
Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

10/14/2016 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01116

Adjusted Time:

Time Charged:

10/14/2016

167

Award DT:
04/18/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/27/2018

09/14/2018

Award Amt:

CO Amt: 549,405.19

3,119,555.42 Cont Total: 3,668,960.61

Time Used: 0%

IM 90-1(212)54Project Id

Project No 8728212000

LOZEAU - EASTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470453 / 1144626

53.6 / 59.3

559+44.90 / 858+99.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,112,579.85

1,108,311.73

188,532.39

978,885.44

Award Amt $ 790,353.05

Est C.E. $
C.E. Costs $

71,131.77

89,959.09

Cntr Used %
C.E. Used %
C.E. Cost %

113.22

126.47

8.12

IM 90-1(214)59Project Id

Project No 8729214000

TARKIO - WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470134 / 1144421

59.4 / 64.0

34+10.00 / 273+69.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

654,005.20

612,014.50

92,497.14

645,296.58

Award Amt $ 552,799.44

Est C.E. $
C.E. Costs $

49,751.95

92,785.09

Cntr Used %
C.E. Used %
C.E. Cost %

94.84

186.50

15.16

IM-G 90-1(210)50Project Id

Project No 8727210000

SUPERIOR - LOZEAUProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470904 / 1144940

49.7 / 53.6

355+60.00 / 559+44.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

620,430.00

742,842.83

229,470.78

673,202.74

Award Amt $ 443,731.96

Est C.E. $
C.E. Costs $

39,935.88

69,723.16

Cntr Used %
C.E. Used %
C.E. Cost %

110.34

174.59

9.39

IM-G 90-1(218)64Project Id

Project No 8770218000

TARKIO - EASTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr MICROSURFACING

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470039 / 1143651

64.0 / 74.4

273+69.00 / 860+23.01

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,856,517.10

1,475,278.29

38,904.87

1,371,575.84

Award Amt $ 1,332,670.97

Est C.E. $
C.E. Costs $

119,940.39

227,326.10

Cntr Used %
C.E. Used %
C.E. Cost %

107.56

189.53

15.41
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

10/14/2016 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01116

Adjusted Time:

Time Charged:

10/14/2016

167

Award DT:
04/18/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/27/2018

09/14/2018

Award Amt:

CO Amt: 549,405.19

3,119,555.42 Cont Total: 3,668,960.61

Time Used: 0%

Est C.E. $
C.E. Costs $

280,759.99

479,793.44

C.E. Used %
C.E. Cost % 12.18

170.89

107.35Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,243,532.15

3,938,447.35

3,119,555.42

549,405.18

3,668,960.60

Cont Pymnts $

Project Count:   4

Contract Totals for 01116 SM

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM01408

Adjusted Time:

Time Charged:

15

7

Award DT:
06/02/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/16/2008

N/A

Award Amt:

CO Amt: 0.00

22,595.00 Cont Total: 22,595.00

Time Used: 46.67%

HSIP 6-1(110)49Project Id

Project No 5861110000

2003-SIGNING-WEST OF THOMPSON FALLSProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473620 / 1152252

49.087 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

19,660.00

20,175.00

0.00

22,595.00

Award Amt $ 22,595.00

Est C.E. $
C.E. Costs $

3,389.25

13,203.18

Cntr Used %
C.E. Used %
C.E. Cost %

89.29

389.56

65.44

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM01413

Adjusted Time:

Time Charged:

20

24

Award DT:
06/25/2013

04/23/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/18/2013

N/A

Award Amt:

CO Amt: 4,792.00

63,278.25 Cont Total: 68,070.25

Time Used: 120%

HSIP 382-1(13)15Project Id

Project No 7512013000

SF109-GUARDRAIL-SOUTH OF HOT SPRINGSProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr GUARDRAIL

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-382

473353 / 1143721

14.8 / 15.2

827+52.12 / 803+56.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

79,415.00

64,000.62

4,792.00

68,070.25

Award Amt $ 63,278.25

Est C.E. $
C.E. Costs $

6,960.61

16,098.58

Cntr Used %
C.E. Used %
C.E. Cost %

94.02

231.28

25.15

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01418

Adjusted Time:

Time Charged:

35

29

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

04/16/2019

Award Amt:

CO Amt: 87,000.00

1,345,372.65 Cont Total: 1,432,372.65

Time Used: 82.86%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01418

Adjusted Time:

Time Charged:

35

29

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

04/16/2019

Award Amt:

CO Amt: 87,000.00

1,345,372.65 Cont Total: 1,432,372.65

Time Used: 82.86%

NH 5-1(71)13Project Id

Project No 9231071000

McCLURE RD - N OF ARLEEProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5, N-185

470830 / 1140245

12.7 / 18.5

696+62.17 / 999+76.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

497,297.70

494,572.13

19,140.00

473,189.20

Award Amt $ 454,049.20

Est C.E. $
C.E. Costs $

36,323.94

51,601.56

Cntr Used %
C.E. Used %
C.E. Cost %

104.52

142.06

10.43

NH 5-1(73)10Project Id

Project No 9230073000

WHISPERING PINES - MCCLURE RDProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470503 / 1140234

9.6 / 12.7

531+02.99 / 696+62.07

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

493,150.55

499,159.76

18,270.00

464,152.50

Award Amt $ 445,882.50

Est C.E. $
C.E. Costs $

35,670.60

28,202.61

Cntr Used %
C.E. Used %
C.E. Cost %

107.54

79.06

5.65

NH 5-1(75)6Project Id

Project No 9229075000

EVARO - WHISPERING PINESProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470310 / 1140440

6.3 / 9.6

360+89.24 / 531+02.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

255,098.95

267,820.65

45,240.00

283,035.40

Award Amt $ 237,795.40

Est C.E. $
C.E. Costs $

19,023.63

23,064.15

Cntr Used %
C.E. Used %
C.E. Cost %

94.62

121.24

8.61

NH 5-1(77)4Project Id

Project No 9228077000

EVARO HILLProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470121 / 1140643

4.3 / 6.3

45+40.58 / 155+28.78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

218,364.55

213,498.97

4,350.00

211,995.55

Award Amt $ 207,645.55

Est C.E. $
C.E. Costs $

16,611.64

18,758.54

Cntr Used %
C.E. Used %
C.E. Cost %

100.71

112.92

8.79
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01418

Adjusted Time:

Time Charged:

35

29

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

04/16/2019

Award Amt:

CO Amt: 87,000.00

1,345,372.65 Cont Total: 1,432,372.65

Time Used: 82.86%

Est C.E. $
C.E. Costs $

107,629.81

121,626.86

C.E. Used %
C.E. Cost % 8.25

113.00

102.98Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,463,911.75

1,475,051.51

1,345,372.65

87,000.00

1,432,372.65

Cont Pymnts $

Project Count:   4

Contract Totals for 01418 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM01611

Adjusted Time:

Time Charged:

20

18

Award DT:
08/04/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 3,617.90

382,579.27 Cont Total: 386,197.17

Time Used: 90%

STPS 257-1(7)0Project Id

Project No 7306007000

SUPERIOR - SEProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SEAL & COVER

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-257

470940 / 1145136

0.0 / 5.8

6+58.00 / 312+52.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

308,908.05

383,644.09

3,617.90

386,197.17

Award Amt $ 382,579.27

Est C.E. $
C.E. Costs $

38,257.93

22,005.67

Cntr Used %
C.E. Used %
C.E. Cost %

99.34

57.52

5.74

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: (OBS)OMO CONSTRUCTION INCSM01808

Adjusted Time:

Time Charged:

10

4

Award DT:
10/14/2008

09/08/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2008

N/A

Award Amt:

CO Amt: 0.00

40,781.21 Cont Total: 40,781.21

Time Used: 40%

HSIP 212-1(8)0Project Id

Project No 6072008000

SF069-SAFETY-N OF DIXONProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-212

471842 / 1141748

0.0 / 0.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

44,497.45

37,195.79

0.00

40,781.21

Award Amt $ 40,781.21

Est C.E. $
C.E. Costs $

6,117.18

15,926.62

Cntr Used %
C.E. Used %
C.E. Cost %

91.21

260.36

42.82

Contr Time:

CO Days:

100 Wrk

44

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01A10

Adjusted Time:

Time Charged:

144

138

Award DT:
07/25/2011

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2013

N/A

Award Amt:

CO Amt: 1,960,748.01

7,469,210.95 Cont Total: 9,429,958.96

Time Used: 95.83%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

100 Wrk

44

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01A10

Adjusted Time:

Time Charged:

144

138

Award DT:
07/25/2011

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2013

N/A

Award Amt:

CO Amt: 1,960,748.01

7,469,210.95 Cont Total: 9,429,958.96

Time Used: 95.83%

SF 90-1(184)0Project Id

Project No 5830184000

TAFT-WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

472609 / 1154037

0.0 / 5.7

1+09.45 / 301+30.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,526,743.88

9,782,946.57

1,960,748.01

9,429,958.96

Award Amt $ 7,469,210.95

Est C.E. $
C.E. Costs $

597,536.88

677,289.76

Cntr Used %
C.E. Used %
C.E. Cost %

103.74

113.35

6.92

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01C13

Adjusted Time:

Time Charged:

25

22

Award DT:
05/05/2014

12/17/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2015

04/23/2015

Award Amt:

CO Amt: 22,206.34

509,100.95 Cont Total: 531,307.29

Time Used: 88%

HSIP 36-1(25)3Project Id

Project No 7196025000

SF 099 E OF PLAINSProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-36

473055 / 1144907

3.0 / 9.5

159+28.95 / 112+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

434,672.10

510,392.99

22,206.34

531,307.29

Award Amt $ 509,100.95

Est C.E. $
C.E. Costs $

50,910.10

63,527.43

Cntr Used %
C.E. Used %
C.E. Cost %

96.06

124.78

12.45

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: AV CONSTRUCTION, INC.SM01C16

Adjusted Time:

Time Charged:

50

50

Award DT:
06/06/2017

12/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/14/2019

01/02/2020

Award Amt:

CO Amt: -935.00

384,808.65 Cont Total: 383,873.65

Time Used: 100%

TA 31(44)Project Id

Project No 8686044000

HWY 135 PATH - SAINT REGISProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-35

471807 / 1150538

0.0 / 0.7

100+00.00 / 235+88.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

423,107.25

411,866.89

-935.00

383,873.65

Award Amt $ 384,808.65

Est C.E. $
C.E. Costs $

57,721.30

109,263.55

Cntr Used %
C.E. Used %
C.E. Cost %

107.29

189.30

26.53

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM02115

Adjusted Time:

Time Charged:

20

20

Award DT:
06/09/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/12/2016

05/25/2016

Award Amt:

CO Amt: 0.00

634,595.56 Cont Total: 634,595.56

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM02115

Adjusted Time:

Time Charged:

20

20

Award DT:
06/09/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/12/2016

05/25/2016

Award Amt:

CO Amt: 0.00

634,595.56 Cont Total: 634,595.56

Time Used: 100%

STPP 36-1(27)21Project Id

Project No 8145027000

LONEPINE - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-36

474052 / 1143733

21.2 / 26.1

733+87.00 / 992+72.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

619,148.45

623,907.30

0.00

634,595.56

Award Amt $ 634,595.56

Est C.E. $
C.E. Costs $

63,459.56

67,244.69

Cntr Used %
C.E. Used %
C.E. Cost %

98.32

105.96

10.78

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM02510

Adjusted Time:

Time Charged:

10

4

Award DT:
07/12/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

08/23/2010

N/A

Award Amt:

CO Amt: 0.00

27,757.50 Cont Total: 27,757.50

Time Used: 40%

HSIP 31(27)Project Id

Project No 6684027000

SF089 MISSOULA SAFETY IMPVTSProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / P-35, I-90

471755 / 1150626

17.1 / 17.6

906+99.3 / 928+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

34,947.50

25,842.50

0.00

27,757.50

Award Amt $ 27,757.50

Est C.E. $
C.E. Costs $

3,330.90

5,617.14

Cntr Used %
C.E. Used %
C.E. Cost %

93.10

168.64

21.74

Contr Time:

CO Days:

10/03/2008 Cmplt

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM02608

Adjusted Time:

Time Charged:

10/03/2008

2

Award DT:
08/12/2008

07/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2008

N/A

Award Amt:

CO Amt: 0.00

123,516.50 Cont Total: 123,516.50

Time Used: 77.03%

HSIP 24-1(64)11Project Id

Project No 6426064000

SF079 LT TURN LN - E OF BONNERProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465436 / 1134038

10.8 / 11.4

170+74.0 / 202+88.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

176,850.30

136,102.29

0.00

123,516.50

Award Amt $ 123,516.50

Est C.E. $
C.E. Costs $

12,351.65

25,554.06

Cntr Used %
C.E. Used %
C.E. Cost %

110.19

206.89

18.78

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM02609

Adjusted Time:

Time Charged:

20

19

Award DT:
08/10/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/18/2009

N/A

Award Amt:

CO Amt: 8,589.60

25,609.60 Cont Total: 34,199.20

Time Used: 95%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM02609

Adjusted Time:

Time Charged:

20

19

Award DT:
08/10/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/18/2009

N/A

Award Amt:

CO Amt: 8,589.60

25,609.60 Cont Total: 34,199.20

Time Used: 95%

HSIP 203-1(14)4Project Id

Project No 6073014000

SF069 - FLASHER - N STEVENSVILLEProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-203

463334 / 1140323

4.2 / 5.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

34,017.00

19,768.00

8,589.60

34,199.20

Award Amt $ 25,609.60

Est C.E. $
C.E. Costs $

5,121.92

3,928.92

Cntr Used %
C.E. Used %
C.E. Cost %

57.80

76.71

19.88

Contr Time:

CO Days:

240 Wrk

-30

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM03110

Adjusted Time:

Time Charged:

210

202

Award DT:
03/02/2010

01/26/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/27/2011

N/A

Award Amt:

CO Amt: 2,195,860.68

11,158,161.69 Cont Total: 13,354,022.37

Time Used: 96.19%

ARRA-MT 36-1(11)26Project Id

Project No 1289011000

LONEPINE - N & EProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-36

474645 / 1143621

26.1 / 36.1

31+40.95 / 557+49.04

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,839,818.43

13,209,564.41

2,195,860.69

13,354,022.38

Award Amt $ 11,158,161.69

Est C.E. $
C.E. Costs $

669,489.70

365,980.00

Cntr Used %
C.E. Used %
C.E. Cost %

98.92

54.67

2.77

Contr Time:

CO Days:

85 Wrk

42

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM03214

Adjusted Time:

Time Charged:

127

121

Award DT:
05/05/2014

03/11/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2016

07/13/2016

Award Amt:

CO Amt: 342,668.21

8,592,993.98 Cont Total: 8,935,662.19

Time Used: 95.28%

IM 90-1(164)19Project Id

Project No 5832164000

DE BORGIA - SOUTHEASTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471938 / 1151508

18.9 / 28.1

994+84.00 / 358+88.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,785,391.90

8,978,699.15

342,668.21

8,935,662.18

Award Amt $ 8,592,993.97

Est C.E. $
C.E. Costs $

773,369.46

666,294.40

Cntr Used %
C.E. Used %
C.E. Cost %

100.48

86.15

7.42

Contr Time:

CO Days:

120 Wrk

53

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03216

Adjusted Time:

Time Charged:

173

178

Award DT:
04/12/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2019

09/18/2019

Award Amt:

CO Amt: 402,392.70

7,389,583.41 Cont Total: 7,791,976.11

Time Used: 102.89%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

120 Wrk

53

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03216

Adjusted Time:

Time Charged:

173

178

Award DT:
04/12/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2019

09/18/2019

Award Amt:

CO Amt: 402,392.70

7,389,583.41 Cont Total: 7,791,976.11

Time Used: 102.89%

HSIP-G 90-1(208)38Project Id

Project No 8630208000

SF 139-GRDRAIL E OF ST REGISProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr GUARDRAIL

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471425 / 1150304

38.3 / 39.5

874+00.00 / 907+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

76,050.00

63,183.89

150.00

63,488.75

Award Amt $ 63,338.75

Est C.E. $
C.E. Costs $

6,333.88

1,459.74

Cntr Used %
C.E. Used %
C.E. Cost %

99.52

23.05

2.31

IM 90-1(197)23Project Id

Project No 5832197000

DREXEL-E & WProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471919 / 1151452

23.3 / 27.9

186+78.18 / 347+57.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,950,327.96

8,140,601.71

402,242.70

7,728,487.36

Award Amt $ 7,326,244.66

Est C.E. $
C.E. Costs $

732,624.47

765,449.61

Cntr Used %
C.E. Used %
C.E. Cost %

105.33

104.48

9.40

Est C.E. $
C.E. Costs $

738,958.35

766,909.35

C.E. Used %
C.E. Cost % 9.35

103.78

105.29Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

10,026,377.96

8,203,785.60

7,389,583.41

402,392.70

7,791,976.11

Cont Pymnts $

Project Count:   2

Contract Totals for 03216 SM

Contr Time:

CO Days:

60 Wrk

2

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04515

Adjusted Time:

Time Charged:

62

56

Award DT:
10/19/2015

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2017

06/07/2017

Award Amt:

CO Amt: 90,215.45

2,929,292.00 Cont Total: 3,019,507.45

Time Used: 90.32%

STPP 36-1(29)0Project Id

Project No 8735029000

PLAINS - S OF HOT SPRINGSProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-36

473123 / 1144600

0.0 / 16.3

1+43.70 / 467+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,702,723.05

2,552,764.61

90,215.45

2,565,498.65

Award Amt $ 2,475,283.20

Est C.E. $
C.E. Costs $

272,281.15

244,653.85

Cntr Used %
C.E. Used %
C.E. Cost %

99.50

89.85

9.58
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

60 Wrk

2

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04515

Adjusted Time:

Time Charged:

62

56

Award DT:
10/19/2015

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2017

06/07/2017

Award Amt:

CO Amt: 90,215.45

2,929,292.00 Cont Total: 3,019,507.45

Time Used: 90.32%

STPP 6-1(147)65Project Id

Project No 8733147000

PLAINS - NWProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473043 / 1145805

64.9 / 75.7

161+29.13 / 165+87.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

471,103.60

440,799.01

0.00

454,008.80

Award Amt $ 454,008.80

Est C.E. $
C.E. Costs $

49,940.97

17,092.85

Cntr Used %
C.E. Used %
C.E. Cost %

97.09

34.23

3.88

Est C.E. $
C.E. Costs $

322,222.12

261,746.70

C.E. Used %
C.E. Cost % 8.74

81.23

99.14Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,173,826.65

2,993,563.62

2,929,292.00

90,215.45

3,019,507.45

Cont Pymnts $

Project Count:   2

Contract Totals for 04515 SM

Contr Time:

CO Days:

270 Cal

97

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04808

Adjusted Time:

Time Charged:

367

367

Award DT:
10/27/2008

10/06/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2011

N/A

Award Amt:

CO Amt: 985,585.83

16,132,204.51 Cont Total: 17,117,790.34

Time Used: 100%

NH 5-1(31)13Project Id

Project No 1744031000

McCLURE RD - N OF ARLEE COUPLETProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470834 / 1140248

12.75 / 18.50

212+33.00 / 305+62.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

20,170,307.10

17,047,614.42

985,585.83

17,117,790.31

Award Amt $ 16,132,204.48

Est C.E. $
C.E. Costs $

1,613,220.45

1,492,973.50

Cntr Used %
C.E. Used %
C.E. Cost %

99.59

92.55

8.76

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: (OBS)MOUNTAIN WEST TRAFFIC COSM04908

Adjusted Time:

Time Charged:

35

33

Award DT:
03/30/2009

10/06/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

07/07/2009

N/A

Award Amt:

CO Amt: 0.00

255,180.73 Cont Total: 255,180.73

Time Used: 94.29%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: (OBS)MOUNTAIN WEST TRAFFIC COSM04908

Adjusted Time:

Time Charged:

35

33

Award DT:
03/30/2009

10/06/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

07/07/2009

N/A

Award Amt:

CO Amt: 0.00

255,180.73 Cont Total: 255,180.73

Time Used: 94.29%

HSIP 81024(7)Project Id

Project No 5876007000

2003-SAFETY IMPROVEMENT-SKALKAHO RDProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81024

461950 / 1141352

0.00 / 4.20

0+00.00 / 220+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

299,940.90

240,481.04

0.00

255,180.73

Award Amt $ 255,180.73

Est C.E. $
C.E. Costs $

38,277.11

45,323.17

Cntr Used %
C.E. Used %
C.E. Cost %

94.24

118.41

18.85

Contr Time:

CO Days:

50 Wrk

5

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM04B13

Adjusted Time:

Time Charged:

55

48

Award DT:
06/12/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/21/2015

11/13/2015

Award Amt:

CO Amt: 57,715.49

2,863,324.30 Cont Total: 2,921,039.79

Time Used: 87.27%

HSIP 6-1(139)46Project Id

Project No 7881139000

SF119 - RUMBLE STRIPS SANDERS COUNTYProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr RUMBLE STRIPS

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

472734 / 1145256

46.275 / 98.757

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

49,666.25

44,156.30

0.00

45,867.50

Award Amt $ 45,867.50

Est C.E. $
C.E. Costs $

4,586.75

3,084.57

Cntr Used %
C.E. Used %
C.E. Cost %

96.27

67.25

6.99

STPP 6-1(130)76Project Id

Project No 7651130000

PLAINS TO PARADISEProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr MICROSURFACING

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

472443 / 1144941

75.7 / 85.6

65+75.41 / 171+01.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,294,288.80

1,141,310.91

2,621.30

1,218,823.90

Award Amt $ 1,216,202.60

Est C.E. $
C.E. Costs $

121,620.26

81,500.54

Cntr Used %
C.E. Used %
C.E. Cost %

93.64

67.01

7.14

STPP 6-1(132)59Project Id

Project No 7650132000

EDDY'S FLATProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr MICROSURFACING

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473401 / 1150906

58.7 / 62.2

3108+57.61 / 3291+70.73

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

399,803.60

339,658.19

91.69

367,424.69

Award Amt $ 367,333.00

Est C.E. $
C.E. Costs $

36,733.30

20,002.69

Cntr Used %
C.E. Used %
C.E. Cost %

92.44

54.45

5.89
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

50 Wrk

5

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM04B13

Adjusted Time:

Time Charged:

55

48

Award DT:
06/12/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/21/2015

11/13/2015

Award Amt:

CO Amt: 57,715.49

2,863,324.30 Cont Total: 2,921,039.79

Time Used: 87.27%

STPP 6-1(134)91Project Id

Project No 7653134000

PERMA - E & WProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr MICROSURFACING

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

472153 / 1143432

90.5 / 98.7

97+00.00 / 530+44.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,314,173.50

1,356,762.19

55,002.50

1,288,923.70

Award Amt $ 1,233,921.20

Est C.E. $
C.E. Costs $

123,392.12

133,535.72

Cntr Used %
C.E. Used %
C.E. Cost %

105.26

108.22

9.84

Est C.E. $
C.E. Costs $

286,332.43

238,123.52

C.E. Used %
C.E. Cost % 8.26

83.16

98.66Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,057,932.15

2,881,887.59

2,863,324.30

57,715.49

2,921,039.79

Cont Pymnts $

Project Count:   4

Contract Totals for 04B13 SM

Contr Time:

CO Days:

80 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05A16

Adjusted Time:

Time Charged:

82

81

Award DT:
04/04/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2018

05/14/2018

Award Amt:

CO Amt: 283,639.45

2,018,821.57 Cont Total: 2,302,461.02

Time Used: 98.78%

IMIP 90-1(220)6Project Id

Project No 8954220000

EXIT 5 - EASTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

472339 / 1152704

5.7 / 23.3

302+83.00 / 187+03.18

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,272,208.20

2,150,528.20

283,639.46

2,302,461.03

Award Amt $ 2,018,821.57

Est C.E. $
C.E. Costs $

201,882.16

173,008.57

Cntr Used %
C.E. Used %
C.E. Cost %

93.40

85.70

8.04

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.SM06211

Adjusted Time:

Time Charged:

60

55

Award DT:
04/20/2011

02/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/15/2012

N/A

Award Amt:

CO Amt: 92,086.53

345,039.00 Cont Total: 437,125.53

Time Used: 91.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.SM06211

Adjusted Time:

Time Charged:

60

55

Award DT:
04/20/2011

02/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/15/2012

N/A

Award Amt:

CO Amt: 92,086.53

345,039.00 Cont Total: 437,125.53

Time Used: 91.67%

STPP 35-1(18)16Project Id

Project No 6605018000

ROCK SCALING 20 M - N ST. REGISProject Descr

Project Engineer/Phone BOUNDY-BRET / 406 444-6278

Work Descr MISCELLANEOUS

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-35

471918 / 1144803

20.3 / 20.4

1071+00.00 / 1076+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

463,583.00

380,991.93

92,086.53

437,125.53

Award Amt $ 345,039.00

Est C.E. $
C.E. Costs $

31,053.51

40,828.65

Cntr Used %
C.E. Used %
C.E. Cost %

87.16

131.48

10.72

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06213

Adjusted Time:

Time Charged:

20

11

Award DT:
07/15/2013

03/12/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2013

N/A

Award Amt:

CO Amt: 0.00

632,509.30 Cont Total: 632,509.30

Time Used: 55%

STPP 6-1(104)30Project Id

Project No 5077104000

TROUT CREEK -SOUTHEASTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

474841 / 1153331

29.5 / 46.3

751+00.00 / 431+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

679,390.80

608,701.20

0.00

632,509.30

Award Amt $ 632,509.30

Est C.E. $
C.E. Costs $

63,250.93

46,570.74

Cntr Used %
C.E. Used %
C.E. Cost %

96.24

73.63

7.65

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: INTERSTATE IMPROVEMENT, INC.SM06509

Adjusted Time:

Time Charged:

75

32

Award DT:
07/16/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/02/2009

N/A

Award Amt:

CO Amt: 0.00

479,281.20 Cont Total: 479,281.20

Time Used: 42.67%

IM-BH 0002(939)Project Id

Project No 5594939000

BRIDGE DECK PRESERVATION PROGRAMProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

589,935.00

473,349.28

0.00

479,281.20

Award Amt $ 479,281.20

Est C.E. $
C.E. Costs $

47,928.12

17,740.16

Cntr Used %
C.E. Used %
C.E. Cost %

98.76

37.01

3.75

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM07415

Adjusted Time:

Time Charged:

40

36

Award DT:
06/15/2015

04/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/27/2016

04/08/2016

Award Amt:

CO Amt: 0.00

1,052,065.65 Cont Total: 1,052,065.65

Time Used: 90%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM07415

Adjusted Time:

Time Charged:

40

36

Award DT:
06/15/2015

04/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/27/2016

04/08/2016

Award Amt:

CO Amt: 0.00

1,052,065.65 Cont Total: 1,052,065.65

Time Used: 90%

IM 90-1(216)0Project Id

Project No 8769216000

TAFT - WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

472609 / 1153927

0.0 / 5.7

1+09.45 / 302+83.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,196,210.85

1,070,956.24

0.00

1,052,065.65

Award Amt $ 1,052,065.65

Est C.E. $
C.E. Costs $

126,247.88

79,699.49

Cntr Used %
C.E. Used %
C.E. Cost %

101.80

63.13

7.44

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: PUMCO INCSM08411

Adjusted Time:

Time Charged:

90

90

Award DT:
07/25/2011

06/21/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/07/2013

N/A

Award Amt:

CO Amt: 5,406.58

1,796,125.78 Cont Total: 1,801,532.36

Time Used: 100%

BR 9031(18)Project Id

Project No 4545018000

CLARK FORK - 7 KM E OF TARKIOProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / L-31-12

470105 / 1144025

64.9 / 66.2

321+52.24 / 391+87.89

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,356,019.67

1,673,295.70

5,406.58

1,801,532.35

Award Amt $ 1,796,125.77

Est C.E. $
C.E. Costs $

179,612.58

206,866.43

Cntr Used %
C.E. Used %
C.E. Cost %

92.88

115.17

12.36

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM09915

Adjusted Time:

Time Charged:

35

25

Award DT:
06/24/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/14/2017

04/28/2017

Award Amt:

CO Amt: 0.00

81,998.30 Cont Total: 81,998.30

Time Used: 71.43%

TA 24(50)Project Id

Project No 8680050000

SCHOOL SIDEWALKS - ARLEEProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

R    /

470949 / 1140504

  /

9+94.84 / 16+91.49

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

131,150.00

84,569.90

0.00

81,998.30

Award Amt $ 81,998.30

Est C.E. $
C.E. Costs $

16,399.66

49,899.60

Cntr Used %
C.E. Used %
C.E. Cost %

103.14

304.27

59.00

Contr Time:

CO Days:

140 Wrk

51

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM10513

Adjusted Time:

Time Charged:

191

185

Award DT:
06/10/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/21/2015

11/03/2015

Award Amt:

CO Amt: 1,460,383.69

13,734,474.03 Cont Total: 15,194,857.72

Time Used: 96.86%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

140 Wrk

51

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM10513

Adjusted Time:

Time Charged:

191

185

Award DT:
06/10/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/21/2015

11/03/2015

Award Amt:

CO Amt: 1,460,383.69

13,734,474.03 Cont Total: 15,194,857.72

Time Used: 96.86%

IM 90-1(196)74Project Id

Project No 7523196000

ALBERTON - EAST & WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470013 / 1142451

74.4 / 84.2

859+65.50 / 474+98.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

14,251,412.92

15,980,308.93

1,460,383.69

15,194,857.72

Award Amt $ 13,734,474.03

Est C.E. $
C.E. Costs $

1,098,757.92

926,337.79

Cntr Used %
C.E. Used %
C.E. Cost %

105.17

84.31

5.80

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM11915

Adjusted Time:

Time Charged:

20

15

Award DT:
02/07/2017

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/14/2017

12/08/2017

Award Amt:

CO Amt: -3,760.00

153,700.00 Cont Total: 149,940.00

Time Used: 75%

IM 90-1(206)59Project Id

Project No 8189206000

I-90 NEMOTE CREEK CULVERTProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr DRAINAGE

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470115 / 1144411

59.0 / 59.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

276,500.00

139,440.00

-3,760.00

149,940.00

Award Amt $ 153,700.00

Est C.E. $
C.E. Costs $

38,425.00

57,710.96

Cntr Used %
C.E. Used %
C.E. Cost %

93.00

150.19

41.39

Contr Time:

CO Days:

120 Wrk

27

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.SM12710

Adjusted Time:

Time Charged:

147

147

Award DT:
04/18/2011

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2013

N/A

Award Amt:

CO Amt: 338,798.02

4,867,045.30 Cont Total: 5,205,843.32

Time Used: 100%

STPS 472-1(4)8Project Id

Project No 2976004000

BLUE SLIDE ROADProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-472

474312 / 1152436

8.1 / 10.4

129+02.43 / 166+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,238,391.70

1,360,847.60

358,661.96

1,527,741.14

Award Amt $ 1,169,079.18

Est C.E. $
C.E. Costs $

93,526.33

223,601.93

Cntr Used %
C.E. Used %
C.E. Cost %

89.08

239.08

16.43
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

120 Wrk

27

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.SM12710

Adjusted Time:

Time Charged:

147

147

Award DT:
04/18/2011

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2013

N/A

Award Amt:

CO Amt: 338,798.02

4,867,045.30 Cont Total: 5,205,843.32

Time Used: 100%

STPS 472-1(6)1Project Id

Project No 4467006000

2 KM N OF JCT MT 200 - NORTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-472

473934 / 1152345

1.3 / 8.1

21+00.00 / 129+02.74

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,715,989.95

3,922,893.73

-19,863.93

3,678,102.17

Award Amt $ 3,697,966.10

Est C.E. $
C.E. Costs $

295,837.29

622,712.86

Cntr Used %
C.E. Used %
C.E. Cost %

106.66

210.49

15.87

Est C.E. $
C.E. Costs $

389,363.62

846,314.79

C.E. Used %
C.E. Cost % 16.02

217.36

101.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,954,381.65

5,283,741.33

4,867,045.28

338,798.03

5,205,843.31

Cont Pymnts $

Project Count:   2

Contract Totals for 12710 SM

Contr Time:

CO Days:

130 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM13412

Adjusted Time:

Time Charged:

130

130

Award DT:
06/28/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2013

N/A

Award Amt:

CO Amt: -96,157.12

11,783,704.33 Cont Total: 11,687,547.21

Time Used: 100%

IM 90-1(162)6Project Id

Project No 5831162000

SALTESE - EASTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

472357 / 1152736

11.1 / 15.8

588+51.00 / 832+60.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,911,759.82

7,112,172.61

-92,961.62

7,258,157.12

Award Amt $ 7,351,118.74

Est C.E. $
C.E. Costs $

588,089.50

478,453.85

Cntr Used %
C.E. Used %
C.E. Cost %

97.99

81.36

6.73

IM 90-1(193)16Project Id

Project No 5831193000

DEBORGIA - WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

472231 / 1152244

15.8 / 18.9

831+48.50 / 993+41.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,941,491.83

4,311,571.57

-3,195.50

4,429,390.09

Award Amt $ 4,432,585.59

Est C.E. $
C.E. Costs $

354,606.85

186,918.90

Cntr Used %
C.E. Used %
C.E. Cost %

97.34

52.71

4.34
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

130 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM13412

Adjusted Time:

Time Charged:

130

130

Award DT:
06/28/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2013

N/A

Award Amt:

CO Amt: -96,157.12

11,783,704.33 Cont Total: 11,687,547.21

Time Used: 100%

Est C.E. $
C.E. Costs $

942,696.35

665,372.75

C.E. Used %
C.E. Cost % 5.82

70.58

97.74Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

12,853,251.65

11,423,744.18

11,783,704.33

-96,157.12

11,687,547.21

Cont Pymnts $

Project Count:   2

Contract Totals for 13412 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM13T09

Adjusted Time:

Time Charged:

30

30

Award DT:
07/22/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2009

N/A

Award Amt:

CO Amt: 451.80

418,288.52 Cont Total: 418,740.32

Time Used: 100%

ARRA 507-1(8)0Project Id

Project No 6511008000

ALBERTON  - EASTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-507

465947 / 1142736

0.0 / 2.5

495+75.0 / 0+80.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

530,903.20

395,308.84

451.80

418,740.32

Award Amt $ 418,288.52

Est C.E. $
C.E. Costs $

37,645.97

23,094.84

Cntr Used %
C.E. Used %
C.E. Cost %

94.40

61.35

5.84

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: CENTRAL ELECTRIC, INC.SM15215

Adjusted Time:

Time Charged:

20

14

Award DT:
08/19/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/12/2016

05/13/2016

Award Amt:

CO Amt: 0.00

115,380.00 Cont Total: 115,380.00

Time Used: 70%

HSIP 90-2(130)85Project Id

Project No 8059130000

SF 129-LIGHTING HUSON INTERCHANGEProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr LIGHTING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470158 / 1141923

85.18 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

114,620.00

113,925.30

0.00

115,380.00

Award Amt $ 115,380.00

Est C.E. $
C.E. Costs $

23,076.00

22,933.47

Cntr Used %
C.E. Used %
C.E. Cost %

98.74

99.38

20.13

Contr Time:

CO Days:

35 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM15A16

Adjusted Time:

Time Charged:

42

32

Award DT:
04/24/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/12/2019

Award Amt:

CO Amt: 439,766.84

1,333,222.22 Cont Total: 1,772,989.06

Time Used: 76.19%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

35 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM15A16

Adjusted Time:

Time Charged:

42

32

Award DT:
04/24/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/12/2019

Award Amt:

CO Amt: 439,766.84

1,333,222.22 Cont Total: 1,772,989.06

Time Used: 76.19%

IM 90-1(222)44Project Id

Project No 8955222000

SUPERIOR-WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr MICROSURFACING

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471209 / 1145533

43.7 / 49.7

1138+58.70 / 355+68.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,475,812.30

1,790,232.61

439,766.84

1,772,989.06

Award Amt $ 1,333,222.22

Est C.E. $
C.E. Costs $

159,986.67

164,854.48

Cntr Used %
C.E. Used %
C.E. Cost %

100.97

103.04

9.21

Contr Time:

CO Days:

60 Wrk

-4

Contract No: Contractor Nm: PUMCO INCSM16211

Adjusted Time:

Time Charged:

56

46

Award DT:
06/03/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/07/2012

N/A

Award Amt:

CO Amt: -16,974.40

457,628.51 Cont Total: 440,654.11

Time Used: 82.14%

STPP 6-1(120)16Project Id

Project No 6606120000

SLIDE EAST OF NOXONProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

475850 / 1154439

16.1 / 16.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

523,846.85

426,936.59

-16,974.40

440,654.11

Award Amt $ 457,628.51

Est C.E. $
C.E. Costs $

45,762.85

97,532.34

Cntr Used %
C.E. Used %
C.E. Cost %

96.89

213.13

22.84

Contr Time:

CO Days:

100 Wrk

10

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM18211

Adjusted Time:

Time Charged:

110

100

Award DT:
05/01/2002

07/26/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

10/31/2013

N/A

Award Amt:

CO Amt: 94,918.47

8,287,603.32 Cont Total: 8,382,521.79

Time Used: 90.91%

IM 90-1(160)6Project Id

Project No 5830160000

SALTESE - WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

472500 / 1153256

5.7 / 11.1

302+63.00 / 588+51.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,110,310.54

8,489,767.07

94,918.47

8,382,521.79

Award Amt $ 8,287,603.32

Est C.E. $
C.E. Costs $

663,008.27

533,690.65

Cntr Used %
C.E. Used %
C.E. Cost %

101.28

80.50

6.29

Contr Time:

CO Days:

09/01/2014 Cmplt

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSMJC314

Adjusted Time:

Time Charged:

09/01/2014

79

Award DT:
05/14/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/31/2016

07/01/2016

Award Amt:

CO Amt: -18,854.26

372,021.20 Cont Total: 353,166.94

Time Used: 71.17%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

09/01/2014 Cmplt

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSMJC314

Adjusted Time:

Time Charged:

09/01/2014

79

Award DT:
05/14/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/31/2016

07/01/2016

Award Amt:

CO Amt: -18,854.26

372,021.20 Cont Total: 353,166.94

Time Used: 71.17%

HSIP 90-1(200)0Project Id

Project No 8000200000

SF 129-MISSOULA WRONG WAY-PH 1Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County DISTRICT WIDE, MISSOULA

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454536 / 1083217

0.2 / 175.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

636,480.00

290,628.83

-18,854.26

353,166.94

Award Amt $ 372,021.20

Est C.E. $
C.E. Costs $

29,761.70

65,269.81

Cntr Used %
C.E. Used %
C.E. Cost %

82.29

219.31

22.46

Contr Time:

CO Days:

10/01/2015 Cmplt

797

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SMJC614

Adjusted Time:

Time Charged:

12/06/2017

722

Award DT:
09/29/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

03/06/2019

04/12/2019

Award Amt:

CO Amt: 1,029,606.10

349,862.07 Cont Total: 1,379,468.17

Time Used: 0%

HSIP STWD(101)Project Id

Project No 7493101000

SF 109-MISSOULA HORIZONTAL CURVE SIGNINGProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNS

Claim Status None

County DISTRICT WIDE, MISSOULA

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / MULTIPLE

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

448,769.00

1,316,764.31

1,029,606.10

1,379,468.17

Award Amt $ 349,862.07

Est C.E. $
C.E. Costs $

27,988.97

423,095.05

Cntr Used %
C.E. Used %
C.E. Cost %

95.45

1,511.65

32.13

Contr Time:

CO Days:

100 Wrk

213

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSMJCC16

Adjusted Time:

Time Charged:

313

311

Award DT:
04/04/2017

12/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/17/2020

09/18/2020

Award Amt:

CO Amt: 3,124,326.70

1,377,777.10 Cont Total: 4,502,103.80

Time Used: 99.36%

STPB STWD(477)Project Id

Project No 9208477000

BRIDGE DECK TREATMENTS - JOCProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471808 / 1151132

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,437,856.75

4,487,715.93

3,124,326.70

4,502,103.80

Award Amt $ 1,377,777.10

Est C.E. $
C.E. Costs $

192,888.79

466,497.28

Cntr Used %
C.E. Used %
C.E. Cost %

99.68

241.85

10.39
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contract Count: 39

Project Count:   52

Project Manager Totals for Benda, John Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 126,569,550.28

13,443,500.82

113,126,049.46

127,565,843.10

128,065,648.35

Award Amt $
Est C.E. $

C.E. Costs $ 10,365,748.39

9,991,153.65

C.E. Used %
C.E. Cost %

Cntr Used %

8.13

103.75

100.79
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

30 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01318

Adjusted Time:

Time Charged:

32

31

Award DT:
06/04/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

03/15/2019

Award Amt:

CO Amt: 41,499.40

1,574,122.46 Cont Total: 1,615,621.86

Time Used: 96.88%

STPP 6-1(158)52Project Id

Project No 9237158000

THOMPSON FALLS - EASTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr MICROSURFACING

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473456 / 1152408

51.5 / 55.9

888+40.00 / 1124+98.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

499,277.42

542,595.73

12,439.60

553,424.00

Award Amt $ 540,984.40

Est C.E. $
C.E. Costs $

64,918.13

53,175.89

Cntr Used %
C.E. Used %
C.E. Cost %

98.04

81.91

9.80

STPP 6-1(162)46Project Id

Project No 9236162000

THOMPSON FALLS - WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473719 / 1152408

46.2 / 50.2

431+87.00 / 643+76.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

956,415.70

1,044,204.73

29,059.80

1,062,197.85

Award Amt $ 1,033,138.05

Est C.E. $
C.E. Costs $

123,976.57

68,221.61

Cntr Used %
C.E. Used %
C.E. Cost %

98.31

55.03

6.53

Est C.E. $
C.E. Costs $

188,894.70

121,397.50

C.E. Used %
C.E. Cost % 7.65

64.27

98.22Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,455,693.12

1,586,800.46

1,574,122.45

41,499.40

1,615,621.85

Cont Pymnts $

Project Count:   2

Contract Totals for 01318 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM01516

Adjusted Time:

Time Charged:

45

38

Award DT:
09/20/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

05/17/2017

08/10/2017

Award Amt:

CO Amt: 0.00

414,576.43 Cont Total: 414,576.43

Time Used: 84.44%

HSIP 5-2(162)37Project Id

Project No 8068162000

SF 129-SGN FLASHER RED HORN RDProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

472304 / 1140548

36.7 / 37.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

100,922.00

110,124.71

0.00

113,122.98

Award Amt $ 113,122.98

Est C.E. $
C.E. Costs $

13,574.76

18,627.43

Cntr Used %
C.E. Used %
C.E. Cost %

97.35

137.22

16.91
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM01516

Adjusted Time:

Time Charged:

45

38

Award DT:
09/20/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

05/17/2017

08/10/2017

Award Amt:

CO Amt: 0.00

414,576.43 Cont Total: 414,576.43

Time Used: 84.44%

HSIP STWD(266)Project Id

Project No 8551266000

SF 139 - AWF UPGRADE PABLO POLSNProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5, P-52

473915 / 1140646

51.7 / 59.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

57,930.00

66,282.91

0.00

68,042.30

Award Amt $ 68,042.30

Est C.E. $
C.E. Costs $

8,165.08

15,132.55

Cntr Used %
C.E. Used %
C.E. Cost %

97.41

185.33

22.83

HSIP-G STWD(263)Project Id

Project No 8552263000

SF 139-AWF UPGRADE MSLA NORTHProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-1, N-1, N-5, S-548

481710 / 1141532

125.5 / 142.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

228,658.50

227,561.68

0.00

233,411.15

Award Amt $ 233,411.15

Est C.E. $
C.E. Costs $

28,009.34

54,360.82

Cntr Used %
C.E. Used %
C.E. Cost %

97.49

194.08

23.89

Est C.E. $
C.E. Costs $

49,749.18

88,120.80

C.E. Used %
C.E. Cost % 21.81

177.13

97.44Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

387,510.50

403,969.30

414,576.43

0.00

414,576.43

Cont Pymnts $

Project Count:   3

Contract Totals for 01516 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01A16

Adjusted Time:

Time Charged:

25

21

Award DT:
04/19/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/02/2018

05/11/2018

Award Amt:

CO Amt: 0.00

419,290.60 Cont Total: 419,290.60

Time Used: 84%

STPS 471-1(12)0Project Id

Project No 8963012000

THOMPSON FALLS - SWProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-471

473406 / 1152541

10.0 / 0.0

248+28.8 / 784+09.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

534,755.50

395,864.78

0.00

419,290.60

Award Amt $ 419,290.60

Est C.E. $
C.E. Costs $

83,858.12

32,937.45

Cntr Used %
C.E. Used %
C.E. Cost %

94.41

39.28

8.32
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

80 Wrk

6

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02916

Adjusted Time:

Time Charged:

86

86

Award DT:
04/11/2017

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/08/2018

10/12/2018

Award Amt:

CO Amt: 43,456.46

3,298,240.33 Cont Total: 3,341,696.79

Time Used: 100%

STPP 6-1(145)0Project Id

Project No 8774145000

IDAHO LINE - EASTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

480320 / 1155315

0.0 / 14.7

0+00.00 / 778+44.59

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,848,760.35

3,266,987.30

43,456.46

3,341,696.79

Award Amt $ 3,298,240.33

Est C.E. $
C.E. Costs $

263,859.23

399,093.28

Cntr Used %
C.E. Used %
C.E. Cost %

97.76

151.25

12.22

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03218

Adjusted Time:

Time Charged:

25

11

Award DT:
06/22/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/30/2019

06/14/2019

Award Amt:

CO Amt: 0.00

856,618.92 Cont Total: 856,618.92

Time Used: 44%

NH 1-2(215)89Project Id

Project No 9227215000

MARION - WESTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480303 / 1144208

89.4 / 103.2

200+35.00 / 207+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

517,839.75

471,651.85

0.00

504,866.22

Award Amt $ 504,866.22

Est C.E. $
C.E. Costs $

40,389.30

22,315.54

Cntr Used %
C.E. Used %
C.E. Cost %

93.42

55.25

4.73

NH 1-2(217)81Project Id

Project No 9226217000

MCGREGOR LAKEProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480201 / 1145421

80.7 / 89.4

932+19.29 / 200+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

359,034.50

333,272.18

0.00

351,752.70

Award Amt $ 351,752.70

Est C.E. $
C.E. Costs $

28,140.22

20,908.89

Cntr Used %
C.E. Used %
C.E. Cost %

94.75

74.30

6.27

Est C.E. $
C.E. Costs $

68,529.52

43,224.43

C.E. Used %
C.E. Cost % 5.37

63.07

93.97Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

876,874.25

804,924.03

856,618.92

0.00

856,618.92

Cont Pymnts $

Project Count:   2

Contract Totals for 03218 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03316

Adjusted Time:

Time Charged:

20

16

Award DT:
05/02/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2016

01/05/2017

Award Amt:

CO Amt: 0.00

688,502.55 Cont Total: 688,502.55

Time Used: 80%

STPS 212-2(21)5Project Id

Project No 8737021000

MOIESE - NEProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-212

472249 / 1141437

4.7 / 8.3

237+90.40 / 5+29.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

686,741.25

715,145.52

0.00

688,502.55

Award Amt $ 688,502.55

Est C.E. $
C.E. Costs $

75,735.28

78,839.19

Cntr Used %
C.E. Used %
C.E. Cost %

103.87

104.10

11.02

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCSM03417

Adjusted Time:

Time Charged:

20

19

Award DT:
07/24/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

03/13/2018

08/22/2018

Award Amt:

CO Amt: -6,653.62

174,238.26 Cont Total: 167,584.64

Time Used: 95%

TA 27(46)Project Id

Project No 8681046000

BALSAM ST SIDEWALK-LIBBYProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-27-796

482258 / 1153352

.038 / .05

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

295,764.00

166,494.84

-6,653.62

167,584.63

Award Amt $ 174,238.25

Est C.E. $
C.E. Costs $

34,847.65

43,060.22

Cntr Used %
C.E. Used %
C.E. Cost %

99.35

123.57

25.86

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.CM04419

Adjusted Time:

Time Charged:

25

43

Award DT:
06/24/2019

05/07/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

02/18/2020

04/08/2020

Award Amt:

CO Amt: 37,738.74

694,105.91 Cont Total: 731,844.65

Time Used: 172%

HSIP STWD(439)Project Id

Project No 9131439000

SF 159 SANDERS LINCOLN SLP FLTProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-6, P-56

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

678,737.90

672,154.30

37,738.74

731,844.65

Award Amt $ 694,105.91

Est C.E. $
C.E. Costs $

83,292.71

77,712.93

Cntr Used %
C.E. Used %
C.E. Cost %

91.84

93.30

11.56

Contr Time:

CO Days:

30 Wrk

4

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04516

Adjusted Time:

Time Charged:

34

53

Award DT:
08/17/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/02/2018

05/07/2018

Award Amt:

CO Amt: 21,672.61

1,204,764.90 Cont Total: 1,226,437.51

Time Used: 155.88%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

30 Wrk

4

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04516

Adjusted Time:

Time Charged:

34

53

Award DT:
08/17/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/02/2018

05/07/2018

Award Amt:

CO Amt: 21,672.61

1,204,764.90 Cont Total: 1,226,437.51

Time Used: 155.88%

STPP 35-2(15)18Project Id

Project No 8775015000

JCT MT 200 - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-35

471953 / 1144721

17.5 / 21.5

918+19.16 / 1134+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,239,592.30

1,205,911.46

21,672.61

1,226,437.51

Award Amt $ 1,204,764.90

Est C.E. $
C.E. Costs $

120,476.49

134,501.59

Cntr Used %
C.E. Used %
C.E. Cost %

98.33

111.64

11.15

Contr Time:

CO Days:

50 Wrk

7

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM04618

Adjusted Time:

Time Charged:

57

63

Award DT:
09/13/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/03/2020

04/08/2020

Award Amt:

CO Amt: 101,133.04

1,757,583.71 Cont Total: 1,858,716.75

Time Used: 110.53%

UPP 6799(45)Project Id

Project No 9222045000

KALISPELL-URBAN (UPP)Project Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6701, U-6714, U-67

481149 / 1141930

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,499,984.05

1,686,147.27

101,133.04

1,858,716.75

Award Amt $ 1,757,583.71

Est C.E. $
C.E. Costs $

210,910.05

300,041.70

Cntr Used %
C.E. Used %
C.E. Cost %

90.72

142.26

17.79

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM05816

Adjusted Time:

Time Charged:

10

4

Award DT:
10/18/2016

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2017

02/02/2017

Award Amt:

CO Amt: 0.00

14,684.55 Cont Total: 14,684.55

Time Used: 40%

HSIP-G STWD(407)Project Id

Project No 8913407000

SF149 E OF BIGFORK SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-83, S-209

480313 / 1140129

0.00 / 4.853

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

21,122.00

13,624.25

0.00

14,684.55

Award Amt $ 14,684.55

Est C.E. $
C.E. Costs $

7,342.28

9,604.59

Cntr Used %
C.E. Used %
C.E. Cost %

92.78

130.81

70.50

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM07216

Adjusted Time:

Time Charged:

30

25

Award DT:
06/13/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

02/08/2017

Award Amt:

CO Amt: 0.00

1,322,690.87 Cont Total: 1,322,690.87

Time Used: 83.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM07216

Adjusted Time:

Time Charged:

30

25

Award DT:
06/13/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

02/08/2017

Award Amt:

CO Amt: 0.00

1,322,690.87 Cont Total: 1,322,690.87

Time Used: 83.33%

STPS 382-1(15)11Project Id

Project No 8776015000

JCT MT 28 - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-382

473222 / 1143620

10.5 / 15.6

569+58.00 / 849+09.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,367,208.75

1,387,004.50

0.00

1,322,690.87

Award Amt $ 1,322,690.87

Est C.E. $
C.E. Costs $

158,722.90

124,838.81

Cntr Used %
C.E. Used %
C.E. Cost %

104.86

78.65

9.00

Contr Time:

CO Days:

50 Wrk

13

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM13916

Adjusted Time:

Time Charged:

63

63

Award DT:
03/24/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/06/2018

08/22/2018

Award Amt:

CO Amt: 876,645.14

1,972,838.46 Cont Total: 2,849,483.60

Time Used: 100%

NH 1-1(101)0Project Id

Project No 8956101000

JCT S-508 - E & WProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483544 / 1155935

0.0 / 8.2

853+96.71 / 588+35.31

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,343,581.71

2,759,583.26

876,645.15

2,849,483.61

Award Amt $ 1,972,838.46

Est C.E. $
C.E. Costs $

236,740.62

225,652.63

Cntr Used %
C.E. Used %
C.E. Cost %

96.85

95.32

8.18

Contract Count: 13

Project Count:   17

Project Manager Totals for Fetters, Drew Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 15,507,749.71

1,115,491.78

14,392,257.93

15,064,611.27

15,236,325.68

Award Amt $
Est C.E. $

C.E. Costs $ 1,679,025.12

1,582,958.73

C.E. Used %
C.E. Cost %

Cntr Used %

11.15

106.07

97.14

541Page 25 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Hembree, Tami Work Phone: 523-5856 Crew 1183

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: TAYLOR SERVICES INC DBA TAYLOR EXCAVATIONSM01110

Adjusted Time:

Time Charged:

60

31

Award DT:
04/23/2010

01/26/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/25/2010

N/A

Award Amt:

CO Amt: 0.00

156,560.00 Cont Total: 156,560.00

Time Used: 51.67%

BH 90-1(174)29Project Id

Project No 5777174000

SCOUR PROTECTION - W OF ST. REGISProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471744 / 1150956

29.205 / 30.549

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

448,213.50

141,995.62

0.00

156,560.00

Award Amt $ 156,560.00

Est C.E. $
C.E. Costs $

14,090.40

44,526.12

Cntr Used %
C.E. Used %
C.E. Cost %

90.70

316.00

31.36

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM01212

Adjusted Time:

Time Charged:

20

9

Award DT:
04/23/2012

02/21/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/06/2012

N/A

Award Amt:

CO Amt: 0.00

124,918.00 Cont Total: 124,918.00

Time Used: 45%

HSIP 90-1(158)26Project Id

Project No 5364158000

2002-GUARDRAIL-WEST OF ST. REGISProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr GUARDRAIL

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471845 / 1151358

26.2 / 26.5

336+88.24 / 348+93.24

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

179,213.00

122,171.75

0.00

124,918.00

Award Amt $ 124,918.00

Est C.E. $
C.E. Costs $

24,983.60

8,775.93

Cntr Used %
C.E. Used %
C.E. Cost %

97.80

35.13

7.18

Contr Time:

CO Days:

10 Wrk

1

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM01415

Adjusted Time:

Time Charged:

11

11

Award DT:
09/16/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2015

03/02/2016

Award Amt:

CO Amt: 19,700.00

53,993.73 Cont Total: 73,693.73

Time Used: 100%

HSIP 471-1(10)0Project Id

Project No 8064010000

SF 129 - SFTY IMPV THOMPSON PASSProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-471

475218 / 1153106

0.3 / 21.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

56,862.88

69,485.51

19,700.00

73,693.73

Award Amt $ 53,993.73

Est C.E. $
C.E. Costs $

10,798.75

13,648.00

Cntr Used %
C.E. Used %
C.E. Cost %

94.29

126.38

19.64

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM03713

Adjusted Time:

Time Charged:

15

29

Award DT:
09/18/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2013

N/A

Award Amt:

CO Amt: 0.00

90,081.40 Cont Total: 90,081.40

Time Used: 193.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Hembree, Tami Work Phone: 523-5856 Crew 1183

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM03713

Adjusted Time:

Time Charged:

15

29

Award DT:
09/18/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2013

N/A

Award Amt:

CO Amt: 0.00

90,081.40 Cont Total: 90,081.40

Time Used: 193.33%

HSIP 90-1(192)28Project Id

Project No 7211192000

SF 099 WEST OF ST REGISProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr SAFETY

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471813 / 1151206

28.3 / 28.6

357+00.00 / 374+14.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

77,718.75

52,954.27

0.00

90,081.40

Award Amt $ 90,081.40

Est C.E. $
C.E. Costs $

10,809.77

12,936.67

Cntr Used %
C.E. Used %
C.E. Cost %

58.78

119.68

24.43

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM04412

Adjusted Time:

Time Charged:

90

90

Award DT:
06/27/2012

05/22/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2013

N/A

Award Amt:

CO Amt: 63,187.84

998,998.00 Cont Total: 1,062,185.84

Time Used: 100%

IM 90-1(188)5Project Id

Project No 7029188000

DENA MORA REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

472510 / 1153656

4.6 / 4.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

893,625.00

1,042,368.31

63,187.84

1,062,185.84

Award Amt $ 998,998.00

Est C.E. $
C.E. Costs $

99,899.80

172,762.08

Cntr Used %
C.E. Used %
C.E. Cost %

98.13

172.94

16.57

Contr Time:

CO Days:

09/04/2010 Cmplt

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM04C08

Adjusted Time:

Time Charged:

09/04/2010

303

Award DT:
03/24/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/13/2010

N/A

Award Amt:

CO Amt: 3,194,404.78

9,489,341.74 Cont Total: 12,683,746.52

Time Used: 100%

IM 90-1(153)28Project Id

Project No 2703153000

ST. REGIS - EAST & WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471549 / 1150312

27.9 / 45.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,227,298.65

4,122,718.52

78,911.35

4,154,234.08

Award Amt $ 4,075,322.73

Est C.E. $
C.E. Costs $

570,545.18

407,116.80

Cntr Used %
C.E. Used %
C.E. Cost %

99.24

71.36

9.87
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Hembree, Tami Work Phone: 523-5856 Crew 1183

Contr Time:

CO Days:

09/04/2010 Cmplt

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM04C08

Adjusted Time:

Time Charged:

09/04/2010

303

Award DT:
03/24/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/13/2010

N/A

Award Amt:

CO Amt: 3,194,404.78

9,489,341.74 Cont Total: 12,683,746.52

Time Used: 100%

IM 90-1(170)29Project Id

Project No 5783170000

ST. REGIS AREA STRUCTURESProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471549 / 1150312

29.1 / 40.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,882,861.70

8,898,773.69

3,115,493.43

8,529,512.43

Award Amt $ 5,414,019.00

Est C.E. $
C.E. Costs $

757,962.66

333,396.66

Cntr Used %
C.E. Used %
C.E. Cost %

104.33

43.99

3.75

Est C.E. $
C.E. Costs $

1,328,507.84

740,513.46

C.E. Used %
C.E. Cost % 5.69

55.74

102.66Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

12,110,160.35

13,021,492.21

9,489,341.73

3,194,404.78

12,683,746.51

Cont Pymnts $

Project Count:   2

Contract Totals for 04C08 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: (OBS)WESTERN TRAFFIC CONTROL INCSM05609

Adjusted Time:

Time Charged:

20

20

Award DT:
08/25/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/18/2009

N/A

Award Amt:

CO Amt: 0.00

74,373.50 Cont Total: 74,373.50

Time Used: 100%

HSIP 90-1(157)23Project Id

Project No 5360157000

2002-ELECTRICAL-W OF ST REGISProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

     / I-90

471957 / 1151558

22.8 / 26.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

110,465.30

72,747.40

0.00

74,373.50

Award Amt $ 74,373.50

Est C.E. $
C.E. Costs $

18,593.38

6,881.74

Cntr Used %
C.E. Used %
C.E. Cost %

97.81

37.01

9.46

Contr Time:

CO Days:

260 Wrk

16

Contract No: Contractor Nm: (OBS)WEST COMPANY INCSM07B08

Adjusted Time:

Time Charged:

276

295

Award DT:
04/22/2010

01/26/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/08/2012

N/A

Award Amt:

CO Amt: 415,892.03

6,064,704.85 Cont Total: 6,480,596.88

Time Used: 106.88%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Hembree, Tami Work Phone: 523-5856 Crew 1183

Contr Time:

CO Days:

260 Wrk

16

Contract No: Contractor Nm: (OBS)WEST COMPANY INCSM07B08

Adjusted Time:

Time Charged:

276

295

Award DT:
04/22/2010

01/26/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/08/2012

N/A

Award Amt:

CO Amt: 415,892.03

6,064,704.85 Cont Total: 6,480,596.88

Time Used: 106.88%

IM 90-1(166)45Project Id

Project No 5780166000

SUPERIOR AREA STRUCTURESProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471133 / 1145331

44.7 / 50.3

87+60.00 / 380+40.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,608,610.21

5,890,704.41

397,076.43

5,983,666.10

Award Amt $ 5,586,589.67

Est C.E. $
C.E. Costs $

558,658.97

454,502.16

Cntr Used %
C.E. Used %
C.E. Cost %

98.45

81.36

7.72

IM 90-1(177)44Project Id

Project No 6496177000

SUPERIOR - WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471133 / 1145331

43.7 / 49.8

1138+58.70 / 355+68.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

451,695.50

501,046.86

18,815.60

496,930.78

Award Amt $ 478,115.18

Est C.E. $
C.E. Costs $

47,811.52

23,582.08

Cntr Used %
C.E. Used %
C.E. Cost %

100.83

49.32

4.71

Est C.E. $
C.E. Costs $

606,470.49

478,084.24

C.E. Used %
C.E. Cost % 7.48

78.83

98.63Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,060,305.71

6,391,751.27

6,064,704.85

415,892.03

6,480,596.88

Cont Pymnts $

Project Count:   2

Contract Totals for 07B08 SM

Contr Time:

CO Days:

150 Wrk

-20

Contract No: Contractor Nm: FRONTIER WEST, LLCSM09B09

Adjusted Time:

Time Charged:

130

61

Award DT:
04/05/2010

11/03/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/19/2011

N/A

Award Amt:

CO Amt: 1,002,029.27

3,744,461.00 Cont Total: 4,746,490.27

Time Used: 46.92%

IM 0002(804)Project Id

Project No 5786804000

LOTHROP - BEARMOUTH STRUCTURESProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465302 / 1140119

77.641 / 138.085

156+63.70 / 227+74.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,167,118.00

4,796,082.20

1,002,029.27

4,746,490.27

Award Amt $ 3,744,461.00

Est C.E. $
C.E. Costs $

374,446.10

303,159.85

Cntr Used %
C.E. Used %
C.E. Cost %

101.04

80.96

6.32
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Hembree, Tami Work Phone: 523-5856 Crew 1183

Contr Time:

CO Days:

10/23/2009 Cmplt

216

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM10609

Adjusted Time:

Time Charged:

05/27/2010

104

Award DT:
07/22/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

06/07/2010

N/A

Award Amt:

CO Amt: 119,921.50

1,777,546.50 Cont Total: 1,897,468.00

Time Used: 100%

ARRA 8109(2)Project Id

Project No 6093002000

SCOTT STREET OVERPASS - MISSOULAProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8109

465257 / 1140023

0.34 / 0.61

0+00.00 / 14+85.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,989,175.40

1,826,187.65

119,921.50

1,897,468.00

Award Amt $ 1,777,546.50

Est C.E. $
C.E. Costs $

159,979.19

92,535.83

Cntr Used %
C.E. Used %
C.E. Cost %

96.24

57.84

5.07

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PUMCO INCSM11212

Adjusted Time:

Time Charged:

20

17

Award DT:
08/16/2012

03/06/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2012

N/A

Award Amt:

CO Amt: 0.00

119,713.42 Cont Total: 119,713.42

Time Used: 85%

BH 90-1(190)24Project Id

Project No 7243190000

BRIDGE SCOUR I-90 MP 24Project Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471933 / 1151501

24.4 / 24.6

241+59.50 / 252+05.44

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

149,970.00

110,885.03

0.00

119,713.42

Award Amt $ 119,713.42

Est C.E. $
C.E. Costs $

10,774.21

22,442.89

Cntr Used %
C.E. Used %
C.E. Cost %

92.63

208.30

20.24

Contr Time:

CO Days:

250 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM12514

Adjusted Time:

Time Charged:

250

246

Award DT:
08/18/2014

06/03/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2016

03/22/2017

Award Amt:

CO Amt: 86,195.60

6,698,801.83 Cont Total: 6,784,997.43

Time Used: 98.4%

STPB-STPP-HSIP 6-1(106)56Project Id

Project No 4039106000

THOMPSON RIVER - EASTProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473446 / 1151420

55.9 / 56.9

3+33.95 / 53+81.86

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,069,509.54

6,692,225.76

86,195.60

6,784,997.44

Award Amt $ 6,698,801.84

Est C.E. $
C.E. Costs $

535,904.15

1,023,269.78

Cntr Used %
C.E. Used %
C.E. Cost %

98.63

190.94

15.29

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: (OBS)PENHALL COMPANY - TACOMA WASM13410

Adjusted Time:

Time Charged:

100

94

Award DT:
07/07/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/26/2011

N/A

Award Amt:

CO Amt: 48.00

882,193.00 Cont Total: 882,241.00

Time Used: 94%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Hembree, Tami Work Phone: 523-5856 Crew 1183

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: (OBS)PENHALL COMPANY - TACOMA WASM13410

Adjusted Time:

Time Charged:

100

94

Award DT:
07/07/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/26/2011

N/A

Award Amt:

CO Amt: 48.00

882,193.00 Cont Total: 882,241.00

Time Used: 94%

BH 35-2(4)12Project Id

Project No 6337004000

CLARK FORK - SW OF PARADISEProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-35

471920 / 1145331

12.2 / 12.3

643+92.50 / 652+37.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

771,857.20

916,991.15

48.00

882,241.00

Award Amt $ 882,193.00

Est C.E. $
C.E. Costs $

70,575.44

68,648.28

Cntr Used %
C.E. Used %
C.E. Cost %

103.94

97.27

7.49

Contr Time:

CO Days:

100 Cal

15

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM13613

Adjusted Time:

Time Charged:

115

113

Award DT:
08/06/2013

07/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/18/2014

N/A

Award Amt:

CO Amt: 55,238.10

1,076,173.50 Cont Total: 1,131,411.60

Time Used: 98.26%

IM 90-1(194)15Project Id

Project No 5831194000

HAUGAN SCALE SITEProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

472336 / 1152518

14.5 / 15.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,016,454.30

1,222,591.14

55,238.10

1,131,411.60

Award Amt $ 1,076,173.50

Est C.E. $
C.E. Costs $

75,332.15

194,532.95

Cntr Used %
C.E. Used %
C.E. Cost %

108.06

258.23

15.91

Contr Time:

CO Days:

300 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM13C10

Adjusted Time:

Time Charged:

300

244

Award DT:
03/28/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2012

N/A

Award Amt:

CO Amt: 334,017.80

7,828,373.46 Cont Total: 8,162,391.26

Time Used: 81.33%

IM 90-1(168)29Project Id

Project No 5785168000

 LOZEAU - TARKIO STRUCTURESProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

     / I-90

471228 / 1145605

29.4 / 61.8

408+51.7 / 193+65.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,392,169.13

8,070,786.69

334,017.80

8,162,391.26

Award Amt $ 7,828,373.46

Est C.E. $
C.E. Costs $

782,837.35

509,184.50

Cntr Used %
C.E. Used %
C.E. Cost %

98.88

65.04

6.31

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM14513

Adjusted Time:

Time Charged:

55

32

Award DT:
06/17/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

10/09/2013

N/A

Award Amt:

CO Amt: 105,985.36

629,793.40 Cont Total: 735,778.76

Time Used: 58.18%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Hembree, Tami Work Phone: 523-5856 Crew 1183

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM14513

Adjusted Time:

Time Charged:

55

32

Award DT:
06/17/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

10/09/2013

N/A

Award Amt:

CO Amt: 105,985.36

629,793.40 Cont Total: 735,778.76

Time Used: 58.18%

IM 90-1(198)22Project Id

Project No 5832198000

RETAINING WALL-E OF WARD CREEKProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471846 / 1151252

27.5 /

315+51.50 / 316+59.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

545,791.75

737,855.14

105,985.36

735,778.76

Award Amt $ 629,793.40

Est C.E. $
C.E. Costs $

125,958.68

95,801.81

Cntr Used %
C.E. Used %
C.E. Cost %

100.28

76.06

12.98

Contr Time:

CO Days:

07/01/2013 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM15511

Adjusted Time:

Time Charged:

07/01/2013

289

Award DT:
08/16/2011

06/07/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2012

N/A

Award Amt:

CO Amt: 93,507.96

4,523,410.00 Cont Total: 4,616,917.96

Time Used: 66.57%

BH 0002(901)Project Id

Project No 6464901000

STEEL BRIDGE REHABILITATION-FATIGUE DETAILS 1Project Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    /

463524 / 1115938

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,311,955.00

5,702,723.64

93,507.96

4,616,917.96

Award Amt $ 4,523,410.00

Est C.E. $
C.E. Costs $

452,341.00

242,367.19

Cntr Used %
C.E. Used %
C.E. Cost %

123.52

53.58

4.25

Contr Time:

CO Days:

80 Cal

41

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SMDB813

Adjusted Time:

Time Charged:

121

117

Award DT:
01/24/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

04/24/2015

11/13/2015

Award Amt:

CO Amt: 1,196,347.89

3,025,000.00 Cont Total: 4,221,347.89

Time Used: 96.69%

IM 90-1(201)24Project Id

Project No 5832201000

ROCKFALL MIT-WEST OF DREXELProject Descr

Project Engineer/Phone NEMFAKOS-CHARLES / 406 444-9323

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

471951 / 1151530

24.0 / 24.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,025,000.00

4,106,952.93

1,196,347.89

4,221,347.89

Award Amt $ 3,025,000.00

Est C.E. $
C.E. Costs $

0.00

446,132.88

Cntr Used %
C.E. Used %
C.E. Cost %

97.29

0.00

10.86

Contr Time:

CO Days:

104 Cal

10

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSMDBC13

Adjusted Time:

Time Charged:

114

108

Award DT:
03/26/2014

01/30/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2016

02/02/2016

Award Amt:

CO Amt: 217,592.00

1,137,777.00 Cont Total: 1,355,369.00

Time Used: 94.74%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Hembree, Tami Work Phone: 523-5856 Crew 1183

Contr Time:

CO Days:

104 Cal

10

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSMDBC13

Adjusted Time:

Time Charged:

114

108

Award DT:
03/26/2014

01/30/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2016

02/02/2016

Award Amt:

CO Amt: 217,592.00

1,137,777.00 Cont Total: 1,355,369.00

Time Used: 94.74%

NHPB 90-1(204)54Project Id

Project No 8547204000

CLARK FORK BRIDGE REHAB - EAST OF SUPERIORProject Descr

Project Engineer/Phone N/A / null

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470748 / 1144746

53.6 / 53.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,137,777.00

1,315,570.70

217,592.00

1,355,369.00

Award Amt $ 1,137,777.00

Est C.E. $
C.E. Costs $

0.00

123,303.30

Cntr Used %
C.E. Used %
C.E. Cost %

97.06

0.00

9.37

Contract Count: 19

Project Count:   21

Project Manager Totals for Hembree, Tami Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 55,400,282.46

6,904,068.13

48,496,214.33

56,413,818.37

57,513,341.81

Award Amt $
Est C.E. $

C.E. Costs $ 4,599,507.50

4,702,302.30

C.E. Used %
C.E. Cost %

Cntr Used %

8.15

97.81

101.83
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01218

Adjusted Time:

Time Charged:

20

12

Award DT:
07/12/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

02/01/2019

Award Amt:

CO Amt: 34,624.80

523,469.75 Cont Total: 558,094.55

Time Used: 60%

STPP 83-2(21)54Project Id

Project No 9242021000

LION CREEK - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr CRACK SEAL

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

474412 / 1134911

65.2 / 54.0

682+82.00 / 1273+89.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

530,521.17

536,420.45

34,624.80

558,094.55

Award Amt $ 523,469.75

Est C.E. $
C.E. Costs $

41,877.58

39,525.91

Cntr Used %
C.E. Used %
C.E. Cost %

96.12

94.38

7.37

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM01A13

Adjusted Time:

Time Charged:

40

14

Award DT:
04/25/2014

10/22/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/13/2014

N/A

Award Amt:

CO Amt: 0.00

687,240.70 Cont Total: 687,240.70

Time Used: 35%

HSIP 15(102)Project Id

Project No 7506102000

SF109 - G.R. - HUNGRY HORSE DAM RDProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-15516

482138 / 1140208

0.0 / 3.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

753,003.76

672,826.10

0.00

687,240.70

Award Amt $ 687,240.70

Est C.E. $
C.E. Costs $

123,703.33

51,745.70

Cntr Used %
C.E. Used %
C.E. Cost %

97.90

41.83

7.69

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM02611

Adjusted Time:

Time Charged:

35

42

Award DT:
08/24/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2012

N/A

Award Amt:

CO Amt: 193,070.47

1,974,974.00 Cont Total: 2,168,044.47

Time Used: 120%

NH 5-3(109)122Project Id

Project No 7303109000

JCT MT 40 - SOUTHProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

482215 / 1142008

122.4 / 125.5

503+00.00 / 655+28.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,104,064.86

2,245,637.74

193,070.47

2,168,044.47

Award Amt $ 1,974,974.00

Est C.E. $
C.E. Costs $

157,997.92

115,031.58

Cntr Used %
C.E. Used %
C.E. Cost %

103.58

72.81

5.12

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SAPPHIRE CONSTRUCTION SERVICES, LLCCM02719

Adjusted Time:

Time Charged:

30

26

Award DT:
09/10/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

03/12/2020

04/30/2020

Award Amt:

CO Amt: 0.00

104,896.40 Cont Total: 104,896.40

Time Used: 86.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SAPPHIRE CONSTRUCTION SERVICES, LLCCM02719

Adjusted Time:

Time Charged:

30

26

Award DT:
09/10/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

03/12/2020

04/30/2020

Award Amt:

CO Amt: 0.00

104,896.40 Cont Total: 104,896.40

Time Used: 86.67%

TA 6799(50)Project Id

Project No 9451050000

BIKE/PED PATH II HWY 93 - KALISPELLProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

114.9 / 115.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

158,245.50

85,527.73

0.00

104,896.40

Award Amt $ 104,896.40

Est C.E. $
C.E. Costs $

13,636.53

41,621.66

Cntr Used %
C.E. Used %
C.E. Cost %

81.54

305.22

48.66

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03116

Adjusted Time:

Time Charged:

30

25

Award DT:
06/13/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2016

01/05/2017

Award Amt:

CO Amt: 26,405.00

976,283.35 Cont Total: 1,002,688.35

Time Used: 83.33%

STPP-G 83-2(17)65Project Id

Project No 8736017000

SWAN LAKE - JCT MT 35Project Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

475859 / 1135413

65.1 / 91.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,138,273.05

970,124.75

26,405.00

1,002,688.35

Award Amt $ 976,283.35

Est C.E. $
C.E. Costs $

87,865.50

62,329.66

Cntr Used %
C.E. Used %
C.E. Cost %

96.75

70.94

6.42

Contr Time:

CO Days:

170 Wrk

7

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM03213

Adjusted Time:

Time Charged:

177

176

Award DT:
04/15/2013

03/12/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/27/2016

N/A

Award Amt:

CO Amt: 1,133,010.87

7,128,698.35 Cont Total: 8,261,709.22

Time Used: 99.44%

CBI-NHTSA 5-3(96)128Project Id

Project No 2017096000

WHITEFISH-WESTProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

482438 / 1142033

127.8 / 128.5

2+65.87 / 12+90.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,745,448.48

8,273,056.69

1,133,010.87

8,261,709.18

Award Amt $ 7,128,698.31

Est C.E. $
C.E. Costs $

570,295.86

920,821.03

Cntr Used %
C.E. Used %
C.E. Cost %

100.14

161.46

11.13

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM03607

Adjusted Time:

Time Charged:

75

75

Award DT:
06/16/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

10/20/2009

N/A

Award Amt:

CO Amt: 0.00

538,313.65 Cont Total: 538,313.65

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM03607

Adjusted Time:

Time Charged:

75

75

Award DT:
06/16/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

10/20/2009

N/A

Award Amt:

CO Amt: 0.00

538,313.65 Cont Total: 538,313.65

Time Used: 100%

HSIP-STPE 0002(747)Project Id

Project No 5014747000

2001-D1-SLOPE FLATTENING/GUARDRAILProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / DIST WIDE

481517 / 1140952

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

724,250.29

567,186.81

0.00

538,313.65

Award Amt $ 538,313.65

Est C.E. $
C.E. Costs $

64,597.64

103,583.26

Cntr Used %
C.E. Used %
C.E. Cost %

105.36

160.35

18.26

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM03611

Adjusted Time:

Time Charged:

35

32

Award DT:
08/01/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

09/04/2012

N/A

Award Amt:

CO Amt: 23,609.49

443,610.74 Cont Total: 467,220.23

Time Used: 91.43%

STPS 482-1(6)0Project Id

Project No 7305006000

AIRPORT ROAD - LIBBYProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

     / S-482

481925 / 1153039

3.4 / 0.000

0+00.00 / 177+24.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

374,003.22

398,657.63

23,609.49

467,220.23

Award Amt $ 443,610.74

Est C.E. $
C.E. Costs $

44,361.07

38,462.23

Cntr Used %
C.E. Used %
C.E. Cost %

85.33

86.70

9.65

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM03B13

Adjusted Time:

Time Charged:

20

17

Award DT:
04/17/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/25/2014

N/A

Award Amt:

CO Amt: -5,973.10

69,018.10 Cont Total: 63,045.00

Time Used: 85%

HSIP STWD (099)Project Id

Project No 7491099000

SF-109 SIGNING/DELINEATION KALISPELL AREAProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1, S-548, P-1

482306 / 1140627

139.97 / 142.30

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

75,476.00

57,770.00

-5,973.10

63,045.00

Award Amt $ 69,018.10

Est C.E. $
C.E. Costs $

17,254.53

21,487.87

Cntr Used %
C.E. Used %
C.E. Cost %

91.63

124.53

37.20

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM04714

Adjusted Time:

Time Charged:

40

46

Award DT:
10/15/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2015

01/20/2016

Award Amt:

CO Amt: 68,163.57

649,649.00 Cont Total: 717,812.57

Time Used: 115%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM04714

Adjusted Time:

Time Charged:

40

46

Award DT:
10/15/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2015

01/20/2016

Award Amt:

CO Amt: 68,163.57

649,649.00 Cont Total: 717,812.57

Time Used: 115%

UPP 6799(35)Project Id

Project No 7985035000

1ST AVE W & 1ST AVE E - KALISPELLProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6722, U-6723

481130 / 1141846

0.000 / 1.181

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

603,329.00

680,939.94

68,163.57

717,812.57

Award Amt $ 649,649.00

Est C.E. $
C.E. Costs $

64,964.90

59,747.23

Cntr Used %
C.E. Used %
C.E. Cost %

94.86

91.97

8.77

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM05216

Adjusted Time:

Time Charged:

45

33

Award DT:
08/01/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/31/2017

04/14/2017

Award Amt:

CO Amt: 0.00

197,085.00 Cont Total: 197,085.00

Time Used: 73.33%

HSIP-G 5-3(123)122Project Id

Project No 8629123000

SF 139 - WHITEFISH SFTY IMPRVProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

482019 / 1142008

122.2 / 122.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

159,567.50

119,327.65

0.00

129,139.00

Award Amt $ 129,139.00

Est C.E. $
C.E. Costs $

25,827.80

31,385.66

Cntr Used %
C.E. Used %
C.E. Cost %

92.40

121.52

26.30

HSIP-G STWD(284)Project Id

Project No 8628284000

SF 139 - KALISPELL SIGNALS SFTYProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1, N-5, P-52

481208 / 1141826

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

101,375.00

66,306.00

0.00

67,946.00

Award Amt $ 67,946.00

Est C.E. $
C.E. Costs $

13,589.20

2,122.38

Cntr Used %
C.E. Used %
C.E. Cost %

97.59

15.62

3.20

Est C.E. $
C.E. Costs $

39,417.00

33,508.04

C.E. Used %
C.E. Cost % 18.05

85.01

94.19Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

260,942.50

185,633.65

197,085.00

0.00

197,085.00

Cont Pymnts $

Project Count:   2

Contract Totals for 05216 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM05412

Adjusted Time:

Time Charged:

15

5

Award DT:
07/16/2012

04/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2012

N/A

Award Amt:

CO Amt: 352.00

60,687.50 Cont Total: 61,039.50

Time Used: 33.33%

HSIP-STPHS 83-2(15)76Project Id

Project No 6686015000

SF 089 FLASHER N SWAN LAKE - JCT 209Project Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

480305 / 1135828

75.8 #1 / 82.6 #2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

58,246.20

57,910.31

352.00

61,039.50

Award Amt $ 60,687.50

Est C.E. $
C.E. Costs $

6,068.75

10,380.69

Cntr Used %
C.E. Used %
C.E. Cost %

94.87

171.05

17.93

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05514

Adjusted Time:

Time Charged:

50

42

Award DT:
07/09/2014

05/20/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2015

04/09/2015

Award Amt:

CO Amt: 8,667.00

868,024.65 Cont Total: 876,691.65

Time Used: 84%

STPS STWD(230)Project Id

Project No 8147230000

FLATHEAD AREA PAVE PRESProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-209, S-487, S-503,

481208 / 1141826

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

623,704.60

547,705.78

0.00

613,720.90

Award Amt $ 613,720.90

Est C.E. $
C.E. Costs $

73,646.51

23,036.02

Cntr Used %
C.E. Used %
C.E. Cost %

89.24

31.28

4.21

UPP 6799(37)Project Id

Project No 7986037000

FLATHEAD CNTY URBAN PAVE PRESProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6710, U-6712, U-67

481208 / 1141826

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

307,601.45

232,315.24

8,667.00

262,970.75

Award Amt $ 254,303.75

Est C.E. $
C.E. Costs $

25,430.38

20,720.43

Cntr Used %
C.E. Used %
C.E. Cost %

88.34

81.48

8.92

Est C.E. $
C.E. Costs $

99,076.89

43,756.45

C.E. Used %
C.E. Cost % 5.61

44.16

88.97Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

931,306.05

780,021.02

868,024.65

8,667.00

876,691.65

Cont Pymnts $

Project Count:   2

Contract Totals for 05514 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

60 Wrk

2

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM05815

Adjusted Time:

Time Charged:

62

64

Award DT:
09/25/2015

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2016

01/24/2017

Award Amt:

CO Amt: 67,038.18

1,615,979.49 Cont Total: 1,683,017.67

Time Used: 103.23%

HSIP 1-2(172)134Project Id

Project No 7504172000

SF 109-US 2/MT 40-INT SFTY UPGRADEProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-1

482214 / 1141427

133.9 / 134.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,743,913.95

1,732,796.19

67,038.18

1,683,017.66

Award Amt $ 1,615,979.48

Est C.E. $
C.E. Costs $

193,917.54

179,901.86

Cntr Used %
C.E. Used %
C.E. Cost %

102.96

92.77

10.38

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM06515

Adjusted Time:

Time Charged:

25

20

Award DT:
09/09/2015

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2016

01/05/2017

Award Amt:

CO Amt: 0.00

654,536.60 Cont Total: 654,536.60

Time Used: 80%

STPU 12001(2)Project Id

Project No 7661002000

WISCONSIN AVE - WHITEFISHProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / U-12001

482554 / 1142029

.5 / 2.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

802,499.90

656,738.78

0.00

654,536.60

Award Amt $ 654,536.60

Est C.E. $
C.E. Costs $

98,180.49

48,327.17

Cntr Used %
C.E. Used %
C.E. Cost %

100.34

49.22

7.36

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM06A17

Adjusted Time:

Time Charged:

49

52

Award DT:
04/13/2018

01/30/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2020

02/14/2020

Award Amt:

CO Amt: 11,000.00

724,185.04 Cont Total: 735,185.04

Time Used: 106.12%

HSIP-G 52-2(51)50Project Id

Project No 8546051000

SF 139 - HLN FLTS INTERSECTIONProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SIGNALS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

481326 / 1141516

50.0 / 49.7

105+15.55 / 120+75.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

816,883.30

698,133.37

11,000.00

735,185.02

Award Amt $ 724,185.02

Est C.E. $
C.E. Costs $

86,902.20

135,446.75

Cntr Used %
C.E. Used %
C.E. Cost %

94.96

155.86

19.40

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07612

Adjusted Time:

Time Charged:

30

19

Award DT:
08/13/2012

07/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2012

N/A

Award Amt:

CO Amt: 0.00

955,113.00 Cont Total: 955,113.00

Time Used: 63.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07612

Adjusted Time:

Time Charged:

30

19

Award DT:
08/13/2012

07/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2012

N/A

Award Amt:

CO Amt: 0.00

955,113.00 Cont Total: 955,113.00

Time Used: 63.33%

CBI 33-1(37)1Project Id

Project No 7613037000

LIBBY - NEProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-33

482451 / 1152732

1.5 / 9.6

76+75.65 / 504+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

332,667.32

331,393.40

0.00

340,665.35

Award Amt $ 340,665.35

Est C.E. $
C.E. Costs $

27,253.23

16,705.63

Cntr Used %
C.E. Used %
C.E. Cost %

97.28

61.30

5.04

STPP 56-1(7)0Project Id

Project No 7655007000

BULL LAKE - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-56

480650 / 1154552

0.0 / 16.5

0+85.99 / 873+07.22

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

599,964.74

592,037.04

0.00

614,447.65

Award Amt $ 614,447.65

Est C.E. $
C.E. Costs $

49,155.81

23,911.33

Cntr Used %
C.E. Used %
C.E. Cost %

96.35

48.64

4.04

Est C.E. $
C.E. Costs $

76,409.04

40,616.96

C.E. Used %
C.E. Cost % 4.40

53.16

96.68Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

932,632.06

923,430.44

955,113.00

0.00

955,113.00

Cont Pymnts $

Project Count:   2

Contract Totals for 07612 SM

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM07614

Adjusted Time:

Time Charged:

80

83

Award DT:
08/18/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

04/04/2016

06/23/2016

Award Amt:

CO Amt: 98,982.82

3,616,122.10 Cont Total: 3,715,104.92

Time Used: 103.75%

NH 1-2(137)122Project Id

Project No 5074137000

STORM DRAIN - NE OF KALISPELLProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr DRAINAGE

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / NH1/US2

481245 / 1141655

121.7 / 123.4

39+52.95 / 31+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,228,926.65

3,599,611.40

98,982.83

3,715,104.93

Award Amt $ 3,616,122.10

Est C.E. $
C.E. Costs $

325,450.99

283,263.66

Cntr Used %
C.E. Used %
C.E. Cost %

96.89

87.04

7.87
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM07617

Adjusted Time:

Time Charged:

90

93

Award DT:
08/14/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2019

03/15/2019

Award Amt:

CO Amt: 60,566.45

3,189,189.00 Cont Total: 3,249,755.45

Time Used: 103.33%

NH 1-2(198)134Project Id

Project No 8730198000

COLUMBIA FALLS URBANProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482214 / 1141202

134.2 / 137.4

248+95.89 / 414+55.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,236,708.75

3,302,851.47

60,566.45

3,249,755.44

Award Amt $ 3,189,188.99

Est C.E. $
C.E. Costs $

255,135.12

387,322.59

Cntr Used %
C.E. Used %
C.E. Cost %

101.63

151.81

11.73

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CM07619

Adjusted Time:

Time Charged:

70

65

Award DT:
08/19/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

03/16/2020

07/07/2020

Award Amt:

CO Amt: 0.00

299,177.40 Cont Total: 299,177.40

Time Used: 92.86%

HSIP 32(107)Project Id

Project No 9418107000

SF 169 MSLA CNTY SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-32-518, U-8131, L-

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

111,157.50

60,302.00

0.00

67,093.20

Award Amt $ 67,093.20

Est C.E. $
C.E. Costs $

9,393.05

16,482.14

Cntr Used %
C.E. Used %
C.E. Cost %

89.88

175.47

27.33

HSIP 41(80)Project Id

Project No 9367080000

SF 169 RAVALLI CNTY SFTYProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-473, L-41-110

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

39,057.00

26,293.50

0.00

28,257.90

Award Amt $ 28,257.90

Est C.E. $
C.E. Costs $

3,956.11

7,396.19

Cntr Used %
C.E. Used %
C.E. Cost %

93.05

186.96

28.13

HSIP STWD(535)Project Id

Project No 9366535000

SF 169 MINERAL CNTY SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

null / I-90, X-31070

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

59,213.00

38,164.00

0.00

39,480.80

Award Amt $ 39,480.80

Est C.E. $
C.E. Costs $

5,527.31

6,790.54

Cntr Used %
C.E. Used %
C.E. Cost %

96.66

122.85

17.79
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CM07619

Adjusted Time:

Time Charged:

70

65

Award DT:
08/19/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

03/16/2020

07/07/2020

Award Amt:

CO Amt: 0.00

299,177.40 Cont Total: 299,177.40

Time Used: 92.86%

HSIP STWD(553)Project Id

Project No 9419553000

SF 169 FLATHEAD CNTY SFTYProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

L / U-6728, L-15-922, L-

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

238,975.25

151,756.00

0.00

164,345.50

Award Amt $ 164,345.50

Est C.E. $
C.E. Costs $

23,008.37

48,450.40

Cntr Used %
C.E. Used %
C.E. Cost %

92.34

210.58

31.93

Est C.E. $
C.E. Costs $

41,884.84

79,119.27

C.E. Used %
C.E. Cost % 28.61

188.90

92.40Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

448,402.75

276,515.50

299,177.40

0.00

299,177.40

Cont Pymnts $

Project Count:   4

Contract Totals for 07619 CM

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.CM07719

Adjusted Time:

Time Charged:

10

6

Award DT:
09/13/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

01/06/2020

02/14/2020

Award Amt:

CO Amt: 19,900.00

49,870.00 Cont Total: 69,770.00

Time Used: 60%

NH 1-2(224)138Project Id

Project No 9535224000

COLUMBIA FALLS - DETENTION PONDProject Descr

Project Engineer/Phone SCHENDEL-BEN / 406 444-6248

Work Descr DRAINAGE

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

76,425.00

60,224.50

19,900.00

69,770.00

Award Amt $ 49,870.00

Est C.E. $
C.E. Costs $

4,987.00

14,090.41

Cntr Used %
C.E. Used %
C.E. Cost %

86.32

282.54

23.40

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: TREASURE STATE CONCRETE, INC.SM07909

Adjusted Time:

Time Charged:

30

19

Award DT:
10/30/2009

09/22/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/11/2009

N/A

Award Amt:

CO Amt: 0.00

405,017.40 Cont Total: 405,017.40

Time Used: 63.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: TREASURE STATE CONCRETE, INC.SM07909

Adjusted Time:

Time Charged:

30

19

Award DT:
10/30/2009

09/22/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/11/2009

N/A

Award Amt:

CO Amt: 0.00

405,017.40 Cont Total: 405,017.40

Time Used: 63.33%

HSIP 52-1(29)5Project Id

Project No 5870029000

2003 - GUARDRAIL - E OF POLSONProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr GUARDRAIL

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

474303 / 1140238

4.8 / 6.0

254+55.74 / 319+26.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

475,980.00

388,091.40

0.00

405,017.40

Award Amt $ 405,017.40

Est C.E. $
C.E. Costs $

81,003.48

19,606.66

Cntr Used %
C.E. Used %
C.E. Cost %

95.82

24.20

5.05

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM07C11

Adjusted Time:

Time Charged:

40

36

Award DT:
05/08/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2012

N/A

Award Amt:

CO Amt: 0.00

387,943.70 Cont Total: 387,943.70

Time Used: 90%

HSIP 1-2(147)136Project Id

Project No 6419147000

SF079 SIGNAL HEADS-COLUMBIA FALLSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482214 / 1141106

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

399,314.85

388,298.52

0.00

387,943.70

Award Amt $ 387,943.70

Est C.E. $
C.E. Costs $

77,588.74

50,935.05

Cntr Used %
C.E. Used %
C.E. Cost %

100.09

65.65

13.12

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM08408

Adjusted Time:

Time Charged:

50

31

Award DT:
10/17/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2008

N/A

Award Amt:

CO Amt: 0.00

239,794.25 Cont Total: 239,794.25

Time Used: 62%

HSIP 1-2(136)138Project Id

Project No 5362136000

2002-VARIABLE MESSAGE SIGN-US 2Project Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-2

482146 / 1140854

138.2 / 138.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

433,412.75

245,698.17

0.00

239,794.25

Award Amt $ 239,794.25

Est C.E. $
C.E. Costs $

19,183.54

19,873.36

Cntr Used %
C.E. Used %
C.E. Cost %

102.46

103.60

8.09

Contr Time:

CO Days:

35 Wrk

2

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM08416

Adjusted Time:

Time Charged:

37

55

Award DT:
07/12/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2017

04/14/2017

Award Amt:

CO Amt: 8,065.85

440,440.44 Cont Total: 448,506.29

Time Used: 148.65%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

35 Wrk

2

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM08416

Adjusted Time:

Time Charged:

37

55

Award DT:
07/12/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2017

04/14/2017

Award Amt:

CO Amt: 8,065.85

440,440.44 Cont Total: 448,506.29

Time Used: 148.65%

TA 6799(40)Project Id

Project No 8682040000

HIGHWAY 93 PATH-KALISPELLProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481245 / 1141927

113.84 / 113.99

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

67,868.80

82,379.71

0.00

76,379.91

Award Amt $ 76,379.91

Est C.E. $
C.E. Costs $

9,165.59

43,668.99

Cntr Used %
C.E. Used %
C.E. Cost %

107.86

476.44

53.01

TA 6799(42)Project Id

Project No 8683042000

THREE MILE DR PATH-KALISPELLProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / U-6706

481241 / 1142009

.1 / .45

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

371,622.10

346,289.73

8,065.85

372,126.38

Award Amt $ 364,060.53

Est C.E. $
C.E. Costs $

43,687.26

68,828.57

Cntr Used %
C.E. Used %
C.E. Cost %

93.06

157.55

19.88

Est C.E. $
C.E. Costs $

52,852.85

112,497.56

C.E. Used %
C.E. Cost % 26.24

212.85

95.58Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

439,490.90

428,669.44

440,440.44

8,065.85

448,506.29

Cont Pymnts $

Project Count:   2

Contract Totals for 08416 SM

Contr Time:

CO Days:

180 Wrk

48

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM08709

Adjusted Time:

Time Charged:

228

224

Award DT:
09/18/2009

08/11/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/04/2011

N/A

Award Amt:

CO Amt: 587,267.17

8,135,402.13 Cont Total: 8,722,669.30

Time Used: 98.25%

STPS 354-1(11)5Project Id

Project No 3606011000

8 KM S OF POLSON - SOUTHProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-354

473432 / 1141154

5.5 / 12.6

74+00.00 / 189+00.32

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,422,701.39

8,786,675.15

587,267.17

8,722,669.30

Award Amt $ 8,135,402.13

Est C.E. $
C.E. Costs $

732,186.19

1,497,694.46

Cntr Used %
C.E. Used %
C.E. Cost %

100.73

204.55

17.05
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM09211

Adjusted Time:

Time Charged:

10

8

Award DT:
04/18/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/19/2011

N/A

Award Amt:

CO Amt: 0.00

12,904.20 Cont Total: 12,904.20

Time Used: 80%

HSIP 38-1(10)1Project Id

Project No 6423010000

SF079 FLASHER - SOUTH OF WHITEFISHProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-38

482219 / 1141857

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,244.50

12,150.38

0.00

12,904.20

Award Amt $ 12,904.20

Est C.E. $
C.E. Costs $

2,580.84

6,102.71

Cntr Used %
C.E. Used %
C.E. Cost %

94.16

236.46

50.23

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM09217

Adjusted Time:

Time Charged:

15

8

Award DT:
06/20/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2017

01/23/2018

Award Amt:

CO Amt: 0.00

131,574.50 Cont Total: 131,574.50

Time Used: 53.33%

HSIP 1-2(208)150Project Id

Project No 8908208000

SF 149 LAKE FIVE LEFT TURNProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-1

482747 / 1140002

149.9 / 150.4

517+71.00 / 539+72.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

134,625.50

123,912.33

0.00

131,574.50

Award Amt $ 131,574.50

Est C.E. $
C.E. Costs $

18,420.43

20,500.15

Cntr Used %
C.E. Used %
C.E. Cost %

94.18

111.29

16.54

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM09410

Adjusted Time:

Time Charged:

60

57

Award DT:
07/06/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

07/13/2011

N/A

Award Amt:

CO Amt: 0.00

336,610.60 Cont Total: 336,610.60

Time Used: 95%

BR 9027(33)Project Id

Project No 6298033000

PIPE CREEK - 4 MI NW OF LIBBYProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-27-34

482532 / 1153610

  /

11+50.00 / 20+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

445,946.00

327,326.74

0.00

336,610.60

Award Amt $ 336,610.60

Est C.E. $
C.E. Costs $

26,928.85

60,794.61

Cntr Used %
C.E. Used %
C.E. Cost %

97.24

225.76

18.57

Contr Time:

CO Days:

30 Wrk

10

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM09511

Adjusted Time:

Time Charged:

40

36

Award DT:
08/16/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/26/2012

N/A

Award Amt:

CO Amt: 15,767.50

226,509.38 Cont Total: 242,276.88

Time Used: 90%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

30 Wrk

10

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM09511

Adjusted Time:

Time Charged:

40

36

Award DT:
08/16/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/26/2012

N/A

Award Amt:

CO Amt: 15,767.50

226,509.38 Cont Total: 242,276.88

Time Used: 90%

SFCN 1-2(162)135Project Id

Project No 7070162000

US 2 & HILLTOP - COLUMBIA FALLSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482214 / 1141309

134.9 / 134.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

259,124.50

228,541.21

15,767.50

242,276.88

Award Amt $ 226,509.38

Est C.E. $
C.E. Costs $

18,120.75

30,931.08

Cntr Used %
C.E. Used %
C.E. Cost %

94.33

170.69

13.53

Contr Time:

CO Days:

40 Wrk

2

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM09612

Adjusted Time:

Time Charged:

42

32

Award DT:
10/08/2012

07/26/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2013

N/A

Award Amt:

CO Amt: 168,000.00

3,341,341.33 Cont Total: 3,509,341.33

Time Used: 76.19%

CBI 1-1(91)20Project Id

Project No 7605091000

LIBBY - WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482640 / 1154026

20.1 / 29.9

456+00.00 / 969+56.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,125,279.12

3,401,908.58

168,000.00

3,509,341.33

Award Amt $ 3,341,341.33

Est C.E. $
C.E. Costs $

267,307.31

165,429.38

Cntr Used %
C.E. Used %
C.E. Cost %

96.94

61.89

4.86

Contr Time:

CO Days:

140 Wrk

38

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.SM10712

Adjusted Time:

Time Charged:

178

162

Award DT:
09/04/2012

08/07/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2014

N/A

Award Amt:

CO Amt: 535,797.87

5,838,456.28 Cont Total: 6,374,254.15

Time Used: 91.01%

HSIP STWD(103)Project Id

Project No 7492103000

SF 109-SIGNING, R.S., LIBBY AREAProject Descr

Project Engineer/Phone BURKE-PATRICIA / 406 444-9420

Work Descr SIGNS

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-567, P-33

482642 / 1153318

0.0 / 6.5

0+00.00 / 353+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

53,778.75

36,547.30

0.00

45,448.00

Award Amt $ 45,448.00

Est C.E. $
C.E. Costs $

4,544.80

4,413.22

Cntr Used %
C.E. Used %
C.E. Cost %

80.42

97.10

12.08
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

140 Wrk

38

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.SM10712

Adjusted Time:

Time Charged:

178

162

Award DT:
09/04/2012

08/07/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2014

N/A

Award Amt:

CO Amt: 535,797.87

5,838,456.28 Cont Total: 6,374,254.15

Time Used: 91.01%

PLH PFH-67(2)Project Id

Project No 7724002000

TURNER MOUNTAIN-N & SProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-567

115353 / 483443

12.0 / 20.1

372+97.56 / 800+65.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,939,683.08

1,838,759.55

45,988.58

1,864,076.63

Award Amt $ 1,818,088.05

Est C.E. $
C.E. Costs $

181,808.81

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

98.64

0.00

0.00

STPS 567-1(6)7Project Id

Project No 4789006000

11 KM NORTH OF LIBBY - NORTHProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-567

482708 / 1153301

6.8 / 12.0

104+98.00 / 372+97.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,188,274.72

4,425,133.73

489,809.29

4,464,729.52

Award Amt $ 3,974,920.23

Est C.E. $
C.E. Costs $

397,492.02

490,080.22

Cntr Used %
C.E. Used %
C.E. Cost %

99.11

123.29

11.07

Est C.E. $
C.E. Costs $

583,845.63

494,493.44

C.E. Used %
C.E. Cost % 7.85

84.70

98.84Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

6,181,736.55

6,300,440.58

5,838,456.28

535,797.87

6,374,254.15

Cont Pymnts $

Project Count:   3

Contract Totals for 10712 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM11511

Adjusted Time:

Time Charged:

30

21

Award DT:
07/06/2011

06/07/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

10/11/2011

N/A

Award Amt:

CO Amt: 2,565.00

216,651.10 Cont Total: 219,216.10

Time Used: 70%

SFCN 1-2(160)136Project Id

Project No 7069160000

US 2 & 12TH AVE - COLUMBIA FALLSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482214 / 1141151

135.9 / 135.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

172,357.85

208,405.21

2,565.00

219,216.10

Award Amt $ 216,651.10

Est C.E. $
C.E. Costs $

17,332.09

26,837.65

Cntr Used %
C.E. Used %
C.E. Cost %

95.07

154.84

12.88
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

210 Wrk

16

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM11514

Adjusted Time:

Time Charged:

226

219

Award DT:
07/14/2014

06/03/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

09/12/2017

11/17/2017

Award Amt:

CO Amt: 143,661.51

10,282,281.99 Cont Total: 10,425,943.50

Time Used: 96.9%

NH 5-3(103)129Project Id

Project No 2017103000

KARROW TO MOUNTAINSIDEProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

482438 / 1142149

128.5 / 129.7

12+90.00 / 31+89.78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,436,473.66

10,212,912.72

143,661.51

10,425,943.50

Award Amt $ 10,282,281.99

Est C.E. $
C.E. Costs $

925,405.38

1,035,841.41

Cntr Used %
C.E. Used %
C.E. Cost %

97.96

111.93

10.14

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM11610

Adjusted Time:

Time Charged:

90

100

Award DT:
08/10/2010

07/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/12/2011

N/A

Award Amt:

CO Amt: 42,446.40

3,744,888.88 Cont Total: 3,787,335.28

Time Used: 111.11%

NH 1-1(84)30Project Id

Project No 6792084000

LIBBY URBANProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482327 / 1153338

29.9 / 33.9

1734+27.9 / 1950+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,573,218.68

2,390,886.62

13,616.40

2,640,902.75

Award Amt $ 2,627,286.35

Est C.E. $
C.E. Costs $

236,455.77

159,162.51

Cntr Used %
C.E. Used %
C.E. Cost %

90.53

67.31

6.66

NH 1-1(86)34Project Id

Project No 6897086000

LIBBY - SOUTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

M    / N-1

482052 / 1153106

33.9 / 38.0

1950+00.0 / 2157+22.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

343,287.56

360,834.05

28,830.00

382,064.92

Award Amt $ 353,234.92

Est C.E. $
C.E. Costs $

31,791.14

17,000.98

Cntr Used %
C.E. Used %
C.E. Cost %

94.44

53.48

4.71

STPP 33-1(35)0Project Id

Project No 6798035000

CALIFORNIA ST - LIBBYProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-33

482350 / 1153253

0.0 / 1.5

0+70.00 / 77+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

763,833.22

716,380.29

0.00

764,367.61

Award Amt $ 764,367.61

Est C.E. $
C.E. Costs $

68,793.08

72,713.90

Cntr Used %
C.E. Used %
C.E. Cost %

93.72

105.70

10.15
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM11610

Adjusted Time:

Time Charged:

90

100

Award DT:
08/10/2010

07/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/12/2011

N/A

Award Amt:

CO Amt: 42,446.40

3,744,888.88 Cont Total: 3,787,335.28

Time Used: 111.11%

Est C.E. $
C.E. Costs $

337,039.99

248,877.39

C.E. Used %
C.E. Cost % 7.18

73.84

91.57Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,680,339.46

3,468,100.96

3,744,888.88

42,446.40

3,787,335.28

Cont Pymnts $

Project Count:   3

Contract Totals for 11610 SM

Contr Time:

CO Days:

240 Wrk

3

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - BOZMSM12815

Adjusted Time:

Time Charged:

243

232

Award DT:
10/13/2015

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/02/2018

05/11/2018

Award Amt:

CO Amt: 54,276.00

3,909,066.90 Cont Total: 3,963,342.90

Time Used: 95.47%

NHPB 1-2(156)161Project Id

Project No 6849156000

DEER LICK CR - 6M E WEST GLACIERProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

492920 / 1135120

161.0 / 161.3

397+75.00 / 417+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,982,545.65

4,023,933.77

54,276.00

3,963,342.90

Award Amt $ 3,909,066.90

Est C.E. $
C.E. Costs $

469,088.03

512,353.37

Cntr Used %
C.E. Used %
C.E. Cost %

101.53

109.22

12.73

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM13210

Adjusted Time:

Time Charged:

20

8

Award DT:
07/07/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2010

N/A

Award Amt:

CO Amt: 0.00

178,938.38 Cont Total: 178,938.38

Time Used: 40%

STPP 52-1(31)0Project Id

Project No 6799031000

POLSON - EASTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

474121 / 1140503

0.3 / 3.6

13+77.95 / 190+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

186,552.50

166,598.88

0.00

178,938.38

Award Amt $ 178,938.38

Est C.E. $
C.E. Costs $

21,472.61

30,935.91

Cntr Used %
C.E. Used %
C.E. Cost %

93.10

144.07

18.57

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM13418

Adjusted Time:

Time Charged:

50

48

Award DT:
05/29/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/30/2019

06/14/2019

Award Amt:

CO Amt: 0.00

2,800,669.81 Cont Total: 2,800,669.81

Time Used: 96%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM13418

Adjusted Time:

Time Charged:

50

48

Award DT:
05/29/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/30/2019

06/14/2019

Award Amt:

CO Amt: 0.00

2,800,669.81 Cont Total: 2,800,669.81

Time Used: 96%

STPP 52-2(57)40Project Id

Project No 9241057000

CRESTON - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

481308 / 1141001

48.1 / 40.3

375+00.00 / 789+05.39

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,952,031.10

2,665,252.96

0.00

2,800,669.80

Award Amt $ 2,800,669.80

Est C.E. $
C.E. Costs $

280,066.98

179,866.13

Cntr Used %
C.E. Used %
C.E. Cost %

95.16

64.22

6.75

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM14613

Adjusted Time:

Time Charged:

20

25

Award DT:
09/05/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

11/13/2013

N/A

Award Amt:

CO Amt: 0.00

64,074.05 Cont Total: 64,074.05

Time Used: 125%

HSIP 27(27)Project Id

Project No 5858027000

2003-SIGNING/GUARDRAIL-LINCOLN COUNTYProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr GUARDRAIL

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-27-205, L-27-463,

482353 / 1153333

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

58,929.30

57,096.49

0.00

64,074.05

Award Amt $ 64,074.05

Est C.E. $
C.E. Costs $

9,611.11

13,226.41

Cntr Used %
C.E. Used %
C.E. Cost %

89.11

137.62

23.17

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM16215

Adjusted Time:

Time Charged:

35

34

Award DT:
05/26/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2016

02/19/2016

Award Amt:

CO Amt: 4,158.00

644,644.00 Cont Total: 648,802.00

Time Used: 97.14%

HSIP 1-2(164)124Project Id

Project No 7071164000

US 2 & SPRING CREEK/SUNSETProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-1

481355 / 1141634

0.1 / 0.1

100+96.92 / 111+10.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

724,690.30

638,562.72

4,158.00

648,802.00

Award Amt $ 644,644.00

Est C.E. $
C.E. Costs $

77,357.28

75,018.18

Cntr Used %
C.E. Used %
C.E. Cost %

98.42

96.98

11.75

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: THOMPSON CONTRACTING, INC.SM17412

Adjusted Time:

Time Charged:

10

6

Award DT:
06/26/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/23/2012

N/A

Award Amt:

CO Amt: 0.00

19,258.30 Cont Total: 19,258.30

Time Used: 60%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: THOMPSON CONTRACTING, INC.SM17412

Adjusted Time:

Time Charged:

10

6

Award DT:
06/26/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/23/2012

N/A

Award Amt:

CO Amt: 0.00

19,258.30 Cont Total: 19,258.30

Time Used: 60%

HSIP 1-1(88)4Project Id

Project No 7210088000

SF 099 WEST OF TROY JCT S-508Project Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483543 / 1155936

3.5 / 4.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,744.50

18,002.00

0.00

19,258.30

Award Amt $ 19,258.30

Est C.E. $
C.E. Costs $

2,311.00

3,687.58

Cntr Used %
C.E. Used %
C.E. Cost %

93.48

159.57

20.48

Contr Time:

CO Days:

40 Wrk

6

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM19211

Adjusted Time:

Time Charged:

46

40

Award DT:
05/16/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/26/2012

N/A

Award Amt:

CO Amt: 196,785.13

595,595.00 Cont Total: 792,380.13

Time Used: 86.96%

SFCN 38-1(12)3Project Id

Project No 6431012000

SF079 S&C TWLT-MT 40Project Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-38

482214 / 1141625

2.6 / 3.7

130+38.00 / 190+26.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

740,649.40

648,330.69

196,785.13

792,380.13

Award Amt $ 595,595.00

Est C.E. $
C.E. Costs $

83,383.30

66,914.70

Cntr Used %
C.E. Used %
C.E. Cost %

81.82

80.25

10.32

Contract Count: 42

Project Count:   53

Project Manager Totals for Livingston, Jason Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 70,776,394.34

3,498,207.99

67,278,186.35

69,500,923.37

72,018,672.22

Award Amt $
Est C.E. $

C.E. Costs $ 7,382,507.17

6,517,071.10

C.E. Used %
C.E. Cost %

Cntr Used %

10.62

113.28

98.20
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: (OBS)A SAND & GRAVEL INC DBA BLAHNIK CONSTRUCTION & READ MIXSM01509

Adjusted Time:

Time Charged:

10

9

Award DT:
08/10/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/06/2009

N/A

Award Amt:

CO Amt: 17,003.00

174,443.10 Cont Total: 191,446.10

Time Used: 90%

NH 7-1(119)44Project Id

Project No 6196119000

HAMILTON - SOUTH (PHASE II)Project Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-7

461312 / 1140918

43.7 / 46.0

34+50.00 / 154+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

172,526.04

17,003.00

191,446.10

Award Amt $ 174,443.10

Est C.E. $
C.E. Costs $

26,166.47

11,079.45

Cntr Used %
C.E. Used %
C.E. Cost %

90.12

42.34

6.42

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM01512

Adjusted Time:

Time Charged:

50

48

Award DT:
07/09/2012

05/22/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2014

N/A

Award Amt:

CO Amt: 110,410.87

1,129,915.90 Cont Total: 1,240,326.77

Time Used: 96%

UPP 8108(2)Project Id

Project No 7432002000

MAIN ST - WOODY TO JEFFERSONProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8108

465215 / 1135938

0.1 / 0.5

2+67.00 / 26+14.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

397,132.90

365,793.53

32,559.95

354,164.60

Award Amt $ 321,604.65

Est C.E. $
C.E. Costs $

35,376.51

71,527.95

Cntr Used %
C.E. Used %
C.E. Cost %

103.28

202.19

19.55

UPP 8120(7)Project Id

Project No 7431007000

SOUTH AVE - BOW TO S HIGGINSProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8120

465055 / 1140010

3.4 / 4.0

11+14.00 / 40+99.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

98,697.60

109,422.23

9,793.17

118,761.43

Award Amt $ 108,968.26

Est C.E. $
C.E. Costs $

11,986.51

8,955.76

Cntr Used %
C.E. Used %
C.E. Cost %

92.14

74.72

8.18

UPP 8121(4)Project Id

Project No 7672004000

ARTHUR AVE - S AVE TO BECKWITHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8121

465111 / 1135921

0.0 / 0.6

0+31.00 / 29+97.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

314,784.70

299,231.47

26,249.02

293,637.50

Award Amt $ 267,388.48

Est C.E. $
C.E. Costs $

29,412.73

26,968.86

Cntr Used %
C.E. Used %
C.E. Cost %

101.91

91.69

9.01
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM01512

Adjusted Time:

Time Charged:

50

48

Award DT:
07/09/2012

05/22/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2014

N/A

Award Amt:

CO Amt: 110,410.87

1,129,915.90 Cont Total: 1,240,326.77

Time Used: 96%

UPP 8199(100)Project Id

Project No 7430100000

CLEMENTS RD & 3RD STProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8101, U-8102

465127 / 114452

0.0 / 1.3

0+22.00 / 102+63.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

499,442.60

467,132.87

41,808.73

473,763.24

Award Amt $ 431,954.51

Est C.E. $
C.E. Costs $

47,515.00

49,676.02

Cntr Used %
C.E. Used %
C.E. Cost %

98.60

104.55

10.63

Est C.E. $
C.E. Costs $

124,290.75

157,128.59

C.E. Used %
C.E. Cost % 12.66

126.42

100.10Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,310,057.80

1,241,580.10

1,129,915.90

110,410.87

1,240,326.77

Cont Pymnts $

Project Count:   4

Contract Totals for 01512 SM

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM01610

Adjusted Time:

Time Charged:

10

9

Award DT:
07/22/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/08/2010

N/A

Award Amt:

CO Amt: 0.00

84,290.00 Cont Total: 84,290.00

Time Used: 90%

HSIP 473-1(3)12Project Id

Project No 6076003000

SF069 - GUARDRAIL - S OF CONNERProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr GUARDRAIL

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-473

455452 / 1140904

12.0 / 12.7

630+00.00 / 666+87.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

95,181.25

83,470.80

0.00

84,290.00

Award Amt $ 84,290.00

Est C.E. $
C.E. Costs $

12,643.50

12,730.45

Cntr Used %
C.E. Used %
C.E. Cost %

99.03

100.69

15.25

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM01616

Adjusted Time:

Time Charged:

15

7

Award DT:
08/17/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/27/2016

11/18/2016

Award Amt:

CO Amt: 0.00

67,446.55 Cont Total: 67,446.55

Time Used: 46.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM01616

Adjusted Time:

Time Charged:

15

7

Award DT:
08/17/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/27/2016

11/18/2016

Award Amt:

CO Amt: 0.00

67,446.55 Cont Total: 67,446.55

Time Used: 46.67%

NH 5-2(170)17Project Id

Project No 8817170000

ARLEE PED X-INGSProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

465245 / 1141938

17.4 / 17.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

67,097.00

78,563.80

0.00

67,446.55

Award Amt $ 67,446.55

Est C.E. $
C.E. Costs $

16,861.64

4,718.22

Cntr Used %
C.E. Used %
C.E. Cost %

116.48

27.98

6.01

Contr Time:

CO Days:

130 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM01809

Adjusted Time:

Time Charged:

130

126

Award DT:
09/23/2009

08/25/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2010

N/A

Award Amt:

CO Amt: 0.00

4,679,970.50 Cont Total: 4,679,970.50

Time Used: 96.92%

NH 7-1(117)62Project Id

Project No 2016117000

INDIAN PRAIRIE LOOP-NORTH & SOUTHProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

462820 / 1140746

62.0 / 64.1

57+43.58 / 91+28.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,365,392.70

4,562,145.06

0.00

4,679,970.50

Award Amt $ 4,679,970.50

Est C.E. $
C.E. Costs $

421,197.35

361,732.29

Cntr Used %
C.E. Used %
C.E. Cost %

97.48

85.88

7.93

Contr Time:

CO Days:

25 Wrk

21

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM01818

Adjusted Time:

Time Charged:

46

42

Award DT:
05/23/2019

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/11/2020

03/27/2020

Award Amt:

CO Amt: 255,928.47

756,740.30 Cont Total: 1,012,668.77

Time Used: 91.3%

NHPB-HSIP 92-1(14)3Project Id

Project No 9130014000

SF 159 RESERVE ST BARRIER RAILProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr GUARDRAIL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-92

465248 / 1140213

2.8 / 3.3

377+00.00 / 406+39.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

785,968.00

986,864.41

255,928.47

1,012,668.77

Award Amt $ 756,740.30

Est C.E. $
C.E. Costs $

75,674.03

128,748.45

Cntr Used %
C.E. Used %
C.E. Cost %

97.45

170.14

13.05

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01A18

Adjusted Time:

Time Charged:

55

50

Award DT:
04/23/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/03/2020

05/15/2020

Award Amt:

CO Amt: 293,422.30

7,367,304.35 Cont Total: 7,660,726.65

Time Used: 90.91%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01A18

Adjusted Time:

Time Charged:

55

50

Award DT:
04/23/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/03/2020

05/15/2020

Award Amt:

CO Amt: 293,422.30

7,367,304.35 Cont Total: 7,660,726.65

Time Used: 90.91%

IM 90-2(147)94Project Id

Project No 9184147000

RESERVE ST INTCH - E & WProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

94.4 / 105.6

1001+00.00 / 213+96.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,634,480.80

7,776,933.97

293,422.30

7,660,726.65

Award Amt $ 7,367,304.35

Est C.E. $
C.E. Costs $

736,730.44

349,325.97

Cntr Used %
C.E. Used %
C.E. Cost %

101.52

47.42

4.49

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02215

Adjusted Time:

Time Charged:

20

6

Award DT:
03/23/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/27/2015

06/24/2015

Award Amt:

CO Amt: 0.00

83,461.00 Cont Total: 83,461.00

Time Used: 30%

HSIP 90-2(137)98Project Id

Project No 8060137000

SF 129-GUARDRAIL E DESMET INTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr GUARDRAIL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465656 / 1140606

97.5 / 98.0

1162+52.91 / 1170+76.45

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

125,850.00

73,911.32

0.00

83,461.00

Award Amt $ 83,461.00

Est C.E. $
C.E. Costs $

16,692.20

15,217.43

Cntr Used %
C.E. Used %
C.E. Cost %

88.56

91.16

20.59

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM02318

Adjusted Time:

Time Charged:

25

3

Award DT:
05/14/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

07/10/2018

10/17/2018

Award Amt:

CO Amt: 0.00

64,645.00 Cont Total: 64,645.00

Time Used: 12%

HSIP-G 8199(130)Project Id

Project No 8640130000

SF 139-MISSOULA SIGNALS SAFTYProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SIGNALS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-92, N-7

465055 / 1140222

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

55,385.00

59,525.00

0.00

64,645.00

Award Amt $ 64,645.00

Est C.E. $
C.E. Costs $

9,696.75

1,704.25

Cntr Used %
C.E. Used %
C.E. Cost %

92.08

17.58

2.86

Contr Time:

CO Days:

65 Wrk

20

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM02716

Adjusted Time:

Time Charged:

85

85

Award DT:
09/12/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/31/2018

12/31/2018

Award Amt:

CO Amt: 199,530.00

3,087,652.30 Cont Total: 3,287,182.30

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

65 Wrk

20

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM02716

Adjusted Time:

Time Charged:

85

85

Award DT:
09/12/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/31/2018

12/31/2018

Award Amt:

CO Amt: 199,530.00

3,087,652.30 Cont Total: 3,287,182.30

Time Used: 100%

NHFP-G 90-2(128)104Project Id

Project No 4855128000

MSLA-E & W - ORANGE ST INTCHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / I-90

465247 / 1153954

104.5 / 104.9

500+00.00 / 602+37.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,799,157.13

3,319,646.85

199,530.00

3,287,182.30

Award Amt $ 3,087,652.30

Est C.E. $
C.E. Costs $

308,765.23

400,800.94

Cntr Used %
C.E. Used %
C.E. Cost %

100.99

129.81

12.07

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02C13

Adjusted Time:

Time Charged:

25

24

Award DT:
06/12/2014

12/17/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2014

01/23/2015

Award Amt:

CO Amt: 52,061.25

174,987.51 Cont Total: 227,048.76

Time Used: 96%

HSIP 7-1(135)18Project Id

Project No 7841135000

SF 119-GR S OF HAMILTONProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-7

45541 / 1140411

18.0 / 20.9

965+05.22 / 1128+58.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

262,937.50

225,044.27

52,061.25

227,048.75

Award Amt $ 174,987.50

Est C.E. $
C.E. Costs $

26,248.13

12,957.32

Cntr Used %
C.E. Used %
C.E. Cost %

99.12

49.36

5.76

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM03219

Adjusted Time:

Time Charged:

15

15

Award DT:
04/17/2019

02/19/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/10/2019

10/18/2019

Award Amt:

CO Amt: 0.00

107,421.25 Cont Total: 107,421.25

Time Used: 100%

NH 5-1(69)0Project Id

Project No 9033069000

US 93 & CARTAGE ROAD (MSLA)Project Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

0.3 / 0.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

120,842.75

110,602.35

0.00

107,421.25

Award Amt $ 107,421.25

Est C.E. $
C.E. Costs $

12,890.55

35,347.54

Cntr Used %
C.E. Used %
C.E. Cost %

102.96

274.21

31.96

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03613

Adjusted Time:

Time Charged:

80

94

Award DT:
08/05/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2014

02/06/2015

Award Amt:

CO Amt: -292,690.80

5,152,864.95 Cont Total: 4,860,174.15

Time Used: 117.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03613

Adjusted Time:

Time Charged:

80

94

Award DT:
08/05/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2014

02/06/2015

Award Amt:

CO Amt: -292,690.80

5,152,864.95 Cont Total: 4,860,174.15

Time Used: 117.5%

IM 90-3(112)150Project Id

Project No 7602112000

DRUMMOND - EAST & WEST (I-90)Project Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

463831 / 1130631

150.0 / 162.6

465+52.80 / 2180+00.43

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,516,203.25

1,111,436.90

-293,740.80

1,123,195.00

Award Amt $ 1,416,935.80

Est C.E. $
C.E. Costs $

127,524.22

103,793.90

Cntr Used %
C.E. Used %
C.E. Cost %

98.95

81.39

9.34

STPP 19-2(26)48Project Id

Project No 7610026000

MAXVILLE - SOUTH OF DRUMMONDProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr OVERLAYS

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

463831 / 1130631

48.2 / 62.5

0+16.89 / 754+41.52

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

695,088.76

658,941.80

0.00

645,148.70

Award Amt $ 645,148.70

Est C.E. $
C.E. Costs $

58,063.38

18,914.14

Cntr Used %
C.E. Used %
C.E. Cost %

102.14

32.57

2.87

STPP 19-2(28)39Project Id

Project No 7609028000

PHILIPSBURG-MAXVILLEProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr OVERLAYS

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

462359 / 1131803

38.5 / 48.2

403+29.70 / 526+76.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,016,856.23

1,961,469.19

0.00

1,941,127.15

Award Amt $ 1,941,127.15

Est C.E. $
C.E. Costs $

174,701.44

89,204.23

Cntr Used %
C.E. Used %
C.E. Cost %

101.05

51.06

4.55

STPP 19-2(30)63Project Id

Project No 7611030000

DRUMMOND - SOUTHProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr OVERLAYS

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

463939 / 1130926

62.5 / 63.9

720+18.80 / 787+40.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,324,104.79

1,210,228.65

1,050.00

1,150,703.30

Award Amt $ 1,149,653.30

Est C.E. $
C.E. Costs $

103,468.80

159,477.02

Cntr Used %
C.E. Used %
C.E. Cost %

105.17

154.13

13.18
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03613

Adjusted Time:

Time Charged:

80

94

Award DT:
08/05/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2014

02/06/2015

Award Amt:

CO Amt: -292,690.80

5,152,864.95 Cont Total: 4,860,174.15

Time Used: 117.5%

Est C.E. $
C.E. Costs $

463,757.84

371,389.29

C.E. Used %
C.E. Cost % 7.51

80.08

101.69Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

5,552,253.03

4,942,076.54

5,152,864.95

-292,690.80

4,860,174.15

Cont Pymnts $

Project Count:   4

Contract Totals for 03613 SM

Contr Time:

CO Days:

30 Wrk

9

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCSM03617

Adjusted Time:

Time Charged:

39

34

Award DT:
08/21/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/18/2018

01/09/2019

Award Amt:

CO Amt: 12,000.00

589,217.00 Cont Total: 601,217.00

Time Used: 87.18%

HSIP 210-1(12)1Project Id

Project No 8062012000

SF 129 - SAFETY IMPROVEMENTS E BONNERProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / U-8133

465047 / 1135042

1.0 / 2.5

50+50.00 / 131+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

585,623.90

594,681.43

12,000.00

601,217.00

Award Amt $ 589,217.00

Est C.E. $
C.E. Costs $

64,813.87

89,365.06

Cntr Used %
C.E. Used %
C.E. Cost %

98.91

137.88

15.03

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM03719

Adjusted Time:

Time Charged:

30

9

Award DT:
09/17/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/01/2020

09/18/2020

Award Amt:

CO Amt: 0.00

154,546.20 Cont Total: 154,546.20

Time Used: 30%

HSIP STWD(533)Project Id

Project No 9373533000

SF 169 LOLO E MSLA SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-7, N-93, C008112

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

127,916.55

145,156.86

0.00

154,546.20

Award Amt $ 154,546.20

Est C.E. $
C.E. Costs $

20,091.01

34,182.13

Cntr Used %
C.E. Used %
C.E. Cost %

93.92

170.14

23.55

Contr Time:

CO Days:

150 Wrk

22

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04317

Adjusted Time:

Time Charged:

172

169

Award DT:
07/24/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2019

07/09/2019

Award Amt:

CO Amt: 366,261.68

12,380,553.60 Cont Total: 12,746,815.28

Time Used: 98.26%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

150 Wrk

22

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04317

Adjusted Time:

Time Charged:

172

169

Award DT:
07/24/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2019

07/09/2019

Award Amt:

CO Amt: 366,261.68

12,380,553.60 Cont Total: 12,746,815.28

Time Used: 98.26%

IM-HSIP 90-2(124)84Project Id

Project No 7522124000

FRENCHTOWN - E & WProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470107 / 1141405

84.0 / 94.4

471+98.40 / 1004+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,925,097.75

13,541,970.94

366,261.68

12,612,447.34

Award Amt $ 12,246,185.66

Est C.E. $
C.E. Costs $

857,233.00

762,175.42

Cntr Used %
C.E. Used %
C.E. Cost %

107.37

88.91

5.63

STPS 263-1(31)11Project Id

Project No 8962031000

FRENCHTOWN - SEProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-263

465953 / 1141231

10.4 / 14.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

146,451.00

113,441.44

0.00

134,367.94

Award Amt $ 134,367.94

Est C.E. $
C.E. Costs $

9,405.76

2,420.38

Cntr Used %
C.E. Used %
C.E. Cost %

84.43

25.73

2.13

Est C.E. $
C.E. Costs $

866,638.76

764,595.80

C.E. Used %
C.E. Cost % 5.60

88.23

107.13Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

13,071,548.75

13,655,412.38

12,380,553.60

366,261.68

12,746,815.28

Cont Pymnts $

Project Count:   2

Contract Totals for 04317 SM

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM04416

Adjusted Time:

Time Charged:

35

38

Award DT:
07/12/2016

04/19/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2017

02/23/2017

Award Amt:

CO Amt: 0.00

684,899.20 Cont Total: 684,899.20

Time Used: 108.57%

UPP 8199(128)Project Id

Project No 8780128000

39TH ST - BROOKS TO RUSSELLProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8122, U-8103

465003 / 1140105

0.0 / 2.4

34+44.00 / 158+68.64

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

534,236.42

541,568.45

0.00

684,899.20

Award Amt $ 684,899.20

Est C.E. $
C.E. Costs $

54,791.94

66,962.16

Cntr Used %
C.E. Used %
C.E. Cost %

79.07

122.21

12.36
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

30 Wrk

3

Contract No: Contractor Nm: PAVLIK ELECTRIC CO., INC.SM04508

Adjusted Time:

Time Charged:

33

37

Award DT:
09/17/2008

08/11/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

11/19/2009

N/A

Award Amt:

CO Amt: 12,916.49

282,711.10 Cont Total: 295,627.59

Time Used: 112.12%

HSIP 8128(5)Project Id

Project No 5363005000

2002-SIGNAL-PALMER STREET-MISSOULAProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8128

465314 / 1140137

1.0 /

169+47.50 / 173+11.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

277,258.99

306,832.63

12,916.49

295,627.59

Award Amt $ 282,711.10

Est C.E. $
C.E. Costs $

28,271.11

87,938.53

Cntr Used %
C.E. Used %
C.E. Cost %

103.79

311.05

28.66

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04709

Adjusted Time:

Time Charged:

150

150

Award DT:
08/17/2009

07/28/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2010

N/A

Award Amt:

CO Amt: -52,415.50

5,039,730.26 Cont Total: 4,987,314.76

Time Used: 100%

ARRA 7-1(118)64Project Id

Project No 2016118000

ST MARYS RD - N & SProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

463001 / 1140722

64.1 / 66.0

91+28.80 / 120+70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,004,530.01

5,085,000.58

-52,415.49

4,987,314.77

Award Amt $ 5,039,730.26

Est C.E. $
C.E. Costs $

453,575.72

400,000.00

Cntr Used %
C.E. Used %
C.E. Cost %

101.96

88.19

7.87

Contr Time:

CO Days:

35 Wrk

20

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM04716

Adjusted Time:

Time Charged:

55

48

Award DT:
09/12/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

06/07/2017

08/10/2017

Award Amt:

CO Amt: 346,555.34

1,073,311.33 Cont Total: 1,419,866.67

Time Used: 87.27%

HSIP-G 8199(118)Project Id

Project No 8118118000

SF139 - MISSOULA DOWNTOWN SIGNAL UPGRADEProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8113, U-8128, U-81

465219 / 1135938

  /

9+32.11 / 38+30.21

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

965,605.35

1,434,222.39

346,555.34

1,419,866.67

Award Amt $ 1,073,311.33

Est C.E. $
C.E. Costs $

160,996.70

199,086.35

Cntr Used %
C.E. Used %
C.E. Cost %

101.01

123.66

13.88

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM04815

Adjusted Time:

Time Charged:

20

12

Award DT:
05/11/2016

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/27/2016

10/14/2016

Award Amt:

CO Amt: 8,902.00

151,192.55 Cont Total: 160,094.55

Time Used: 60%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM04815

Adjusted Time:

Time Charged:

20

12

Award DT:
05/11/2016

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/27/2016

10/14/2016

Award Amt:

CO Amt: 8,902.00

151,192.55 Cont Total: 160,094.55

Time Used: 60%

HSIP-G STWD(258)Project Id

Project No 8550258000

SF 139 AWF UPGRADE  MSLA  MPOProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7, U-8128

465136 / 1140220

00.0 / 88.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

182,852.25

161,995.85

8,902.00

160,094.55

Award Amt $ 151,192.55

Est C.E. $
C.E. Costs $

15,119.26

63,959.57

Cntr Used %
C.E. Used %
C.E. Cost %

101.19

423.03

39.48

Contr Time:

CO Days:

145 Wrk

11

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM04910

Adjusted Time:

Time Charged:

156

171

Award DT:
03/01/2011

09/21/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/08/2012

N/A

Award Amt:

CO Amt: 280,949.93

6,033,888.88 Cont Total: 6,314,838.81

Time Used: 109.62%

NH 7-1(94)54Project Id

Project No 2015094000

BEAR CREEK ROAD - SOUTHProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

461928 / 1140915

53.71 / 56.33

83+80.00 / 126+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,420,150.74

6,297,501.26

280,949.95

6,314,838.83

Award Amt $ 6,033,888.88

Est C.E. $
C.E. Costs $

543,050.00

633,237.26

Cntr Used %
C.E. Used %
C.E. Cost %

99.73

116.61

10.06

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM04914

Adjusted Time:

Time Charged:

20

10

Award DT:
04/07/2015

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

04/28/2015

08/04/2015

Award Amt:

CO Amt: 0.00

30,897.00 Cont Total: 30,897.00

Time Used: 50%

HSIP 83-1(32)24Project Id

Project No 7205032000

SF 099 SOUTH OF SEELEY LAKEProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

471825 / 1133431

24.3 / 25.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

37,342.00

28,843.25

0.00

30,897.00

Award Amt $ 30,897.00

Est C.E. $
C.E. Costs $

9,269.10

13,422.48

Cntr Used %
C.E. Used %
C.E. Cost %

93.35

144.81

46.54

Contr Time:

CO Days:

160 Wrk

18

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM05810

Adjusted Time:

Time Charged:

178

176

Award DT:
11/01/2010

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/31/2013

N/A

Award Amt:

CO Amt: 306,879.86

6,478,120.29 Cont Total: 6,785,000.15

Time Used: 98.88%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

160 Wrk

18

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM05810

Adjusted Time:

Time Charged:

178

176

Award DT:
11/01/2010

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/31/2013

N/A

Award Amt:

CO Amt: 306,879.86

6,478,120.29 Cont Total: 6,785,000.15

Time Used: 98.88%

NH 7-1(115)59Project Id

Project No 2015115000

VICTOR URBANProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

462452 / 1140843

58.64 / 60.0

163+10 / 185+10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,898,128.08

6,808,868.30

306,879.86

6,785,000.14

Award Amt $ 6,478,120.28

Est C.E. $
C.E. Costs $

388,687.22

806,547.56

Cntr Used %
C.E. Used %
C.E. Cost %

100.35

207.51

11.85

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM05B07

Adjusted Time:

Time Charged:

180

2

Award DT:
02/26/2008

11/09/2007

Work Beg:

Final Accpt:

Fnl Est Rls:

08/18/2010

N/A

Award Amt:

CO Amt: 3,253,895.83

15,751,937.37 Cont Total: 19,005,833.20

Time Used: 1.11%

MT-NHTSA-NH 7-1(86)49Project Id

Project No 2015086000

HAMILTON - NORTH OF WOODSIDEProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

461724 / 1140936

49.0 / 53.7

8+40.00 / 83+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,081,162.05

16,640,449.41

3,253,895.84

19,005,833.20

Award Amt $ 15,751,937.36

Est C.E. $
C.E. Costs $

945,116.24

949,432.89

Cntr Used %
C.E. Used %
C.E. Cost %

87.55

100.46

5.71

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM05C11

Adjusted Time:

Time Charged:

15

13

Award DT:
03/26/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

10/12/2012

N/A

Award Amt:

CO Amt: 0.00

102,394.50 Cont Total: 102,394.50

Time Used: 86.67%

HSIP 41(56)Project Id

Project No 6737056000

SF089 RAVALLI CO GUARDRAILProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr GUARDRAIL

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / L-41-360, L-41-703

460435 / 1141026

2.6 / 3.2

57+65.50 / 86+17.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

130,401.10

99,347.18

0.00

102,394.50

Award Amt $ 102,394.50

Est C.E. $
C.E. Costs $

25,598.63

26,705.21

Cntr Used %
C.E. Used %
C.E. Cost %

97.02

104.32

26.88

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: (OBS)A SAND & GRAVEL INC DBA BLAHNIK CONSTRUCTION & READ MIXSM06612

Adjusted Time:

Time Charged:

30

31

Award DT:
08/13/2012

06/19/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/09/2012

N/A

Award Amt:

CO Amt: 0.00

1,028,588.88 Cont Total: 1,028,588.88

Time Used: 103.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: (OBS)A SAND & GRAVEL INC DBA BLAHNIK CONSTRUCTION & READ MIXSM06612

Adjusted Time:

Time Charged:

30

31

Award DT:
08/13/2012

06/19/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/09/2012

N/A

Award Amt:

CO Amt: 0.00

1,028,588.88 Cont Total: 1,028,588.88

Time Used: 103.33%

STPS 269-1(37)12Project Id

Project No 7628037000

BELL CROSSING - NORTH & SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-269

462653 / 1140537

12.2 / 17.2

581+61.38 / 160+38.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

660,642.20

593,791.44

0.00

632,451.79

Award Amt $ 632,451.79

Est C.E. $
C.E. Costs $

50,596.14

46,951.93

Cntr Used %
C.E. Used %
C.E. Cost %

93.89

92.80

7.91

STPS 269-1(39)17Project Id

Project No 7656039000

STEVENSVILLE - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-269

462923 / 1140534

17.2 / 20.1

160+38.10 / 312+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

384,959.20

336,559.34

0.00

396,137.09

Award Amt $ 396,137.09

Est C.E. $
C.E. Costs $

31,690.97

40,728.68

Cntr Used %
C.E. Used %
C.E. Cost %

84.96

128.52

12.10

Est C.E. $
C.E. Costs $

82,287.11

87,680.61

C.E. Used %
C.E. Cost % 9.42

106.55

90.45Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,045,601.40

930,350.78

1,028,588.88

0.00

1,028,588.88

Cont Pymnts $

Project Count:   2

Contract Totals for 06612 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM06T09

Adjusted Time:

Time Charged:

20

8

Award DT:
07/07/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/27/2009

N/A

Award Amt:

CO Amt: 8,941.10

210,134.00 Cont Total: 219,075.10

Time Used: 40%

ARRA 32758(13)Project Id

Project No 6205013000

MISSOULA - WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-32758

465504 / 1140434

 3.0 /  5.6

368+98.00 / 480+97.09

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

231,402.10

240,201.85

8,941.10

219,075.10

Award Amt $ 210,134.00

Est C.E. $
C.E. Costs $

23,114.74

14,445.49

Cntr Used %
C.E. Used %
C.E. Cost %

109.64

62.49

6.01
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM07109

Adjusted Time:

Time Charged:

40

40

Award DT:
06/15/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/05/2009

N/A

Award Amt:

CO Amt: -5,342.00

861,552.70 Cont Total: 856,210.70

Time Used: 100%

ARRA 8105(14)Project Id

Project No 6250014000

RUSSELL ST-FAIRVIEW TO 39THProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8105

465015 / 1140106

0.0 / 0.5

0+44.60 / 26+25.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

194,747.08

136,238.67

961.00

135,596.20

Award Amt $ 134,635.20

Est C.E. $
C.E. Costs $

16,156.22

7,104.83

Cntr Used %
C.E. Used %
C.E. Cost %

100.47

43.98

5.21

ARRA 8107(19)Project Id

Project No 6252019000

ORANGE-BWAY TO CLARK FORK BRProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8107

465222 / 1135955

1.6 / 1.7

51+00.13 / 92+04.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

92,110.52

71,078.02

1,801.00

70,576.60

Award Amt $ 68,775.60

Est C.E. $
C.E. Costs $

8,253.07

7,414.47

Cntr Used %
C.E. Used %
C.E. Cost %

100.71

89.84

10.43

ARRA 8113(6)Project Id

Project No 6251006000

HIGGINS-BWAY TO CLARK FORK BRProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8113

465216 / 1135941

0.3 / 0.5

0+00.00 / 9+86.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

160,013.84

108,395.34

1,215.00

108,960.50

Award Amt $ 107,745.50

Est C.E. $
C.E. Costs $

12,929.46

7,379.84

Cntr Used %
C.E. Used %
C.E. Cost %

99.48

57.08

6.81

ARRA 8120(5)Project Id

Project No 6253005000

SOUTH AVE-CLEMENTS TO RESERVEProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8120

465055 / 1140328

0.0 / 2.1

0+00.00 / 112+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

786,491.51

577,487.38

-9,285.00

541,111.40

Award Amt $ 550,396.40

Est C.E. $
C.E. Costs $

66,047.57

47,457.98

Cntr Used %
C.E. Used %
C.E. Cost %

106.72

71.85

8.22
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM07109

Adjusted Time:

Time Charged:

40

40

Award DT:
06/15/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/05/2009

N/A

Award Amt:

CO Amt: -5,342.00

861,552.70 Cont Total: 856,210.70

Time Used: 100%

Est C.E. $
C.E. Costs $

103,386.32

69,357.12

C.E. Used %
C.E. Cost % 7.77

67.09

104.32Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,233,362.95

893,199.41

861,552.70

-5,308.00

856,244.70

Cont Pymnts $

Project Count:   4

Contract Totals for 07109 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07110

Adjusted Time:

Time Charged:

30

32

Award DT:
07/12/2010

02/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/14/2011

N/A

Award Amt:

CO Amt: 14,144.00

827,076.85 Cont Total: 841,220.85

Time Used: 106.67%

NH 7-1(123)9Project Id

Project No 6795123000

SULA - N & SProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

455009 / 1135847

8.9 / 16.2

473+71.30 / 855+29.43

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

400,375.72

324,207.57

6,358.00

340,508.42

Award Amt $ 334,150.42

Est C.E. $
C.E. Costs $

26,732.03

11,074.70

Cntr Used %
C.E. Used %
C.E. Cost %

95.21

41.43

3.42

NH 7-1(125)0Project Id

Project No 6794125000

LOST TRAIL PASSProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

454444 / 1135624

0.0 / 8.9

3+74.50 / 467+45.31

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

531,170.88

470,280.64

7,786.00

500,712.44

Award Amt $ 492,926.44

Est C.E. $
C.E. Costs $

39,434.12

27,419.36

Cntr Used %
C.E. Used %
C.E. Cost %

93.92

69.53

5.83

Est C.E. $
C.E. Costs $

66,166.15

38,494.06

C.E. Used %
C.E. Cost % 4.85

58.18

94.44Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

931,546.60

794,488.21

827,076.86

14,144.00

841,220.86

Cont Pymnts $

Project Count:   2

Contract Totals for 07110 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM07209

Adjusted Time:

Time Charged:

45

11

Award DT:
05/21/2009

03/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2009

N/A

Award Amt:

CO Amt: 0.00

1,154,516.20 Cont Total: 1,154,516.20

Time Used: 24.44%

NH 24-1(66)0Project Id

Project No 6501066000

POTOMAC - E & WProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465444 / 1134021

0.0 / 22.7

56+85.50 / 725+68.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,022,149.83

922,738.29

0.00

964,655.52

Award Amt $ 964,655.52

Est C.E. $
C.E. Costs $

115,758.66

34,280.59

Cntr Used %
C.E. Used %
C.E. Cost %

95.65

29.61

3.72

NH 24-1(68)23Project Id

Project No 6502068000

GREENOUGH HILLProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465452 / 1132618

22.7 / 26.7

725+68.2 / 935+67.22

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

200,604.64

180,511.85

0.00

189,860.68

Award Amt $ 189,860.68

Est C.E. $
C.E. Costs $

22,783.28

8,147.26

Cntr Used %
C.E. Used %
C.E. Cost %

95.08

35.76

4.51

Est C.E. $
C.E. Costs $

138,541.94

42,427.85

C.E. Used %
C.E. Cost % 3.85

30.62

95.56Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,222,754.47

1,103,250.14

1,154,516.20

0.00

1,154,516.20

Cont Pymnts $

Project Count:   2

Contract Totals for 07209 SM

Contr Time:

CO Days:

60 Wrk

11

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM07416

Adjusted Time:

Time Charged:

71

71

Award DT:
08/16/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/23/2018

04/19/2018

Award Amt:

CO Amt: 42,341.16

1,422,872.72 Cont Total: 1,465,213.88

Time Used: 100%

NH 24-1(70)0Project Id

Project No 7074070000

MT 200 & OLD HWY 10 - BONNERProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465231 / 1135311

0.1 / 0.5

203+57.16 / 223+38.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,153,552.10

1,438,835.48

42,341.16

1,465,213.87

Award Amt $ 1,422,872.71

Est C.E. $
C.E. Costs $

142,287.27

204,789.72

Cntr Used %
C.E. Used %
C.E. Cost %

98.20

143.93

14.23
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: (OBS)A SAND & GRAVEL INC DBA BLAHNIK CONSTRUCTION & READ MIXSM07510

Adjusted Time:

Time Charged:

20

15

Award DT:
07/22/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

04/13/2011

N/A

Award Amt:

CO Amt: 6,785.60

392,552.65 Cont Total: 399,338.25

Time Used: 75%

NH 7-1(127)46Project Id

Project No 6796127000

HAMILTON - URBANProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

461421 / 1140918

46.0 / 47.3

154+50.00 / 225+46.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

592,828.75

372,463.49

6,785.60

399,338.25

Award Amt $ 392,552.65

Est C.E. $
C.E. Costs $

35,329.74

28,447.07

Cntr Used %
C.E. Used %
C.E. Cost %

93.27

80.52

7.64

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM07515

Adjusted Time:

Time Charged:

45

31

Award DT:
05/24/2016

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2016

01/05/2017

Award Amt:

CO Amt: 0.00

754,740.90 Cont Total: 754,740.90

Time Used: 68.89%

UPP 8123(3)Project Id

Project No 8779003000

MULLAN - FLYNN TO FREYProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8123

465311 / 1140432

2.8 / 0.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

431,679.50

406,087.75

0.00

522,834.40

Award Amt $ 522,834.40

Est C.E. $
C.E. Costs $

41,826.75

63,948.47

Cntr Used %
C.E. Used %
C.E. Cost %

77.67

152.89

15.75

UPP 8199(126)Project Id

Project No 8781126000

BECKWITH AND ARTHUR - MSLAProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8116, U-8121

465131 / 1135921

2.062 / 2.428

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

130,966.50

225,675.90

0.00

231,906.50

Award Amt $ 231,906.50

Est C.E. $
C.E. Costs $

18,552.52

14,657.72

Cntr Used %
C.E. Used %
C.E. Cost %

97.31

79.01

6.50

Est C.E. $
C.E. Costs $

60,379.27

78,606.19

C.E. Used %
C.E. Cost % 12.44

130.19

83.71Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

562,646.00

631,763.65

754,740.90

0.00

754,740.90

Cont Pymnts $

Project Count:   2

Contract Totals for 07515 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM07708

Adjusted Time:

Time Charged:

65

60

Award DT:
06/17/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/18/2009

N/A

Award Amt:

CO Amt: 2,783.00

600,125.00 Cont Total: 602,908.00

Time Used: 92.31%

ARRA 8117(6)Project Id

Project No 4498006000

HIGGINS\ HILL\ BECKWITH - MISSOULAProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8117

465124 / 1135952

0.45 / 0.45

20+28.97 / 21+67.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

802,171.30

605,953.49

2,783.00

602,908.00

Award Amt $ 600,125.00

Est C.E. $
C.E. Costs $

90,018.75

88,202.73

Cntr Used %
C.E. Used %
C.E. Cost %

100.51

97.98

14.56

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM07813

Adjusted Time:

Time Charged:

15

24

Award DT:
10/31/2013

09/10/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2014

N/A

Award Amt:

CO Amt: 0.00

113,322.60 Cont Total: 113,322.60

Time Used: 160%

HSIP 41(39)Project Id

Project No 5866039000

2003-SIGNING/GDRAIL-RAVALLI CO.Project Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-41-7, L-41-90, L-4

465302 / 1114011

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

103,322.20

91,000.00

0.00

113,322.60

Award Amt $ 113,322.60

Est C.E. $
C.E. Costs $

22,664.52

35,901.93

Cntr Used %
C.E. Used %
C.E. Cost %

80.30

158.41

39.45

Contr Time:

CO Days:

160 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM08108

Adjusted Time:

Time Charged:

160

1

Award DT:
08/04/2010

03/10/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

11/15/2010

N/A

Award Amt:

CO Amt: 928,743.57

11,475,889.71 Cont Total: 12,404,633.28

Time Used: 0.63%

NH-MT 7-1(88)66 FProject Id

Project No 2016088001

STEVENSVILLE WYE - N & SProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

463135 / 1140648

65.94 / 68.30

120+70.00 / 159+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,488,028.64

11,847,613.18

928,743.57

12,404,633.26

Award Amt $ 11,475,889.69

Est C.E. $
C.E. Costs $

1,147,588.97

731,605.69

Cntr Used %
C.E. Used %
C.E. Cost %

95.51

63.75

6.18

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM08412

Adjusted Time:

Time Charged:

15

7

Award DT:
08/06/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/05/2012

N/A

Award Amt:

CO Amt: 0.00

48,929.00 Cont Total: 48,929.00

Time Used: 46.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM08412

Adjusted Time:

Time Charged:

15

7

Award DT:
08/06/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/05/2012

N/A

Award Amt:

CO Amt: 0.00

48,929.00 Cont Total: 48,929.00

Time Used: 46.67%

HSIP 93-1(17)10Project Id

Project No 7204017000

SF 099 E OF IDAHO BORDERProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-93

464527 / 1142940

10.1 / 11.4

531+75.74 / 600+84.54

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

40,333.30

47,483.00

0.00

48,929.00

Award Amt $ 48,929.00

Est C.E. $
C.E. Costs $

4,892.90

12,553.19

Cntr Used %
C.E. Used %
C.E. Cost %

97.04

256.56

26.44

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08514

Adjusted Time:

Time Charged:

65

48

Award DT:
07/07/2014

06/03/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2014

03/20/2015

Award Amt:

CO Amt: 0.00

2,501,450.93 Cont Total: 2,501,450.93

Time Used: 73.85%

NH 5-2(164)19Project Id

Project No 8143164000

RAVALLI - N & SProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

471612 / 1141036

18.5 / 36.8

174+83.15 / 1142+26.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,951,633.40

1,723,805.67

0.00

1,753,508.15

Award Amt $ 1,753,508.15

Est C.E. $
C.E. Costs $

140,280.65

85,953.31

Cntr Used %
C.E. Used %
C.E. Cost %

98.31

61.27

4.99

NH 5-2(166)56Project Id

Project No 8144166000

POLSON - N & SProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

474200 / 1141046

56.0 / 67.4

182+59.75 / 317+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

846,782.52

671,292.53

0.00

747,942.78

Award Amt $ 747,942.78

Est C.E. $
C.E. Costs $

59,835.42

27,109.87

Cntr Used %
C.E. Used %
C.E. Cost %

89.75

45.31

4.04

Est C.E. $
C.E. Costs $

200,116.07

113,063.18

C.E. Used %
C.E. Cost % 4.72

56.50

95.75Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,798,415.92

2,395,098.20

2,501,450.93

0.00

2,501,450.93

Cont Pymnts $

Project Count:   2

Contract Totals for 08514 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

150 Wrk

32

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM08B09

Adjusted Time:

Time Charged:

182

187

Award DT:
02/16/2010

10/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

05/29/2012

N/A

Award Amt:

CO Amt: 151,135.92

5,933,269.00 Cont Total: 6,084,404.92

Time Used: 102.75%

NH 7-1(102)61 FProject Id

Project No 2016102000

BELL CROSSING - N & SProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

462709 / 1140800

60.6 / 62.0

84+79.90 / 155+58.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,683,052.32

4,811,099.79

119,833.98

4,734,995.95

Award Amt $ 4,615,161.97

Est C.E. $
C.E. Costs $

461,516.20

542,997.76

Cntr Used %
C.E. Used %
C.E. Cost %

101.61

117.66

11.29

NH 7-1(116)60Project Id

Project No 2015116000

VICTOR URBAN - NORTHProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

462553 / 1140827

60.0 / 60.62

52+34.20 / 84+82.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,490,527.49

1,342,664.12

31,301.94

1,349,408.97

Award Amt $ 1,318,107.03

Est C.E. $
C.E. Costs $

131,810.70

142,946.72

Cntr Used %
C.E. Used %
C.E. Cost %

99.50

108.45

10.65

Est C.E. $
C.E. Costs $

593,326.90

685,944.48

C.E. Used %
C.E. Cost % 11.15

115.61

101.14Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

7,173,579.81

6,153,763.91

5,933,269.00

151,135.92

6,084,404.92

Cont Pymnts $

Project Count:   2

Contract Totals for 08B09 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM09109

Adjusted Time:

Time Charged:

25

19

Award DT:
05/26/2009

02/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2009

N/A

Award Amt:

CO Amt: 0.00

1,111,110.96 Cont Total: 1,111,110.96

Time Used: 76%

IM 90-1(179)50Project Id

Project No 6497179000

SUPERIOR - LOZEAUProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

470917 / 1145002

49.8 / 53.6

355+60.00 / 559+44.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

318,987.20

296,207.50

0.00

288,203.90

Award Amt $ 288,203.90

Est C.E. $
C.E. Costs $

25,938.35

15,577.79

Cntr Used %
C.E. Used %
C.E. Cost %

102.78

60.06

5.26
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM09109

Adjusted Time:

Time Charged:

25

19

Award DT:
05/26/2009

02/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2009

N/A

Award Amt:

CO Amt: 0.00

1,111,110.96 Cont Total: 1,111,110.96

Time Used: 76%

IM 90-1(181)54Project Id

Project No 6498181000

LOZEAU - TARKIOProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

     / I-90

470402 / 1144557

53.8 / 64.0

567+29.20 / 273+69.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

910,729.50

836,794.14

0.00

822,907.06

Award Amt $ 822,907.06

Est C.E. $
C.E. Costs $

74,061.64

35,375.77

Cntr Used %
C.E. Used %
C.E. Cost %

101.69

47.77

4.23

Est C.E. $
C.E. Costs $

99,999.99

50,953.56

C.E. Used %
C.E. Cost % 4.50

50.95

101.97Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,229,716.70

1,133,001.64

1,111,110.96

0.00

1,111,110.96

Cont Pymnts $

Project Count:   2

Contract Totals for 09109 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09415

Adjusted Time:

Time Charged:

40

40

Award DT:
09/28/2015

06/09/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2016

01/05/2017

Award Amt:

CO Amt: 0.00

877,294.85 Cont Total: 877,294.85

Time Used: 100%

HSIP 212-2(17)11Project Id

Project No 7516017000

SF109 - CRV SFTY IMPRVTS - CHARLOProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-212

472619 / 1141020

11.1 / 14.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

886,434.36

910,839.46

0.00

877,294.85

Award Amt $ 877,294.85

Est C.E. $
C.E. Costs $

131,594.23

167,050.46

Cntr Used %
C.E. Used %
C.E. Cost %

103.82

126.94

18.34

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM09417

Adjusted Time:

Time Charged:

30

29

Award DT:
06/12/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2018

07/06/2018

Award Amt:

CO Amt: 0.00

601,462.29 Cont Total: 601,462.29

Time Used: 96.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM09417

Adjusted Time:

Time Charged:

30

29

Award DT:
06/12/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2018

07/06/2018

Award Amt:

CO Amt: 0.00

601,462.29 Cont Total: 601,462.29

Time Used: 96.67%

NH-HSIP 24-1(78)8Project Id

Project No 8959078000

RAINBOW BENDProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465433 / 1134312

7.5 / 9.0

0+00.00 / 77+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

644,920.45

577,948.89

0.00

601,462.28

Award Amt $ 601,462.28

Est C.E. $
C.E. Costs $

90,219.34

52,022.28

Cntr Used %
C.E. Used %
C.E. Cost %

96.09

57.66

9.00

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09712

Adjusted Time:

Time Charged:

50

50

Award DT:
09/10/2012

08/07/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2013

N/A

Award Amt:

CO Amt: 11,340.80

2,407,716.78 Cont Total: 2,419,057.58

Time Used: 100%

HSIP 5-1(40)0Project Id

Project No 5873040000

2003-SAFETY IMPVT-DESMET INTCHProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

     / N-5

465557 / 1140822

0.00 / 0.00

198+53.23 / 211+43.12

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

392,883.75

423,916.81

443.00

372,913.90

Award Amt $ 372,470.90

Est C.E. $
C.E. Costs $

40,971.80

123,183.62

Cntr Used %
C.E. Used %
C.E. Cost %

113.68

300.65

29.06

IM 90-2(122)94Project Id

Project No 7601122000

MISSOULA - WEST (I-90)Project Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465511 / 1140333

94.4 / 105.6

1001+00.00 / 213+96.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,089,686.22

2,054,649.86

10,897.80

2,046,143.67

Award Amt $ 2,035,245.87

Est C.E. $
C.E. Costs $

223,877.05

117,735.54

Cntr Used %
C.E. Used %
C.E. Cost %

100.42

52.59

5.73

Est C.E. $
C.E. Costs $

264,848.85

240,919.16

C.E. Used %
C.E. Cost % 9.72

90.96

102.46Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,482,569.97

2,478,566.67

2,407,716.77

11,340.80

2,419,057.57

Cont Pymnts $

Project Count:   2

Contract Totals for 09712 SM

541Page 72 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

20 Wrk

5

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM10115

Adjusted Time:

Time Charged:

25

28

Award DT:
09/09/2015

04/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2016

12/16/2016

Award Amt:

CO Amt: 81,954.00

94,999.80 Cont Total: 176,953.80

Time Used: 112%

NH 92-1(12)0Project Id

Project No 7928012000

PAVEMENT MARKINGS - RESERVE STREETProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-92

465214 / 1140218

0.00 / 5.36

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

57,798.40

163,872.90

81,954.00

176,953.80

Award Amt $ 94,999.80

Est C.E. $
C.E. Costs $

28,499.94

36,511.39

Cntr Used %
C.E. Used %
C.E. Cost %

92.61

128.11

22.28

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM10309

Adjusted Time:

Time Charged:

30

26

Award DT:
07/29/2009

04/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/27/2009

N/A

Award Amt:

CO Amt: 0.00

912,748.36 Cont Total: 912,748.36

Time Used: 86.67%

STPS 263-1(25)11Project Id

Project No 6507025000

MULLAN ROADProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-263

465854 / 1141214

10.526 / 14.800

10+526 / 5+85.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

980,952.42

884,952.99

0.00

912,748.36

Award Amt $ 912,748.36

Est C.E. $
C.E. Costs $

91,274.84

50,839.99

Cntr Used %
C.E. Used %
C.E. Cost %

96.95

55.70

5.74

Contr Time:

CO Days:

160 Wrk

10

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM10311

Adjusted Time:

Time Charged:

170

169

Award DT:
04/25/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/31/2013

N/A

Award Amt:

CO Amt: 367,660.26

6,795,598.49 Cont Total: 7,163,258.75

Time Used: 99.41%

NH-NHTSA 7-1(114)56Project Id

Project No 2015114003

BEAR CREEK ROAD - NORTHProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

462350 / 1140840

56.33 / 58.64

126+00 / 163+10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,197,345.89

7,019,137.61

367,660.26

7,163,258.75

Award Amt $ 6,795,598.49

Est C.E. $
C.E. Costs $

679,559.85

528,849.89

Cntr Used %
C.E. Used %
C.E. Cost %

97.99

77.82

7.53

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM10319

Adjusted Time:

Time Charged:

40

36

Award DT:
07/08/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

06/12/2020

08/14/2020

Award Amt:

CO Amt: 369,823.82

526,829.60 Cont Total: 896,653.42

Time Used: 90%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM10319

Adjusted Time:

Time Charged:

40

36

Award DT:
07/08/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

06/12/2020

08/14/2020

Award Amt:

CO Amt: 369,823.82

526,829.60 Cont Total: 896,653.42

Time Used: 90%

HSIP 90-2(143)109Project Id

Project No 8061143000

SF 129-SKD TRTMT  E MISSOULAProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

345,635.60

917,469.46

369,823.83

896,653.43

Award Amt $ 526,829.60

Est C.E. $
C.E. Costs $

52,682.96

46,909.29

Cntr Used %
C.E. Used %
C.E. Cost %

102.32

89.04

5.11

Contr Time:

CO Days:

30 Wrk

15

Contract No: Contractor Nm: MUNGAS COMPANY INCSM10412

Adjusted Time:

Time Charged:

45

37

Award DT:
05/17/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/08/2012

N/A

Award Amt:

CO Amt: 131,690.00

159,986.80 Cont Total: 291,676.80

Time Used: 82.22%

ER 81024(9)Project Id

Project No 7752009000

SKALKAHO ROAD/MT 11-1Project Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81024

461422 / 1135025

19.7 / 19.8

11+46.00 / 16+74.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

238,967.00

289,597.72

131,690.00

291,676.80

Award Amt $ 159,986.80

Est C.E. $
C.E. Costs $

23,998.02

55,191.49

Cntr Used %
C.E. Used %
C.E. Cost %

99.29

229.98

19.06

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM10511

Adjusted Time:

Time Charged:

25

25

Award DT:
07/05/2011

05/24/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/30/2012

N/A

Award Amt:

CO Amt: 8,445.00

224,168.97 Cont Total: 232,613.97

Time Used: 100%

SFCN 92-1(10)3Project Id

Project No 7563010000

MULLAN & RESERVEProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr SIGNALS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-92

465305 / 1140221

3.2 / 3.4

403+10.39 / 413+87.63

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

291,610.15

253,874.54

8,445.00

232,613.97

Award Amt $ 224,168.97

Est C.E. $
C.E. Costs $

22,416.90

26,579.75

Cntr Used %
C.E. Used %
C.E. Cost %

109.14

118.57

10.47

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM10C10

Adjusted Time:

Time Charged:

20

9

Award DT:
06/17/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

06/29/2011

N/A

Award Amt:

CO Amt: 0.00

418,098.85 Cont Total: 418,098.85

Time Used: 45%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM10C10

Adjusted Time:

Time Charged:

20

9

Award DT:
06/17/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

06/29/2011

N/A

Award Amt:

CO Amt: 0.00

418,098.85 Cont Total: 418,098.85

Time Used: 45%

STPS 269-1(35)5Project Id

Project No 6917035000

N OF HAMILTON - NORTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-269

461938 / 1140649

4.8 / 8.5

188+00.00 / 382+13.69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

308,318.50

425,706.90

0.00

418,098.85

Award Amt $ 418,098.85

Est C.E. $
C.E. Costs $

41,809.89

16,160.92

Cntr Used %
C.E. Used %
C.E. Cost %

101.82

38.65

3.80

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM13109

Adjusted Time:

Time Charged:

75

68

Award DT:
07/16/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/15/2010

N/A

Award Amt:

CO Amt: 12,905.02

497,965.15 Cont Total: 510,870.17

Time Used: 90.67%

BR 9041(34)Project Id

Project No 4774034000

SKALKAHO CR - 3 KM SE GRANTSDALEProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-41-321

461156 / 1140648

10+03.18 / 12+00.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

486,673.50

482,480.24

12,905.02

510,870.17

Award Amt $ 497,965.15

Est C.E. $
C.E. Costs $

89,633.73

54,246.30

Cntr Used %
C.E. Used %
C.E. Cost %

94.44

60.52

11.24

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM13414

Adjusted Time:

Time Charged:

65

65

Award DT:
07/07/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2016

01/20/2016

Award Amt:

CO Amt: 0.00

3,497,497.00 Cont Total: 3,497,497.00

Time Used: 100%

HSIP 90-3(119)137Project Id

Project No 7883119000

SF 119 - GR W OF DRUMMONDProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr GUARDRAIL

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464215 / 1132708

136.7 / 137.4

150+08.00 / 186+22.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

323,259.55

284,543.71

0.00

277,604.24

Award Amt $ 277,604.24

Est C.E. $
C.E. Costs $

22,208.34

13,394.76

Cntr Used %
C.E. Used %
C.E. Cost %

102.50

60.31

4.71
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM13414

Adjusted Time:

Time Charged:

65

65

Award DT:
07/07/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2016

01/20/2016

Award Amt:

CO Amt: 0.00

3,497,497.00 Cont Total: 3,497,497.00

Time Used: 100%

IM 90-2(135)106Project Id

Project No 8138135000

MISSOULA - BONNERProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465219 / 1135552

105.7 / 110.3

213+96.2 / 369+93.44

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,186,105.40

2,103,697.11

0.00

2,147,111.45

Award Amt $ 2,147,111.45

Est C.E. $
C.E. Costs $

171,768.92

175,057.89

Cntr Used %
C.E. Used %
C.E. Cost %

97.98

101.91

8.32

IM 90-3(125)163Project Id

Project No 8139125000

GOLD CREEK - E & WProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr OVERLAYS

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

463404 / 1125321

162.6 / 172.6

2180+00.00 / 2706+77.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,096,404.05

1,093,847.03

0.00

1,072,781.31

Award Amt $ 1,072,781.31

Est C.E. $
C.E. Costs $

85,822.50

42,346.85

Cntr Used %
C.E. Used %
C.E. Cost %

101.96

49.34

3.87

Est C.E. $
C.E. Costs $

279,799.76

230,799.50

C.E. Used %
C.E. Cost % 6.63

82.49

99.56Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,605,769.00

3,482,087.85

3,497,497.00

0.00

3,497,497.00

Cont Pymnts $

Project Count:   3

Contract Totals for 13414 SM

Contr Time:

CO Days:

45 Wrk

2

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM20412

Adjusted Time:

Time Charged:

47

47

Award DT:
06/08/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2014

N/A

Award Amt:

CO Amt: 13,900.00

2,959,854.41 Cont Total: 2,973,754.41

Time Used: 100%

NH 7-1(133)74Project Id

Project No 7648133000

FLORENCE - NORTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

463837 / 1140415

74.2 / 77.9

41+81.82 / 231+90.63

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,610,305.02

1,516,329.18

6,950.00

1,523,055.17

Award Amt $ 1,516,105.17

Est C.E. $
C.E. Costs $

151,610.52

96,052.10

Cntr Used %
C.E. Used %
C.E. Cost %

99.56

63.35

6.33
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

45 Wrk

2

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM20412

Adjusted Time:

Time Charged:

47

47

Award DT:
06/08/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2014

N/A

Award Amt:

CO Amt: 13,900.00

2,959,854.41 Cont Total: 2,973,754.41

Time Used: 100%

NH 7-2(55)78Project Id

Project No 7607055000

CARLTON CREEK ROAD-MACLAY ROADProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

464155 / 1140424

77.9 / 81.5

231+90.63 / 423+73.17

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,539,661.28

1,503,751.40

6,950.00

1,450,699.24

Award Amt $ 1,443,749.24

Est C.E. $
C.E. Costs $

144,374.92

50,530.19

Cntr Used %
C.E. Used %
C.E. Cost %

103.66

35.00

3.36

Est C.E. $
C.E. Costs $

295,985.44

146,582.29

C.E. Used %
C.E. Cost % 4.85

49.52

101.56Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,149,966.30

3,020,080.58

2,959,854.41

13,900.00

2,973,754.41

Cont Pymnts $

Project Count:   2

Contract Totals for 20412 SM

Contr Time:

CO Days:

02/12/2015 Cmplt

78

Contract No: Contractor Nm: DIAMOND CONSTRUCTION, INC.SMDB913

Adjusted Time:

Time Charged:

05/01/2015

0

Award DT:
03/27/2014

01/30/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2017

12/15/2017

Award Amt:

CO Amt: 86,189.47

6,499,888.00 Cont Total: 6,586,077.47

Time Used: 0%

IM 90-3(109)143Project Id

Project No 4449109000

BEARMOUTH REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464250 / 1132037

143.00 / 144.00

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,499,888.00

6,276,803.01

86,189.47

6,586,077.47

Award Amt $ 6,499,888.00

Est C.E. $
C.E. Costs $

0.00

688,525.37

Cntr Used %
C.E. Used %
C.E. Cost %

95.30

0.00

10.97

Contract Count: 55

Project Count:   76

Project Manager Totals for Maart, Billy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 133,999,868.86

7,405,085.49

126,594,783.37

131,294,655.73

134,277,470.93

Award Amt $
Est C.E. $

C.E. Costs $ 10,621,976.14

10,730,058.83

C.E. Used %
C.E. Cost %

Cntr Used %

8.09

98.99

97.98
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM01115

Adjusted Time:

Time Charged:

25

10

Award DT:
07/14/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2015

02/16/2016

Award Amt:

CO Amt: 0.00

484,515.90 Cont Total: 484,515.90

Time Used: 40%

NH 1-1(98)57Project Id

Project No 8140098000

N OF MANICKE - NORTHProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr SEAL & COVER

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480145 / 1151949

57.2 / 65.6

687+29.30 / 1139+96.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

483,703.16

468,133.38

0.00

484,515.90

Award Amt $ 484,515.90

Est C.E. $
C.E. Costs $

58,141.91

24,220.30

Cntr Used %
C.E. Used %
C.E. Cost %

96.62

41.66

5.17

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM01615

Adjusted Time:

Time Charged:

30

30

Award DT:
08/05/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2015

02/04/2016

Award Amt:

CO Amt: 0.00

1,067,890.12 Cont Total: 1,067,890.12

Time Used: 100%

NH 5-3(128)106Project Id

Project No 8771127000

ASHLEY CR - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

480753 / 1141604

106.0 / 109.3

149+12.2 / 324+80.31

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

944,530.50

1,093,567.69

0.00

1,067,890.12

Award Amt $ 1,067,890.12

Est C.E. $
C.E. Costs $

106,789.01

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

102.40

0.00

0.00

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM01715

Adjusted Time:

Time Charged:

10

4

Award DT:
10/20/2015

07/21/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

02/04/2016

Award Amt:

CO Amt: 0.00

12,735.00 Cont Total: 12,735.00

Time Used: 40%

HSIP-G 1-2(195)138Project Id

Project No 8627195000

SF 139 - COLUMBIA HEIGHTS SAFETYProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-1

482151 / 1140840

138.2 / 138.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,400.00

9,867.80

0.00

12,735.00

Award Amt $ 12,735.00

Est C.E. $
C.E. Costs $

1,782.90

12,243.91

Cntr Used %
C.E. Used %
C.E. Cost %

77.49

686.74

124.08

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM02411

Adjusted Time:

Time Charged:

20

13

Award DT:
06/06/2011

05/03/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/03/2011

N/A

Award Amt:

CO Amt: 0.00

34,754.60 Cont Total: 34,754.60

Time Used: 65%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM02411

Adjusted Time:

Time Charged:

20

13

Award DT:
06/06/2011

05/03/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/03/2011

N/A

Award Amt:

CO Amt: 0.00

34,754.60 Cont Total: 34,754.60

Time Used: 65%

HSIP 292-1(13)7Project Id

Project No 7393013000

SF109 FLASHER HODGSON RDProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-292

482030 / 1141802

7.096 / 7.096

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

37,694.00

33,403.72

0.00

34,754.60

Award Amt $ 34,754.60

Est C.E. $
C.E. Costs $

2,780.37

13,077.97

Cntr Used %
C.E. Used %
C.E. Cost %

96.11

470.37

39.15

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: GLACIER EXCAVATING, INC.SM02714

Adjusted Time:

Time Charged:

75

67

Award DT:
09/12/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

09/18/2015

03/18/2016

Award Amt:

CO Amt: 5,000.00

400,250.50 Cont Total: 405,250.50

Time Used: 89.33%

NH 27(39)Project Id

Project No 1027039000

SCHRIEBER LAKE MITIGATIONProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

L    /

480643 / 1152447

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

446,111.50

414,764.95

5,000.00

405,250.50

Award Amt $ 400,250.50

Est C.E. $
C.E. Costs $

48,030.06

116,164.58

Cntr Used %
C.E. Used %
C.E. Cost %

102.35

241.86

28.01

Contr Time:

CO Days:

20 Wrk

8

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM03215

Adjusted Time:

Time Charged:

28

29

Award DT:
05/26/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/30/2015

12/18/2015

Award Amt:

CO Amt: 110,536.00

68,399.10 Cont Total: 178,935.10

Time Used: 103.57%

HSIP 52-2(45)31Project Id

Project No 8071045000

SF 129 - SAFETY IMPROVEMENT BIG FORKProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

480343 / 1140453

31.0 / 31.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

89,354.60

202,716.78

110,536.00

178,935.10

Award Amt $ 68,399.10

Est C.E. $
C.E. Costs $

17,099.78

37,215.77

Cntr Used %
C.E. Used %
C.E. Cost %

113.29

217.64

18.36

Contr Time:

CO Days:

265 Wrk

125

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM03812

Adjusted Time:

Time Charged:

390

390

Award DT:
09/17/2012

08/21/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

04/05/2016

Award Amt:

CO Amt: 2,124,490.26

10,239,461.01 Cont Total: 12,363,951.27

Time Used: 100%

541Page 79 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

265 Wrk

125

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM03812

Adjusted Time:

Time Charged:

390

390

Award DT:
09/17/2012

08/21/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

04/05/2016

Award Amt:

CO Amt: 2,124,490.26

10,239,461.01 Cont Total: 12,363,951.27

Time Used: 100%

CBI-NHTSA-MT 1-1(79)45Project Id

Project No 1027079000

LIBBY CREEK-SOUTHProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

481253 / 1152744

44.9 / 48.6

10+00.00 / 69+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,808,455.61

12,308,820.94

2,124,490.27

12,363,951.28

Award Amt $ 10,239,461.01

Est C.E. $
C.E. Costs $

1,023,946.10

2,252,967.82

Cntr Used %
C.E. Used %
C.E. Cost %

99.55

220.03

18.30

Contr Time:

CO Days:

30 Cal

8

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM05510

Adjusted Time:

Time Charged:

38

29

Award DT:
06/22/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/29/2011

N/A

Award Amt:

CO Amt: -43,161.45

3,453,845.25 Cont Total: 3,410,683.80

Time Used: 76.32%

MT 15(93)Project Id

Project No 2038093000

KBP - US 2 - WIDENINGProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481149 / 1142041

119.317 / 119.811

31+74.41 / 39+70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,979,922.22

3,423,762.24

-43,161.45

3,410,683.76

Award Amt $ 3,453,845.21

Est C.E. $
C.E. Costs $

345,384.52

286,288.58

Cntr Used %
C.E. Used %
C.E. Cost %

100.38

82.89

8.36

Contr Time:

CO Days:

130 Wrk

80

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.SM05713

Adjusted Time:

Time Charged:

210

181

Award DT:
09/09/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/14/2015

06/03/2016

Award Amt:

CO Amt: 569,497.44

4,172,334.47 Cont Total: 4,741,831.91

Time Used: 86.19%

CBI-MT 1-1(89)49Project Id

Project No 1027089000

SWAMP CR-EAST-STABILITY BERMSProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480706 / 1152516

48.78 / 53.64

70+00.00 / 149+30.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,278,101.65

4,802,855.40

569,497.44

4,741,831.91

Award Amt $ 4,172,334.47

Est C.E. $
C.E. Costs $

542,403.48

521,745.22

Cntr Used %
C.E. Used %
C.E. Cost %

101.29

96.19

10.86

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SURFACE PREPARATION TECHNOLOGIES, LLCSM05B13

Adjusted Time:

Time Charged:

20

23

Award DT:
06/24/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/26/2014

N/A

Award Amt:

CO Amt: 0.00

98,468.00 Cont Total: 98,468.00

Time Used: 115%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SURFACE PREPARATION TECHNOLOGIES, LLCSM05B13

Adjusted Time:

Time Charged:

20

23

Award DT:
06/24/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/26/2014

N/A

Award Amt:

CO Amt: 0.00

98,468.00 Cont Total: 98,468.00

Time Used: 115%

HSIP 33-1(43)14Project Id

Project No 7839043000

SF 119 RUMBLE STRIPS MT 37Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-33

483852 / 1157101

13.746 / 64.928

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

128,796.00

90,135.00

0.00

98,468.00

Award Amt $ 98,468.00

Est C.E. $
C.E. Costs $

14,770.20

12,182.21

Cntr Used %
C.E. Used %
C.E. Cost %

91.54

82.48

13.52

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM07815

Adjusted Time:

Time Charged:

35

33

Award DT:
09/28/2015

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

06/20/2016

08/25/2016

Award Amt:

CO Amt: 0.00

342,596.90 Cont Total: 342,596.90

Time Used: 94.29%

HSIP 1-2(176)99Project Id

Project No 7878176000

SF 119-SLOPE FLATTEN W-KALISPELLProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480531 / 1143927

99 / 100.7

59+00.00 / 150+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

639,384.30

279,023.15

0.00

342,596.90

Award Amt $ 342,596.90

Est C.E. $
C.E. Costs $

47,963.57

101,380.64

Cntr Used %
C.E. Used %
C.E. Cost %

81.44

211.37

36.33

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM08511

Adjusted Time:

Time Charged:

20

22

Award DT:
09/02/2011

05/24/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/08/2012

N/A

Award Amt:

CO Amt: 0.00

99,804.99 Cont Total: 99,804.99

Time Used: 110%

SFCN-SFCS STWD(083)Project Id

Project No 7564083000

LEFT TURN IMPROVEMENTS KALISPELL AREAProject Descr

Project Engineer/Phone BOYSEN-RANDY / 406 444-6297

Work Descr SIGNALS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5, S-548

481333 / 1141950

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

116,856.00

89,900.54

0.00

99,804.99

Award Amt $ 99,804.99

Est C.E. $
C.E. Costs $

7,984.40

24,234.51

Cntr Used %
C.E. Used %
C.E. Cost %

90.08

303.52

26.96

Contr Time:

CO Days:

60 Wrk

2

Contract No: Contractor Nm: NELCON, INC.SM08913

Adjusted Time:

Time Charged:

62

59

Award DT:
06/09/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/25/2015

09/11/2015

Award Amt:

CO Amt: 11,390.50

2,898,000.00 Cont Total: 2,909,390.50

Time Used: 95.16%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

60 Wrk

2

Contract No: Contractor Nm: NELCON, INC.SM08913

Adjusted Time:

Time Charged:

62

59

Award DT:
06/09/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/25/2015

09/11/2015

Award Amt:

CO Amt: 11,390.50

2,898,000.00 Cont Total: 2,909,390.50

Time Used: 95.16%

CBI-NH 1-1(74)38Project Id

Project No 5068074000

SOUTH OF LIBBY-SOUTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

481557 / 1152946

37.9 / 44.8

2161+11.8 / 33+70.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

913,142.30

930,730.90

11,390.50

901,889.20

Award Amt $ 890,498.70

Est C.E. $
C.E. Costs $

115,764.83

106,768.25

Cntr Used %
C.E. Used %
C.E. Cost %

103.20

92.23

11.47

NH 1-1(93)16Project Id

Project No 7647093000

JCT HWY 56- EAST & WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482621 / 1155014

16.0 / 20.1

235+85.00 / 456+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,100,631.98

1,791,085.37

0.00

2,007,501.30

Award Amt $ 2,007,501.30

Est C.E. $
C.E. Costs $

260,975.17

121,773.58

Cntr Used %
C.E. Used %
C.E. Cost %

89.22

46.66

6.80

Est C.E. $
C.E. Costs $

376,740.00

228,541.83

C.E. Used %
C.E. Cost % 8.40

60.66

93.55Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,013,774.28

2,721,816.27

2,898,000.00

11,390.50

2,909,390.50

Cont Pymnts $

Project Count:   2

Contract Totals for 08913 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SMITH PAVING AND CONTRACTING ENTERPRISES, INC.SM08915

Adjusted Time:

Time Charged:

30

25

Award DT:
04/18/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

07/19/2016

10/19/2016

Award Amt:

CO Amt: 0.00

177,734.50 Cont Total: 177,734.50

Time Used: 83.33%

TA 24(48)Project Id

Project No 8679048000

4th AVE EAST WALKS - POLSONProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

U    /

474132 / 1140920

  /

10+18.50 / 20+79.44

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

183,072.50

139,789.48

0.00

177,734.50

Award Amt $ 177,734.50

Est C.E. $
C.E. Costs $

35,546.90

59,550.80

Cntr Used %
C.E. Used %
C.E. Cost %

78.65

167.53

42.60
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

50 Wrk

6

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09911

Adjusted Time:

Time Charged:

56

58

Award DT:
04/10/2012

10/04/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/16/2013

N/A

Award Amt:

CO Amt: 241,989.55

1,699,173.15 Cont Total: 1,941,162.70

Time Used: 103.57%

NH 1-2(158)120Project Id

Project No 6898158000

WEST IDAHO STProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

481203 / 1141921

120.2 / 120.8

10+00.00 / 42+89.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,037,519.60

1,981,025.46

241,989.55

1,941,162.70

Award Amt $ 1,699,173.15

Est C.E. $
C.E. Costs $

169,917.32

251,611.68

Cntr Used %
C.E. Used %
C.E. Cost %

102.05

148.08

12.70

Contr Time:

CO Days:

70 Wrk

1

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM10912

Adjusted Time:

Time Charged:

71

74

Award DT:
08/05/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

08/24/2015

09/11/2015

Award Amt:

CO Amt: 14,752.64

2,728,521.07 Cont Total: 2,743,273.71

Time Used: 104.23%

CBI 33-1(39)10Project Id

Project No 7614039000

LIBBY DAM - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-33

482155 / 1152149

9.6 / 14.0

504+00.00 / 729+16.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,495,432.40

1,339,900.61

8,298.36

1,396,907.71

Award Amt $ 1,388,609.35

Est C.E. $
C.E. Costs $

138,860.94

108,970.96

Cntr Used %
C.E. Used %
C.E. Cost %

95.92

78.47

8.13

CBI 33-1(41)14Project Id

Project No 7615041000

LIBBY DAMProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-33

482310 / 1151848

14.0 / 17.2

735+33.10 / 910+95.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,442,092.51

1,293,386.98

6,454.28

1,346,366.00

Award Amt $ 1,339,911.72

Est C.E. $
C.E. Costs $

133,991.17

78,617.25

Cntr Used %
C.E. Used %
C.E. Cost %

96.07

58.67

6.08

Est C.E. $
C.E. Costs $

272,852.11

187,588.21

C.E. Used %
C.E. Cost % 7.12

68.75

95.99Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,937,524.91

2,633,287.59

2,728,521.07

14,752.64

2,743,273.71

Cont Pymnts $

Project Count:   2

Contract Totals for 10912 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

60 Wrk

1

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM10C11

Adjusted Time:

Time Charged:

61

49

Award DT:
03/12/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2013

N/A

Award Amt:

CO Amt: 61,558.21

1,098,598.50 Cont Total: 1,160,156.71

Time Used: 80.33%

HSIP 15(89)Project Id

Project No 6693089000

SF089 WHITEFISH - KALISPELL GUARDRAILProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr GUARDRAIL

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5, N-1

480547 / 1143256

104.0 / 107.0

14+68.25 / 171+36.43

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

342,547.50

320,797.27

0.00

324,866.42

Award Amt $ 324,866.42

Est C.E. $
C.E. Costs $

32,486.64

17,037.05

Cntr Used %
C.E. Used %
C.E. Cost %

98.75

52.44

5.31

HSIP 5-3(94)97Project Id

Project No 5879094000

2003 - TURN LANES - SOUTH OF LAKESIDEProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-5

480045 / 1141323

97.3 / 97.8

1763+81.62 / 1790+89.87

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

929,035.30

755,287.67

61,558.21

835,290.29

Award Amt $ 773,732.08

Est C.E. $
C.E. Costs $

77,373.21

136,589.85

Cntr Used %
C.E. Used %
C.E. Cost %

90.42

176.53

18.08

Est C.E. $
C.E. Costs $

109,859.85

153,626.90

C.E. Used %
C.E. Cost % 14.28

139.84

92.75Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,271,582.80

1,076,084.94

1,098,598.50

61,558.21

1,160,156.71

Cont Pymnts $

Project Count:   2

Contract Totals for 10C11 SM

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM12215

Adjusted Time:

Time Charged:

15

6

Award DT:
05/18/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2015

09/04/2015

Award Amt:

CO Amt: 0.00

21,738.80 Cont Total: 21,738.80

Time Used: 40%

HSIP 52-2(47)34Project Id

Project No 8072047000

SF 129-ADV FLASHER N BIGFORKProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

480542 / 1140519

33.4 / 33.7

15+00.00 / 24+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

30,347.40

20,256.90

0.00

21,738.80

Award Amt $ 21,738.80

Est C.E. $
C.E. Costs $

5,434.70

13,090.11

Cntr Used %
C.E. Used %
C.E. Cost %

93.18

240.86

64.62
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.SM21211

Adjusted Time:

Time Charged:

80

51

Award DT:
09/06/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/23/2012

N/A

Award Amt:

CO Amt: 0.00

259,096.00 Cont Total: 259,096.00

Time Used: 63.75%

NH 27(21)Project Id

Project No 1027021000

SCHRIEBER MEADOWS WETLANDProject Descr

Project Engineer/Phone URBAN-LAWRENCE / 406 444-6224

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    /

480655 / 1152505

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

337,231.50

259,057.18

0.00

259,096.00

Award Amt $ 259,096.00

Est C.E. $
C.E. Costs $

38,864.40

109,783.44

Cntr Used %
C.E. Used %
C.E. Cost %

99.99

282.48

42.38

Contr Time:

CO Days:

293 Cal

68

Contract No: Contractor Nm: AMES CONSTRUCTION, INC. - UTSM21B09

Adjusted Time:

Time Charged:

361

361

Award DT:
02/03/2010

11/17/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/29/2011

N/A

Award Amt:

CO Amt: 467,125.40

12,522,841.92 Cont Total: 12,989,967.32

Time Used: 100%

ARRA 15(91)Project Id

Project No 2038091000

KBP - AIRPORT RD TO FOYS LAKE RDProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481033 / 1141924

1.506 / 3.046

24+45.49 / 49+24.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,517,000.99

5,480,930.67

413,548.65

5,519,854.72

Award Amt $ 5,106,306.07

Est C.E. $
C.E. Costs $

255,315.30

337,755.72

Cntr Used %
C.E. Used %
C.E. Cost %

99.29

132.29

6.16

ARRA 15(92)Project Id

Project No 2038092000

KBP - FOYS LAKE RD TO US 2Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County N/A

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481124 / 1142001

3.046 / 3.994

49+24.58 / 64+50.47

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,622,655.96

7,491,197.50

53,576.74

7,470,112.59

Award Amt $ 7,416,535.85

Est C.E. $
C.E. Costs $

370,826.79

461,192.55

Cntr Used %
C.E. Used %
C.E. Cost %

100.28

124.37

6.16

Est C.E. $
C.E. Costs $

626,142.09

798,948.27

C.E. Used %
C.E. Cost % 6.16

127.60

99.86Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

16,139,656.95

12,972,128.17

12,522,841.92

467,125.39

12,989,967.31

Cont Pymnts $

Project Count:   2

Contract Totals for 21B09 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contr Time:

CO Days:

20 Wrk

19

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSMDB114

Adjusted Time:

Time Charged:

39

15

Award DT:
06/12/2014

05/29/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2015

02/19/2016

Award Amt:

CO Amt: 585,263.31

3,343,637.12 Cont Total: 3,928,900.43

Time Used: 38.46%

STPP-STPS-NH-STPX (204)Project Id

Project No 8123204000

D1 SLOPE STABILITYProject Descr

Project Engineer/Phone BOUNDY-BRET / 406 444-6278

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1, P-52, S-472

465602 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,343,637.12

3,859,784.49

585,263.31

3,928,900.43

Award Amt $ 3,343,637.12

Est C.E. $
C.E. Costs $

0.00

464,541.94

Cntr Used %
C.E. Used %
C.E. Cost %

98.24

0.00

12.04

Contr Time:

CO Days:

40 Cal

6

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSME0214

Adjusted Time:

Time Charged:

46

45

Award DT:
02/18/2014

02/07/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/07/2014

N/A

Award Amt:

CO Amt: 27,080.00

624,946.62 Cont Total: 652,026.62

Time Used: 97.83%

NH 1-1(99)5Project Id

Project No 8123099000

YAAK HILL SLIDE REPAIRProject Descr

Project Engineer/Phone N/A / null

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

0 / 0

5.1 / 5.4

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

655,910.44

27,080.00

652,026.62

Award Amt $ 624,946.62

Est C.E. $
C.E. Costs $

62,494.66

76,440.04

Cntr Used %
C.E. Used %
C.E. Cost %

100.60

122.31

11.65

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSMPO411

Adjusted Time:

Time Charged:

20

17

Award DT:
05/09/2011

04/27/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/29/2011

N/A

Award Amt:

CO Amt: 0.00

726,386.96 Cont Total: 726,386.96

Time Used: 85%

SFCN 5-3(113)115Project Id

Project No 7245113000

BIKE-PED UNDERPASS KALISPELLProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / BIKE- PED UNDERPASS

0 / 0

           /

RP 114.9 / RP 115.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

744,361.65

0.00

726,386.96

Award Amt $ 726,386.96

Est C.E. $
C.E. Costs $

72,638.70

60,307.83

Cntr Used %
C.E. Used %
C.E. Cost %

102.47

83.02

8.10
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Meyers, Steve Work Phone: 751-2040 Crew 1290

Contract Count: 23

Project Count:   27

Project Manager Totals for Meyers, Steve Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 50,751,252.30

4,175,521.86

46,575,730.44

50,280,454.16

56,264,656.60

Award Amt $
Est C.E. $

C.E. Costs $ 5,805,752.56

3,987,567.03

C.E. Used %
C.E. Cost %

Cntr Used %

11.55

145.60

99.07

541Page 87 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: GLACIER EXCAVATING, INC.SM01313

Adjusted Time:

Time Charged:

60

56

Award DT:
03/25/2013

03/05/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/08/2013

N/A

Award Amt:

CO Amt: 0.00

290,000.00 Cont Total: 290,000.00

Time Used: 93.33%

NH 15(99)Project Id

Project No 2038099000

FOYS BEND STREAM MITIGATIONProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

480900 / 1141505

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

372,022.00

289,512.57

0.00

290,000.00

Award Amt $ 290,000.00

Est C.E. $
C.E. Costs $

29,000.00

54,718.18

Cntr Used %
C.E. Used %
C.E. Cost %

99.83

188.68

18.90

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM01314

Adjusted Time:

Time Charged:

20

6

Award DT:
07/15/2014

03/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

08/11/2014

N/A

Award Amt:

CO Amt: 0.00

30,743.00 Cont Total: 30,743.00

Time Used: 30%

HSIP 1-2(183)120Project Id

Project No 8066183000

SF 129-KALISPELL SIGNAL BRDRSProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-1

481234 / 1141931

119.6 / 124.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

55,450.00

25,243.00

0.00

30,743.00

Award Amt $ 30,743.00

Est C.E. $
C.E. Costs $

9,222.90

3,260.19

Cntr Used %
C.E. Used %
C.E. Cost %

82.11

35.35

12.92

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM01613

Adjusted Time:

Time Charged:

80

73

Award DT:
09/09/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

N/A

Award Amt:

CO Amt: -47,422.18

1,981,130.42 Cont Total: 1,933,708.24

Time Used: 91.25%

HSIP 292-1(7)7Project Id

Project No 5878007000

2003-SAFETY IMPVT-S WHITEFISHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-292

483223 / 1142837

7.5 / 8.4

12+00.00 / 60+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,370,091.55

1,278,132.70

39,559.95

1,314,116.36

Award Amt $ 1,274,556.41

Est C.E. $
C.E. Costs $

152,946.77

136,883.82

Cntr Used %
C.E. Used %
C.E. Cost %

97.26

89.50

10.71

541Page 88 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM01613

Adjusted Time:

Time Charged:

80

73

Award DT:
09/09/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

N/A

Award Amt:

CO Amt: -47,422.18

1,981,130.42 Cont Total: 1,933,708.24

Time Used: 91.25%

STPU 12099(4)Project Id

Project No 7662004000

BAKER AVENUE-WHITEFISHProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

     / U-12002, U-12001

484103 / 114338

0.0 / 0.5

1+02.05 / 20+78.25

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

710,507.75

594,175.79

-86,982.13

619,591.88

Award Amt $ 706,574.01

Est C.E. $
C.E. Costs $

84,788.88

51,916.72

Cntr Used %
C.E. Used %
C.E. Cost %

95.90

61.23

8.74

Est C.E. $
C.E. Costs $

237,735.65

188,800.54

C.E. Used %
C.E. Cost % 10.08

79.42

96.82Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,080,599.30

1,872,308.49

1,981,130.42

-47,422.18

1,933,708.24

Cont Pymnts $

Project Count:   2

Contract Totals for 01613 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM01710

Adjusted Time:

Time Charged:

25

25

Award DT:
04/18/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

09/06/2012

N/A

Award Amt:

CO Amt: 140.30

175,175.00 Cont Total: 175,315.30

Time Used: 100%

HSIP 317-1(11)3Project Id

Project No 6056011000

SF069-CONRAD DR-E OF KALISPELLProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-317

481215 / 1141639

3.1 / 3.2

11+61.07 / 14+61.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

154,773.40

97,591.98

64.40

124,936.11

Award Amt $ 124,871.71

Est C.E. $
C.E. Costs $

14,984.61

30,059.29

Cntr Used %
C.E. Used %
C.E. Cost %

78.11

200.60

30.80

HSIP 317-1(13)4Project Id

Project No 6078013000

SF069-CONRAD DR/SHADY LN-KALProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-317

481231 / 1141559

3.8 / 3.9

10+00.00 / 14+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

46,112.40

57,207.61

75.90

50,379.19

Award Amt $ 50,303.29

Est C.E. $
C.E. Costs $

6,036.39

14,437.82

Cntr Used %
C.E. Used %
C.E. Cost %

113.55

239.18

25.24
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM01710

Adjusted Time:

Time Charged:

25

25

Award DT:
04/18/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

09/06/2012

N/A

Award Amt:

CO Amt: 140.30

175,175.00 Cont Total: 175,315.30

Time Used: 100%

Est C.E. $
C.E. Costs $

21,021.00

44,497.11

C.E. Used %
C.E. Cost % 28.74

211.68

88.30Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

200,885.80

154,799.59

175,175.00

140.30

175,315.30

Cont Pymnts $

Project Count:   2

Contract Totals for 01710 SM

Contr Time:

CO Days:

30 Wrk

-2

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM01713

Adjusted Time:

Time Charged:

28

23

Award DT:
10/18/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2013

N/A

Award Amt:

CO Amt: -20,675.00

164,178.70 Cont Total: 143,503.70

Time Used: 82.14%

HSIP 52-2(37)45Project Id

Project No 7183037000

SF 099 MT 35 JCT S-206Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNALS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

481335 / 1140952

44.8 / 45.2

615+30.00 / 632+37.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

177,894.10

139,795.48

-20,675.00

143,503.70

Award Amt $ 164,178.70

Est C.E. $
C.E. Costs $

24,626.81

16,739.32

Cntr Used %
C.E. Used %
C.E. Cost %

97.42

67.97

11.97

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM01714

Adjusted Time:

Time Charged:

25

23

Award DT:
10/07/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/28/2015

07/14/2015

Award Amt:

CO Amt: 0.00

223,614.80 Cont Total: 223,614.80

Time Used: 92%

HSIP 1-2(180)118Project Id

Project No 7999180000

SF 129 - DERN SPRING CREEKProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

481119 / 1142249

117.9 / 118.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

108,561.50

108,571.10

0.00

111,308.30

Award Amt $ 111,308.30

Est C.E. $
C.E. Costs $

20,035.49

15,538.88

Cntr Used %
C.E. Used %
C.E. Cost %

97.54

77.56

14.31
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM01714

Adjusted Time:

Time Charged:

25

23

Award DT:
10/07/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/28/2015

07/14/2015

Award Amt:

CO Amt: 0.00

223,614.80 Cont Total: 223,614.80

Time Used: 92%

HSIP 1-2(185)122Project Id

Project No 8067185000

SF 129-SGN FLASHER MONTCLAIRProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-1

481230 / 1141720

122 / 122

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

31,480.00

31,756.00

0.00

34,176.00

Award Amt $ 34,176.00

Est C.E. $
C.E. Costs $

6,151.68

2,953.50

Cntr Used %
C.E. Used %
C.E. Cost %

92.92

48.01

9.30

HSIP 5-3(121)109Project Id

Project No 8069121000

SF 129-ADV FLASHER CEMETERY RDProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

480920 / 1141741

109.2 / 110.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

81,765.00

74,492.45

0.00

78,130.50

Award Amt $ 78,130.50

Est C.E. $
C.E. Costs $

14,063.49

11,080.17

Cntr Used %
C.E. Used %
C.E. Cost %

95.34

78.79

14.87

Est C.E. $
C.E. Costs $

40,250.66

29,572.55

C.E. Used %
C.E. Cost % 13.77

73.47

96.07Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

221,806.50

214,819.55

223,614.80

0.00

223,614.80

Cont Pymnts $

Project Count:   3

Contract Totals for 01714 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM02310

Adjusted Time:

Time Charged:

25

17

Award DT:
06/09/2010

03/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/16/2010

N/A

Award Amt:

CO Amt: 0.00

279,064.06 Cont Total: 279,064.06

Time Used: 68%

UPP 6799(31)Project Id

Project No 6800031000

2ND STREET/WOODLAND AVE - KALProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6715, U-6726

481146 / 1141859

0.00 / 1.27

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

246,092.85

249,985.76

0.00

279,064.07

Award Amt $ 279,064.07

Est C.E. $
C.E. Costs $

27,906.41

4,006.34

Cntr Used %
C.E. Used %
C.E. Cost %

89.58

14.36

1.60
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM02B10

Adjusted Time:

Time Charged:

35

19

Award DT:
05/03/2011

11/16/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/06/2011

N/A

Award Amt:

CO Amt: 0.00

189,719.20 Cont Total: 189,719.20

Time Used: 54.29%

HSIP 83-3(4)88Project Id

Project No 5874004000

2003-SAFETY IMPVT-NE FERNDALEProject Descr

Project Engineer/Phone MCLEOD-KRAIG / 406 444-6256

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

480543 / 1140036

87.5 / 88.1

154+00.00 / 183+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

263,271.10

151,768.57

0.00

189,719.20

Award Amt $ 189,719.20

Est C.E. $
C.E. Costs $

18,971.92

41,335.42

Cntr Used %
C.E. Used %
C.E. Cost %

80.00

217.88

27.24

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM02B13

Adjusted Time:

Time Charged:

15

5

Award DT:
05/22/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/07/2014

N/A

Award Amt:

CO Amt: 0.00

559,883.42 Cont Total: 559,883.42

Time Used: 33.33%

STPP 52-1(37)4Project Id

Project No 7654037000

BLUE BAY - N & SProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

474705 / 1140053

3.6 / 18.0

190+00.00 / 952+04.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

541,855.23

0.00

559,883.42

Award Amt $ 559,883.42

Est C.E. $
C.E. Costs $

44,790.67

15,403.87

Cntr Used %
C.E. Used %
C.E. Cost %

96.78

34.39

2.84

Contr Time:

CO Days:

45 Wrk

20

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM03211

Adjusted Time:

Time Charged:

65

55

Award DT:
07/28/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2012

N/A

Award Amt:

CO Amt: 448,076.60

1,604,574.60 Cont Total: 2,052,651.20

Time Used: 84.62%

NH 1-2(166)184Project Id

Project No 6904166000

JAVA - DEVIL CREEKProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

421419 / 1133059

184.3 / 189.9

404+62.08 / 1616+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,745,475.22

2,211,458.92

448,076.60

2,052,651.20

Award Amt $ 1,604,574.60

Est C.E. $
C.E. Costs $

128,365.97

104,392.24

Cntr Used %
C.E. Used %
C.E. Cost %

107.74

81.32

4.72

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM03814

Adjusted Time:

Time Charged:

30

23

Award DT:
04/06/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2015

01/04/2016

Award Amt:

CO Amt: 0.00

326,326.00 Cont Total: 326,326.00

Time Used: 76.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM03814

Adjusted Time:

Time Charged:

30

23

Award DT:
04/06/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2015

01/04/2016

Award Amt:

CO Amt: 0.00

326,326.00 Cont Total: 326,326.00

Time Used: 76.67%

HSIP 52-2(41)47Project Id

Project No 7539041000

SF 109 - LT TURN BAY - MONTFORD RDProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

481315 / 1141205

47.0 / 46.6

727+22.67 / 708+86.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

389,871.65

301,278.34

0.00

326,326.00

Award Amt $ 326,326.00

Est C.E. $
C.E. Costs $

48,948.90

44,253.08

Cntr Used %
C.E. Used %
C.E. Cost %

92.32

90.41

14.69

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM04214

Adjusted Time:

Time Charged:

25

15

Award DT:
06/10/2014

03/11/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

08/05/2014

N/A

Award Amt:

CO Amt: 0.00

89,236.40 Cont Total: 89,236.40

Time Used: 60%

HSIP 487-1(15)3Project Id

Project No 7513015000

SF 109 SIGNS, G.R.-S-487Project Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / S-487

482652 / 1142120

2.480 / 4.028

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

58,626.40

47,940.00

-281.60

51,302.30

Award Amt $ 51,583.90

Est C.E. $
C.E. Costs $

6,705.91

9,586.10

Cntr Used %
C.E. Used %
C.E. Cost %

93.45

142.95

20.00

HSIP 52-2(43)30Project Id

Project No 7882043000

SF 119 - SAFETY IMPROVEMENT SO - BIGFORKProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

480240 / 1140426

29.5 / 29.8

1773+53.28 / 1789+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

42,447.50

35,333.00

281.60

37,934.10

Award Amt $ 37,652.50

Est C.E. $
C.E. Costs $

4,894.83

9,208.56

Cntr Used %
C.E. Used %
C.E. Cost %

93.14

188.13

26.06

Est C.E. $
C.E. Costs $

11,600.74

18,794.66

C.E. Used %
C.E. Cost % 22.57

162.01

93.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

101,073.90

83,273.00

89,236.40

0.00

89,236.40

Cont Pymnts $

Project Count:   2

Contract Totals for 04214 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SCOTT CONSTRUCTION, INC.SM04309

Adjusted Time:

Time Charged:

30

20

Award DT:
06/16/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/25/2009

N/A

Award Amt:

CO Amt: 0.00

59,681.00 Cont Total: 59,681.00

Time Used: 66.67%

NH 5-2(150)60Project Id

Project No 6587150000

US 93 LEFT TURN PHASE SIGNAL MODSProject Descr

Project Engineer/Phone ANTONOVICH-RYAN / 406 444-9261

Work Descr SIGNALS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481309 / 1141946

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

110,170.00

56,235.50

0.00

59,681.00

Award Amt $ 59,681.00

Est C.E. $
C.E. Costs $

8,952.15

11,285.79

Cntr Used %
C.E. Used %
C.E. Cost %

94.23

126.07

20.07

Contr Time:

CO Days:

06/01/2010 Cmplt

0

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.SM04409

Adjusted Time:

Time Charged:

06/01/2010

26

Award DT:
08/24/2009

05/05/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

04/13/2010

N/A

Award Amt:

CO Amt: 0.00

193,867.00 Cont Total: 193,867.00

Time Used: 84.93%

NH 27(17)Project Id

Project No 4143017000

MCGINNIS MEADOWS - WETLAND MITIGATIONProject Descr

Project Engineer/Phone MCNABOE-TIMOTHY / 406 444-0451

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / LOCAL

475757 / 1151307

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

403,044.00

182,311.66

0.00

193,867.00

Award Amt $ 193,867.00

Est C.E. $
C.E. Costs $

19,386.70

62,051.93

Cntr Used %
C.E. Used %
C.E. Cost %

94.04

320.07

34.04

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM04414

Adjusted Time:

Time Charged:

15

10

Award DT:
07/10/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

09/22/2014

01/02/2015

Award Amt:

CO Amt: 0.00

27,133.47 Cont Total: 27,133.47

Time Used: 66.67%

HSIP 354-1(23)12Project Id

Project No 8005023000

SF 129-S354/S211 SAFETY IMPRVProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNALS

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / S-354

473146 / 1141154

12.142 / 12.464

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

33,833.20

27,444.55

0.00

27,133.47

Award Amt $ 27,133.47

Est C.E. $
C.E. Costs $

6,783.37

6,860.16

Cntr Used %
C.E. Used %
C.E. Cost %

101.15

101.13

25.00

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM05109

Adjusted Time:

Time Charged:

20

9

Award DT:
07/07/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/05/2009

N/A

Award Amt:

CO Amt: 1,625.00

169,456.20 Cont Total: 171,081.20

Time Used: 45%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM05109

Adjusted Time:

Time Charged:

20

9

Award DT:
07/07/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/05/2009

N/A

Award Amt:

CO Amt: 1,625.00

169,456.20 Cont Total: 171,081.20

Time Used: 45%

ARRA 260-1(5)0Project Id

Project No 6509005000

BOBTAIL JCT - WESTProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr SEAL & COVER

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-260

482442 / 1153432

0.0 / 3.6

0+12.00 / 14+63.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

212,089.45

157,888.57

1,625.00

171,081.20

Award Amt $ 169,456.20

Est C.E. $
C.E. Costs $

16,945.62

9,816.88

Cntr Used %
C.E. Used %
C.E. Cost %

92.29

57.93

6.22

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM05111

Adjusted Time:

Time Charged:

150

143

Award DT:
11/16/2011

10/04/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/01/2013

N/A

Award Amt:

CO Amt: 124,958.98

2,998,986.47 Cont Total: 3,123,945.45

Time Used: 95.33%

MT-NH 15(73)Project Id

Project No 2038073000

RESERVE DRIVE SOUTH-KALISPELLProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / N-5, S-548

481358 / 1141925

4.461 / 5.114

198+95.00 / 209+45.39

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,538,168.17

2,957,694.85

124,958.98

3,123,945.43

Award Amt $ 2,998,986.45

Est C.E. $
C.E. Costs $

269,908.78

633,638.83

Cntr Used %
C.E. Used %
C.E. Cost %

94.68

234.76

21.42

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM05309

Adjusted Time:

Time Charged:

40

14

Award DT:
06/15/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/20/2009

N/A

Award Amt:

CO Amt: 0.00

860,969.85 Cont Total: 860,969.85

Time Used: 35%

STPP 6-1(122)51Project Id

Project No 6503122000

THOMPSON FALLS - EASTProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

473459 / 1151739

56.3 / 51.4

870+71.67 / 1124+98.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

255,327.76

226,404.52

0.00

225,940.11

Award Amt $ 225,940.11

Est C.E. $
C.E. Costs $

22,594.01

10,889.54

Cntr Used %
C.E. Used %
C.E. Cost %

100.21

48.20

4.81
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM05309

Adjusted Time:

Time Charged:

40

14

Award DT:
06/15/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/20/2009

N/A

Award Amt:

CO Amt: 0.00

860,969.85 Cont Total: 860,969.85

Time Used: 35%

STPP 6-1(124)99Project Id

Project No 6504124000

DIXON - E & WProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6

471858 / 1142005

98.7 / 116.1

0+00.00 / 482+44.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

737,320.99

630,229.82

0.00

635,029.74

Award Amt $ 635,029.74

Est C.E. $
C.E. Costs $

63,502.97

18,261.85

Cntr Used %
C.E. Used %
C.E. Cost %

99.24

28.76

2.90

Est C.E. $
C.E. Costs $

86,096.98

29,151.39

C.E. Used %
C.E. Cost % 3.40

33.86

99.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

992,648.75

856,634.34

860,969.85

0.00

860,969.85

Cont Pymnts $

Project Count:   2

Contract Totals for 05309 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM05312

Adjusted Time:

Time Charged:

40

38

Award DT:
06/18/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/01/2012

N/A

Award Amt:

CO Amt: 0.00

339,339.00 Cont Total: 339,339.00

Time Used: 95%

STPS 354-1(21)0Project Id

Project No 7304021000

POLSON URBANProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr OVERLAYS

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-354

474121 / 1141002

0.3 / 0.7

9+75.00 / 31+98.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

283,257.06

328,145.55

0.00

339,339.00

Award Amt $ 339,339.00

Est C.E. $
C.E. Costs $

40,720.68

41,112.34

Cntr Used %
C.E. Used %
C.E. Cost %

96.70

100.96

12.53

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM05509

Adjusted Time:

Time Charged:

20

13

Award DT:
08/24/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/27/2009

N/A

Award Amt:

CO Amt: 0.00

45,198.60 Cont Total: 45,198.60

Time Used: 65%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM05509

Adjusted Time:

Time Charged:

20

13

Award DT:
08/24/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/27/2009

N/A

Award Amt:

CO Amt: 0.00

45,198.60 Cont Total: 45,198.60

Time Used: 65%

HSIP 1-2(139)92Project Id

Project No 5853139000

2003 - SLOPE FLATTENING - WEST OF MARIONProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-1

480151 / 1144635

 91.6 /  92.0

323+54.83 / 336+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

60,020.00

42,167.99

0.00

45,198.60

Award Amt $ 45,198.60

Est C.E. $
C.E. Costs $

8,135.75

8,108.21

Cntr Used %
C.E. Used %
C.E. Cost %

93.29

99.66

19.23

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM05A14

Adjusted Time:

Time Charged:

25

15

Award DT:
03/24/2015

10/21/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

08/14/2015

09/11/2015

Award Amt:

CO Amt: 0.00

134,328.83 Cont Total: 134,328.83

Time Used: 60%

HSIP 5-2(158)74Project Id

Project No 7840158000

SF 119 -SAFETY IMP SO OF DAYTONProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

474808 / 1141847

73.8 / 77.9

866+43.77 / 848+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

112,823.50

132,175.53

0.00

134,328.83

Award Amt $ 134,328.83

Est C.E. $
C.E. Costs $

26,865.77

28,928.62

Cntr Used %
C.E. Used %
C.E. Cost %

98.40

107.68

21.89

Contr Time:

CO Days:

275 Cal

12

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM05D09

Adjusted Time:

Time Charged:

287

278

Award DT:
12/28/2009

12/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/24/2012

N/A

Award Amt:

CO Amt: 191,949.78

8,198,198.19 Cont Total: 8,390,147.97

Time Used: 96.86%

ARRA 15(90)Project Id

Project No 2038090000

KBP - US 93 TO AIRPORT RDProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

480933 / 1141816

0.007 / 1.506

0+37.76 / 24+45.49

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,288,320.75

8,142,152.29

191,949.79

8,390,147.94

Award Amt $ 8,198,198.15

Est C.E. $
C.E. Costs $

655,855.85

656,554.91

Cntr Used %
C.E. Used %
C.E. Cost %

97.04

100.11

8.06

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM06512

Adjusted Time:

Time Charged:

15

4

Award DT:
08/07/2012

05/22/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/04/2012

N/A

Award Amt:

CO Amt: 0.00

28,888.80 Cont Total: 28,888.80

Time Used: 26.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM06512

Adjusted Time:

Time Charged:

15

4

Award DT:
08/07/2012

05/22/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/04/2012

N/A

Award Amt:

CO Amt: 0.00

28,888.80 Cont Total: 28,888.80

Time Used: 26.67%

HSIP 24(36)Project Id

Project No 6671036000

SF 089 SKYLINE S PABLO CANALProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr SAFETY

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / L-24-239, L-24-199

473821 / 1140805

3.6 / 6.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

28,106.60

27,473.00

0.00

28,888.80

Award Amt $ 28,888.80

Est C.E. $
C.E. Costs $

3,466.66

5,713.41

Cntr Used %
C.E. Used %
C.E. Cost %

95.10

164.81

20.80

Contr Time:

CO Days:

30 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08109

Adjusted Time:

Time Charged:

32

36

Award DT:
06/02/2009

01/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/20/2009

N/A

Award Amt:

CO Amt: 139,965.91

975,933.49 Cont Total: 1,115,899.40

Time Used: 112.5%

NH 5-3(102)103Project Id

Project No 6500102000

SOMERS - ASHLEY CREEKProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

     / N-5

480703 / 1141520

103.2 / 109.3

2077+63.00 / 2398+24.69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

601,230.90

483,178.62

10,566.00

488,871.43

Award Amt $ 478,305.43

Est C.E. $
C.E. Costs $

57,396.65

18,237.19

Cntr Used %
C.E. Used %
C.E. Cost %

98.84

31.77

3.77

STPP 52-2(35)40Project Id

Project No 6505035000

CRESTON - NORTHProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

481307 / 1140931

40.3 / 48.2

375+00.00 / 789+05.39

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

787,470.57

632,506.82

129,399.91

627,027.97

Award Amt $ 497,628.06

Est C.E. $
C.E. Costs $

59,715.37

31,986.95

Cntr Used %
C.E. Used %
C.E. Cost %

100.87

53.57

5.06

Est C.E. $
C.E. Costs $

117,112.02

50,224.14

C.E. Used %
C.E. Cost % 4.50

42.89

99.98Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,388,701.47

1,115,685.44

975,933.49

139,965.91

1,115,899.40

Cont Pymnts $

Project Count:   2

Contract Totals for 08109 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM08309

Adjusted Time:

Time Charged:

30

30

Award DT:
06/30/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/05/2009

N/A

Award Amt:

CO Amt: 0.00

693,382.45 Cont Total: 693,382.45

Time Used: 100%

NH 1-1(82)69Project Id

Project No 6499082000

HAPPYS INNProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr SEAL & COVER

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

480319 / 1150613

69.0 / 80.9

222+88.00 / 839+74.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

689,968.00

681,719.08

0.00

693,382.45

Award Amt $ 693,382.45

Est C.E. $
C.E. Costs $

83,205.89

17,578.21

Cntr Used %
C.E. Used %
C.E. Cost %

98.32

21.13

2.58

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM09409

Adjusted Time:

Time Charged:

20

4

Award DT:
06/30/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/20/2009

N/A

Award Amt:

CO Amt: 4,115.00

310,078.55 Cont Total: 314,193.55

Time Used: 20%

ARRA 424-1(8)1Project Id

Project No 6508008000

KALISPELL - NORTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-424

481331 / 1142401

0.9 / 5.6

89+75.98 / 337+23.39

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

156,887.72

2,357.50

171,883.00

Award Amt $ 169,525.50

Est C.E. $
C.E. Costs $

16,952.55

8,049.33

Cntr Used %
C.E. Used %
C.E. Cost %

91.28

47.48

5.13

ARRA 503-1(10)5Project Id

Project No 6510010000

SE OF FOYS LAKEProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr SEAL & COVER

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-503

480819 / 1141932

4.8 / 8.4

0+00.00 / 190+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

119,658.20

1,757.50

142,310.55

Award Amt $ 140,553.05

Est C.E. $
C.E. Costs $

14,055.31

5,889.73

Cntr Used %
C.E. Used %
C.E. Cost %

84.08

41.90

4.92

Est C.E. $
C.E. Costs $

31,007.86

13,939.06

C.E. Used %
C.E. Cost % 5.04

44.95

88.02Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $
276,545.92

310,078.55

4,115.00

314,193.55

Cont Pymnts $

Project Count:   2

Contract Totals for 09409 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

110 Wrk

0

Contract No: Contractor Nm: MARK BUCK CONSTRUCTION INC DBA BAUER & BUCK CONSTRUCTIONSM09509

Adjusted Time:

Time Charged:

110

81

Award DT:
07/13/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/12/2010

N/A

Award Amt:

CO Amt: 0.00

938,219.87 Cont Total: 938,219.87

Time Used: 73.64%

BR 9032(44)Project Id

Project No 4853044000

MORRELL CREEK - EAST OF SEELEY LAKEProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-32-602

471023 / 1132808

0.5 /

10+00 / 13+80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

924,465.84

910,471.82

0.00

938,219.87

Award Amt $ 938,219.87

Est C.E. $
C.E. Costs $

93,821.99

109,449.61

Cntr Used %
C.E. Used %
C.E. Cost %

97.04

116.66

12.02

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM09514

Adjusted Time:

Time Charged:

25

35

Award DT:
09/09/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/18/2015

08/17/2015

Award Amt:

CO Amt: 0.00

363,135.30 Cont Total: 363,135.30

Time Used: 140%

HSIP 5-3(115)100Project Id

Project No 7496115000

SF 109 -GUARDRAIL/CBR - S OF SOMERSProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

480348 / 1141428

99.8 / 100.4

1901+00.00 / 1932+38.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

166,770.00

140,883.47

0.00

146,178.90

Award Amt $ 146,178.90

Est C.E. $
C.E. Costs $

14,617.89

8,044.02

Cntr Used %
C.E. Used %
C.E. Cost %

96.38

55.03

5.71

HSIP 52-1(39)14Project Id

Project No 8070039000

SF129 - GUARDRAIL N POLSONProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SAFETY

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

475142 / 1140205

14.5 / 15.1

763+81.00 / 796+57.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

223,569.00

184,431.75

0.00

216,956.40

Award Amt $ 216,956.40

Est C.E. $
C.E. Costs $

21,695.64

23,137.10

Cntr Used %
C.E. Used %
C.E. Cost %

85.01

106.64

12.55

Est C.E. $
C.E. Costs $

36,313.53

31,181.12

C.E. Used %
C.E. Cost % 9.58

85.87

89.59Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

390,339.00

325,315.22

363,135.30

0.00

363,135.30

Cont Pymnts $

Project Count:   2

Contract Totals for 09514 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

240 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09C07

Adjusted Time:

Time Charged:

240

6

Award DT:
10/15/2009

12/17/2007

Work Beg:

Final Accpt:

Fnl Est Rls:

08/25/2010

N/A

Award Amt:

CO Amt: 32,051.62

8,673,228.49 Cont Total: 8,705,280.11

Time Used: 2.5%

BR 9015(47)Project Id

Project No 4229047000

FLATHEAD RIVER - 3 KM EAST OF KALISPELLProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-15-91

481237 / 1141529

0.5 / 0.5

5+00 / 10+76.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,078,541.70

8,624,832.79

32,051.62

8,705,280.11

Award Amt $ 8,673,228.49

Est C.E. $
C.E. Costs $

867,322.85

683,095.15

Cntr Used %
C.E. Used %
C.E. Cost %

99.08

78.76

7.92

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM10009

Adjusted Time:

Time Charged:

45

23

Award DT:
09/14/2009

08/11/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/02/2010

N/A

Award Amt:

CO Amt: 0.00

255,482.25 Cont Total: 255,482.25

Time Used: 51.11%

HSIP 292-1(4)3Project Id

Project No 5022004000

2001 - SFTY IMP - 5 KM N KALISPELLProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-292

481715 / 1141833

3.3 / 3.6

10+40.00 / 14+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

292,192.95

255,851.52

0.00

255,482.25

Award Amt $ 255,482.25

Est C.E. $
C.E. Costs $

25,548.23

36,144.12

Cntr Used %
C.E. Used %
C.E. Cost %

100.14

141.47

14.13

Contr Time:

CO Days:

15 Cal

0

Contract No: Contractor Nm: MARK BUCK CONSTRUCTION INC DBA BAUER & BUCK CONSTRUCTIONSM10813

Adjusted Time:

Time Charged:

15

15

Award DT:
10/07/2013

08/27/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/30/2014

N/A

Award Amt:

CO Amt: 0.00

522,120.90 Cont Total: 522,120.90

Time Used: 100%

STPB 317-1(19)4Project Id

Project No 8142019000

SHADY LANE BRIDGE-KALISPELLProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-317

481259 / 1141610

4.4 / 4.5

101+71.11 / 104+34.94

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

573,065.50

481,226.29

0.00

522,120.90

Award Amt $ 522,120.90

Est C.E. $
C.E. Costs $

93,981.76

36,490.44

Cntr Used %
C.E. Used %
C.E. Cost %

92.17

38.83

7.58

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM11414

Adjusted Time:

Time Charged:

150

144

Award DT:
06/18/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2015

03/02/2016

Award Amt:

CO Amt: 0.00

5,253,682.02 Cont Total: 5,253,682.02

Time Used: 96%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM11414

Adjusted Time:

Time Charged:

150

144

Award DT:
06/18/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2015

03/02/2016

Award Amt:

CO Amt: 0.00

5,253,682.02 Cont Total: 5,253,682.02

Time Used: 96%

HSIP-NHPB 1-2(135)114Project Id

Project No 4773135000

KALISPELL - WESTProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

481016 / 1142532

113.7 / 114.9

5+10.00 / 77+90.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,920,930.95

5,287,488.12

0.00

5,253,682.01

Award Amt $ 5,253,682.01

Est C.E. $
C.E. Costs $

420,294.56

526,670.68

Cntr Used %
C.E. Used %
C.E. Cost %

100.64

125.31

9.96

Contr Time:

CO Days:

70 Cal

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM11710

Adjusted Time:

Time Charged:

70

68

Award DT:
09/27/2010

08/31/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2011

N/A

Award Amt:

CO Amt: 0.00

429,953.47 Cont Total: 429,953.47

Time Used: 97.14%

NH 15(95)Project Id

Project No 2038095000

KBP - US 93 BIKEPATH CONNECTIONProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

484701 / 1141734

  /

100+20.14 / 116+93.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

390,289.80

426,348.00

0.00

429,953.47

Award Amt $ 429,953.47

Est C.E. $
C.E. Costs $

77,391.62

76,592.34

Cntr Used %
C.E. Used %
C.E. Cost %

99.16

98.97

17.96

Contr Time:

CO Days:

05/17/2013 Cmplt

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM11912

Adjusted Time:

Time Charged:

05/17/2013

31

Award DT:
03/04/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/07/2013

N/A

Award Amt:

CO Amt: 0.00

510,641.03 Cont Total: 510,641.03

Time Used: 100%

HSIP 5-2(155)66Project Id

Project No 7195155000

SF 099 N OF POLSONProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SAFETY

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

474452 / 1141347

65.6 / 66.1

219+82.00 / 247+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

451,346.80

321,401.74

0.00

336,950.09

Award Amt $ 336,950.09

Est C.E. $
C.E. Costs $

67,390.02

45,849.72

Cntr Used %
C.E. Used %
C.E. Cost %

95.39

68.04

14.27
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

05/17/2013 Cmplt

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM11912

Adjusted Time:

Time Charged:

05/17/2013

31

Award DT:
03/04/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/07/2013

N/A

Award Amt:

CO Amt: 0.00

510,641.03 Cont Total: 510,641.03

Time Used: 100%

HSIP 52-1(33)28Project Id

Project No 7199033000

SF 099 S OF BIGFORKProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

480406 / 1140450

31.5 / 31.8

1880+71.58 / 1894+50.02

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

92,585.50

67,826.09

0.00

81,176.28

Award Amt $ 81,176.28

Est C.E. $
C.E. Costs $

16,235.26

22,658.08

Cntr Used %
C.E. Used %
C.E. Cost %

83.55

139.56

33.41

HSIP 52-1(35)3Project Id

Project No 7203035000

SF 099 E OF POLSONProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

474121 / 1140311

3.3 / 3.5

175+70.70 / 186+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

110,036.60

98,042.46

0.00

92,514.65

Award Amt $ 92,514.65

Est C.E. $
C.E. Costs $

18,502.93

25,139.16

Cntr Used %
C.E. Used %
C.E. Cost %

105.98

135.87

25.64

Est C.E. $
C.E. Costs $

102,128.21

93,646.96

C.E. Used %
C.E. Cost % 19.22

91.70

95.42Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

653,968.90

487,270.29

510,641.02

0.00

510,641.02

Cont Pymnts $

Project Count:   3

Contract Totals for 11912 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM12109

Adjusted Time:

Time Charged:

25

6

Award DT:
07/22/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/05/2009

N/A

Award Amt:

CO Amt: 0.00

666,492.20 Cont Total: 666,492.20

Time Used: 24%

STPP 56-2(8)17Project Id

Project No 6506008000

BULL LAKE-NORTHProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr SEAL & COVER

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-56

481950 / 1154957

16.5 / 34.7

  / 700+22.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

698,725.30

611,420.47

0.00

666,492.20

Award Amt $ 666,492.20

Est C.E. $
C.E. Costs $

59,984.30

15,743.51

Cntr Used %
C.E. Used %
C.E. Cost %

91.74

26.25

2.57
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: (OBS)WEST COMPANY INCSM12309

Adjusted Time:

Time Charged:

55

49

Award DT:
04/25/2009

03/31/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/01/2010

N/A

Award Amt:

CO Amt: 0.00

1,718,041.50 Cont Total: 1,718,041.50

Time Used: 89.09%

NH 5-2(147)61Project Id

Project No 6151147000

FLATHEAD RIVER - POLSONProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

474144 / 1141010

60.9 / 61.3

448+22.40 / 480+07.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,380,788.60

1,695,339.36

0.00

1,718,041.50

Award Amt $ 1,718,041.50

Est C.E. $
C.E. Costs $

257,706.23

124,724.17

Cntr Used %
C.E. Used %
C.E. Cost %

98.68

48.40

7.36

Contr Time:

CO Days:

140 Cal

3

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM12613

Adjusted Time:

Time Charged:

143

126

Award DT:
08/05/2013

07/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

N/A

Award Amt:

CO Amt: 88,267.85

6,732,023.53 Cont Total: 6,820,291.38

Time Used: 88.11%

NH-MT 15(110)Project Id

Project No 2038110000

KBP-RESERVE LOOP TO US 93Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481417 / 1142011

7.0 / 7.6

112+92.37 / 122+28.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,798,358.93

7,063,549.92

88,267.85

6,820,291.34

Award Amt $ 6,732,023.49

Est C.E. $
C.E. Costs $

673,202.35

463,026.52

Cntr Used %
C.E. Used %
C.E. Cost %

103.57

68.78

6.56

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM14210

Adjusted Time:

Time Charged:

45

25

Award DT:
05/18/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

08/31/2011

N/A

Award Amt:

CO Amt: 9,273.60

1,548,548.54 Cont Total: 1,557,822.14

Time Used: 55.56%

NH 1-2(152)169Project Id

Project No 6793152000

STANTON - ESSEXProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

481835 / 1133728

169.1 / 180.6

823+31.00 / 1431+10.24

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,692,858.70

1,519,665.81

9,273.60

1,557,822.14

Award Amt $ 1,548,548.54

Est C.E. $
C.E. Costs $

139,369.37

77,781.59

Cntr Used %
C.E. Used %
C.E. Cost %

97.55

55.81

5.12
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Mitchell, James Work Phone: 751-2046 Crew 1286

Contract Count: 38

Project Count:   49

Project Manager Totals for Mitchell, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 49,532,983.96

972,327.47

48,560,656.49

48,909,152.38

53,790,119.54

Award Amt $
Est C.E. $

C.E. Costs $ 4,415,283.59

4,863,950.71

C.E. Used %
C.E. Cost %

Cntr Used %

9.03

90.78

98.74

541Page 105 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1185

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM02C19

Adjusted Time:

Time Charged:

20

13

Award DT:
04/20/2020

12/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2020

12/18/2020

Award Amt:

CO Amt: 0.00

974,744.70 Cont Total: 974,744.70

Time Used: 65%

STPP 36-2(10)36Project Id

Project No 9498010000

ELMO - WESTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

R / P-36

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

501,538.32

437,201.08

0.00

445,771.60

Award Amt $ 445,771.60

Est C.E. $
C.E. Costs $

35,661.73

23,582.43

Cntr Used %
C.E. Used %
C.E. Cost %

98.08

66.13

5.39

STPS 471-1(14)10Project Id

Project No 9513014000

THOMPSON PASS - EASTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

R / S-471

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

614,125.03

512,670.52

0.00

528,973.10

Award Amt $ 528,973.10

Est C.E. $
C.E. Costs $

42,317.85

37,484.55

Cntr Used %
C.E. Used %
C.E. Cost %

96.92

88.58

7.31

Est C.E. $
C.E. Costs $

77,979.58

61,066.98

C.E. Used %
C.E. Cost % 6.43

78.31

97.45Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,115,663.35

949,871.60

974,744.70

0.00

974,744.70

Cont Pymnts $

Project Count:   2

Contract Totals for 02C19 CM

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM01718

Adjusted Time:

Time Charged:

60

43

Award DT:
09/10/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2019

02/05/2020

Award Amt:

CO Amt: 19,672.00

1,178,958.00 Cont Total: 1,198,630.00

Time Used: 71.67%

NHPB 38-1(14)1Project Id

Project No 8088014000

3M SE WHITEFISH - BRIDGE DECKProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-38

482214 / 1141807

1.6 / 1.7

80+15.91 / 86+47.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

971,796.05

1,188,722.71

19,672.00

1,198,629.99

Award Amt $ 1,178,957.99

Est C.E. $
C.E. Costs $

141,474.96

108,122.31

Cntr Used %
C.E. Used %
C.E. Cost %

99.17

76.43

9.10
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1286

Contr Time:

CO Days:

55 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM02219

Adjusted Time:

Time Charged:

62

34

Award DT:
05/31/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2020

12/24/2020

Award Amt:

CO Amt: 279,295.00

1,618,942.90 Cont Total: 1,898,237.90

Time Used: 54.84%

STPP 6-1(154)109Project Id

Project No 9239154000

DIXON - RAVALLIProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-6

0 / 0

108.5 / 116.1

100+00.00 / 482+36.71

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

499,068.85

519,077.07

95,768.90

545,479.20

Award Amt $ 449,710.30

Est C.E. $
C.E. Costs $

44,971.03

56,925.60

Cntr Used %
C.E. Used %
C.E. Cost %

95.16

126.58

10.97

STPP 6-1(156)99Project Id

Project No 9238156000

DIXON - WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-6

0 / 0

98.7 / 108.5

0+00.00 / 516+48.75

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

437,944.75

454,478.95

45,591.70

490,444.15

Award Amt $ 444,852.45

Est C.E. $
C.E. Costs $

44,485.25

19,361.30

Cntr Used %
C.E. Used %
C.E. Cost %

92.67

43.52

4.26

STPP 6-1(160)15Project Id

Project No 9235160000

NOXON - E & WProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-6

0 / 0

14.7 / 22.9

12+03.41 / 420+97.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

541,848.10

507,772.16

67,593.70

527,923.55

Award Amt $ 460,329.85

Est C.E. $
C.E. Costs $

46,032.99

32,532.25

Cntr Used %
C.E. Used %
C.E. Cost %

96.18

70.67

6.41

STPS 382-1(19)6Project Id

Project No 9302019000

PERMA CANYON - NORTHProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-382

0 / 0

5.9 / 10.5

325+58.2 / 569+58.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

264,696.55

322,932.71

70,340.70

334,391.00

Award Amt $ 264,050.30

Est C.E. $
C.E. Costs $

26,405.03

19,552.06

Cntr Used %
C.E. Used %
C.E. Cost %

96.57

74.05

6.05
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1286

Contr Time:

CO Days:

55 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM02219

Adjusted Time:

Time Charged:

62

34

Award DT:
05/31/2019

03/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2020

12/24/2020

Award Amt:

CO Amt: 279,295.00

1,618,942.90 Cont Total: 1,898,237.90

Time Used: 54.84%

Est C.E. $
C.E. Costs $

161,894.30

128,371.21

C.E. Used %
C.E. Cost % 7.11

79.29

95.05Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,743,558.25

1,804,260.89

1,618,942.90

279,295.00

1,898,237.90

Cont Pymnts $

Project Count:   4

Contract Totals for 02219 CM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM02C19

Adjusted Time:

Time Charged:

20

13

Award DT:
04/20/2020

12/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2020

12/18/2020

Award Amt:

CO Amt: 0.00

974,744.70 Cont Total: 974,744.70

Time Used: 65%

STPP 36-2(10)36Project Id

Project No 9498010000

ELMO - WESTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

R / P-36

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

501,538.32

437,201.08

0.00

445,771.60

Award Amt $ 445,771.60

Est C.E. $
C.E. Costs $

35,661.73

23,582.43

Cntr Used %
C.E. Used %
C.E. Cost %

98.08

66.13

5.39

STPS 471-1(14)10Project Id

Project No 9513014000

THOMPSON PASS - EASTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

R / S-471

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

614,125.03

512,670.52

0.00

528,973.10

Award Amt $ 528,973.10

Est C.E. $
C.E. Costs $

42,317.85

37,484.55

Cntr Used %
C.E. Used %
C.E. Cost %

96.92

88.58

7.31

Est C.E. $
C.E. Costs $

77,979.58

61,066.98

C.E. Used %
C.E. Cost % 6.43

78.31

97.45Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,115,663.35

949,871.60

974,744.70

0.00

974,744.70

Cont Pymnts $

Project Count:   2

Contract Totals for 02C19 CM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1286

Contr Time:

CO Days:

45 Wrk

10

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLACM08619

Adjusted Time:

Time Charged:

55

61

Award DT:
08/12/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2020

12/21/2020

Award Amt:

CO Amt: 153,701.50

3,149,149.00 Cont Total: 3,302,850.50

Time Used: 110.91%

NH 1-1(104)66Project Id

Project No 9489104000

ELK HILLProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

65.6 / 69.0

41+45.30 / 222+88.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,533,586.20

1,392,737.77

75,716.60

1,397,221.41

Award Amt $ 1,321,504.81

Est C.E. $
C.E. Costs $

132,150.48

116,508.55

Cntr Used %
C.E. Used %
C.E. Cost %

99.68

88.16

8.37

NHIP 1-2(221)106Project Id

Project No 9490221000

KILA-E & WProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

106.5 / 113.6

0+00.00 / 379+41.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,272,695.20

1,941,617.08

77,984.90

1,905,629.09

Award Amt $ 1,827,644.19

Est C.E. $
C.E. Costs $

182,764.42

168,032.82

Cntr Used %
C.E. Used %
C.E. Cost %

101.89

91.94

8.65

Est C.E. $
C.E. Costs $

314,914.90

284,541.37

C.E. Used %
C.E. Cost % 8.53

90.36

100.95Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,806,281.40

3,334,354.85

3,149,149.00

153,701.50

3,302,850.50

Cont Pymnts $

Project Count:   2

Contract Totals for 08619 CM

Contract Count: 5

Project Count:   11

Project Manager Totals for Paulsen, Ryan Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 8,349,207.79

452,668.50

7,896,539.29

8,227,081.65

8,752,962.40

Award Amt $
Est C.E. $

C.E. Costs $ 643,168.85

774,243.32

C.E. Used %
C.E. Cost %

Cntr Used %

7.82

83.07

98.54
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sackett, Dean Work Phone: 751-2065 Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM08508

Adjusted Time:

Time Charged:

30

26

Award DT:
10/22/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/16/2009

N/A

Award Amt:

CO Amt: -681.55

43,256.82 Cont Total: 42,575.27

Time Used: 86.67%

HSIP 317-1(9)3Project Id

Project No 5865009000

2003 - SIGNING - EAST OF KALISPELLProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-317

481211 / 1141717

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

46,927.90

39,037.39

-681.55

42,575.27

Award Amt $ 43,256.82

Est C.E. $
C.E. Costs $

4,325.68

18,608.35

Cntr Used %
C.E. Used %
C.E. Cost %

91.69

430.18

47.67

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: KALISPELL NEONSM09708

Adjusted Time:

Time Charged:

20

33

Award DT:
09/26/2008

08/11/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

11/21/2008

N/A

Award Amt:

CO Amt: 0.00

24,931.97 Cont Total: 24,931.97

Time Used: 165%

HSIP 15(58)Project Id

Project No 5016058000

2001 - SAFETY IMP - COLUMBIA FALLS - SProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SIGNS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / L-15-8

482135 / 1141319

0.5 / 1.2

10+00 / 17+80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,144.40

14,284.22

0.00

24,931.98

Award Amt $ 24,931.98

Est C.E. $
C.E. Costs $

3,739.80

13,925.54

Cntr Used %
C.E. Used %
C.E. Cost %

57.29

372.36

97.49

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: EUREKA DEVELOPMENTSM11309

Adjusted Time:

Time Charged:

60

92

Award DT:
06/29/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/20/2010

N/A

Award Amt:

CO Amt: 0.00

343,950.32 Cont Total: 343,950.32

Time Used: 153.33%

BR 9027(25)Project Id

Project No 4852025000

GRAVE CR - 10 KM N FORTINEProject Descr

Project Engineer/Phone MENDS-NIGEL / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-27-248

484805 / 1145444

0.0 / 0.1

0+06.16 / 1+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

454,765.00

294,573.40

0.00

343,950.31

Award Amt $ 343,950.31

Est C.E. $
C.E. Costs $

41,274.04

79,243.11

Cntr Used %
C.E. Used %
C.E. Cost %

85.64

191.99

26.90

Contr Time:

CO Days:

200 Wrk

11

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM13308

Adjusted Time:

Time Charged:

211

220

Award DT:
05/08/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2009

N/A

Award Amt:

CO Amt: 190,066.77

6,196,196.00 Cont Total: 6,386,262.77

Time Used: 104.27%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sackett, Dean Work Phone: 751-2065 Crew

Contr Time:

CO Days:

200 Wrk

11

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - KALSSM13308

Adjusted Time:

Time Charged:

211

220

Award DT:
05/08/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2009

N/A

Award Amt:

CO Amt: 190,066.77

6,196,196.00 Cont Total: 6,386,262.77

Time Used: 104.27%

CBI 5-3(64)118Project Id

Project No 1061064000

STILLWATER RIVER - NORTHProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481657 / 1141948

117.7 / 119.3

22+27.08 / 55+18.45

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,310,794.40

6,132,735.52

190,066.77

6,386,262.76

Award Amt $ 6,196,195.99

Est C.E. $
C.E. Costs $

619,619.60

867,042.91

Cntr Used %
C.E. Used %
C.E. Cost %

96.03

139.93

14.14

Contract Count: 4

Project Count:   4

Project Manager Totals for Sackett, Dean Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 6,797,720.32

189,385.22

6,608,335.10

6,480,630.53

7,838,631.70

Award Amt $
Est C.E. $

C.E. Costs $ 978,819.91

668,959.12

C.E. Used %
C.E. Cost %

Cntr Used %

15.10

146.32

95.34
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

160 Wrk

3

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM01A17

Adjusted Time:

Time Charged:

163

163

Award DT:
03/13/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2019

02/18/2020

Award Amt:

CO Amt: 11,374.00

3,190,777.10 Cont Total: 3,202,151.10

Time Used: 100%

STPBIP 209-1(9)4Project Id

Project No 6848009000

SWAN RIVER - 5M E BIG FORKProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-209

480306 / 1135855

4.4 / 4.6

268+92.00 / 282+32.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,016,469.69

3,153,192.75

11,374.00

3,202,151.10

Award Amt $ 3,190,777.10

Est C.E. $
C.E. Costs $

446,708.79

455,463.09

Cntr Used %
C.E. Used %
C.E. Cost %

98.47

101.96

14.44

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02218

Adjusted Time:

Time Charged:

45

37

Award DT:
07/17/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2018

02/15/2019

Award Amt:

CO Amt: 0.00

1,740,894.25 Cont Total: 1,740,894.25

Time Used: 82.22%

NH 5-2(176)67Project Id

Project No 9232176000

NORTH OF POLSON - NORTHProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr MICROSURFACING

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

474802 / 1141704

67.4 / 79.3

316+00.00 / 941+30.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,603,446.28

1,308,377.72

0.00

1,206,334.70

Award Amt $ 1,206,334.70

Est C.E. $
C.E. Costs $

108,570.12

87,379.05

Cntr Used %
C.E. Used %
C.E. Cost %

108.46

80.48

6.68

NH 5-2(178)85Project Id

Project No 9233178000

ROLLINS - N & SProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

475440 / 1141124

85 / 93

0+00.00 / 424+61.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

562,976.25

491,003.55

0.00

534,559.55

Award Amt $ 534,559.55

Est C.E. $
C.E. Costs $

48,110.36

24,475.53

Cntr Used %
C.E. Used %
C.E. Cost %

91.85

50.87

4.98

Est C.E. $
C.E. Costs $

156,680.48

111,854.58

C.E. Used %
C.E. Cost % 6.22

71.39

103.36Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,166,422.53

1,799,381.27

1,740,894.25

0.00

1,740,894.25

Cont Pymnts $

Project Count:   2

Contract Totals for 02218 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM02717

Adjusted Time:

Time Charged:

40

24

Award DT:
09/13/2017

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

08/31/2018

11/27/2018

Award Amt:

CO Amt: 12,060.00

138,892.05 Cont Total: 150,952.05

Time Used: 60%

HSIP-G 5-3(132)108Project Id

Project No 8911132000

SF 149 - ROCKY CLIFF ITSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

480821 / 1141642

107.7 / 108.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

85,852.50

60,894.20

0.00

61,671.90

Award Amt $ 61,671.90

Est C.E. $
C.E. Costs $

6,167.19

17,911.80

Cntr Used %
C.E. Used %
C.E. Cost %

98.74

290.44

29.41

HSIP-G 5-3(134)103Project Id

Project No 8910134000

SF 149 - SOMERS SFTY IMPRProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

480801 / 1141600

102.48 / 102.81

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

47,451.00

44,228.31

0.00

46,019.50

Award Amt $ 46,019.50

Est C.E. $
C.E. Costs $

4,601.95

4,890.83

Cntr Used %
C.E. Used %
C.E. Cost %

96.11

106.28

11.06

HSIP-G STWD(363)Project Id

Project No 8947363000

SF 149 - MSLA DIST SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / P-83, I-90

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

43,929.00

39,851.36

12,060.00

43,260.65

Award Amt $ 31,200.65

Est C.E. $
C.E. Costs $

3,120.07

8,471.30

Cntr Used %
C.E. Used %
C.E. Cost %

92.12

271.51

21.26

Est C.E. $
C.E. Costs $

13,889.21

31,273.93

C.E. Used %
C.E. Cost % 21.57

225.17

96.04Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

177,232.50

144,973.87

138,892.05

12,060.00

150,952.05

Cont Pymnts $

Project Count:   3

Contract Totals for 02717 SM

Contr Time:

CO Days:

180 Wrk

30

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM02A13

Adjusted Time:

Time Charged:

210

198

Award DT:
12/06/2013

10/22/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/26/2016

06/03/2016

Award Amt:

CO Amt: 1,420,978.70

3,616,907.23 Cont Total: 5,037,885.93

Time Used: 94.29%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

180 Wrk

30

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM02A13

Adjusted Time:

Time Charged:

210

198

Award DT:
12/06/2013

10/22/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/26/2016

06/03/2016

Award Amt:

CO Amt: 1,420,978.70

3,616,907.23 Cont Total: 5,037,885.93

Time Used: 94.29%

NH 15(111)Project Id

Project No 2038111000

KBP - THREE MILE DRIVEProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481242 / 1142041

0.5 / 0.9

55+96.00 / 61+93.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,285,116.38

4,981,170.39

1,420,978.71

5,037,885.95

Award Amt $ 3,616,907.24

Est C.E. $
C.E. Costs $

361,690.72

722,962.54

Cntr Used %
C.E. Used %
C.E. Cost %

98.87

199.88

14.51

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02A17

Adjusted Time:

Time Charged:

25

13

Award DT:
03/12/2018

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/01/2018

08/02/2018

Award Amt:

CO Amt: 0.00

275,217.00 Cont Total: 275,217.00

Time Used: 52%

HSIP 382-1(17)13Project Id

Project No 8915017000

SF 149 S OF HOT SPRINGS SLP FLProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-382

473136 / 1143614

13.1 / 14.4

716+00.00 / 776+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

337,286.25

253,714.91

0.00

275,217.00

Award Amt $ 275,217.00

Est C.E. $
C.E. Costs $

41,282.55

63,313.45

Cntr Used %
C.E. Used %
C.E. Cost %

92.19

153.37

24.95

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SMITH PAVING AND CONTRACTING ENTERPRISES, INC.SM03418

Adjusted Time:

Time Charged:

20

18

Award DT:
06/18/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

07/27/2018

11/07/2018

Award Amt:

CO Amt: 0.00

71,752.90 Cont Total: 71,752.90

Time Used: 90%

TA 5-2(180)52Project Id

Project No 9153180000

MULTI-USE PATH-SE PABLOProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr SIDEWALK

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

473543 / 1140643

51.8 / 51.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

89,077.00

69,177.00

0.00

71,752.90

Award Amt $ 71,752.90

Est C.E. $
C.E. Costs $

10,762.94

20,864.26

Cntr Used %
C.E. Used %
C.E. Cost %

96.41

193.85

30.16

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM03815

Adjusted Time:

Time Charged:

220

196

Award DT:
10/14/2015

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/29/2018

10/03/2018

Award Amt:

CO Amt: 1,253,319.91

33,897,140.52 Cont Total: 35,150,460.43

Time Used: 89.09%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM03815

Adjusted Time:

Time Charged:

220

196

Award DT:
10/14/2015

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/29/2018

10/03/2018

Award Amt:

CO Amt: 1,253,319.91

33,897,140.52 Cont Total: 35,150,460.43

Time Used: 89.09%

NH 15(108)Project Id

Project No 2038108000

KBP - US 2 TO THREE MILE DRIVEProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481148 / 1142025

3.3 / 5.2

53+05.00 / 84+66.48

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,635,325.68

15,146,708.17

749,900.60

15,303,869.59

Award Amt $ 14,553,968.99

Est C.E. $
C.E. Costs $

654,928.60

1,521,040.91

Cntr Used %
C.E. Used %
C.E. Cost %

98.97

232.25

10.04

NH 15(109)Project Id

Project No 2038109000

KBP - THREE MILE TO RESERVE LOOPProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

481333 / 1142151

5.2 / 7.1

84+66.49 / 115+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,186,511.58

16,892,513.70

383,976.44

16,845,035.98

Award Amt $ 16,461,059.54

Est C.E. $
C.E. Costs $

740,747.68

1,313,386.37

Cntr Used %
C.E. Used %
C.E. Cost %

100.28

177.31

7.77

STPU 6735(5)Project Id

Project No 8166005000

FOUR MILE DRIVE - WEST SECTIONProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6735

481332 / 1142056

1.0 / 0.8

2+62.93 / 5+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,123,953.92

2,204,371.77

108,296.03

2,263,457.55

Award Amt $ 2,155,161.52

Est C.E. $
C.E. Costs $

96,982.27

159,052.38

Cntr Used %
C.E. Used %
C.E. Cost %

97.39

164.00

7.22

STPU 6735(6)Project Id

Project No 8166006000

FOUR MILE DRIVE - EAST SECTIONProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6735

481333 / 1142017

0.8 / 0.5

5+80.00 / 10+37.08

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

891,113.66

750,084.74

11,146.85

738,097.26

Award Amt $ 726,950.41

Est C.E. $
C.E. Costs $

32,712.77

63,604.51

Cntr Used %
C.E. Used %
C.E. Cost %

101.62

194.43

8.48
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM03815

Adjusted Time:

Time Charged:

220

196

Award DT:
10/14/2015

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/29/2018

10/03/2018

Award Amt:

CO Amt: 1,253,319.91

33,897,140.52 Cont Total: 35,150,460.43

Time Used: 89.09%

Est C.E. $
C.E. Costs $

1,525,371.32

3,057,084.17

C.E. Used %
C.E. Cost % 8.74

200.42

99.55Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

35,836,904.84

34,993,678.38

33,897,140.46

1,253,319.92

35,150,460.38

Cont Pymnts $

Project Count:   4

Contract Totals for 03815 SM

Contr Time:

CO Days:

10 Wrk

3

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04318

Adjusted Time:

Time Charged:

13

4

Award DT:
07/17/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

01/18/2019

Award Amt:

CO Amt: 45,262.80

382,931.46 Cont Total: 428,194.26

Time Used: 30.77%

STPP 36-1(31)26Project Id

Project No 9240031000

LONEPINE - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-36

474700 / 1143615

26.1 / 36.1

31+40.95 / 557+49.04

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

387,649.18

413,453.57

45,262.80

428,194.26

Award Amt $ 382,931.46

Est C.E. $
C.E. Costs $

30,634.52

19,756.26

Cntr Used %
C.E. Used %
C.E. Cost %

96.56

64.49

4.78

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM04A16

Adjusted Time:

Time Charged:

25

18

Award DT:
05/01/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2017

02/16/2018

Award Amt:

CO Amt: 5,001.60

638,666.46 Cont Total: 643,668.06

Time Used: 72%

STPS 503-1(14)5Project Id

Project No 8964014000

FOYS CANYON ROADProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-503

480819 / 1141930

4.8 / 8.4

0+00.00 / 192+03.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

828,272.62

628,254.59

5,001.60

643,668.06

Award Amt $ 638,666.46

Est C.E. $
C.E. Costs $

63,866.65

90,628.93

Cntr Used %
C.E. Used %
C.E. Cost %

97.61

141.90

14.43

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM05217

Adjusted Time:

Time Charged:

30

24

Award DT:
05/25/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2017

01/23/2018

Award Amt:

CO Amt: 48,625.70

886,768.10 Cont Total: 935,393.80

Time Used: 80%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM05217

Adjusted Time:

Time Charged:

30

24

Award DT:
05/25/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2017

01/23/2018

Award Amt:

CO Amt: 48,625.70

886,768.10 Cont Total: 935,393.80

Time Used: 80%

HSIP-G 82-1(8)0Project Id

Project No 8912008000

SF 149 E OF SOMERS CLRSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr RUMBLE STRIPS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-82

480542 / 1140036

0.0 / 6.809

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

48,954.00

36,728.40

0.00

42,243.88

Award Amt $ 42,243.88

Est C.E. $
C.E. Costs $

5,069.27

2,018.20

Cntr Used %
C.E. Used %
C.E. Cost %

86.94

39.81

5.49

STPP 82-1(10)1Project Id

Project No 8961010000

FLATHEAD RIVER - E & WProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-82

480542 / 1140836

1.4 / 6.8

73+92.00 / 366+03.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

871,072.90

859,757.77

48,625.70

893,149.92

Award Amt $ 844,524.22

Est C.E. $
C.E. Costs $

101,342.91

68,441.47

Cntr Used %
C.E. Used %
C.E. Cost %

96.26

67.53

7.96

Est C.E. $
C.E. Costs $

106,412.18

70,459.67

C.E. Used %
C.E. Cost % 7.86

66.21

95.84Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

920,026.90

896,486.17

886,768.10

48,625.70

935,393.80

Cont Pymnts $

Project Count:   2

Contract Totals for 05217 SM

Contr Time:

CO Days:

40 Wrk

13

Contract No: Contractor Nm: SANDRY CONSTRUCTION COMPANY, INC.SM05917

Adjusted Time:

Time Charged:

53

52

Award DT:
04/11/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2018

02/19/2019

Award Amt:

CO Amt: 64.50

1,273,064.80 Cont Total: 1,273,129.30

Time Used: 98.11%

HSIP 5-2(168)64Project Id

Project No 8646168000

SF 139 -TURN LANES NW OF POLSONProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

474356 / 1141256

64.4 / 65.0

157+93.00 / 189+42.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,266,716.30

1,438,139.28

64.50

1,273,129.30

Award Amt $ 1,273,064.80

Est C.E. $
C.E. Costs $

152,767.78

177,322.83

Cntr Used %
C.E. Used %
C.E. Cost %

112.96

116.07

12.33
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM06117

Adjusted Time:

Time Charged:

85

73

Award DT:
05/30/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2017

04/13/2018

Award Amt:

CO Amt: 243,591.05

4,068,782.89 Cont Total: 4,312,373.94

Time Used: 85.88%

STPP 83-1(37)15Project Id

Project No 8960037000

SEELEY LAKE - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

471718 / 1133346

31.5 / 14.8

2053+75.80 / 2951+56.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,544,001.55

4,363,007.16

243,591.05

4,312,373.93

Award Amt $ 4,068,782.88

Est C.E. $
C.E. Costs $

366,190.46

406,028.02

Cntr Used %
C.E. Used %
C.E. Cost %

101.17

110.88

9.31

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM06818

Adjusted Time:

Time Charged:

30

18

Award DT:
10/12/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2019

04/03/2019

Award Amt:

CO Amt: 0.00

207,789.10 Cont Total: 207,789.10

Time Used: 60%

HSIP STWD(414)Project Id

Project No 9129414000

SF159 LAKE SANDERS SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6, P-36, S-211, S-

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

91,980.90

121,153.80

0.00

124,470.80

Award Amt $ 124,470.80

Est C.E. $
C.E. Costs $

12,447.08

25,641.15

Cntr Used %
C.E. Used %
C.E. Cost %

97.34

206.00

21.16

HSIP STWD(437)Project Id

Project No 9126437000

SF 159 BITTERROOT SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / L-41-308, N-7, S-269

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

64,180.88

81,473.00

0.00

83,318.30

Award Amt $ 83,318.30

Est C.E. $
C.E. Costs $

8,331.83

9,892.06

Cntr Used %
C.E. Used %
C.E. Cost %

97.79

118.73

12.14

Est C.E. $
C.E. Costs $

20,778.91

35,533.21

C.E. Used %
C.E. Cost % 17.54

171.01

97.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

156,161.78

202,626.80

207,789.10

0.00

207,789.10

Cont Pymnts $

Project Count:   2

Contract Totals for 06818 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contr Time:

CO Days:

20 Wrk

4

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM09218

Adjusted Time:

Time Charged:

24

23

Award DT:
07/31/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

11/09/2018

01/18/2019

Award Amt:

CO Amt: 0.00

247,887.07 Cont Total: 247,887.07

Time Used: 95.83%

HSIP-G 52-2(53)31Project Id

Project No 9125053000

SF 159 - BIGFORK SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-52

480326 / 1140430

30.6 / 40.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

57,063.10

75,407.24

0.00

71,604.30

Award Amt $ 71,604.30

Est C.E. $
C.E. Costs $

14,320.86

22,486.66

Cntr Used %
C.E. Used %
C.E. Cost %

105.31

157.02

29.82

HSIP-G STWD(412)Project Id

Project No 9127412000

SF 159 - FLATHEAD SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / N-1, S-292, S-424, S

482940 / 1135322

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

65,996.80

82,635.20

0.00

84,424.77

Award Amt $ 84,424.77

Est C.E. $
C.E. Costs $

16,884.95

27,550.58

Cntr Used %
C.E. Used %
C.E. Cost %

97.88

163.17

33.34

HSIP-G STWD(416)Project Id

Project No 9133416000

SF 159 SANDERS CO SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

TIED County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-6, P-35, S-472, S-

475517 / 1154121

21.0 / 23.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

64,876.30

84,598.55

0.00

91,858.00

Award Amt $ 91,858.00

Est C.E. $
C.E. Costs $

18,371.60

18,183.82

Cntr Used %
C.E. Used %
C.E. Cost %

92.10

98.98

21.49

Est C.E. $
C.E. Costs $

49,577.41

68,221.06

C.E. Used %
C.E. Cost % 28.12

137.61

97.88Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

187,936.20

242,640.99

247,887.07

0.00

247,887.07

Cont Pymnts $

Project Count:   3

Contract Totals for 09218 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Schmidt, John Work Phone: 751-2020 Cell Phone: 250-0607 Email: johschmidt@mt.gov Crew

Contract Count: 14

Project Count:   24

Project Manager Totals for Schmidt, John Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 53,677,749.15

3,040,278.28

50,637,470.87

53,579,897.13

54,199,273.72

Award Amt $
Est C.E. $

C.E. Costs $ 5,330,766.00

3,346,613.92

C.E. Used %
C.E. Cost %

Cntr Used %

9.95

159.29

99.82
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

60 Wrk

3

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02418

Adjusted Time:

Time Charged:

63

65

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2019

05/02/2019

Award Amt:

CO Amt: 427,348.16

2,574,076.31 Cont Total: 3,001,424.47

Time Used: 103.17%

IM 90-3(128)135Project Id

Project No 9225128000

BEARMOUTH-EAST & WESTProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464219 / 1132225

134.8 / 150.0

49+50.00 / 852+81.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,867,314.00

2,333,141.52

413,252.55

2,299,722.05

Award Amt $ 1,886,469.50

Est C.E. $
C.E. Costs $

150,917.56

159,516.37

Cntr Used %
C.E. Used %
C.E. Cost %

101.45

105.70

6.84

STPS 203-1(25)0Project Id

Project No 9299025000

STEVENSVILLE - NORTHProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / C000203

463100 / 1140359

0.0 / 3.9

152+04.90 / 359+02.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

525,507.35

494,454.89

14,095.61

478,572.31

Award Amt $ 464,476.70

Est C.E. $
C.E. Costs $

37,158.14

49,876.35

Cntr Used %
C.E. Used %
C.E. Cost %

103.32

134.23

10.09

STPS 210-1(16)4Project Id

Project No 9300016000

CLINTON - NORTHWESTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-210

460000 / 1134610

3.5 / 10.2

165+44.00 / 519+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

228,175.00

221,057.01

0.00

223,130.11

Award Amt $ 223,130.11

Est C.E. $
C.E. Costs $

17,850.41

8,590.56

Cntr Used %
C.E. Used %
C.E. Cost %

99.07

48.13

3.89

Est C.E. $
C.E. Costs $

205,926.11

217,983.28

C.E. Used %
C.E. Cost % 7.15

105.86

101.57Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,620,996.35

3,048,653.42

2,574,076.31

427,348.16

3,001,424.47

Cont Pymnts $

Project Count:   3

Contract Totals for 02418 SM

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY SPECIALTIES, INC.SM11518

Adjusted Time:

Time Charged:

15

14

Award DT:
09/19/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/24/2019

03/25/2019

Award Amt:

CO Amt: 0.00

169,542.00 Cont Total: 169,542.00

Time Used: 93.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHWAY SPECIALTIES, INC.SM11518

Adjusted Time:

Time Charged:

15

14

Award DT:
09/19/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/24/2019

03/25/2019

Award Amt:

CO Amt: 0.00

169,542.00 Cont Total: 169,542.00

Time Used: 93.33%

HSIP-G 24-1(82)2Project Id

Project No 9192082000

SF-169 N24 CLRS SFTY IMPRVProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr RUMBLE STRIPS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-24

465335 / 1133110

1.8 / 31.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

168,160.00

139,653.50

0.00

169,542.00

Award Amt $ 169,542.00

Est C.E. $
C.E. Costs $

20,345.04

16,408.24

Cntr Used %
C.E. Used %
C.E. Cost %

82.37

80.65

11.75

Contr Time:

CO Days:

425 Cal

265

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM12415

Adjusted Time:

Time Charged:

690

707

Award DT:
10/08/2015

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

03/21/2019

06/25/2019

Award Amt:

CO Amt: 2,647,276.46

13,262,433.44 Cont Total: 15,909,709.90

Time Used: 102.46%

STPB-BR 9045(38)Project Id

Project No 6286038000

CABINET GORGE - 1 MILE WEST HERONProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-45-4

480407 / 1155844

1.1 / 0.7

100+51.21 / 119+13.81

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,428,134.47

16,169,186.83

2,647,276.46

15,909,709.90

Award Amt $ 13,262,433.44

Est C.E. $
C.E. Costs $

1,060,994.68

1,972,333.34

Cntr Used %
C.E. Used %
C.E. Cost %

101.63

185.89

12.20

Contr Time:

CO Days:

08/11/2017 Cmplt

42

Contract No: Contractor Nm: FRONTIER WEST, LLCSMDB516

Adjusted Time:

Time Charged:

09/22/2017

223

Award DT:
07/25/2016

05/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

06/14/2018

01/18/2019

Award Amt:

CO Amt: 419,339.89

7,077,000.00 Cont Total: 7,496,339.89

Time Used: 0%

NHPB-FP 7-2(60)95Project Id

Project No 8806060000

MADISON STREET BRIDGE REHAB-MISSOULAProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

465200 / 1135916

95.1 / 95.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,077,000.00

7,286,951.28

419,339.89

7,496,339.89

Award Amt $ 7,077,000.00

Est C.E. $
C.E. Costs $

0.00

750,904.05

Cntr Used %
C.E. Used %
C.E. Cost %

97.21

0.00

10.30

Contr Time:

CO Days:

10/12/2018 Cmplt

0

Contract No: Contractor Nm: R AND S JOHNSON CONSTRUCTION COMPANYSMER618

Adjusted Time:

Time Charged:

10/12/2018

12

Award DT:
09/17/2018

07/13/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

05/28/2019

07/09/2019

Award Amt:

CO Amt: 0.00

253,515.80 Cont Total: 253,515.80

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

10/12/2018 Cmplt

0

Contract No: Contractor Nm: R AND S JOHNSON CONSTRUCTION COMPANYSMER618

Adjusted Time:

Time Charged:

10/12/2018

12

Award DT:
09/17/2018

07/13/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

05/28/2019

07/09/2019

Award Amt:

CO Amt: 0.00

253,515.80 Cont Total: 253,515.80

Time Used: 0%

IM 90-3(131)146Project Id

Project No 9618131000

I-90 EROSION REPAIR - BEARMOUTHProject Descr

Project Engineer/Phone SCHENDEL-BEN / 406 444-6248

Work Descr MISCELLANEOUS

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464307 / 1171736

145.6 / 145.7

625+00.00 / 631+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

292,381.00

273,963.26

0.00

253,515.80

Award Amt $ 253,515.80

Est C.E. $
C.E. Costs $

25,351.58

40,636.52

Cntr Used %
C.E. Used %
C.E. Cost %

108.07

160.29

14.83

Contract Count: 5

Project Count:   7

Project Manager Totals for Straub, Matt Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 26,830,532.06

3,493,964.51

23,336,567.55

26,918,408.29

23,586,671.82

Award Amt $
Est C.E. $

C.E. Costs $ 2,998,265.43

1,312,617.41

C.E. Used %
C.E. Cost %

Cntr Used %

11.14

228.42

100.33

541Page 123 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01310

Adjusted Time:

Time Charged:

20

5

Award DT:
06/08/2010

03/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/25/2010

N/A

Award Amt:

CO Amt: 0.00

330,228.56 Cont Total: 330,228.56

Time Used: 25%

STPS 271-1(12)0Project Id

Project No 6920012000

DRUMMOND - NORTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

TIED County N/A

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-271

463927 / 1130617

0.00 / 4.90

1758+44.6 / 181+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

142,575.50

124,561.28

0.00

142,891.05

Award Amt $ 142,891.05

Est C.E. $
C.E. Costs $

14,289.11

6,202.03

Cntr Used %
C.E. Used %
C.E. Cost %

87.17

43.40

4.98

STPS 348-1(11)0Project Id

Project No 6919011000

PHILIPSBURG - WESTProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-348

462153 / 1132221

0.0 / 7.2

60+00.00 / 438+32.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

188,026.40

166,641.04

0.00

187,337.51

Award Amt $ 187,337.51

Est C.E. $
C.E. Costs $

18,733.75

7,380.00

Cntr Used %
C.E. Used %
C.E. Cost %

88.95

39.39

4.43

Est C.E. $
C.E. Costs $

33,022.86

13,582.03

C.E. Used %
C.E. Cost % 4.66

41.13

88.18Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

330,601.90

291,202.32

330,228.56

0.00

330,228.56

Cont Pymnts $

Project Count:   2

Contract Totals for 01310 SM

Contr Time:

CO Days:

90 Wrk

12

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM01312

Adjusted Time:

Time Charged:

102

122

Award DT:
07/10/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/18/2014

N/A

Award Amt:

CO Amt: 151,012.75

4,408,204.15 Cont Total: 4,559,216.90

Time Used: 119.61%

STPP 83-1(20)0Project Id

Project No 1233020000

CLEARWATER JUNCTION - NORTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

470215 / 1132300

0.0 / 4.8

1+35.39 / 79+46.46

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,336,124.20

4,450,403.99

151,012.75

4,559,216.90

Award Amt $ 4,408,204.15

Est C.E. $
C.E. Costs $

440,820.42

590,229.82

Cntr Used %
C.E. Used %
C.E. Cost %

97.61

133.89

13.26
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

320 Cal

7

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM01708

Adjusted Time:

Time Charged:

327

319

Award DT:
09/10/2008

08/11/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2010

N/A

Award Amt:

CO Amt: 1,668,232.27

28,981,865.18 Cont Total: 30,650,097.45

Time Used: 97.55%

NH 5-1(30)6Project Id

Project No 1744030000

EVARO - MCCLURE ROADProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470413 / 1140359

6.4 / 12.8

110+00.00 / 212+33.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,562,233.92

28,871,588.69

1,668,232.27

30,650,097.45

Award Amt $ 28,981,865.18

Est C.E. $
C.E. Costs $

2,028,730.56

2,416,306.20

Cntr Used %
C.E. Used %
C.E. Cost %

94.20

119.10

8.37

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01B12

Adjusted Time:

Time Charged:

40

45

Award DT:
04/25/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2013

N/A

Award Amt:

CO Amt: 0.00

2,708,006.39 Cont Total: 2,708,006.39

Time Used: 112.5%

IM 90-2(126)110Project Id

Project No 7646126000

BONNER INTERCHANGE - EAST (I-90)Project Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464955 / 1134921

110.2 / 119.2

369+93.44 / 843+07.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,875,337.45

2,865,158.94

0.00

2,708,006.39

Award Amt $ 2,708,006.39

Est C.E. $
C.E. Costs $

243,720.58

200,077.88

Cntr Used %
C.E. Used %
C.E. Cost %

105.80

82.09

6.98

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: HIGHWAY TECHNOLOGIES INCSM02C10

Adjusted Time:

Time Charged:

10

7

Award DT:
04/12/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

06/03/2011

N/A

Award Amt:

CO Amt: 0.00

28,810.00 Cont Total: 28,810.00

Time Used: 70%

HSIP 0002(893)Project Id

Project No 6429893000

SF079-DELINEATORS-FRENCHTOWN, STEVENSVILLEProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90, S-269

465843 / 1141025

89.2 / 96.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

31,524.00

26,507.00

0.00

28,810.00

Award Amt $ 28,810.00

Est C.E. $
C.E. Costs $

2,881.00

6,766.39

Cntr Used %
C.E. Used %
C.E. Cost %

92.01

234.86

25.53

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM04111

Adjusted Time:

Time Charged:

25

13

Award DT:
09/23/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 9,782.00

636,088.88 Cont Total: 645,870.88

Time Used: 52%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM04111

Adjusted Time:

Time Charged:

25

13

Award DT:
09/23/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 9,782.00

636,088.88 Cont Total: 645,870.88

Time Used: 52%

STPP 83-1(28)23Project Id

Project No 6915028000

INEZ - NORTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

472059 / 1133520

23.1 / 31.5

2496+80.00 / 2053+75.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

336,729.61

298,161.07

4,956.00

320,796.01

Award Amt $ 315,840.01

Est C.E. $
C.E. Costs $

28,425.60

10,900.04

Cntr Used %
C.E. Used %
C.E. Cost %

92.94

38.35

3.66

STPP 83-1(30)15Project Id

Project No 6914030000

SEELEY LAKE - NORTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-83

471438 / 1133218

14.7 / 23.1

2951+56.00 / 2946+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

340,481.70

323,858.92

4,826.00

325,074.87

Award Amt $ 320,248.87

Est C.E. $
C.E. Costs $

28,822.40

16,611.08

Cntr Used %
C.E. Used %
C.E. Cost %

99.63

57.63

5.13

Est C.E. $
C.E. Costs $

57,248.00

27,511.12

C.E. Used %
C.E. Cost % 4.42

48.06

96.31Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

677,211.31

622,019.99

636,088.88

9,782.00

645,870.88

Cont Pymnts $

Project Count:   2

Contract Totals for 04111 SM

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM05112

Adjusted Time:

Time Charged:

60

60

Award DT:
04/16/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/20/2013

N/A

Award Amt:

CO Amt: 32,132.00

1,144,488.88 Cont Total: 1,176,620.88

Time Used: 100%

HSIP 19-2(22)63Project Id

Project No 6413022000

SF079 APPR RCNST - S OF DRUMMONDProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

463953 / 113919

62.9 / 63.0

10+00.00 / 13+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

89,227.77

70,078.34

0.00

80,399.08

Award Amt $ 80,399.08

Est C.E. $
C.E. Costs $

8,039.91

10,559.76

Cntr Used %
C.E. Used %
C.E. Cost %

87.16

131.34

15.07
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM05112

Adjusted Time:

Time Charged:

60

60

Award DT:
04/16/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/20/2013

N/A

Award Amt:

CO Amt: 32,132.00

1,144,488.88 Cont Total: 1,176,620.88

Time Used: 100%

STPP-HSIP 19-1(48)27Project Id

Project No 6911048000

GEORGETOWN - PHILIPSBURGProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

461614 / 1131939

26.9 / 38.5

140+00.00 / 40+23.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,089,475.66

1,130,687.30

32,132.00

1,096,221.80

Award Amt $ 1,064,089.80

Est C.E. $
C.E. Costs $

106,408.98

141,137.85

Cntr Used %
C.E. Used %
C.E. Cost %

103.14

132.64

12.48

Est C.E. $
C.E. Costs $

114,448.89

151,697.61

C.E. Used %
C.E. Cost % 12.63

132.55

102.05Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,178,703.43

1,200,765.64

1,144,488.88

32,132.00

1,176,620.88

Cont Pymnts $

Project Count:   2

Contract Totals for 05112 SM

Contr Time:

CO Days:

30 Wrk

6

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM05410

Adjusted Time:

Time Charged:

36

38

Award DT:
07/27/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2010

N/A

Award Amt:

CO Amt: 0.00

563,908.60 Cont Total: 563,908.60

Time Used: 105.56%

HSIP 203-1(18)1Project Id

Project No 6685018000

SF089 FLASHER EAST STEVENSVILLEProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-203

463148 / 1140401

1.0 / 1.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,714.00

13,350.70

0.00

14,508.20

Award Amt $ 14,508.20

Est C.E. $
C.E. Costs $

1,740.98

1,144.43

Cntr Used %
C.E. Used %
C.E. Cost %

92.02

65.73

8.57

STPS 203-1(20)0Project Id

Project No 6918020000

STEVENSVILLE - NORTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-203

463148 / 1140401

0.0 / 3.9

152+04.90 / 357+96.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

723,057.91

477,099.40

0.00

549,400.40

Award Amt $ 549,400.40

Est C.E. $
C.E. Costs $

65,928.05

73,176.02

Cntr Used %
C.E. Used %
C.E. Cost %

86.84

110.99

15.34
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

30 Wrk

6

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM05410

Adjusted Time:

Time Charged:

36

38

Award DT:
07/27/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2010

N/A

Award Amt:

CO Amt: 0.00

563,908.60 Cont Total: 563,908.60

Time Used: 105.56%

Est C.E. $
C.E. Costs $

67,669.03

74,320.45

C.E. Used %
C.E. Cost % 15.15

109.83

87.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

735,771.91

490,450.10

563,908.60

0.00

563,908.60

Cont Pymnts $

Project Count:   2

Contract Totals for 05410 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM06214

Adjusted Time:

Time Charged:

20

16

Award DT:
05/27/2014

03/11/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/14/2014

10/31/2014

Award Amt:

CO Amt: 0.00

76,602.80 Cont Total: 76,602.80

Time Used: 80%

IM 90-2(133)128Project Id

Project No 8192133000

ROCK CREEK TRUCK PARKING AREAProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr SIDEWALK

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464337 / 1133805

127.5 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

83,377.70

66,990.40

0.00

76,602.80

Award Amt $ 76,602.80

Est C.E. $
C.E. Costs $

9,192.34

12,850.97

Cntr Used %
C.E. Used %
C.E. Cost %

87.45

139.80

19.18

Contr Time:

CO Days:

25 Wrk

2

Contract No: Contractor Nm: PAVLIK ELECTRIC CO., INC.SM06511

Adjusted Time:

Time Charged:

27

20

Award DT:
06/24/2011

05/24/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2011

N/A

Award Amt:

CO Amt: 5,326.00

164,000.00 Cont Total: 169,326.00

Time Used: 74.07%

SFCX 32758(15)Project Id

Project No 7072015000

WEST BROADWAY AND AIRWAY BLVD.Project Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-32758

465503 / 1140434

3.4 / 3.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

181,144.25

171,473.58

5,326.00

169,326.00

Award Amt $ 164,000.00

Est C.E. $
C.E. Costs $

13,120.00

21,468.31

Cntr Used %
C.E. Used %
C.E. Cost %

101.27

163.63

12.52

Contr Time:

CO Days:

30 Wrk

15

Contract No: Contractor Nm: SCOTT CONSTRUCTION, INC.SM08211

Adjusted Time:

Time Charged:

45

45

Award DT:
05/24/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2011

N/A

Award Amt:

CO Amt: 0.00

117,028.00 Cont Total: 117,028.00

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

30 Wrk

15

Contract No: Contractor Nm: SCOTT CONSTRUCTION, INC.SM08211

Adjusted Time:

Time Charged:

45

45

Award DT:
05/24/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2011

N/A

Award Amt:

CO Amt: 0.00

117,028.00 Cont Total: 117,028.00

Time Used: 100%

HSIP 0002(895)Project Id

Project No 6425895000

SF079 LTING-FRTOWN-FLSH-W LOLOProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90, N-93

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

139,119.25

111,469.00

0.00

117,028.00

Award Amt $ 117,028.00

Est C.E. $
C.E. Costs $

11,702.80

18,822.77

Cntr Used %
C.E. Used %
C.E. Cost %

95.25

160.84

16.89

Contr Time:

CO Days:

45 Wrk

8

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM08A10

Adjusted Time:

Time Charged:

53

27

Award DT:
01/07/2011

11/03/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

06/02/2011

N/A

Award Amt:

CO Amt: 7,830.00

124,827.70 Cont Total: 132,657.70

Time Used: 50.94%

CM 8199(93)Project Id

Project No 7190093000

MISSOULA - LED UPGRADESProject Descr

Project Engineer/Phone BOYSEN-RANDY / 406 444-6297

Work Descr SIGNALS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

     / U-8122, U-8128, P-7,

465302 / 1140119

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

307,925.00

126,363.06

7,830.00

132,657.70

Award Amt $ 124,827.70

Est C.E. $
C.E. Costs $

6,241.39

23,175.57

Cntr Used %
C.E. Used %
C.E. Cost %

95.25

371.32

18.34

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM09311

Adjusted Time:

Time Charged:

30

20

Award DT:
07/11/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 0.00

886,886.88 Cont Total: 886,886.88

Time Used: 66.67%

NH 7-2(53)81Project Id

Project No 7307053000

LOLO - SOUTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

464430 / 1140453

81.3 / 83.2

423+73.17 / 523+48.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

805,957.04

853,385.47

0.00

886,886.88

Award Amt $ 886,886.88

Est C.E. $
C.E. Costs $

79,819.82

42,213.89

Cntr Used %
C.E. Used %
C.E. Cost %

96.22

52.89

4.95

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM12210

Adjusted Time:

Time Charged:

35

12

Award DT:
06/21/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/20/2010

N/A

Award Amt:

CO Amt: 0.00

501,362.08 Cont Total: 501,362.08

Time Used: 34.29%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM12210

Adjusted Time:

Time Charged:

35

12

Award DT:
06/21/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/20/2010

N/A

Award Amt:

CO Amt: 0.00

501,362.08 Cont Total: 501,362.08

Time Used: 34.29%

NH 7-1(121)68Project Id

Project No 6797121000

N OF STEVI WYE - FLORENCEProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SEAL & COVER

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

463456 / 1140525

68.3 / 74.2

493+43.90 / 409+62.63

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

558,503.46

496,712.07

0.00

501,362.08

Award Amt $ 501,362.08

Est C.E. $
C.E. Costs $

45,122.59

20,721.16

Cntr Used %
C.E. Used %
C.E. Cost %

99.07

45.92

4.17

Contr Time:

CO Days:

43 Cal

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM12511

Adjusted Time:

Time Charged:

43

44

Award DT:
07/25/2011

06/07/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

03/04/2013

N/A

Award Amt:

CO Amt: 0.00

243,440.15 Cont Total: 243,440.15

Time Used: 102.33%

NH 7-2(51)83Project Id

Project No 7073051000

US 93 & TYLER WAY - LOLOProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

464539 / 1140455

83.3 / 83.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

277,462.90

246,101.35

0.00

243,440.16

Award Amt $ 243,440.16

Est C.E. $
C.E. Costs $

24,344.02

27,393.88

Cntr Used %
C.E. Used %
C.E. Cost %

101.09

112.53

11.13

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM13211

Adjusted Time:

Time Charged:

45

40

Award DT:
04/18/2011

02/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2011

N/A

Award Amt:

CO Amt: 0.00

1,090,620.15 Cont Total: 1,090,620.15

Time Used: 88.89%

NH 5-1(51)4Project Id

Project No 6895051000

EVARO HILLProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr OVERLAYS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470005 / 1140735

4.2 / 6.5

38+01.40 / 155+83.06

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,177,324.35

1,123,766.65

0.00

1,090,620.15

Award Amt $ 1,090,620.15

Est C.E. $
C.E. Costs $

87,249.61

103,803.38

Cntr Used %
C.E. Used %
C.E. Cost %

103.04

118.97

9.24

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PUMCO INCSM14412

Adjusted Time:

Time Charged:

20

6

Award DT:
04/22/2012

04/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/03/2012

N/A

Award Amt:

CO Amt: 0.00

112,351.40 Cont Total: 112,351.40

Time Used: 30%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PUMCO INCSM14412

Adjusted Time:

Time Charged:

20

6

Award DT:
04/22/2012

04/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/03/2012

N/A

Award Amt:

CO Amt: 0.00

112,351.40 Cont Total: 112,351.40

Time Used: 30%

ER 24-1(72)2Project Id

Project No 7772072000

BLACKFOOT RIVER NEAR BONNER/MT11-1Project Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465308 / 1135035

2.16 / 2.21

114+50.00 / 117+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

139,917.50

118,940.00

0.00

112,351.40

Award Amt $ 112,351.40

Est C.E. $
C.E. Costs $

8,988.11

14,252.65

Cntr Used %
C.E. Used %
C.E. Cost %

105.86

158.57

11.98

Contr Time:

CO Days:

70 Wrk

4

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM14610

Adjusted Time:

Time Charged:

74

101

Award DT:
07/25/2011

06/21/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/20/2013

N/A

Award Amt:

CO Amt: 89,026.31

2,379,216.92 Cont Total: 2,468,243.23

Time Used: 136.49%

NH 5-1(47)1Project Id

Project No 6012047000

SIGNAL - CARTAGE RD/US 93 - NO. MISSOULAProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr SIGNALS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

465725 / 1140753

0.5 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

109,320.02

97,351.09

0.00

96,955.14

Award Amt $ 96,955.14

Est C.E. $
C.E. Costs $

8,725.96

22,907.17

Cntr Used %
C.E. Used %
C.E. Cost %

100.41

262.52

23.53

NHTSA-NH 5-1(34)0Project Id

Project No 4778034000

JCT I-90 - NORTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

465725 / 1140753

0.1 / 1.1

1+77.03 / 11+55.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,250,557.90

2,183,938.17

89,026.32

2,371,288.10

Award Amt $ 2,282,261.78

Est C.E. $
C.E. Costs $

205,403.56

248,475.96

Cntr Used %
C.E. Used %
C.E. Cost %

92.10

120.97

11.38

Est C.E. $
C.E. Costs $

214,129.52

271,383.13

C.E. Used %
C.E. Cost % 11.90

126.74

92.43Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,359,877.92

2,281,289.26

2,379,216.92

89,026.32

2,468,243.24

Cont Pymnts $

Project Count:   2

Contract Totals for 14610 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Sullivan, Sheila Work Phone: 523-5877 Crew 1181

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM15110

Adjusted Time:

Time Charged:

75

65

Award DT:
04/18/2011

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/18/2011

N/A

Award Amt:

CO Amt: 56,058.98

4,156,267.01 Cont Total: 4,212,325.99

Time Used: 86.67%

IM 90-3(103)135Project Id

Project No 6869103000

BEARMOUTH - E & WProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464150 / 1132115

134.8 / 150.0

49+50.0 / 852+81.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,102,243.33

4,309,239.17

56,058.98

4,212,325.99

Award Amt $ 4,156,267.01

Est C.E. $
C.E. Costs $

374,064.03

157,883.27

Cntr Used %
C.E. Used %
C.E. Cost %

102.30

42.21

3.66

Contract Count: 19

Project Count:   24

Project Manager Totals for Sullivan, Sheila Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 50,673,604.06

2,019,400.32

48,654,203.74

48,723,826.68

47,860,360.82

Award Amt $
Est C.E. $

C.E. Costs $ 4,194,460.48

3,862,515.57

C.E. Used %
C.E. Cost %

Cntr Used %

8.61

108.59

96.15
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVLIK ELECTRIC CO., INC.SM01915

Adjusted Time:

Time Charged:

30

29

Award DT:
03/23/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

07/14/2016

09/16/2016

Award Amt:

CO Amt: 0.00

357,000.00 Cont Total: 357,000.00

Time Used: 96.67%

HSIP-G 7-1(143)59Project Id

Project No 8549143000

SF139-ADVANCED WARNING FLASHERS UPGRADEProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / C000007

463124 / 1140650

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

277,981.00

225,179.76

0.00

221,988.25

Award Amt $ 221,988.25

Est C.E. $
C.E. Costs $

44,397.65

77,531.75

Cntr Used %
C.E. Used %
C.E. Cost %

101.44

174.63

34.43

HSIP-G 8122(2)Project Id

Project No 7998002000

SF129-HIGGINS BANCROFT LIGHTProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8122

465011 / 1140036

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

103,230.00

131,261.28

0.00

135,011.75

Award Amt $ 135,011.75

Est C.E. $
C.E. Costs $

27,002.35

38,143.31

Cntr Used %
C.E. Used %
C.E. Cost %

97.22

141.26

29.06

Est C.E. $
C.E. Costs $

71,400.00

115,675.06

C.E. Used %
C.E. Cost % 32.45

162.01

99.84Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

381,211.00

356,441.04

357,000.00

0.00

357,000.00

Cont Pymnts $

Project Count:   2

Contract Totals for 01915 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02116

Adjusted Time:

Time Charged:

45

44

Award DT:
05/31/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2016

01/13/2017

Award Amt:

CO Amt: 5,569.02

2,078,335.80 Cont Total: 2,083,904.82

Time Used: 97.78%

MT-NH-G 7-1(149)63Project Id

Project No 8773149000

N OF STEVI WYE - FLORENCEProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

463528 / 1140521

68.3 / 74.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,465,786.30

2,192,419.33

5,569.02

2,083,904.82

Award Amt $ 2,078,335.80

Est C.E. $
C.E. Costs $

207,833.58

189,370.47

Cntr Used %
C.E. Used %
C.E. Cost %

105.21

91.12

8.64
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: GENEVA ROCK PRODUCTS, INC.SM02414

Adjusted Time:

Time Charged:

20

23

Award DT:
07/01/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

11/04/2014

01/09/2015

Award Amt:

CO Amt: 0.00

353,202.20 Cont Total: 353,202.20

Time Used: 115%

STPS 269-1(47)9Project Id

Project No 8146047000

TUCKER CROSSING - N&SProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr MICROSURFACING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-269

462416 / 1140553

8.5 / 12.2

384+41.00 / 578+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

434,250.40

334,911.95

0.00

353,202.20

Award Amt $ 353,202.20

Est C.E. $
C.E. Costs $

35,320.22

34,057.07

Cntr Used %
C.E. Used %
C.E. Cost %

94.82

96.42

10.17

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02614

Adjusted Time:

Time Charged:

30

30

Award DT:
09/17/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

11/25/2014

02/06/2015

Award Amt:

CO Amt: 0.00

131,255.43 Cont Total: 131,255.43

Time Used: 100%

HSIP 7-1(130)4Project Id

Project No 7511130000

SF 109 - FLSHR-N OF LOST TRAILProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

454253 / 1135510

4.0 / 4.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

51,510.25

55,682.79

0.00

58,465.16

Award Amt $ 58,465.16

Est C.E. $
C.E. Costs $

10,523.73

8,488.76

Cntr Used %
C.E. Used %
C.E. Cost %

95.24

80.66

15.24

HSIP 7-1(139)44Project Id

Project No 7852139000

SF 119-JCT US 93/SKALKAHO ROADProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

461216 / 1140928

44.3 / 44.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

68,586.80

68,497.40

0.00

72,790.27

Award Amt $ 72,790.27

Est C.E. $
C.E. Costs $

13,102.25

21,005.48

Cntr Used %
C.E. Used %
C.E. Cost %

94.10

160.32

30.67

Est C.E. $
C.E. Costs $

23,625.98

29,494.24

C.E. Used %
C.E. Cost % 23.75

124.84

94.61Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

120,097.05

124,180.19

131,255.43

0.00

131,255.43

Cont Pymnts $

Project Count:   2

Contract Totals for 02614 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM02818

Adjusted Time:

Time Charged:

50

42

Award DT:
03/28/2019

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

05/28/2020

07/07/2020

Award Amt:

CO Amt: 0.00

496,872.55 Cont Total: 496,872.55

Time Used: 84%

TA 41(77)Project Id

Project No 9149077000

FAIRGROUNDS ROAD PATH - HAMILTONProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-41-475

461518 / 1140853

  /

3+36.18 / 34+06.08

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

622,824.00

476,997.39

0.00

496,872.55

Award Amt $ 496,872.55

Est C.E. $
C.E. Costs $

69,562.16

88,871.01

Cntr Used %
C.E. Used %
C.E. Cost %

96.00

127.76

18.63

Contr Time:

CO Days:

40 Wrk

7

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM03413

Adjusted Time:

Time Charged:

47

44

Award DT:
09/03/2013

04/23/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2014

02/06/2015

Award Amt:

CO Amt: 77,337.00

645,791.61 Cont Total: 723,128.61

Time Used: 93.62%

HSIP 269-1(33)3Project Id

Project No 6081033000

SF069-BLACK & BASS-SOUTH CORVALLISProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-269

461701 / 1140659

3.5 / 3.8

182+85.00 / 202+66.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

785,025.25

729,024.16

77,337.00

723,128.61

Award Amt $ 645,791.61

Est C.E. $
C.E. Costs $

64,579.16

182,487.68

Cntr Used %
C.E. Used %
C.E. Cost %

100.82

282.58

25.03

Contr Time:

CO Days:

20 Wrk

15

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM03416

Adjusted Time:

Time Charged:

35

31

Award DT:
07/12/2016

04/19/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2017

03/17/2017

Award Amt:

CO Amt: 20,495.18

184,462.00 Cont Total: 204,957.18

Time Used: 88.57%

HSIP 7-1(145)75Project Id

Project No 8631145000

SF139 - FLORENCE SFTY IMPRVProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

463753 / 1140443

74.5 / 75.2

61+17.79 / 76+82.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

143,421.25

189,013.57

20,495.18

204,957.18

Award Amt $ 184,462.00

Est C.E. $
C.E. Costs $

20,290.82

21,869.74

Cntr Used %
C.E. Used %
C.E. Cost %

92.22

107.78

11.57

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM03914

Adjusted Time:

Time Charged:

20

7

Award DT:
04/15/2015

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/26/2015

07/02/2015

Award Amt:

CO Amt: 0.00

63,135.50 Cont Total: 63,135.50

Time Used: 35%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM03914

Adjusted Time:

Time Charged:

20

7

Award DT:
04/15/2015

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/26/2015

07/02/2015

Award Amt:

CO Amt: 0.00

63,135.50 Cont Total: 63,135.50

Time Used: 35%

HSIP 473-1(9)3Project Id

Project No 7844009000

SF 119 - GR W OF CONNERProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-473

455514 / 1140831

0.35 / 0.40

189+69.77 / 203+06.27

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

61,659.00

59,811.50

0.00

63,135.50

Award Amt $ 63,135.50

Est C.E. $
C.E. Costs $

15,783.88

13,821.22

Cntr Used %
C.E. Used %
C.E. Cost %

94.74

87.57

23.11

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM04315

Adjusted Time:

Time Charged:

15

11

Award DT:
08/17/2015

04/07/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2015

02/04/2016

Award Amt:

CO Amt: 0.00

50,796.60 Cont Total: 50,796.60

Time Used: 73.33%

HSIP 269-1(45)0Project Id

Project No 8063045000

SF 129 - SGN FLASHER NE HAMILTONProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNALS

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / S-269

461702 / 1140700

0.4 / 6.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

63,062.40

46,157.84

0.00

50,796.60

Award Amt $ 50,796.60

Est C.E. $
C.E. Costs $

6,095.59

17,013.86

Cntr Used %
C.E. Used %
C.E. Cost %

90.87

279.12

36.86

Contr Time:

CO Days:

200 Wrk

1

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04813

Adjusted Time:

Time Charged:

201

201

Award DT:
11/07/2013

08/27/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2016

04/18/2016

Award Amt:

CO Amt: 297,292.08

8,354,263.10 Cont Total: 8,651,555.18

Time Used: 100%

STPS-STPB 203-1(12)10Project Id

Project No 4854012000

FLORENCE-EASTProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-203

463757 / 1140321

9.8 / 11.9

518+62.80 / 629+44.54

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,431,942.16

8,882,626.04

297,292.08

8,651,555.16

Award Amt $ 8,354,263.08

Est C.E. $
C.E. Costs $

835,426.31

1,228,879.49

Cntr Used %
C.E. Used %
C.E. Cost %

102.67

147.10

13.83

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM04C13

Adjusted Time:

Time Charged:

40

31

Award DT:
03/31/2014

01/28/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

02/06/2015

Award Amt:

CO Amt: 0.00

309,149.81 Cont Total: 309,149.81

Time Used: 77.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM04C13

Adjusted Time:

Time Charged:

40

31

Award DT:
03/31/2014

01/28/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

02/06/2015

Award Amt:

CO Amt: 0.00

309,149.81 Cont Total: 309,149.81

Time Used: 77.5%

HSIP 32(48)Project Id

Project No 5871048000

2003-SAFETY IMPVT-SW OF MSLAProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr SAFETY

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-32-116

465049 / 1140624

2.6 / 2.7

12+00.00 / 16+05.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

377,318.00

290,591.58

0.00

309,149.81

Award Amt $ 309,149.81

Est C.E. $
C.E. Costs $

37,097.98

35,456.15

Cntr Used %
C.E. Used %
C.E. Cost %

94.00

95.57

12.20

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM05315

Adjusted Time:

Time Charged:

40

40

Award DT:
05/11/2015

03/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/29/2015

03/10/2016

Award Amt:

CO Amt: -16,348.20

942,197.73 Cont Total: 925,849.53

Time Used: 100%

NH 7-1(147)44Project Id

Project No 8772147000

HAMILTON-SOUTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SEAL & COVER

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

461225 / 1140919

43.7 / 46.0

34+54.18 / 154+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

293,376.05

302,847.71

5,392.40

298,027.03

Award Amt $ 292,634.63

Est C.E. $
C.E. Costs $

29,263.46

14,931.97

Cntr Used %
C.E. Used %
C.E. Cost %

101.62

51.03

4.93

NH 7-1(151)39Project Id

Project No 8731151000

CHARLOS HEIGHTSProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr MICROSURFACING

Claim Status None

TIED County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

461010 / 1141031

38.7 / 43.7

429+86.20 / 695+11.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

608,917.40

653,626.45

-21,740.60

627,822.50

Award Amt $ 649,563.10

Est C.E. $
C.E. Costs $

64,956.31

80,414.00

Cntr Used %
C.E. Used %
C.E. Cost %

104.11

123.80

12.30

Est C.E. $
C.E. Costs $

94,219.77

95,345.97

C.E. Used %
C.E. Cost % 9.97

101.20

103.31Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

902,293.45

956,474.16

942,197.73

-16,348.20

925,849.53

Cont Pymnts $

Project Count:   2

Contract Totals for 05315 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06718

Adjusted Time:

Time Charged:

40

40

Award DT:
06/18/2019

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/03/2020

05/15/2020

Award Amt:

CO Amt: 0.00

1,912,903.19 Cont Total: 1,912,903.19

Time Used: 100%

NH 7-1(158)23Project Id

Project No 1281158000

CONNER - NORTHProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr OVERLAYS

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

455719 / 1140741

23.2 / 25.9

10+00.00 / 145+68.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,503,499.40

1,728,963.15

0.00

1,912,903.19

Award Amt $ 1,912,903.19

Est C.E. $
C.E. Costs $

153,032.26

79,347.79

Cntr Used %
C.E. Used %
C.E. Cost %

90.38

51.85

4.59

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06A16

Adjusted Time:

Time Charged:

15

8

Award DT:
06/14/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2017

01/23/2018

Award Amt:

CO Amt: 0.00

376,697.78 Cont Total: 376,697.78

Time Used: 53.33%

NH 7-1(155)62Project Id

Project No 8958155000

MITTOWER RD. - NORTHProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

463007 / 1140719

62.0 / 66.0

57+43.58 / 398+99.74

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

437,364.35

369,099.36

0.00

376,697.78

Award Amt $ 376,697.78

Est C.E. $
C.E. Costs $

33,902.80

30,390.61

Cntr Used %
C.E. Used %
C.E. Cost %

97.98

89.64

8.23

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09216

Adjusted Time:

Time Charged:

85

92

Award DT:
07/12/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2017

05/07/2018

Award Amt:

CO Amt: 39,658.23

4,497,313.82 Cont Total: 4,536,972.05

Time Used: 108.24%

HSIP-G 7-2(62)87Project Id

Project No 8057062000

SF 129 - GUARDRAIL N LOLOProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

464803 / 1140550

86.7 / 87.8

636+08.50 / 861+80.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

56,698.00

38,551.50

0.00

55,169.10

Award Amt $ 55,169.10

Est C.E. $
C.E. Costs $

4,413.53

9,952.45

Cntr Used %
C.E. Used %
C.E. Cost %

69.88

225.50

25.82
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09216

Adjusted Time:

Time Charged:

85

92

Award DT:
07/12/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2017

05/07/2018

Award Amt:

CO Amt: 39,658.23

4,497,313.82 Cont Total: 4,536,972.05

Time Used: 108.24%

HSIP-G 7-2(64)86Project Id

Project No 8639064000

SF 139 - SAFETY IMP N LOLOProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

464725 / 1140609

85.9 / 86.5

587+640.0 / 609+730.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

41,163.00

25,619.60

0.00

43,286.50

Award Amt $ 43,286.50

Est C.E. $
C.E. Costs $

3,462.92

3,912.81

Cntr Used %
C.E. Used %
C.E. Cost %

59.19

112.99

15.27

HSIP-G STWD(236)Project Id

Project No 8171236000

SF 139 - BROOKS SAFETY IMPRVProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

465003 / 1140246

90.0 / 91.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

376,993.10

398,319.72

11,843.50

421,851.70

Award Amt $ 410,008.20

Est C.E. $
C.E. Costs $

32,800.66

64,169.98

Cntr Used %
C.E. Used %
C.E. Cost %

94.42

195.64

16.11

NH 7-2(59)83Project Id

Project No 8732059000

LOLO - MISSOULAProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr MICROSURFACING

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7

465002 / 1140251

83.2 / 90.9

449+88.30 / 849+11.94

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,855,486.35

3,051,563.41

39,568.73

2,950,971.31

Award Amt $ 2,911,402.58

Est C.E. $
C.E. Costs $

232,912.21

524,294.33

Cntr Used %
C.E. Used %
C.E. Cost %

103.41

225.10

17.18

NH-G 7-1(137)47Project Id

Project No 7930137000

MAIN/MARCUS SIGNAL UPGRADE - HAMILTONProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-7, U-5302

463122 / 1140652

46.6 / 84.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

847,315.95

1,097,689.80

-11,754.00

1,065,693.44

Award Amt $ 1,077,447.44

Est C.E. $
C.E. Costs $

86,195.80

225,421.15

Cntr Used %
C.E. Used %
C.E. Cost %

103.00

261.52

20.54
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09216

Adjusted Time:

Time Charged:

85

92

Award DT:
07/12/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2017

05/07/2018

Award Amt:

CO Amt: 39,658.23

4,497,313.82 Cont Total: 4,536,972.05

Time Used: 108.24%

Est C.E. $
C.E. Costs $

359,785.12

827,750.72

C.E. Used %
C.E. Cost % 17.95

230.07

101.65Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,177,656.40

4,611,744.03

4,497,313.82

39,658.23

4,536,972.05

Cont Pymnts $

Project Count:   5

Contract Totals for 09216 SM

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM10515

Adjusted Time:

Time Charged:

49

45

Award DT:
07/28/2015

06/09/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2016

02/08/2017

Award Amt:

CO Amt: 14,571.00

363,195.35 Cont Total: 377,766.35

Time Used: 91.84%

HSIP 269-1(42)21Project Id

Project No 7843042000

SF 119-S-269 TURN LANEProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-269

463120 / 1140641

21.1 / 21.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

398,783.40

384,478.72

14,571.00

377,766.35

Award Amt $ 363,195.35

Est C.E. $
C.E. Costs $

65,375.16

141,310.11

Cntr Used %
C.E. Used %
C.E. Cost %

101.78

216.15

36.75

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: WEST COMPANY INCSM15813

Adjusted Time:

Time Charged:

25

15

Award DT:
10/02/2013

09/10/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2014

N/A

Award Amt:

CO Amt: 22,500.00

199,805.00 Cont Total: 222,305.00

Time Used: 60%

SF 5-1(62)10Project Id

Project No 8173062000

UNDERPASS REPAIR-10M N WYE JCTProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 523-5830

Work Descr MISCELLANEOUS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-5

470414 / 1140401

10.0 / 10.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

96,236.00

209,491.00

22,500.00

222,305.00

Award Amt $ 199,805.00

Est C.E. $
C.E. Costs $

23,976.60

52,233.31

Cntr Used %
C.E. Used %
C.E. Cost %

94.24

217.85

24.93

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM01B18

Adjusted Time:

Time Charged:

20

17

Award DT:
06/20/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2019

02/21/2020

Award Amt:

CO Amt: 0.00

135,756.40 Cont Total: 135,756.40

Time Used: 85%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew 1184

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM01B18

Adjusted Time:

Time Charged:

20

17

Award DT:
06/20/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2019

02/21/2020

Award Amt:

CO Amt: 0.00

135,756.40 Cont Total: 135,756.40

Time Used: 85%

TA 41(75)Project Id

Project No 9151075000

PEDESTRIAN CROSSINGS - CORVALLISProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-373, S-269

0 / 0

1.0 / 1.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

139,631.50

130,588.25

0.00

135,756.40

Award Amt $ 135,756.40

Est C.E. $
C.E. Costs $

20,363.46

18,631.42

Cntr Used %
C.E. Used %
C.E. Cost %

96.19

91.49

14.27

Contr Time:

CO Days:

65 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MOUNTAIN WESTCM08919

Adjusted Time:

Time Charged:

65

0

Award DT:
10/08/2019

09/17/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/27/2020

06/15/2020

Award Amt:

CO Amt: -199,387.32

1,162,100.00 Cont Total: 962,712.68

Time Used: 0%

STPS 473-1(11)12Project Id

Project No 9780011000

W FORK RD SLIDE REPAIR (S-473)Project Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-473

0 / 0

12.3 / 12.6

10+00.00 / 15+80.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

787,400.00

892,522.14

-199,387.32

962,712.68

Award Amt $ 1,162,100.00

Est C.E. $
C.E. Costs $

151,073.00

58,788.80

Cntr Used %
C.E. Used %
C.E. Cost %

92.71

38.91

6.59

Contract Count: 19

Project Count:   26

Project Manager Totals for Williams, Darrell Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 22,875,920.84

261,686.99

22,614,233.85

22,965,535.40

23,329,461.31

Award Amt $
Est C.E. $

C.E. Costs $ 3,260,794.72

2,288,743.85

C.E. Used %
C.E. Cost %

Cntr Used %

14.20

142.47

100.39
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Arvish, Mike Work Phone: 494-9626 Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM01211

Adjusted Time:

Time Charged:

40

34

Award DT:
08/25/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/24/2012

N/A

Award Amt:

CO Amt: 4,828.00

1,330,355.14 Cont Total: 1,335,183.14

Time Used: 85%

IM 90-3(105)189Project Id

Project No 6894105000

DEER LODGE - RACETRACKProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

461936 / 1124442

188.6 / 193.9

467+00.00 / 750+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,295,962.80

1,381,721.41

4,828.00

1,335,183.14

Award Amt $ 1,330,355.14

Est C.E. $
C.E. Costs $

119,731.96

100,215.01

Cntr Used %
C.E. Used %
C.E. Cost %

103.49

83.70

7.25

Contr Time:

CO Days:

75 Wrk

9

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01909

Adjusted Time:

Time Charged:

84

92

Award DT:
04/15/2010

09/22/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/06/2011

N/A

Award Amt:

CO Amt: 95,315.83

3,859,296.94 Cont Total: 3,954,612.77

Time Used: 109.52%

HSIP 90-4(52)195Project Id

Project No 5561052000

2003-STRS-NORTH RACETRACK INTERCHANGEProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

461601 / 1124511

195.4 / 196.0

825+34.15 / 855+74.08

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

703,834.60

501,525.53

2,300.00

459,185.19

Award Amt $ 456,885.19

Est C.E. $
C.E. Costs $

45,688.52

58,147.39

Cntr Used %
C.E. Used %
C.E. Cost %

109.22

127.27

11.59

IM 90-3(101)194Project Id

Project No 6791101000

RACETRACK-S OF WARM SPRINGSProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

461230 / 1124639

193.9 / 206.2

284+22.3 / 750+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,880,421.90

3,637,166.97

93,015.83

3,495,427.58

Award Amt $ 3,402,411.75

Est C.E. $
C.E. Costs $

340,241.18

175,300.14

Cntr Used %
C.E. Used %
C.E. Cost %

104.05

51.52

4.82

Est C.E. $
C.E. Costs $

385,929.70

233,447.53

C.E. Used %
C.E. Cost % 5.64

60.49

104.65Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,584,256.50

4,138,692.50

3,859,296.94

95,315.83

3,954,612.77

Cont Pymnts $

Project Count:   2

Contract Totals for 01909 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Arvish, Mike Work Phone: 494-9626 Crew

Contr Time:

CO Days:

10/09/2009 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM03509

Adjusted Time:

Time Charged:

10/09/2009

15

Award DT:
07/15/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/23/2009

N/A

Award Amt:

CO Amt: 0.00

206,465.85 Cont Total: 206,465.85

Time Used: 99.08%

STPS 275-1(4)0Project Id

Project No 5085004000

DEER LODGE - NORTHProject Descr

Project Engineer/Phone OLSEN-JOE / 406 494-9636

Work Descr SEAL & COVER

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-275

462337 / 1124410

 0.1 /  2.8

107+42.5 / 144+80.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

196,878.87

0.00

206,465.85

Award Amt $ 206,465.85

Est C.E. $
C.E. Costs $

24,775.90

28,442.72

Cntr Used %
C.E. Used %
C.E. Cost %

95.36

114.80

14.45

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM05709

Adjusted Time:

Time Charged:

65

65

Award DT:
09/18/2009

08/11/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2010

N/A

Award Amt:

CO Amt: 8,052.03

1,435,167.58 Cont Total: 1,443,219.61

Time Used: 100%

HSIP 90-4(51)208Project Id

Project No 5366051000

2002-RAMPS-ANACONDA INTCHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

460543 / 1124735

0.30 / 0.00

145+45.06 / 159+32.64

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,986,529.56

1,383,999.11

8,052.03

1,443,219.61

Award Amt $ 1,435,167.58

Est C.E. $
C.E. Costs $

143,516.76

149,083.54

Cntr Used %
C.E. Used %
C.E. Cost %

95.90

103.88

10.77

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05A10

Adjusted Time:

Time Charged:

40

39

Award DT:
05/25/2011

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/19/2011

N/A

Award Amt:

CO Amt: 22,793.53

1,392,050.20 Cont Total: 1,414,843.73

Time Used: 97.5%

HSIP 90-4(58)211Project Id

Project No 6066058000

SF069 STR. - W. GREGSON INT.Project Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr OVERLAYS

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

     / I-90

460351 / 1124622

210.7 / 210.9

480+90.4 / 487+01.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

159,504.60

187,111.75

19,038.13

143,297.21

Award Amt $ 124,259.08

Est C.E. $
C.E. Costs $

11,183.32

23,247.41

Cntr Used %
C.E. Used %
C.E. Cost %

130.58

207.88

12.42
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Arvish, Mike Work Phone: 494-9626 Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05A10

Adjusted Time:

Time Charged:

40

39

Award DT:
05/25/2011

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/19/2011

N/A

Award Amt:

CO Amt: 22,793.53

1,392,050.20 Cont Total: 1,414,843.73

Time Used: 97.5%

STPP 47-1(8)0Project Id

Project No 6933008000

JCT MT 1 - WARM SPRINGSProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / P-47

460909 / 1125037

0.1 / 6.8

16+95.3 / 442+14.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,312,269.70

1,306,598.09

3,755.40

1,271,546.52

Award Amt $ 1,267,791.12

Est C.E. $
C.E. Costs $

114,101.20

115,746.84

Cntr Used %
C.E. Used %
C.E. Cost %

102.76

101.44

8.86

Est C.E. $
C.E. Costs $

125,284.52

138,994.25

C.E. Used %
C.E. Cost % 9.31

110.94

105.57Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,471,774.30

1,493,709.84

1,392,050.20

22,793.53

1,414,843.73

Cont Pymnts $

Project Count:   2

Contract Totals for 05A10 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05C10

Adjusted Time:

Time Charged:

25

23

Award DT:
05/24/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/22/2011

N/A

Award Amt:

CO Amt: -9,178.97

170,311.60 Cont Total: 161,132.63

Time Used: 92%

HSIP 19-1(44)7Project Id

Project No 6420044000

SF079 TURN BAY-E OF ANACONDAProject Descr

Project Engineer/Phone OLSEN-JOE / 406 494-9636

Work Descr SAFETY

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

460736 / 1125536

7.1 / 6.9

120+00.00 / 129+72.28

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

178,375.65

153,769.71

-9,178.97

161,132.63

Award Amt $ 170,311.60

Est C.E. $
C.E. Costs $

20,437.39

34,940.54

Cntr Used %
C.E. Used %
C.E. Cost %

95.43

170.96

22.72

Contr Time:

CO Days:

55 Wrk

6

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM06409

Adjusted Time:

Time Charged:

61

60

Award DT:
08/10/2009

05/05/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/20/2010

N/A

Award Amt:

CO Amt: 168,267.60

1,978,740.63 Cont Total: 2,147,008.23

Time Used: 98.36%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Arvish, Mike Work Phone: 494-9626 Crew

Contr Time:

CO Days:

55 Wrk

6

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM06409

Adjusted Time:

Time Charged:

61

60

Award DT:
08/10/2009

05/05/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/20/2010

N/A

Award Amt:

CO Amt: 168,267.60

1,978,740.63 Cont Total: 2,147,008.23

Time Used: 98.36%

STPP 29-1(42)57Project Id

Project No 5474042000

JCT MT 55 - JCT MT 2Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

454716 / 1121405

57.3 / 65.9

202+73.10 / 652+85.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,255,749.91

2,160,392.96

168,267.60

2,147,008.23

Award Amt $ 1,978,740.63

Est C.E. $
C.E. Costs $

178,086.66

295,100.79

Cntr Used %
C.E. Used %
C.E. Cost %

100.62

165.71

13.66

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM06510

Adjusted Time:

Time Charged:

75

68

Award DT:
09/27/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/22/2011

N/A

Award Amt:

CO Amt: 202,000.00

2,996,588.06 Cont Total: 3,198,588.06

Time Used: 90.67%

STPP 19-1(46)0Project Id

Project No 6936046000

JCT I-90/MT 1 - ANACONDA (EB)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

460645 / 1125132

RP 0.3 / RP 7.1

118+00.00 / 476+92.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,816,063.68

1,762,810.76

114,585.40

1,646,554.08

Award Amt $ 1,531,968.68

Est C.E. $
C.E. Costs $

153,196.87

110,096.47

Cntr Used %
C.E. Used %
C.E. Cost %

107.06

71.87

6.25

STPP 19-1(50)0Project Id

Project No 6938050000

JCT I-90/MT 1 - ANACONDA (WB)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

460645 / 1125132

RP 0.3 / RP 7.1

118+00.00 / 475+38.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,738,636.46

1,568,572.08

87,414.60

1,552,033.98

Award Amt $ 1,464,619.38

Est C.E. $
C.E. Costs $

146,461.94

56,472.93

Cntr Used %
C.E. Used %
C.E. Cost %

101.07

38.56

3.60

Est C.E. $
C.E. Costs $

299,658.81

166,569.40

C.E. Used %
C.E. Cost % 5.00

55.59

104.15Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,554,700.14

3,331,382.84

2,996,588.06

202,000.00

3,198,588.06

Cont Pymnts $

Project Count:   2

Contract Totals for 06510 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Arvish, Mike Work Phone: 494-9626 Crew

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SM08909

Adjusted Time:

Time Charged:

100

83

Award DT:
03/22/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/13/2010

N/A

Award Amt:

CO Amt: -8,964.80

363,384.94 Cont Total: 354,420.14

Time Used: 83%

ARRA 9012(131)Project Id

Project No 4792131000

CLARK FORK - 2 KM E WARM SPRINGSProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-12-69

461114 / 1124613

0.7 / 0.9

11+13.79 / 12+67.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

462,391.00

330,253.64

-8,964.80

354,420.14

Award Amt $ 363,384.94

Est C.E. $
C.E. Costs $

36,338.49

69,403.91

Cntr Used %
C.E. Used %
C.E. Cost %

93.18

190.99

21.02

Contr Time:

CO Days:

100 Wrk

2

Contract No: Contractor Nm: AIS CONSTRUCTION COMPANYSM09308

Adjusted Time:

Time Charged:

102

98

Award DT:
06/04/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

02/17/2009

N/A

Award Amt:

CO Amt: 21,339.32

1,166,622.43 Cont Total: 1,187,961.75

Time Used: 96.08%

STPP 19-1(31)28Project Id

Project No 4605031000

SLIDE-NORTH OF GEORGETOWN LAKEProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr SAFETY

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

461331 / 1131717

27.7 / 28.4

7+00 / 18+50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,166,335.50

1,156,481.89

21,339.32

1,187,961.75

Award Amt $ 1,166,622.43

Est C.E. $
C.E. Costs $

116,662.24

225,914.25

Cntr Used %
C.E. Used %
C.E. Cost %

97.35

193.65

19.53

Contract Count: 10

Project Count:   13

Project Manager Totals for Arvish, Mike Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 15,403,435.91

504,452.54

14,898,983.37

15,727,282.77

16,956,075.36

Award Amt $
Est C.E. $

C.E. Costs $ 1,442,111.94

1,450,422.43

C.E. Used %
C.E. Cost %

Cntr Used %

9.17

99.43

102.10
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02117

Adjusted Time:

Time Charged:

90

89

Award DT:
04/10/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

03/23/2018

06/15/2018

Award Amt:

CO Amt: 1,795.00

3,893,998.45 Cont Total: 3,895,793.45

Time Used: 98.89%

STPP 14-1(32)11Project Id

Project No 7750032000

DEEP CREEK CANYON/MT 11-1Project Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

461943 / 1111102

11.1 / 23.4

600+00.00 / 1245+43.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,670,571.95

3,964,201.28

1,795.00

3,895,793.45

Award Amt $ 3,893,998.45

Est C.E. $
C.E. Costs $

467,279.81

537,633.62

Cntr Used %
C.E. Used %
C.E. Cost %

101.76

115.06

13.56

Contr Time:

CO Days:

30 Wrk

1

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03515

Adjusted Time:

Time Charged:

31

19

Award DT:
07/13/2015

05/26/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/04/2016

07/27/2016

Award Amt:

CO Amt: 6,343.25

741,111.47 Cont Total: 747,454.72

Time Used: 61.29%

IM 90-5(79)257Project Id

Project No 8755079000

CARDWELL - EASTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455257 / 1115440

256.8 / 263.9

417+40.5 / 409+21.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

818,952.80

782,972.27

6,343.25

747,454.72

Award Amt $ 741,111.47

Est C.E. $
C.E. Costs $

74,111.15

19,554.85

Cntr Used %
C.E. Used %
C.E. Cost %

104.75

26.39

2.50

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM04319

Adjusted Time:

Time Charged:

20

4

Award DT:
05/16/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/24/2019

09/03/2019

Award Amt:

CO Amt: 0.00

231,394.50 Cont Total: 231,394.50

Time Used: 20%

HSIP-G 60-1(26)12Project Id

Project No 9103026000

SF 159 MEAGHER GUARDRAIL SAFETYProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr GUARDRAIL

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-60

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

305,208.00

225,394.50

0.00

231,394.50

Award Amt $ 231,394.50

Est C.E. $
C.E. Costs $

34,709.18

4,627.19

Cntr Used %
C.E. Used %
C.E. Cost %

97.41

13.33

2.05

Contr Time:

CO Days:

90 Wrk

5

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM05913

Adjusted Time:

Time Charged:

95

90

Award DT:
01/29/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/23/2015

07/02/2015

Award Amt:

CO Amt: 71,346.50

2,748,205.64 Cont Total: 2,819,552.14

Time Used: 94.74%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

90 Wrk

5

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM05913

Adjusted Time:

Time Charged:

95

90

Award DT:
01/29/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/23/2015

07/02/2015

Award Amt:

CO Amt: 71,346.50

2,748,205.64 Cont Total: 2,819,552.14

Time Used: 94.74%

ER 14-1(30)17Project Id

Project No 7750030000

DEEP CREEK STRUCTURES/MT11-1Project Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462036 / 1110931

17.090 / 20.111

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,119,845.50

2,823,623.05

71,346.50

2,819,552.14

Award Amt $ 2,748,205.64

Est C.E. $
C.E. Costs $

494,677.02

305,447.34

Cntr Used %
C.E. Used %
C.E. Cost %

100.14

61.75

10.82

Contr Time:

CO Days:

140 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06315

Adjusted Time:

Time Charged:

140

115

Award DT:
06/08/2015

04/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/27/2016

03/03/2017

Award Amt:

CO Amt: 188,019.06

5,910,910.00 Cont Total: 6,098,929.06

Time Used: 82.14%

STPP 14-1(31)12Project Id

Project No 7750031000

DEEP CREEK IMPROVEMENTS/MT 11-1Project Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

461932 / 1111131

11.4 / 20.8

102+22.97 / 612+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,975,029.15

6,405,588.46

188,019.06

6,098,929.06

Award Amt $ 5,910,910.00

Est C.E. $
C.E. Costs $

650,200.10

493,351.66

Cntr Used %
C.E. Used %
C.E. Cost %

105.03

75.88

7.70

Contr Time:

CO Days:

155 Wrk

14

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06614

Adjusted Time:

Time Charged:

169

169

Award DT:
09/29/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2016

10/05/2016

Award Amt:

CO Amt: 884,264.10

11,149,561.40 Cont Total: 12,033,825.50

Time Used: 100%

NH 8-4(48)89Project Id

Project No 5814048000

TOSTON - SOUTHProject Descr

Project Engineer/Phone KRINGS-DAMIAN / 406 444-6225

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

460819 / 1112847

89.1 / 94.6

51+39.50 / 345+86.47

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,470,388.43

12,298,175.31

884,264.10

12,033,825.50

Award Amt $ 11,149,561.40

Est C.E. $
C.E. Costs $

891,964.91

680,152.38

Cntr Used %
C.E. Used %
C.E. Cost %

102.20

76.25

5.53

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM06615

Adjusted Time:

Time Charged:

20

15

Award DT:
10/19/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

06/07/2016

08/25/2016

Award Amt:

CO Amt: 0.00

112,848.85 Cont Total: 112,848.85

Time Used: 75%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM06615

Adjusted Time:

Time Charged:

20

15

Award DT:
10/19/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

06/07/2016

08/25/2016

Award Amt:

CO Amt: 0.00

112,848.85 Cont Total: 112,848.85

Time Used: 75%

HSIP 29-3(11)68Project Id

Project No 8027011000

SF 129-SIGNING IMPROVEMENT P29Project Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

455014 / 1122448

68.3 / 80.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

180,109.30

111,783.47

0.00

112,848.85

Award Amt $ 112,848.85

Est C.E. $
C.E. Costs $

13,541.86

14,205.27

Cntr Used %
C.E. Used %
C.E. Cost %

99.06

104.90

12.71

Contr Time:

CO Days:

65 Wrk

28

Contract No: Contractor Nm: A. M. WELLES, INC.SM06813

Adjusted Time:

Time Charged:

93

95

Award DT:
11/22/2013

08/27/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

03/25/2016

08/29/2016

Award Amt:

CO Amt: 112,786.11

2,533,722.51 Cont Total: 2,646,508.62

Time Used: 102.15%

HSIP 8-4(61)61Project Id

Project No 7178061000

SF 099 JCT FILSON / QUARTER CIRCLEProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SAFETY

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463110 / 1114228

60.6 / 62.0

800+00.00 / 875+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,776,057.75

2,739,978.79

112,786.11

2,646,508.62

Award Amt $ 2,533,722.51

Est C.E. $
C.E. Costs $

253,372.25

314,726.08

Cntr Used %
C.E. Used %
C.E. Cost %

103.53

124.21

11.49

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM09416

Adjusted Time:

Time Charged:

10

7

Award DT:
06/07/2016

04/19/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

02/23/2017

Award Amt:

CO Amt: 0.00

89,765.00 Cont Total: 89,765.00

Time Used: 70%

HSIP 8-4(72)88Project Id

Project No 8612072000

SF 139 - TOSTON SKID TREATMENTProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

461037 / 112637

87.7 / 88.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

128,320.00

49,593.00

0.00

89,765.00

Award Amt $ 89,765.00

Est C.E. $
C.E. Costs $

16,157.70

4,386.87

Cntr Used %
C.E. Used %
C.E. Cost %

55.25

27.15

8.85

Contr Time:

CO Days:

200 Wrk

14

Contract No: Contractor Nm: A. M. WELLES, INC.SM10911

Adjusted Time:

Time Charged:

214

211

Award DT:
04/30/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2014

N/A

Award Amt:

CO Amt: 614,483.83

11,508,298.89 Cont Total: 12,122,782.72

Time Used: 98.6%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

200 Wrk

14

Contract No: Contractor Nm: A. M. WELLES, INC.SM10911

Adjusted Time:

Time Charged:

214

211

Award DT:
04/30/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2014

N/A

Award Amt:

CO Amt: 614,483.83

11,508,298.89 Cont Total: 12,122,782.72

Time Used: 98.6%

NH-NHTSA-HSIP 85-1(10)0Project Id

Project No 4306010000

FOUR CORNERS-NORTHProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-85

454139 / 1111109

0.0 / 3.1

94+82.00 / 260+60.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,504,184.03

12,054,555.42

614,483.83

12,122,782.70

Award Amt $ 11,508,298.87

Est C.E. $
C.E. Costs $

1,150,829.89

915,679.91

Cntr Used %
C.E. Used %
C.E. Cost %

99.44

79.57

7.60

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.CM11319

Adjusted Time:

Time Charged:

20

12

Award DT:
05/31/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

08/21/2019

02/14/2020

Award Amt:

CO Amt: 7,952.85

37,073.83 Cont Total: 45,026.68

Time Used: 60%

TA 1299(51)Project Id

Project No 9452051000

PATH PAVEMENT PRESERVATION - BOZEMANProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-1210, U-1201, U-12

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

39,397.20

41,986.67

7,952.85

45,026.68

Award Amt $ 37,073.83

Est C.E. $
C.E. Costs $

4,448.86

7,550.26

Cntr Used %
C.E. Used %
C.E. Cost %

93.25

169.71

17.98

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM14813

Adjusted Time:

Time Charged:

15

12

Award DT:
08/12/2014

03/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2014

03/06/2015

Award Amt:

CO Amt: 0.00

120,703.80 Cont Total: 120,703.80

Time Used: 80%

HSIP 288-1(5)4Project Id

Project No 6692005000

SF089 S MANHATTAN GUARDRAIL, STRIPProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-288

454715 / 1111855

4.5 / 5.4

245+00.0 / 295+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

104,617.50

124,995.50

0.00

120,703.80

Award Amt $ 120,703.80

Est C.E. $
C.E. Costs $

21,726.68

13,329.52

Cntr Used %
C.E. Used %
C.E. Cost %

103.56

61.35

10.66

Contr Time:

CO Days:

175 Wrk

40

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM17912

Adjusted Time:

Time Charged:

215

197

Award DT:
03/25/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2014

01/23/2015

Award Amt:

CO Amt: 1,185,632.52

8,846,742.30 Cont Total: 10,032,374.82

Time Used: 91.63%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

175 Wrk

40

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM17912

Adjusted Time:

Time Charged:

215

197

Award DT:
03/25/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2014

01/23/2015

Award Amt:

CO Amt: 1,185,632.52

8,846,742.30 Cont Total: 10,032,374.82

Time Used: 91.63%

BH 90-6(133)275Project Id

Project No 7287133000

LOGAN AREA I-90 BRIDGE DECKSProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455256 / 1112625

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,042,164.71

4,421,275.52

718,727.68

4,387,711.97

Award Amt $ 3,668,984.29

Est C.E. $
C.E. Costs $

366,898.43

222,804.71

Cntr Used %
C.E. Used %
C.E. Cost %

100.76

60.73

5.04

IM 90-6(137)279Project Id

Project No 7468137000

THREE FORKS - MANHATTANProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455256 / 1112625

278.7 / 289.3

139+00 / 696+38.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,648,563.18

5,807,180.12

466,904.85

5,644,662.87

Award Amt $ 5,177,758.02

Est C.E. $
C.E. Costs $

517,775.80

298,904.06

Cntr Used %
C.E. Used %
C.E. Cost %

102.88

57.73

5.15

Est C.E. $
C.E. Costs $

884,674.23

521,708.77

C.E. Used %
C.E. Cost % 5.10

58.97

101.95Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

10,690,727.89

10,228,455.64

8,846,742.31

1,185,632.53

10,032,374.84

Cont Pymnts $

Project Count:   2

Contract Totals for 17912 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM04319

Adjusted Time:

Time Charged:

20

4

Award DT:
05/16/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/24/2019

09/03/2019

Award Amt:

CO Amt: 0.00

231,394.50 Cont Total: 231,394.50

Time Used: 20%

HSIP-G 60-1(26)12Project Id

Project No 9103026000

SF 159 MEAGHER GUARDRAIL SAFETYProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr GUARDRAIL

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-60

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

305,208.00

225,394.50

0.00

231,394.50

Award Amt $ 231,394.50

Est C.E. $
C.E. Costs $

34,709.18

4,627.19

Cntr Used %
C.E. Used %
C.E. Cost %

97.41

13.33

2.05

541Page 151 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2284

Contract Count: 14

Project Count:   15

Project Manager Totals for Berg, Gary Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 51,228,354.36

3,072,623.23

48,155,731.13

52,076,697.86

52,088,617.50

Award Amt $
Est C.E. $

C.E. Costs $ 3,836,980.91

4,992,402.82

C.E. Used %
C.E. Cost %

Cntr Used %

7.37

76.86

101.66
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: (OBS)A SAND & GRAVEL INC DBA BLAHNIK CONSTRUCTION & READ MIXSM01410

Adjusted Time:

Time Charged:

45

32

Award DT:
06/01/2010

04/20/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/28/2010

N/A

Award Amt:

CO Amt: 0.00

448,087.25 Cont Total: 448,087.25

Time Used: 71.11%

STPP 13-1(49)49Project Id

Project No 6934049000

ENNIS - URBANProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

452057 / 1114348

48.7 / 49.2

1583+27.6 / 1614+52.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

224,212.30

229,723.44

0.00

221,652.84

Award Amt $ 221,652.84

Est C.E. $
C.E. Costs $

24,381.81

38,822.70

Cntr Used %
C.E. Used %
C.E. Cost %

103.64

159.23

16.90

STPP 13-1(51)49Project Id

Project No 6939051000

ENNIS - MCALLISTERProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

452400 / 1114353

49.2 / 55.1

1614+52.0 / 1928+28.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

222,013.58

204,582.23

0.00

226,434.41

Award Amt $ 226,434.41

Est C.E. $
C.E. Costs $

24,907.79

15,844.94

Cntr Used %
C.E. Used %
C.E. Cost %

90.35

63.61

7.75

Est C.E. $
C.E. Costs $

49,289.60

54,667.64

C.E. Used %
C.E. Cost % 12.59

110.91

96.92Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

446,225.88

434,305.67

448,087.25

0.00

448,087.25

Cont Pymnts $

Project Count:   2

Contract Totals for 01410 SM

Contr Time:

CO Days:

95 Wrk

45

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SM01B08

Adjusted Time:

Time Charged:

140

139

Award DT:
04/16/2009

11/17/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/08/2010

N/A

Award Amt:

CO Amt: 4,992.15

1,214,862.16 Cont Total: 1,219,854.31

Time Used: 99.29%

IM 0002(752)Project Id

Project No 5297752000

BUTTE AREA BRIDGE DECK REPAIRProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

455857 / 1123017

  /

545+78 / 103+55

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,260,018.74

1,188,075.40

4,992.15

1,219,854.31

Award Amt $ 1,214,862.16

Est C.E. $
C.E. Costs $

121,486.22

134,418.07

Cntr Used %
C.E. Used %
C.E. Cost %

97.39

110.64

11.31
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM02410

Adjusted Time:

Time Charged:

15

10

Award DT:
08/02/2010

04/20/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/04/2010

N/A

Award Amt:

CO Amt: 20,448.72

150,900.66 Cont Total: 171,349.38

Time Used: 66.67%

UPP 1804(5)Project Id

Project No 6988005000

PARK ST - EXCELSIOR TO GRANITEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1804

460042 / 1123316

0.5 / 1.1

0+00.0 / 32+61.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

73,639.00

77,238.74

0.00

90,953.27

Award Amt $ 90,953.27

Est C.E. $
C.E. Costs $

9,095.33

10,589.31

Cntr Used %
C.E. Used %
C.E. Cost %

84.92

116.43

13.71

UPP 1807(11)Project Id

Project No 6987011000

CONTINENTAL - MT HIGHLAND TO HWY 2Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr CRACK SEAL

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1807

455550 / 1122754

5.55 / 9.47

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

57,645.00

72,440.55

20,448.73

80,396.12

Award Amt $ 59,947.39

Est C.E. $
C.E. Costs $

5,994.74

5,641.54

Cntr Used %
C.E. Used %
C.E. Cost %

90.10

94.11

7.79

Est C.E. $
C.E. Costs $

15,090.07

16,230.85

C.E. Used %
C.E. Cost % 10.84

107.56

87.35Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

131,284.00

149,679.29

150,900.66

20,448.73

171,349.39

Cont Pymnts $

Project Count:   2

Contract Totals for 02410 SM

Contr Time:

CO Days:

25 Wrk

6

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02815

Adjusted Time:

Time Charged:

31

27

Award DT:
04/19/2016

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

08/24/2016

09/29/2016

Award Amt:

CO Amt: 45,117.35

409,373.41 Cont Total: 454,490.76

Time Used: 87.1%

HSIP-G 29-4(35)76Project Id

Project No 7858035000

SF 119 - GR PIPESTONE PASSProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SAFETY

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

455200 / 1122652

76.4 / 77.4

10+30.00 / 62+67.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

296,707.25

472,985.58

45,117.35

454,490.75

Award Amt $ 409,373.40

Est C.E. $
C.E. Costs $

49,124.81

93,039.36

Cntr Used %
C.E. Used %
C.E. Cost %

104.07

189.39

19.67
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM02B11

Adjusted Time:

Time Charged:

30

19

Award DT:
07/09/2012

11/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2012

N/A

Award Amt:

CO Amt: 0.00

396,384.18 Cont Total: 396,384.18

Time Used: 63.33%

UPP 1807(13)Project Id

Project No 7413013000

CONTINENTAL DR - SECOND TO FLORAL - BUTTEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1807

455909 / 1123015

1.1 / 3.8

302+00.00 / 442+61.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

348,958.03

327,337.04

0.00

330,624.13

Award Amt $ 330,624.13

Est C.E. $
C.E. Costs $

33,062.41

17,867.75

Cntr Used %
C.E. Used %
C.E. Cost %

99.01

54.04

5.46

UPP 1821(6)Project Id

Project No 7411006000

DEWEY - HARRISON TO OREGON - BUTTEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1821

455909 / 1123104

0.0 / 0.6

0+00.00 / 31+81.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

69,431.60

70,785.67

0.00

65,760.05

Award Amt $ 65,760.05

Est C.E. $
C.E. Costs $

6,576.01

5,379.04

Cntr Used %
C.E. Used %
C.E. Cost %

107.64

81.80

7.60

Est C.E. $
C.E. Costs $

39,638.42

23,246.79

C.E. Used %
C.E. Cost % 5.84

58.65

100.44Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

418,389.63

398,122.71

396,384.18

0.00

396,384.18

Cont Pymnts $

Project Count:   2

Contract Totals for 02B11 SM

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM03410

Adjusted Time:

Time Charged:

10

5

Award DT:
08/02/2010

04/20/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2010

N/A

Award Amt:

CO Amt: 0.00

44,481.68 Cont Total: 44,481.68

Time Used: 50%

HSIP 90-4(63)232Project Id

Project No 6690063000

SF089 HOMESTAKE PASS IMPRVNTProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr SAFETY

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455427 / 1121932

232.2 / 238.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

43,702.00

46,139.11

0.00

44,481.68

Award Amt $ 44,481.68

Est C.E. $
C.E. Costs $

8,006.70

9,972.08

Cntr Used %
C.E. Used %
C.E. Cost %

103.73

124.55

21.61
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: HALL CONSTRUCTION SERVICES, LLPSM03411

Adjusted Time:

Time Charged:

50

50

Award DT:
05/19/2011

04/19/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2011

N/A

Award Amt:

CO Amt: 775.10

549,470.50 Cont Total: 550,245.60

Time Used: 100%

IM 90-5(69)235Project Id

Project No 6871069000

HOMESTAKE PASS REST AREAProject Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr MISCELLANEOUS

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455517 / 1122502

235 / 235

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

288,959.50

356,099.17

-924.90

335,603.60

Award Amt $ 336,528.50

Est C.E. $
C.E. Costs $

40,383.42

54,189.11

Cntr Used %
C.E. Used %
C.E. Cost %

106.11

134.19

15.22

IM 90-6(124)327Project Id

Project No 6877124000

BOZEMAN PASS REST AREAProject Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr MISCELLANEOUS

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453939 / 1104722

326.5 / 326.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

224,470.25

216,742.10

1,700.00

214,642.00

Award Amt $ 212,942.00

Est C.E. $
C.E. Costs $

25,553.04

19,741.39

Cntr Used %
C.E. Used %
C.E. Cost %

100.98

77.26

9.11

Est C.E. $
C.E. Costs $

65,936.46

73,930.50

C.E. Used %
C.E. Cost % 12.91

112.12

104.11Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

513,429.75

572,841.27

549,470.50

775.10

550,245.60

Cont Pymnts $

Project Count:   2

Contract Totals for 03411 SM

Contr Time:

CO Days:

11/13/2009 Cmplt

0

Contract No: Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.SM03709

Adjusted Time:

Time Charged:

11/13/2009

43

Award DT:
09/02/2009

07/28/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/21/2009

N/A

Award Amt:

CO Amt: 0.00

372,890.00 Cont Total: 372,890.00

Time Used: 64.2%

IM 15-3(67)155Project Id

Project No 5102067000

ROCK SLOPE - W OF BASINProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SAFETY

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

461601 / 1121711

155.0 / 155.0

1104+40.0 / 1109+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

263,467.50

349,493.00

0.00

372,890.00

Award Amt $ 372,890.00

Est C.E. $
C.E. Costs $

44,746.80

27,632.09

Cntr Used %
C.E. Used %
C.E. Cost %

93.73

61.75

7.91
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

65 Wrk

7

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM04215

Adjusted Time:

Time Charged:

72

69

Award DT:
08/24/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2017

01/24/2017

Award Amt:

CO Amt: 49,781.12

5,793,691.03 Cont Total: 5,843,472.15

Time Used: 95.83%

IM 15-3(86)142Project Id

Project No 8103086000

ELK PARK - BERNICEProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

461203 / 1122028

142.4 / 150.3

470+21.72 / 882+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,067,757.80

5,555,513.96

49,781.12

5,843,472.15

Award Amt $ 5,793,691.03

Est C.E. $
C.E. Costs $

521,432.19

271,551.17

Cntr Used %
C.E. Used %
C.E. Cost %

95.07

52.08

4.89

Contr Time:

CO Days:

40 Wrk

19

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM04312

Adjusted Time:

Time Charged:

59

57

Award DT:
07/23/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/19/2013

N/A

Award Amt:

CO Amt: 43,152.25

1,374,929.50 Cont Total: 1,418,081.75

Time Used: 96.61%

IM 90-6(139)313Project Id

Project No 7572139000

ROCKY CANYON (I-90)Project Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453830 / 1105418

313.4 / 318.4

218+77.3 / 495+80.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,556,904.52

1,409,309.28

43,152.25

1,418,081.75

Award Amt $ 1,374,929.50

Est C.E. $
C.E. Costs $

137,492.95

90,857.44

Cntr Used %
C.E. Used %
C.E. Cost %

99.38

66.08

6.45

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04A10

Adjusted Time:

Time Charged:

50

47

Award DT:
05/24/2011

01/25/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

06/07/2012

N/A

Award Amt:

CO Amt: 42,051.97

3,651,488.30 Cont Total: 3,693,540.27

Time Used: 94%

IM 90-4(65)230Project Id

Project No 6924065000

HOMESTAKE PASS- E & WProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455455 / 1122243

230.3 / 240.0

192+07.0 / 702+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,403,683.51

3,796,912.04

42,051.97

3,693,540.27

Award Amt $ 3,651,488.30

Est C.E. $
C.E. Costs $

328,633.95

133,842.22

Cntr Used %
C.E. Used %
C.E. Cost %

102.80

40.73

3.53

Contr Time:

CO Days:

08/01/2012 Cmplt

30

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM04D09

Adjusted Time:

Time Charged:

08/31/2012

355

Award DT:
04/12/2010

12/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2012

N/A

Award Amt:

CO Amt: 95,579.38

6,662,184.25 Cont Total: 6,757,763.63

Time Used: 98.07%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

08/01/2012 Cmplt

30

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM04D09

Adjusted Time:

Time Charged:

08/31/2012

355

Award DT:
04/12/2010

12/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2012

N/A

Award Amt:

CO Amt: 95,579.38

6,662,184.25 Cont Total: 6,757,763.63

Time Used: 98.07%

ARRA 15-2(81)125Project Id

Project No 4291081000

BUTTE AREA STRUCTURESProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

455930 / 1123254

125.5 / 126.2

10+00 / 22+30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,948,199.76

6,944,350.98

95,579.38

6,757,763.63

Award Amt $ 6,662,184.25

Est C.E. $
C.E. Costs $

666,218.43

669,408.93

Cntr Used %
C.E. Used %
C.E. Cost %

102.76

100.48

9.64

Contr Time:

CO Days:

110 Wrk

23

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05314

Adjusted Time:

Time Charged:

133

125

Award DT:
06/05/2014

03/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

03/18/2016

Award Amt:

CO Amt: 52,733.62

5,415,618.60 Cont Total: 5,468,352.22

Time Used: 93.98%

IM 15-2(105)122Project Id

Project No 7289105000

ROCKER - EB CLIMBING LANEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

460024 / 1123640

121.6 / 124.0

270+46.8 / 399+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,866,136.15

4,144,633.97

66,806.73

3,839,815.35

Award Amt $ 3,773,008.62

Est C.E. $
C.E. Costs $

339,570.78

341,666.38

Cntr Used %
C.E. Used %
C.E. Cost %

107.94

100.62

8.24

IM-HSIP 15-2(101)124Project Id

Project No 7291101000

NEVERSWEAT RR - BR REMOVALProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

460019 / 1123439

124.0 / 124.3

397+73.06 / 412+94.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,236,495.81

1,613,137.78

-14,073.11

1,628,536.87

Award Amt $ 1,642,609.98

Est C.E. $
C.E. Costs $

147,834.90

71,728.95

Cntr Used %
C.E. Used %
C.E. Cost %

99.05

48.52

4.45

Est C.E. $
C.E. Costs $

487,405.68

413,395.33

C.E. Used %
C.E. Cost % 7.18

84.82

105.29Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

6,102,631.96

5,757,771.75

5,415,618.60

52,733.62

5,468,352.22

Cont Pymnts $

Project Count:   2

Contract Totals for 05314 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05912

Adjusted Time:

Time Charged:

75

73

Award DT:
04/25/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2013

N/A

Award Amt:

CO Amt: -33,079.20

7,246,311.06 Cont Total: 7,213,231.86

Time Used: 97.33%

IM 15-1(113)64Project Id

Project No 7568113000

DILLON - APEXProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

451748 / 1124037

63.5 / 74.5

290+82.4 / 550+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,764,518.40

7,119,289.49

-33,079.20

7,213,231.86

Award Amt $ 7,246,311.06

Est C.E. $
C.E. Costs $

652,168.00

237,126.53

Cntr Used %
C.E. Used %
C.E. Cost %

98.70

36.36

3.33

Contr Time:

CO Days:

220 Wrk

20

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07208

Adjusted Time:

Time Charged:

240

181

Award DT:
05/28/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

11/10/2009

N/A

Award Amt:

CO Amt: 602,674.92

9,549,684.99 Cont Total: 10,152,359.91

Time Used: 75.42%

STPS 271-2(4)7Project Id

Project No 4468004000

POWELL CO LINE - NProject Descr

Project Engineer/Phone STACK-SHANE / 406 523-5830

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-271

464305 / 1130512

7.2 / 17.8

92+50.00 / 264+65.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,901,016.70

10,539,520.04

602,674.92

10,152,359.91

Award Amt $ 9,549,684.99

Est C.E. $
C.E. Costs $

954,968.50

1,235,941.46

Cntr Used %
C.E. Used %
C.E. Cost %

103.81

129.42

11.73

Contr Time:

CO Days:

55 Wrk

10

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM07210

Adjusted Time:

Time Charged:

65

64

Award DT:
05/17/2010

03/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2011

N/A

Award Amt:

CO Amt: 46,764.65

1,175,555.10 Cont Total: 1,222,319.75

Time Used: 98.46%

ARRA 1810(4)Project Id

Project No 6986004000

GRAND AVE - FLORENCE TO CONTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1810

455957 / 1123004

0.1 / 1.4

6+91.79 / 72+42.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,063,081.90

1,238,794.90

46,764.65

1,222,319.75

Award Amt $ 1,175,555.10

Est C.E. $
C.E. Costs $

117,555.51

92,714.41

Cntr Used %
C.E. Used %
C.E. Cost %

101.35

78.87

7.48

Contr Time:

CO Days:

220 Wrk

14

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM08413

Adjusted Time:

Time Charged:

234

220

Award DT:
07/08/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2015

11/03/2015

Award Amt:

CO Amt: 443,493.46

8,131,847.28 Cont Total: 8,575,340.74

Time Used: 94.02%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

220 Wrk

14

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM08413

Adjusted Time:

Time Charged:

234

220

Award DT:
07/08/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2015

11/03/2015

Award Amt:

CO Amt: 443,493.46

8,131,847.28 Cont Total: 8,575,340.74

Time Used: 94.02%

IM-NHTSA 15-2(80)120Project Id

Project No 4571080000

NISSLER INTERCHANGEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

460027 / 1123818

218.4 / 120.7

0+00.00 / 41+14.73

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,021,109.10

4,704,353.17

198,154.26

4,560,420.16

Award Amt $ 4,362,265.90

Est C.E. $
C.E. Costs $

654,339.89

356,279.14

Cntr Used %
C.E. Used %
C.E. Cost %

103.16

54.45

7.57

MT-STPX 47(24)Project Id

Project No 6044024000

SILICON MTN TECH PARK & PORTProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / L-47-534

455952 / 1123947

218.4 / 120.7

0+00.00 / 24+82.89

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,924,925.32

4,030,763.82

245,339.20

4,014,920.58

Award Amt $ 3,769,581.38

Est C.E. $
C.E. Costs $

565,437.21

540,562.20

Cntr Used %
C.E. Used %
C.E. Cost %

100.39

95.60

13.41

Est C.E. $
C.E. Costs $

1,219,777.10

896,841.34

C.E. Used %
C.E. Cost % 10.27

73.53

101.86Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,946,034.42

8,735,116.99

8,131,847.28

443,493.46

8,575,340.74

Cont Pymnts $

Project Count:   2

Contract Totals for 08413 SM

Contr Time:

CO Days:

75 Wrk

26

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09209

Adjusted Time:

Time Charged:

101

101

Award DT:
05/11/2009

03/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2010

N/A

Award Amt:

CO Amt: 793,533.43

3,971,530.53 Cont Total: 4,765,063.96

Time Used: 100%

IM 15-3(73)158Project Id

Project No 6513073000

BASIN - BOULDERProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

461509 / 1121028

157.6 / 163.1

0+00.0 / 292+96.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,009,459.60

1,884,182.10

67,971.33

1,839,030.13

Award Amt $ 1,771,058.80

Est C.E. $
C.E. Costs $

159,395.29

144,564.23

Cntr Used %
C.E. Used %
C.E. Cost %

102.46

90.70

7.67
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

75 Wrk

26

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09209

Adjusted Time:

Time Charged:

101

101

Award DT:
05/11/2009

03/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2010

N/A

Award Amt:

CO Amt: 793,533.43

3,971,530.53 Cont Total: 4,765,063.96

Time Used: 100%

IM 15-3(75)142Project Id

Project No 6514075000

ELK PARK - BASINProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

461552 / 1121715

142.4 / 157.7

0+00.0 / 774+75.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,442,818.22

3,033,928.39

725,562.10

2,926,033.83

Award Amt $ 2,200,471.73

Est C.E. $
C.E. Costs $

198,042.46

173,221.88

Cntr Used %
C.E. Used %
C.E. Cost %

103.69

87.47

5.71

Est C.E. $
C.E. Costs $

357,437.75

317,786.11

C.E. Used %
C.E. Cost % 6.46

88.91

103.21Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,452,277.82

4,918,110.49

3,971,530.53

793,533.43

4,765,063.96

Cont Pymnts $

Project Count:   2

Contract Totals for 09209 SM

Contr Time:

CO Days:

65 Wrk

18

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09714

Adjusted Time:

Time Charged:

83

83

Award DT:
04/17/2015

10/21/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

07/24/2017

Award Amt:

CO Amt: 131,161.67

1,266,768.20 Cont Total: 1,397,929.87

Time Used: 100%

STPU-CM 1899(17)Project Id

Project No 4919017000

DEWEY BLVD EXTENSION - BUTTEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1821

455857 / 1123219

1.35 / 1.45

10+00.00 / 16+14.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,373,409.81

1,491,197.05

131,161.67

1,397,929.87

Award Amt $ 1,266,768.20

Est C.E. $
C.E. Costs $

152,012.18

276,155.34

Cntr Used %
C.E. Used %
C.E. Cost %

106.67

181.67

18.52

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM10612

Adjusted Time:

Time Charged:

45

42

Award DT:
08/29/2012

07/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2012

N/A

Award Amt:

CO Amt: 28,561.00

798,809.80 Cont Total: 827,370.80

Time Used: 93.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM10612

Adjusted Time:

Time Charged:

45

42

Award DT:
08/29/2012

07/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2012

N/A

Award Amt:

CO Amt: 28,561.00

798,809.80 Cont Total: 827,370.80

Time Used: 93.33%

STPU 1812(2)Project Id

Project No 7427002000

AMHERST-HARRISON TO CONTINENTAL DR-BUTTEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1812

455911 / 1122951

0.0 / 1.0

00+00.00 / 53+46.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

731,259.05

804,130.59

28,561.00

827,370.80

Award Amt $ 798,809.80

Est C.E. $
C.E. Costs $

79,880.98

93,543.38

Cntr Used %
C.E. Used %
C.E. Cost %

97.19

117.10

11.63

Contr Time:

CO Days:

115 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM10814

Adjusted Time:

Time Charged:

115

89

Award DT:
04/08/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2015

02/12/2016

Award Amt:

CO Amt: 7,131.38

827,612.50 Cont Total: 834,743.88

Time Used: 77.39%

IM 15-3(88)146Project Id

Project No 8103088000

ROCKFALL MIT-N OF ELK PARKProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

461142 / 1122043

146.1 / 146.2

668+00.00 / 675+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,337,150.50

893,533.40

7,131.38

834,743.88

Award Amt $ 827,612.50

Est C.E. $
C.E. Costs $

99,313.50

126,852.30

Cntr Used %
C.E. Used %
C.E. Cost %

107.04

127.73

14.20

Contr Time:

CO Days:

20 Wrk

3

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM11712

Adjusted Time:

Time Charged:

23

18

Award DT:
04/24/2013

08/07/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

04/21/2014

N/A

Award Amt:

CO Amt: 2,135.25

111,544.60 Cont Total: 113,679.85

Time Used: 78.26%

IM 15-2(109)128Project Id

Project No 7418109000

I-15 EB ON-RAMP/HARRISON OVERHEAD SIGNProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

455856 / 1123028

127.9 / 128

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

86,403.50

119,420.79

2,135.25

113,679.85

Award Amt $ 111,544.60

Est C.E. $
C.E. Costs $

13,385.35

27,632.64

Cntr Used %
C.E. Used %
C.E. Cost %

105.05

206.44

23.14

Contr Time:

CO Days:

45 Wrk

44

Contract No: Contractor Nm: NELCON, INC.SM11910

Adjusted Time:

Time Charged:

89

56

Award DT:
12/20/2010

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2013

N/A

Award Amt:

CO Amt: 1,229,874.33

9,278,452.35 Cont Total: 10,508,326.68

Time Used: 62.92%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

45 Wrk

44

Contract No: Contractor Nm: NELCON, INC.SM11910

Adjusted Time:

Time Charged:

89

56

Award DT:
12/20/2010

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2013

N/A

Award Amt:

CO Amt: 1,229,874.33

9,278,452.35 Cont Total: 10,508,326.68

Time Used: 62.92%

STPP 29-4(24)87Project Id

Project No 4804024000

GRAND/HARRISON AVE-BUTTEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

455954 / 1123055

0.0 / 0.1

0+31.50 / 6+38.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

457,810.80

1,177,074.41

79,807.07

636,966.23

Award Amt $ 557,159.16

Est C.E. $
C.E. Costs $

55,715.92

132,172.39

Cntr Used %
C.E. Used %
C.E. Cost %

184.79

237.23

11.23

STPP 29-4(26)87Project Id

Project No 5829026000

HARRISON-AMHERST/FRONT-BUTTEProject Descr

Project Engineer/Phone OLSEN-JOE / 406 494-9636

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

455954 / 1123055

86.5 / 88.1

3+16.19 / 888+74.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,359,242.30

9,765,278.67

1,150,067.27

9,871,360.46

Award Amt $ 8,721,293.19

Est C.E. $
C.E. Costs $

872,129.32

978,571.55

Cntr Used %
C.E. Used %
C.E. Cost %

98.93

112.20

10.02

Est C.E. $
C.E. Costs $

927,845.24

1,110,743.94

C.E. Used %
C.E. Cost % 10.15

119.71

104.13Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,817,053.10

10,942,353.08

9,278,452.35

1,229,874.34

10,508,326.69

Cont Pymnts $

Project Count:   2

Contract Totals for 11910 SM

Contr Time:

CO Days:

95 Wrk

4

Contract No: Contractor Nm: NELCON, INC.SM14414

Adjusted Time:

Time Charged:

99

97

Award DT:
08/22/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/21/2016

02/05/2016

Award Amt:

CO Amt: 520,017.07

8,657,872.00 Cont Total: 9,177,889.07

Time Used: 97.98%

IM 15-2(120)130Project Id

Project No 8102120000

BUTTE - ELK PARKProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

460030 / 1122740

1300 / 133.7

47+00.00 / 8+01.54

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,536,484.10

2,696,121.79

127,441.48

2,686,588.75

Award Amt $ 2,559,147.27

Est C.E. $
C.E. Costs $

179,140.31

171,907.21

Cntr Used %
C.E. Used %
C.E. Cost %

100.35

95.96

6.38
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

95 Wrk

4

Contract No: Contractor Nm: NELCON, INC.SM14414

Adjusted Time:

Time Charged:

99

97

Award DT:
08/22/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/21/2016

02/05/2016

Award Amt:

CO Amt: 520,017.07

8,657,872.00 Cont Total: 9,177,889.07

Time Used: 97.98%

IM 15-3(85)134Project Id

Project No 8104085000

ELK PARKProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

460605 / 1122455

133.7 / 142.4

8+01.54 / 470+21.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,017,314.45

6,540,998.29

392,575.59

6,491,300.32

Award Amt $ 6,098,724.73

Est C.E. $
C.E. Costs $

426,910.73

222,416.34

Cntr Used %
C.E. Used %
C.E. Cost %

100.77

52.10

3.40

Est C.E. $
C.E. Costs $

606,051.04

394,323.55

C.E. Used %
C.E. Cost % 4.27

65.06

100.65Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,553,798.55

9,237,120.08

8,657,872.00

520,017.07

9,177,889.07

Cont Pymnts $

Project Count:   2

Contract Totals for 14414 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: (OBS)A SAND & GRAVEL INC DBA BLAHNIK CONSTRUCTION & READ MIXSM15T09

Adjusted Time:

Time Charged:

20

4

Award DT:
06/29/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/11/2009

N/A

Award Amt:

CO Amt: 2,100.00

94,206.32 Cont Total: 96,306.32

Time Used: 20%

ARRA 271-1(10)5Project Id

Project No 6512010000

POWELL COUNTY LINE-SOUTHProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr SEAL & COVER

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-271

464247 / 1130553

4.900 / 7.200

181+00.00 / 304+46.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

92,129.10

84,926.36

2,100.00

96,306.32

Award Amt $ 94,206.32

Est C.E. $
C.E. Costs $

16,957.14

13,252.26

Cntr Used %
C.E. Used %
C.E. Cost %

88.18

78.15

15.60

Contr Time:

CO Days:

10/18/2016 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSMPO916

Adjusted Time:

Time Charged:

10/18/2016

21

Award DT:
09/28/2016

09/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

685,049.10 Cont Total: 685,049.10

Time Used: 8445%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Clary, Dan Work Phone: 490-7073 Email: dclary@mt.gov Crew 2179

Contr Time:

CO Days:

10/18/2016 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSMPO916

Adjusted Time:

Time Charged:

10/18/2016

21

Award DT:
09/28/2016

09/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

685,049.10 Cont Total: 685,049.10

Time Used: 8445%

NHPB 90-4(79)227Project Id

Project No 9282079000

I-90 MP 227 Bridge Upgrade (Detour)Project Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

N    /

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

685,049.10

0.00

685,049.10

Award Amt $ 685,049.10

Est C.E. $
C.E. Costs $

0.00

277,809.67

Cntr Used %
C.E. Used %
C.E. Cost %

100.00

0.00

40.55

Contr Time:

CO Days:

75 Cal

8

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSMPOA16

Adjusted Time:

Time Charged:

83

78

Award DT:
10/19/2016

10/05/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/08/2017

11/29/2017

Award Amt:

CO Amt: 21,646.00

1,986,657.60 Cont Total: 2,008,303.60

Time Used: 93.98%

NHPB 90-4(79)227Project Id

Project No 9282079000

I-90 MP 227 Bridge UpgradeProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    /

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,923,872.70

21,646.00

2,008,303.60

Award Amt $ 1,986,657.60

Est C.E. $
C.E. Costs $

0.00

277,809.67

Cntr Used %
C.E. Used %
C.E. Cost %

95.80

0.00

14.44

Contract Count: 27

Project Count:   36

Project Manager Totals for Clary, Dan Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 84,416,908.58

4,150,645.64

80,266,262.94

85,807,935.10

84,570,535.15

Award Amt $
Est C.E. $

C.E. Costs $ 7,390,725.07

7,731,854.57

C.E. Used %
C.E. Cost %

Cntr Used %

8.61

95.59

101.65
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM01618

Adjusted Time:

Time Charged:

30

29

Award DT:
08/29/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

11/26/2018

02/14/2019

Award Amt:

CO Amt: 0.00

126,039.10 Cont Total: 126,039.10

Time Used: 96.67%

HSIP-G STWD(427)Project Id

Project No 9104427000

SF 159 GALLATIN SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SIGNS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50, S-411, S-287,

450531 / 1111245

9.2 / 70.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

146,730.00

94,999.70

0.00

126,039.10

Award Amt $ 126,039.10

Est C.E. $
C.E. Costs $

18,905.87

21,443.24

Cntr Used %
C.E. Used %
C.E. Cost %

75.37

113.42

22.57

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM01810

Adjusted Time:

Time Charged:

90

87

Award DT:
05/05/2011

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

03/07/2013

N/A

Award Amt:

CO Amt: 43,642.50

5,052,371.45 Cont Total: 5,096,013.95

Time Used: 96.67%

IM 90-6(128)318Project Id

Project No 6922128000

BOZEMAN HILL - E & WProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453945 / 1104430

318.4 / 330.7

0+00.00 / 36+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,412,250.58

5,020,575.00

43,642.51

5,096,013.96

Award Amt $ 5,052,371.45

Est C.E. $
C.E. Costs $

303,142.29

160,276.31

Cntr Used %
C.E. Used %
C.E. Cost %

98.52

52.87

3.19

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM02119

Adjusted Time:

Time Charged:

40

31

Award DT:
05/07/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2019

04/17/2020

Award Amt:

CO Amt: 0.00

1,981,732.41 Cont Total: 1,981,732.41

Time Used: 77.5%

STPP 14-2(39)43Project Id

Project No 8116039000

WHITE SULPHUR SPRINGS - EASTProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6227

Work Descr OVERLAYS

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

42.7 / 49.0

51+27.10 / 360+49.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,318,450.70

2,086,740.95

0.00

1,981,732.41

Award Amt $ 1,981,732.41

Est C.E. $
C.E. Costs $

158,538.59

110,862.33

Cntr Used %
C.E. Used %
C.E. Cost %

105.30

69.93

5.31

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02315

Adjusted Time:

Time Charged:

25

8

Award DT:
08/10/2015

04/07/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2015

11/13/2015

Award Amt:

CO Amt: 0.00

161,364.52 Cont Total: 161,364.52

Time Used: 32%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02315

Adjusted Time:

Time Charged:

25

8

Award DT:
08/10/2015

04/07/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2015

11/13/2015

Award Amt:

CO Amt: 0.00

161,364.52 Cont Total: 161,364.52

Time Used: 32%

HSIP 86-1(50)21Project Id

Project No 7857050000

SF 119 SIGNING GR N BOZEMANProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr GUARDRAIL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-86

455228 / 1105311

20.5 / 21.6

73+50.00 / 131+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

190,756.50

131,459.57

0.00

161,364.52

Award Amt $ 161,364.52

Est C.E. $
C.E. Costs $

29,045.61

8,673.02

Cntr Used %
C.E. Used %
C.E. Cost %

81.47

29.86

6.60

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM02319

Adjusted Time:

Time Charged:

20

18

Award DT:
05/24/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/26/2019

04/06/2020

Award Amt:

CO Amt: 7,833.00

153,220.30 Cont Total: 161,053.30

Time Used: 90%

HSIP-G 11-1(92)31Project Id

Project No 9382092000

SF 169 N11 MURPHY INTXProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P / N-11

0 / 0

30.9 / 31.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

141,388.00

158,177.08

7,833.00

161,053.30

Award Amt $ 153,220.30

Est C.E. $
C.E. Costs $

30,644.06

32,180.69

Cntr Used %
C.E. Used %
C.E. Cost %

98.21

105.01

20.34

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: SCOTT CONSTRUCTION, INC.SM02610

Adjusted Time:

Time Charged:

10

6

Award DT:
11/30/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

06/03/2011

N/A

Award Amt:

CO Amt: 3,367.00

45,365.10 Cont Total: 48,732.10

Time Used: 60%

HSIP 0002(889)Project Id

Project No 6415889000

SF079 - FLASHERS - WHITE SULPHURProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14, P-60

463327 / 1105150

44.9 / 45.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

44,364.50

51,725.83

3,367.00

48,732.10

Award Amt $ 45,365.10

Est C.E. $
C.E. Costs $

9,073.02

10,706.84

Cntr Used %
C.E. Used %
C.E. Cost %

106.14

118.01

20.70

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM02713

Adjusted Time:

Time Charged:

20

24

Award DT:
09/27/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/07/2014

N/A

Award Amt:

CO Amt: 0.00

118,208.50 Cont Total: 118,208.50

Time Used: 120%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM02713

Adjusted Time:

Time Charged:

20

24

Award DT:
09/27/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/07/2014

N/A

Award Amt:

CO Amt: 0.00

118,208.50 Cont Total: 118,208.50

Time Used: 120%

HSIP 11-1(71)1Project Id

Project No 7760071000

SF 110-RUMBLE STRIPS N-11Project Descr

Project Engineer/Phone BURKE-PATRICIA / 406 444-9420

Work Descr SAFETY

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

452515 / 1104222

  /

1.2 / 49.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

101,806.50

99,207.00

0.00

118,208.50

Award Amt $ 118,208.50

Est C.E. $
C.E. Costs $

17,731.28

7,906.01

Cntr Used %
C.E. Used %
C.E. Cost %

83.93

44.59

7.97

Contr Time:

CO Days:

55 Wrk

7

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM02913

Adjusted Time:

Time Charged:

62

61

Award DT:
05/08/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2014

02/20/2015

Award Amt:

CO Amt: 24,900.00

1,953,087.50 Cont Total: 1,977,987.50

Time Used: 98.39%

NH 50-2(68)88Project Id

Project No 4312068000

MAIN ST 19TH/GRAND AVE-BOZEMANProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / NH-50

454045 / 1110305

88.0 / 88.9

8+95.90 / 56+92.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,980,099.95

1,922,129.21

24,900.00

1,977,987.50

Award Amt $ 1,953,087.50

Est C.E. $
C.E. Costs $

234,370.50

182,896.19

Cntr Used %
C.E. Used %
C.E. Cost %

97.18

78.04

9.52

Contr Time:

CO Days:

09/15/2012 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM02D09

Adjusted Time:

Time Charged:

09/15/2012

465

Award DT:
03/22/2010

01/26/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2012

N/A

Award Amt:

CO Amt: 664,237.35

10,192,329.40 Cont Total: 10,856,566.75

Time Used: 51.16%

IM 90-6(114)307Project Id

Project No 3871114000

MRL STRUCTURES-BOZEMANProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454136 / 1110154

307.1 / 307.9

1642+78.74 / 1683+07.09

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,594,767.78

10,794,054.71

664,237.35

10,856,566.75

Award Amt $ 10,192,329.40

Est C.E. $
C.E. Costs $

1,019,232.94

629,128.07

Cntr Used %
C.E. Used %
C.E. Cost %

99.42

61.73

5.83

Contr Time:

CO Days:

150 Wrk

24

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM03113

Adjusted Time:

Time Charged:

174

167

Award DT:
03/04/2013

01/29/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2014

10/20/2015

Award Amt:

CO Amt: 383,731.71

8,799,646.60 Cont Total: 9,183,378.31

Time Used: 95.98%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

150 Wrk

24

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM03113

Adjusted Time:

Time Charged:

174

167

Award DT:
03/04/2013

01/29/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2014

10/20/2015

Award Amt:

CO Amt: 383,731.71

8,799,646.60 Cont Total: 9,183,378.31

Time Used: 95.98%

IM 90-6(101)304Project Id

Project No 3871101000

BOZEMAN STRUCTURESProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454128 / 1110122

303.588 / 313.447

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,486,021.00

1,389,466.70

226,033.43

1,429,398.33

Award Amt $ 1,203,364.90

Est C.E. $
C.E. Costs $

120,336.49

123,941.01

Cntr Used %
C.E. Used %
C.E. Cost %

97.21

103.00

8.92

IM 90-6(113)306Project Id

Project No 3871113000

W BOZEMAN INTERCHANGE - BOZEMANProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454149 / 1110246

1.2 / 1.3

45+30.00 / 55+38.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,846,716.20

7,418,406.83

162,415.48

6,702,188.65

Award Amt $ 6,539,773.17

Est C.E. $
C.E. Costs $

653,977.32

570,632.82

Cntr Used %
C.E. Used %
C.E. Cost %

110.69

87.26

7.69

IM 90-6(141)308Project Id

Project No 7574141000

BOZEMAN - EAST (I-90)Project Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454447 / 1110231

307.9 / 313.4

1683+07.1 / 218+77.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,080,662.50

1,036,526.73

-4,717.20

1,051,791.33

Award Amt $ 1,056,508.53

Est C.E. $
C.E. Costs $

105,650.85

19,513.40

Cntr Used %
C.E. Used %
C.E. Cost %

98.55

18.47

1.88

Est C.E. $
C.E. Costs $

879,964.66

714,087.23

C.E. Used %
C.E. Cost % 7.25

81.15

107.20Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

10,413,399.70

9,844,400.26

8,799,646.60

383,731.71

9,183,378.31

Cont Pymnts $

Project Count:   3

Contract Totals for 03113 SM

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM03312

Adjusted Time:

Time Charged:

220

191

Award DT:
04/09/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/25/2014

05/15/2015

Award Amt:

CO Amt: -63,154.08

12,729,859.10 Cont Total: 12,666,705.02

Time Used: 86.82%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM03312

Adjusted Time:

Time Charged:

220

191

Award DT:
04/09/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/25/2014

05/15/2015

Award Amt:

CO Amt: -63,154.08

12,729,859.10 Cont Total: 12,666,705.02

Time Used: 86.82%

STPP-HIP 14-2(24)63Project Id

Project No 4803024000

CHECKERBOARD - MARTINSDALEProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

463225 / 1102600

63.1 / 71.7

31+00.00 / 484+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

14,249,529.85

12,569,235.43

-63,154.08

12,666,705.02

Award Amt $ 12,729,859.10

Est C.E. $
C.E. Costs $

1,272,985.91

805,746.60

Cntr Used %
C.E. Used %
C.E. Cost %

99.23

63.30

6.41

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM03512

Adjusted Time:

Time Charged:

30

30

Award DT:
07/17/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/24/2012

N/A

Award Amt:

CO Amt: 0.00

372,980.00 Cont Total: 372,980.00

Time Used: 100%

STPP-NH 11-1(69)53Project Id

Project No 7579069000

LIVINGSTON - SOUTH (US-89)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-11

453843 / 1103424

53.0 / 53.2

0+00.00 / 1788+11.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

163,375.00

168,608.59

0.00

155,724.00

Award Amt $ 155,724.00

Est C.E. $
C.E. Costs $

15,572.40

5,614.48

Cntr Used %
C.E. Used %
C.E. Cost %

108.27

36.05

3.33

UPP 7406 (9)Project Id

Project No 7409009000

GARNIER AVE - LIVINGSTONProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7406

454048 / 1103240

1.5 / 2.2

70+12.1 / 109+68.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

234,356.10

202,770.47

0.00

217,256.00

Award Amt $ 217,256.00

Est C.E. $
C.E. Costs $

21,725.60

16,986.32

Cntr Used %
C.E. Used %
C.E. Cost %

93.33

78.19

8.38

Est C.E. $
C.E. Costs $

37,298.00

22,600.80

C.E. Used %
C.E. Cost % 6.09

60.60

99.57Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

397,731.10

371,379.06

372,980.00

0.00

372,980.00

Cont Pymnts $

Project Count:   2

Contract Totals for 03512 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

160 Wrk

13

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM03D09

Adjusted Time:

Time Charged:

173

174

Award DT:
03/02/2010

12/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2012

N/A

Award Amt:

CO Amt: 157,339.99

3,671,030.31 Cont Total: 3,828,370.30

Time Used: 100.58%

ARRA 294-1(8)27Project Id

Project No 4475008000

MARTINSDALE - NORTHProject Descr

Project Engineer/Phone OLSEN-JOE / 406 494-9636

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-294

462819 / 1101847

27.053 / 29.173

0+21.66 / 33+79.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,347,918.25

3,846,633.57

157,339.99

3,828,370.30

Award Amt $ 3,671,030.31

Est C.E. $
C.E. Costs $

330,392.73

448,008.94

Cntr Used %
C.E. Used %
C.E. Cost %

100.48

135.60

11.65

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: FOUR BEERS INC DBA STILLWATER EXCAVATINGSM04211

Adjusted Time:

Time Charged:

55

45

Award DT:
06/06/2011

02/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2012

N/A

Award Amt:

CO Amt: 135,000.00

516,477.00 Cont Total: 651,477.00

Time Used: 81.82%

HSIP 90-7(87)351Project Id

Project No 5029087000

2001-SFTY-EAST OF SPRINGDALE WEST INTProject Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr SAFETY

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454233 / 1101548

350.8 / 350.9

102+00.00 / 109+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

834,896.60

656,363.43

135,000.00

651,477.00

Award Amt $ 516,477.00

Est C.E. $
C.E. Costs $

41,318.16

39,866.88

Cntr Used %
C.E. Used %
C.E. Cost %

100.75

96.49

6.07

Contr Time:

CO Days:

35 Wrk

3

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM04811

Adjusted Time:

Time Charged:

38

36

Award DT:
02/06/2012

09/06/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2012

N/A

Award Amt:

CO Amt: 4,400.00

616,734.00 Cont Total: 621,134.00

Time Used: 94.74%

STPP 11-1(60)54Project Id

Project No 5107060000

LIVINGSTON WYE - PARK STREETProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-11

453928 / 1103408

53.9 / 54.0

51+00 / 60+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

605,557.50

599,921.56

4,400.00

621,134.00

Award Amt $ 616,734.00

Est C.E. $
C.E. Costs $

74,008.08

64,075.64

Cntr Used %
C.E. Used %
C.E. Cost %

96.58

86.58

10.68

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04A14

Adjusted Time:

Time Charged:

90

88

Award DT:
03/09/2015

10/21/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2016

01/26/2016

Award Amt:

CO Amt: 7,234.04

8,456,831.26 Cont Total: 8,464,065.30

Time Used: 97.78%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04A14

Adjusted Time:

Time Charged:

90

88

Award DT:
03/09/2015

10/21/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2016

01/26/2016

Award Amt:

CO Amt: 7,234.04

8,456,831.26 Cont Total: 8,464,065.30

Time Used: 97.78%

IM 90-7(109)341Project Id

Project No 8100109000

SPRINGDALE-WESTProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454139 / 1101641

341.0 / 354.0

180+00.00 / 867+20.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,353,470.60

8,958,043.15

7,234.04

8,464,065.30

Award Amt $ 8,456,831.26

Est C.E. $
C.E. Costs $

591,978.19

303,715.97

Cntr Used %
C.E. Used %
C.E. Cost %

105.84

51.31

3.39

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05215

Adjusted Time:

Time Charged:

49

46

Award DT:
06/04/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2017

03/03/2017

Award Amt:

CO Amt: 16,668.82

2,158,723.16 Cont Total: 2,175,391.98

Time Used: 93.88%

STPP 60-1(24)0Project Id

Project No 8109024000

N OF WHITE SULPHUR SPRINGS NProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr OVERLAYS

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-60

463756 / 1105110

0.0 / 9.7

69+85.60 / 581+29.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,123,132.90

2,133,935.49

16,668.82

2,175,391.98

Award Amt $ 2,158,723.16

Est C.E. $
C.E. Costs $

215,872.32

100,180.99

Cntr Used %
C.E. Used %
C.E. Cost %

98.09

46.41

4.69

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: A. M. WELLES, INC.SM05812

Adjusted Time:

Time Charged:

30

26

Award DT:
05/06/2013

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/17/2014

N/A

Award Amt:

CO Amt: 0.00

259,740.68 Cont Total: 259,740.68

Time Used: 86.67%

STPS 540-1(14)0Project Id

Project No 3885014000

EAST RIVER ROAD - S OF EMIGRANTProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-540

451451 / 1105201

0.0 / 0.1

100+01.90 / 102+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

205,539.85

234,877.63

0.00

259,740.68

Award Amt $ 259,740.68

Est C.E. $
C.E. Costs $

36,363.70

41,020.86

Cntr Used %
C.E. Used %
C.E. Cost %

90.43

112.81

17.46

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM06712

Adjusted Time:

Time Charged:

75

56

Award DT:
08/15/2012

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/03/2013

N/A

Award Amt:

CO Amt: 0.00

844,219.00 Cont Total: 844,219.00

Time Used: 74.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM06712

Adjusted Time:

Time Charged:

75

56

Award DT:
08/15/2012

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/03/2013

N/A

Award Amt:

CO Amt: 0.00

844,219.00 Cont Total: 844,219.00

Time Used: 74.67%

ER-IM 90-7(100)348Project Id

Project No 7749100000

GREELEY CREEK (I-90)/MT11-1Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454137 / 1101648

347.7 / 349.5

673+00.00 / 770+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

680,047.40

806,190.91

0.00

844,219.00

Award Amt $ 844,219.00

Est C.E. $
C.E. Costs $

101,306.28

48,875.27

Cntr Used %
C.E. Used %
C.E. Cost %

95.50

48.25

6.06

Contr Time:

CO Days:

60 Wrk

1

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM07418

Adjusted Time:

Time Charged:

61

65

Award DT:
06/18/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

10/28/2020

12/07/2020

Award Amt:

CO Amt: -13,751.17

3,425,435.10 Cont Total: 3,411,683.93

Time Used: 106.56%

HSIP-G 345-1(14)1Project Id

Project No 8190014000

SF 139 - COTTONWOOD & STUCKYProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-345

453923 / 1110615

1.2 / 0.8

102+44.40 / 119+50.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,536,260.95

3,029,926.80

-13,751.17

3,411,683.93

Award Amt $ 3,425,435.10

Est C.E. $
C.E. Costs $

411,052.21

354,943.34

Cntr Used %
C.E. Used %
C.E. Cost %

88.81

86.35

11.71

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM07A18

Adjusted Time:

Time Charged:

90

117

Award DT:
06/10/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

10/13/2020

12/16/2020

Award Amt:

CO Amt: 50,730.00

1,677,439.00 Cont Total: 1,728,169.00

Time Used: 130%

STPB 59-1(28)25Project Id

Project No 8804028000

BRIDGE PRES FLATHEAD CREEK-N WILSALLProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-59

0 / 0

24.5 / 24.8

208+11.00 / 217+67.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,461,573.58

1,679,622.11

50,730.00

1,728,169.00

Award Amt $ 1,677,439.00

Est C.E. $
C.E. Costs $

234,841.46

250,593.45

Cntr Used %
C.E. Used %
C.E. Cost %

97.19

106.71

14.92

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08814

Adjusted Time:

Time Charged:

75

74

Award DT:
04/15/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2016

01/26/2016

Award Amt:

CO Amt: 0.00

3,279,708.75 Cont Total: 3,279,708.75

Time Used: 98.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08814

Adjusted Time:

Time Charged:

75

74

Award DT:
04/15/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2016

01/26/2016

Award Amt:

CO Amt: 0.00

3,279,708.75 Cont Total: 3,279,708.75

Time Used: 98.67%

NH 11-1(77)1Project Id

Project No 8106077000

NORTH OF GARDINER - NORTHProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr OVERLAYS

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

450605 / 1104650

1.1 / 13.2

10+00.00 / 652+50.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,508,914.40

2,689,305.40

0.00

2,684,906.55

Award Amt $ 2,684,906.55

Est C.E. $
C.E. Costs $

322,188.79

150,002.89

Cntr Used %
C.E. Used %
C.E. Cost %

100.16

46.56

5.58

NH-STPE 11-1(67)0Project Id

Project No 7577067000

GARDINER - NORTHProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr OVERLAYS

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

450148 / 1104220

0.1 / 1.1

821+06.92 / 871+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

599,294.55

702,151.20

0.00

594,802.20

Award Amt $ 594,802.20

Est C.E. $
C.E. Costs $

71,376.26

88,396.95

Cntr Used %
C.E. Used %
C.E. Cost %

118.05

123.85

12.59

Est C.E. $
C.E. Costs $

393,565.05

238,399.84

C.E. Used %
C.E. Cost % 7.03

60.57

103.40Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,108,208.95

3,391,456.60

3,279,708.75

0.00

3,279,708.75

Cont Pymnts $

Project Count:   2

Contract Totals for 08814 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: A. M. WELLES, INC.SM08C10

Adjusted Time:

Time Charged:

20

20

Award DT:
04/18/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

07/27/2011

N/A

Award Amt:

CO Amt: 0.00

247,822.25 Cont Total: 247,822.25

Time Used: 100%

HSIP 86-1(38)3Project Id

Project No 6077038000

SF069-GUARDRAIL-BOZEMAN-NEProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-86

454226 / 1105434

2.7 / 4.1

102+00.00 / 56+74.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

285,238.48

227,145.88

0.00

247,822.25

Award Amt $ 247,822.25

Est C.E. $
C.E. Costs $

24,782.23

19,081.49

Cntr Used %
C.E. Used %
C.E. Cost %

91.66

77.00

8.40
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

110 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM10316

Adjusted Time:

Time Charged:

110

104

Award DT:
05/09/2016

04/05/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/17/2017

06/05/2017

Award Amt:

CO Amt: 2,233.50

3,676,347.06 Cont Total: 3,678,580.56

Time Used: 94.55%

STPP 14-2(33)42Project Id

Project No 5966033000

MAIN ST - WHITE SULPHUR SPRINGSProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

463253 / 1105422

41.7 / 42.7

0+00.00 / 52+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,328,381.15

3,144,772.68

0.00

3,083,357.14

Award Amt $ 3,083,357.14

Est C.E. $
C.E. Costs $

308,335.71

364,796.20

Cntr Used %
C.E. Used %
C.E. Cost %

101.99

118.31

11.60

STPS 360-1(8)0Project Id

Project No 8788008000

WHITE SULPHUR SPR-FT. LOGANProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr SEAL & COVER

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / C000360

463530 / 110203

0.0 / 15.8

0+00.00 / 834+24.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

627,340.03

642,972.14

2,233.50

595,223.42

Award Amt $ 592,989.92

Est C.E. $
C.E. Costs $

59,298.99

14,587.31

Cntr Used %
C.E. Used %
C.E. Cost %

108.02

24.60

2.27

Est C.E. $
C.E. Costs $

367,634.70

379,383.51

C.E. Used %
C.E. Cost % 10.02

103.20

102.97Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,955,721.18

3,787,744.82

3,676,347.06

2,233.50

3,678,580.56

Cont Pymnts $

Project Count:   2

Contract Totals for 10316 SM

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11311

Adjusted Time:

Time Charged:

35

15

Award DT:
07/07/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

09/21/2011

N/A

Award Amt:

CO Amt: 23,677.50

837,837.46 Cont Total: 861,514.96

Time Used: 42.86%

IM 90-7(94)331Project Id

Project No 6928094000

LIVINGSTON - EAST & WESTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454037 / 1103049

330.7 / 341.0

36+00.00 / 583+71.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

954,281.32

773,317.60

23,677.50

861,514.96

Award Amt $ 837,837.46

Est C.E. $
C.E. Costs $

79,594.56

15,862.28

Cntr Used %
C.E. Used %
C.E. Cost %

89.76

19.93

2.05
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

30 Wrk

21

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM11812

Adjusted Time:

Time Charged:

51

46

Award DT:
10/02/2012

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/27/2015

06/22/2015

Award Amt:

CO Amt: 314,298.00

8,611,297.90 Cont Total: 8,925,595.90

Time Used: 90.2%

BR 11-1(48)56Project Id

Project No 4790048000

YELLOWSTONE RIVER - NE OF LIVINGSTONProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-11

454029 / 1103211

55.5 / 56.2

33+93.00 / 67+15.96

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,524,336.55

9,065,583.63

314,298.00

8,925,595.90

Award Amt $ 8,611,297.90

Est C.E. $
C.E. Costs $

861,129.79

638,698.53

Cntr Used %
C.E. Used %
C.E. Cost %

101.57

74.17

7.05

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SM12410

Adjusted Time:

Time Charged:

60

53

Award DT:
07/29/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

02/02/2011

N/A

Award Amt:

CO Amt: 0.00

444,444.00 Cont Total: 444,444.00

Time Used: 88.33%

BR 9030(14)Project Id

Project No 4976014000

NO. FORK MUSSELSHELL-NO. MARTINSDALEProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-30-125

462943 / 1101902

0.2 / 0.5

9+60 / 13+45.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

419,538.20

446,759.89

0.00

444,444.00

Award Amt $ 444,444.00

Est C.E. $
C.E. Costs $

53,333.28

54,442.78

Cntr Used %
C.E. Used %
C.E. Cost %

100.52

102.08

12.19

Contr Time:

CO Days:

40 Wrk

-1

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM12913

Adjusted Time:

Time Charged:

39

38

Award DT:
09/16/2014

10/08/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2014

04/03/2015

Award Amt:

CO Amt: -25,432.75

860,161.27 Cont Total: 834,728.52

Time Used: 97.44%

NH 11-1(46)10Project Id

Project No 4577046000

CEDAR CR - 16 KM N OF GARDINERProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

450834 / 1104845

9.9 / 10.0

104+60.00 / 106+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

760,426.20

825,990.64

-25,432.75

834,728.52

Award Amt $ 860,161.27

Est C.E. $
C.E. Costs $

154,829.03

97,189.26

Cntr Used %
C.E. Used %
C.E. Cost %

98.95

62.77

11.77

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM13911

Adjusted Time:

Time Charged:

60

60

Award DT:
04/30/2012

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2012

N/A

Award Amt:

CO Amt: -12,254.50

2,926,708.20 Cont Total: 2,914,453.70

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM13911

Adjusted Time:

Time Charged:

60

60

Award DT:
04/30/2012

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2012

N/A

Award Amt:

CO Amt: -12,254.50

2,926,708.20 Cont Total: 2,914,453.70

Time Used: 100%

IM 90-6(131)301Project Id

Project No 6926131000

BOZEMAN - E & WProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454336 / 1110501

301.3 / 307.2

1335+00.0 / 1648+50.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,211,960.00

2,769,978.79

-12,254.50

2,914,453.70

Award Amt $ 2,926,708.20

Est C.E. $
C.E. Costs $

292,670.82

102,004.66

Cntr Used %
C.E. Used %
C.E. Cost %

95.04

34.85

3.68

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM13913

Adjusted Time:

Time Charged:

30

21

Award DT:
07/21/2014

10/08/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/03/2014

03/13/2015

Award Amt:

CO Amt: 5,645.00

1,217,137.54 Cont Total: 1,222,782.54

Time Used: 70%

STPP 86-1(48)24Project Id

Project No 7583048000

PARK COUNTY LINE-WESTProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-86

455815 / 1105040

RP 23.9 / RP 30.9

10+00.00 / 379+11.12

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,227,858.80

1,127,848.00

5,645.00

1,222,782.54

Award Amt $ 1,217,137.54

Est C.E. $
C.E. Costs $

121,713.75

65,053.29

Cntr Used %
C.E. Used %
C.E. Cost %

92.24

53.45

5.77

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM16912

Adjusted Time:

Time Charged:

30

23

Award DT:
10/25/2012

09/18/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/25/2014

03/20/2015

Award Amt:

CO Amt: 500.00

397,263.51 Cont Total: 397,763.51

Time Used: 76.67%

STPS-ER 294-1(12)11Project Id

Project No 7776012000

BOZEMAN CREEK FORK-SW LENNEPProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr DRAINAGE

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-294

462243 / 1103714

11.1 / 11.2

5+50.00 / 9+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

488,368.40

388,633.16

500.00

397,763.51

Award Amt $ 397,263.51

Est C.E. $
C.E. Costs $

47,671.62

67,213.71

Cntr Used %
C.E. Used %
C.E. Cost %

97.70

140.99

17.29

Contr Time:

CO Days:

110 Wrk

42

Contract No: Contractor Nm: A. M. WELLES, INC.SM18311

Adjusted Time:

Time Charged:

152

168

Award DT:
04/18/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2014

N/A

Award Amt:

CO Amt: 945,520.05

2,893,146.44 Cont Total: 3,838,666.49

Time Used: 110.53%

541Page 177 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

110 Wrk

42

Contract No: Contractor Nm: A. M. WELLES, INC.SM18311

Adjusted Time:

Time Charged:

152

168

Award DT:
04/18/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2014

N/A

Award Amt:

CO Amt: 945,520.05

2,893,146.44 Cont Total: 3,838,666.49

Time Used: 110.53%

HSIP 50-1(24)10Project Id

Project No 5026024000

2001-GRAYLING CR-N OF US 20Project Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

444807 / 1110634

9.7 / 10.2

58+55.57 / 32+54.43

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,026,362.80

3,797,647.77

945,520.05

3,838,666.48

Award Amt $ 2,893,146.43

Est C.E. $
C.E. Costs $

347,177.57

287,876.38

Cntr Used %
C.E. Used %
C.E. Cost %

98.93

82.92

7.58

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM21412

Adjusted Time:

Time Charged:

10

8

Award DT:
06/08/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2012

N/A

Award Amt:

CO Amt: 0.00

91,980.00 Cont Total: 91,980.00

Time Used: 80%

ER 90-7(104)348Project Id

Project No 7749104000

GREELEY CREEK CROSSOVER / MT 11-1Project Descr

Project Engineer/Phone N/A / null

Work Descr MISCELLANEOUS

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454149 / 1101846

347.6 / 347.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

124,786.00

89,480.00

0.00

91,980.00

Award Amt $ 91,980.00

Est C.E. $
C.E. Costs $

9,198.00

6,131.09

Cntr Used %
C.E. Used %
C.E. Cost %

97.28

66.66

6.85

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM22915

Adjusted Time:

Time Charged:

20

6

Award DT:
03/29/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

05/05/2016

07/08/2016

Award Amt:

CO Amt: 0.00

65,875.00 Cont Total: 65,875.00

Time Used: 30%

TA 1299(36)Project Id

Project No 8689036000

DURSTON ROAD SIDEWALK-BOZEMANProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr SIDEWALK

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / 718

454108 / 1110655

2.27 / 2.52

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

87,186.00

62,369.00

0.00

65,875.00

Award Amt $ 65,875.00

Est C.E. $
C.E. Costs $

7,905.00

36,814.46

Cntr Used %
C.E. Used %
C.E. Cost %

94.68

465.71

59.03

Contr Time:

CO Days:

116 Cmplt

0

Contract No: Contractor Nm: A. M. WELLES, INC.CMER120

Adjusted Time:

Time Charged:

116

24

Award DT:
02/17/2020

01/28/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

09/30/2020

12/29/2020

Award Amt:

CO Amt: 0.00

626,564.70 Cont Total: 626,564.70

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

116 Cmplt

0

Contract No: Contractor Nm: A. M. WELLES, INC.CMER120

Adjusted Time:

Time Charged:

116

24

Award DT:
02/17/2020

01/28/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

09/30/2020

12/29/2020

Award Amt:

CO Amt: 0.00

626,564.70 Cont Total: 626,564.70

Time Used: 0%

STPS 540-1(28)9Project Id

Project No 9812028000

EAST RIVER ROAD SLIDE (S-540)Project Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6227

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-540

0 / 0

9.2 / 9.9

319+00.00 / 356+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

808,264.25

579,259.15

0.00

626,564.70

Award Amt $ 626,564.70

Est C.E. $
C.E. Costs $

62,656.47

77,891.93

Cntr Used %
C.E. Used %
C.E. Cost %

92.45

124.32

13.45

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SMPO953

Adjusted Time:

Time Charged:

20

14

Award DT:
08/12/2013

08/02/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2013

N/A

Award Amt:

CO Amt: 0.00

101,991.00 Cont Total: 101,991.00

Time Used: 70%

PO 310953Project Id

Project No 21544

I-90 WEST LIVINGSTON INTCH BRIDGE REPAIRProject Descr

Project Engineer/Phone N/A / N/A

Work Descr MISCELLANEOUS

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

98,542.50

0.00

101,991.00

Award Amt $ 101,991.00

Est C.E. $
C.E. Costs $

0.00

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

96.62

0.00

0.00

Contract Count: 36

Project Count:   41

Project Manager Totals for Cogley, Paul Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 92,267,484.53

2,676,365.97

89,591,118.56

92,521,355.88

97,122,209.92

Award Amt $
Est C.E. $

C.E. Costs $ 6,443,831.88

8,871,927.73

C.E. Used %
C.E. Cost %

Cntr Used %

6.96

72.63

100.28
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: A. M. WELLES, INC.SM01412

Adjusted Time:

Time Charged:

15

6

Award DT:
06/07/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2013

N/A

Award Amt:

CO Amt: 0.00

28,870.00 Cont Total: 28,870.00

Time Used: 40%

HSIP 90-7(96)324Project Id

Project No 7184096000

SF 099 EAST OF BOZEMANProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr SAFETY

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453941 / 1104411

324.6 /

320+00 / 323+50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

40,062.00

25,924.45

0.00

28,870.00

Award Amt $ 28,870.00

Est C.E. $
C.E. Costs $

2,887.00

4,087.69

Cntr Used %
C.E. Used %
C.E. Cost %

89.80

141.59

15.77

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM02711

Adjusted Time:

Time Charged:

25

14

Award DT:
10/10/2011

08/09/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/22/2013

N/A

Award Amt:

CO Amt: 0.00

608,725.32 Cont Total: 608,725.32

Time Used: 56%

STPS 205-1(43)16Project Id

Project No 6951043000

BELGRADE - WESTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-205

454755 / 1111319

16.1 / 18.7

0+00.00 / 140+19.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

438,405.28

0.00

450,502.52

Award Amt $ 450,502.52

Est C.E. $
C.E. Costs $

45,050.25

23,304.74

Cntr Used %
C.E. Used %
C.E. Cost %

97.31

51.73

5.32

UPP 0605(2)Project Id

Project No 7472002000

W MAIN-BOLINGER TO JACKRABBIT LN-BELGRADEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-605

454704 / 1111134

18.8 / 19.7

0+00.0 / 47+17.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

157,070.96

0.00

158,222.80

Award Amt $ 158,222.80

Est C.E. $
C.E. Costs $

15,822.28

6,162.38

Cntr Used %
C.E. Used %
C.E. Cost %

99.27

38.95

3.92

Est C.E. $
C.E. Costs $

60,872.53

29,467.12

C.E. Used %
C.E. Cost % 4.95

48.41

97.82Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $
595,476.24

608,725.32

0.00

608,725.32

Cont Pymnts $

Project Count:   2

Contract Totals for 02711 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM02909

Adjusted Time:

Time Charged:

50

50

Award DT:
04/22/2010

09/22/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/15/2011

N/A

Award Amt:

CO Amt: 255,986.00

2,043,778.34 Cont Total: 2,299,764.34

Time Used: 100%

NH 50-2(65)65Project Id

Project No 6804065000

NORTH GALLATIN CANYONProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

     / N-50

452938 / 1111619

65.2 / 70.2

773+70.00 / 1039+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

168,343.92

131,700.01

0.00

145,154.42

Award Amt $ 145,154.42

Est C.E. $
C.E. Costs $

13,063.90

8,934.18

Cntr Used %
C.E. Used %
C.E. Cost %

90.73

68.39

6.78

STPP 50-2(63)82Project Id

Project No 6810063000

HUFFINE LN - FOUR CORNERS TO 19THProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-50

454016 / 1110731

81.9 / 88.0

2+40.50 / 372+10.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,231,928.88

2,120,585.14

255,986.00

2,154,609.92

Award Amt $ 1,898,623.92

Est C.E. $
C.E. Costs $

170,876.15

115,907.41

Cntr Used %
C.E. Used %
C.E. Cost %

98.42

67.83

5.47

Est C.E. $
C.E. Costs $

183,940.05

124,841.59

C.E. Used %
C.E. Cost % 5.54

67.87

97.94Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,400,272.80

2,252,285.15

2,043,778.34

255,986.00

2,299,764.34

Cont Pymnts $

Project Count:   2

Contract Totals for 02909 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM02911

Adjusted Time:

Time Charged:

40

34

Award DT:
10/28/2011

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/25/2013

N/A

Award Amt:

CO Amt: 9,587.50

289,228.65 Cont Total: 298,816.15

Time Used: 85%

IM STWD(055)Project Id

Project No 6865055000

I-90 AMSTERDAM SIGNALProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-85, U-602

454604 / 1111125

5.2 / 5.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

130,804.90

106,987.75

990.00

104,780.10

Award Amt $ 103,790.10

Est C.E. $
C.E. Costs $

15,568.52

20,133.41

Cntr Used %
C.E. Used %
C.E. Cost %

102.11

129.32

18.82
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM02911

Adjusted Time:

Time Charged:

40

34

Award DT:
10/28/2011

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/25/2013

N/A

Award Amt:

CO Amt: 9,587.50

289,228.65 Cont Total: 298,816.15

Time Used: 85%

STPP 50-2(76)83Project Id

Project No 7660076000

HUFFINE LN & COBB HILL - SIGNALProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-50

454015 / 1110953

82.8 / 83.

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

192,210.90

209,512.12

8,597.50

194,036.05

Award Amt $ 185,438.55

Est C.E. $
C.E. Costs $

27,815.78

34,355.36

Cntr Used %
C.E. Used %
C.E. Cost %

107.98

123.51

16.40

Est C.E. $
C.E. Costs $

43,384.30

54,488.77

C.E. Used %
C.E. Cost % 17.22

125.60

105.92Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

323,015.80

316,499.87

289,228.65

9,587.50

298,816.15

Cont Pymnts $

Project Count:   2

Contract Totals for 02911 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02B09

Adjusted Time:

Time Charged:

30

25

Award DT:
07/07/2010

10/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/01/2011

N/A

Award Amt:

CO Amt: 0.00

1,045,299.28 Cont Total: 1,045,299.28

Time Used: 83.33%

IM 90-6(122)314Project Id

Project No 6803122000

BEAR CANYON - W JACKSON CR INTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453823 / 1105447

314.2 / 318.5

274+94.2 / 495+80.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,229,827.25

1,008,089.45

0.00

1,045,299.28

Award Amt $ 1,045,299.28

Est C.E. $
C.E. Costs $

94,076.94

46,657.23

Cntr Used %
C.E. Used %
C.E. Cost %

96.44

49.59

4.63

Contr Time:

CO Days:

10/20/2008 Cmplt

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM03408

Adjusted Time:

Time Charged:

10/20/2008

17

Award DT:
07/23/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

06/21/2009

N/A

Award Amt:

CO Amt: 0.00

163,751.38 Cont Total: 163,751.38

Time Used: 61.43%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

10/20/2008 Cmplt

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM03408

Adjusted Time:

Time Charged:

10/20/2008

17

Award DT:
07/23/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

06/21/2009

N/A

Award Amt:

CO Amt: 0.00

163,751.38 Cont Total: 163,751.38

Time Used: 61.43%

NH 50-2(60)61Project Id

Project No 6213060000

N OF BIG SKY - NORTHProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

452557 / 1111402

61.4 / 65.2

574+63.37 / 774+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

177,404.20

129,888.79

0.00

163,751.38

Award Amt $ 163,751.38

Est C.E. $
C.E. Costs $

16,375.14

15,501.07

Cntr Used %
C.E. Used %
C.E. Cost %

79.32

94.66

11.93

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM03B11

Adjusted Time:

Time Charged:

35

11

Award DT:
07/09/2012

11/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2013

N/A

Award Amt:

CO Amt: 0.00

197,993.90 Cont Total: 197,993.90

Time Used: 31.43%

UPP 1218(3)Project Id

Project No 7412003000

BAXTER LN - N 7TH TO N 19TH - BOZEMANProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1218

454155 / 1110314

0.1 / 1.1

1+90.00 / 57+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

89,121.40

81,076.26

0.00

81,782.40

Award Amt $ 81,782.40

Est C.E. $
C.E. Costs $

8,178.24

3,898.02

Cntr Used %
C.E. Used %
C.E. Cost %

99.14

47.66

4.81

UPP 7404(6)Project Id

Project No 7414006000

FRONT-MAIN / MOUNTAIN VIEW - LIVINGSTONProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7404

453925 / 1103430

1.5 / 0.0

3+00.00 / 81+33.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

137,904.50

108,614.61

0.00

116,211.50

Award Amt $ 116,211.50

Est C.E. $
C.E. Costs $

11,621.15

6,871.63

Cntr Used %
C.E. Used %
C.E. Cost %

93.46

59.13

6.33

Est C.E. $
C.E. Costs $

19,799.39

10,769.65

C.E. Used %
C.E. Cost % 5.68

54.39

95.81Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

227,025.90

189,690.87

197,993.90

0.00

197,993.90

Cont Pymnts $

Project Count:   2

Contract Totals for 03B11 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM04410

Adjusted Time:

Time Charged:

30

24

Award DT:
08/09/2010

04/20/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2011

N/A

Award Amt:

CO Amt: 0.00

365,637.01 Cont Total: 365,637.01

Time Used: 80%

UPP 0602(87)Project Id

Project No 6980087000

AMSTERDAM RD - THORPE TO JR LNProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-602

454617 / 1111140

5.0 / 6.2

265+09.0 / 328+81.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

270,737.00

212,851.32

0.00

211,287.25

Award Amt $ 211,287.25

Est C.E. $
C.E. Costs $

21,128.73

10,122.26

Cntr Used %
C.E. Used %
C.E. Cost %

100.74

47.91

4.76

UPP 1203(3)Project Id

Project No 6981003000

S 11TH AVE - COLLEGE - MAIN (BOZEMAN)Project Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1203

454030 / 1110307

0.8 / 1.3

0+00.0 / 29+25.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,117.60

38,907.14

0.00

61,432.68

Award Amt $ 61,432.68

Est C.E. $
C.E. Costs $

6,143.27

3,270.52

Cntr Used %
C.E. Used %
C.E. Cost %

63.33

53.24

8.41

UPP 1213(3)Project Id

Project No 6982003000

SOUTH CHURCH AVENUE - BOZEMANProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1213

454003 / 1110143

0.0 / 1.6

0+00.00 / 83+90.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

81,889.60

72,704.42

0.00

92,917.08

Award Amt $ 92,917.08

Est C.E. $
C.E. Costs $

9,291.71

3,309.45

Cntr Used %
C.E. Used %
C.E. Cost %

78.25

35.62

4.55

Est C.E. $
C.E. Costs $

36,563.71

16,702.23

C.E. Used %
C.E. Cost % 5.15

45.68

88.74Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

406,744.20

324,462.88

365,637.01

0.00

365,637.01

Cont Pymnts $

Project Count:   3

Contract Totals for 04410 SM

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM04510

Adjusted Time:

Time Charged:

120

77

Award DT:
09/29/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2013

N/A

Award Amt:

CO Amt: 240,344.30

1,100,653.50 Cont Total: 1,340,997.80

Time Used: 64.17%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM04510

Adjusted Time:

Time Charged:

120

77

Award DT:
09/29/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2013

N/A

Award Amt:

CO Amt: 240,344.30

1,100,653.50 Cont Total: 1,340,997.80

Time Used: 64.17%

BH 59-1(24)2Project Id

Project No 1298024001

YELLOWSTONE R - 6 MI NE OF LIVINGSTONProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-59

454305 / 1102759

  /

46+95.03 / 53+44.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,175,309.85

1,283,840.01

240,344.30

1,340,997.80

Award Amt $ 1,100,653.50

Est C.E. $
C.E. Costs $

143,084.96

206,327.37

Cntr Used %
C.E. Used %
C.E. Cost %

95.74

144.20

16.07

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM04C12

Adjusted Time:

Time Charged:

10

8

Award DT:
04/04/2013

01/15/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

05/15/2014

N/A

Award Amt:

CO Amt: 0.00

35,849.60 Cont Total: 35,849.60

Time Used: 80%

HSIP 16(78)Project Id

Project No 6678078000

SF089 GALLATIN COUNTY OFF-SYSTEMProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr SAFETY

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-16-877, L-16-703

453355 / 1110653

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

41,467.40

47,321.40

0.00

35,849.60

Award Amt $ 35,849.60

Est C.E. $
C.E. Costs $

2,867.97

8,429.19

Cntr Used %
C.E. Used %
C.E. Cost %

132.00

293.91

17.81

Contr Time:

CO Days:

21 Cal

42

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM05551

Adjusted Time:

Time Charged:

63

60

Award DT:
06/17/2011

04/19/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2011

N/A

Award Amt:

CO Amt: 0.00

80,040.62 Cont Total: 80,040.62

Time Used: 95.24%

SFCN 50-2(74)48Project Id

Project No 7587074000

GALLATIN CANYON/BIG SKYProject Descr

Project Engineer/Phone N/A / null

Work Descr MISCELLANEOUS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

451558 / 1111510

48.0 / 48.0

732+75.43 / 733+88.81

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

71,035.00

65,422.56

0.00

80,040.62

Award Amt $ 80,040.62

Est C.E. $
C.E. Costs $

8,004.06

9,908.29

Cntr Used %
C.E. Used %
C.E. Cost %

81.74

123.79

15.15

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM05B12

Adjusted Time:

Time Charged:

30

28

Award DT:
06/03/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

03/04/2014

N/A

Award Amt:

CO Amt: 0.00

797,906.46 Cont Total: 797,906.46

Time Used: 93.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM05B12

Adjusted Time:

Time Charged:

30

28

Award DT:
06/03/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

03/04/2014

N/A

Award Amt:

CO Amt: 0.00

797,906.46 Cont Total: 797,906.46

Time Used: 93.33%

NH 50-2(78)66Project Id

Project No 7578078000

SPANISH CREEK - N & SProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

453033 / 1111538

66.0 / 70.2

816+15.85 / 1039+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,027,922.45

790,668.00

0.00

797,906.45

Award Amt $ 797,906.45

Est C.E. $
C.E. Costs $

87,769.71

44,855.68

Cntr Used %
C.E. Used %
C.E. Cost %

99.09

51.11

5.67

Contr Time:

CO Days:

10/17/2009 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM06109

Adjusted Time:

Time Charged:

10/17/2009

29

Award DT:
06/29/2009

01/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/18/2010

N/A

Award Amt:

CO Amt: 13,910.21

634,690.23 Cont Total: 648,600.44

Time Used: 78.81%

STPS 205-1(36)21Project Id

Project No 6518036000

GALLATIN FIELD ROAD - EASTProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-205

454440 / 1110703

20.9 / 26.8

0+00.00 / 309+56.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

228,049.82

205,835.11

13,910.21

211,957.65

Award Amt $ 198,047.44

Est C.E. $
C.E. Costs $

23,765.69

20,935.35

Cntr Used %
C.E. Used %
C.E. Cost %

97.11

88.09

10.17

STPS 286-1(2)0Project Id

Project No 6520002000

TRIDENT ROADProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-286

455544 / 1113008

0.0 / 3.9

2+28 / 210+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

146,186.78

121,589.23

0.00

123,198.82

Award Amt $ 123,198.82

Est C.E. $
C.E. Costs $

14,783.86

11,586.87

Cntr Used %
C.E. Used %
C.E. Cost %

98.69

78.38

9.53

STPS 411-1(11)0Project Id

Project No 6519011000

SOUTH SPRINGHILL ROADProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-411

454452 / 1110545

0.0 / 6.3

0+13.10 / 331+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

369,005.86

337,040.28

0.00

313,443.97

Award Amt $ 313,443.97

Est C.E. $
C.E. Costs $

37,613.28

18,044.61

Cntr Used %
C.E. Used %
C.E. Cost %

107.53

47.97

5.35
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

10/17/2009 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM06109

Adjusted Time:

Time Charged:

10/17/2009

29

Award DT:
06/29/2009

01/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/18/2010

N/A

Award Amt:

CO Amt: 13,910.21

634,690.23 Cont Total: 648,600.44

Time Used: 78.81%

Est C.E. $
C.E. Costs $

76,162.83

50,566.83

C.E. Used %
C.E. Cost % 7.61

66.39

102.45Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

743,242.46

664,464.62

634,690.23

13,910.21

648,600.44

Cont Pymnts $

Project Count:   3

Contract Totals for 06109 SM

Contr Time:

CO Days:

90 Wrk

18

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM07809

Adjusted Time:

Time Charged:

108

108

Award DT:
10/29/2009

09/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/08/2012

N/A

Award Amt:

CO Amt: 415,547.70

4,476,503.00 Cont Total: 4,892,050.70

Time Used: 100%

ARRA 235-1(11)2Project Id

Project No 4470011000

JCT MT 85 - EAST (EAST SECTION)Project Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-235

454346 / 1110711

1.9 / 4.5

33+00.00 / 73+18.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,697,373.21

5,009,063.63

415,547.70

4,892,050.70

Award Amt $ 4,476,503.00

Est C.E. $
C.E. Costs $

447,650.30

447,651.00

Cntr Used %
C.E. Used %
C.E. Cost %

102.39

100.00

8.94

Contr Time:

CO Days:

20 Wrk

35

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM08C11

Adjusted Time:

Time Charged:

55

55

Award DT:
07/20/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/17/2013

N/A

Award Amt:

CO Amt: 131,435.00

743,544.05 Cont Total: 874,979.05

Time Used: 100%

STPS 205-1(41)12Project Id

Project No 6950041000

THORPE ROAD - WESTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-205

454953 / 1111701

12.4 / 15.0

64+63.8 / 198+66.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

843,620.80

907,869.08

131,435.00

874,979.05

Award Amt $ 743,544.05

Est C.E. $
C.E. Costs $

74,354.41

62,689.93

Cntr Used %
C.E. Used %
C.E. Cost %

103.76

84.31

6.91

Contr Time:

CO Days:

100 Wrk

23

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM10910

Adjusted Time:

Time Charged:

123

109

Award DT:
12/20/2010

10/05/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

03/05/2013

N/A

Award Amt:

CO Amt: 498,334.00

3,527,898.85 Cont Total: 4,026,232.85

Time Used: 88.62%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

100 Wrk

23

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM10910

Adjusted Time:

Time Charged:

123

109

Award DT:
12/20/2010

10/05/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

03/05/2013

N/A

Award Amt:

CO Amt: 498,334.00

3,527,898.85 Cont Total: 4,026,232.85

Time Used: 88.62%

ARRA-STPS 235-1(9)0Project Id

Project No 4470009000

JCT MT 85 - EAST (WEST SECTION)Project Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-235

454345 / 1110946

0.0 / 1.9

0+04.57 / 33+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,996,237.32

3,807,767.89

498,334.00

4,026,232.84

Award Amt $ 3,527,898.84

Est C.E. $
C.E. Costs $

317,510.90

347,658.29

Cntr Used %
C.E. Used %
C.E. Cost %

94.57

109.49

9.13

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM11C11

Adjusted Time:

Time Charged:

10

4

Award DT:
04/26/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/07/2012

N/A

Award Amt:

CO Amt: 0.00

14,211.50 Cont Total: 14,211.50

Time Used: 40%

HSIP 0601(20)Project Id

Project No 6689020000

SF089 LIGHTING SIGNING THORPE ROADProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr LIGHTING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-601

454714 / 1111221

2.0 / 2.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,223.00

13,657.75

0.00

14,211.50

Award Amt $ 14,211.50

Est C.E. $
C.E. Costs $

3,552.88

3,712.86

Cntr Used %
C.E. Used %
C.E. Cost %

96.10

104.50

27.19

Contr Time:

CO Days:

70 Wrk

27

Contract No: Contractor Nm: A. M. WELLES, INC.SM13110

Adjusted Time:

Time Charged:

97

95

Award DT:
07/05/2011

04/19/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/31/2013

N/A

Award Amt:

CO Amt: 263,512.22

4,785,291.23 Cont Total: 5,048,803.45

Time Used: 97.94%

NH 50-2(67)70Project Id

Project No 6805067000

N GALLATIN CANYON-FOUR CORNERSProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

453430 / 1111153

70.2 / 81.6

0+00.0 / 599+76.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,588,738.34

5,232,747.42

263,512.22

5,048,803.45

Award Amt $ 4,785,291.23

Est C.E. $
C.E. Costs $

478,529.12

385,478.54

Cntr Used %
C.E. Used %
C.E. Cost %

103.64

80.55

7.37

Contr Time:

CO Days:

120 Wrk

2

Contract No: Contractor Nm: TCA, LLCSM15309

Adjusted Time:

Time Charged:

122

121

Award DT:
06/10/2009

04/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/10/2010

N/A

Award Amt:

CO Amt: 1,672.12

1,525,362.32 Cont Total: 1,527,034.44

Time Used: 99.18%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contr Time:

CO Days:

120 Wrk

2

Contract No: Contractor Nm: TCA, LLCSM15309

Adjusted Time:

Time Charged:

122

121

Award DT:
06/10/2009

04/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/10/2010

N/A

Award Amt:

CO Amt: 1,672.12

1,525,362.32 Cont Total: 1,527,034.44

Time Used: 99.18%

NH 12-1(14)4Project Id

Project No 4861014000

S FK MADISON R-W OF WEST YELLOWSTONEProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-12

444046 / 1111142

4.4 / 4.6

70+75 / 73+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,462,167.34

1,586,681.50

1,672.11

1,527,034.42

Award Amt $ 1,525,362.31

Est C.E. $
C.E. Costs $

228,804.35

160,434.37

Cntr Used %
C.E. Used %
C.E. Cost %

103.91

70.12

10.11

Contr Time:

CO Days:

210 Wrk

50

Contract No: Contractor Nm: COP CONSTRUCTION, LLCSM18408

Adjusted Time:

Time Charged:

260

253

Award DT:
06/02/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2012

N/A

Award Amt:

CO Amt: 2,324,778.95

12,801,152.93 Cont Total: 15,125,931.88

Time Used: 97.31%

NH 50-2(53)55Project Id

Project No 5103053000

EROSION PROT - GALLATIN CANYONProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

452109 / 1111020

54.8 / 61.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

210,037.91

195,805.22

8,400.00

199,308.49

Award Amt $ 190,908.49

Est C.E. $
C.E. Costs $

20,999.93

41,883.68

Cntr Used %
C.E. Used %
C.E. Cost %

98.24

199.45

21.39

NH-HSIP 50-1(17)45Project Id

Project No 2544017000

SLOPE FLTN-WIDEN-GALLATIN CANYONProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

452109 / 1111020

45.1 / 69

891+04 / 977+69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,257,568.26

14,092,620.40

2,316,378.95

14,926,623.39

Award Amt $ 12,610,244.44

Est C.E. $
C.E. Costs $

1,387,126.89

1,429,890.54

Cntr Used %
C.E. Used %
C.E. Cost %

94.41

103.08

10.15

Est C.E. $
C.E. Costs $

1,408,126.82

1,471,774.22

C.E. Used %
C.E. Cost % 10.30

104.52

94.46Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

11,467,606.17

14,288,425.62

12,801,152.93

2,324,778.95

15,125,931.88

Cont Pymnts $

Project Count:   2

Contract Totals for 18408 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Collingwood, Matt Work Phone: 556-4708 Cell Phone: 465-3950 Email: mcollingwood@mt.gov Crew

Contract Count: 20

Project Count:   29

Project Manager Totals for Collingwood, Matt Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 39,421,496.13

4,155,107.99

35,266,388.14

38,540,247.18

34,935,295.49

Award Amt $
Est C.E. $

C.E. Costs $ 3,502,001.92

3,734,317.37

C.E. Used %
C.E. Cost %

Cntr Used %

9.09

93.78

97.76
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM01913

Adjusted Time:

Time Charged:

40

34

Award DT:
06/25/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2014

03/13/2015

Award Amt:

CO Amt: 0.00

2,325,349.94 Cont Total: 2,325,349.94

Time Used: 85%

STPP 41-1(25)12Project Id

Project No 7616025000

NEVADA LAKE - SOUTHProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-41

464635 / 1124529

11.8 / 19.9

615+20.0 / 1044+22.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,645,338.60

2,290,524.35

0.00

2,325,349.94

Award Amt $ 2,325,349.94

Est C.E. $
C.E. Costs $

232,534.99

110,150.70

Cntr Used %
C.E. Used %
C.E. Cost %

98.50

47.37

4.81

Contr Time:

CO Days:

25 Wrk

13

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM01B11

Adjusted Time:

Time Charged:

38

38

Award DT:
05/29/2012

11/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/26/2012

N/A

Award Amt:

CO Amt: 147,242.13

1,174,197.30 Cont Total: 1,321,439.43

Time Used: 100%

IM 90-4(67)206Project Id

Project No 7470067000

OPPORTUNITY - NISSLERProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

463103 / 1124528

206.3 / 219.4

284+76.50 / 270+46.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,258,797.80

1,402,752.88

147,242.13

1,321,439.43

Award Amt $ 1,174,197.30

Est C.E. $
C.E. Costs $

105,677.76

80,004.62

Cntr Used %
C.E. Used %
C.E. Cost %

106.15

75.71

5.70

Contr Time:

CO Days:

45 Wrk

2

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM01C11

Adjusted Time:

Time Charged:

47

47

Award DT:
06/04/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 40,623.00

709,944.72 Cont Total: 750,567.72

Time Used: 100%

STPU 0204(13)Project Id

Project No 7428013000

4TH-SYCAMORE TO HICKORY-ANACONDAProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-204

460742 / 1125738

0.0 / 0.8

0+00.00 / 40+70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

435,637.50

552,284.11

40,623.00

502,906.10

Award Amt $ 462,283.10

Est C.E. $
C.E. Costs $

55,473.97

66,397.32

Cntr Used %
C.E. Used %
C.E. Cost %

109.82

119.69

12.02
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

45 Wrk

2

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM01C11

Adjusted Time:

Time Charged:

47

47

Award DT:
06/04/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 40,623.00

709,944.72 Cont Total: 750,567.72

Time Used: 100%

UPP 0204(14)Project Id

Project No 7405014000

4TH-HICKORY TO PARK-ANACONDAProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-204

460732 / 1125642

0.8 / 1.9

0+00.00 / 61+15.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

112,053.80

110,871.91

0.00

116,718.14

Award Amt $ 116,718.14

Est C.E. $
C.E. Costs $

14,006.18

12,610.13

Cntr Used %
C.E. Used %
C.E. Cost %

94.99

90.03

11.37

UPP 0206(5)Project Id

Project No 7407005000

7TH ST - ELM TO CEDAR - ANACONDAProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-206

460727 / 1125716

0.0 / 0.5

0+00.00 / 26+46.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

66,428.75

62,737.80

0.00

68,232.25

Award Amt $ 68,232.25

Est C.E. $
C.E. Costs $

8,187.87

2,138.84

Cntr Used %
C.E. Used %
C.E. Cost %

91.95

26.12

3.41

UPP 0299(15)Project Id

Project No 7408015000

CITYWIDE CRACK SEAL - ANACONDAProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr CRACK SEAL

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-201, U-203, U-202,

460735 / 1125719

0.0 / 0.421

0+55.00 / 22+37.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

61,525.35

58,890.36

0.00

62,711.23

Award Amt $ 62,711.23

Est C.E. $
C.E. Costs $

7,525.35

3,442.12

Cntr Used %
C.E. Used %
C.E. Cost %

93.91

45.74

5.84

Est C.E. $
C.E. Costs $

85,193.37

84,588.41

C.E. Used %
C.E. Cost % 10.78

99.29

104.56Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

675,645.40

784,784.18

709,944.72

40,623.00

750,567.72

Cont Pymnts $

Project Count:   4

Contract Totals for 01C11 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02718

Adjusted Time:

Time Charged:

20

15

Award DT:
09/20/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

05/14/2019

Award Amt:

CO Amt: 0.00

108,356.14 Cont Total: 108,356.14

Time Used: 75%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02718

Adjusted Time:

Time Charged:

20

15

Award DT:
09/20/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

05/14/2019

Award Amt:

CO Amt: 0.00

108,356.14 Cont Total: 108,356.14

Time Used: 75%

HSIP STWD(429)Project Id

Project No 9102429000

SF 159 SW MONT SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / P-46, S-278

453452 / 1121819

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

115,987.00

106,823.39

0.00

108,356.14

Award Amt $ 108,356.14

Est C.E. $
C.E. Costs $

16,253.42

32,142.33

Cntr Used %
C.E. Used %
C.E. Cost %

98.59

197.76

30.09

Contr Time:

CO Days:

110 Wrk

3

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM02814

Adjusted Time:

Time Charged:

113

113

Award DT:
04/07/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/29/2016

05/13/2016

Award Amt:

CO Amt: 103,682.96

2,608,697.43 Cont Total: 2,712,380.39

Time Used: 100%

STPP 19-1(52)7Project Id

Project No 7584052000

ANACONDA URBANProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

460752 / 1125730

7.2 / 10.1

0+00.00 / 154+63.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,723,227.20

2,797,006.66

103,682.96

2,712,380.39

Award Amt $ 2,608,697.43

Est C.E. $
C.E. Costs $

260,869.74

497,072.24

Cntr Used %
C.E. Used %
C.E. Cost %

103.12

190.54

17.77

Contr Time:

CO Days:

60 Wrk

4

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSM03513

Adjusted Time:

Time Charged:

64

63

Award DT:
09/03/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2014

02/13/2015

Award Amt:

CO Amt: 24,668.58

1,029,506.29 Cont Total: 1,054,174.87

Time Used: 98.44%

BR 81011(2)Project Id

Project No 6851002000

ABANDON RAILROAD-8 MILES SOUTH OF DEERProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81011

461612 / 1124515

7.5 / 8.0

10+60.00 / 755+30.48

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,481,239.65

1,045,512.89

24,668.58

1,054,174.87

Award Amt $ 1,029,506.29

Est C.E. $
C.E. Costs $

102,950.63

307,002.66

Cntr Used %
C.E. Used %
C.E. Cost %

99.18

298.20

29.36

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM03518

Adjusted Time:

Time Charged:

30

21

Award DT:
07/24/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

07/22/2019

Award Amt:

CO Amt: 0.00

144,674.81 Cont Total: 144,674.81

Time Used: 70%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM03518

Adjusted Time:

Time Charged:

30

21

Award DT:
07/24/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

07/22/2019

Award Amt:

CO Amt: 0.00

144,674.81 Cont Total: 144,674.81

Time Used: 70%

UPP 0299(22)Project Id

Project No 9215022000

ANACONDA - URBAN (UPP)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-209, U-202, U-201

460801 / 1125732

0.000 / 1.063

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

139,835.50

118,675.03

0.00

144,674.81

Award Amt $ 144,674.81

Est C.E. $
C.E. Costs $

17,360.98

33,176.12

Cntr Used %
C.E. Used %
C.E. Cost %

82.03

191.10

27.96

Contr Time:

CO Days:

82 Cal

8

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM03614

Adjusted Time:

Time Charged:

90

90

Award DT:
08/26/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

11/30/2015

01/25/2016

Award Amt:

CO Amt: 27,800.00

1,266,832.77 Cont Total: 1,294,632.77

Time Used: 100%

BR-STPB 9012(154)Project Id

Project No 6853154000

SILVERBOW CR - 4M S OPPORTUNITYProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81012

460348 / 1124757

.1 / .3

9+00.00 / 21+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,761,196.18

1,323,679.11

27,800.00

1,294,632.77

Award Amt $ 1,266,832.77

Est C.E. $
C.E. Costs $

152,019.93

206,831.12

Cntr Used %
C.E. Used %
C.E. Cost %

102.24

136.06

15.63

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM03911

Adjusted Time:

Time Charged:

40

21

Award DT:
06/14/2012

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

10/17/2012

N/A

Award Amt:

CO Amt: 134,417.11

648,979.85 Cont Total: 783,396.96

Time Used: 52.5%

STPP 46-7(8)65Project Id

Project No 7471008000

WISE RIVER - DIVIDEProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-46

454637 / 1125039

65.1 / 77.2

2057+51.5 / 13+41.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

650,674.94

779,523.14

134,417.11

783,396.96

Award Amt $ 648,979.85

Est C.E. $
C.E. Costs $

51,918.39

74,991.83

Cntr Used %
C.E. Used %
C.E. Cost %

99.51

144.44

9.62

Contr Time:

CO Days:

120 Wrk

20

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM04915

Adjusted Time:

Time Charged:

140

97

Award DT:
10/16/2015

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/01/2016

01/06/2017

Award Amt:

CO Amt: 325,891.55

2,139,153.48 Cont Total: 2,465,045.03

Time Used: 69.29%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

120 Wrk

20

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM04915

Adjusted Time:

Time Charged:

140

97

Award DT:
10/16/2015

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/01/2016

01/06/2017

Award Amt:

CO Amt: 325,891.55

2,139,153.48 Cont Total: 2,465,045.03

Time Used: 69.29%

HSIP-G STWD(335)Project Id

Project No 8865335000

SF 149-CLRS SFTY IMPV DIST 2&3Project Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr RUMBLE STRIPS

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / Dist Wide

0 / 0

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,805,000.00

2,034,479.43

325,891.55

2,465,045.03

Award Amt $ 2,139,153.48

Est C.E. $
C.E. Costs $

427,830.70

310,259.84

Cntr Used %
C.E. Used %
C.E. Cost %

82.53

72.52

15.25

Contr Time:

CO Days:

100 Wrk

10

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05417

Adjusted Time:

Time Charged:

110

105

Award DT:
08/10/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

04/17/2020

Award Amt:

CO Amt: 485,472.67

4,439,113.51 Cont Total: 4,924,586.18

Time Used: 95.45%

HSIP-G 15-1(115)44Project Id

Project No 8025115000

SF 129-GUARDRAIL JCT 324Project Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

445956 / 1125113

44.3 / 44.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

159,620.00

158,026.20

14,355.00

152,378.83

Award Amt $ 138,023.83

Est C.E. $
C.E. Costs $

9,661.67

7,008.26

Cntr Used %
C.E. Used %
C.E. Cost %

103.71

72.54

4.43

IM 15-1(120)38Project Id

Project No 8754120000

RED ROCK-CLARK CANYON RESProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

445735 / 1125030

37.9 / 45.9

0+00.00 / 423+72.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,344,303.90

4,640,333.56

471,117.67

4,772,207.36

Award Amt $ 4,301,089.69

Est C.E. $
C.E. Costs $

301,076.28

623,117.88

Cntr Used %
C.E. Used %
C.E. Cost %

97.24

206.96

13.43

Est C.E. $
C.E. Costs $

310,737.95

630,126.14

C.E. Used %
C.E. Cost % 13.13

202.78

97.44Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

5,503,923.90

4,798,359.76

4,439,113.52

485,472.67

4,924,586.19

Cont Pymnts $

Project Count:   2

Contract Totals for 05417 SM

541Page 195 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05717

Adjusted Time:

Time Charged:

40

28

Award DT:
04/09/2018

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2019

05/30/2019

Award Amt:

CO Amt: 1,672.00

1,896,777.25 Cont Total: 1,898,449.25

Time Used: 70%

STPS 278-1(35)20Project Id

Project No 9194035000

19 M WEST OF JCT I-15 (S-278)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / C000278

451659 / 1130730

19.7 / 30.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,788,943.85

1,839,550.60

1,672.00

1,898,449.25

Award Amt $ 1,896,777.25

Est C.E. $
C.E. Costs $

189,677.73

131,872.57

Cntr Used %
C.E. Used %
C.E. Cost %

96.90

69.52

7.17

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM08612

Adjusted Time:

Time Charged:

45

31

Award DT:
08/20/2012

07/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 0.00

1,940,702.55 Cont Total: 1,940,702.55

Time Used: 68.89%

NH 8-1(37)23Project Id

Project No 7649037000

MACDONALD PASS - WESTProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463335 / 1122045

23.3 / 27.3

35+20.00 / 235+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,966,541.50

2,034,572.56

0.00

1,940,702.55

Award Amt $ 1,940,702.55

Est C.E. $
C.E. Costs $

194,070.26

109,381.83

Cntr Used %
C.E. Used %
C.E. Cost %

104.84

56.36

5.38

Contr Time:

CO Days:

45 Wrk

3

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM08A17

Adjusted Time:

Time Charged:

48

48

Award DT:
04/17/2018

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

11/13/2019

Award Amt:

CO Amt: 49,236.80

414,709.76 Cont Total: 463,946.56

Time Used: 100%

STPU 0209(8)Project Id

Project No 9006008000

CEDAR STREET-ANACONDAProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-209

460739 / 1125654

0.0 / 0.5

0+57.00 / 27+17.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

494,770.00

474,577.20

49,236.80

463,946.56

Award Amt $ 414,709.76

Est C.E. $
C.E. Costs $

62,206.46

233,579.08

Cntr Used %
C.E. Used %
C.E. Cost %

102.29

375.49

49.22

Contr Time:

CO Days:

60 Wrk

15

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09913

Adjusted Time:

Time Charged:

75

75

Award DT:
05/13/2014

10/08/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

04/06/2015

05/15/2015

Award Amt:

CO Amt: 138,857.71

1,569,561.47 Cont Total: 1,708,419.18

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

60 Wrk

15

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09913

Adjusted Time:

Time Charged:

75

75

Award DT:
05/13/2014

10/08/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

04/06/2015

05/15/2015

Award Amt:

CO Amt: 138,857.71

1,569,561.47 Cont Total: 1,708,419.18

Time Used: 100%

STPS-TCSP 569-1(4)19Project Id

Project No 4909004000

JCT MT 43 - NORTHProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-569

455442 / 1130629

22.1 / 18.5

0+12.00 / 189+98.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,699,896.70

1,758,802.73

138,857.71

1,708,419.18

Award Amt $ 1,569,561.47

Est C.E. $
C.E. Costs $

204,042.99

246,161.40

Cntr Used %
C.E. Used %
C.E. Cost %

102.95

120.64

14.00

Contr Time:

CO Days:

10/17/2014 Cmplt

21

Contract No: Contractor Nm: MARK BUCK CONSTRUCTION INC DBA BAUER & BUCK CONSTRUCTIONSM13514

Adjusted Time:

Time Charged:

11/07/2014

91

Award DT:
07/25/2014

06/03/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

04/06/2015

09/21/2015

Award Amt:

CO Amt: 24,601.00

1,735,665.90 Cont Total: 1,760,266.90

Time Used: 0%

SSS 275-1(9)1Project Id

Project No 6708009000

MAIN STREET BRIDGE - DEER LODGEProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-275

462406 / 1124406

1.0 / 1.1

1072+00.00 / 1077+38.87

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,630,242.90

1,786,171.86

24,601.00

1,760,266.90

Award Amt $ 1,735,665.90

Est C.E. $
C.E. Costs $

208,279.91

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

101.47

0.00

0.00

Contr Time:

CO Days:

75 Wrk

9

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM16A16

Adjusted Time:

Time Charged:

84

86

Award DT:
05/15/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/18/2018

02/14/2019

Award Amt:

CO Amt: 180,675.83

2,382,406.86 Cont Total: 2,563,082.69

Time Used: 102.38%

STPP 19-1(54)14Project Id

Project No 8111054000

WEST VALLEY - GEORGETOWNProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr MICROSURFACING

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-19

461015 / 1131035

14.1 / 26.9

267+45.6 / 943+29.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,760,925.28

2,550,755.20

180,675.83

2,563,082.69

Award Amt $ 2,382,406.86

Est C.E. $
C.E. Costs $

285,888.82

478,090.41

Cntr Used %
C.E. Used %
C.E. Cost %

99.52

167.23

18.74

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM21915

Adjusted Time:

Time Charged:

50

44

Award DT:
05/18/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/13/2017

05/04/2017

Award Amt:

CO Amt: 9,919.00

744,650.00 Cont Total: 754,569.00

Time Used: 88%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM21915

Adjusted Time:

Time Charged:

50

44

Award DT:
05/18/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/13/2017

05/04/2017

Award Amt:

CO Amt: 9,919.00

744,650.00 Cont Total: 754,569.00

Time Used: 88%

NH 88-1(7)0Project Id

Project No 8734007000

N-88: GARRISONProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr OVERLAYS

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-88

463114 / 1124740

0.2 / 1.2

10+000.00 / 61+75.44

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

927,784.95

847,705.05

9,919.00

754,569.00

Award Amt $ 744,650.00

Est C.E. $
C.E. Costs $

111,697.50

138,754.61

Cntr Used %
C.E. Used %
C.E. Cost %

112.34

124.22

16.37

Contr Time:

CO Days:

45 Cal

2

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSMPO555

Adjusted Time:

Time Charged:

47

47

Award DT:
10/31/2012

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/01/2013

N/A

Award Amt:

CO Amt: 0.00

601,548.00 Cont Total: 601,548.00

Time Used: 100%

STPS 278-1(29)32Project Id

Project No 7466029000

BIG HOLE PASS SLIDE REPAIRProject Descr

Project Engineer/Phone HELM-SCOTT / 406 444-6279

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-278

0 / 0

31.670 / 31.732

31.670 / 31.732

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

610,246.70

0.00

601,548.00

Award Amt $ 601,548.00

Est C.E. $
C.E. Costs $

60,154.80

77,856.32

Cntr Used %
C.E. Used %
C.E. Cost %

101.45

129.43

12.76

Contract Count: 19

Project Count:   23

Project Manager Totals for Cunningham, Scott Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 29,575,588.38

1,694,760.34

27,880,828.04

29,384,502.72

30,029,971.35

Award Amt $
Est C.E. $

C.E. Costs $ 3,782,042.23

3,079,366.33

C.E. Used %
C.E. Cost %

Cntr Used %

12.87

122.82

99.35
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Day, James Work Phone: 556-4720 Crew

Contr Time:

CO Days:

150 Wrk

46

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM02708

Adjusted Time:

Time Charged:

196

196

Award DT:
10/07/2008

09/08/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2010

N/A

Award Amt:

CO Amt: 540,924.14

8,586,776.23 Cont Total: 9,127,700.37

Time Used: 100%

CM-STPU 1201(9)Project Id

Project No 4918009000

S 19TH & COLLEGE - BOZEMANProject Descr

Project Engineer/Phone MCLEOD-KRAIG / 406 444-6256

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1201

454016 / 1110346

3.66 / 3.46

14+51.00 / 17+87.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,092,066.57

2,860,725.06

313,989.45

2,873,843.65

Award Amt $ 2,559,854.20

Est C.E. $
C.E. Costs $

255,985.42

243,015.44

Cntr Used %
C.E. Used %
C.E. Cost %

99.54

94.93

8.49

HSIP 1201(11)Project Id

Project No 4713011000

SIGNAL-19TH & KOCH-BOZEMANProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1201

454031 / 1110346

3.27 / 3.27

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

112,837.60

106,785.37

22,674.55

120,670.37

Award Amt $ 97,995.82

Est C.E. $
C.E. Costs $

9,799.58

7,442.32

Cntr Used %
C.E. Used %
C.E. Cost %

88.49

75.95

6.97

MT-STPU-CM 1201(12)Project Id

Project No 4952012000

BABCOCK TO KAGY - BOZEMANProject Descr

Project Engineer/Phone MCLEOD-KRAIG / 406 444-6256

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1201

454012 / 1110346

3.06 / 4.46

1+73.12 / 24+16.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,045,736.21

5,858,957.63

204,260.14

6,133,186.35

Award Amt $ 5,928,926.21

Est C.E. $
C.E. Costs $

592,892.62

543,794.45

Cntr Used %
C.E. Used %
C.E. Cost %

95.53

91.72

9.28

Est C.E. $
C.E. Costs $

858,677.62

794,252.21

C.E. Used %
C.E. Cost % 9.00

92.50

96.70Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

10,250,640.38

8,826,468.06

8,586,776.23

540,924.14

9,127,700.37

Cont Pymnts $

Project Count:   3

Contract Totals for 02708 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM02T09

Adjusted Time:

Time Charged:

20

17

Award DT:
06/18/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2009

N/A

Award Amt:

CO Amt: 2,750.00

197,791.50 Cont Total: 200,541.50

Time Used: 85%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Day, James Work Phone: 556-4720 Crew

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM02T09

Adjusted Time:

Time Charged:

20

17

Award DT:
06/18/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2009

N/A

Award Amt:

CO Amt: 2,750.00

197,791.50 Cont Total: 200,541.50

Time Used: 85%

ARRA 7406(7)Project Id

Project No 6263007000

CHINOOK - C ST - GALLATIN STProject Descr

Project Engineer/Phone OLSEN-JOE / 406 494-9636

Work Descr SEAL & COVER

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7406

454006 / 1103322

 0.2 /  0.3

0+00.00 / 69+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

264,760.89

199,883.60

2,750.00

200,541.50

Award Amt $ 197,791.50

Est C.E. $
C.E. Costs $

17,801.24

14,136.77

Cntr Used %
C.E. Used %
C.E. Cost %

99.67

79.41

7.07

Contr Time:

CO Days:

05/10/2010 Cmplt

0

Contract No: Contractor Nm: A. M. WELLES, INC.SM03809

Adjusted Time:

Time Charged:

05/10/2010

26

Award DT:
11/16/2009

09/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

06/07/2010

N/A

Award Amt:

CO Amt: 0.00

172,806.65 Cont Total: 172,806.65

Time Used: 91.24%

STPX 34(16)Project Id

Project No 5228016000

MURPHY OX YOKE RANCH WETLANDProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / LOCAL

452204 / 1104359

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

143,839.00

167,606.65

0.00

172,806.65

Award Amt $ 172,806.65

Est C.E. $
C.E. Costs $

43,201.66

31,596.85

Cntr Used %
C.E. Used %
C.E. Cost %

96.99

73.14

18.85

Contr Time:

CO Days:

10/15/2010 Cmplt

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM03909

Adjusted Time:

Time Charged:

10/15/2010

7

Award DT:
07/21/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/23/2010

N/A

Award Amt:

CO Amt: 0.00

465,280.98 Cont Total: 465,280.98

Time Used: 90.78%

NH 11-1(59)34Project Id

Project No 6808059000

SOUTH OF LIVINGSTON - SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

452739 / 1103735

34.002 / 43.737

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

308,305.22

265,878.17

0.00

270,581.48

Award Amt $ 270,581.48

Est C.E. $
C.E. Costs $

24,352.33

6,823.29

Cntr Used %
C.E. Used %
C.E. Cost %

98.26

28.02

2.57
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Day, James Work Phone: 556-4720 Crew

Contr Time:

CO Days:

10/15/2010 Cmplt

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM03909

Adjusted Time:

Time Charged:

10/15/2010

7

Award DT:
07/21/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/23/2010

N/A

Award Amt:

CO Amt: 0.00

465,280.98 Cont Total: 465,280.98

Time Used: 90.78%

STPS 540-1(19)11Project Id

Project No 6812019000

PRAY - NORTH & SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-540

452332 / 1104017

10.00 / 20.00

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

221,429.50

188,774.16

0.00

194,699.50

Award Amt $ 194,699.50

Est C.E. $
C.E. Costs $

17,522.96

4,390.86

Cntr Used %
C.E. Used %
C.E. Cost %

96.96

25.06

2.33

Est C.E. $
C.E. Costs $

41,875.29

11,214.15

C.E. Used %
C.E. Cost % 2.47

26.78

97.72Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

529,734.72

454,652.33

465,280.98

0.00

465,280.98

Cont Pymnts $

Project Count:   2

Contract Totals for 03909 SM

Contr Time:

CO Days:

10/20/2008 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06308

Adjusted Time:

Time Charged:

10/20/2008

29

Award DT:
05/16/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2009

N/A

Award Amt:

CO Amt: 0.00

661,541.01 Cont Total: 661,541.01

Time Used: 89.29%

NH 11-1(55)24Project Id

Project No 6210055000

EMIGRANT - SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

452238 / 1104331

24.1 / 34.0

0+00.0 / 522+71.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

337,560.00

262,114.75

0.00

286,887.40

Award Amt $ 286,887.40

Est C.E. $
C.E. Costs $

28,688.74

15,098.99

Cntr Used %
C.E. Used %
C.E. Cost %

91.37

52.63

5.76

NH 11-1(57)44Project Id

Project No 6211057000

LIVINGSTON - SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

453413 / 1103526

43.7 / 53.0

0+00.0 / 492+62.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

431,040.15

355,179.70

0.00

374,653.61

Award Amt $ 374,653.61

Est C.E. $
C.E. Costs $

37,465.36

19,102.79

Cntr Used %
C.E. Used %
C.E. Cost %

94.80

50.99

5.38
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Day, James Work Phone: 556-4720 Crew

Contr Time:

CO Days:

10/20/2008 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06308

Adjusted Time:

Time Charged:

10/20/2008

29

Award DT:
05/16/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2009

N/A

Award Amt:

CO Amt: 0.00

661,541.01 Cont Total: 661,541.01

Time Used: 89.29%

Est C.E. $
C.E. Costs $

66,154.10

34,201.78

C.E. Used %
C.E. Cost % 5.54

51.70

93.31Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

768,600.15

617,294.45

661,541.01

0.00

661,541.01

Cont Pymnts $

Project Count:   2

Contract Totals for 06308 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM08B08

Adjusted Time:

Time Charged:

45

31

Award DT:
03/31/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/30/2010

N/A

Award Amt:

CO Amt: 0.00

1,093,172.37 Cont Total: 1,093,172.37

Time Used: 68.89%

NH 11-1(53)1Project Id

Project No 5963053000

NORTH OF GARDINER - NORTHProject Descr

Project Engineer/Phone OLSEN-JOE / 406 494-9636

Work Descr SEAL & COVER

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-11

451011 / 1105052

1.0 / 24.1

0+00.0 / 1218+02.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,372,201.40

1,093,313.93

0.00

1,093,172.37

Award Amt $ 1,093,172.37

Est C.E. $
C.E. Costs $

131,180.68

58,584.32

Cntr Used %
C.E. Used %
C.E. Cost %

100.01

44.66

5.36

Contr Time:

CO Days:

10/16/2009 Cmplt

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM10B08

Adjusted Time:

Time Charged:

10/16/2009

9

Award DT:
04/20/2009

02/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2009

N/A

Award Amt:

CO Amt: 0.00

156,627.00 Cont Total: 156,627.00

Time Used: 100%

UPP 1202(5)Project Id

Project No 6257005000

OAK ST - 19TH TO 7THProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1202

454135 / 1110321

0.0 / 0.8

1+00.00 / 41+72.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

116,611.25

99,519.71

0.00

103,750.35

Award Amt $ 103,750.35

Est C.E. $
C.E. Costs $

12,450.04

3,874.22

Cntr Used %
C.E. Used %
C.E. Cost %

95.92

31.12

3.89
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Day, James Work Phone: 556-4720 Crew

Contr Time:

CO Days:

10/16/2009 Cmplt

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM10B08

Adjusted Time:

Time Charged:

10/16/2009

9

Award DT:
04/20/2009

02/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2009

N/A

Award Amt:

CO Amt: 0.00

156,627.00 Cont Total: 156,627.00

Time Used: 100%

UPP 1217(4)Project Id

Project No 6256004000

GRIFFIN DR- N 7TH TO ROUSEProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1217

454200 / 1110221

0.0 / 0.7

0+00.00 / 38+91.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

68,875.25

62,428.22

0.00

52,876.65

Award Amt $ 52,876.65

Est C.E. $
C.E. Costs $

6,345.20

6,284.19

Cntr Used %
C.E. Used %
C.E. Cost %

118.06

99.04

10.07

Est C.E. $
C.E. Costs $

18,795.24

10,158.41

C.E. Used %
C.E. Cost % 6.27

54.05

103.40Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

185,486.50

161,947.93

156,627.00

0.00

156,627.00

Cont Pymnts $

Project Count:   2

Contract Totals for 10B08 SM

Contract Count: 7

Project Count:   12

Project Manager Totals for Day, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 11,877,669.88

543,674.14

11,333,995.74

11,521,166.95

13,515,263.04

Award Amt $
Est C.E. $

C.E. Costs $ 954,144.49

1,177,685.83

C.E. Used %
C.E. Cost %

Cntr Used %

8.28

81.02

97.00
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Hancock, Dale Work Phone: 287-9204 Crew 2180

Contr Time:

CO Days:

10/20/2008 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02308

Adjusted Time:

Time Charged:

10/20/2008

0

Award DT:
07/30/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

11/05/2008

N/A

Award Amt:

CO Amt: 0.00

642,780.22 Cont Total: 642,780.22

Time Used: 83.33%

STPP 29-1(48)6Project Id

Project No 6215048000

VIRGINIA CITY HILLProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-29

451755 / 1115221

5.6 / 13.9

792+59.60 / 341+63.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

251,996.50

202,587.03

0.00

216,741.72

Award Amt $ 216,741.72

Est C.E. $
C.E. Costs $

21,674.17

19,256.32

Cntr Used %
C.E. Used %
C.E. Cost %

93.47

88.84

9.51

STPP 29-1(50)14Project Id

Project No 6217050000

VIRGINIA CITY - ALDERProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

451959 / 1120059

13.9 / 23.2

341+63.00 / 1603+91.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

267,502.50

217,532.48

0.00

230,638.92

Award Amt $ 230,638.92

Est C.E. $
C.E. Costs $

23,063.89

15,704.84

Cntr Used %
C.E. Used %
C.E. Cost %

94.32

68.09

7.22

STPP 29-1(52)23Project Id

Project No 6218052000

ALDER - SHERIDANProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

452259 / 1120817

23.20 / 32.20

1603+91.10 / 1128+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

226,494.00

196,997.33

0.00

195,399.58

Award Amt $ 195,399.58

Est C.E. $
C.E. Costs $

19,539.96

17,118.90

Cntr Used %
C.E. Used %
C.E. Cost %

100.82

87.61

8.69

Est C.E. $
C.E. Costs $

64,278.02

52,080.06

C.E. Used %
C.E. Cost % 8.44

81.02

96.01Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

745,993.00

617,116.84

642,780.22

0.00

642,780.22

Cont Pymnts $

Project Count:   3

Contract Totals for 02308 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM03210

Adjusted Time:

Time Charged:

25

11

Award DT:
07/06/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/01/2010

N/A

Award Amt:

CO Amt: 0.00

125,046.80 Cont Total: 125,046.80

Time Used: 44%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Hancock, Dale Work Phone: 287-9204 Crew 2180

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM03210

Adjusted Time:

Time Charged:

25

11

Award DT:
07/06/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/01/2010

N/A

Award Amt:

CO Amt: 0.00

125,046.80 Cont Total: 125,046.80

Time Used: 44%

STPS 222-1(6)0Project Id

Project No 6813006000

DILLON - JACKSON INTERCHANGEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-222

451118 / 1123941

0.000 / 3.541

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

141,150.05

118,251.90

0.00

125,046.80

Award Amt $ 125,046.80

Est C.E. $
C.E. Costs $

25,009.36

9,495.79

Cntr Used %
C.E. Used %
C.E. Cost %

94.57

37.97

8.03

Contr Time:

CO Days:

10/17/2009 Cmplt

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM03409

Adjusted Time:

Time Charged:

10/17/2009

0

Award DT:
05/22/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/23/2009

N/A

Award Amt:

CO Amt: -9,300.00

344,656.38 Cont Total: 335,356.38

Time Used: 71.05%

STPS 278-1(23)25Project Id

Project No 6221023000

EAST OF BIG HOLE PASS - EAST AND WESTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-278

451831 / 1130914

 24.690 / 30.000

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

325,960.10

318,869.05

-9,300.00

335,356.38

Award Amt $ 344,656.38

Est C.E. $
C.E. Costs $

31,019.07

36,955.46

Cntr Used %
C.E. Used %
C.E. Cost %

95.08

119.14

11.59

Contr Time:

CO Days:

30 Wrk

2

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09309

Adjusted Time:

Time Charged:

32

31

Award DT:
09/28/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/30/2010

N/A

Award Amt:

CO Amt: 67,983.00

2,125,122.43 Cont Total: 2,193,105.43

Time Used: 96.88%

STPP 49-2(9)16Project Id

Project No 6516009000

TWIN BRIDGES- SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-49

452927 / 1122330

16.2 / 27.6

0+00.00 / 605+09.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,199,971.65

2,346,644.21

67,983.00

2,193,105.43

Award Amt $ 2,125,122.43

Est C.E. $
C.E. Costs $

255,014.69

123,684.75

Cntr Used %
C.E. Used %
C.E. Cost %

107.00

48.50

5.27

Contr Time:

CO Days:

10/17/2008 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09408

Adjusted Time:

Time Charged:

10/17/2008

0

Award DT:
07/17/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/23/2008

N/A

Award Amt:

CO Amt: 0.00

1,499,540.74 Cont Total: 1,499,540.74

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Hancock, Dale Work Phone: 287-9204 Crew 2180

Contr Time:

CO Days:

10/17/2008 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09408

Adjusted Time:

Time Charged:

10/17/2008

0

Award DT:
07/17/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/23/2008

N/A

Award Amt:

CO Amt: 0.00

1,499,540.74 Cont Total: 1,499,540.74

Time Used: 100%

IM 15-1(102)75Project Id

Project No 6208102000

APEX - GLENProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

452631 / 1124223

74.504 / 85.700

550+00.0 / 1143+33.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

836,963.85

783,827.74

0.00

804,983.14

Award Amt $ 804,983.14

Est C.E. $
C.E. Costs $

80,498.31

34,851.46

Cntr Used %
C.E. Used %
C.E. Cost %

97.37

43.29

4.45

IM 15-2(94)86Project Id

Project No 6209094000

GLEN - MELROSEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

453533 / 1123957

85.700 / 93.477

1143+33.3 / 1544+75.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

750,432.75

697,475.01

0.00

694,557.60

Award Amt $ 694,557.60

Est C.E. $
C.E. Costs $

69,455.76

29,388.56

Cntr Used %
C.E. Used %
C.E. Cost %

100.42

42.31

4.21

Est C.E. $
C.E. Costs $

149,954.07

64,240.02

C.E. Used %
C.E. Cost % 4.34

42.84

98.78Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,587,396.60

1,481,302.75

1,499,540.74

0.00

1,499,540.74

Cont Pymnts $

Project Count:   2

Contract Totals for 09408 SM

Contr Time:

CO Days:

11/15/2009 Cmplt

166

Contract No: Contractor Nm: A. M. WELLES, INC.SM09809

Adjusted Time:

Time Charged:

04/30/2010

1

Award DT:
10/21/2009

09/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

05/25/2010

N/A

Award Amt:

CO Amt: 10,428.00

294,441.15 Cont Total: 304,869.15

Time Used: 100%

ARRA 13-1(45)37Project Id

Project No 6163045000

CULVERT - SOUTH OF CAMERONProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr DRAINAGE

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

451141 / 1114044

36.8 /

13+75 / 14+27

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

272,587.00

301,457.67

10,428.00

304,869.15

Award Amt $ 294,441.15

Est C.E. $
C.E. Costs $

29,444.12

48,834.04

Cntr Used %
C.E. Used %
C.E. Cost %

98.88

165.85

16.20
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Hancock, Dale Work Phone: 287-9204 Crew 2180

Contract Count: 6

Project Count:   9

Project Manager Totals for Hancock, Dale Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 5,100,698.72

69,111.00

5,031,587.72

5,183,642.42

5,273,058.40

Award Amt $
Est C.E. $

C.E. Costs $ 335,290.12

554,719.33

C.E. Used %
C.E. Cost %

Cntr Used %

6.47

60.44

101.63

541Page 207 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: A. M. WELLES, INC.SM01216

Adjusted Time:

Time Charged:

35

27

Award DT:
04/04/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/17/2016

12/09/2016

Award Amt:

CO Amt: 2,518.38

237,335.95 Cont Total: 239,854.33

Time Used: 77.14%

HSIP 540-1(23)16Project Id

Project No 7192023000

SF 099 N OF CHICO HOT SPRINGSProject Descr

Project Engineer/Phone DEAL-JEFFERY / 406 444-9368

Work Descr SAFETY

Claim Status None

TIED County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-540

452056 / 1104405

16.1 / 17.4

387+75.00 / 457+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

173,245.30

166,388.29

0.00

168,304.15

Award Amt $ 168,304.15

Est C.E. $
C.E. Costs $

42,076.04

70,525.61

Cntr Used %
C.E. Used %
C.E. Cost %

98.86

167.61

42.39

HSIP-G STWD(115)Project Id

Project No 7495115000

SF-109 BUTTE SIGNING IMPRVMNTSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15, S-540

455812 / 1123054

101.0 / 104.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

62,311.90

62,672.50

2,518.38

71,550.18

Award Amt $ 69,031.80

Est C.E. $
C.E. Costs $

17,257.95

15,265.08

Cntr Used %
C.E. Used %
C.E. Cost %

87.59

88.45

24.36

Est C.E. $
C.E. Costs $

59,333.99

85,790.69

C.E. Used %
C.E. Cost % 37.45

144.59

95.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

235,557.20

229,060.79

237,335.95

2,518.38

239,854.33

Cont Pymnts $

Project Count:   2

Contract Totals for 01216 SM

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM01513

Adjusted Time:

Time Charged:

80

79

Award DT:
03/18/2014

01/28/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/20/2015

05/15/2015

Award Amt:

CO Amt: 12,050.60

2,309,255.56 Cont Total: 2,321,306.16

Time Used: 98.75%

STPS 357-1(5)0Project Id

Project No 4807005000

ALDER - SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-357

451748 / 1120442

0.0 / 4.8

0+00.00 / 251+74.14

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,420,309.20

2,228,580.33

12,050.60

2,321,306.16

Award Amt $ 2,309,255.56

Est C.E. $
C.E. Costs $

277,110.67

313,178.23

Cntr Used %
C.E. Used %
C.E. Cost %

96.01

113.02

14.05
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM01514

Adjusted Time:

Time Charged:

20

5

Award DT:
07/23/2014

06/03/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/16/2014

01/09/2015

Award Amt:

CO Amt: 0.00

32,752.00 Cont Total: 32,752.00

Time Used: 25%

HSIP 15-1(117)51Project Id

Project No 8026117000

SF 129 - SFTY IMPROVEMENT SOUTH DILLONProject Descr

Project Engineer/Phone BURKE-PATRICIA / 406 444-9420

Work Descr SAFETY

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

450552 / 1124641

51.5 / 52.5

857+80.00 / 902+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,124.00

31,752.00

0.00

32,752.00

Award Amt $ 32,752.00

Est C.E. $
C.E. Costs $

6,550.40

3,841.93

Cntr Used %
C.E. Used %
C.E. Cost %

96.95

58.65

12.10

Contr Time:

CO Days:

09/30/2008 Cmplt

38

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM02408

Adjusted Time:

Time Charged:

11/07/2008

39

Award DT:
06/30/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2008

N/A

Award Amt:

CO Amt: 0.00

376,752.05 Cont Total: 376,752.05

Time Used: 98.73%

HSIP 90-4(56)227Project Id

Project No 5875056000

2003-VMS-BUTTE-EASTProject Descr

Project Engineer/Phone PETERSON-ROY / 406 444-9252

Work Descr SAFETY

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455734 / 1122813

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

499,992.90

363,645.06

0.00

376,752.05

Award Amt $ 376,752.05

Est C.E. $
C.E. Costs $

37,675.21

56,264.48

Cntr Used %
C.E. Used %
C.E. Cost %

96.52

149.34

15.47

Contr Time:

CO Days:

50 Cal

0

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM02415

Adjusted Time:

Time Charged:

50

42

Award DT:
07/07/2015

04/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/02/2015

01/20/2016

Award Amt:

CO Amt: 4,945.00

521,061.74 Cont Total: 526,006.74

Time Used: 84%

NH 29-2(2)90Project Id

Project No 8110002000

IRON STREETProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-29

460013 / 1123241

90.2 / 90.7

0+00.00 / 28+64.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

725,356.00

552,975.08

4,945.00

526,006.74

Award Amt $ 521,061.74

Est C.E. $
C.E. Costs $

93,791.11

76,329.46

Cntr Used %
C.E. Used %
C.E. Cost %

105.13

81.38

13.80

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02512

Adjusted Time:

Time Charged:

40

27

Award DT:
09/04/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2013

N/A

Award Amt:

CO Amt: 0.00

1,754,224.75 Cont Total: 1,754,224.75

Time Used: 67.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02512

Adjusted Time:

Time Charged:

40

27

Award DT:
09/04/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2013

N/A

Award Amt:

CO Amt: 0.00

1,754,224.75 Cont Total: 1,754,224.75

Time Used: 67.5%

HSIP 14-2(31)28Project Id

Project No 7197031000

SF 099 SOUTH OF WHITE SULPHUR SPRINGSProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462333 / 1105903

28.0 / 28.3

10+00.0 / 21+50.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

93,531.80

84,734.73

0.00

87,126.70

Award Amt $ 87,126.70

Est C.E. $
C.E. Costs $

10,455.20

2,540.46

Cntr Used %
C.E. Used %
C.E. Cost %

97.25

24.30

3.00

STPP 14-1(26)23Project Id

Project No 7581026000

DEEP CREEK CANYON (US-12) - EASTProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462315 / 1105926

23.4 / 33.1

532+02.0 / 1038+50.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,784,819.20

1,653,515.19

0.00

1,667,098.05

Award Amt $ 1,667,098.05

Est C.E. $
C.E. Costs $

200,051.77

61,238.10

Cntr Used %
C.E. Used %
C.E. Cost %

99.19

30.61

3.70

Est C.E. $
C.E. Costs $

210,506.97

63,778.56

C.E. Used %
C.E. Cost % 3.67

30.30

99.09Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,878,351.00

1,738,249.92

1,754,224.75

0.00

1,754,224.75

Cont Pymnts $

Project Count:   2

Contract Totals for 02512 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM02810

Adjusted Time:

Time Charged:

45

41

Award DT:
06/22/2011

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2011

N/A

Award Amt:

CO Amt: 36,751.20

2,552,704.49 Cont Total: 2,589,455.69

Time Used: 91.11%

NH 8-3(2)55Project Id

Project No 6931002000

JCT S-284 - E & WProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / N-8

463347 / 1114736

54.5 / 57.1

477+16.9 / 616+80.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

142,721.17

143,097.70

2,475.00

144,679.94

Award Amt $ 142,204.94

Est C.E. $
C.E. Costs $

12,798.44

3,695.08

Cntr Used %
C.E. Used %
C.E. Cost %

98.91

28.87

2.58
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM02810

Adjusted Time:

Time Charged:

45

41

Award DT:
06/22/2011

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2011

N/A

Award Amt:

CO Amt: 36,751.20

2,552,704.49 Cont Total: 2,589,455.69

Time Used: 91.11%

NH 8-4(59)57Project Id

Project No 6930059000

WINSTON - TOWNSENDProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

462737 / 1113831

57.1 / 78.1

616+80.4 / 548+99.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,384,000.80

2,664,832.50

34,276.20

2,444,775.75

Award Amt $ 2,410,499.55

Est C.E. $
C.E. Costs $

216,944.96

96,866.43

Cntr Used %
C.E. Used %
C.E. Cost %

109.00

44.65

3.63

Est C.E. $
C.E. Costs $

229,743.40

100,561.51

C.E. Used %
C.E. Cost % 3.58

43.77

108.40Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,526,721.97

2,807,930.20

2,552,704.49

36,751.20

2,589,455.69

Cont Pymnts $

Project Count:   2

Contract Totals for 02810 SM

Contr Time:

CO Days:

10/17/2009 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM03209

Adjusted Time:

Time Charged:

10/17/2009

45

Award DT:
06/01/2009

03/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2009

N/A

Award Amt:

CO Amt: 42,992.75

1,031,133.73 Cont Total: 1,074,126.48

Time Used: 76.8%

IM 90-6(118)289Project Id

Project No 6515118000

MANHATTAN - BELGRADEProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454726 / 1111228

289.2 / 301.2

700+34.3 / 1335+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,053,461.06

1,061,301.33

42,992.75

1,001,504.38

Award Amt $ 958,511.63

Est C.E. $
C.E. Costs $

86,266.05

66,834.97

Cntr Used %
C.E. Used %
C.E. Cost %

105.97

77.48

6.30

NH 85-1(18)6Project Id

Project No 6214018000

BELGRADE INTERCHANGEProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-85

454542 / 1111107

5.7 / 6.6

19+02.33 / 68+19.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

90,272.00

76,183.06

0.00

72,622.10

Award Amt $ 72,622.10

Est C.E. $
C.E. Costs $

6,535.99

6,237.26

Cntr Used %
C.E. Used %
C.E. Cost %

104.90

95.43

8.19
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

10/17/2009 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM03209

Adjusted Time:

Time Charged:

10/17/2009

45

Award DT:
06/01/2009

03/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2009

N/A

Award Amt:

CO Amt: 42,992.75

1,031,133.73 Cont Total: 1,074,126.48

Time Used: 76.8%

Est C.E. $
C.E. Costs $

92,802.04

73,072.23

C.E. Used %
C.E. Cost % 6.42

78.74

105.90Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,143,733.06

1,137,484.39

1,031,133.73

42,992.75

1,074,126.48

Cont Pymnts $

Project Count:   2

Contract Totals for 03209 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM03913

Adjusted Time:

Time Charged:

30

30

Award DT:
08/05/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/29/2014

01/30/2015

Award Amt:

CO Amt: 0.00

693,252.88 Cont Total: 693,252.88

Time Used: 100%

STPS 278-1(31)0Project Id

Project No 7919031000

JACKSON INTERCHANGE - WESTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-278

451224 / 1124608

8.8 / 0.0

1855+00.00 / 2315+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

791,739.50

625,462.38

0.00

693,252.88

Award Amt $ 693,252.88

Est C.E. $
C.E. Costs $

83,190.35

36,013.36

Cntr Used %
C.E. Used %
C.E. Cost %

90.22

43.29

5.76

Contr Time:

CO Days:

75 Wrk

15

Contract No: Contractor Nm: A. M. WELLES, INC.SM03B08

Adjusted Time:

Time Charged:

90

90

Award DT:
07/21/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2010

N/A

Award Amt:

CO Amt: 106,610.60

2,195,327.67 Cont Total: 2,301,938.27

Time Used: 100%

STPP 13-3(4)83Project Id

Project No 3833004000

SAPPINGTON JCT - SOUTHProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

454859 / 1114452

83.3 / 84.5

105+00 / 123+80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,943,489.61

2,269,208.39

106,610.60

2,301,938.26

Award Amt $ 2,195,327.66

Est C.E. $
C.E. Costs $

219,532.77

412,065.08

Cntr Used %
C.E. Used %
C.E. Cost %

98.58

187.70

18.16

Contr Time:

CO Days:

60 Wrk

8

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM04210

Adjusted Time:

Time Charged:

68

66

Award DT:
04/26/2010

03/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/31/2011

N/A

Award Amt:

CO Amt: 21,505.60

2,578,545.25 Cont Total: 2,600,050.85

Time Used: 97.06%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

60 Wrk

8

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM04210

Adjusted Time:

Time Charged:

68

66

Award DT:
04/26/2010

03/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/31/2011

N/A

Award Amt:

CO Amt: 21,505.60

2,578,545.25 Cont Total: 2,600,050.85

Time Used: 97.06%

ARRA 11-1(51)53Project Id

Project No 5107051000

LIVINGSTON - NEProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr OVERLAYS

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-11

454005 / 1103302

53.2 / 57.9

13+49.00 / 25258.27

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,875,322.30

2,493,452.07

21,505.60

2,600,050.85

Award Amt $ 2,578,545.25

Est C.E. $
C.E. Costs $

335,210.88

291,065.93

Cntr Used %
C.E. Used %
C.E. Cost %

95.90

86.83

11.67

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05415

Adjusted Time:

Time Charged:

25

20

Award DT:
05/10/2016

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2017

02/02/2017

Award Amt:

CO Amt: -3,696.00

1,051,208.98 Cont Total: 1,047,512.98

Time Used: 80%

STPS 278-1(33)9Project Id

Project No 8787033000

BADGER PASS - EASTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-278

451321 / 1124854

8.9 / 14.4

1528+21.7 / 1819.+08.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,146,170.32

1,053,022.08

-3,696.00

1,047,512.98

Award Amt $ 1,051,208.98

Est C.E. $
C.E. Costs $

105,120.90

95,743.21

Cntr Used %
C.E. Used %
C.E. Cost %

100.53

91.08

9.09

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM05916

Adjusted Time:

Time Charged:

20

12

Award DT:
04/18/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

06/06/2017

08/04/2017

Award Amt:

CO Amt: 0.00

52,798.10 Cont Total: 52,798.10

Time Used: 60%

HSIP-G 90-4(77)216Project Id

Project No 8928077000

SF 149 BUTTE SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

460037 / 1124222

215.5 / 215.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

52,904.00

34,202.00

0.00

36,218.00

Award Amt $ 36,218.00

Est C.E. $
C.E. Costs $

10,865.40

23,143.42

Cntr Used %
C.E. Used %
C.E. Cost %

94.43

213.00

67.67
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM05916

Adjusted Time:

Time Charged:

20

12

Award DT:
04/18/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

06/06/2017

08/04/2017

Award Amt:

CO Amt: 0.00

52,798.10 Cont Total: 52,798.10

Time Used: 60%

HSIP-G STWD(361)Project Id

Project No 8944361000

SF 149 BUTTE INTERSTATE SFTYProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15, I-90

455812 / 1123054

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

23,601.00

13,803.70

0.00

16,580.10

Award Amt $ 16,580.10

Est C.E. $
C.E. Costs $

4,974.03

542.29

Cntr Used %
C.E. Used %
C.E. Cost %

83.25

10.90

3.93

Est C.E. $
C.E. Costs $

15,839.43

23,685.71

C.E. Used %
C.E. Cost % 49.34

149.54

90.90Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

76,505.00

48,005.70

52,798.10

0.00

52,798.10

Cont Pymnts $

Project Count:   2

Contract Totals for 05916 SM

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM06215

Adjusted Time:

Time Charged:

15

9

Award DT:
06/10/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2015

01/04/2016

Award Amt:

CO Amt: 0.00

96,669.00 Cont Total: 96,669.00

Time Used: 60%

HSIP 518-1(10)0Project Id

Project No 8035010000

SF 129 - RAILROAD CROSSING - MT CITYProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr OVERLAYS

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-518

463223 / 1115619

.6 / .8

219+72.6 / 209+47.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

121,075.00

90,266.20

0.00

96,669.00

Award Amt $ 96,669.00

Est C.E. $
C.E. Costs $

38,667.60

14,568.87

Cntr Used %
C.E. Used %
C.E. Cost %

93.38

37.68

16.14

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06B12

Adjusted Time:

Time Charged:

55

52

Award DT:
04/01/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2013

N/A

Award Amt:

CO Amt: 35,871.00

2,424,878.40 Cont Total: 2,460,749.40

Time Used: 94.55%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06B12

Adjusted Time:

Time Charged:

55

52

Award DT:
04/01/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2013

N/A

Award Amt:

CO Amt: 35,871.00

2,424,878.40 Cont Total: 2,460,749.40

Time Used: 94.55%

STPP 84-1(14)0Project Id

Project No 7580014000

NORRIS - EASTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-84

453529 / 1113429

0.0 / 12.3

0+11.0 / 608+34.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,653,389.60

2,565,578.92

35,871.00

2,460,749.40

Award Amt $ 2,424,878.40

Est C.E. $
C.E. Costs $

242,487.84

259,473.45

Cntr Used %
C.E. Used %
C.E. Cost %

104.26

107.00

10.11

Contr Time:

CO Days:

240 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM07410

Adjusted Time:

Time Charged:

240

177

Award DT:
03/19/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2013

N/A

Award Amt:

CO Amt: -39,749.75

7,891,981.24 Cont Total: 7,852,231.49

Time Used: 73.75%

MT-STPE 8-4(44)78Project Id

Project No 1420044000

TOWNSEND - SOUTHProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

461719 / 1113003

78.1 / 82.4

24+46.60 / 93+79.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,763,058.71

7,884,954.57

-39,749.75

7,852,231.49

Award Amt $ 7,891,981.24

Est C.E. $
C.E. Costs $

789,198.12

581,240.89

Cntr Used %
C.E. Used %
C.E. Cost %

100.42

73.65

7.37

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.SM07513

Adjusted Time:

Time Charged:

25

16

Award DT:
07/26/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

11/04/2013

N/A

Award Amt:

CO Amt: 0.00

28,368.80 Cont Total: 28,368.80

Time Used: 64%

HSIP 49-2(11)14Project Id

Project No 7526011000

SF109-CURVE NEAR BEAVERHEAD ROCKProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SAFETY

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-49

452246 / 1122718

13.7 / 15.1

703+30.45 / 777+22.45

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,832.60

27,688.48

0.00

28,368.80

Award Amt $ 28,368.80

Est C.E. $
C.E. Costs $

2,269.50

22,587.65

Cntr Used %
C.E. Used %
C.E. Cost %

97.60

995.27

81.58

Contr Time:

CO Days:

120 Wrk

104

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM07514

Adjusted Time:

Time Charged:

224

223

Award DT:
07/31/2014

05/20/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2015

04/08/2016

Award Amt:

CO Amt: 361,339.00

1,866,396.22 Cont Total: 2,227,735.22

Time Used: 99.55%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

120 Wrk

104

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM07514

Adjusted Time:

Time Charged:

224

223

Award DT:
07/31/2014

05/20/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2015

04/08/2016

Award Amt:

CO Amt: 361,339.00

1,866,396.22 Cont Total: 2,227,735.22

Time Used: 99.55%

STPB 9047(26)Project Id

Project No 6292026000

BIG HOLE RIVER - 3 MI W OF DIVIDEProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / X-47017

454534 / 1124805

0.03 / 0.11

11+50.00 / 15+58.83

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,544,285.71

2,242,099.84

361,339.00

2,227,735.22

Award Amt $ 1,866,396.22

Est C.E. $
C.E. Costs $

242,631.51

369,358.10

Cntr Used %
C.E. Used %
C.E. Cost %

100.64

152.23

16.47

Contr Time:

CO Days:

10/30/2009 Cmplt

0

Contract No: Contractor Nm: ADVANCED EARTHWORKS INCSM07609

Adjusted Time:

Time Charged:

10/30/2009

41

Award DT:
09/09/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2010

N/A

Award Amt:

CO Amt: 0.00

318,133.87 Cont Total: 318,133.87

Time Used: 100%

ARRA 34(26)Project Id

Project No 4866026000

EASTON WETLAND/STREAMProject Descr

Project Engineer/Phone MCNABOE-TIMOTHY / 406 444-0451

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / LOCAL

460592 / 1106351

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

384,940.45

317,338.72

0.00

318,133.87

Award Amt $ 318,133.87

Est C.E. $
C.E. Costs $

28,632.05

74,957.00

Cntr Used %
C.E. Used %
C.E. Cost %

99.75

261.79

23.62

Contr Time:

CO Days:

85 Wrk

2

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM07911

Adjusted Time:

Time Charged:

87

78

Award DT:
01/30/2012

10/04/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2013

N/A

Award Amt:

CO Amt: 24,664.00

2,329,329.00 Cont Total: 2,353,993.00

Time Used: 89.66%

STPS 284-3(6)23Project Id

Project No 4474006000

12 KM S BROADWATER CO LN - SOUTHProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-284

463609 / 1115013

23.5 / 36.1

346+80.00 / 1004+44.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,525,526.58

2,392,784.19

24,664.00

2,353,993.00

Award Amt $ 2,329,329.00

Est C.E. $
C.E. Costs $

256,226.19

316,478.57

Cntr Used %
C.E. Used %
C.E. Cost %

101.65

123.52

13.23

Contr Time:

CO Days:

110 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM08614

Adjusted Time:

Time Charged:

110

109

Award DT:
10/20/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/19/2016

05/03/2016

Award Amt:

CO Amt: 13,282.50

3,282,745.75 Cont Total: 3,296,028.25

Time Used: 99.09%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

110 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM08614

Adjusted Time:

Time Charged:

110

109

Award DT:
10/20/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/19/2016

05/03/2016

Award Amt:

CO Amt: 13,282.50

3,282,745.75 Cont Total: 3,296,028.25

Time Used: 99.09%

STPP - STPE 29-1(46)32Project Id

Project No 5111046000

SHERIDAN - SOUTHEASTProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

452718 / 1121146

32.2 / 33.7

10+00.00 / 90+97.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,417,530.45

3,346,756.98

13,282.50

3,296,028.25

Award Amt $ 3,282,745.75

Est C.E. $
C.E. Costs $

328,274.58

578,388.81

Cntr Used %
C.E. Used %
C.E. Cost %

101.54

176.19

17.28

Contr Time:

CO Days:

10/03/2009 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM08T09

Adjusted Time:

Time Charged:

10/03/2009

25

Award DT:
07/13/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/22/2009

N/A

Award Amt:

CO Amt: 0.00

817,590.48 Cont Total: 817,590.48

Time Used: 89.89%

ARRA 86-1(40)16Project Id

Project No 6517040000

BATTLE RIDGE - N & SProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-86

454849 / 1105300

16.3 / 20.6

808+12.8 / 1037+65.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

775,974.34

0.00

817,590.48

Award Amt $ 817,590.48

Est C.E. $
C.E. Costs $

81,759.05

54,830.51

Cntr Used %
C.E. Used %
C.E. Cost %

94.91

67.06

7.07

Contr Time:

CO Days:

180 Wrk

7

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM09810

Adjusted Time:

Time Charged:

187

183

Award DT:
10/27/2010

09/07/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2012

N/A

Award Amt:

CO Amt: 252,060.40

9,020,376.32 Cont Total: 9,272,436.72

Time Used: 97.86%

NH 8-4(53)82Project Id

Project No 1420053000

TOWNSEND - SOUTH PASSING LANESProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

461505 / 1112827

82.1 / 86.3

85+60.83 / 159+71.38

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,700,850.20

9,357,355.69

252,060.40

9,272,436.71

Award Amt $ 9,020,376.31

Est C.E. $
C.E. Costs $

902,037.63

878,976.79

Cntr Used %
C.E. Used %
C.E. Cost %

100.92

97.44

9.39

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM11210

Adjusted Time:

Time Charged:

20

13

Award DT:
07/23/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/21/2010

N/A

Award Amt:

CO Amt: 0.00

297,372.91 Cont Total: 297,372.91

Time Used: 65%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM11210

Adjusted Time:

Time Charged:

20

13

Award DT:
07/23/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/21/2010

N/A

Award Amt:

CO Amt: 0.00

297,372.91 Cont Total: 297,372.91

Time Used: 65%

STPS 540-1(21)20Project Id

Project No 6811021000

CARTERS BRIDGE - SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-540

453158 / 1103332

20.0 / 32.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

331,510.34

270,393.93

0.00

297,372.91

Award Amt $ 297,372.91

Est C.E. $
C.E. Costs $

29,737.29

8,260.72

Cntr Used %
C.E. Used %
C.E. Cost %

90.93

27.78

3.06

Contr Time:

CO Days:

07/31/2011 Cmplt

82

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM12C10

Adjusted Time:

Time Charged:

10/21/2011

65

Award DT:
06/02/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/28/2011

N/A

Award Amt:

CO Amt: 164,568.00

1,428,428.00 Cont Total: 1,592,996.00

Time Used: 100%

NH 8-4(57)86Project Id

Project No 6929057000

TOSTON - NORTHProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

461040 / 1112639

89.1 / 86.3

997+02.0 / 115+25.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,571,660.95

1,509,118.47

164,568.00

1,592,996.00

Award Amt $ 1,428,428.00

Est C.E. $
C.E. Costs $

142,842.80

97,176.27

Cntr Used %
C.E. Used %
C.E. Cost %

94.73

68.03

6.44

Contr Time:

CO Days:

65 Wrk

24

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM15613

Adjusted Time:

Time Charged:

89

76

Award DT:
09/24/2013

07/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2014

01/23/2015

Award Amt:

CO Amt: 295,340.30

6,005,984.78 Cont Total: 6,301,325.08

Time Used: 85.39%

IM 15-1(111)54Project Id

Project No 7569111000

BARRETTS - DILLONProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

451054 / 1124132

54.48 / 63.37

1012+96.7 / 290+81.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,312,280.83

6,697,859.81

295,340.30

6,301,325.08

Award Amt $ 6,005,984.78

Est C.E. $
C.E. Costs $

600,598.48

316,130.23

Cntr Used %
C.E. Used %
C.E. Cost %

106.29

52.64

4.72

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM15915

Adjusted Time:

Time Charged:

60

55

Award DT:
04/19/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2016

03/03/2017

Award Amt:

CO Amt: 0.00

836,836.00 Cont Total: 836,836.00

Time Used: 91.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM15915

Adjusted Time:

Time Charged:

60

55

Award DT:
04/19/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2016

03/03/2017

Award Amt:

CO Amt: 0.00

836,836.00 Cont Total: 836,836.00

Time Used: 91.67%

HSIP 283-1(4)4Project Id

Project No 7209004000

SF 099 E OF PONYProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-283

453955 / 1115121

4.0 / 3.8

107+81.78 / 119+69.09

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

591,223.85

619,139.00

0.00

634,698.97

Award Amt $ 634,698.97

Est C.E. $
C.E. Costs $

126,939.79

220,143.68

Cntr Used %
C.E. Used %
C.E. Cost %

97.55

173.42

35.56

HSIP 359-2(7)14Project Id

Project No 7517007000

SF 109-CURVE RECONSTRUCTION-N OF HARRISONProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr SAFETY

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-359

454421 / 1114830

14.3 / 14.5

76+76.00 / 89+20.78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

205,578.90

204,461.27

0.00

202,137.03

Award Amt $ 202,137.03

Est C.E. $
C.E. Costs $

40,427.41

13,843.59

Cntr Used %
C.E. Used %
C.E. Cost %

101.15

34.24

6.77

Est C.E. $
C.E. Costs $

167,367.20

233,987.27

C.E. Used %
C.E. Cost % 28.41

139.80

98.42Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

796,802.75

823,600.27

836,836.00

0.00

836,836.00

Cont Pymnts $

Project Count:   2

Contract Totals for 15915 SM

Contr Time:

CO Days:

115 Wrk

28

Contract No: Contractor Nm: EDWARD T COPPS CONSTRUCTION INCSM16408

Adjusted Time:

Time Charged:

143

138

Award DT:
07/17/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

05/13/2010

N/A

Award Amt:

CO Amt: 0.00

885,511.18 Cont Total: 885,511.18

Time Used: 96.5%

BR 1801(4)Project Id

Project No 5051004000

NEVERSWEAT - RR - BUTTEProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1801

460111 / 1123203

3.2 / 3.3

1+00.0 / 2.70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

852,342.80

876,475.49

0.00

885,511.18

Award Amt $ 885,511.18

Est C.E. $
C.E. Costs $

106,261.34

283,930.55

Cntr Used %
C.E. Used %
C.E. Cost %

98.98

267.20

32.39
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harris, Dean Work Phone: 494-9643 Crew 2184

Contr Time:

CO Days:

50 Wrk

2

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM20216

Adjusted Time:

Time Charged:

52

46

Award DT:
06/20/2016

05/03/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2017

02/23/2017

Award Amt:

CO Amt: 22,560.31

960,020.24 Cont Total: 982,580.55

Time Used: 88.46%

UPP 1807(15)Project Id

Project No 8785015000

CONTINENTAL-4 MI VU TO FLORALProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / C001807

455815 / 1122844

3.71 / 5.74

194+71.50 / 113+89.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,200,565.10

1,009,968.54

22,560.31

982,580.55

Award Amt $ 960,020.24

Est C.E. $
C.E. Costs $

115,202.43

264,090.91

Cntr Used %
C.E. Used %
C.E. Cost %

102.79

229.24

26.15

Contr Time:

CO Days:

12/12/2014 Cmplt

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSMJC514

Adjusted Time:

Time Charged:

12/12/2014

47

Award DT:
07/29/2014

05/20/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2015

04/09/2015

Award Amt:

CO Amt: 0.00

474,209.00 Cont Total: 474,209.00

Time Used: 0%

HSIP STWD(196)Project Id

Project No 8001196000

SF 129-BUTTE WRONG WAY-PH 1Project Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County DISTRICT WIDE, MISSOULA

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90, I-15

455810 / 1123056

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

560,065.00

386,167.76

0.00

474,209.00

Award Amt $ 474,209.00

Est C.E. $
C.E. Costs $

47,420.90

48,497.87

Cntr Used %
C.E. Used %
C.E. Cost %

81.43

102.27

12.56

Contract Count: 30

Project Count:   36

Project Manager Totals for Harris, Dean Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 55,704,798.21

1,353,613.89

54,351,184.32

56,153,210.59

57,108,089.13

Award Amt $
Est C.E. $

C.E. Costs $ 6,034,324.84

5,888,022.63

C.E. Used %
C.E. Cost %

Cntr Used %

10.75

102.48

100.80
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harrison, Jeffrey Work Phone: 494-9651 Email: jharrison@mt.gov Crew 2181

Contr Time:

CO Days:

140 Cal

145

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07A16

Adjusted Time:

Time Charged:

285

283

Award DT:
03/29/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

09/23/2020

11/17/2020

Award Amt:

CO Amt: 779,475.07

2,839,447.15 Cont Total: 3,618,922.22

Time Used: 99.3%

NHPB 90-7(112)334Project Id

Project No 8805112000

I-90 YELLOWSTONE R LIVINGSTONProject Descr

Project Engineer/Phone HADDICK-NATHAN / 406 444-9400

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453839 / 1103339

333.4 / 337.0

182+79.46 / 370+63.55

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,915,494.25

3,665,641.41

779,475.07

3,618,922.22

Award Amt $ 2,839,447.15

Est C.E. $
C.E. Costs $

397,522.60

653,990.16

Cntr Used %
C.E. Used %
C.E. Cost %

101.29

164.52

17.84

Contr Time:

CO Days:

12/07/2018 Cmplt

497

Contract No: Contractor Nm: JORDAN CONTRACTING, INC.SM12218

Adjusted Time:

Time Charged:

04/17/2020

330

Award DT:
09/11/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

10/01/2020

11/09/2020

Award Amt:

CO Amt: 385,930.24

1,590,143.37 Cont Total: 1,976,073.61

Time Used: 0%

IM 15-2(107)93Project Id

Project No 7332107000

MELROSE - DIVERSION STRUCTUREProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr DRAINAGE

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

453919 / 1124029

93.2 / 94.6

10+80.00 / 85+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,120,224.65

1,904,903.22

385,930.24

1,976,073.61

Award Amt $ 1,590,143.37

Est C.E. $
C.E. Costs $

286,225.81

376,745.17

Cntr Used %
C.E. Used %
C.E. Cost %

96.40

131.63

19.78

Contract Count: 2

Project Count:   2

Project Manager Totals for Harrison, Jeffrey Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 5,594,995.83

1,165,405.31

4,429,590.52

5,570,544.63

5,035,718.90

Award Amt $
Est C.E. $

C.E. Costs $ 1,030,735.33

683,748.41

C.E. Used %
C.E. Cost %

Cntr Used %

18.50

150.75

99.56
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: James, Kathy Work Phone: 444-6327 Email: kjames@mt.gov Crew

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: ADVANCED EARTHWORKS INCSM10208

Adjusted Time:

Time Charged:

45

1

Award DT:
09/16/2010

03/10/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

10/27/2008

N/A

Award Amt:

CO Amt: 0.00

863,821.26 Cont Total: 863,821.26

Time Used: 2.22%

STPP 13-1(40)55Project Id

Project No 4802040000

TURN BAY - MCALLISTERProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

452640 / 1114353

55.1 / 55.7

11+00 / 21+40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

858,392.61

883,304.23

0.00

863,821.26

Award Amt $ 863,821.26

Est C.E. $
C.E. Costs $

103,658.55

148,126.11

Cntr Used %
C.E. Used %
C.E. Cost %

102.26

142.90

16.77

Contract Count: 1

Project Count:   1

Project Manager Totals for James, Kathy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 863,821.26

0.00

863,821.26

883,304.23

858,392.61

Award Amt $
Est C.E. $

C.E. Costs $ 148,126.11

103,658.55

C.E. Used %
C.E. Cost %

Cntr Used %

16.77

142.90

102.26
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Johnson, Rickie Work Phone: 285-6783 Crew 2181

Contr Time:

CO Days:

10/30/2009 Cmplt

0

Contract No: Contractor Nm: HALL CONSTRUCTION SERVICES, LLPSM09T09

Adjusted Time:

Time Charged:

10/30/2009

81

Award DT:
08/03/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2010

N/A

Award Amt:

CO Amt: 0.00

211,694.60 Cont Total: 211,694.60

Time Used: 99.14%

ARRA 16(73)Project Id

Project No 5710073000

EAST BOZEMAN INTERCHANGE WETLANDProject Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

     / LOCAL

454032 / 1110107

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

237,311.75

211,787.60

0.00

211,694.60

Award Amt $ 211,694.60

Est C.E. $
C.E. Costs $

21,169.46

86,599.41

Cntr Used %
C.E. Used %
C.E. Cost %

100.04

409.08

40.89

Contr Time:

CO Days:

55 Cal

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSME0210

Adjusted Time:

Time Charged:

55

29

Award DT:
08/03/2010

07/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

08/18/2011

N/A

Award Amt:

CO Amt: 0.00

271,597.70 Cont Total: 271,597.70

Time Used: 52.73%

STPS 347-1(3)3Project Id

Project No 7364003000

AMSTERDAM RD - DRAINAGE BRProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-347

454622 / 1111422

3.3 / 3.3

52+60.00 / 53+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

298,057.40

263,563.40

0.00

271,597.70

Award Amt $ 271,597.70

Est C.E. $
C.E. Costs $

54,319.54

25,887.50

Cntr Used %
C.E. Used %
C.E. Cost %

97.04

47.66

9.82

Contract Count: 2

Project Count:   2

Project Manager Totals for Johnson, Rickie Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 483,292.30

0.00

483,292.30

475,351.00

535,369.15

Award Amt $
Est C.E. $

C.E. Costs $ 112,486.91

75,489.00

C.E. Used %
C.E. Cost %

Cntr Used %

23.66

149.01

98.40
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

55 Wrk

3

Contract No: Contractor Nm: MONTANA MATERIALS INC DBA LS JENSEN CONSTRUCTION & READY MIXSM01210

Adjusted Time:

Time Charged:

58

58

Award DT:
05/10/2010

01/26/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/24/2011

N/A

Award Amt:

CO Amt: 4,133.70

2,473,452.97 Cont Total: 2,477,586.67

Time Used: 100%

IM 90-5(65)249Project Id

Project No 6802065000

WHITEHALL - CARDWELLProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455220 / 1120207

248.6 / 256.8

1157+00.0 / 416+24.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,018,736.65

963,562.66

203.50

983,969.80

Award Amt $ 983,766.30

Est C.E. $
C.E. Costs $

88,538.97

57,371.57

Cntr Used %
C.E. Used %
C.E. Cost %

97.93

64.80

5.95

IM 90-5(67)257Project Id

Project No 6801067000

CARDWELL - COTTONWOOD HILLProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455259 / 1115212

256.8 / 264.1

416+24.0 / 410+19.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,551,492.25

1,414,690.77

3,930.20

1,493,616.87

Award Amt $ 1,489,686.67

Est C.E. $
C.E. Costs $

134,071.80

114,929.43

Cntr Used %
C.E. Used %
C.E. Cost %

94.72

85.72

8.12

Est C.E. $
C.E. Costs $

222,610.77

172,301.00

C.E. Used %
C.E. Cost % 7.24

77.40

95.99Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,570,228.90

2,378,253.43

2,473,452.97

4,133.70

2,477,586.67

Cont Pymnts $

Project Count:   2

Contract Totals for 01210 SM

Contr Time:

CO Days:

70 Wrk

10

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSM02212

Adjusted Time:

Time Charged:

80

76

Award DT:
04/26/2012

02/21/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2013

N/A

Award Amt:

CO Amt: 241,486.19

1,751,487.81 Cont Total: 1,992,974.00

Time Used: 95%

HSIP 205-1(27)15Project Id

Project No 4437027000

SAFETY IMPVMNT - E OF MANHATTANProject Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-205

454856 / 1111511

15. / 16.1

61+05.00 / 78+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,689,986.78

2,015,473.98

241,486.19

1,992,973.99

Award Amt $ 1,751,487.80

Est C.E. $
C.E. Costs $

192,663.66

121,180.62

Cntr Used %
C.E. Used %
C.E. Cost %

101.13

62.90

6.01
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM02412

Adjusted Time:

Time Charged:

30

14

Award DT:
07/05/2012

04/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2012

N/A

Award Amt:

CO Amt: 0.00

347,755.30 Cont Total: 347,755.30

Time Used: 46.67%

UPP 0603(2)Project Id

Project No 7404002000

MADISON/BROADWAY/DRY-BELGRADEProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-603

454622 / 1111049

0.0 / 2.9

318+44.5 / 108+99.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

192,400.20

167,429.15

0.00

173,841.15

Award Amt $ 173,841.15

Est C.E. $
C.E. Costs $

17,384.12

11,456.17

Cntr Used %
C.E. Used %
C.E. Cost %

96.31

65.90

6.84

UPP 1209(5)Project Id

Project No 7410005000

S 3RD-GOLDENSTEIN TO KAGY-BOZEMANProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1209

453900 / 1110237

0.0 / 2.0

0+00.0 / 106+16.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

208,609.55

183,435.75

0.00

173,914.15

Award Amt $ 173,914.15

Est C.E. $
C.E. Costs $

17,391.42

13,423.05

Cntr Used %
C.E. Used %
C.E. Cost %

105.47

77.18

7.32

Est C.E. $
C.E. Costs $

34,775.54

24,879.22

C.E. Used %
C.E. Cost % 7.09

71.54

100.89Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

401,009.75

350,864.90

347,755.30

0.00

347,755.30

Cont Pymnts $

Project Count:   2

Contract Totals for 02412 SM

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02612

Adjusted Time:

Time Charged:

75

66

Award DT:
07/26/2012

06/19/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2013

N/A

Award Amt:

CO Amt: 0.00

3,621,945.42 Cont Total: 3,621,945.42

Time Used: 88%

NH 8-4(46)105Project Id

Project No 5734046000

N OF THREE FORKS - NORTHProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

455701 / 1113551

105.4 / 107.2

22+80.00 / 120+28.27

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,311,460.73

3,589,923.79

0.00

3,621,945.42

Award Amt $ 3,621,945.42

Est C.E. $
C.E. Costs $

362,194.54

152,423.32

Cntr Used %
C.E. Used %
C.E. Cost %

99.12

42.08

4.25
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM02B12

Adjusted Time:

Time Charged:

25

16

Award DT:
04/08/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 0.00

878,936.12 Cont Total: 878,936.12

Time Used: 64%

IM 90-5(73)264Project Id

Project No 7573073000

MILLIGAN CANYON - E & WProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455510 / 1114455

264.1 / 274.3

410+19.0 / 950+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

974,967.20

856,898.61

0.00

878,936.12

Award Amt $ 878,936.12

Est C.E. $
C.E. Costs $

87,893.61

22,867.83

Cntr Used %
C.E. Used %
C.E. Cost %

97.49

26.02

2.67

Contr Time:

CO Days:

45 Wrk

15

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04712

Adjusted Time:

Time Charged:

60

58

Award DT:
08/28/2012

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2013

N/A

Award Amt:

CO Amt: 68,520.00

1,339,840.56 Cont Total: 1,408,360.56

Time Used: 96.67%

STPP 13-4(4)93Project Id

Project No 6945004000

JCT. U.S. 287 - THREE FORKSProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

455322 / 1113503

93.4 / 95.6

14+94.0 / 187+06.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

561,892.75

576,244.30

69,920.00

570,967.20

Award Amt $ 501,047.20

Est C.E. $
C.E. Costs $

60,125.66

18,121.69

Cntr Used %
C.E. Used %
C.E. Cost %

100.92

30.14

3.14

STPP-STPE 13-5(8)96Project Id

Project No 6944008000

THREE FORKS - URBANProject Descr

Project Engineer/Phone WHERLEY-MICHAEL / 406 444-4221

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

455344 / 1113310

95.5 / 97.1

187+06.0 / 275+73.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

909,210.60

916,737.32

-1,400.00

837,393.36

Award Amt $ 838,793.36

Est C.E. $
C.E. Costs $

100,655.20

64,014.25

Cntr Used %
C.E. Used %
C.E. Cost %

109.48

63.60

6.98

Est C.E. $
C.E. Costs $

160,780.86

82,135.94

C.E. Used %
C.E. Cost % 5.50

51.09

106.01Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,471,103.35

1,492,981.62

1,339,840.56

68,520.00

1,408,360.56

Cont Pymnts $

Project Count:   2

Contract Totals for 04712 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM04911

Adjusted Time:

Time Charged:

60

58

Award DT:
04/18/2012

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/15/2012

N/A

Award Amt:

CO Amt: 83,673.20

2,602,132.20 Cont Total: 2,685,805.40

Time Used: 96.67%

NH 50-2(72)48Project Id

Project No 6932072000

BIG SKY - NORTHProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

452009 / 1111017

48.4 / 61.3

710+15.35 / 574+55.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,534,625.32

2,657,777.52

83,673.20

2,685,805.40

Award Amt $ 2,602,132.20

Est C.E. $
C.E. Costs $

286,234.54

123,593.20

Cntr Used %
C.E. Used %
C.E. Cost %

98.96

43.18

4.65

Contr Time:

CO Days:

40 Wrk

2

Contract No: Contractor Nm: (OBS)A SAND & GRAVEL INC DBA BLAHNIK CONSTRUCTION & READ MIXSM04B10

Adjusted Time:

Time Charged:

42

42

Award DT:
05/23/2011

11/03/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/08/2011

N/A

Award Amt:

CO Amt: 24,267.00

2,541,888.72 Cont Total: 2,566,155.72

Time Used: 100%

STPP 13-1(53)75Project Id

Project No 6940053000

HARRISON - JEFFERSON RIVERProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

454432 / 1114620

75.1 / 82.7

1051+50.0 / 319+55.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,015,748.03

1,017,678.88

21,599.00

1,039,113.92

Award Amt $ 1,017,514.92

Est C.E. $
C.E. Costs $

96,663.92

47,086.78

Cntr Used %
C.E. Used %
C.E. Cost %

97.94

48.71

4.63

STPP 13-3(8)84Project Id

Project No 6935008000

SAPPINGTON JCT-WEST OF THREE FORKSProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-13

454938 / 1114218

84.1 / 93.4

668+52.3 / 1155+70.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,536,615.50

1,540,839.03

2,668.00

1,527,041.80

Award Amt $ 1,524,373.80

Est C.E. $
C.E. Costs $

144,815.51

63,212.15

Cntr Used %
C.E. Used %
C.E. Cost %

100.90

43.65

4.10

Est C.E. $
C.E. Costs $

241,479.43

110,298.93

C.E. Used %
C.E. Cost % 4.31

45.68

99.70Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,552,363.53

2,558,517.91

2,541,888.72

24,267.00

2,566,155.72

Cont Pymnts $

Project Count:   2

Contract Totals for 04B10 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM07112

Adjusted Time:

Time Charged:

40

26

Award DT:
07/09/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2012

N/A

Award Amt:

CO Amt: 962.99

624,210.39 Cont Total: 625,173.38

Time Used: 65%

IM 90-5(71)274Project Id

Project No 7469071000

THREE FORKS - WESTProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455511 / 1113324

274.3 / 278.7

950+00.00 / 1181+38.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

729,549.42

620,682.24

962.99

625,173.38

Award Amt $ 624,210.39

Est C.E. $
C.E. Costs $

62,421.04

27,847.65

Cntr Used %
C.E. Used %
C.E. Cost %

99.28

44.61

4.49

Contr Time:

CO Days:

150 Wrk

33

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM14110

Adjusted Time:

Time Charged:

183

180

Award DT:
04/05/2010

02/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2011

N/A

Award Amt:

CO Amt: 1,262,366.30

6,061,077.24 Cont Total: 7,323,443.54

Time Used: 98.36%

ARRA 69-1(27)22Project Id

Project No 2019027000

ELKHORN ROAD - SOUTHProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-69

460759 / 1115840

22.3 / 31.8

25+00.00 / 510+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,097,393.70

7,496,925.70

1,262,366.30

7,323,443.54

Award Amt $ 6,061,077.24

Est C.E. $
C.E. Costs $

606,107.72

606,108.00

Cntr Used %
C.E. Used %
C.E. Cost %

102.37

100.00

8.08

Contr Time:

CO Days:

60 Wrk

2

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM14912

Adjusted Time:

Time Charged:

62

58

Award DT:
04/11/2013

10/23/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2013

N/A

Award Amt:

CO Amt: 45,490.00

1,270,658.58 Cont Total: 1,316,148.58

Time Used: 93.55%

IM 90-6(126)298Project Id

Project No 6865126000

AMSTERDAM ROAD/I 90 EB ON-RAMPProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454603 / 1111101

297.5 / 298.8

150+00.00 / 1205+18.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,417,392.97

1,356,415.67

45,490.00

1,316,148.58

Award Amt $ 1,270,658.58

Est C.E. $
C.E. Costs $

152,479.03

134,539.03

Cntr Used %
C.E. Used %
C.E. Cost %

103.06

88.23

9.92

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM16311

Adjusted Time:

Time Charged:

100

95

Award DT:
05/04/2011

04/19/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2013

N/A

Award Amt:

CO Amt: 76,903.95

6,590,485.02 Cont Total: 6,667,388.97

Time Used: 95%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM16311

Adjusted Time:

Time Charged:

100

95

Award DT:
05/04/2011

04/19/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2013

N/A

Award Amt:

CO Amt: 76,903.95

6,590,485.02 Cont Total: 6,667,388.97

Time Used: 95%

IM-STPP-NH-HSIP 8-4(37)107Project Id

Project No 4435037000

TURN BAY-W THREE FORKS INTCHProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / N-8

455506 / 1113550

108.9 / 107.3

9+05.82 / 34+42.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,387,504.84

6,387,778.89

76,903.95

6,667,388.97

Award Amt $ 6,590,485.02

Est C.E. $
C.E. Costs $

659,048.50

555,573.20

Cntr Used %
C.E. Used %
C.E. Cost %

95.81

84.30

8.70

Contract Count: 12

Project Count:   16

Project Manager Totals for Johnson, Shane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 31,911,673.65

1,807,803.33

30,103,870.32

31,762,494.26

33,137,586.49

Award Amt $
Est C.E. $

C.E. Costs $ 2,133,747.94

3,068,689.24

C.E. Used %
C.E. Cost %

Cntr Used %

6.72

69.53

99.53
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM01411

Adjusted Time:

Time Charged:

40

27

Award DT:
07/05/2011

05/03/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2011

N/A

Award Amt:

CO Amt: 3,944.60

323,487.94 Cont Total: 327,432.54

Time Used: 67.5%

STPP 49-1(21)9Project Id

Project No 6947021000

STONE CREEK - NORTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-49

452129 / 1122901

9.0 / 16.1

454+90.00 / 832+31.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

339,208.78

333,379.93

3,944.60

327,432.54

Award Amt $ 323,487.94

Est C.E. $
C.E. Costs $

32,348.79

15,493.46

Cntr Used %
C.E. Used %
C.E. Cost %

101.82

47.90

4.65

Contr Time:

CO Days:

200 Wrk

4

Contract No: Contractor Nm: FRONTIER WEST, LLCSM02C08

Adjusted Time:

Time Charged:

204

195

Award DT:
06/29/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2011

N/A

Award Amt:

CO Amt: 35,267.50

5,548,515.56 Cont Total: 5,583,783.06

Time Used: 95.59%

BR 205-1(30)12Project Id

Project No 4862030000

STRUCTURES - SE OF MANHATTANProject Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-205

455048 / 1111845

11.4 / 12.4

4+10.00 / 21+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,555,000.50

5,610,367.55

35,267.50

5,583,783.06

Award Amt $ 5,548,515.56

Est C.E. $
C.E. Costs $

665,821.87

460,124.48

Cntr Used %
C.E. Used %
C.E. Cost %

100.48

69.11

8.20

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM03912

Adjusted Time:

Time Charged:

15

8

Award DT:
10/22/2012

09/18/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/15/2012

N/A

Award Amt:

CO Amt: 0.00

98,912.50 Cont Total: 98,912.50

Time Used: 53.33%

HSIP 29-3(5)72Project Id

Project No 7188005000

SF 099 PIPESTONE PASSProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SAFETY

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-29

454946 / 1122303

71.9 / 72.4

165+75.00 / 194+24.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

109,700.00

97,448.49

0.00

98,912.50

Award Amt $ 98,912.50

Est C.E. $
C.E. Costs $

14,836.88

10,437.70

Cntr Used %
C.E. Used %
C.E. Cost %

98.52

70.35

10.71

Contr Time:

CO Days:

45 Wrk

7

Contract No: Contractor Nm: HK CONTRACTORS INCSM03B09

Adjusted Time:

Time Charged:

52

41

Award DT:
06/09/2010

10/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/27/2011

N/A

Award Amt:

CO Amt: 215,596.93

2,525,746.81 Cont Total: 2,741,343.74

Time Used: 78.85%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

45 Wrk

7

Contract No: Contractor Nm: HK CONTRACTORS INCSM03B09

Adjusted Time:

Time Charged:

52

41

Award DT:
06/09/2010

10/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/27/2011

N/A

Award Amt:

CO Amt: 215,596.93

2,525,746.81 Cont Total: 2,741,343.74

Time Used: 78.85%

NH 12-1(16)0Project Id

Project No 6806016000

TARGHEE PASS - WEST YELLOWSTONEProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-12

444046 / 1111141

0.0 / 8.6

0+00.2 / 460+24.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,427,356.90

2,464,322.69

188,317.57

2,554,706.88

Award Amt $ 2,366,389.31

Est C.E. $
C.E. Costs $

283,966.72

145,726.75

Cntr Used %
C.E. Used %
C.E. Cost %

96.46

51.32

5.91

NH 12-1(18)9Project Id

Project No 6807018000

WEST YELLOWSTONE URBANProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-12

443955 / 1110626

8.8 / 9.4

460+24.2 / 494+35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

160,080.05

181,357.72

27,279.36

186,636.86

Award Amt $ 159,357.50

Est C.E. $
C.E. Costs $

19,122.90

2,000.81

Cntr Used %
C.E. Used %
C.E. Cost %

97.17

10.46

1.10

Est C.E. $
C.E. Costs $

303,089.62

147,727.56

C.E. Used %
C.E. Cost % 5.58

48.74

96.51Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,587,436.95

2,645,680.41

2,525,746.81

215,596.93

2,741,343.74

Cont Pymnts $

Project Count:   2

Contract Totals for 03B09 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM04913

Adjusted Time:

Time Charged:

20

15

Award DT:
07/24/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2014

03/20/2015

Award Amt:

CO Amt: 0.00

147,559.62 Cont Total: 147,559.62

Time Used: 75%

STPS 360-1(6)16Project Id

Project No 7920006000

WHITE SULPHUR SPRINGS - WESTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / S-360

464033 / 1110920

15.8 / 18.3

560+10.80 / 692+10.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

145,363.80

141,591.54

0.00

147,559.62

Award Amt $ 147,559.62

Est C.E. $
C.E. Costs $

22,133.94

7,181.71

Cntr Used %
C.E. Used %
C.E. Cost %

95.96

32.45

5.07
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM04C10

Adjusted Time:

Time Charged:

30

27

Award DT:
06/14/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/28/2011

N/A

Award Amt:

CO Amt: 11,541.20

643,298.87 Cont Total: 654,840.07

Time Used: 90%

STPS 278-1(25)51Project Id

Project No 6948025000

NORTH OF JACKSON - WISDOMProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-278

453213 / 1132737

50.7 / 61.1

928+00.0 / 553+61.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

323,769.11

299,321.80

6,877.20

336,948.43

Award Amt $ 330,071.23

Est C.E. $
C.E. Costs $

26,405.70

12,475.09

Cntr Used %
C.E. Used %
C.E. Cost %

88.83

47.24

4.17

STPS 278-1(27)43Project Id

Project No 6949027000

JACKSON - N & SProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-278

452501 / 1132606

42.6 / 50.7

500+00.0 / 426+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

305,889.33

335,119.93

4,664.00

317,891.64

Award Amt $ 313,227.64

Est C.E. $
C.E. Costs $

25,058.21

16,146.02

Cntr Used %
C.E. Used %
C.E. Cost %

105.42

64.43

4.82

Est C.E. $
C.E. Costs $

51,463.91

28,621.11

C.E. Used %
C.E. Cost % 4.51

55.61

96.88Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

629,658.44

634,441.73

643,298.87

11,541.20

654,840.07

Cont Pymnts $

Project Count:   2

Contract Totals for 04C10 SM

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM04C11

Adjusted Time:

Time Charged:

15

2

Award DT:
03/15/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/06/2012

N/A

Award Amt:

CO Amt: 0.00

30,755.00 Cont Total: 30,755.00

Time Used: 13.33%

HSIP 518-1(8)2Project Id

Project No 6698008000

SF089 E OF MONTANA CITY - GUARDRAILProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr GUARDRAIL

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-518

463311 / 1115441

1.8 / 2.1

18+00.00 / 32+12.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

43,100.00

29,255.00

0.00

30,755.00

Award Amt $ 30,755.00

Est C.E. $
C.E. Costs $

7,688.75

8,521.18

Cntr Used %
C.E. Used %
C.E. Cost %

95.12

110.83

29.13
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

220 Wrk

6

Contract No: Contractor Nm: FRONTIER WEST, LLCSM05508

Adjusted Time:

Time Charged:

226

224

Award DT:
07/29/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2011

N/A

Award Amt:

CO Amt: 132,332.89

7,396,111.91 Cont Total: 7,528,444.80

Time Used: 99.12%

BR 8-1(25)6Project Id

Project No 3847025000

LITTLE BLACKFOOT - E OF GARRISONProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-8

463251 / 1124043

5.88 / 7.00

92+54.97 / 110+70.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,152,283.65

7,346,822.37

132,332.89

7,528,444.80

Award Amt $ 7,396,111.91

Est C.E. $
C.E. Costs $

591,688.95

853,364.43

Cntr Used %
C.E. Used %
C.E. Cost %

97.59

144.23

11.62

Contr Time:

CO Days:

55 Wrk

4

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM05612

Adjusted Time:

Time Charged:

59

57

Award DT:
05/28/2013

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 0.00

4,623,786.65 Cont Total: 4,623,786.65

Time Used: 96.61%

HSIP 60-1(18)27Project Id

Project No 6696018000

SF089 KINGS HILL S GUARDRAILProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr GUARDRAIL

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-60

464941 / 1104145

27.4 / 28.3

942+87.50 / 988+89.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

332,155.80

357,929.83

0.00

356,730.80

Award Amt $ 356,730.80

Est C.E. $
C.E. Costs $

35,673.08

37,762.17

Cntr Used %
C.E. Used %
C.E. Cost %

100.34

105.86

10.55

STPP 60-1(22)10Project Id

Project No 7582022000

KINGS HILLProject Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr OVERLAYS

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-60

464600 / 1104725

9.7 / 28.7

0+09.21 / 1009+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,539,846.10

4,197,184.26

0.00

4,267,055.85

Award Amt $ 4,267,055.85

Est C.E. $
C.E. Costs $

426,705.59

187,432.99

Cntr Used %
C.E. Used %
C.E. Cost %

98.36

43.93

4.47

Est C.E. $
C.E. Costs $

462,378.67

225,195.16

C.E. Used %
C.E. Cost % 4.94

48.70

98.51Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,872,001.90

4,555,114.09

4,623,786.65

0.00

4,623,786.65

Cont Pymnts $

Project Count:   2

Contract Totals for 05612 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

190 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM05613

Adjusted Time:

Time Charged:

190

197

Award DT:
09/30/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/19/2015

09/29/2015

Award Amt:

CO Amt: 34,927.90

7,542,156.30 Cont Total: 7,577,084.20

Time Used: 103.68%

STPP-HSIP 14-2(29)72Project Id

Project No 4803029000

CHECKERBOARD MARTINSDALE - EASTProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462947 / 1102019

71.7 / 77.1

780+51.65 / 484+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,666,455.32

7,544,090.34

34,927.90

7,577,084.20

Award Amt $ 7,542,156.30

Est C.E. $
C.E. Costs $

603,372.50

849,242.45

Cntr Used %
C.E. Used %
C.E. Cost %

99.56

140.75

11.26

Contr Time:

CO Days:

160 Wrk

4

Contract No: Contractor Nm: TCA, LLCSM05809

Adjusted Time:

Time Charged:

164

162

Award DT:
10/19/2009

09/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/02/2011

N/A

Award Amt:

CO Amt: 63,175.50

3,342,557.35 Cont Total: 3,405,732.85

Time Used: 98.78%

ARRA 90-6(87)278Project Id

Project No 3376087000

EAST THREE FORKS INTERCHANGEProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455406 / 1113204

278.3 /

46+71.40 / 53+54.14

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,275,036.92

3,241,633.77

63,175.50

3,405,732.85

Award Amt $ 3,342,557.35

Est C.E. $
C.E. Costs $

334,255.74

300,068.00

Cntr Used %
C.E. Used %
C.E. Cost %

95.18

89.77

9.26

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM05B10

Adjusted Time:

Time Charged:

30

18

Award DT:
05/31/2011

11/16/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/21/2011

N/A

Award Amt:

CO Amt: 17,450.90

744,197.06 Cont Total: 761,647.96

Time Used: 60%

STPP 55-3(15)12Project Id

Project No 6943015000

LEGION AVE. - JCT MT 69Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County N/A

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-55

455212 / 1120615

964+23.4 / 16+32.80

12.2 / 12.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,783.30

31,230.78

6,794.50

31,067.52

Award Amt $ 24,273.02

Est C.E. $
C.E. Costs $

2,427.30

6,124.75

Cntr Used %
C.E. Used %
C.E. Cost %

100.53

252.33

19.61
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM05B10

Adjusted Time:

Time Charged:

30

18

Award DT:
05/31/2011

11/16/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/21/2011

N/A

Award Amt:

CO Amt: 17,450.90

744,197.06 Cont Total: 761,647.96

Time Used: 60%

STPP 69-1(33)0Project Id

Project No 6941033000

LEGION AVE. - JCT S-359Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-69

455218 / 1120220

0.0 / 6.1

16+32.18 / 311+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

269,045.04

260,553.18

4,152.90

247,777.34

Award Amt $ 243,624.44

Est C.E. $
C.E. Costs $

24,362.44

18,709.76

Cntr Used %
C.E. Used %
C.E. Cost %

105.16

76.80

7.18

STPP 69-1(35)6Project Id

Project No 6942035000

JCT S-359 - NORTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County N/A

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-69

455815 / 1115350

6.1 / 22.1

817+91.00 / 1664+86.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

510,310.37

481,405.68

6,503.50

482,803.10

Award Amt $ 476,299.60

Est C.E. $
C.E. Costs $

47,629.96

15,873.61

Cntr Used %
C.E. Used %
C.E. Cost %

99.71

33.33

3.30

Est C.E. $
C.E. Costs $

74,419.70

40,708.12

C.E. Used %
C.E. Cost % 5.26

54.70

101.52Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

806,138.71

773,189.64

744,197.06

17,450.90

761,647.96

Cont Pymnts $

Project Count:   3

Contract Totals for 05B10 SM

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM06710

Adjusted Time:

Time Charged:

70

66

Award DT:
09/29/2010

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2011

N/A

Award Amt:

CO Amt: 0.00

456,507.05 Cont Total: 456,507.05

Time Used: 94.29%

BR-MT 9039(38)Project Id

Project No 6297038000

LITTLE BLACKFOOT RIVER-3 MILES EAST GARRISONProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-39-249

463212 / 1124327

3.7 /

100+36.00 / 104+84.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

591,738.15

466,751.22

0.00

456,507.05

Award Amt $ 456,507.05

Est C.E. $
C.E. Costs $

54,780.85

118,969.06

Cntr Used %
C.E. Used %
C.E. Cost %

102.24

217.17

25.49
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

90 Wrk

9

Contract No: Contractor Nm: (OBS)PENHALL COMPANY  - ROGERS MNSM06911

Adjusted Time:

Time Charged:

99

98

Award DT:
04/19/2012

10/04/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/12/2013

N/A

Award Amt:

CO Amt: -87,529.42

2,926,371.04 Cont Total: 2,838,841.62

Time Used: 98.99%

BH STWD (005)Project Id

Project No 6836005000

BRIDGE DECK REHAB/REPAIR 10Project Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90, N-1, P-59, N-8

455812 / 1123054

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,913,993.73

-87,529.42

2,838,841.62

Award Amt $ 2,926,371.04

Est C.E. $
C.E. Costs $

321,900.81

165,945.15

Cntr Used %
C.E. Used %
C.E. Cost %

102.65

51.55

5.69

Contr Time:

CO Days:

110 Wrk

20

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09610

Adjusted Time:

Time Charged:

130

128

Award DT:
07/28/2011

09/07/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2012

N/A

Award Amt:

CO Amt: 88,032.66

9,367,205.26 Cont Total: 9,455,237.92

Time Used: 98.46%

IM 15-1(107)0Project Id

Project No 6923107000

MONIDA - LIMA (NB)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

443552 / 1122703

0.0 / 17.1

2489+34.1 / 3391+78.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,496,760.10

4,279,938.28

23,714.67

4,797,279.64

Award Amt $ 4,773,564.97

Est C.E. $
C.E. Costs $

525,092.15

171,292.58

Cntr Used %
C.E. Used %
C.E. Cost %

89.22

32.62

4.00

IM 15-1(109)0Project Id

Project No 6921109000

MONIDA - LIMA (SB)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

443609 / 1122729

0.0 / 17.1

2489+23.2 / 3391+72.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,158,923.70

4,691,804.24

64,317.99

4,657,958.28

Award Amt $ 4,593,640.29

Est C.E. $
C.E. Costs $

505,300.43

206,428.12

Cntr Used %
C.E. Used %
C.E. Cost %

100.73

40.85

4.40

Est C.E. $
C.E. Costs $

1,030,392.58

377,720.70

C.E. Used %
C.E. Cost % 4.21

36.66

94.89Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

10,655,683.80

8,971,742.52

9,367,205.26

88,032.66

9,455,237.92

Cont Pymnts $

Project Count:   2

Contract Totals for 09610 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM13311

Adjusted Time:

Time Charged:

55

29

Award DT:
05/09/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2011

N/A

Award Amt:

CO Amt: 25,550.00

1,234,676.56 Cont Total: 1,260,226.56

Time Used: 52.73%

IM 15-3(79)176Project Id

Project No 6927079000

JEFFERSON CITY - HELENAProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

462756 / 1115853

175.5 / 190.0

19+09.8 / 786+48.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,318,909.57

1,216,652.02

25,550.00

1,260,226.56

Award Amt $ 1,234,676.56

Est C.E. $
C.E. Costs $

98,774.12

50,299.72

Cntr Used %
C.E. Used %
C.E. Cost %

96.54

50.92

4.13

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM13511

Adjusted Time:

Time Charged:

70

70

Award DT:
04/02/2012

06/07/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

10/10/2013

N/A

Award Amt:

CO Amt: -1,920.00

7,717,541.07 Cont Total: 7,715,621.07

Time Used: 100%

IM 15-2(111)103Project Id

Project No 7467111000

FEELY INTERCHANGE-NORTH & SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

455121 / 1124028

102.9 / 115.8

364+34.40 / 1052+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,836,262.53

7,465,793.10

-1,920.00

7,715,621.07

Award Amt $ 7,717,541.07

Est C.E. $
C.E. Costs $

771,754.11

198,409.70

Cntr Used %
C.E. Used %
C.E. Cost %

96.76

25.71

2.66

Contr Time:

CO Days:

90 Wrk

8

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM14311

Adjusted Time:

Time Charged:

98

98

Award DT:
08/23/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2013

N/A

Award Amt:

CO Amt: 142,628.00

5,628,709.40 Cont Total: 5,771,337.40

Time Used: 100%

IM 15-2(99)94Project Id

Project No 6925099000

DIVIDE - N & SProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

454253 / 1124217

93.5 / 102.9

1544+75.00 / 364+34.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,745,888.30

5,787,436.54

142,628.00

5,771,337.40

Award Amt $ 5,628,709.40

Est C.E. $
C.E. Costs $

562,870.94

173,867.76

Cntr Used %
C.E. Used %
C.E. Cost %

100.28

30.89

3.00

Contr Time:

CO Days:

40 Cal

3

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSM16116

Adjusted Time:

Time Charged:

43

42

Award DT:
03/07/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2017

03/07/2017

Award Amt:

CO Amt: 25,795.07

626,768.46 Cont Total: 652,563.53

Time Used: 97.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Email: dliebel@mt.gov Crew

Contr Time:

CO Days:

40 Cal

3

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSM16116

Adjusted Time:

Time Charged:

43

42

Award DT:
03/07/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2017

03/07/2017

Award Amt:

CO Amt: 25,795.07

626,768.46 Cont Total: 652,563.53

Time Used: 97.67%

STPB 81001(6)Project Id

Project No 8125006000

WEST SIDE CANAL-4 M N DILLONProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr DRAINAGE

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81001

471704 / 1123830

4.2 / 4.5

3+75.00 / 18+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

775,413.50

679,601.22

25,795.07

652,563.53

Award Amt $ 626,768.46

Est C.E. $
C.E. Costs $

125,353.69

104,516.65

Cntr Used %
C.E. Used %
C.E. Cost %

104.14

83.38

15.38

Contr Time:

CO Days:

12/14/2010 Cmplt

304

Contract No: Contractor Nm: DIAMOND CONSTRUCTION, INC.SMDB209

Adjusted Time:

Time Charged:

10/14/2011

2

Award DT:
02/01/2010

12/01/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2011

N/A

Award Amt:

CO Amt: 406,647.28

1,980,000.00 Cont Total: 2,386,647.28

Time Used: 100%

IM 15-1(95)15Project Id

Project No 4290095001

LIMA REST AREAProject Descr

Project Engineer/Phone N/A / null

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

     / I-15

443900 / 1123600

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,980,000.00

2,341,498.21

406,647.28

2,386,647.28

Award Amt $ 1,980,000.00

Est C.E. $
C.E. Costs $

198,000.00

427,601.12

Cntr Used %
C.E. Used %
C.E. Cost %

98.11

215.96

18.26

Contract Count: 20

Project Count:   26

Project Manager Totals for Liebel, Duane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 64,018,305.42

1,113,441.01

62,904,864.41

62,796,483.42

66,085,280.82

Award Amt $
Est C.E. $

C.E. Costs $ 4,564,015.22

6,327,326.42

C.E. Used %
C.E. Cost %

Cntr Used %

7.27

72.13

98.09
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liva, Geno Work Phone: 494-9626 Email: gliva@mt.gov Crew

Contr Time:

CO Days:

85 Wrk

54

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM11316

Adjusted Time:

Time Charged:

139

138

Award DT:
08/08/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

04/26/2018

05/30/2019

Award Amt:

CO Amt: 189,478.15

4,324,322.29 Cont Total: 4,513,800.44

Time Used: 99.28%

NHIP 29-4(33)83Project Id

Project No 7669033000

HARRISON AVENUE SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-29

455736 / 1123028

83.3 / 86.5

14+01.15 / 184+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,728,093.00

4,544,076.61

189,478.15

4,513,800.44

Award Amt $ 4,324,322.29

Est C.E. $
C.E. Costs $

518,918.67

645,399.46

Cntr Used %
C.E. Used %
C.E. Cost %

100.67

124.37

14.20

Contract Count: 1

Project Count:   1

Project Manager Totals for Liva, Geno Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 4,513,800.44

189,478.15

4,324,322.29

4,544,076.61

3,728,093.00

Award Amt $
Est C.E. $

C.E. Costs $ 645,399.46

518,918.67

C.E. Used %
C.E. Cost %

Cntr Used %

14.20

124.37

100.67
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Starcevich, John R. Work Phone: 494-9647 Crew 2186

Contr Time:

CO Days:

75 Wrk

13

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM04608

Adjusted Time:

Time Charged:

88

88

Award DT:
05/06/2009

07/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2009

N/A

Award Amt:

CO Amt: 313,746.35

4,242,654.28 Cont Total: 4,556,400.63

Time Used: 100%

IM 15-2(92)124Project Id

Project No 6207092000

I-15 WEST INTERCHANGE TO EAST INTERCHANGEProject Descr

Project Engineer/Phone OLSEN-JOE / 406 494-9636

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

455925 / 1123136

124.0 / 129.3

402+31.5 / 21+63.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,043,714.40

4,386,730.89

313,746.35

4,556,400.63

Award Amt $ 4,242,654.28

Est C.E. $
C.E. Costs $

424,265.43

389,891.50

Cntr Used %
C.E. Used %
C.E. Cost %

96.28

91.90

8.89

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM05710

Adjusted Time:

Time Charged:

15

11

Award DT:
09/03/2010

07/27/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2010

N/A

Award Amt:

CO Amt: 0.00

144,618.54 Cont Total: 144,618.54

Time Used: 73.33%

UPP 1801(10)Project Id

Project No 6983010000

DALY ST. - 2ND TO MAIN (BUTTE)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1801

460144 / 1123211

2.3 / 2.5

0+60.00 / 13+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

142,117.50

144,154.52

0.00

144,618.54

Award Amt $ 144,618.54

Est C.E. $
C.E. Costs $

17,354.22

11,145.45

Cntr Used %
C.E. Used %
C.E. Cost %

99.68

64.22

7.73

Contr Time:

CO Days:

10/16/2009 Cmplt

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09B08

Adjusted Time:

Time Charged:

10/16/2009

4

Award DT:
08/28/2009

03/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2009

N/A

Award Amt:

CO Amt: 0.00

278,979.80 Cont Total: 278,979.80

Time Used: 100%

STPS 399-1(6)0Project Id

Project No 6220006000

WHITETAIL ROADProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SEAL & COVER

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-399

455713 / 1120632

0.0 / 10.2

33+21.6 / 570+86.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

321,764.60

277,129.34

0.00

278,979.80

Award Amt $ 278,979.80

Est C.E. $
C.E. Costs $

33,477.58

10,044.00

Cntr Used %
C.E. Used %
C.E. Cost %

99.34

30.00

3.62

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM12110

Adjusted Time:

Time Charged:

40

40

Award DT:
07/19/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2011

N/A

Award Amt:

CO Amt: 6,131.84

1,794,049.03 Cont Total: 1,800,180.87

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Starcevich, John R. Work Phone: 494-9647 Crew 2186

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM12110

Adjusted Time:

Time Charged:

40

40

Award DT:
07/19/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2011

N/A

Award Amt:

CO Amt: 6,131.84

1,794,049.03 Cont Total: 1,800,180.87

Time Used: 100%

STPP 46-3(4)42Project Id

Project No 6809004000

16 M NE OF WISDOM - SPORTSMANS CAMPProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-46

455205 / 1131357

41.9 / 51.4

825+97.00 / 1331+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,850,521.86

1,710,352.86

6,131.84

1,800,180.87

Award Amt $ 1,794,049.03

Est C.E. $
C.E. Costs $

161,464.41

81,287.25

Cntr Used %
C.E. Used %
C.E. Cost %

95.01

50.34

4.75

Contr Time:

CO Days:

40 Wrk

43

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM14309

Adjusted Time:

Time Charged:

83

83

Award DT:
06/23/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2010

N/A

Award Amt:

CO Amt: 613,651.83

668,499.58 Cont Total: 1,282,151.41

Time Used: 100%

ARRA 1806(8)Project Id

Project No 6262008000

FRONT ST-MONTANA TO UTAHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1806

455958 / 1123141

0.0 / 0.7

0+00.0 / 37+19.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

641,512.51

1,387,757.30

613,651.84

1,282,151.42

Award Amt $ 668,499.58

Est C.E. $
C.E. Costs $

100,274.94

168,227.00

Cntr Used %
C.E. Used %
C.E. Cost %

108.24

167.77

12.12

Contract Count: 5

Project Count:   5

Project Manager Totals for Starcevich, John R. Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 8,062,331.26

933,530.03

7,128,801.23

7,906,124.91

7,999,630.87

Award Amt $
Est C.E. $

C.E. Costs $ 660,595.20

736,836.58

C.E. Used %
C.E. Cost %

Cntr Used %

8.36

89.65

98.06
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYCM01119

Adjusted Time:

Time Charged:

60

58

Award DT:
08/12/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2020

04/08/2020

Award Amt:

CO Amt: 0.00

1,699,695.60 Cont Total: 1,699,695.60

Time Used: 96.67%

NH-G 50-2(83)56Project Id

Project No 8766083000

GUARDRAIL UPGRADE-GALLATINProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr GUARDRAIL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-50

0 / 0

56.3 / 67.5

297+51.37 / 895+73.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,558,671.70

1,676,525.37

0.00

1,699,695.60

Award Amt $ 1,699,695.60

Est C.E. $
C.E. Costs $

203,963.47

208,135.97

Cntr Used %
C.E. Used %
C.E. Cost %

98.64

102.05

12.41

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM02A18

Adjusted Time:

Time Charged:

50

30

Award DT:
05/08/2019

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/12/2020

04/07/2020

Award Amt:

CO Amt: 3,651.80

219,209.80 Cont Total: 222,861.60

Time Used: 60%

IM 90-6(147)305Project Id

Project No 8999147000

19TH STREET INTCH SIGNAL - BOZEMANProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SIGNALS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

464247 / 1110353

305.0 / 305.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

230,423.60

202,827.05

3,651.80

222,861.60

Award Amt $ 219,209.80

Est C.E. $
C.E. Costs $

26,305.18

172,504.10

Cntr Used %
C.E. Used %
C.E. Cost %

91.01

655.78

85.05

Contr Time:

CO Days:

120 Wrk

47

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM05516

Adjusted Time:

Time Charged:

167

167

Award DT:
11/17/2016

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

05/30/2019

Award Amt:

CO Amt: 173,783.15

4,913,627.10 Cont Total: 5,087,410.25

Time Used: 100%

STPIP 86-1(41)1Project Id

Project No 4805041000

ROUSE-OAK/STORY MILL-BOZEMANProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-86

45420 / 1110150

0.9 / 2.1

55+35.35 / 119+92.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,732,742.68

5,106,957.52

173,783.15

5,087,410.25

Award Amt $ 4,913,627.10

Est C.E. $
C.E. Costs $

589,635.25

1,064,216.96

Cntr Used %
C.E. Used %
C.E. Cost %

100.38

180.49

20.84

Contr Time:

CO Days:

60 Wrk

8

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05814

Adjusted Time:

Time Charged:

68

60

Award DT:
03/23/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

03/18/2016

Award Amt:

CO Amt: 51,781.10

1,760,271.25 Cont Total: 1,812,052.35

Time Used: 88.24%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

60 Wrk

8

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05814

Adjusted Time:

Time Charged:

68

60

Award DT:
03/23/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

03/18/2016

Award Amt:

CO Amt: 51,781.10

1,760,271.25 Cont Total: 1,812,052.35

Time Used: 88.24%

NH 50-1(36)0Project Id

Project No 7575036000

WEST YELLOWSTONE - NORTHProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

444318 / 1110615

0.0 / 9.4

91+80.10 / 18+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,333,928.65

1,566,977.06

49,614.50

1,568,761.75

Award Amt $ 1,519,147.25

Est C.E. $
C.E. Costs $

182,297.67

162,831.70

Cntr Used %
C.E. Used %
C.E. Cost %

99.89

89.32

10.39

NH 50-1(39)0Project Id

Project No 7922039000

CANYON ST / YELLOWSTONE AVEProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

443931 / 1110558

0.13 /

513+96.36 /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

201,830.00

251,745.58

2,166.60

243,290.60

Award Amt $ 241,124.00

Est C.E. $
C.E. Costs $

28,934.88

18,613.06

Cntr Used %
C.E. Used %
C.E. Cost %

103.48

64.33

7.39

Est C.E. $
C.E. Costs $

211,232.55

181,444.76

C.E. Used %
C.E. Cost % 9.98

85.90

100.37Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,535,758.65

1,818,722.64

1,760,271.25

51,781.10

1,812,052.35

Cont Pymnts $

Project Count:   2

Contract Totals for 05814 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM06518

Adjusted Time:

Time Charged:

40

40

Award DT:
07/25/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

03/13/2019

Award Amt:

CO Amt: 5,629.77

372,996.18 Cont Total: 378,625.95

Time Used: 100%

UPP 0699(6)Project Id

Project No 9216006000

BELGRADE - URBAN (UPP)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-606, U-608, U-607,

454713 / 1111048

0.00 / 1.13

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

385,006.50

328,654.62

5,629.77

378,625.95

Award Amt $ 372,996.18

Est C.E. $
C.E. Costs $

37,299.62

40,667.08

Cntr Used %
C.E. Used %
C.E. Cost %

86.80

109.03

12.37
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

160 Wrk

42

Contract No: Contractor Nm: NELCON, INC.SM06617

Adjusted Time:

Time Charged:

202

202

Award DT:
09/25/2017

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

07/01/2020

07/20/2020

Award Amt:

CO Amt: 333,195.68

9,324,142.00 Cont Total: 9,657,337.68

Time Used: 100%

NHIP-HSIP 85-1(16)3Project Id

Project No 4306016000

BELGRADE - SOUTHProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-85

454410 / 1111106

3.4 / 6.0

277+80.00 / 417+47.38

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,875,511.25

9,828,173.38

333,195.68

9,657,337.68

Award Amt $ 9,324,142.00

Est C.E. $
C.E. Costs $

559,448.52

1,121,638.90

Cntr Used %
C.E. Used %
C.E. Cost %

101.77

200.49

11.41

Contr Time:

CO Days:

275 Wrk

59

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM06713

Adjusted Time:

Time Charged:

334

311

Award DT:
08/28/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/21/2016

09/13/2016

Award Amt:

CO Amt: 593,350.00

16,407,782.85 Cont Total: 17,001,132.85

Time Used: 93.11%

IM-MT-STPU 90-6(112)300Project Id

Project No 5897112000

EAST BELGRADE INTERCHANGE - NORTHProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454539 / 1110952

299.4 / 299.5

1236+40.00 / 1241+10.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

19,155,707.61

16,602,587.86

593,350.00

17,001,132.85

Award Amt $ 16,407,782.85

Est C.E. $
C.E. Costs $

1,312,622.63

1,442,493.31

Cntr Used %
C.E. Used %
C.E. Cost %

97.66

109.89

8.69

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: HALL CONSTRUCTION SERVICES, LLPSM06C12

Adjusted Time:

Time Charged:

45

35

Award DT:
08/05/2013

01/15/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/18/2014

N/A

Award Amt:

CO Amt: 0.00

396,397.50 Cont Total: 396,397.50

Time Used: 77.78%

IM 90-6(135)316Project Id

Project No 7465135000

W OF CHESTNUT - SLIDE REPAIRProject Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453847 / 1105324

316.0 / 316.5

366+72.22 / 393+12.22

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

465,203.50

413,721.31

0.00

396,397.50

Award Amt $ 396,397.50

Est C.E. $
C.E. Costs $

71,351.55

33,430.89

Cntr Used %
C.E. Used %
C.E. Cost %

104.37

46.85

8.08

Contr Time:

CO Days:

15 Wrk

136

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM07113

Adjusted Time:

Time Charged:

151

14

Award DT:
03/11/2013

01/29/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/21/2016

04/19/2016

Award Amt:

CO Amt: 3,018,223.17

5,991,991.42 Cont Total: 9,010,214.59

Time Used: 9.27%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

15 Wrk

136

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM07113

Adjusted Time:

Time Charged:

151

14

Award DT:
03/11/2013

01/29/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/21/2016

04/19/2016

Award Amt:

CO Amt: 3,018,223.17

5,991,991.42 Cont Total: 9,010,214.59

Time Used: 9.27%

NH 50-1(28)42Project Id

Project No 2544028000

TURN LANES-GALLATIN CANYONProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-50

451148 / 1111413

41.4 / 66.01

251+10.00 / 1086+98.13

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,616,410.71

9,606,859.84

3,018,223.17

9,010,214.59

Award Amt $ 5,991,991.42

Est C.E. $
C.E. Costs $

599,199.14

812,090.10

Cntr Used %
C.E. Used %
C.E. Cost %

106.62

135.53

8.45

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLCSM08615

Adjusted Time:

Time Charged:

30

24

Award DT:
09/17/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

06/17/2016

09/06/2016

Award Amt:

CO Amt: 74,039.50

363,266.00 Cont Total: 437,305.50

Time Used: 80%

STPP 87-2(2)16Project Id

Project No 8187002000

EROSION REPAIR - HEBGEN LAKEProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SCOUR PROJECTS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-87

444802 / 1111356

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

742,716.00

410,858.92

74,039.50

437,305.50

Award Amt $ 363,266.00

Est C.E. $
C.E. Costs $

36,326.60

54,101.43

Cntr Used %
C.E. Used %
C.E. Cost %

93.95

148.93

13.17

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM10518

Adjusted Time:

Time Charged:

40

39

Award DT:
04/17/2019

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

09/23/2020

10/14/2020

Award Amt:

CO Amt: 31,275.00

1,083,573.85 Cont Total: 1,114,848.85

Time Used: 97.5%

TA 1299(45)Project Id

Project No 9155045000

W SIDE TRAIL XINGS - BOZEMANProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-16-4090, L-16-718,

454119 / 1110154

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

127,270.45

155,842.10

7,390.00

151,883.10

Award Amt $ 144,493.10

Est C.E. $
C.E. Costs $

14,449.31

17,770.99

Cntr Used %
C.E. Used %
C.E. Cost %

102.61

122.99

11.40
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BELGSM10518

Adjusted Time:

Time Charged:

40

39

Award DT:
04/17/2019

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

09/23/2020

10/14/2020

Award Amt:

CO Amt: 31,275.00

1,083,573.85 Cont Total: 1,114,848.85

Time Used: 97.5%

UPP 1299(47)Project Id

Project No 9217047000

BOZEMAN - URBAN (UPP)Project Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1212, U-1215, U-12

454119 / 1110154

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

709,459.63

953,456.12

23,885.00

962,965.75

Award Amt $ 939,080.75

Est C.E. $
C.E. Costs $

93,908.08

93,404.30

Cntr Used %
C.E. Used %
C.E. Cost %

99.01

99.46

9.80

Est C.E. $
C.E. Costs $

108,357.39

111,175.29

C.E. Used %
C.E. Cost % 10.02

102.60

99.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

836,730.08

1,109,298.22

1,083,573.85

31,275.00

1,114,848.85

Cont Pymnts $

Project Count:   2

Contract Totals for 10518 SM

Contr Time:

CO Days:

60 Wrk

4

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM14216

Adjusted Time:

Time Charged:

64

61

Award DT:
04/06/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2017

12/21/2017

Award Amt:

CO Amt: 88,795.33

1,458,077.50 Cont Total: 1,546,872.83

Time Used: 95.31%

HSIP 345-1(10)10Project Id

Project No 8033010000

SF 129 - SB RT TURN PATTERSONProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-345

453804 / 1110344

10.1 / 10.8

236+78.60 / 276+33.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,264,008.51

1,208,136.26

69,647.11

1,125,201.61

Award Amt $ 1,055,554.50

Est C.E. $
C.E. Costs $

105,555.45

279,660.70

Cntr Used %
C.E. Used %
C.E. Cost %

107.37

264.94

23.15

UPP 1201(16)Project Id

Project No 8786016000

S 19TH AVE - KAGY TO STUCKYProject Descr

Project Engineer/Phone WELBORN-CHAD / 406 994-1843

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / C001201

453930 / 1110346

4.5 / 11.1

10+00.00 / 69+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

513,734.70

457,259.34

19,148.22

421,671.22

Award Amt $ 402,523.00

Est C.E. $
C.E. Costs $

40,252.30

11,664.42

Cntr Used %
C.E. Used %
C.E. Cost %

108.44

28.98

2.55
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

60 Wrk

4

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM14216

Adjusted Time:

Time Charged:

64

61

Award DT:
04/06/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2017

12/21/2017

Award Amt:

CO Amt: 88,795.33

1,458,077.50 Cont Total: 1,546,872.83

Time Used: 95.31%

Est C.E. $
C.E. Costs $

145,807.75

291,325.12

C.E. Used %
C.E. Cost % 17.49

199.80

107.66Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,777,743.21

1,665,395.60

1,458,077.50

88,795.33

1,546,872.83

Cont Pymnts $

Project Count:   2

Contract Totals for 14216 SM

Contract Count: 12

Project Count:   15

Project Manager Totals for Walker, Craig Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 48,364,755.55

4,373,724.50

43,991,031.05

48,770,582.33

46,912,625.49

Award Amt $
Est C.E. $

C.E. Costs $ 5,533,223.91

3,901,549.65

C.E. Used %
C.E. Cost %

Cntr Used %

11.35

141.82

100.84
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Email: swatson@mt.gov Crew 2184

Contr Time:

CO Days:

105 Wrk

26

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05117

Adjusted Time:

Time Charged:

131

131

Award DT:
03/27/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2018

05/14/2019

Award Amt:

CO Amt: 631,042.78

4,269,021.33 Cont Total: 4,900,064.11

Time Used: 100%

IMIP-MT 90-5(77)240Project Id

Project No 8101077000

PIPESTONE - WHITEHALLProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

455340 / 1121104

240.1 / 249.2

706+00.00 / 182+53.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,959,879.37

5,073,074.53

631,042.78

4,900,064.11

Award Amt $ 4,269,021.33

Est C.E. $
C.E. Costs $

426,902.13

666,324.86

Cntr Used %
C.E. Used %
C.E. Cost %

103.53

156.08

13.13

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM11318

Adjusted Time:

Time Charged:

15

6

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

08/14/2018

12/19/2018

Award Amt:

CO Amt: 0.00

61,537.80 Cont Total: 61,537.80

Time Used: 40%

HSIP-G STWD(425)Project Id

Project No 9109425000

SF 159-BUTTE DISTRICT DELINEATIONProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-84, S-540, S-222,

455812 / 1123054

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,690.00

62,260.85

0.00

61,537.80

Award Amt $ 61,537.80

Est C.E. $
C.E. Costs $

6,153.78

12,889.58

Cntr Used %
C.E. Used %
C.E. Cost %

101.17

209.46

20.70

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM12518

Adjusted Time:

Time Charged:

50

57

Award DT:
07/10/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/25/2020

09/22/2020

Award Amt:

CO Amt: 0.00

1,919,104.91 Cont Total: 1,919,104.91

Time Used: 114%

STPS 359-1(9)0Project Id

Project No 9304009000

S-359 - JCT MT 69 TO HARRISONProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-359

454628 / 1115422

0.00 / 15.94

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,913,064.68

1,845,716.82

0.00

1,919,104.91

Award Amt $ 1,919,104.91

Est C.E. $
C.E. Costs $

191,910.49

165,690.69

Cntr Used %
C.E. Used %
C.E. Cost %

96.18

86.34

8.98
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Email: swatson@mt.gov Crew 2184

Contract Count: 3

Project Count:   3

Project Manager Totals for Watson, Shane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 6,880,706.82

631,042.78

6,249,664.04

6,981,052.20

6,927,634.05

Award Amt $
Est C.E. $

C.E. Costs $ 844,905.13

624,966.40

C.E. Used %
C.E. Cost %

Cntr Used %

12.10

135.19

101.46
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01213

Adjusted Time:

Time Charged:

100

95

Award DT:
03/11/2013

02/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/20/2015

05/08/2015

Award Amt:

CO Amt: 352,520.81

8,078,383.34 Cont Total: 8,430,904.15

Time Used: 95%

NH 60-2(63)78Project Id

Project No 4043063000

BELT - N & SProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472616 / 1110117

77.8 / 81.7

126+50.00 / 190+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,527,653.99

8,579,359.10

352,520.81

8,430,904.15

Award Amt $ 8,078,383.34

Est C.E. $
C.E. Costs $

646,270.67

489,455.53

Cntr Used %
C.E. Used %
C.E. Cost %

101.76

75.74

5.71

Contr Time:

CO Days:

125 Wrk

10

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM01215

Adjusted Time:

Time Charged:

135

132

Award DT:
03/30/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2017

05/08/2017

Award Amt:

CO Amt: 463,964.67

8,198,198.00 Cont Total: 8,662,162.67

Time Used: 97.78%

HSIP - NH 60-2(100)74Project Id

Project No 4043100000

BELT - N & S - PHASE 2Project Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472356 / 1105726

73.86 / 77.57

64+32.00 / 126+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,709,929.93

8,984,203.08

463,964.67

8,662,162.64

Award Amt $ 8,198,197.97

Est C.E. $
C.E. Costs $

655,855.84

656,526.62

Cntr Used %
C.E. Used %
C.E. Cost %

103.72

100.10

7.31

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: INTERSTATE IMPROVEMENT, INC.SM01309

Adjusted Time:

Time Charged:

120

110

Award DT:
06/22/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2010

N/A

Award Amt:

CO Amt: 0.00

1,811,360.98 Cont Total: 1,811,360.98

Time Used: 91.67%

NH 60-2(71)87Project Id

Project No 5755071000

GREAT FALLS - SEProject Descr

Project Engineer/Phone BUNTON-SCOTT / 406 444-4188

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472917 / 1111053

90.3 / 87.3

11+00.00 / 170+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,615,370.40

1,862,139.59

0.00

1,811,360.98

Award Amt $ 1,811,360.98

Est C.E. $
C.E. Costs $

181,136.10

132,792.02

Cntr Used %
C.E. Used %
C.E. Cost %

102.80

73.31

7.13

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM01814

Adjusted Time:

Time Charged:

60

59

Award DT:
10/14/2014

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2015

02/12/2016

Award Amt:

CO Amt: 9,034.30

1,771,296.92 Cont Total: 1,780,331.22

Time Used: 98.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM01814

Adjusted Time:

Time Charged:

60

59

Award DT:
10/14/2014

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2015

02/12/2016

Award Amt:

CO Amt: 9,034.30

1,771,296.92 Cont Total: 1,780,331.22

Time Used: 98.33%

NH 10-2(36)37Project Id

Project No 7964036000

KERSHAW TURN LANESProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

474852 / 1104333

36.9 / 38.0

1830+00.00 / 1885+82.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,698,202.60

1,772,096.02

9,034.30

1,780,331.22

Award Amt $ 1,771,296.92

Est C.E. $
C.E. Costs $

177,129.69

139,700.99

Cntr Used %
C.E. Used %
C.E. Cost %

99.54

78.87

7.88

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM02114

Adjusted Time:

Time Charged:

20

18

Award DT:
06/06/2014

01/28/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

01/04/2016

Award Amt:

CO Amt: 0.00

150,923.30 Cont Total: 150,923.30

Time Used: 90%

STPU 5299(105)Project Id

Project No 7994105000

GTF URBAN MAINT PROGRAMProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5208, U-5242, U-52

472957 / 1111809

1.0 / 1.6

1+00.00 / 34+27.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

173,942.60

130,988.82

0.00

150,923.30

Award Amt $ 150,923.30

Est C.E. $
C.E. Costs $

22,638.50

19,754.99

Cntr Used %
C.E. Used %
C.E. Cost %

86.79

87.26

15.08

Contr Time:

CO Days:

120 Wrk

20

Contract No: Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.SM02515

Adjusted Time:

Time Charged:

140

139

Award DT:
07/13/2015

05/26/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2016

02/08/2017

Award Amt:

CO Amt: 560,380.00

6,976,976.97 Cont Total: 7,537,356.97

Time Used: 99.29%

IM 15-4(154)218Project Id

Project No 7619154000

D3 ROCK FALL MITIGATION (PHASE 1)Project Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

465502 / 1120712

218.0 / 220.1

124+97.21 / 244+00.39

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,119,204.28

7,033,622.90

560,380.00

7,537,356.97

Award Amt $ 6,976,976.97

Est C.E. $
C.E. Costs $

697,697.70

566,988.24

Cntr Used %
C.E. Used %
C.E. Cost %

93.32

81.27

8.06

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM02914

Adjusted Time:

Time Charged:

25

1

Award DT:
12/25/2014

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2015

07/28/2015

Award Amt:

CO Amt: 0.00

158,259.10 Cont Total: 158,259.10

Time Used: 4%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM02914

Adjusted Time:

Time Charged:

25

1

Award DT:
12/25/2014

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2015

07/28/2015

Award Amt:

CO Amt: 0.00

158,259.10 Cont Total: 158,259.10

Time Used: 4%

STPS 330-1(17)14Project Id

Project No 7993017000

SMITH RIVER SCOUR REPAIRProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SCOUR PROJECTS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-330

471541 / 1112530

14.4 / 14.5

22+04.30 / 29+38.94

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

291,428.00

157,332.14

0.00

158,259.10

Award Amt $ 158,259.10

Est C.E. $
C.E. Costs $

28,486.64

81,482.06

Cntr Used %
C.E. Used %
C.E. Cost %

99.41

286.04

51.79

Contr Time:

CO Days:

40 Wrk

2

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSM02C15

Adjusted Time:

Time Charged:

42

40

Award DT:
02/18/2016

12/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2016

03/07/2017

Award Amt:

CO Amt: 0.01

626,949.64 Cont Total: 626,949.65

Time Used: 95.24%

HSIP 330-1(19)35Project Id

Project No 8043019000

SF 129 - FLATTENING E CASCADEProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-330

471529 / 114116

36.4 / 34.8

29+80.00 / 114+70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

781,294.15

632,490.73

0.01

626,949.65

Award Amt $ 626,949.64

Est C.E. $
C.E. Costs $

62,694.96

123,009.10

Cntr Used %
C.E. Used %
C.E. Cost %

100.88

196.20

19.45

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM03514

Adjusted Time:

Time Charged:

100

83

Award DT:
07/24/2014

05/20/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2015

04/17/2015

Award Amt:

CO Amt: 0.00

584,635.11 Cont Total: 584,635.11

Time Used: 83%

IM 15-5(128)248Project Id

Project No 7958128000

D-3 FENCING - HARDY CR TO ULMProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr FENCING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

471900 / 1113907

247.8 / 270.4

10+00.00 / 1182+85.38

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

539,822.60

578,463.36

0.00

584,635.11

Award Amt $ 584,635.11

Est C.E. $
C.E. Costs $

87,695.27

77,891.89

Cntr Used %
C.E. Used %
C.E. Cost %

98.94

88.82

13.47

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM03708

Adjusted Time:

Time Charged:

40

37

Award DT:
08/10/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/10/2010

N/A

Award Amt:

CO Amt: 0.00

620,794.75 Cont Total: 620,794.75

Time Used: 92.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM03708

Adjusted Time:

Time Charged:

40

37

Award DT:
08/10/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/10/2010

N/A

Award Amt:

CO Amt: 0.00

620,794.75 Cont Total: 620,794.75

Time Used: 92.5%

ARRA 5208(2)Project Id

Project No 6235002000

PARK DR - 6TH ST - 1ST AVE - NProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5208

473041 / 1111823

0.000 / 0.698

10+51.11 / 47+96.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

283,260.00

305,289.23

0.00

322,903.80

Award Amt $ 322,903.80

Est C.E. $
C.E. Costs $

32,290.38

18,912.82

Cntr Used %
C.E. Used %
C.E. Cost %

94.54

58.57

6.20

ARRA 5209(5)Project Id

Project No 6237005000

6TH ST N - 8TH TO CENTRALProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5209

473035 / 1111751

0.8 / 1.4

10+84.35 / 41+83.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

263,220.25

249,942.16

0.00

297,890.95

Award Amt $ 297,890.95

Est C.E. $
C.E. Costs $

29,789.10

8,503.46

Cntr Used %
C.E. Used %
C.E. Cost %

83.90

28.55

3.40

Est C.E. $
C.E. Costs $

62,079.48

27,416.28

C.E. Used %
C.E. Cost % 4.94

44.16

89.44Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

546,480.25

555,231.39

620,794.75

0.00

620,794.75

Cont Pymnts $

Project Count:   2

Contract Totals for 03708 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM04110

Adjusted Time:

Time Charged:

20

15

Award DT:
03/15/2010

02/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2012

N/A

Award Amt:

CO Amt: 124.00

6,245,714.25 Cont Total: 6,245,838.25

Time Used: 75%

ARRA-NH 60-2(73)92Project Id

Project No 5754073000

1OTH AVE S - 26TH TO 20TH ST - GTFProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472939 / 1111605

92.2 / 92.8

131+27.31 / 166+77.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,382,482.80

6,278,024.02

60.00

6,009,459.13

Award Amt $ 6,009,399.13

Est C.E. $
C.E. Costs $

480,751.93

182,790.00

Cntr Used %
C.E. Used %
C.E. Cost %

104.47

38.02

2.91
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM04110

Adjusted Time:

Time Charged:

20

15

Award DT:
03/15/2010

02/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2012

N/A

Award Amt:

CO Amt: 124.00

6,245,714.25 Cont Total: 6,245,838.25

Time Used: 75%

CM 5299(55)Project Id

Project No 4813055000

2002 INT IMPVTS - GTFProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472939 / 1111605

91.2 / 92.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

223,831.50

228,597.07

64.00

236,379.12

Award Amt $ 236,315.12

Est C.E. $
C.E. Costs $

18,905.21

32,194.39

Cntr Used %
C.E. Used %
C.E. Cost %

96.71

170.29

14.08

Est C.E. $
C.E. Costs $

499,657.14

214,984.39

C.E. Used %
C.E. Cost % 3.30

43.03

104.18Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

6,606,314.30

6,506,621.09

6,245,714.25

124.00

6,245,838.25

Cont Pymnts $

Project Count:   2

Contract Totals for 04110 SM

Contr Time:

CO Days:

30 Wrk

6

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM04711

Adjusted Time:

Time Charged:

36

36

Award DT:
09/06/2011

08/09/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

09/04/2012

N/A

Award Amt:

CO Amt: 14,607.00

492,393.55 Cont Total: 507,000.55

Time Used: 100%

HSIP 60-2(69)96Project Id

Project No 5385069000

2002-10TH AVE S/FOX FARM RD-GREAT FALLSProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-60

472928 / 1111942

0.00 / 0.23

17+75.61 / 29+98.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

422,171.40

461,770.30

14,607.00

507,000.55

Award Amt $ 492,393.55

Est C.E. $
C.E. Costs $

49,239.36

51,508.72

Cntr Used %
C.E. Used %
C.E. Cost %

91.08

104.61

11.15

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05209

Adjusted Time:

Time Charged:

50

46

Award DT:
07/23/2009

02/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2010

N/A

Award Amt:

CO Amt: 0.00

316,390.00 Cont Total: 316,390.00

Time Used: 92%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05209

Adjusted Time:

Time Charged:

50

46

Award DT:
07/23/2009

02/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2010

N/A

Award Amt:

CO Amt: 0.00

316,390.00 Cont Total: 316,390.00

Time Used: 92%

UPP 5210(20)Project Id

Project No 6266020000

1ST AVE NORTH-PARK TO 9THProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5210

473023 / 1111757

1.787 / 2.515

0+52.00 / 34+11.45

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

411,449.70

289,927.77

0.00

316,390.00

Award Amt $ 316,390.00

Est C.E. $
C.E. Costs $

37,966.80

19,580.62

Cntr Used %
C.E. Used %
C.E. Cost %

91.64

51.57

6.75

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM05212

Adjusted Time:

Time Charged:

20

17

Award DT:
08/23/2012

03/06/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/07/2013

N/A

Award Amt:

CO Amt: 0.00

127,865.53 Cont Total: 127,865.53

Time Used: 85%

NH 101-1(10)1Project Id

Project No 6891010000

3RD ST NW & NW BYPASS - GTFProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-101

473058 / 1111844

1.083 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

132,489.50

123,049.80

0.00

127,865.53

Award Amt $ 127,865.53

Est C.E. $
C.E. Costs $

12,786.55

35,713.90

Cntr Used %
C.E. Used %
C.E. Cost %

96.23

279.31

29.02

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: ASPHALT SURFACE TECHNOLOGIES CORPORATION DBA ASTECH CORP.SM05411

Adjusted Time:

Time Charged:

25

18

Award DT:
05/11/2012

08/09/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2012

N/A

Award Amt:

CO Amt: 0.00

1,027,601.01 Cont Total: 1,027,601.01

Time Used: 72%

STPP 80-1(25)15Project Id

Project No 7362025000

GERALDINE - ARROW CREEKProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr MICROSURFACING

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

473624 / 1101600

14.682 / 43.100

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,009,989.00

1,041,350.52

0.00

1,027,601.01

Award Amt $ 1,027,601.01

Est C.E. $
C.E. Costs $

102,760.10

51,692.79

Cntr Used %
C.E. Used %
C.E. Cost %

101.34

50.30

4.96

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06110

Adjusted Time:

Time Charged:

35

12

Award DT:
05/17/2010

04/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/20/2010

N/A

Award Amt:

CO Amt: 0.00

786,929.64 Cont Total: 786,929.64

Time Used: 34.29%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06110

Adjusted Time:

Time Charged:

35

12

Award DT:
05/17/2010

04/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/20/2010

N/A

Award Amt:

CO Amt: 0.00

786,929.64 Cont Total: 786,929.64

Time Used: 34.29%

STPP 60-2(80)53Project Id

Project No 6816080000

MONARCH HILL - RICEVILLEProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-60

471020 / 1105233

53.4 / 60.3

6+90.91 / 371+32.15

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

246,624.65

210,433.40

0.00

224,666.42

Award Amt $ 224,666.42

Est C.E. $
C.E. Costs $

22,466.64

8,178.84

Cntr Used %
C.E. Used %
C.E. Cost %

93.66

36.40

3.89

STPP 60-2(85)38Project Id

Project No 6964085000

NEIHART TO MONARCHProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-60

470111 / 1104624

38.0 / 53.4

594+93.00 / 1406+96.84

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

600,146.65

547,275.97

0.00

562,263.22

Award Amt $ 562,263.22

Est C.E. $
C.E. Costs $

56,226.32

21,523.31

Cntr Used %
C.E. Used %
C.E. Cost %

97.33

38.28

3.93

Est C.E. $
C.E. Costs $

78,692.96

29,702.15

C.E. Used %
C.E. Cost % 3.92

37.74

96.29Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

846,771.30

757,709.37

786,929.64

0.00

786,929.64

Cont Pymnts $

Project Count:   2

Contract Totals for 06110 SM

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06116

Adjusted Time:

Time Charged:

35

21

Award DT:
04/08/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/06/2017

06/05/2017

Award Amt:

CO Amt: 11,235.87

602,660.23 Cont Total: 613,896.10

Time Used: 60%

NH - G 101-1(14)0Project Id

Project No 8742014000

3RD ST NW - GTFProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-101

473109 / 1111835

0.4 / 2.3

32+80.84 / 130+34.84

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

423,808.60

373,621.78

0.00

390,804.13

Award Amt $ 390,804.13

Est C.E. $
C.E. Costs $

46,896.50

33,856.21

Cntr Used %
C.E. Used %
C.E. Cost %

95.60

72.19

9.06
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06116

Adjusted Time:

Time Charged:

35

21

Award DT:
04/08/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/06/2017

06/05/2017

Award Amt:

CO Amt: 11,235.87

602,660.23 Cont Total: 613,896.10

Time Used: 60%

NH 5299(115)Project Id

Project No 8743115000

14TH & 15TH ST N & S - GTFProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-110, N-10

473014 / 1111657

0.3 / 1.7

125+41.21 / 300+60.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

228,889.20

198,814.21

11,235.87

223,091.97

Award Amt $ 211,856.10

Est C.E. $
C.E. Costs $

25,422.73

7,300.35

Cntr Used %
C.E. Used %
C.E. Cost %

89.12

28.72

3.67

Est C.E. $
C.E. Costs $

72,319.23

41,156.56

C.E. Used %
C.E. Cost % 7.19

56.91

93.25Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

652,697.80

572,435.99

602,660.23

11,235.87

613,896.10

Cont Pymnts $

Project Count:   2

Contract Totals for 06116 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06414

Adjusted Time:

Time Charged:

20

12

Award DT:
06/10/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2015

01/30/2015

Award Amt:

CO Amt: 0.00

321,140.74 Cont Total: 321,140.74

Time Used: 60%

STPS 227-1(20)0Project Id

Project No 8196020000

STOCKETT - HIGHWOOD JCT SProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-227

472642 / 1110842

0.0 / 8.5

0+14.1 / 450+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

345,044.42

315,764.01

0.00

321,140.74

Award Amt $ 321,140.74

Est C.E. $
C.E. Costs $

32,114.07

28,039.35

Cntr Used %
C.E. Used %
C.E. Cost %

98.33

87.31

8.88

Contr Time:

CO Days:

07/27/2012 Cmplt

24

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM07412

Adjusted Time:

Time Charged:

08/20/2012

37

Award DT:
06/11/2012

04/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

09/24/2012

N/A

Award Amt:

CO Amt: 0.00

586,530.80 Cont Total: 586,530.80

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

07/27/2012 Cmplt

24

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM07412

Adjusted Time:

Time Charged:

08/20/2012

37

Award DT:
06/11/2012

04/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

09/24/2012

N/A

Award Amt:

CO Amt: 0.00

586,530.80 Cont Total: 586,530.80

Time Used: 100%

NH 105-1(2)0Project Id

Project No 7458002000

2ND AVE N - 57TH TO 63RD - GTFProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-105

473025 / 1111233

0.035 / 0.52

15+00.00 / 41+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

549,655.70

554,564.75

0.00

586,530.80

Award Amt $ 586,530.80

Est C.E. $
C.E. Costs $

58,653.08

55,116.74

Cntr Used %
C.E. Used %
C.E. Cost %

94.55

93.97

9.94

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM08209

Adjusted Time:

Time Charged:

60

62

Award DT:
06/08/2009

03/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2010

N/A

Award Amt:

CO Amt: 0.00

1,512,707.85 Cont Total: 1,512,707.85

Time Used: 103.33%

NH 60-2(78)90Project Id

Project No 6522078000

10th AVE S - 38th TO 57th ST - GTFProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472938 / 1111344

91.21 / 90.32

217+05.10 / 281+97.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,709,924.70

1,436,277.27

0.00

1,512,707.85

Award Amt $ 1,512,707.85

Est C.E. $
C.E. Costs $

181,524.94

102,731.84

Cntr Used %
C.E. Used %
C.E. Cost %

94.95

56.59

7.15

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM08414

Adjusted Time:

Time Charged:

70

66

Award DT:
07/10/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2015

04/17/2015

Award Amt:

CO Amt: 0.00

588,715.78 Cont Total: 588,715.78

Time Used: 94.29%

IM 15-5(127)270Project Id

Project No 7958127000

D-3 FENCING - GTF N&SProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr FENCING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

     / I-15

473851 / 1113546

270.4 / 322.3

1182+85.38 / 3832+13.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

656,462.03

585,048.67

0.00

588,715.78

Award Amt $ 588,715.78

Est C.E. $
C.E. Costs $

58,871.58

68,904.15

Cntr Used %
C.E. Used %
C.E. Cost %

99.38

117.04

11.78

Contr Time:

CO Days:

270 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM09210

Adjusted Time:

Time Charged:

270

263

Award DT:
04/20/2010

03/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2011

N/A

Award Amt:

CO Amt: 858.00

2,184,665.58 Cont Total: 2,185,523.58

Time Used: 97.41%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

270 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM09210

Adjusted Time:

Time Charged:

270

263

Award DT:
04/20/2010

03/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2011

N/A

Award Amt:

CO Amt: 858.00

2,184,665.58 Cont Total: 2,185,523.58

Time Used: 97.41%

HSIP 227-1(11)2Project Id

Project No 5303011000

2002-CURVES-N OF TRACYProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-227

472643 / 1110844

1.9 / 3.2

20+00.00 / 81+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,684,951.20

2,174,905.05

858.00

2,185,523.58

Award Amt $ 2,184,665.58

Est C.E. $
C.E. Costs $

174,773.25

243,168.95

Cntr Used %
C.E. Used %
C.E. Cost %

99.51

139.13

11.18

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM09312

Adjusted Time:

Time Charged:

15

15

Award DT:
05/03/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/28/2013

N/A

Award Amt:

CO Amt: 0.00

95,107.90 Cont Total: 95,107.90

Time Used: 100%

HSIP 227-1(16)7Project Id

Project No 6697016000

SAFETY IMPR - S CENTERVILLEProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr GUARDRAIL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-227

472315 / 1110833

6.8 / 7.5

3+00.00 / 44+10.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

110,139.20

88,514.01

0.00

95,107.90

Award Amt $ 95,107.90

Est C.E. $
C.E. Costs $

9,510.79

23,523.85

Cntr Used %
C.E. Used %
C.E. Cost %

93.07

247.34

26.58

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM09316

Adjusted Time:

Time Charged:

60

53

Award DT:
05/23/2016

04/05/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/23/2017

05/08/2017

Award Amt:

CO Amt: 91,160.00

1,428,633.35 Cont Total: 1,519,793.35

Time Used: 88.33%

CMDP-G 60-2(112)91Project Id

Project No 8663112000

10TH AVE S & 32ND ST - GTFProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-60

472938 / 1111417

90.9 / 91.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

743,146.42

818,876.09

0.00

883,747.00

Award Amt $ 883,747.00

Est C.E. $
C.E. Costs $

88,374.70

86,244.47

Cntr Used %
C.E. Used %
C.E. Cost %

92.66

97.59

10.53
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM09316

Adjusted Time:

Time Charged:

60

53

Award DT:
05/23/2016

04/05/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/23/2017

05/08/2017

Award Amt:

CO Amt: 91,160.00

1,428,633.35 Cont Total: 1,519,793.35

Time Used: 88.33%

NH 60-2(114)90Project Id

Project No 8971114000

10TH AVE S - 26TH TO 57TH (GTF)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr CRACK SEAL

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-60

472938 / 1111425

90.3 / 92.2

165+82.24 / 284+96.96

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

471,756.25

609,590.95

91,160.00

636,046.35

Award Amt $ 544,886.35

Est C.E. $
C.E. Costs $

54,488.64

15,421.88

Cntr Used %
C.E. Used %
C.E. Cost %

95.84

28.30

2.53

Est C.E. $
C.E. Costs $

142,863.34

101,666.35

C.E. Used %
C.E. Cost % 7.12

71.16

93.99Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,214,902.67

1,428,467.04

1,428,633.35

91,160.00

1,519,793.35

Cont Pymnts $

Project Count:   2

Contract Totals for 09316 SM

Contr Time:

CO Days:

25 Wrk

1

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM10512

Adjusted Time:

Time Charged:

26

18

Award DT:
09/18/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/25/2013

N/A

Award Amt:

CO Amt: 27,735.00

138,914.37 Cont Total: 166,649.37

Time Used: 69.23%

NH 60-2(83)95Project Id

Project No 6892083000

10TH AVE S & 2ND ST - GTFProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472936 / 1111839

94.46 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

109,152.70

165,658.36

27,735.00

166,649.37

Award Amt $ 138,914.37

Est C.E. $
C.E. Costs $

16,669.72

40,778.56

Cntr Used %
C.E. Used %
C.E. Cost %

99.41

244.63

24.62

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM11B08

Adjusted Time:

Time Charged:

35

34

Award DT:
08/17/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/10/2010

N/A

Award Amt:

CO Amt: 0.00

852,174.60 Cont Total: 852,174.60

Time Used: 97.14%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM11B08

Adjusted Time:

Time Charged:

35

34

Award DT:
08/17/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/10/2010

N/A

Award Amt:

CO Amt: 0.00

852,174.60 Cont Total: 852,174.60

Time Used: 97.14%

ARRA 5205(24)Project Id

Project No 6267024000

RIVER DR - 1ST TO 9THProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5205

473050 / 1111815

1.7 / 2.8

23+94.50 / 79+94.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

443,101.75

512,553.12

0.00

534,447.25

Award Amt $ 534,447.25

Est C.E. $
C.E. Costs $

64,133.67

20,371.42

Cntr Used %
C.E. Used %
C.E. Cost %

95.90

31.76

3.97

ARRA 5210(18)Project Id

Project No 6265018000

1ST AVE N - WEST OF RIVER DRProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5210

473024 / 1111837

1.56 / 1.63

69+01.90 / 72+65.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

256,556.50

265,891.73

0.00

317,727.35

Award Amt $ 317,727.35

Est C.E. $
C.E. Costs $

38,127.28

11,792.18

Cntr Used %
C.E. Used %
C.E. Cost %

83.69

30.93

4.43

Est C.E. $
C.E. Costs $

102,260.95

32,163.60

C.E. Used %
C.E. Cost % 4.13

31.45

91.35Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

699,658.25

778,444.85

852,174.60

0.00

852,174.60

Cont Pymnts $

Project Count:   2

Contract Totals for 11B08 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM12211

Adjusted Time:

Time Charged:

30

28

Award DT:
04/04/2011

02/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2012

N/A

Award Amt:

CO Amt: 0.00

672,990.30 Cont Total: 672,990.30

Time Used: 93.33%

NH 103-1(13)0Project Id

Project No 6957013000

CENTRAL AVE WEST (GTF)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-103

473028 / 1112010

0.2 / 0.8

24+29.40 / 25+78.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

787,002.15

468,543.35

0.00

672,990.30

Award Amt $ 672,990.30

Est C.E. $
C.E. Costs $

80,758.84

39,115.53

Cntr Used %
C.E. Used %
C.E. Cost %

69.62

48.43

8.35
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

06/15/2011 Cmplt

87

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM12311

Adjusted Time:

Time Charged:

09/10/2011

0

Award DT:
04/11/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2012

N/A

Award Amt:

CO Amt: 74,468.60

438,739.60 Cont Total: 513,208.20

Time Used: 99.37%

CM 5210(24)Project Id

Project No 7372024000

ADA: 1ST AVE N 25TH-38THProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr MISCELLANEOUS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5210

473023 / 1111511

3.8 / 4.7

107+00.00 / 155+02.24

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

141,700.50

169,984.55

21,180.20

163,882.60

Award Amt $ 142,702.40

Est C.E. $
C.E. Costs $

14,270.24

19,080.52

Cntr Used %
C.E. Used %
C.E. Cost %

103.72

133.71

11.22

CM 5218(4)Project Id

Project No 7373004000

ADA: 2ND AVE N 37TH-15THProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr MISCELLANEOUS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5218

473027 / 1111547

0.0 / 1.8

9+79.70 / 105+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

278,028.30

365,574.65

53,288.40

349,325.60

Award Amt $ 296,037.20

Est C.E. $
C.E. Costs $

29,603.72

30,639.75

Cntr Used %
C.E. Used %
C.E. Cost %

104.65

103.50

8.38

Est C.E. $
C.E. Costs $

43,873.96

49,720.27

C.E. Used %
C.E. Cost % 9.28

113.33

104.36Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

419,728.80

535,559.20

438,739.60

74,468.60

513,208.20

Cont Pymnts $

Project Count:   2

Contract Totals for 12311 SM

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM13713

Adjusted Time:

Time Charged:

60

54

Award DT:
10/21/2013

08/27/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

04/17/2015

06/24/2015

Award Amt:

CO Amt: 42,822.75

1,490,755.95 Cont Total: 1,533,578.70

Time Used: 90%

NH 10-2(38)31Project Id

Project No 7965038000

CARTER N TURN LANESProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

474658 / 1105758

30.6 / 31.3

1497+50.00 / 1534+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,412,669.40

1,422,070.91

42,822.75

1,533,578.70

Award Amt $ 1,490,755.95

Est C.E. $
C.E. Costs $

134,168.04

179,510.53

Cntr Used %
C.E. Used %
C.E. Cost %

92.73

133.80

12.62
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM14511

Adjusted Time:

Time Charged:

70

68

Award DT:
07/14/2011

06/07/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2012

N/A

Award Amt:

CO Amt: 0.00

1,234,208.50 Cont Total: 1,234,208.50

Time Used: 97.14%

UPP 5210(22)Project Id

Project No 7108022000

1ST AVE N-9TH TO 25TH-GT FALLSProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5210

473023 / 1111644

2.4 / 3.8

35+04.00 / 43+19.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,187,294.20

1,092,803.15

0.00

1,234,208.50

Award Amt $ 1,234,208.50

Est C.E. $
C.E. Costs $

98,736.68

119,279.28

Cntr Used %
C.E. Used %
C.E. Cost %

88.54

120.81

10.91

Contr Time:

CO Days:

120 Wrk

16

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM15912

Adjusted Time:

Time Charged:

136

133

Award DT:
12/10/2012

10/23/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/12/2015

09/30/2015

Award Amt:

CO Amt: 483,832.17

12,438,035.48 Cont Total: 12,921,867.65

Time Used: 97.79%

IM 15-5(122)286Project Id

Project No 7448122000

MANCHESTER TO VAUGHNProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473312 / 1113002

285.9 / 291.3

964+00.00 / 1250+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,355,509.92

12,691,212.22

483,832.16

12,921,867.63

Award Amt $ 12,438,035.47

Est C.E. $
C.E. Costs $

995,042.84

687,694.57

Cntr Used %
C.E. Used %
C.E. Cost %

98.21

69.11

5.42

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM16412

Adjusted Time:

Time Charged:

30

29

Award DT:
07/17/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2012

N/A

Award Amt:

CO Amt: 0.00

915,225.90 Cont Total: 915,225.90

Time Used: 96.67%

NH 102-1(8)4Project Id

Project No 7627008000

RIVER DR - 25TH TO 38TH (GTF)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-102

473113 / 1111514

4.3 / 5.4

147+15.00 / 203+84.46

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

828,907.77

815,772.15

0.00

915,225.90

Award Amt $ 915,225.90

Est C.E. $
C.E. Costs $

91,522.59

52,384.23

Cntr Used %
C.E. Used %
C.E. Cost %

89.13

57.24

6.42

Contr Time:

CO Days:

10/20/2010 Cmplt

365

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SMDB109

Adjusted Time:

Time Charged:

10/20/2011

0

Award DT:
02/10/2010

11/17/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

06/25/2012

N/A

Award Amt:

CO Amt: 395,173.04

16,600,047.50 Cont Total: 16,995,220.54

Time Used: 95.89%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Aafedt, Randy Work Phone: 454-5920 Crew 3188

Contr Time:

CO Days:

10/20/2010 Cmplt

365

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SMDB109

Adjusted Time:

Time Charged:

10/20/2011

0

Award DT:
02/10/2010

11/17/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

06/25/2012

N/A

Award Amt:

CO Amt: 395,173.04

16,600,047.50 Cont Total: 16,995,220.54

Time Used: 95.89%

IM 15-4(130)237Project Id

Project No 6531130002

I-15 STICKNEY CR - HARDY CREEKProject Descr

Project Engineer/Phone N/A / null

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

470845 / 1115057

236.810 / 247.517

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,600,047.50

17,014,043.64

395,173.04

16,995,220.54

Award Amt $ 16,600,047.50

Est C.E. $
C.E. Costs $

1,328,003.80

1,115,693.50

Cntr Used %
C.E. Used %
C.E. Cost %

100.11

84.01

6.56

Contr Time:

CO Days:

12/12/2014 Cmplt

-10

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSMJC714

Adjusted Time:

Time Charged:

12/02/2014

75

Award DT:
09/08/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/25/2015

08/14/2015

Award Amt:

CO Amt: 0.00

348,848.00 Cont Total: 348,848.00

Time Used: 75.76%

HSIP 15-4(146)190Project Id

Project No 8002146000

SF 129-GREAT FALLS WRONG WAY-PH 1Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County DISTRICT WIDE, GREAT FALLS

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473128 / 1111827

190.5 / 397.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

402,564.50

271,826.95

0.00

348,848.00

Award Amt $ 348,848.00

Est C.E. $
C.E. Costs $

34,884.80

56,273.70

Cntr Used %
C.E. Used %
C.E. Cost %

77.92

161.31

20.70

Contract Count: 34

Project Count:   41

Project Manager Totals for Aafedt, Randy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 82,952,690.69

2,527,916.21

80,424,774.48

81,878,267.55

87,158,826.91

Award Amt $
Est C.E. $

C.E. Costs $ 5,755,121.85

7,059,340.26

C.E. Used %
C.E. Cost %

Cntr Used %

7.03

81.52

98.70
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM02109

Adjusted Time:

Time Charged:

90

59

Award DT:
06/24/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/28/2009

N/A

Award Amt:

CO Amt: 0.00

2,394,089.28 Cont Total: 2,394,089.28

Time Used: 65.56%

IM 15-7(35)334Project Id

Project No 6521035000

MIDWAY INTERCHANGE - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

481018 / 1115550

334.262 / 343.254

0+00.00 / 474+77.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

878,377.85

828,517.37

0.00

847,245.28

Award Amt $ 847,245.28

Est C.E. $
C.E. Costs $

84,724.53

54,482.61

Cntr Used %
C.E. Used %
C.E. Cost %

97.79

64.31

6.58

NH 1-3(53)225Project Id

Project No 6228053000

JCT US 89 - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483353 / 1125317

224.752 / 233.835

186+00.00 / 656+40.55

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

419,268.20

389,217.64

0.00

383,904.16

Award Amt $ 383,904.16

Est C.E. $
C.E. Costs $

38,390.42

9,873.14

Cntr Used %
C.E. Used %
C.E. Cost %

101.38

25.72

2.54

NH 1-3(57)219Project Id

Project No 6523057000

BROWNING - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483305 / 1130035

218.898 / 224.752

493+95.00 / 186+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

501,462.30

508,777.96

0.00

463,146.88

Award Amt $ 463,146.88

Est C.E. $
C.E. Costs $

46,314.69

32,326.46

Cntr Used %
C.E. Used %
C.E. Cost %

109.85

69.80

6.35

STPP 3-3(21)75Project Id

Project No 6233021000

DUPUYER-NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

481424 / 1123157

74.938 / 83.648

0+00.00 / 452+73.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

290,108.15

280,033.06

0.00

271,988.62

Award Amt $ 271,988.62

Est C.E. $
C.E. Costs $

27,198.86

8,383.59

Cntr Used %
C.E. Used %
C.E. Cost %

102.96

30.82

2.99
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM02109

Adjusted Time:

Time Charged:

90

59

Award DT:
06/24/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/28/2009

N/A

Award Amt:

CO Amt: 0.00

2,394,089.28 Cont Total: 2,394,089.28

Time Used: 65.56%

STPP 3-4(25)89Project Id

Project No 6524025000

PONDERA COUNTY LINE - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

482520 / 1124033

89.223 / 101.021

89.223 / 101.021

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

466,745.55

437,451.62

0.00

427,804.34

Award Amt $ 427,804.34

Est C.E. $
C.E. Costs $

42,780.43

9,533.34

Cntr Used %
C.E. Used %
C.E. Cost %

102.26

22.28

2.18

Est C.E. $
C.E. Costs $

239,408.93

114,599.14

C.E. Used %
C.E. Cost % 4.69

47.87

102.08Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,555,962.05

2,443,997.65

2,394,089.28

0.00

2,394,089.28

Cont Pymnts $

Project Count:   5

Contract Totals for 02109 SM

Contr Time:

CO Days:

30 Wrk

5

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM02314

Adjusted Time:

Time Charged:

35

33

Award DT:
06/16/2014

03/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

09/12/2014

N/A

Award Amt:

CO Amt: 30,920.00

646,878.85 Cont Total: 677,798.85

Time Used: 94.29%

STPP 3-4(34)102Project Id

Project No 7995034000

19 KM NW GLACIER CO LINE - EROSIONProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

482840 / 1124854

102.7 / 103.7

10+00.00 / 62+06.71

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

580,785.65

677,292.26

30,920.00

677,798.85

Award Amt $ 646,878.85

Est C.E. $
C.E. Costs $

51,750.31

119,122.39

Cntr Used %
C.E. Used %
C.E. Cost %

99.93

230.19

17.59

Contr Time:

CO Days:

30 Wrk

4

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02812

Adjusted Time:

Time Charged:

34

28

Award DT:
04/25/2013

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 61,041.48

1,062,390.00 Cont Total: 1,123,431.48

Time Used: 82.35%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

30 Wrk

4

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02812

Adjusted Time:

Time Charged:

34

28

Award DT:
04/25/2013

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 61,041.48

1,062,390.00 Cont Total: 1,123,431.48

Time Used: 82.35%

CBI 1-3(68)256Project Id

Project No 7452068000

CUT BANK - SHELBYProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483337 / 1120642

256.2 / 278.0

19+00.000 / 1217+03.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,050,935.00

1,117,522.57

61,041.48

1,123,431.48

Award Amt $ 1,062,390.00

Est C.E. $
C.E. Costs $

84,991.20

83,191.66

Cntr Used %
C.E. Used %
C.E. Cost %

99.47

97.88

7.44

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM02813

Adjusted Time:

Time Charged:

20

20

Award DT:
04/25/2014

10/08/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2014

N/A

Award Amt:

CO Amt: 0.00

111,977.80 Cont Total: 111,977.80

Time Used: 100%

HSIP 58-1(34)25Project Id

Project No 7200034000

SF 099 S OF ST MARYProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr MISCELLANEOUS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

484113 / 1132102

24.6 / 24.9

1305+40.00 / 1311+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

94,903.00

111,820.43

0.00

111,977.80

Award Amt $ 111,977.80

Est C.E. $
C.E. Costs $

22,395.56

59,514.53

Cntr Used %
C.E. Used %
C.E. Cost %

99.86

265.74

53.22

Contr Time:

CO Days:

200 Wrk

5

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM03311

Adjusted Time:

Time Charged:

205

205

Award DT:
06/13/2011

05/03/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

03/06/2013

N/A

Award Amt:

CO Amt: 43,591.91

6,292,907.79 Cont Total: 6,336,499.70

Time Used: 100%

MT-STPS 213-1(15)0Project Id

Project No 4158015000

RR OVERPASS - CUT BANKProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-213

483828 / 1122015

0.00 / 1.18

400+94.29 / 420+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,862,413.70

6,470,366.16

43,591.91

6,336,499.71

Award Amt $ 6,292,907.80

Est C.E. $
C.E. Costs $

503,432.62

527,875.36

Cntr Used %
C.E. Used %
C.E. Cost %

102.11

104.86

8.16

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM03414

Adjusted Time:

Time Charged:

60

48

Award DT:
06/24/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

01/04/2016

Award Amt:

CO Amt: 0.00

3,289,870.08 Cont Total: 3,289,870.08

Time Used: 80%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM03414

Adjusted Time:

Time Charged:

60

48

Award DT:
06/24/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

01/04/2016

Award Amt:

CO Amt: 0.00

3,289,870.08 Cont Total: 3,289,870.08

Time Used: 80%

IM 15-5(130)301Project Id

Project No 8158130000

POWER - N & SProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

474608 / 1114001

301.4 / 309.2

0+00.00 / 410+08.63

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

699,666.42

704,862.15

0.00

723,485.11

Award Amt $ 723,485.11

Est C.E. $
C.E. Costs $

43,409.11

17,221.85

Cntr Used %
C.E. Used %
C.E. Cost %

97.43

39.67

2.44

IM 15-7(41)354Project Id

Project No 8157041000

SHELBY - N & SProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr CRACK SEAL

Claim Status None

TIED County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

482621 / 1115246

354.3 / 365.6

124+96.72 / 721+07.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,073,501.14

1,118,861.56

0.00

1,117,339.57

Award Amt $ 1,117,339.57

Est C.E. $
C.E. Costs $

67,040.37

44,248.14

Cntr Used %
C.E. Used %
C.E. Cost %

100.14

66.00

3.95

IM 15-8(68)366Project Id

Project No 8156068000

SHELBY - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr CRACK SEAL

Claim Status None

TIED County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

483824 / 1115143

365.6 / 380.3

304+41.92 / 1077+14.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,388,993.20

1,469,100.07

0.00

1,449,045.40

Award Amt $ 1,449,045.40

Est C.E. $
C.E. Costs $

86,942.72

43,037.34

Cntr Used %
C.E. Used %
C.E. Cost %

101.38

49.50

2.93

Est C.E. $
C.E. Costs $

197,392.20

104,507.33

C.E. Used %
C.E. Cost % 3.17

52.94

100.09Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,162,160.76

3,292,823.78

3,289,870.08

0.00

3,289,870.08

Cont Pymnts $

Project Count:   3

Contract Totals for 03414 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM03612

Adjusted Time:

Time Charged:

45

36

Award DT:
10/01/2012

08/07/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/13/2012

N/A

Award Amt:

CO Amt: 0.00

175,935.15 Cont Total: 175,935.15

Time Used: 80%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM03612

Adjusted Time:

Time Charged:

45

36

Award DT:
10/01/2012

08/07/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/13/2012

N/A

Award Amt:

CO Amt: 0.00

175,935.15 Cont Total: 175,935.15

Time Used: 80%

STPP 3-4(30)103Project Id

Project No 4046030000

19 KM NW GLCR CO LN-SNOW FENCEProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr FENCING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

482421 / 1123806

103.3 / 104.4

286+00.00 / 311+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

169,912.00

175,283.23

0.00

175,935.15

Award Amt $ 175,935.15

Est C.E. $
C.E. Costs $

17,593.52

20,682.34

Cntr Used %
C.E. Used %
C.E. Cost %

99.63

117.56

11.80

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM03910

Adjusted Time:

Time Charged:

100

47

Award DT:
09/30/2010

09/21/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

08/23/2011

N/A

Award Amt:

CO Amt: 0.00

582,017.74 Cont Total: 582,017.74

Time Used: 47%

HSIP 58-1(26)40Project Id

Project No 6411026000

SF079-BABB-PORT OF PIEGANProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

485610 / 1132517

40.0 / 50.2

109+24.0 / 647+08.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

612,320.48

626,800.82

0.00

582,017.74

Award Amt $ 582,017.74

Est C.E. $
C.E. Costs $

58,201.77

37,041.09

Cntr Used %
C.E. Used %
C.E. Cost %

107.69

63.64

5.91

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04113

Adjusted Time:

Time Charged:

45

44

Award DT:
07/09/2013

03/12/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 0.00

2,661,720.59 Cont Total: 2,661,720.59

Time Used: 97.78%

IM 15-8(64)389Project Id

Project No 7622064000

SUNBURST - SWEETGRASSProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

485623 / 1115549

389.4 / 398.2

1401+50.00 / 1851+25.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,011,921.00

2,722,324.10

0.00

2,661,720.59

Award Amt $ 2,661,720.59

Est C.E. $
C.E. Costs $

239,554.85

180,850.27

Cntr Used %
C.E. Used %
C.E. Cost %

102.28

75.49

6.64

Contr Time:

CO Days:

90 Wrk

5

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM04710

Adjusted Time:

Time Charged:

95

84

Award DT:
09/08/2010

07/27/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

08/23/2011

N/A

Award Amt:

CO Amt: 10,718.40

632,679.10 Cont Total: 643,397.50

Time Used: 88.42%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

90 Wrk

5

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM04710

Adjusted Time:

Time Charged:

95

84

Award DT:
09/08/2010

07/27/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

08/23/2011

N/A

Award Amt:

CO Amt: 10,718.40

632,679.10 Cont Total: 643,397.50

Time Used: 88.42%

HSIP 1-3(55)209Project Id

Project No 6416055000

SF079 CATTLE GUARDS & FENCE - EAST GLACIERProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482950 / 1130715

209.4 / 221.5

100+00.00 / 740+95.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

885,696.83

654,512.87

10,718.40

643,397.50

Award Amt $ 632,679.10

Est C.E. $
C.E. Costs $

63,267.91

49,224.72

Cntr Used %
C.E. Used %
C.E. Cost %

101.73

77.80

7.52

Contr Time:

CO Days:

120 Wrk

20

Contract No: Contractor Nm: TCA, LLCSM05210

Adjusted Time:

Time Charged:

140

140

Award DT:
06/03/2010

03/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2011

N/A

Award Amt:

CO Amt: 102,259.00

1,789,963.30 Cont Total: 1,892,222.30

Time Used: 100%

BR 213-1(16)10Project Id

Project No 5123016000

ROCKY COULEE-NW OF SANTA RITAProject Descr

Project Engineer/Phone MCCRAY-KEVIN / 406 444-6265

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-213

484501 / 1122249

10.25 / 10.60

15+60.00 / 34+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,660,333.35

1,910,136.14

102,259.00

1,892,222.30

Award Amt $ 1,789,963.30

Est C.E. $
C.E. Costs $

178,996.33

171,971.89

Cntr Used %
C.E. Used %
C.E. Cost %

100.95

96.08

9.00

Contr Time:

CO Days:

45 Wrk

16

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06311

Adjusted Time:

Time Charged:

61

73

Award DT:
06/08/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2012

N/A

Award Amt:

CO Amt: 47,170.00

2,594,822.15 Cont Total: 2,641,992.15

Time Used: 119.67%

STPP-HSIP 58-1(30)12Project Id

Project No 7016030000

KIOWA JCT - HUDSON BAY DIVIDEProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

483719 / 1131805

12.3 / 25.4

647+69.84 / 1346+67.14

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,661,234.63

2,830,419.88

47,170.00

2,641,992.15

Award Amt $ 2,594,822.15

Est C.E. $
C.E. Costs $

259,482.22

101,512.19

Cntr Used %
C.E. Used %
C.E. Cost %

107.13

39.12

3.59

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06312

Adjusted Time:

Time Charged:

90

61

Award DT:
05/09/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2012

N/A

Award Amt:

CO Amt: 80,716.60

5,194,871.65 Cont Total: 5,275,588.25

Time Used: 67.78%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06312

Adjusted Time:

Time Charged:

90

61

Award DT:
05/09/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2012

N/A

Award Amt:

CO Amt: 80,716.60

5,194,871.65 Cont Total: 5,275,588.25

Time Used: 67.78%

CBI 1-3(65)209Project Id

Project No 6961065000

EAST GLACIER - BROWNINGProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482959 / 1130655

208.9 / 218.9

0+00.00 / 493+95.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,698,191.61

5,188,869.32

80,716.60

5,275,588.25

Award Amt $ 5,194,871.65

Est C.E. $
C.E. Costs $

571,435.88

154,444.19

Cntr Used %
C.E. Used %
C.E. Cost %

98.36

27.03

2.98

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06514

Adjusted Time:

Time Charged:

45

38

Award DT:
09/04/2014

05/20/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

03/08/2016

Award Amt:

CO Amt: 50,170.00

1,887,646.17 Cont Total: 1,937,816.17

Time Used: 84.44%

NH 1-3(78)204Project Id

Project No 8159078000

EAST GLACIER - WESTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482417 / 1131437

204.00 / 209.98

326+87.95 / 584+31.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

231,682.60

234,564.19

-1,392.50

263,755.52

Award Amt $ 265,148.02

Est C.E. $
C.E. Costs $

26,514.80

5,145.50

Cntr Used %
C.E. Used %
C.E. Cost %

88.93

19.41

2.19

NH 1-3(80)247Project Id

Project No 8160080000

CUT BANK-WESTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483729 / 1122521

246.8 / 254.8

1355+54.13 / 1779+64.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

610,652.16

562,319.31

0.00

645,411.58

Award Amt $ 645,411.58

Est C.E. $
C.E. Costs $

64,541.16

9,918.90

Cntr Used %
C.E. Used %
C.E. Cost %

87.13

15.37

1.76

STPS 213-1(20)1Project Id

Project No 8195020000

CUT BANK-NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-213

484129 / 1121911

1.0 / 7.4

51+94.00 / 401+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

269,864.63

282,474.56

3,312.50

285,314.71

Award Amt $ 282,002.21

Est C.E. $
C.E. Costs $

28,200.22

8,807.02

Cntr Used %
C.E. Used %
C.E. Cost %

99.00

31.23

3.12

541Page 271 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06514

Adjusted Time:

Time Charged:

45

38

Award DT:
09/04/2014

05/20/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

03/08/2016

Award Amt:

CO Amt: 50,170.00

1,887,646.17 Cont Total: 1,937,816.17

Time Used: 84.44%

STPS 464-1(14)1Project Id

Project No 8162014000

DUCK LAKE ROAD - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-464

483749 / 1130232

1.2 / 12.7

65+63.44 / 673+21.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

716,172.98

702,797.97

48,250.00

743,334.36

Award Amt $ 695,084.36

Est C.E. $
C.E. Costs $

69,508.44

71,707.74

Cntr Used %
C.E. Used %
C.E. Cost %

94.55

103.16

10.20

Est C.E. $
C.E. Costs $

188,764.62

95,579.16

C.E. Used %
C.E. Cost % 5.36

50.63

91.97Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,828,372.37

1,782,156.03

1,887,646.17

50,170.00

1,937,816.17

Cont Pymnts $

Project Count:   4

Contract Totals for 06514 SM

Contr Time:

CO Days:

75 Wrk

3

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM06613

Adjusted Time:

Time Charged:

78

51

Award DT:
08/19/2013

07/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

11/26/2013

N/A

Award Amt:

CO Amt: 13,531.20

450,196.80 Cont Total: 463,728.00

Time Used: 65.38%

HSIP 358-1(16)7Project Id

Project No 7217016000

SF 099 N OF VALIERProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr FENCING

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-358

482447 / 1122217

7.4 / 16.4

117+38.67 / 588+42.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

576,193.09

459,106.50

13,531.20

463,728.00

Award Amt $ 450,196.80

Est C.E. $
C.E. Costs $

67,529.52

82,606.25

Cntr Used %
C.E. Used %
C.E. Cost %

99.00

122.33

17.99

Contr Time:

CO Days:

05/01/2009 Cmplt

18

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - HLNA (BUILDING)SM08C07

Adjusted Time:

Time Charged:

05/19/2009

97

Award DT:
02/10/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

05/28/2009

N/A

Award Amt:

CO Amt: 0.00

498,499.63 Cont Total: 498,499.63

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

05/01/2009 Cmplt

18

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - HLNA (BUILDING)SM08C07

Adjusted Time:

Time Charged:

05/19/2009

97

Award DT:
02/10/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

05/28/2009

N/A

Award Amt:

CO Amt: 0.00

498,499.63 Cont Total: 498,499.63

Time Used: 100%

BR 9037(25)Project Id

Project No 4869025000

CANAL - 6 KM SOUTHWEST OF VALIERProject Descr

Project Engineer/Phone MCCRAY-KEVIN / 406 444-6265

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / L-37-3

481640 / 1121853

1.7 / 1.5

13+65.00 / 16+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

409,885.55

480,180.10

0.00

498,499.63

Award Amt $ 498,499.63

Est C.E. $
C.E. Costs $

99,699.93

152,637.70

Cntr Used %
C.E. Used %
C.E. Cost %

96.33

153.10

31.79

Contr Time:

CO Days:

45 Wrk

30

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM10B09

Adjusted Time:

Time Charged:

75

74

Award DT:
04/01/2010

11/17/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/19/2010

N/A

Award Amt:

CO Amt: 587,039.73

2,158,944.45 Cont Total: 2,745,984.18

Time Used: 98.67%

STPS 358-1(10)7Project Id

Project No 6013010000

NORTH OF VALIER - NProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-358

482237 / 1122216

7.336 / 17.538

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,234,897.35

2,659,953.91

587,039.73

2,745,984.18

Award Amt $ 2,158,944.45

Est C.E. $
C.E. Costs $

172,715.56

160,919.39

Cntr Used %
C.E. Used %
C.E. Cost %

96.87

93.17

6.05

Contr Time:

CO Days:

140 Wrk

2

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM12T09

Adjusted Time:

Time Charged:

142

144

Award DT:
07/13/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/19/2011

N/A

Award Amt:

CO Amt: 547,904.50

9,185,714.21 Cont Total: 9,733,618.71

Time Used: 101.41%

ARRA 3-4(13)101Project Id

Project No 4046013000

19 KM NW OF GLACIER CO LINE-NWProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

482928 / 1125219

101.0 / 110.6

852+72.78 / 1336+76.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,254,348.62

9,979,441.20

547,904.50

9,733,618.70

Award Amt $ 9,185,714.20

Est C.E. $
C.E. Costs $

826,714.28

787,648.73

Cntr Used %
C.E. Used %
C.E. Cost %

102.53

95.27

7.89

Contr Time:

CO Days:

494 Cal

58

Contract No: Contractor Nm: RALPH L WADSWORTH CONSTRUCTION CO LLCSM20410

Adjusted Time:

Time Charged:

552

549

Award DT:
09/22/2010

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/30/2013

N/A

Award Amt:

CO Amt: 396,491.10

24,040,351.54 Cont Total: 24,436,842.64

Time Used: 99.46%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Beckedahl, Mark Work Phone: 873-8624 Crew 3286

Contr Time:

CO Days:

494 Cal

58

Contract No: Contractor Nm: RALPH L WADSWORTH CONSTRUCTION CO LLCSM20410

Adjusted Time:

Time Charged:

552

549

Award DT:
09/22/2010

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/30/2013

N/A

Award Amt:

CO Amt: 396,491.10

24,040,351.54 Cont Total: 24,436,842.64

Time Used: 99.46%

MT-BR 1-3(45)210Project Id

Project No 3886045000

TWO MEDICINE RIVER BRIDGEProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482655 / 1131153

209.8 / 210.7

12+50.00 / 61+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,901,047.97

24,564,230.01

396,491.10

24,436,842.64

Award Amt $ 24,040,351.54

Est C.E. $
C.E. Costs $

1,923,228.12

3,019,553.27

Cntr Used %
C.E. Used %
C.E. Cost %

100.52

157.00

12.29

Contract Count: 19

Project Count:   28

Project Manager Totals for Beckedahl, Mark Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 67,623,030.20

1,971,553.92

65,651,476.28

68,147,236.96

70,211,515.01

Award Amt $
Est C.E. $

C.E. Costs $ 6,023,481.60

5,766,555.33

C.E. Used %
C.E. Cost %

Cntr Used %

8.84

104.46

100.78
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM01606

Adjusted Time:

Time Charged:

220

9

Award DT:
08/14/2006

07/03/2006

Work Beg:

Final Accpt:

Fnl Est Rls:

12/02/2010

N/A

Award Amt:

CO Amt: 500,570.29

9,973,924.02 Cont Total: 10,474,494.31

Time Used: 4.09%

NH-STPU-CM-MT-STPE15-4(108)191Project Id

Project No 5587108000

SOUTH HELENA INTERCHANGEProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I 15

463411 / 1115803

189.87 / 191.10

8+61.22 / 28+36.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,850,338.30

10,326,297.34

500,570.29

10,474,494.29

Award Amt $ 9,973,924.00

Est C.E. $
C.E. Costs $

997,392.40

1,068,118.67

Cntr Used %
C.E. Used %
C.E. Cost %

98.59

107.09

10.34

Contr Time:

CO Days:

40 Wrk

40

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM01711

Adjusted Time:

Time Charged:

80

68

Award DT:
09/12/2011

08/23/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/17/2014

N/A

Award Amt:

CO Amt: 1,303,078.06

22,938,544.52 Cont Total: 24,241,622.58

Time Used: 85%

BR 5802(15)Project Id

Project No 7261015000

HELENA VALLEY CANAL BR-CUSTER AVEProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5802

463700 / 1115938

2.6 / 3.0

54+68.00 / 169+52.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,817,023.06

2,613,074.71

127,370.40

2,602,932.22

Award Amt $ 2,475,561.82

Est C.E. $
C.E. Costs $

173,289.33

41,805.06

Cntr Used %
C.E. Used %
C.E. Cost %

100.39

24.12

1.60

IM-MT 15-4(107)193Project Id

Project No 5588107000

CUSTER INTERCHANGE - HELENAProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15, U-5802

463700 / 1120040

193.7 / 194.4

198+15.74 / 325+45.15

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,191,522.31

22,289,259.41

1,175,707.68

21,638,690.38

Award Amt $ 20,462,982.70

Est C.E. $
C.E. Costs $

1,432,408.79

1,455,288.89

Cntr Used %
C.E. Used %
C.E. Cost %

103.01

101.60

6.53

Est C.E. $
C.E. Costs $

1,605,698.12

1,497,093.95

C.E. Used %
C.E. Cost % 6.01

93.24

102.73Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

19,008,545.37

24,902,334.12

22,938,544.52

1,303,078.08

24,241,622.60

Cont Pymnts $

Project Count:   2

Contract Totals for 01711 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM01716

Adjusted Time:

Time Charged:

25

13

Award DT:
08/18/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/23/2016

02/17/2017

Award Amt:

CO Amt: 0.00

153,530.00 Cont Total: 153,530.00

Time Used: 52%

HSIP-G 279-1(23)2Project Id

Project No 8924023000

SF 149 LINCOLN RD CLRSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr RUMBLE STRIPS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-279

455301 / 1122034

2.0 / 39.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

171,550.00

146,899.00

0.00

153,530.00

Award Amt $ 153,530.00

Est C.E. $
C.E. Costs $

30,706.00

6,821.03

Cntr Used %
C.E. Used %
C.E. Cost %

95.68

22.21

4.64

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SCOTT CONSTRUCTION, INC.SM01807

Adjusted Time:

Time Charged:

120

7

Award DT:
04/16/2008

09/10/2007

Work Beg:

Final Accpt:

Fnl Est Rls:

09/28/2010

N/A

Award Amt:

CO Amt: 103,348.96

2,448,648.13 Cont Total: 2,551,997.09

Time Used: 5.83%

CM 5899(22)Project Id

Project No 4921022000

SIGNAL UPGRADE - HELENAProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / DIST WIDE

463524 / 1115938

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,977,682.00

1,645,447.92

70,798.52

1,550,778.86

Award Amt $ 1,479,980.34

Est C.E. $
C.E. Costs $

221,997.05

295,158.41

Cntr Used %
C.E. Used %
C.E. Cost %

106.10

132.96

17.94

NH 108-1(2)0Project Id

Project No 5948002000

PROSPECT-FEE TO MONTANA AVE.-HELENAProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County N/A

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-108

463528 / 1120045

0.19 / 0.91

0+16.64 / 11+61.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

648,424.30

635,125.44

28,080.25

645,853.60

Award Amt $ 617,773.35

Est C.E. $
C.E. Costs $

92,666.00

60,460.15

Cntr Used %
C.E. Used %
C.E. Cost %

98.34

65.25

9.52

NH 8-2(70)44Project Id

Project No 5950070000

MONTANA-BUTTE TO 11TH-HELENAProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County N/A

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463527 / 1120113

43.9 / 44.1

0+00 / 2+52.81

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

230,909.55

221,978.66

0.00

218,366.22

Award Amt $ 218,366.22

Est C.E. $
C.E. Costs $

32,754.93

46,278.19

Cntr Used %
C.E. Used %
C.E. Cost %

101.65

141.29

20.85
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SCOTT CONSTRUCTION, INC.SM01807

Adjusted Time:

Time Charged:

120

7

Award DT:
04/16/2008

09/10/2007

Work Beg:

Final Accpt:

Fnl Est Rls:

09/28/2010

N/A

Award Amt:

CO Amt: 103,348.96

2,448,648.13 Cont Total: 2,551,997.09

Time Used: 5.83%

NH 8-2(72)44Project Id

Project No 5949072000

11TH AVENUE - HELENAProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

TIED County N/A

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463523 / 1120044

44.1 / 45.0

0+15.3 / 13+08.83

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

95,842.00

126,674.13

4,470.20

107,845.22

Award Amt $ 103,375.02

Est C.E. $
C.E. Costs $

15,506.25

12,592.09

Cntr Used %
C.E. Used %
C.E. Cost %

117.46

81.21

9.94

UPP 5819(2)Project Id

Project No 6272002000

FEE - 11TH TO PROSPECTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County N/A

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5819

463526 / 1120019

0.005 / 0.66

10+00.00 / 10+98.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

32,923.50

24,854.17

0.00

29,153.20

Award Amt $ 29,153.20

Est C.E. $
C.E. Costs $

4,372.98

9,474.50

Cntr Used %
C.E. Used %
C.E. Cost %

85.25

216.66

38.12

Est C.E. $
C.E. Costs $

367,297.21

423,963.34

C.E. Used %
C.E. Cost % 15.97

115.43

104.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,985,781.35

2,654,080.32

2,448,648.13

103,348.97

2,551,997.10

Cont Pymnts $

Project Count:   5

Contract Totals for 01807 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM02111

Adjusted Time:

Time Charged:

20

5

Award DT:
03/21/2011

01/25/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/09/2011

N/A

Award Amt:

CO Amt: 3,000.00

51,231.40 Cont Total: 54,231.40

Time Used: 25%

HSIP 280-1(23)14Project Id

Project No 6424023000

SF079 YORK RD - NE OF HELENAProject Descr

Project Engineer/Phone BUNTON-SCOTT / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-280

464250 / 1114529

14.4 / 14.6

10+00.00 / 21+21.94

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

55,917.25

51,837.00

3,000.00

54,231.40

Award Amt $ 51,231.40

Est C.E. $
C.E. Costs $

5,123.14

9,972.93

Cntr Used %
C.E. Used %
C.E. Cost %

95.58

194.66

19.24
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM02113

Adjusted Time:

Time Charged:

49

47

Award DT:
03/21/2013

01/29/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/04/2014

N/A

Award Amt:

CO Amt: 90,255.30

1,062,800.00 Cont Total: 1,153,055.30

Time Used: 95.92%

NH 8-2(55)42Project Id

Project No 4014055000

BENTON & LYNDALE-HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463555 / 1120238

42.47 / 42.67

12+98.16 / 23+56.19

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

944,149.10

1,172,248.64

90,255.30

1,153,055.30

Award Amt $ 1,062,800.00

Est C.E. $
C.E. Costs $

159,420.00

174,137.91

Cntr Used %
C.E. Used %
C.E. Cost %

101.66

109.23

14.86

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM02214

Adjusted Time:

Time Charged:

20

19

Award DT:
05/02/2014

03/11/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2014

N/A

Award Amt:

CO Amt: 0.00

25,321.42 Cont Total: 25,321.42

Time Used: 95%

HSIP 24-2(24)60Project Id

Project No 7825024000

SF 119-SIGNING E OF MT 141Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNS

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465525 / 1125154

60.7 / 61.3

245+00.00 / 306+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

31,945.00

22,299.32

0.00

25,321.42

Award Amt $ 25,321.42

Est C.E. $
C.E. Costs $

2,532.14

8,646.01

Cntr Used %
C.E. Used %
C.E. Cost %

88.07

341.45

38.77

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM02908

Adjusted Time:

Time Charged:

30

7

Award DT:
11/26/2008

10/06/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2009

N/A

Award Amt:

CO Amt: 0.00

59,999.95 Cont Total: 59,999.95

Time Used: 23.33%

HSIP 280-1(21)3Project Id

Project No 6063021000

SF069-YORK RD/WYLIE DR-NE OF HELENAProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-280

463845 / 1115611

2.49 / 2.78

252+27.10 / 267+56.32

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

47,587.20

57,675.47

0.00

59,999.95

Award Amt $ 59,999.95

Est C.E. $
C.E. Costs $

8,999.99

19,805.49

Cntr Used %
C.E. Used %
C.E. Cost %

96.13

220.06

34.34

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM02B08

Adjusted Time:

Time Charged:

20

12

Award DT:
01/20/2009

11/17/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

06/21/2013

N/A

Award Amt:

CO Amt: 72,776.09

9,185,185.00 Cont Total: 9,257,961.09

Time Used: 60%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM02B08

Adjusted Time:

Time Charged:

20

12

Award DT:
01/20/2009

11/17/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

06/21/2013

N/A

Award Amt:

CO Amt: 72,776.09

9,185,185.00 Cont Total: 9,257,961.09

Time Used: 60%

STPS 430-1(6)1Project Id

Project No 4480006000

CANYON FERRY ROADProject Descr

Project Engineer/Phone MCLEOD-KRAIG / 406 444-6256

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-430

463700 / 1115502

1.02 / 5.03

27+00.00 / 88+63.36

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,737,240.17

9,645,535.13

72,776.09

9,257,961.06

Award Amt $ 9,185,184.97

Est C.E. $
C.E. Costs $

918,518.50

758,654.78

Cntr Used %
C.E. Used %
C.E. Cost %

104.19

82.60

7.87

Contr Time:

CO Days:

45 Wrk

3

Contract No: Contractor Nm: YELLOWSTONE ELECTRIC CO.SM03111

Adjusted Time:

Time Charged:

48

44

Award DT:
04/18/2011

01/25/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2012

N/A

Award Amt:

CO Amt: 23,285.21

360,248.86 Cont Total: 383,534.07

Time Used: 91.67%

HSIP 8-2(76)50Project Id

Project No 6699076000

SF089 SIGNAL JCT S-518Project Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463511 / 1115434

49.60 / 49.93

225+90.00 / 243+24.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

290,019.20

383,726.62

23,285.21

383,534.07

Award Amt $ 360,248.86

Est C.E. $
C.E. Costs $

54,037.33

88,009.83

Cntr Used %
C.E. Used %
C.E. Cost %

100.05

162.87

22.94

Contr Time:

CO Days:

30 Wrk

5

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM03415

Adjusted Time:

Time Charged:

35

34

Award DT:
07/15/2015

04/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2015

01/28/2016

Award Amt:

CO Amt: 0.00

250,897.80 Cont Total: 250,897.80

Time Used: 97.14%

HSIP 15-4(148)218Project Id

Project No 8037148000

SF 129 - ITS G-RAIL SIEBENProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

465551 / 1120723

217.5 / 223.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

228,152.00

254,491.81

0.00

250,897.80

Award Amt $ 250,897.80

Est C.E. $
C.E. Costs $

30,107.74

31,258.90

Cntr Used %
C.E. Used %
C.E. Cost %

101.43

103.82

12.28

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM03511

Adjusted Time:

Time Charged:

30

30

Award DT:
07/14/2011

05/24/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/19/2013

N/A

Award Amt:

CO Amt: 3,225.00

164,496.10 Cont Total: 167,721.10

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM03511

Adjusted Time:

Time Charged:

30

30

Award DT:
07/14/2011

05/24/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/19/2013

N/A

Award Amt:

CO Amt: 3,225.00

164,496.10 Cont Total: 167,721.10

Time Used: 100%

SFCS 284-2(16)5Project Id

Project No 7424016000

S-284 CANAL ACCESS ROADProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-284

463738 / 1114722

4.8 /

0+07.8 / 0+99.25

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

200,856.24

165,599.80

3,225.00

167,721.10

Award Amt $ 164,496.10

Est C.E. $
C.E. Costs $

16,449.61

17,384.15

Cntr Used %
C.E. Used %
C.E. Cost %

98.74

105.68

10.50

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM03516

Adjusted Time:

Time Charged:

15

13

Award DT:
07/25/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/14/2016

02/02/2017

Award Amt:

CO Amt: 0.00

26,900.00 Cont Total: 26,900.00

Time Used: 86.67%

HSIP-G 25(82)Project Id

Project No 8124082000

SF 139 - HELENA SIGNAL BORDERSProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / C000008, C000108

463523 / 1120032

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

30,000.00

21,500.00

0.00

26,900.00

Award Amt $ 26,900.00

Est C.E. $
C.E. Costs $

4,035.00

3,619.35

Cntr Used %
C.E. Used %
C.E. Cost %

79.93

89.70

16.83

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM03615

Adjusted Time:

Time Charged:

25

25

Award DT:
09/25/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/18/2016

07/01/2016

Award Amt:

CO Amt: 0.00

97,177.40 Cont Total: 97,177.40

Time Used: 100%

HSIP STWD(232)Project Id

Project No 8119232000

SF 139-GREAT FALLS ADVANCE SIGNAL FLASHERProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNALS

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8, U-5809, N-1, N-

473128 / 1111831

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

99,266.00

96,095.31

0.00

97,177.40

Award Amt $ 97,177.40

Est C.E. $
C.E. Costs $

9,717.74

19,332.80

Cntr Used %
C.E. Used %
C.E. Cost %

98.89

198.94

20.12

Contr Time:

CO Days:

20 Wrk

2

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM03714

Adjusted Time:

Time Charged:

22

49

Award DT:
04/07/2015

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/08/2015

07/02/2015

Award Amt:

CO Amt: 19,625.20

88,671.50 Cont Total: 108,296.70

Time Used: 222.73%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

20 Wrk

2

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM03714

Adjusted Time:

Time Charged:

22

49

Award DT:
04/07/2015

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/08/2015

07/02/2015

Award Amt:

CO Amt: 19,625.20

88,671.50 Cont Total: 108,296.70

Time Used: 222.73%

HSIP 41-1(21)24Project Id

Project No 7180021000

SF 099 SE OF HELMVILLEProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-41

465012 / 1125351

24.3 / 24.6

100+00 / 120+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

79,930.25

87,895.20

19,625.20

108,296.70

Award Amt $ 88,671.50

Est C.E. $
C.E. Costs $

17,734.30

42,513.27

Cntr Used %
C.E. Used %
C.E. Cost %

81.16

239.72

48.37

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04310

Adjusted Time:

Time Charged:

10

9

Award DT:
05/04/2010

04/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2012

N/A

Award Amt:

CO Amt: 49,186.35

2,321,197.50 Cont Total: 2,370,383.85

Time Used: 90%

STPU 5807(12)Project Id

Project No 5588012000

CEDAR STREET - HELENAProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5807

463624 / 1120046

1.2 / 2.0

7+65.00 / 48+23.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,158,420.25

2,642,608.08

49,186.35

2,370,383.85

Award Amt $ 2,321,197.50

Est C.E. $
C.E. Costs $

185,695.80

205,767.59

Cntr Used %
C.E. Used %
C.E. Cost %

111.48

110.81

7.79

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04408

Adjusted Time:

Time Charged:

60

53

Award DT:
06/24/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

02/10/2010

N/A

Award Amt:

CO Amt: 71,380.72

603,603.00 Cont Total: 674,983.72

Time Used: 88.33%

IM 15-4(120)190Project Id

Project No 6225120000

HELENA - NORTH & SOUTHProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

463546 / 1120012

190.000 / 195.900

21+73.00 / 399+48.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

447,329.60

422,736.31

0.00

429,496.06

Award Amt $ 429,496.06

Est C.E. $
C.E. Costs $

51,539.53

25,752.38

Cntr Used %
C.E. Used %
C.E. Cost %

98.43

49.97

6.09
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04408

Adjusted Time:

Time Charged:

60

53

Award DT:
06/24/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

02/10/2010

N/A

Award Amt:

CO Amt: 71,380.72

603,603.00 Cont Total: 674,983.72

Time Used: 88.33%

UPP 5809(28)Project Id

Project No 6269028000

NORTH MONTANAProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5809

463948 / 1120117

4.320 / 4.790

256+94.00 / 281+51.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

218,442.30

236,627.60

71,380.72

245,487.66

Award Amt $ 174,106.94

Est C.E. $
C.E. Costs $

20,892.83

16,792.93

Cntr Used %
C.E. Used %
C.E. Cost %

96.39

80.38

7.10

Est C.E. $
C.E. Costs $

72,432.36

42,545.31

C.E. Used %
C.E. Cost % 6.45

58.74

97.69Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

665,771.90

659,363.91

603,603.00

71,380.72

674,983.72

Cont Pymnts $

Project Count:   2

Contract Totals for 04408 SM

Contr Time:

CO Days:

09/19/2014 Cmplt

89

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04514

Adjusted Time:

Time Charged:

12/17/2014

54

Award DT:
07/07/2014

05/20/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

04/03/2015

Award Amt:

CO Amt: 3,046.00

367,540.00 Cont Total: 370,586.00

Time Used: 0%

IM 15-4(136)202Project Id

Project No 7620136000

HELENA N SCALE REHABProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

464357 / 1120103

201.95 / 202.00

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

411,509.75

371,260.49

3,046.00

370,586.00

Award Amt $ 367,540.00

Est C.E. $
C.E. Costs $

55,131.00

70,851.70

Cntr Used %
C.E. Used %
C.E. Cost %

100.18

128.52

19.08

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04809

Adjusted Time:

Time Charged:

180

173

Award DT:
10/09/2009

09/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/10/2012

N/A

Award Amt:

CO Amt: -53,811.00

7,147,550.48 Cont Total: 7,093,739.48

Time Used: 96.11%

541Page 282 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04809

Adjusted Time:

Time Charged:

180

173

Award DT:
10/09/2009

09/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/10/2012

N/A

Award Amt:

CO Amt: -53,811.00

7,147,550.48 Cont Total: 7,093,739.48

Time Used: 96.11%

ARRA 430-1(8)5Project Id

Project No 4480008000

JCT S-284 - WESTProject Descr

Project Engineer/Phone MCLEOD-KRAIG / 406 444-6256

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-430

463705 / 1114922

5.03 / 9.65

88+63.36 / 162+95.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,845,961.28

7,391,600.78

-53,811.00

7,093,739.48

Award Amt $ 7,147,550.48

Est C.E. $
C.E. Costs $

714,755.05

475,418.25

Cntr Used %
C.E. Used %
C.E. Cost %

104.20

66.51

6.43

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04810

Adjusted Time:

Time Charged:

75

74

Award DT:
09/30/2010

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

05/10/2013

N/A

Award Amt:

CO Amt: 91,448.80

2,568,568.00 Cont Total: 2,660,016.80

Time Used: 98.67%

IM 25(68)Project Id

Project No 5588068000

I-15 FRONTAGE ROAD - HELENAProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5802

463712 / 1120024

  /

300+67.00 / 333+16.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,721,951.34

2,672,766.70

91,448.80

2,660,016.80

Award Amt $ 2,568,568.00

Est C.E. $
C.E. Costs $

205,485.44

258,246.83

Cntr Used %
C.E. Used %
C.E. Cost %

100.48

125.68

9.66

Contr Time:

CO Days:

80 Wrk

35

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04816

Adjusted Time:

Time Charged:

115

105

Award DT:
04/03/2017

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/09/2019

08/21/2019

Award Amt:

CO Amt: 109,416.85

2,157,409.72 Cont Total: 2,266,826.57

Time Used: 91.3%

HSIP-G 25(86)Project Id

Project No 8925086000

SF 149 HELENA SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / U-5820, S-284, S-453

463905 / 1114005

4.7 / 4.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,926.60

14,572.60

-5,501.40

16,322.40

Award Amt $ 21,823.80

Est C.E. $
C.E. Costs $

2,182.38

4,800.99

Cntr Used %
C.E. Used %
C.E. Cost %

89.28

219.99

32.95
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

80 Wrk

35

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04816

Adjusted Time:

Time Charged:

115

105

Award DT:
04/03/2017

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/09/2019

08/21/2019

Award Amt:

CO Amt: 109,416.85

2,157,409.72 Cont Total: 2,266,826.57

Time Used: 91.3%

HSIP-G 279-1(17)2Project Id

Project No 7784017000

SF 119 - JCT S-279/S-231Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-279

464215 / 1120349

1.8 / 2.4

651+93.60 / 680+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,688,915.30

2,262,708.94

114,918.25

2,250,504.17

Award Amt $ 2,135,585.92

Est C.E. $
C.E. Costs $

213,558.59

284,381.85

Cntr Used %
C.E. Used %
C.E. Cost %

100.54

133.16

12.57

Est C.E. $
C.E. Costs $

215,740.97

289,182.84

C.E. Used %
C.E. Cost % 12.70

134.04

100.46Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,715,841.90

2,277,281.54

2,157,409.72

109,416.85

2,266,826.57

Cont Pymnts $

Project Count:   2

Contract Totals for 04816 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04C17

Adjusted Time:

Time Charged:

40

35

Award DT:
07/10/2018

12/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2018

02/25/2019

Award Amt:

CO Amt: 0.00

1,780,999.12 Cont Total: 1,780,999.12

Time Used: 87.5%

IMIP-MT 15-4(162)205Project Id

Project No 9197162000

HELENA NORTH HILL - SIEBEN INTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr CRACK SEAL

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

0 / 0

205.0 / 217.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,377,703.25

1,200,354.66

0.00

1,204,645.70

Award Amt $ 1,204,645.70

Est C.E. $
C.E. Costs $

132,511.03

62,466.39

Cntr Used %
C.E. Used %
C.E. Cost %

99.64

47.14

5.20

NHIP 8-2(104)28Project Id

Project No 9169104000

MACDONALD PASS - EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463520 / 1121601

27.6 / 34.4

251+27.49 / 602+60.73

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

697,985.20

572,620.53

0.00

576,353.42

Award Amt $ 576,353.42

Est C.E. $
C.E. Costs $

63,398.88

21,633.39

Cntr Used %
C.E. Used %
C.E. Cost %

99.35

34.12

3.78
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04C17

Adjusted Time:

Time Charged:

40

35

Award DT:
07/10/2018

12/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2018

02/25/2019

Award Amt:

CO Amt: 0.00

1,780,999.12 Cont Total: 1,780,999.12

Time Used: 87.5%

Est C.E. $
C.E. Costs $

195,909.91

84,099.78

C.E. Used %
C.E. Cost % 4.74

42.93

99.55Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,075,688.45

1,772,975.19

1,780,999.12

0.00

1,780,999.12

Cont Pymnts $

Project Count:   2

Contract Totals for 04C17 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04T09

Adjusted Time:

Time Charged:

25

25

Award DT:
06/29/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2010

N/A

Award Amt:

CO Amt: 0.00

592,119.15 Cont Total: 592,119.15

Time Used: 100%

ARRA 5805(13)Project Id

Project No 6271013000

BENTON-EUCLID TO GILBERTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5805

463549 / 1120256

 1.3 /  1.6

2+50.00 / 19+71/63

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

219,097.87

0.00

224,923.50

Award Amt $ 224,923.50

Est C.E. $
C.E. Costs $

17,993.88

6,993.44

Cntr Used %
C.E. Used %
C.E. Cost %

97.41

38.87

3.19

ARRA 5822(2)Project Id

Project No 6270002000

HAUSER - BENTON TO HENDERSONProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5822

463603 / 1120258

 0.0 /  0.8

0+24.12 / 43+16.33

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

384,491.33

0.00

367,195.65

Award Amt $ 367,195.65

Est C.E. $
C.E. Costs $

29,375.65

29,784.92

Cntr Used %
C.E. Used %
C.E. Cost %

104.71

101.39

7.75

Est C.E. $
C.E. Costs $

47,369.53

36,778.36

C.E. Used %
C.E. Cost % 6.09

77.64

101.94Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $
603,589.20

592,119.15

0.00

592,119.15

Cont Pymnts $

Project Count:   2

Contract Totals for 04T09 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05113

Adjusted Time:

Time Charged:

80

80

Award DT:
05/07/2013

01/29/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

04/24/2014

N/A

Award Amt:

CO Amt: 0.00

2,802,208.00 Cont Total: 2,802,208.00

Time Used: 100%

IM 15-4(132)196Project Id

Project No 7623132000

HELENA - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

467054 / 1120114

195.875 / 205.000

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,083,610.00

2,962,706.51

0.00

2,802,208.00

Award Amt $ 2,802,208.00

Est C.E. $
C.E. Costs $

280,220.80

175,896.06

Cntr Used %
C.E. Used %
C.E. Cost %

105.73

62.77

5.94

Contr Time:

CO Days:

35 Wrk

8

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05116

Adjusted Time:

Time Charged:

43

39

Award DT:
04/11/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/23/2016

04/28/2017

Award Amt:

CO Amt: 118,685.70

1,430,430.00 Cont Total: 1,549,115.70

Time Used: 90.7%

NH 8-2(93)39Project Id

Project No 8745093000

W WILLIAMS ST-BENTON-HLNAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463626 / 1120428

39.48 / 42.9

1060+51 / 1240+25.83

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,106,354.40

1,265,746.62

92,128.70

1,189,449.40

Award Amt $ 1,097,320.70

Est C.E. $
C.E. Costs $

109,732.07

74,991.88

Cntr Used %
C.E. Used %
C.E. Cost %

106.41

68.34

5.92

NH 8-2(95)50Project Id

Project No 8744095000

E HELENA - EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463509 / 1115211

49.9 / 54.5

0+00.00 / 244+90.52

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

360,598.00

338,922.00

26,557.00

359,666.30

Award Amt $ 333,109.30

Est C.E. $
C.E. Costs $

33,310.93

17,638.17

Cntr Used %
C.E. Used %
C.E. Cost %

94.23

52.95

5.20

Est C.E. $
C.E. Costs $

143,043.00

92,630.05

C.E. Used %
C.E. Cost % 5.77

64.76

103.59Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,466,952.40

1,604,668.62

1,430,430.00

118,685.70

1,549,115.70

Cont Pymnts $

Project Count:   2

Contract Totals for 05116 SM

541Page 286 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05409

Adjusted Time:

Time Charged:

85

118

Award DT:
06/01/2009

05/05/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2011

N/A

Award Amt:

CO Amt: 8,635.00

2,218,218.00 Cont Total: 2,226,853.00

Time Used: 138.82%

IM 15-4(105)192Project Id

Project No 5133105000

CAPITOL INTERCHANGE - HELENAProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

463528 / 1115954

191.7 / 192.4

110+30.00 / 144+30.64

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,224,502.95

2,205,661.55

8,635.00

2,226,853.00

Award Amt $ 2,218,218.00

Est C.E. $
C.E. Costs $

221,821.80

261,471.94

Cntr Used %
C.E. Used %
C.E. Cost %

99.05

117.87

11.85

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05414

Adjusted Time:

Time Charged:

20

15

Award DT:
07/11/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

01/16/2015

Award Amt:

CO Amt: 9,702.00

196,186.00 Cont Total: 205,888.00

Time Used: 75%

STPS 453-1(10)0Project Id

Project No 8198010000

LINCOLN ROAD EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-453

464220 / 1115725

0.0 / 5.123

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

221,751.50

192,487.79

9,702.00

205,888.00

Award Amt $ 196,186.00

Est C.E. $
C.E. Costs $

19,618.60

27,998.69

Cntr Used %
C.E. Used %
C.E. Cost %

93.49

142.72

14.55

Contr Time:

CO Days:

50 Wrk

8

Contract No: Contractor Nm: HOLLOW CONTRACTING, INC.SM05708

Adjusted Time:

Time Charged:

58

58

Award DT:
04/08/2009

10/06/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

02/15/2011

N/A

Award Amt:

CO Amt: 93,090.99

879,549.74 Cont Total: 972,640.73

Time Used: 100%

HSIP 231-1(6)5Project Id

Project No 4706006000

2000-SAFETY IMPROVEMENTS-S OF JCT S-279Project Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-231

464136 / 1120333

5.1 / 5.7

0+20.00 / 11+55.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,200,996.60

878,779.08

93,090.99

972,640.72

Award Amt $ 879,549.73

Est C.E. $
C.E. Costs $

87,954.97

138,484.26

Cntr Used %
C.E. Used %
C.E. Cost %

90.35

157.45

15.76

Contr Time:

CO Days:

100 Wrk

7

Contract No: Contractor Nm: PAVEMENT MARKINGS NORTHWEST, INC.SM05914

Adjusted Time:

Time Charged:

107

106

Award DT:
04/15/2015

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2015

01/28/2016

Award Amt:

CO Amt: 52,218.84

1,215,960.51 Cont Total: 1,268,179.35

Time Used: 99.07%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

100 Wrk

7

Contract No: Contractor Nm: PAVEMENT MARKINGS NORTHWEST, INC.SM05914

Adjusted Time:

Time Charged:

107

106

Award DT:
04/15/2015

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2015

01/28/2016

Award Amt:

CO Amt: 52,218.84

1,215,960.51 Cont Total: 1,268,179.35

Time Used: 99.07%

IM 15-4(141)190Project Id

Project No 7618141000

D3 SIGNING (I-15)Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNS

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473128 / 1111827

190.00 / 398.20

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,493,901.95

1,188,029.12

52,218.84

1,268,179.35

Award Amt $ 1,215,960.51

Est C.E. $
C.E. Costs $

121,596.05

214,353.36

Cntr Used %
C.E. Used %
C.E. Cost %

93.68

176.28

18.04

Contr Time:

CO Days:

30 Wrk

1

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM06313

Adjusted Time:

Time Charged:

31

31

Award DT:
05/07/2013

03/28/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/04/2014

N/A

Award Amt:

CO Amt: 10,266.00

522,537.00 Cont Total: 532,803.00

Time Used: 100%

UPP-HSIP 5805(15)Project Id

Project No 7722015000

PARK AVE - BDWY TO NEILL - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5805

463525 / 1120225

1.578 / 2.047

22+50.00 / 47+73.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

498,670.80

522,895.78

10,266.00

532,803.00

Award Amt $ 522,537.00

Est C.E. $
C.E. Costs $

52,253.70

53,676.90

Cntr Used %
C.E. Used %
C.E. Cost %

98.14

102.72

10.27

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM06417

Adjusted Time:

Time Charged:

35

28

Award DT:
07/27/2017

05/09/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/24/2018

02/26/2018

Award Amt:

CO Amt: 30,762.75

398,315.50 Cont Total: 429,078.25

Time Used: 80%

UPP 5899(59)Project Id

Project No 9107059000

HELENA - URBANProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SCRUB SEAL

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5825, U-5816, U-58

463513 / 1120032

0.00 / 0.337

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

450,735.91

393,306.25

30,762.75

429,078.25

Award Amt $ 398,315.50

Est C.E. $
C.E. Costs $

39,831.55

31,566.90

Cntr Used %
C.E. Used %
C.E. Cost %

91.66

79.25

8.03

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM06513

Adjusted Time:

Time Charged:

30

26

Award DT:
07/09/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/27/2014

N/A

Award Amt:

CO Amt: -198.40

243,146.39 Cont Total: 242,947.99

Time Used: 86.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM06513

Adjusted Time:

Time Charged:

30

26

Award DT:
07/09/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/27/2014

N/A

Award Amt:

CO Amt: -198.40

243,146.39 Cont Total: 242,947.99

Time Used: 86.67%

HSIP 8-2(68)46Project Id

Project No 5881068000

2003-SAFETY IMP-CARTER DR-HLNAProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463528 / 1115918

45.9 / 46.1

31+89.0 / 43+60.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

272,302.85

285,879.99

-198.40

242,947.99

Award Amt $ 243,146.39

Est C.E. $
C.E. Costs $

19,451.71

46,492.62

Cntr Used %
C.E. Used %
C.E. Cost %

117.67

239.02

16.26

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM06716

Adjusted Time:

Time Charged:

20

11

Award DT:
08/24/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/01/2017

08/23/2017

Award Amt:

CO Amt: 0.00

180,617.95 Cont Total: 180,617.95

Time Used: 55%

CMDP-G 8-2(102)47Project Id

Project No 9055102000

US-12 & CROSSROADS PKWY(HEL)Project Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463522 / 1115727

47.3 / 47.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

180,270.50

178,982.25

0.00

180,617.95

Award Amt $ 180,617.95

Est C.E. $
C.E. Costs $

18,061.80

18,741.11

Cntr Used %
C.E. Used %
C.E. Cost %

99.09

103.76

10.47

Contr Time:

CO Days:

65 Wrk

6

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM06917

Adjusted Time:

Time Charged:

71

61

Award DT:
04/11/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

03/14/2019

06/25/2019

Award Amt:

CO Amt: 144,915.70

529,263.95 Cont Total: 674,179.65

Time Used: 85.92%

NHPB 24-2(26)50Project Id

Project No 8089026000

4M SE OVANDO-BR DECKProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

470010 / 1130219

49.6 / 49.7

324+85.85 / 330+76.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

526,381.20

713,893.21

144,915.70

674,179.65

Award Amt $ 529,263.95

Est C.E. $
C.E. Costs $

52,926.40

126,940.21

Cntr Used %
C.E. Used %
C.E. Cost %

105.89

239.84

17.78

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM07417

Adjusted Time:

Time Charged:

25

15

Award DT:
07/14/2017

05/09/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/24/2018

03/29/2018

Award Amt:

CO Amt: 17,992.89

418,357.69 Cont Total: 436,350.58

Time Used: 60%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM07417

Adjusted Time:

Time Charged:

25

15

Award DT:
07/14/2017

05/09/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/24/2018

03/29/2018

Award Amt:

CO Amt: 17,992.89

418,357.69 Cont Total: 436,350.58

Time Used: 60%

STPS 279-1(29)9Project Id

Project No 9172029000

CANYON CREEK - NORTH & SOUTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-279

464813 / 1121514

8.7 / 22.2

710+71.76 / 0+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

424,780.75

390,826.40

17,992.89

436,350.58

Award Amt $ 418,357.69

Est C.E. $
C.E. Costs $

41,835.77

17,172.68

Cntr Used %
C.E. Used %
C.E. Cost %

89.57

41.05

4.39

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM07518

Adjusted Time:

Time Charged:

30

29

Award DT:
05/13/2019

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

07/30/2019

10/09/2019

Award Amt:

CO Amt: 0.00

1,928,323.50 Cont Total: 1,928,323.50

Time Used: 96.67%

IM-G 15-4(160)205Project Id

Project No 9196160000

NORTH HILL CONC BARRIER - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr GUARDRAIL

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

464755 / 1120104

204.6 / 209.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,644,050.00

2,071,089.20

0.00

1,928,323.50

Award Amt $ 1,928,323.50

Est C.E. $
C.E. Costs $

192,832.35

96,205.61

Cntr Used %
C.E. Used %
C.E. Cost %

107.40

49.89

4.65

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM08509

Adjusted Time:

Time Charged:

30

32

Award DT:
08/03/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2010

N/A

Award Amt:

CO Amt: 21,228.00

614,614.00 Cont Total: 635,842.00

Time Used: 106.67%

ARRA 5802(12)Project Id

Project No 6268012000

CUSTER-GREEN MEADOW-MONTANAProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5802

463659 / 1120204

0.33 / 1.42

10+00.00 / 68+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

602,943.25

579,037.16

21,228.00

635,842.00

Award Amt $ 614,614.00

Est C.E. $
C.E. Costs $

67,607.54

49,463.84

Cntr Used %
C.E. Used %
C.E. Cost %

91.07

73.16

8.54

Contr Time:

CO Days:

70 Wrk

40

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSM08810

Adjusted Time:

Time Charged:

110

109

Award DT:
08/02/2011

05/24/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

06/17/2013

N/A

Award Amt:

CO Amt: 446,434.21

970,409.74 Cont Total: 1,416,843.95

Time Used: 99.09%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

70 Wrk

40

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSM08810

Adjusted Time:

Time Charged:

110

109

Award DT:
08/02/2011

05/24/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

06/17/2013

N/A

Award Amt:

CO Amt: 446,434.21

970,409.74 Cont Total: 1,416,843.95

Time Used: 99.09%

HSIP 25(58)Project Id

Project No 5004058000

2001-SAFETY IMP-GRIZZLY GULCHProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

L    /

463140 / 1120630

  /

31+16.58 / 32+91.84

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,062.40

31,600.10

0.00

21,973.34

Award Amt $ 21,973.34

Est C.E. $
C.E. Costs $

2,636.80

13,014.19

Cntr Used %
C.E. Used %
C.E. Cost %

143.81

493.56

41.18

HSIP 453-1(4)2Project Id

Project No 4725004000

2000-SFTY IMP-4 KM E JCT I-15Project Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-453

464227 / 1115723

2.3 / 2.9

50+00.00 / 59+63.15

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,083,158.35

1,216,329.28

446,434.21

1,394,870.61

Award Amt $ 948,436.40

Est C.E. $
C.E. Costs $

113,812.37

166,793.99

Cntr Used %
C.E. Used %
C.E. Cost %

87.20

146.55

13.71

Est C.E. $
C.E. Costs $

116,449.17

179,808.18

C.E. Used %
C.E. Cost % 14.41

154.41

88.08Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,100,220.75

1,247,929.38

970,409.74

446,434.21

1,416,843.95

Cont Pymnts $

Project Count:   2

Contract Totals for 08810 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM08815

Adjusted Time:

Time Charged:

25

24

Award DT:
10/26/2015

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/24/2017

03/22/2017

Award Amt:

CO Amt: 0.00

240,521.20 Cont Total: 240,521.20

Time Used: 96%

HSIP 25(80)Project Id

Project No 8044080000

SF 129 - RECON INT HELENAProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-25-1098, L-25-34

464206 / 1115403

0.7 / 0.8

70+45 / 72+43

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

153,803.40

208,617.19

0.00

205,382.20

Award Amt $ 205,382.20

Est C.E. $
C.E. Costs $

41,076.44

36,132.50

Cntr Used %
C.E. Used %
C.E. Cost %

101.58

87.96

17.32
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM08815

Adjusted Time:

Time Charged:

25

24

Award DT:
10/26/2015

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/24/2017

03/22/2017

Award Amt:

CO Amt: 0.00

240,521.20 Cont Total: 240,521.20

Time Used: 96%

HSIP-G 284-2(18)9Project Id

Project No 8622018000

SF 139-CANYON FERRY DAM SAFETYProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-284

463854 / 1114340

8.5 / 9.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

28,147.60

30,812.00

0.00

35,139.00

Award Amt $ 35,139.00

Est C.E. $
C.E. Costs $

7,027.80

2,486.84

Cntr Used %
C.E. Used %
C.E. Cost %

87.69

35.39

8.07

Est C.E. $
C.E. Costs $

48,104.24

38,619.34

C.E. Used %
C.E. Cost % 16.13

80.28

99.55Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

181,951.00

239,429.19

240,521.20

0.00

240,521.20

Cont Pymnts $

Project Count:   2

Contract Totals for 08815 SM

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM09318

Adjusted Time:

Time Charged:

15

11

Award DT:
06/10/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

08/15/2018

01/15/2019

Award Amt:

CO Amt: 0.00

28,495.00 Cont Total: 28,495.00

Time Used: 73.33%

HSIP-G STWD(445)Project Id

Project No 9095445000

SF 159 HELENA REFLECTIVE BACKPLATEProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5802, N-127, U-580

463700 / 1120055

1.519 / 2.470

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

33,640.00

27,750.00

0.00

28,495.00

Award Amt $ 28,495.00

Est C.E. $
C.E. Costs $

7,123.75

8,356.04

Cntr Used %
C.E. Used %
C.E. Cost %

97.39

117.30

30.11

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM09912

Adjusted Time:

Time Charged:

40

37

Award DT:
04/01/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

04/30/2014

N/A

Award Amt:

CO Amt: 122,866.48

946,935.00 Cont Total: 1,069,801.48

Time Used: 92.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM09912

Adjusted Time:

Time Charged:

40

37

Award DT:
04/01/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

04/30/2014

N/A

Award Amt:

CO Amt: 122,866.48

946,935.00 Cont Total: 1,069,801.48

Time Used: 92.5%

HSIP 284-2(13)6Project Id

Project No 6412013000

SF 079 CANYON FERRY RD-HLNAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-284

463734 / 1114557

5.7 / 6.1

11+00.00 / 37+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

602,133.52

564,786.08

44,098.95

549,592.18

Award Amt $ 505,493.23

Est C.E. $
C.E. Costs $

45,494.39

80,740.15

Cntr Used %
C.E. Used %
C.E. Cost %

102.76

177.47

14.30

HSIP 284-2(15)7Project Id

Project No 7201015000

SF 099 E OF EAST HELENAProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-284

463757 / 1114428

6.9 / 7.5

11+60.00 / 43+85.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

548,748.35

486,727.41

78,767.53

520,209.31

Award Amt $ 441,441.78

Est C.E. $
C.E. Costs $

39,729.76

35,888.79

Cntr Used %
C.E. Used %
C.E. Cost %

93.56

90.33

7.37

Est C.E. $
C.E. Costs $

85,224.15

116,628.94

C.E. Used %
C.E. Cost % 11.09

136.85

98.29Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,150,881.87

1,051,513.49

946,935.01

122,866.48

1,069,801.49

Cont Pymnts $

Project Count:   2

Contract Totals for 09912 SM

Contr Time:

CO Days:

20 Wrk

10

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM11216

Adjusted Time:

Time Charged:

30

14

Award DT:
07/14/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/07/2018

02/01/2019

Award Amt:

CO Amt: 15,317.51

91,785.00 Cont Total: 107,102.51

Time Used: 46.67%

HSIP-G 8-2(91)28Project Id

Project No 8617091000

SF 139 - MACDONALD PASS SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463338 / 1121840

27.614 / 28.215

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

106,319.42

116,637.07

15,317.51

107,102.51

Award Amt $ 91,785.00

Est C.E. $
C.E. Costs $

22,946.25

23,273.75

Cntr Used %
C.E. Used %
C.E. Cost %

108.90

101.43

19.95
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM11412

Adjusted Time:

Time Charged:

20

14

Award DT:
08/08/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: -6,934.45

289,038.15 Cont Total: 282,103.70

Time Used: 70%

STPS 280-1(27)5Project Id

Project No 7642027000

YORK ROAD - EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-280

464025 / 1115001

4.62 / 11.86

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

339,094.80

272,316.84

-6,934.45

282,103.70

Award Amt $ 289,038.15

Est C.E. $
C.E. Costs $

26,013.43

10,411.16

Cntr Used %
C.E. Used %
C.E. Cost %

96.53

40.02

3.82

Contr Time:

CO Days:

30 Wrk

4

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM11517

Adjusted Time:

Time Charged:

34

34

Award DT:
07/19/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/17/2019

04/29/2019

Award Amt:

CO Amt: -21,222.22

1,596,832.60 Cont Total: 1,575,610.38

Time Used: 100%

IMIP 15-3(95)190Project Id

Project No 9166095000

HELENA - N & SProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

463624 / 1120028

189.9 / 195.9

21+73.00 / 397+70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,754,102.50

1,587,273.50

-21,222.22

1,575,610.38

Award Amt $ 1,596,832.60

Est C.E. $
C.E. Costs $

159,683.26

91,332.19

Cntr Used %
C.E. Used %
C.E. Cost %

100.74

57.20

5.75

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM12418

Adjusted Time:

Time Charged:

10

8

Award DT:
07/13/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/14/2019

06/14/2019

Award Amt:

CO Amt: 0.00

24,116.00 Cont Total: 24,116.00

Time Used: 80%

HSIP STWD(443)Project Id

Project No 9099443000

SF 159 GREAT FALLS DIST SIGNProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SIGNS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-330, S-280, N-1, S

473128 / 1111827

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

23,920.00

22,389.00

0.00

24,116.00

Award Amt $ 24,116.00

Est C.E. $
C.E. Costs $

4,823.20

8,807.30

Cntr Used %
C.E. Used %
C.E. Cost %

92.84

182.60

39.34

Contr Time:

CO Days:

50 Wrk

12

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM12513

Adjusted Time:

Time Charged:

62

60

Award DT:
07/29/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/03/2014

04/03/2015

Award Amt:

CO Amt: 194,353.79

935,935.00 Cont Total: 1,130,288.79

Time Used: 96.77%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

50 Wrk

12

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM12513

Adjusted Time:

Time Charged:

62

60

Award DT:
07/29/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/03/2014

04/03/2015

Award Amt:

CO Amt: 194,353.79

935,935.00 Cont Total: 1,130,288.79

Time Used: 96.77%

IM 15-4(104)192Project Id

Project No 5132104000

PEDESTRIAN TUNNEL-CAPITOL INTCH-HLNAProject Descr

Project Engineer/Phone KUNDA-RAPHAEL / 406 444-4028

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

463502 / 1115919

  /

10+00.00 / 38+81.69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

918,515.25

1,222,587.87

194,353.79

1,130,288.79

Award Amt $ 935,935.00

Est C.E. $
C.E. Costs $

93,593.50

153,774.14

Cntr Used %
C.E. Used %
C.E. Cost %

108.17

164.30

12.58

Contr Time:

CO Days:

75 Wrk

54

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM15412

Adjusted Time:

Time Charged:

129

123

Award DT:
06/11/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

08/18/2014

N/A

Award Amt:

CO Amt: 827,702.67

1,474,947.00 Cont Total: 2,302,649.67

Time Used: 95.35%

NH 8-2(81)44Project Id

Project No 7460081000

11TH AVE - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463523 / 1120032

44.4 / 45.4

99+20.94 / 153+32.25

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

804,768.25

1,465,711.73

571,507.57

1,436,401.64

Award Amt $ 864,894.07

Est C.E. $
C.E. Costs $

69,191.53

226,592.07

Cntr Used %
C.E. Used %
C.E. Cost %

102.04

327.49

15.46

UPP 5811(2)Project Id

Project No 7237002000

SOUTH MONTANA AVE - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5811

463513 / 1120113

0.00 / 0.36

0+41.30 / 19+46.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

563,564.40

871,386.12

256,195.10

866,248.03

Award Amt $ 610,052.93

Est C.E. $
C.E. Costs $

48,804.23

100,318.61

Cntr Used %
C.E. Used %
C.E. Cost %

100.59

205.55

11.51

Est C.E. $
C.E. Costs $

117,995.76

326,910.68

C.E. Used %
C.E. Cost % 13.99

277.05

101.50Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,368,332.65

2,337,097.85

1,474,947.00

827,702.67

2,302,649.67

Cont Pymnts $

Project Count:   2

Contract Totals for 15412 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM17218

Adjusted Time:

Time Charged:

20

12

Award DT:
05/02/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2018

02/13/2019

Award Amt:

CO Amt: 0.00

324,620.00 Cont Total: 324,620.00

Time Used: 60%

HSIP-G 8-2(114)48Project Id

Project No 9368114000

E HELENA BARRIER SKID CONCRETEProject Descr

Project Engineer/Phone N/A / null

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463528 / 1115650

47.5 / 48.1

122+78.66 / 152+78.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

369,520.00

337,839.00

0.00

324,620.00

Award Amt $ 324,620.00

Est C.E. $
C.E. Costs $

32,462.00

190,484.89

Cntr Used %
C.E. Used %
C.E. Cost %

104.07

586.79

56.38

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM17613

Adjusted Time:

Time Charged:

45

45

Award DT:
08/05/2013

07/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2014

03/20/2015

Award Amt:

CO Amt: 143,047.50

1,476,039.90 Cont Total: 1,619,087.40

Time Used: 100%

NH 8-2(83)43Project Id

Project No 7461083000

LYNDALE / MT AVE - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-8

463553 / 1120115

43.3 / 44.2

12+42.38 / 61+94.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

522,636.45

656,072.50

78,510.50

644,858.30

Award Amt $ 566,347.80

Est C.E. $
C.E. Costs $

56,634.78

33,893.22

Cntr Used %
C.E. Used %
C.E. Cost %

101.74

59.85

5.17

UPP 5816(5)Project Id

Project No 7723005000

BROADWAY - PARK TO MT - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5816

463503 / 1120157

0.0 / 0.1

92+55.49 / 146+12.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

795,223.90

958,131.10

64,537.00

974,229.10

Award Amt $ 909,692.10

Est C.E. $
C.E. Costs $

90,969.21

85,123.05

Cntr Used %
C.E. Used %
C.E. Cost %

98.35

93.57

8.88

Est C.E. $
C.E. Costs $

147,603.99

119,016.27

C.E. Used %
C.E. Cost % 7.37

80.63

99.70Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,317,860.35

1,614,203.60

1,476,039.90

143,047.50

1,619,087.40

Cont Pymnts $

Project Count:   2

Contract Totals for 17613 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 Crew 3187

Contr Time:

CO Days:

11/04/2011 Cmplt

329

Contract No: Contractor Nm: FRONTIER WEST, LLCSMDB511

Adjusted Time:

Time Charged:

09/28/2012

3

Award DT:
07/07/2011

05/26/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2012

N/A

Award Amt:

CO Amt: 13,263.00

2,307,500.00 Cont Total: 2,320,763.00

Time Used: 96.49%

SFCN 8-2(84)45Project Id

Project No 7557084000

CAPITOL INTERCHANGE PEDESTRIAN ACCCESS -Project Descr

Project Engineer/Phone N/A / null

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463526 / 1115952

45.1 / 45.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,307,500.00

2,317,220.00

13,263.00

2,320,763.00

Award Amt $ 2,307,500.00

Est C.E. $
C.E. Costs $

69,225.00

167,421.20

Cntr Used %
C.E. Used %
C.E. Cost %

99.85

241.85

7.23

Contr Time:

CO Days:

06/01/2016 Cmplt

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SMDB815

Adjusted Time:

Time Charged:

06/01/2016

46

Award DT:
11/25/2015

09/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/26/2017

05/01/2017

Award Amt:

CO Amt: 14,409.68

510,000.00 Cont Total: 524,409.68

Time Used: 18.78%

TA 5899(56)Project Id

Project No 8696056000

DOWNTOWN ADA RAMPS - HELENAProject Descr

Project Engineer/Phone WHERLEY-MICHAEL / 406 444-4221

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U    /

463524 / 1115938

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

510,000.00

526,878.68

14,409.68

524,409.68

Award Amt $ 510,000.00

Est C.E. $
C.E. Costs $

51,000.00

76,841.41

Cntr Used %
C.E. Used %
C.E. Cost %

100.47

150.67

14.58

Contract Count: 51

Project Count:   66

Project Manager Totals for Carlson, Jack Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 93,867,835.34

4,646,369.50

89,221,465.84

95,469,269.35

90,130,131.55

Award Amt $
Est C.E. $

C.E. Costs $ 8,495,002.79

8,261,593.02

C.E. Used %
C.E. Cost %

Cntr Used %

8.90

102.83

101.71
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM01515

Adjusted Time:

Time Charged:

20

3

Award DT:
07/09/2015

05/26/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

08/21/2015

10/27/2015

Award Amt:

CO Amt: -104.58

55,555.55 Cont Total: 55,450.97

Time Used: 15%

HSIP 223-2(7)34Project Id

Project No 8040007000

SF129 - G-RAIL S CHESTERProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr GUARDRAIL

Claim Status None

County Liberty

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-223

481522 / 1105333

34.1 / 34.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

56,683.00

48,303.64

-104.58

55,450.97

Award Amt $ 55,555.55

Est C.E. $
C.E. Costs $

5,555.56

9,352.94

Cntr Used %
C.E. Used %
C.E. Cost %

87.11

168.35

19.36

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01608

Adjusted Time:

Time Charged:

65

62

Award DT:
07/30/2008

07/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

08/26/2009

N/A

Award Amt:

CO Amt: 111,048.00

1,674,618.00 Cont Total: 1,785,666.00

Time Used: 95.38%

UPP 5708(7)Project Id

Project No 5953007000

5TH AVENUE - HAVREProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5708

483228 / 1094039

0.0 / 2.0

11+51.72 / 113+79.12

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,353,645.30

1,740,262.33

111,048.00

1,785,666.00

Award Amt $ 1,674,618.00

Est C.E. $
C.E. Costs $

167,461.80

110,447.05

Cntr Used %
C.E. Used %
C.E. Cost %

97.46

65.95

6.35

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM01811

Adjusted Time:

Time Charged:

120

106

Award DT:
11/07/2011

10/04/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

03/11/2013

N/A

Award Amt:

CO Amt: 220,637.00

5,199,323.09 Cont Total: 5,419,960.09

Time Used: 88.33%

STPS 325-1(3)0Project Id

Project No 4478003000

JCT US 2 - NORTHProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-325

483651 / 1091313

0.004 / 4.804

10+08.55 / 205+35.12

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,396,052.13

5,227,453.03

220,637.00

5,419,960.09

Award Amt $ 5,199,323.09

Est C.E. $
C.E. Costs $

519,932.31

341,071.06

Cntr Used %
C.E. Used %
C.E. Cost %

96.45

65.60

6.52

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: LAKESIDE EXCAVATION, INC.SM01C15

Adjusted Time:

Time Charged:

25

28

Award DT:
04/25/2016

12/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/07/2016

11/18/2016

Award Amt:

CO Amt: 0.00

284,739.38 Cont Total: 284,739.38

Time Used: 112%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: LAKESIDE EXCAVATION, INC.SM01C15

Adjusted Time:

Time Charged:

25

28

Award DT:
04/25/2016

12/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/07/2016

11/18/2016

Award Amt:

CO Amt: 0.00

284,739.38 Cont Total: 284,739.38

Time Used: 112%

HSIP 234-1(18)4Project Id

Project No 8042018000

SF 129 - FLATTENING S HAVREProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-234

482946 / 1094116

4.2 / 3.6

416+00.00 / 449+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

316,467.25

271,496.33

0.00

284,739.38

Award Amt $ 284,739.38

Est C.E. $
C.E. Costs $

28,473.94

92,772.40

Cntr Used %
C.E. Used %
C.E. Cost %

95.35

325.82

34.17

Contr Time:

CO Days:

300 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM02207

Adjusted Time:

Time Charged:

300

9

Award DT:
04/09/2007

03/05/2007

Work Beg:

Final Accpt:

Fnl Est Rls:

03/23/2010

N/A

Award Amt:

CO Amt: 8,728,021.80

28,807,618.81 Cont Total: 37,535,640.61

Time Used: 3%

NH-STPU-HSIP 1-6(52)381Project Id

Project No 4321052000

US-2 - HAVREProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483312 / 1094033

381.4 / 383.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,111,453.10

31,272,269.85

8,728,021.80

37,535,640.61

Award Amt $ 28,807,618.81

Est C.E. $
C.E. Costs $

2,016,533.32

1,552,101.66

Cntr Used %
C.E. Used %
C.E. Cost %

83.31

76.97

4.96

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM02616

Adjusted Time:

Time Charged:

25

15

Award DT:
08/17/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/10/2016

01/24/2017

Award Amt:

CO Amt: -446.50

195,091.50 Cont Total: 194,645.00

Time Used: 60%

HSIP-G 1-6(113)385Project Id

Project No 8919113000

SF 149 HAVRE EAST CLRSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr RUMBLE STRIPS

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483524 / 1091002

385.0 / 427.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

211,279.00

140,351.00

-446.50

194,645.00

Award Amt $ 195,091.50

Est C.E. $
C.E. Costs $

35,116.47

56,769.96

Cntr Used %
C.E. Used %
C.E. Cost %

72.11

161.66

40.45

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM02617

Adjusted Time:

Time Charged:

25

19

Award DT:
08/02/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2018

03/16/2018

Award Amt:

CO Amt: -28,234.85

853,453.68 Cont Total: 825,218.83

Time Used: 76%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM02617

Adjusted Time:

Time Charged:

25

19

Award DT:
08/02/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2018

03/16/2018

Award Amt:

CO Amt: -28,234.85

853,453.68 Cont Total: 825,218.83

Time Used: 76%

NH 10-2(45)72Project Id

Project No 9170045000

S OF BIG SANDY - BOX ELDERProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

481138 / 1100533

72.2 / 89.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

856,115.80

780,274.37

-28,234.85

825,218.83

Award Amt $ 853,453.68

Est C.E. $
C.E. Costs $

85,345.37

39,501.60

Cntr Used %
C.E. Used %
C.E. Cost %

94.55

46.28

5.06

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03109

Adjusted Time:

Time Charged:

45

9

Award DT:
06/19/2009

03/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/26/2009

N/A

Award Amt:

CO Amt: 0.00

1,096,444.50 Cont Total: 1,096,444.50

Time Used: 20%

NH 10-2(32)20Project Id

Project No 6231032000

WEST OF CARTER - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

474814 / 1105318

19.9 / 43.4

935+02 / 2174+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

846,078.60

814,033.40

0.00

802,147.50

Award Amt $ 802,147.50

Est C.E. $
C.E. Costs $

120,322.13

25,467.74

Cntr Used %
C.E. Used %
C.E. Cost %

101.48

21.17

3.13

STPP 80-1(23)5Project Id

Project No 6232023000

SE OF FT BENTON - SEProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

474707 / 1103153

4.72 / 14.67

111+22.4 / 635+21.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

304,136.70

265,866.47

0.00

294,297.00

Award Amt $ 294,297.00

Est C.E. $
C.E. Costs $

44,144.55

18,043.40

Cntr Used %
C.E. Used %
C.E. Cost %

90.34

40.87

6.79

Est C.E. $
C.E. Costs $

164,466.68

43,511.14

C.E. Used %
C.E. Cost % 4.03

26.46

98.49Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,150,215.30

1,079,899.87

1,096,444.50

0.00

1,096,444.50

Cont Pymnts $

Project Count:   2

Contract Totals for 03109 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM03A16

Adjusted Time:

Time Charged:

75

80

Award DT:
04/17/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2017

01/23/2018

Award Amt:

CO Amt: 0.00

2,347,336.59 Cont Total: 2,347,336.59

Time Used: 106.67%

HSIP-G STWD(451)Project Id

Project No 9092451000

SF 159 GREAT FALLS DIST CLRSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / U-5823, P-66, P-58,

473128 / 1111827

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,607,439.00

1,837,100.14

0.00

2,347,336.59

Award Amt $ 2,347,336.59

Est C.E. $
C.E. Costs $

187,786.93

195,183.18

Cntr Used %
C.E. Used %
C.E. Cost %

78.26

103.94

10.62

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM03B16

Adjusted Time:

Time Charged:

85

84

Award DT:
04/17/2017

11/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/01/2018

02/16/2018

Award Amt:

CO Amt: 37,706.72

1,456,173.98 Cont Total: 1,493,880.70

Time Used: 98.82%

STPB-MT 5711(2)Project Id

Project No 7983002000

HAVRE 7TH AVE DECK PRESERVATIONProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5711

483321 / 1094016

0.01 / 0.26

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,519,521.20

1,133,246.88

37,706.72

1,493,880.70

Award Amt $ 1,456,173.98

Est C.E. $
C.E. Costs $

145,617.40

139,044.03

Cntr Used %
C.E. Used %
C.E. Cost %

75.86

95.49

12.27

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM03T09

Adjusted Time:

Time Charged:

120

138

Award DT:
07/10/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/28/2010

N/A

Award Amt:

CO Amt: 8,196.00

2,183,666.27 Cont Total: 2,191,862.27

Time Used: 115%

ARRA 9003(32)Project Id

Project No 2790032000

MILK RIVER - EAST OF HARLEMProject Descr

Project Engineer/Phone MCCRAY-KEVIN / 406 444-6265

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / L-3-103

482820 / 1083327

  /

10+00.00 / 16+83.78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,949,338.05

2,210,601.69

8,196.00

2,191,862.26

Award Amt $ 2,183,666.26

Est C.E. $
C.E. Costs $

218,366.63

231,608.61

Cntr Used %
C.E. Used %
C.E. Cost %

100.85

106.06

10.48

Contr Time:

CO Days:

90 Wrk

23

Contract No: Contractor Nm: TCA, INC.SM05614

Adjusted Time:

Time Charged:

113

97

Award DT:
10/14/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2016

09/06/2016

Award Amt:

CO Amt: 0.00

2,883,633.50 Cont Total: 2,883,633.50

Time Used: 85.84%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

90 Wrk

23

Contract No: Contractor Nm: TCA, INC.SM05614

Adjusted Time:

Time Charged:

113

97

Award DT:
10/14/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2016

09/06/2016

Award Amt:

CO Amt: 0.00

2,883,633.50 Cont Total: 2,883,633.50

Time Used: 85.84%

STPB 66-2(10)17Project Id

Project No 7977010000

LITTLE PEOPLES CREEK / MT11-1Project Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-66

475943 / 1084235

16.6 / 22.4

110+40.80 / 309+17.93

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,165,367.06

2,845,870.53

0.00

2,883,633.50

Award Amt $ 2,883,633.50

Est C.E. $
C.E. Costs $

346,036.02

262,823.28

Cntr Used %
C.E. Used %
C.E. Cost %

98.69

75.95

9.24

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05714

Adjusted Time:

Time Charged:

50

67

Award DT:
09/22/2014

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

01/04/2016

Award Amt:

CO Amt: 0.00

1,849,118.90 Cont Total: 1,849,118.90

Time Used: 134%

HSIP 232-1(10)3Project Id

Project No 7889010000

SF 119 - SAFETY IMP- N HAVREProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-232

483546 / 1094133

2.9 / 4.1

20+30.00 / 72+53.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,793,511.45

1,778,063.88

0.00

1,849,118.90

Award Amt $ 1,849,118.90

Est C.E. $
C.E. Costs $

166,420.70

103,146.79

Cntr Used %
C.E. Used %
C.E. Cost %

96.16

61.98

5.80

Contr Time:

CO Days:

85 Wrk

3

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05C13

Adjusted Time:

Time Charged:

88

91

Award DT:
03/13/2014

12/20/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/13/2015

09/30/2015

Award Amt:

CO Amt: -2,853.00

3,046,046.00 Cont Total: 3,043,193.00

Time Used: 103.41%

STPB 240-1(6)3Project Id

Project No 6855006000

3 MILE CR-2M S CHINOOKProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-240

483334 / 1091238

2.8 / 3.1

10+00.00 / 22+82.33

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

993,761.58

1,555,151.04

-2,853.00

1,492,651.23

Award Amt $ 1,495,504.23

Est C.E. $
C.E. Costs $

179,460.51

198,877.39

Cntr Used %
C.E. Used %
C.E. Cost %

104.19

110.82

12.79
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

85 Wrk

3

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05C13

Adjusted Time:

Time Charged:

88

91

Award DT:
03/13/2014

12/20/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/13/2015

09/30/2015

Award Amt:

CO Amt: -2,853.00

3,046,046.00 Cont Total: 3,043,193.00

Time Used: 103.41%

STPS 240-1(10)7Project Id

Project No 7924010000

SOUTH OF CHINOOK SProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-240

482746 / 1091141

6.8 / 13.2

10+00.00 / 347+67.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,357,796.00

1,513,899.04

0.00

1,550,541.76

Award Amt $ 1,550,541.76

Est C.E. $
C.E. Costs $

186,065.01

114,910.09

Cntr Used %
C.E. Used %
C.E. Cost %

97.64

61.76

7.59

Est C.E. $
C.E. Costs $

365,525.52

313,787.48

C.E. Used %
C.E. Cost % 10.22

85.85

100.85Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,351,557.58

3,069,050.08

3,046,045.99

-2,853.00

3,043,192.99

Cont Pymnts $

Project Count:   2

Contract Totals for 05C13 SM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06316

Adjusted Time:

Time Charged:

25

14

Award DT:
05/14/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2016

01/05/2017

Award Amt:

CO Amt: 39,638.00

541,443.00 Cont Total: 581,081.00

Time Used: 56%

NH 1-6(118)342Project Id

Project No 8972118000

RUDYARD - GILDFORDProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483309 / 1102455

342.2 / 354.6

00+00.00 / 670+35.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

640,155.40

564,927.58

39,638.00

581,081.00

Award Amt $ 541,443.00

Est C.E. $
C.E. Costs $

54,144.30

52,677.89

Cntr Used %
C.E. Used %
C.E. Cost %

97.22

97.29

9.32

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM06317

Adjusted Time:

Time Charged:

45

52

Award DT:
05/30/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2018

02/26/2018

Award Amt:

CO Amt: 0.00

1,373,497.00 Cont Total: 1,373,497.00

Time Used: 115.56%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM06317

Adjusted Time:

Time Charged:

45

52

Award DT:
05/30/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2018

02/26/2018

Award Amt:

CO Amt: 0.00

1,373,497.00 Cont Total: 1,373,497.00

Time Used: 115.56%

NH 1-6(116)379Project Id

Project No 8970116000

JCT US 87 - EAST (HAVRE)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483326 / 1094315

379.2 / 381.4

365+90.00 / 488+12.62

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,227,407.52

1,287,008.88

0.00

1,373,497.00

Award Amt $ 1,373,497.00

Est C.E. $
C.E. Costs $

164,819.64

74,636.63

Cntr Used %
C.E. Used %
C.E. Cost %

93.70

45.28

5.80

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: SCOTT CONSTRUCTION, INC.SM07211

Adjusted Time:

Time Charged:

20

19

Award DT:
05/18/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2011

N/A

Award Amt:

CO Amt: 0.00

37,932.75 Cont Total: 37,932.75

Time Used: 95%

HSIP 1-6(68)379Project Id

Project No 6055068000

SF069-FLASHER-US 87-W OF HAVREProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483318 / 1094447

379.0 / 379.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

45,984.00

44,036.00

0.00

37,932.75

Award Amt $ 37,932.75

Est C.E. $
C.E. Costs $

4,551.93

13,204.94

Cntr Used %
C.E. Used %
C.E. Cost %

116.09

290.10

29.99

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07710

Adjusted Time:

Time Charged:

80

107

Award DT:
09/23/2010

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2012

N/A

Award Amt:

CO Amt: 11,800.00

2,626,220.91 Cont Total: 2,638,020.91

Time Used: 133.75%

NH 1-7(38)405Project Id

Project No 6954038000

CHINOOK - DODSONProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr CRACK SEAL

Claim Status None

TIED County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483154 / 1084652

404.601 / 427.939

0+00.00 / 1864+48.21

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

527,496.60

482,387.99

4,358.00

529,883.51

Award Amt $ 525,525.51

Est C.E. $
C.E. Costs $

47,297.30

12,749.63

Cntr Used %
C.E. Used %
C.E. Cost %

91.04

26.96

2.64
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07710

Adjusted Time:

Time Charged:

80

107

Award DT:
09/23/2010

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2012

N/A

Award Amt:

CO Amt: 11,800.00

2,626,220.91 Cont Total: 2,638,020.91

Time Used: 133.75%

NH 1-7(40)393Project Id

Project No 6956040000

CHINOOK - WESTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483523 / 1092409

393.3 / 397.2

100+00.00 / 303+41.73

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

754,673.16

673,460.58

2,292.00

754,092.00

Award Amt $ 751,800.00

Est C.E. $
C.E. Costs $

67,662.00

23,308.52

Cntr Used %
C.E. Used %
C.E. Cost %

89.31

34.45

3.46

NH 1-7(42)398Project Id

Project No 6955042000

CHINOOK - EAST & WESTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483546 / 1091803

398.3 / 404.6

100+00.00 / 435+00.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,335,621.63

1,303,263.55

5,150.00

1,354,045.40

Award Amt $ 1,348,895.40

Est C.E. $
C.E. Costs $

121,400.59

46,214.86

Cntr Used %
C.E. Used %
C.E. Cost %

96.25

38.07

3.55

Est C.E. $
C.E. Costs $

236,359.89

82,273.01

C.E. Used %
C.E. Cost % 3.35

34.81

93.22Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,617,791.39

2,459,112.12

2,626,220.91

11,800.00

2,638,020.91

Cont Pymnts $

Project Count:   3

Contract Totals for 07710 SM

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07B09

Adjusted Time:

Time Charged:

120

120

Award DT:
02/04/2010

12/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/18/2010

N/A

Award Amt:

CO Amt: -7,025.00

2,273,342.67 Cont Total: 2,266,317.67

Time Used: 100%

ARRA 9003(39)Project Id

Project No 4810039000

MILK RIVER - 7 KM W OF HARLEMProject Descr

Project Engineer/Phone MCCRAY-KEVIN / 406 444-6265

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / L-3-329

483128 / 1085119

  /

10+13.71 / 16+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,253,652.60

2,217,563.40

-7,025.00

2,266,317.67

Award Amt $ 2,273,342.67

Est C.E. $
C.E. Costs $

272,801.12

176,952.38

Cntr Used %
C.E. Used %
C.E. Cost %

97.85

64.86

7.98
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM08315

Adjusted Time:

Time Charged:

30

13

Award DT:
04/27/2015

03/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

01/04/2016

Award Amt:

CO Amt: 0.00

849,914.63 Cont Total: 849,914.63

Time Used: 43.33%

STPS 232-1(14)24Project Id

Project No 8749014000

NORTH OF HAVRE - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr CRACK SEAL

Claim Status None

TIED County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-232

485151 / 1100401

24.00 / 34.09

1810+71.00 / 1276+33.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

488,277.66

412,525.52

0.00

421,954.76

Award Amt $ 421,954.76

Est C.E. $
C.E. Costs $

46,415.02

18,334.44

Cntr Used %
C.E. Used %
C.E. Cost %

97.77

39.50

4.44

STPS 234-1(20)11Project Id

Project No 8748020000

BEAVER CR PARK - SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr CRACK SEAL

Claim Status None

TIED County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-234

482006 / 1094039

10.823 / 20.979

18+64.50 / 552+09.97

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

486,448.98

408,952.40

0.00

427,959.87

Award Amt $ 427,959.87

Est C.E. $
C.E. Costs $

47,075.59

13,370.70

Cntr Used %
C.E. Used %
C.E. Cost %

95.56

28.40

3.27

Est C.E. $
C.E. Costs $

93,490.61

31,705.14

C.E. Used %
C.E. Cost % 3.86

33.91

96.65Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

974,726.64

821,477.92

849,914.63

0.00

849,914.63

Cont Pymnts $

Project Count:   2

Contract Totals for 08315 SM

Contr Time:

CO Days:

60 Cal

18

Contract No: Contractor Nm: PUMCO INCSM09112

Adjusted Time:

Time Charged:

78

73

Award DT:
04/10/2012

03/06/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

05/17/2013

N/A

Award Amt:

CO Amt: 196,601.33

799,029.87 Cont Total: 995,631.20

Time Used: 93.59%

NH 1-6(85)378Project Id

Project No 7697085000

HAVRE WEST-US-2/MT11-1Project Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483316 / 1094552

378.3 / 378.4

12+50.00 / 19+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

898,721.50

884,067.56

196,601.33

995,631.20

Award Amt $ 799,029.87

Est C.E. $
C.E. Costs $

95,883.58

94,162.49

Cntr Used %
C.E. Used %
C.E. Cost %

88.79

98.21

10.65
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM09910

Adjusted Time:

Time Charged:

180

160

Award DT:
09/15/2011

10/05/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/19/2012

N/A

Award Amt:

CO Amt: 0.00

1,686,649.17 Cont Total: 1,686,649.17

Time Used: 88.89%

MT 234-1(16)21Project Id

Project No 6382016000

TAYLOR HILL ROADProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-234

481419 / 1093506

23.6 / 21.2

186+04.09 / 306+52.91

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,119,151.95

1,719,273.03

0.00

1,686,649.16

Award Amt $ 1,686,649.16

Est C.E. $
C.E. Costs $

168,664.92

188,580.82

Cntr Used %
C.E. Used %
C.E. Cost %

101.93

111.81

10.97

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM11115

Adjusted Time:

Time Charged:

100

90

Award DT:
05/25/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2015

03/10/2016

Award Amt:

CO Amt: 200,736.81

7,875,875.00 Cont Total: 8,076,611.81

Time Used: 90%

NH 10-3(19)89Project Id

Project No 6814019000

BOX ELDER - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

482738 / 1095113

89.05 / 111.15

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,658,336.90

7,916,648.34

200,736.81

8,076,611.81

Award Amt $ 7,875,875.00

Est C.E. $
C.E. Costs $

787,587.50

367,420.61

Cntr Used %
C.E. Used %
C.E. Cost %

98.02

46.65

4.64

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11211

Adjusted Time:

Time Charged:

60

65

Award DT:
05/09/2011

02/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2012

N/A

Award Amt:

CO Amt: 31,547.16

2,045,064.91 Cont Total: 2,076,612.07

Time Used: 108.33%

NH 1-6(81)355Project Id

Project No 6962081000

WEST OF HAVRE - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr MICROSURFACING

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483400 / 1100008

354.7 / 379.1

1467+07.20 / 359+76.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,106,445.70

1,926,427.99

31,547.16

2,076,612.07

Award Amt $ 2,045,064.91

Est C.E. $
C.E. Costs $

184,055.84

84,472.31

Cntr Used %
C.E. Used %
C.E. Cost %

92.77

45.89

4.38

Contr Time:

CO Days:

135 Wrk

7

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM11713

Adjusted Time:

Time Charged:

142

149

Award DT:
10/09/2013

08/06/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/08/2016

06/03/2016

Award Amt:

CO Amt: 490,082.72

7,018,102.93 Cont Total: 7,508,185.65

Time Used: 104.93%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

135 Wrk

7

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM11713

Adjusted Time:

Time Charged:

142

149

Award DT:
10/09/2013

08/06/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/08/2016

06/03/2016

Award Amt:

CO Amt: 490,082.72

7,018,102.93 Cont Total: 7,508,185.65

Time Used: 104.93%

HSIP-MT 1-6(76)384Project Id

Project No 4951076000

HAVRE EAST PHASE IIProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483350 / 1093804

384.0 / 386.6

3+65.75 / 50+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,662,236.96

7,557,670.44

490,082.72

7,508,185.65

Award Amt $ 7,018,102.93

Est C.E. $
C.E. Costs $

561,448.23

545,155.60

Cntr Used %
C.E. Used %
C.E. Cost %

100.66

97.10

7.21

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM12412

Adjusted Time:

Time Charged:

30

17

Award DT:
06/15/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 0.00

400,689.70 Cont Total: 400,689.70

Time Used: 56.67%

STPS 240-1(8)0Project Id

Project No 7641008000

CHINOOK - SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr CRACK SEAL

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-240

483324 / 1091229

0.0 / 6.8

0+12.00 / 351+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

422,753.55

383,039.67

0.00

400,689.70

Award Amt $ 400,689.70

Est C.E. $
C.E. Costs $

40,068.97

13,435.85

Cntr Used %
C.E. Used %
C.E. Cost %

95.60

33.53

3.51

Contr Time:

CO Days:

180 Wrk

10

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM13610

Adjusted Time:

Time Charged:

190

188

Award DT:
08/09/2010

07/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2012

N/A

Award Amt:

CO Amt: 416,411.99

11,868,414.23 Cont Total: 12,284,826.22

Time Used: 98.95%

NH 1-6(63)386Project Id

Project No 4951063000

HAVRE - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483334 / 1093117

386.382 / 393.334

45+80.00 / 157+53.82

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,692,801.79

12,570,933.73

416,411.99

12,284,826.22

Award Amt $ 11,868,414.23

Est C.E. $
C.E. Costs $

949,473.14

710,590.35

Cntr Used %
C.E. Used %
C.E. Cost %

102.33

74.84

5.65

Contr Time:

CO Days:

95 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM22412

Adjusted Time:

Time Charged:

95

90

Award DT:
06/18/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 58,751.14

3,350,970.43 Cont Total: 3,409,721.57

Time Used: 94.74%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Doran, Beth Work Phone: 262-5521 Crew

Contr Time:

CO Days:

95 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM22412

Adjusted Time:

Time Charged:

95

90

Award DT:
06/18/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 58,751.14

3,350,970.43 Cont Total: 3,409,721.57

Time Used: 94.74%

STPU 5799(24)Project Id

Project No 6859024000

BLVD AVE - 16TH W - W 11TH ST - HAVREProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5714,U-5707,U-5702

483235 / 1094159

2.056 / 1.164

99+00.00 / 164+66.28

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,111,201.95

3,288,834.50

58,751.14

3,409,721.53

Award Amt $ 3,350,970.39

Est C.E. $
C.E. Costs $

268,077.63

265,939.76

Cntr Used %
C.E. Used %
C.E. Cost %

96.45

99.20

8.09

Contract Count: 28

Project Count:   33

Project Manager Totals for Doran, Beth Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 105,192,481.62

10,512,514.74

94,679,966.88

97,075,264.78

90,270,013.07

Award Amt $
Est C.E. $

C.E. Costs $ 6,192,328.96

8,334,065.95

C.E. Used %
C.E. Cost %

Cntr Used %

6.38

74.30

92.28
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

145 Wrk

28

Contract No: Contractor Nm: NELCON, INC.SM02516

Adjusted Time:

Time Charged:

173

157

Award DT:
09/23/2016

05/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/14/2019

06/25/2019

Award Amt:

CO Amt: 519,368.00

7,431,298.00 Cont Total: 7,950,666.00

Time Used: 90.75%

STPP-FLA 58-1(32)6Project Id

Project No 4045032000

EAST OF KIOWA - EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

483243 / 1131058

5.6 / 9.9

315+32.83 / 544+58.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,528,588.18

8,077,068.61

519,368.00

7,950,666.00

Award Amt $ 7,431,298.00

Est C.E. $
C.E. Costs $

594,503.84

756,486.16

Cntr Used %
C.E. Used %
C.E. Cost %

101.59

127.25

9.37

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: REEVERTS FENCING, LLCCM06319

Adjusted Time:

Time Charged:

60

32

Award DT:
05/13/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2019

11/15/2019

Award Amt:

CO Amt: 0.00

342,296.49 Cont Total: 342,296.49

Time Used: 53.33%

HSIP 3-4(41)93Project Id

Project No 9090041000

SF 159 BADGER CREEK SOUTH FENCINGProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-3

0 / 0

93.0 / 100.2

491+20.00 / 868+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

436,785.75

341,993.78

0.00

342,296.49

Award Amt $ 342,296.49

Est C.E. $
C.E. Costs $

34,229.65

58,556.71

Cntr Used %
C.E. Used %
C.E. Cost %

99.91

171.07

17.12

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: HIGHWAY SPECIALTIES, INC.SM06815

Adjusted Time:

Time Charged:

70

69

Award DT:
04/25/2016

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2016

01/24/2017

Award Amt:

CO Amt: 82,873.79

728,801.15 Cont Total: 811,674.94

Time Used: 98.57%

HSIP 1-3(74)223Project Id

Project No 7885074000

SF 119 - GR S OF BROWNINGProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr GUARDRAIL

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-1

483209 / 1125854

223.1 / 223.5

80+32.00 / 112+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

321,069.38

600,516.24

66,937.99

608,604.92

Award Amt $ 541,666.93

Est C.E. $
C.E. Costs $

81,250.04

45,353.99

Cntr Used %
C.E. Used %
C.E. Cost %

98.67

55.82

7.55
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: HIGHWAY SPECIALTIES, INC.SM06815

Adjusted Time:

Time Charged:

70

69

Award DT:
04/25/2016

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2016

01/24/2017

Award Amt:

CO Amt: 82,873.79

728,801.15 Cont Total: 811,674.94

Time Used: 98.57%

HSIP 18(52)Project Id

Project No 7509052000

SF 109 - G RAIL - HEART BUTTEProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr GUARDRAIL

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / L-18-100

481907 / 1125726

19 / 19.5

110+00 / 130+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

140,391.38

197,483.70

15,935.80

189,282.03

Award Amt $ 173,346.23

Est C.E. $
C.E. Costs $

26,001.93

5,252.86

Cntr Used %
C.E. Used %
C.E. Cost %

104.33

20.20

2.66

HSIP 18203(4)Project Id

Project No 7274004000

SF 099 KIOWA CUTOFF SIGNINGProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNS

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / X-18203

482934 / 1131540

0.0 / 11.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,876.00

12,976.68

0.00

13,788.00

Award Amt $ 13,788.00

Est C.E. $
C.E. Costs $

2,068.20

790.33

Cntr Used %
C.E. Used %
C.E. Cost %

94.12

38.21

6.09

Est C.E. $
C.E. Costs $

109,320.17

51,397.18

C.E. Used %
C.E. Cost % 6.34

47.02

99.91Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

472,336.76

810,976.62

728,801.16

82,873.79

811,674.95

Cont Pymnts $

Project Count:   3

Contract Totals for 06815 SM

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM06916

Adjusted Time:

Time Charged:

70

69

Award DT:
03/27/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/26/2017

02/16/2018

Award Amt:

CO Amt: 146,953.05

1,126,900.09 Cont Total: 1,273,853.14

Time Used: 98.57%

NH 1-3(76)222Project Id

Project No 7904076000

BROWNING SIGNALSProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SIGNALS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483321 / 1130048

221.523 / 222.318

111+00.00 / 145+12.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

773,635.35

1,320,740.90

146,953.05

1,273,853.14

Award Amt $ 1,126,900.09

Est C.E. $
C.E. Costs $

157,766.01

212,249.73

Cntr Used %
C.E. Used %
C.E. Cost %

103.68

134.53

16.07
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM08916

Adjusted Time:

Time Charged:

30

28

Award DT:
06/05/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

03/07/2018

Award Amt:

CO Amt: -24,223.50

843,307.50 Cont Total: 819,084.00

Time Used: 93.33%

STPP 58-1(48)26Project Id

Project No 8976048000

HUDSON BAY DIVIDE - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr CRACK SEAL

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

485007 / 1132502

25.5 / 50.2

0+00.00 / 1296+14.48

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

880,677.95

791,186.42

-24,223.50

819,084.00

Award Amt $ 843,307.50

Est C.E. $
C.E. Costs $

101,196.90

58,384.31

Cntr Used %
C.E. Used %
C.E. Cost %

96.59

57.69

7.38

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM09718

Adjusted Time:

Time Charged:

20

10

Award DT:
09/20/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/04/2019

05/17/2019

Award Amt:

CO Amt: 0.00

199,151.00 Cont Total: 199,151.00

Time Used: 50%

HSIP 358-2(4)23Project Id

Project No 9097004000

SF 159 SO CUT BANK SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr GUARDRAIL

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-358

483454 / 1122144

23.1 / 26.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

118,297.00

117,525.00

0.00

138,925.00

Award Amt $ 138,925.00

Est C.E. $
C.E. Costs $

20,838.75

17,190.19

Cntr Used %
C.E. Used %
C.E. Cost %

84.60

82.49

14.63

HSIP 58-1(50)38Project Id

Project No 9091050000

SF 159 DUCK LAKE INTX SFTY IMPProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

485036 / 1132501

  /

38.1 / 39.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

45,594.90

54,442.00

0.00

60,226.00

Award Amt $ 60,226.00

Est C.E. $
C.E. Costs $

9,033.90

14,051.37

Cntr Used %
C.E. Used %
C.E. Cost %

90.40

155.54

25.81

Est C.E. $
C.E. Costs $

29,872.65

31,241.56

C.E. Used %
C.E. Cost % 18.17

104.58

86.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

163,891.90

171,967.00

199,151.00

0.00

199,151.00

Cont Pymnts $

Project Count:   2

Contract Totals for 09718 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM09A17

Adjusted Time:

Time Charged:

55

44

Award DT:
12/19/2017

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

10/11/2018

01/08/2019

Award Amt:

CO Amt: 0.00

512,142.64 Cont Total: 512,142.64

Time Used: 80%

HSIP 464-1(16)26Project Id

Project No 8926016000

SF 149 DUCK LAKE FENCINGProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr FENCING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-464

455108 / 1132007

26.0 / 33.7

1420+33.78 / 1823+23.01

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

638,225.00

499,229.34

0.00

512,142.64

Award Amt $ 512,142.64

Est C.E. $
C.E. Costs $

30,728.56

92,091.55

Cntr Used %
C.E. Used %
C.E. Cost %

97.48

299.69

18.45

Contr Time:

CO Days:

165 Wrk

71

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM10714

Adjusted Time:

Time Charged:

236

189

Award DT:
04/07/2015

10/21/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/22/2016

06/16/2017

Award Amt:

CO Amt: 1,168,023.99

11,025,595.66 Cont Total: 12,193,619.65

Time Used: 80.08%

STPP-FLA 58-1(28)0Project Id

Project No 4045028000

BROWNING - WESTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

433322 / 1130425

0.0 / 5.6

23+59.84 / 315+32.83

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,084,887.92

12,087,822.40

1,168,023.99

12,193,619.61

Award Amt $ 11,025,595.62

Est C.E. $
C.E. Costs $

771,791.69

1,113,145.69

Cntr Used %
C.E. Used %
C.E. Cost %

99.13

144.23

9.21

Contr Time:

CO Days:

50 Wrk

5

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM12216

Adjusted Time:

Time Charged:

55

21

Award DT:
06/22/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

06/27/2017

09/15/2017

Award Amt:

CO Amt: 35,790.00

196,598.75 Cont Total: 232,388.75

Time Used: 38.18%

HSIP-G STWD(288)Project Id

Project No 8619288000

SF 139 - VMS SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15, N-1

472730 / 1112411

274.3 / 398.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

389,700.00

219,195.05

35,790.00

232,388.75

Award Amt $ 196,598.75

Est C.E. $
C.E. Costs $

17,693.89

31,070.34

Cntr Used %
C.E. Used %
C.E. Cost %

94.32

175.60

14.17

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM14218

Adjusted Time:

Time Charged:

30

30

Award DT:
07/09/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2019

04/16/2019

Award Amt:

CO Amt: 0.00

1,318,084.38 Cont Total: 1,318,084.38

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM14218

Adjusted Time:

Time Charged:

30

30

Award DT:
07/09/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2019

04/16/2019

Award Amt:

CO Amt: 0.00

1,318,084.38 Cont Total: 1,318,084.38

Time Used: 100%

MT 18(41)Project Id

Project No 6454041000

ST MARY'S RD - SPIDER LAKE RDProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr MISCELLANEOUS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / L-18-224

483639 / 1132244

0.0 / 3.7

500+14.00 / 166+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,150,032.03

1,208,519.06

0.00

1,318,084.38

Award Amt $ 1,318,084.38

Est C.E. $
C.E. Costs $

131,808.44

91,853.92

Cntr Used %
C.E. Used %
C.E. Cost %

91.69

69.69

7.60

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM16216

Adjusted Time:

Time Charged:

30

21

Award DT:
05/24/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2016

01/05/2017

Award Amt:

CO Amt: 0.00

1,587,239.80 Cont Total: 1,587,239.80

Time Used: 70%

STPS 552-1(4)0Project Id

Project No 8752004000

SUNBURST - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-552

485305 / 1114748

0.1 / 8.8

0+00.00 / 459+30.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,769,827.90

1,625,843.50

0.00

1,587,239.80

Award Amt $ 1,587,239.80

Est C.E. $
C.E. Costs $

158,723.98

57,207.97

Cntr Used %
C.E. Used %
C.E. Cost %

102.43

36.04

3.52

Contr Time:

CO Days:

110 Wrk

16

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM21216

Adjusted Time:

Time Charged:

126

124

Award DT:
04/12/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/16/2018

11/16/2018

Award Amt:

CO Amt: 6,820.00

4,869,305.10 Cont Total: 4,876,125.10

Time Used: 98.41%

MT-NH 1-3(71)255Project Id

Project No 7624071000

CUT BANK URBANProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483801 / 1121939

254.6 / 256.0

100+00.00 / 163+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,896,807.62

5,192,109.45

6,820.00

4,876,125.10

Award Amt $ 4,869,305.10

Est C.E. $
C.E. Costs $

486,930.51

593,484.07

Cntr Used %
C.E. Used %
C.E. Cost %

106.48

121.88

11.43
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contract Count: 12

Project Count:   15

Project Manager Totals for Grosswiler, Joe Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 32,116,325.86

1,935,605.33

30,180,720.53

32,346,652.13

31,185,396.36

Award Amt $
Est C.E. $

C.E. Costs $ 3,147,169.19

2,624,566.29

C.E. Used %
C.E. Cost %

Cntr Used %

9.73

119.91

100.72
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Hibl, Rich Work Phone: 454-5910 Email: rhibl@mt.gov Crew

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: SCOTT CONSTRUCTION, INC.SM01C08

Adjusted Time:

Time Charged:

25

26

Award DT:
04/20/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

10/30/2009

N/A

Award Amt:

CO Amt: 0.00

76,464.80 Cont Total: 76,464.80

Time Used: 104%

HSIP 15-5(110)281Project Id

Project No 5380110000

2002 - INTERSECTION IMPROVEMENT - GREAT FALLSProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr GUARDRAIL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473028 / 1112035

0.037 / 0.078

15+03.44 / 17+22.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

103,291.17

76,296.08

0.00

76,464.80

Award Amt $ 76,464.80

Est C.E. $
C.E. Costs $

19,116.20

23,049.13

Cntr Used %
C.E. Used %
C.E. Cost %

99.78

120.57

30.21

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM02808

Adjusted Time:

Time Charged:

60

56

Award DT:
10/20/2008

09/08/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

03/25/2010

N/A

Award Amt:

CO Amt: 0.00

1,119,964.40 Cont Total: 1,119,964.40

Time Used: 93.33%

HSIP 07611(2)Project Id

Project No 5024002000

2001 - TURN BAY - VAUGHN FRONTAGEProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-07611

473238 / 1112720

3.5 / 4.4

180+82.00 / 232+97.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,445,623.00

993,328.16

0.00

1,119,964.40

Award Amt $ 1,119,964.40

Est C.E. $
C.E. Costs $

100,796.80

104,444.91

Cntr Used %
C.E. Used %
C.E. Cost %

88.69

103.62

10.51

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: WALKER CONSTRUCTION INCSM04509

Adjusted Time:

Time Charged:

100

88

Award DT:
07/06/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/08/2010

N/A

Award Amt:

CO Amt: 5,850.00

950,887.05 Cont Total: 956,737.05

Time Used: 88%

ARRA 5299(80)Project Id

Project No 4568080000

SIDEWALK PROGRAM-GT FALLS-PHASE 2Project Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / LOCAL

472927 / 1111646

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

693,440.50

989,112.08

5,850.00

956,737.05

Award Amt $ 950,887.05

Est C.E. $
C.E. Costs $

95,088.71

84,740.19

Cntr Used %
C.E. Used %
C.E. Cost %

103.38

89.12

8.57

Contr Time:

CO Days:

75 Cal

7

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM04909

Adjusted Time:

Time Charged:

82

66

Award DT:
04/26/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2010

N/A

Award Amt:

CO Amt: 9,223.00

1,928,874.79 Cont Total: 1,938,097.79

Time Used: 80.49%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Hibl, Rich Work Phone: 454-5910 Email: rhibl@mt.gov Crew

Contr Time:

CO Days:

75 Cal

7

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM04909

Adjusted Time:

Time Charged:

82

66

Award DT:
04/26/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2010

N/A

Award Amt:

CO Amt: 9,223.00

1,928,874.79 Cont Total: 1,938,097.79

Time Used: 80.49%

ARRA 101-1(4)2Project Id

Project No 5753004000

SMELTER AVE & 10TH ST N-GREAT FALLSProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-101

473129 / 1111724

2.34 / 2.43

99+85.17 / 104+18.37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,112,374.13

2,126,504.81

9,223.00

1,938,097.78

Award Amt $ 1,928,874.78

Est C.E. $
C.E. Costs $

192,887.48

152,690.00

Cntr Used %
C.E. Used %
C.E. Cost %

109.72

79.16

7.18

Contr Time:

CO Days:

20 Wrk

3

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM06708

Adjusted Time:

Time Charged:

23

1

Award DT:
10/06/2008

08/11/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/28/2010

N/A

Award Amt:

CO Amt: 71,397.64

4,337,686.94 Cont Total: 4,409,084.58

Time Used: 4.35%

BR 5205(16)Project Id

Project No 4234016000

BNRR - RIVER DR - GREAT FALLSProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5205

472929 / 1111838

  /

9+87.83 / 16+96.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,728,580.09

4,464,351.93

71,397.64

4,409,084.57

Award Amt $ 4,337,686.93

Est C.E. $
C.E. Costs $

390,391.82

399,955.66

Cntr Used %
C.E. Used %
C.E. Cost %

101.25

102.45

8.96

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM06709

Adjusted Time:

Time Charged:

75

55

Award DT:
09/17/2009

08/11/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2011

N/A

Award Amt:

CO Amt: 78,092.85

376,361.46 Cont Total: 454,454.31

Time Used: 73.33%

ARRA 5299(81)Project Id

Project No 4568081000

SIDEWALK PROGRAM-GT FALLS-PHASE 3Project Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / LOCAL

472935 / 1111643

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

445,106.48

474,705.59

78,092.85

454,454.31

Award Amt $ 376,361.46

Est C.E. $
C.E. Costs $

37,636.15

43,641.49

Cntr Used %
C.E. Used %
C.E. Cost %

104.46

115.96

9.19

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08110

Adjusted Time:

Time Charged:

40

27

Award DT:
05/10/2010

02/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/25/2010

N/A

Award Amt:

CO Amt: 54,108.84

698,160.59 Cont Total: 752,269.43

Time Used: 67.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Hibl, Rich Work Phone: 454-5910 Email: rhibl@mt.gov Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08110

Adjusted Time:

Time Charged:

40

27

Award DT:
05/10/2010

02/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/25/2010

N/A

Award Amt:

CO Amt: 54,108.84

698,160.59 Cont Total: 752,269.43

Time Used: 67.5%

NH 10-1(27)4Project Id

Project No 6815027000

N OF GREAT FALLS - NProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

474026 / 1111008

4.1 / 19.9

120+61.13 / 935+02.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

777,971.35

703,091.18

54,108.84

752,269.43

Award Amt $ 698,160.59

Est C.E. $
C.E. Costs $

69,816.06

23,605.00

Cntr Used %
C.E. Used %
C.E. Cost %

93.46

33.81

3.36

Contr Time:

CO Days:

150 Cal

9

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM09508

Adjusted Time:

Time Charged:

159

159

Award DT:
06/17/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

04/12/2010

N/A

Award Amt:

CO Amt: 66,398.00

1,373,559.05 Cont Total: 1,439,957.05

Time Used: 100%

CM 5299(49)Project Id

Project No 4568049000

2001 SIDEWALK PROGRAM-GTFProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr MISCELLANEOUS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / LOCAL

473035 / 1111948

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,873,590.00

1,350,821.74

66,398.00

1,439,957.05

Award Amt $ 1,373,559.05

Est C.E. $
C.E. Costs $

137,355.91

153,134.97

Cntr Used %
C.E. Used %
C.E. Cost %

93.81

111.49

11.34

Contr Time:

CO Days:

50 Wrk

4

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM10109

Adjusted Time:

Time Charged:

54

54

Award DT:
06/10/2009

02/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

04/21/2010

N/A

Award Amt:

CO Amt: 0.00

290,553.40 Cont Total: 290,553.40

Time Used: 100%

CM 5299(63)Project Id

Project No 5482063000

2003-BIKE/PED FACIL IMPVTS-GTFProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5219

473114 / 1111429

1.46 / 0.25

20+40.31 / 72+91.48

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

409,335.53

321,211.48

0.00

290,553.40

Award Amt $ 290,553.40

Est C.E. $
C.E. Costs $

34,866.41

73,780.98

Cntr Used %
C.E. Used %
C.E. Cost %

110.55

211.61

22.97

Contr Time:

CO Days:

140 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM11308

Adjusted Time:

Time Charged:

140

140

Award DT:
06/09/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/02/2009

N/A

Award Amt:

CO Amt: 0.00

2,446,238.20 Cont Total: 2,446,238.20

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Hibl, Rich Work Phone: 454-5910 Email: rhibl@mt.gov Crew

Contr Time:

CO Days:

140 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM11308

Adjusted Time:

Time Charged:

140

140

Award DT:
06/09/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/02/2009

N/A

Award Amt:

CO Amt: 0.00

2,446,238.20 Cont Total: 2,446,238.20

Time Used: 100%

BR 228-1(6)16Project Id

Project No 4867006000

BELT CR-4 KM N OF JCT S-331Project Descr

Project Engineer/Phone MCCRAY-KEVIN / 406 444-6265

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-228

473233 / 1105307

16.4 / 16.6

0+00.00 / 3+07.87

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,119,877.60

2,412,917.11

0.00

2,446,238.20

Award Amt $ 2,446,238.20

Est C.E. $
C.E. Costs $

293,548.58

260,953.72

Cntr Used %
C.E. Used %
C.E. Cost %

98.64

88.90

10.81

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM11909

Adjusted Time:

Time Charged:

60

52

Award DT:
03/30/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/30/2010

N/A

Award Amt:

CO Amt: 0.00

999,999.99 Cont Total: 999,999.99

Time Used: 86.67%

MT 10-1(25)3Project Id

Project No 6049025000

JCT BOOTLEGGER TRAIL - NEProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

473250 / 1111629

3.4 / 4.1

19+35.20 / 31+94.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,077,009.15

820,725.92

0.00

999,999.99

Award Amt $ 999,999.99

Est C.E. $
C.E. Costs $

100,000.00

84,543.56

Cntr Used %
C.E. Used %
C.E. Cost %

82.07

84.54

10.30

Contr Time:

CO Days:

30 Cal

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SME0110

Adjusted Time:

Time Charged:

30

19

Award DT:
07/17/2010

06/29/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2010

N/A

Award Amt:

CO Amt: 46,952.36

1,335,639.53 Cont Total: 1,382,591.89

Time Used: 63.33%

NH 60-2(94)72Project Id

Project No 7348094000

ARMINGTON JCT N SLIDE REPAIRProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472154 / 1105434

71.82 / 72.42

30+92.96 / 40+54.86

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,709,013.65

1,404,926.18

46,952.36

1,382,591.89

Award Amt $ 1,335,639.53

Est C.E. $
C.E. Costs $

133,563.95

99,097.58

Cntr Used %
C.E. Used %
C.E. Cost %

101.62

74.19

7.05
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Hibl, Rich Work Phone: 454-5910 Email: rhibl@mt.gov Crew

Contract Count: 12

Project Count:   12

Project Manager Totals for Hibl, Rich Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 16,266,412.87

332,022.69

15,934,390.18

16,137,992.26

17,495,212.65

Award Amt $
Est C.E. $

C.E. Costs $ 1,503,637.19

1,605,068.07

C.E. Used %
C.E. Cost %

Cntr Used %

9.32

93.68

99.21
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

95 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM02409

Adjusted Time:

Time Charged:

95

100

Award DT:
06/10/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2010

N/A

Award Amt:

CO Amt: 0.00

2,376,317.72 Cont Total: 2,376,317.72

Time Used: 105.26%

STPP 21-1(17)0Project Id

Project No 4050017000

JCT I-15 - CONRADProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-21

480911 / 1115653

0.4 / 3.6

21+27.82 / 1399+22.69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,442,804.72

1,903,057.68

0.00

2,136,799.34

Award Amt $ 2,136,799.34

Est C.E. $
C.E. Costs $

149,575.95

315,579.28

Cntr Used %
C.E. Used %
C.E. Cost %

89.06

210.98

16.58

STPS 218-1(8)0Project Id

Project No 5945008000

SOLLID RD - CONRADProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-218

481026 / 1115615

0.0 / 0.471

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

264,931.48

128,298.30

0.00

239,518.38

Award Amt $ 239,518.38

Est C.E. $
C.E. Costs $

16,766.29

20,253.63

Cntr Used %
C.E. Used %
C.E. Cost %

53.57

120.80

15.79

Est C.E. $
C.E. Costs $

166,342.24

335,832.91

C.E. Used %
C.E. Cost % 16.53

201.89

85.48Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,707,736.20

2,031,355.98

2,376,317.72

0.00

2,376,317.72

Cont Pymnts $

Project Count:   2

Contract Totals for 02409 SM

Contr Time:

CO Days:

30 Wrk

3

Contract No: Contractor Nm: NELCON, INC.SM02A10

Adjusted Time:

Time Charged:

33

30

Award DT:
04/26/2011

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2012

N/A

Award Amt:

CO Amt: 155,281.90

1,693,723.30 Cont Total: 1,849,005.20

Time Used: 90.91%

SP 3211(603)Project Id

Project No 7403603000

DUCK LAKEProject Descr

Project Engineer/Phone N/A / null

Work Descr OVERLAYS

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-464

485044 / 1132257

30.509 / 33.674

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

451,538.34

560,235.14

121,670.00

560,454.70

Award Amt $ 438,784.70

Est C.E. $
C.E. Costs $

52,654.16

28,145.74

Cntr Used %
C.E. Used %
C.E. Cost %

99.96

53.45

5.02
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

30 Wrk

3

Contract No: Contractor Nm: NELCON, INC.SM02A10

Adjusted Time:

Time Charged:

33

30

Award DT:
04/26/2011

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2012

N/A

Award Amt:

CO Amt: 155,281.90

1,693,723.30 Cont Total: 1,849,005.20

Time Used: 90.91%

STPS 464-1(12)24Project Id

Project No 6966012000

DUCK LAKE ROADProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-464

485119 / 1131645

23.881 / 30.509

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,271,491.61

1,193,267.92

33,611.90

1,288,550.50

Award Amt $ 1,254,938.60

Est C.E. $
C.E. Costs $

150,592.63

97,892.16

Cntr Used %
C.E. Used %
C.E. Cost %

92.61

65.00

8.20

Est C.E. $
C.E. Costs $

203,246.79

126,037.90

C.E. Used %
C.E. Cost % 7.19

62.01

94.83Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,723,029.95

1,753,503.06

1,693,723.30

155,281.90

1,849,005.20

Cont Pymnts $

Project Count:   2

Contract Totals for 02A10 SM

Contr Time:

CO Days:

60 Wrk

5

Contract No: Contractor Nm: NELCON, INC.SM03310

Adjusted Time:

Time Charged:

65

90

Award DT:
05/10/2010

04/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

02/16/2012

N/A

Award Amt:

CO Amt: 64,174.00

1,707,351.00 Cont Total: 1,771,525.00

Time Used: 138.46%

MT 15-7(32)339Project Id

Project No 5944032000

CONRAD I-15 NORTH INTERCHANGEProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

481050 / 1115601

339.0 / 339.8

251+17.03 / 291+94.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,779,933.50

1,689,222.35

64,174.00

1,771,525.00

Award Amt $ 1,707,351.00

Est C.E. $
C.E. Costs $

170,735.10

190,294.74

Cntr Used %
C.E. Used %
C.E. Cost %

95.35

111.46

11.27

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM03412

Adjusted Time:

Time Charged:

30

21

Award DT:
08/02/2012

04/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

09/06/2012

N/A

Award Amt:

CO Amt: 0.00

151,331.27 Cont Total: 151,331.27

Time Used: 70%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM03412

Adjusted Time:

Time Charged:

30

21

Award DT:
08/02/2012

04/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

09/06/2012

N/A

Award Amt:

CO Amt: 0.00

151,331.27 Cont Total: 151,331.27

Time Used: 70%

NH 24-3(43)68Project Id

Project No 7455043000

WEST OF LINCOLN - EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr CRACK SEAL

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-24

465720 / 1124122

67.709 / 75.760

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

24,699.70

27,949.34

0.00

20,787.21

Award Amt $ 20,787.21

Est C.E. $
C.E. Costs $

2,078.72

9,322.30

Cntr Used %
C.E. Used %
C.E. Cost %

134.45

448.46

33.35

NH 24-3(45)83Project Id

Project No 7456045000

W OF ROGERS PASS - JCT S-434Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr CRACK SEAL

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-24

470528 / 1122159

83.105 / 100.279

60+00.0 / 986+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

150,926.20

132,223.65

0.00

130,544.06

Award Amt $ 130,544.06

Est C.E. $
C.E. Costs $

13,054.41

20,164.56

Cntr Used %
C.E. Used %
C.E. Cost %

101.29

154.47

15.25

Est C.E. $
C.E. Costs $

15,133.13

29,486.86

C.E. Used %
C.E. Cost % 18.41

194.85

105.84Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

175,625.90

160,172.99

151,331.27

0.00

151,331.27

Cont Pymnts $

Project Count:   2

Contract Totals for 03412 SM

Contr Time:

CO Days:

40 Wrk

1

Contract No: Contractor Nm: NELCON, INC.SM03710

Adjusted Time:

Time Charged:

41

49

Award DT:
06/22/2011

07/27/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2012

N/A

Award Amt:

CO Amt: 36,954.08

1,745,600.00 Cont Total: 1,782,554.08

Time Used: 119.51%

NH 1-3(62)198Project Id

Project No 6952062000

MARIAS PASS - EASTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

482140 / 1131723

197.8 / 204.1

0+00.0 / 327+36.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,769,671.98

1,765,794.15

36,954.08

1,782,554.08

Award Amt $ 1,745,600.00

Est C.E. $
C.E. Costs $

139,648.00

93,216.46

Cntr Used %
C.E. Used %
C.E. Cost %

99.06

66.75

5.28
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

45 Wrk

5

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04511

Adjusted Time:

Time Charged:

50

55

Award DT:
09/19/2011

06/07/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2012

N/A

Award Amt:

CO Amt: 428,632.00

2,249,897.20 Cont Total: 2,678,529.20

Time Used: 110%

STPP 9-2(14)52Project Id

Project No 7360014000

N OF AUGUSTA - CHOTEAUProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr WARM MIX BIT SURF

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-9

474520 / 1121257

52.2 / 64.1

719+38.40 / 1337+85.68

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,267,407.45

2,709,049.04

428,632.00

2,678,529.20

Award Amt $ 2,249,897.20

Est C.E. $
C.E. Costs $

179,991.78

148,420.87

Cntr Used %
C.E. Used %
C.E. Cost %

101.14

82.46

5.48

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM05512

Adjusted Time:

Time Charged:

35

36

Award DT:
07/23/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2013

N/A

Award Amt:

CO Amt: 0.00

1,367,852.77 Cont Total: 1,367,852.77

Time Used: 102.86%

NH 1-5(104)308Project Id

Project No 7629104000

LOTHAIR - HILL COUNTY LINEProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Liberty

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483041 / 1110041

308.161 / 332.611

0+00.00 / 1295+73.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,284,957.35

1,358,819.12

0.00

1,367,852.77

Award Amt $ 1,367,852.77

Est C.E. $
C.E. Costs $

95,749.69

55,239.48

Cntr Used %
C.E. Used %
C.E. Cost %

99.34

57.69

4.07

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM06111

Adjusted Time:

Time Charged:

30

6

Award DT:
04/04/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/03/2011

N/A

Award Amt:

CO Amt: 0.00

45,281.60 Cont Total: 45,281.60

Time Used: 20%

BH 9026(19)Project Id

Project No 7025019000

PUGSLEY BR-SCOUR PROTECTIONProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Liberty

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-26-38

481727 / 1110247

5.1 / 5.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

41,701.75

44,588.53

0.00

45,281.60

Award Amt $ 45,281.60

Est C.E. $
C.E. Costs $

6,792.24

41,396.62

Cntr Used %
C.E. Used %
C.E. Cost %

98.47

609.47

92.84

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06412

Adjusted Time:

Time Charged:

20

15

Award DT:
07/23/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2012

N/A

Award Amt:

CO Amt: 0.00

120,040.96 Cont Total: 120,040.96

Time Used: 75%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06412

Adjusted Time:

Time Charged:

20

15

Award DT:
07/23/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2012

N/A

Award Amt:

CO Amt: 0.00

120,040.96 Cont Total: 120,040.96

Time Used: 75%

STPS 534-1(6)27Project Id

Project No 7644006000

CONRAD - WESTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-534

481017 / 1115719

26.91 / 17.90

0+00.00 / 53+34.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

107,665.25

117,969.71

0.00

120,040.96

Award Amt $ 120,040.96

Est C.E. $
C.E. Costs $

12,004.10

7,491.92

Cntr Used %
C.E. Used %
C.E. Cost %

98.27

62.41

6.35

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM06516

Adjusted Time:

Time Charged:

30

28

Award DT:
07/25/2016

06/07/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/07/2016

01/24/2017

Award Amt:

CO Amt: 0.00

422,093.01 Cont Total: 422,093.01

Time Used: 93.33%

TA 51(66)Project Id

Project No 8698066000

MAIN STREET ADA RAMPS - SHELBYProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr SAFETY

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

483024 / 1115136

  /

1+58.76 / 11+52.83

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

321,038.50

451,970.84

0.00

422,093.00

Award Amt $ 422,093.00

Est C.E. $
C.E. Costs $

42,209.30

103,615.71

Cntr Used %
C.E. Used %
C.E. Cost %

107.08

245.48

22.93

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM06609

Adjusted Time:

Time Charged:

120

115

Award DT:
09/10/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2011

N/A

Award Amt:

CO Amt: -1,223.00

2,480,682.64 Cont Total: 2,479,459.64

Time Used: 95.83%

ARRA 3-2(33)55Project Id

Project No 5386033000

2002-BIG MUDDY CREEK-NORTH OF BYNUMProject Descr

Project Engineer/Phone MCCRAY-KEVIN / 406 444-6265

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

475905 / 1121855

55.4 / 55.9

3+72.67 / 25+63.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,207,391.00

2,297,419.43

-1,223.00

2,479,459.64

Award Amt $ 2,480,682.64

Est C.E. $
C.E. Costs $

248,068.26

274,161.57

Cntr Used %
C.E. Used %
C.E. Cost %

92.66

110.52

11.93

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07116

Adjusted Time:

Time Charged:

60

55

Award DT:
06/13/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2016

02/08/2017

Award Amt:

CO Amt: 102,708.00

2,998,765.43 Cont Total: 3,101,473.43

Time Used: 91.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07116

Adjusted Time:

Time Charged:

60

55

Award DT:
06/13/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2016

02/08/2017

Award Amt:

CO Amt: 102,708.00

2,998,765.43 Cont Total: 3,101,473.43

Time Used: 91.67%

HSIP-G 44-1(17)27Project Id

Project No 8620017000

SF 139-VALIER SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-44

481917 / 1115651

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

115,432.40

69,897.55

-3,017.60

78,491.94

Award Amt $ 81,509.54

Est C.E. $
C.E. Costs $

8,150.95

12,498.38

Cntr Used %
C.E. Used %
C.E. Cost %

89.05

153.34

17.88

STPP 44-1(19)14Project Id

Project No 8751019000

VALIER-EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-44

481828 / 1120535

14.1 / 28.4

0+00.00 / 745+21.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,340,142.20

3,363,892.45

105,725.60

3,022,981.49

Award Amt $ 2,917,255.89

Est C.E. $
C.E. Costs $

291,725.59

157,104.54

Cntr Used %
C.E. Used %
C.E. Cost %

111.28

53.85

4.67

Est C.E. $
C.E. Costs $

299,876.54

169,602.92

C.E. Used %
C.E. Cost % 4.94

56.56

110.71Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,455,574.60

3,433,790.00

2,998,765.43

102,708.00

3,101,473.43

Cont Pymnts $

Project Count:   2

Contract Totals for 07116 SM

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM10408

Adjusted Time:

Time Charged:

75

68

Award DT:
06/12/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

08/26/2009

N/A

Award Amt:

CO Amt: 119,652.14

2,996,975.99 Cont Total: 3,116,628.13

Time Used: 90.67%

NH 24-3(34)91Project Id

Project No 6229034000

ROGERS PASS - EASTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

470852 / 1121929

91.300 / 100.300

486+00.00 / 986+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,877,274.00

1,869,356.90

60,060.00

1,733,404.88

Award Amt $ 1,673,344.88

Est C.E. $
C.E. Costs $

133,867.59

123,033.36

Cntr Used %
C.E. Used %
C.E. Cost %

107.84

91.91

6.58
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM10408

Adjusted Time:

Time Charged:

75

68

Award DT:
06/12/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

08/26/2009

N/A

Award Amt:

CO Amt: 119,652.14

2,996,975.99 Cont Total: 3,116,628.13

Time Used: 90.67%

STPS 279-1(15)22Project Id

Project No 6234015000

FLESHER PASS - EASTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-279

465602 / 1122033

22.189 / 30.445

0+00.00 / 437+91.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,520,134.73

1,390,393.02

59,592.14

1,383,223.25

Award Amt $ 1,323,631.11

Est C.E. $
C.E. Costs $

105,890.49

117,414.08

Cntr Used %
C.E. Used %
C.E. Cost %

100.52

110.88

8.44

Est C.E. $
C.E. Costs $

239,758.08

240,447.44

C.E. Used %
C.E. Cost % 7.38

100.29

104.59Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,397,408.73

3,259,749.92

2,996,975.99

119,652.14

3,116,628.13

Cont Pymnts $

Project Count:   2

Contract Totals for 10408 SM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM10710

Adjusted Time:

Time Charged:

40

28

Award DT:
11/11/2010

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/18/2012

N/A

Award Amt:

CO Amt: -5,984.00

1,104,619.97 Cont Total: 1,098,635.97

Time Used: 70%

STPS 218-1(10)19Project Id

Project No 6977010000

EAST OF CONRAD - EASTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr OVERLAYS

Claim Status None

County Liberty

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-218

481033 / 1112848

18.8 / 25.7

993+96.2 / 1358+86.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,155,285.05

926,698.44

-5,984.00

1,098,635.97

Award Amt $ 1,104,619.97

Est C.E. $
C.E. Costs $

110,462.00

82,007.88

Cntr Used %
C.E. Used %
C.E. Cost %

84.35

74.24

8.85

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM11116

Adjusted Time:

Time Charged:

20

6

Award DT:
06/15/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

01/05/2017

Award Amt:

CO Amt: 0.00

464,107.72 Cont Total: 464,107.72

Time Used: 30%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM11116

Adjusted Time:

Time Charged:

20

6

Award DT:
06/15/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

01/05/2017

Award Amt:

CO Amt: 0.00

464,107.72 Cont Total: 464,107.72

Time Used: 30%

IM 15-6(40)323Project Id

Project No 8739040000

BRADY N&S - SBProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

480157 / 1114920

322.7 / 334.4

1684+50.00 / 2295+14.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

562,760.20

454,218.21

0.00

464,107.72

Award Amt $ 464,107.72

Est C.E. $
C.E. Costs $

46,410.77

19,209.54

Cntr Used %
C.E. Used %
C.E. Cost %

97.87

41.39

4.23

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM11611

Adjusted Time:

Time Charged:

30

28

Award DT:
08/01/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/02/2011

N/A

Award Amt:

CO Amt: 12,052.64

365,077.83 Cont Total: 377,130.47

Time Used: 93.33%

STPS 358-2(2)24Project Id

Project No 7682002000

CUT BANK SOUTH SLIDE - S 358Project Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-358

483450 / 1122144

24.277 / 24.498

1314+51.14 / 1326+16.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

444,531.10

373,927.44

12,052.64

377,130.47

Award Amt $ 365,077.83

Est C.E. $
C.E. Costs $

36,507.78

73,615.40

Cntr Used %
C.E. Used %
C.E. Cost %

99.15

201.64

19.69

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM12116

Adjusted Time:

Time Charged:

60

48

Award DT:
03/16/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2016

01/05/2017

Award Amt:

CO Amt: 0.00

1,817,045.95 Cont Total: 1,817,045.95

Time Used: 80%

STPP 3-3(32)75Project Id

Project No 8746032000

DUPUYER - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-3

481526 / 1123210

74.9 / 83.6

0+30.38 / 453+48.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,132,182.17

1,792,348.82

0.00

1,817,045.95

Award Amt $ 1,817,045.95

Est C.E. $
C.E. Costs $

181,704.60

170,106.51

Cntr Used %
C.E. Used %
C.E. Cost %

98.64

93.62

9.49

Contr Time:

CO Days:

115 Wrk

0

Contract No: Contractor Nm: TCA, INC.SM15109

Adjusted Time:

Time Charged:

115

107

Award DT:
05/08/2009

01/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2009

N/A

Award Amt:

CO Amt: 0.00

865,051.80 Cont Total: 865,051.80

Time Used: 93.04%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contr Time:

CO Days:

115 Wrk

0

Contract No: Contractor Nm: TCA, INC.SM15109

Adjusted Time:

Time Charged:

115

107

Award DT:
05/08/2009

01/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2009

N/A

Award Amt:

CO Amt: 0.00

865,051.80 Cont Total: 865,051.80

Time Used: 93.04%

BR 9050(14)Project Id

Project No 4549014000

MUDDY CREEK-17 KM N OF CHOTEAUProject Descr

Project Engineer/Phone MCCRAY-KEVIN / 406 444-6265

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-50-24

485909 / 1121158

7.1 / 7.3

11+00.00 / 15+70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

903,614.20

851,644.60

0.00

865,051.81

Award Amt $ 865,051.81

Est C.E. $
C.E. Costs $

173,010.36

203,102.50

Cntr Used %
C.E. Used %
C.E. Cost %

98.45

117.39

23.85

Contr Time:

CO Days:

05/15/2013 Cmplt

37

Contract No: Contractor Nm: JAMES TALCOTT CONSTRUCTION. INC.SMDB113

Adjusted Time:

Time Charged:

06/21/2013

216

Award DT:
04/10/2013

01/31/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

03/16/2015

07/28/2015

Award Amt:

CO Amt: 73,859.00

615,900.00 Cont Total: 689,759.00

Time Used: 0%

IM 15-6(38)319Project Id

Project No 6872038000

TETON RIVER REST AREAProject Descr

Project Engineer/Phone N/A / null

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

475534 / 1114402

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

615,900.00

676,585.00

73,859.00

689,759.00

Award Amt $ 615,900.00

Est C.E. $
C.E. Costs $

0.00

110,703.12

Cntr Used %
C.E. Used %
C.E. Cost %

98.09

0.00

16.36

Contr Time:

CO Days:

11/30/2012 Cmplt

3

Contract No: Contractor Nm: SWANK ENTERPRISES - KALISPELLSMDBB11

Adjusted Time:

Time Charged:

12/03/2012

408

Award DT:
02/10/2012

11/17/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2015

04/25/2016

Award Amt:

CO Amt: 394,315.00

3,960,800.00 Cont Total: 4,355,115.00

Time Used: 110.57%

IM 15-7(36)339Project Id

Project No 6883036000

CONRAD REST AREAProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

481048 / 1115551

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,960,800.00

4,265,750.00

394,315.00

4,355,115.00

Award Amt $ 3,960,800.00

Est C.E. $
C.E. Costs $

0.00

347,228.06

Cntr Used %
C.E. Used %
C.E. Cost %

97.95

0.00

8.14
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Klette, Mike Work Phone: 278-7078 Crew 3283

Contract Count: 20

Project Count:   25

Project Manager Totals for Klette, Mike Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 30,928,937.92

1,380,421.76

29,548,516.16

30,414,577.63

31,014,214.88

Award Amt $
Est C.E. $

C.E. Costs $ 2,821,218.41

2,367,650.76

C.E. Used %
C.E. Cost %

Cntr Used %

9.28

119.16

98.34
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Lay, William Work Phone: 455-8323 Cell Phone: 788-8754 Email: wlay@mt.gov Crew 3182

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: (OBS)WEST COMPANY INCSM02110

Adjusted Time:

Time Charged:

75

75

Award DT:
06/07/2010

01/26/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2011

N/A

Award Amt:

CO Amt: -54,737.30

1,103,943.20 Cont Total: 1,049,205.90

Time Used: 100%

IM 15-5(116)270Project Id

Project No 6641116000

D-3 BRIDGE DECK REPAIRProject Descr

Project Engineer/Phone MCCRAY-KEVIN / 406 444-6265

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

472957 / 1112033

270.4 / 280.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,475,996.00

1,040,556.72

-54,737.30

1,049,205.90

Award Amt $ 1,103,943.20

Est C.E. $
C.E. Costs $

110,394.32

78,277.26

Cntr Used %
C.E. Used %
C.E. Cost %

99.18

70.91

7.52

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04512

Adjusted Time:

Time Charged:

20

16

Award DT:
07/09/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 15,895.30

697,521.71 Cont Total: 713,417.01

Time Used: 80%

NH 10-2(34)52Project Id

Project No 7630034000

LOMA - BOX ELDERProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

480103 / 1102758

52.219 / 65.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

684,396.94

15,895.30

713,417.01

Award Amt $ 697,521.71

Est C.E. $
C.E. Costs $

55,801.74

37,339.04

Cntr Used %
C.E. Used %
C.E. Cost %

95.93

66.91

5.46

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM04616

Adjusted Time:

Time Charged:

15

14

Award DT:
08/17/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

09/10/2018

12/06/2018

Award Amt:

CO Amt: 31,215.60

55,310.00 Cont Total: 86,525.60

Time Used: 93.33%

HSIP-G 8(34)Project Id

Project No 8922034000

SF149 FORT BENTON SAFETY IMPROVEMENTProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10, P-80

475623 / 1103021

62.0 / 62.35

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

36,777.00

82,619.80

31,215.60

86,525.60

Award Amt $ 55,310.00

Est C.E. $
C.E. Costs $

13,827.50

21,146.00

Cntr Used %
C.E. Used %
C.E. Cost %

95.49

152.93

25.59

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM05418

Adjusted Time:

Time Charged:

30

6

Award DT:
07/25/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/26/2019

07/09/2019

Award Amt:

CO Amt: 0.00

98,166.00 Cont Total: 98,166.00

Time Used: 20%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Lay, William Work Phone: 455-8323 Cell Phone: 788-8754 Email: wlay@mt.gov Crew 3182

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM05418

Adjusted Time:

Time Charged:

30

6

Award DT:
07/25/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/26/2019

07/09/2019

Award Amt:

CO Amt: 0.00

98,166.00 Cont Total: 98,166.00

Time Used: 20%

HSIP STWD(441)Project Id

Project No 9093441000

SF 159 GREAT FALLS DISTRICT ELECTRICALProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-3, N-10

475237 / 1103601

45.6 / 46.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

69,196.80

97,512.00

0.00

98,166.00

Award Amt $ 98,166.00

Est C.E. $
C.E. Costs $

14,724.90

20,590.76

Cntr Used %
C.E. Used %
C.E. Cost %

99.33

139.84

21.12

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM05C12

Adjusted Time:

Time Charged:

150

135

Award DT:
03/11/2013

01/15/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/06/2014

N/A

Award Amt:

CO Amt: 124,616.17

2,298,090.10 Cont Total: 2,422,706.27

Time Used: 90%

BR-HSIP 7(45)Project Id

Project No 5031045000

2001 - SUN RIVER - 2 KM S VAUGHNProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-7-530

473251 / 1113151

9.1 / 9.7

23+00.00 / 54+12.17

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,136,599.55

2,319,285.07

124,616.17

2,422,706.27

Award Amt $ 2,298,090.10

Est C.E. $
C.E. Costs $

321,732.61

257,609.83

Cntr Used %
C.E. Used %
C.E. Cost %

95.73

80.07

11.11

Contr Time:

CO Days:

10 Wrk

3

Contract No: Contractor Nm: (OBS)PENHALL COMPANY  - ROGERS MNSM06411

Adjusted Time:

Time Charged:

13

3

Award DT:
06/06/2011

05/03/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

04/23/2012

N/A

Award Amt:

CO Amt: 192,478.45

2,117,237.50 Cont Total: 2,309,715.95

Time Used: 23.08%

BH 5299(85)Project Id

Project No 6835085000

BR DECK REHAB/REPAIR 09Project Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-60, U-5210

473003 / 1111841

  /

29+24.00 / 62+25.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,519,134.30

2,408,303.15

192,478.45

2,309,715.95

Award Amt $ 2,117,237.50

Est C.E. $
C.E. Costs $

169,379.00

134,300.16

Cntr Used %
C.E. Used %
C.E. Cost %

104.27

79.29

5.58

Contr Time:

CO Days:

5 Wrk

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCSM07119

Adjusted Time:

Time Charged:

5

5

Award DT:
02/27/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

04/24/2019

07/09/2019

Award Amt:

CO Amt: 0.00

150,000.00 Cont Total: 150,000.00

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Lay, William Work Phone: 455-8323 Cell Phone: 788-8754 Email: wlay@mt.gov Crew 3182

Contr Time:

CO Days:

5 Wrk

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCSM07119

Adjusted Time:

Time Charged:

5

5

Award DT:
02/27/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

04/24/2019

07/09/2019

Award Amt:

CO Amt: 0.00

150,000.00 Cont Total: 150,000.00

Time Used: 100%

STPB 67-1(10)0Project Id

Project No 9664010000

SHELBY VIADUCT - BRIDGE REPAIRProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-67

483025 / 1115133

0.0 / 0.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

62,000.00

139,500.00

0.00

150,000.00

Award Amt $ 150,000.00

Est C.E. $
C.E. Costs $

18,000.00

21,671.85

Cntr Used %
C.E. Used %
C.E. Cost %

93.00

120.40

15.54

Contr Time:

CO Days:

45 Wrk

20

Contract No: Contractor Nm: ED BOLAND CONSTRUCTION, INC. DBA BOLAND DRILLINGSM07B12

Adjusted Time:

Time Charged:

65

63

Award DT:
08/09/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

04/02/2014

N/A

Award Amt:

CO Amt: 28,572.00

439,361.22 Cont Total: 467,933.22

Time Used: 96.92%

IM 15-5(118)284Project Id

Project No 6179118000

D3 CULVERT REHAB I-15Project Descr

Project Engineer/Phone BUNTON-SCOTT / 406 444-4188

Work Descr DRAINAGE

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473128 / 111827

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

375,594.50

460,875.15

28,572.00

467,933.22

Award Amt $ 439,361.22

Est C.E. $
C.E. Costs $

43,936.12

48,997.65

Cntr Used %
C.E. Used %
C.E. Cost %

98.49

111.52

10.63

Contr Time:

CO Days:

50 Cal

0

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSCM09319

Adjusted Time:

Time Charged:

50

45

Award DT:
05/28/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

02/18/2020

03/13/2020

Award Amt:

CO Amt: 0.00

367,578.20 Cont Total: 367,578.20

Time Used: 90%

AR 11969Project Id

Project No 9663036000

COLLINS RD INTCH - BRIDGE REPAIRProject Descr

Project Engineer/Phone N/A / null

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-50-88

0 / 0

0.1 / 0.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

313,652.00

350,526.00

0.00

367,578.20

Award Amt $ 367,578.20

Est C.E. $
C.E. Costs $

36,757.82

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

95.36

0.00

0.00

Contr Time:

CO Days:

06/30/2015 Cmplt

26

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM12414

Adjusted Time:

Time Charged:

07/21/2015

255

Award DT:
08/18/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2017

03/17/2017

Award Amt:

CO Amt: 257,006.25

2,665,705.00 Cont Total: 2,922,711.25

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Lay, William Work Phone: 455-8323 Cell Phone: 788-8754 Email: wlay@mt.gov Crew 3182

Contr Time:

CO Days:

06/30/2015 Cmplt

26

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM12414

Adjusted Time:

Time Charged:

07/21/2015

255

Award DT:
08/18/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2017

03/17/2017

Award Amt:

CO Amt: 257,006.25

2,665,705.00 Cont Total: 2,922,711.25

Time Used: 0%

NHPB-STPB STWD(174)Project Id

Project No 7974174000

STEEL BRIDGE REHAB-FATIGUE DET 2Project Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15, I-90, P-45, P-

473128 / 1111827

42.919 / 241.867

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,825,300.00

2,769,260.25

257,006.25

2,922,711.25

Award Amt $ 2,665,705.00

Est C.E. $
C.E. Costs $

266,570.50

234,888.12

Cntr Used %
C.E. Used %
C.E. Cost %

94.75

88.11

8.48

Contr Time:

CO Days:

06/15/2009 Cmplt

0

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SME0109

Adjusted Time:

Time Charged:

06/15/2009

52

Award DT:
05/05/2009

04/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

07/06/2009

N/A

Award Amt:

CO Amt: 0.00

403,901.50 Cont Total: 403,901.50

Time Used: 100%

AR 29148Project Id

Project No NONPBRGPJ2

I15-BRIDGE REPAIR-GREAT FALLSProject Descr

Project Engineer/Phone N/A / N/A

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / LOCAL

472927 / 1112041

0.1 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

622,423.50

397,627.10

0.00

403,901.50

Award Amt $ 403,901.50

Est C.E. $
C.E. Costs $

40,390.15

63,502.56

Cntr Used %
C.E. Used %
C.E. Cost %

98.45

157.22

15.97

Contr Time:

CO Days:

12 Cal

0

Contract No: Contractor Nm: PHILLIPS CONSTRUCTION, LLCSMPO325

Adjusted Time:

Time Charged:

12

7

Award DT:
04/23/2012

03/26/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

05/08/2012

N/A

Award Amt:

CO Amt: 0.00

58,665.00 Cont Total: 58,665.00

Time Used: 58.33%

SFCP 60-2(103)60Project Id

Project No 7698103000

SLIDE REPAIR US-89 RICEVILLE HILLProject Descr

Project Engineer/Phone N/A / null

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-60

0 / 0

60.45 / 60.45

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

67,275.39

0.00

58,665.00

Award Amt $ 58,665.00

Est C.E. $
C.E. Costs $

11,733.00

14,398.72

Cntr Used %
C.E. Used %
C.E. Cost %

114.68

122.72

21.40
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Lay, William Work Phone: 455-8323 Cell Phone: 788-8754 Email: wlay@mt.gov Crew 3182

Contract Count: 12

Project Count:   12

Project Manager Totals for Lay, William Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 11,050,525.90

595,046.47

10,455,479.43

10,817,737.57

12,436,673.65

Award Amt $
Est C.E. $

C.E. Costs $ 932,721.95

1,103,247.66

C.E. Used %
C.E. Cost %

Cntr Used %

8.62

84.54

97.89
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

65 Wrk

23

Contract No: Contractor Nm: INTERSTATE IMPROVEMENT, INC.SM02313

Adjusted Time:

Time Charged:

88

88

Award DT:
06/12/2013

04/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/07/2014

N/A

Award Amt:

CO Amt: 249,920.16

1,825,060.45 Cont Total: 2,074,980.61

Time Used: 100%

NH 102-1(6)3Project Id

Project No 7632006000

RIVER DR - 9TH TO 15TH (GTF)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-102

473107 / 1111713

2.9 / 3.4

23+70.38 / 50+74.31

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

342,578.75

464,565.38

104,584.40

462,703.88

Award Amt $ 358,119.48

Est C.E. $
C.E. Costs $

42,974.34

27,592.63

Cntr Used %
C.E. Used %
C.E. Cost %

100.40

64.21

5.94

NH 103-1(18)1Project Id

Project No 7634018000

CENTRAL AVE W-6TH TO 9TH (GTF)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-103

473028 / 1111909

0.8 / 1.3

8+10.43 / 33+78.97

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

318,736.55

399,424.46

106,713.92

411,739.26

Award Amt $ 305,025.34

Est C.E. $
C.E. Costs $

36,603.04

21,139.68

Cntr Used %
C.E. Used %
C.E. Cost %

97.01

57.75

5.29

NH 104-1(4)0Project Id

Project No 7635004000

10TH ST N - RIVER DR TO SMELTERProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-104

473113 / 1111728

0.0 / 0.4

14+83.12 / 33+56.52

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

159,916.75

147,851.45

0.00

163,156.03

Award Amt $ 163,156.03

Est C.E. $
C.E. Costs $

19,578.72

6,324.92

Cntr Used %
C.E. Used %
C.E. Cost %

90.62

32.31

4.28

NH 60-2(106)95Project Id

Project No 7631106000

10TH AVE S - WARDEN BR TO 6TH SWProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472932 / 1111915

95.7 / 95.0

47+65.80 / 83+76.86

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

660,514.50

488,640.50

14,848.00

536,010.14

Award Amt $ 521,162.14

Est C.E. $
C.E. Costs $

62,539.46

54,353.54

Cntr Used %
C.E. Used %
C.E. Cost %

91.16

86.91

11.12
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

65 Wrk

23

Contract No: Contractor Nm: INTERSTATE IMPROVEMENT, INC.SM02313

Adjusted Time:

Time Charged:

88

88

Award DT:
06/12/2013

04/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/07/2014

N/A

Award Amt:

CO Amt: 249,920.16

1,825,060.45 Cont Total: 2,074,980.61

Time Used: 100%

NH 60-2(93)93Project Id

Project No 6960093000

10 AVE S - WARDEN BR - 18TH - GFProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472939 / 1111729

92.9 / 94.7

56+35.80 / 131+27.31

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

495,575.60

484,652.50

23,773.84

501,371.30

Award Amt $ 477,597.46

Est C.E. $
C.E. Costs $

57,311.70

24,132.53

Cntr Used %
C.E. Used %
C.E. Cost %

96.67

42.11

4.98

Est C.E. $
C.E. Costs $

219,007.26

133,543.30

C.E. Used %
C.E. Cost % 6.73

60.98

95.67Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,977,322.15

1,985,134.29

1,825,060.45

249,920.16

2,074,980.61

Cont Pymnts $

Project Count:   5

Contract Totals for 02313 SM

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM03517

Adjusted Time:

Time Charged:

70

70

Award DT:
08/22/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2018

03/28/2019

Award Amt:

CO Amt: -9,946.36

3,498,677.78 Cont Total: 3,488,731.42

Time Used: 100%

NH 57-2(36)11Project Id

Project No 9018036000

RAYNESFORD TO GEYSERProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471524 / 1103642

10.6 / 21.1

585+50.0 / 1139+47.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,725,159.80

2,169,671.43

-16,389.40

2,448,468.75

Award Amt $ 2,464,858.15

Est C.E. $
C.E. Costs $

246,485.82

185,295.07

Cntr Used %
C.E. Used %
C.E. Cost %

88.61

75.17

8.54

NH 57-2(38)7Project Id

Project No 9019038000

RAYNESFORD - WESTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471644 / 1104518

7.1 / 10.6

399+49.50 / 585+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,147,034.15

1,009,817.02

6,443.04

1,040,262.67

Award Amt $ 1,033,819.63

Est C.E. $
C.E. Costs $

103,381.96

111,125.76

Cntr Used %
C.E. Used %
C.E. Cost %

97.07

107.49

11.00
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM03517

Adjusted Time:

Time Charged:

70

70

Award DT:
08/22/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2018

03/28/2019

Award Amt:

CO Amt: -9,946.36

3,498,677.78 Cont Total: 3,488,731.42

Time Used: 100%

Est C.E. $
C.E. Costs $

349,867.78

296,420.83

C.E. Used %
C.E. Cost % 9.32

84.72

91.14Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,872,193.95

3,179,488.45

3,498,677.78

-9,946.36

3,488,731.42

Cont Pymnts $

Project Count:   2

Contract Totals for 03517 SM

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03711

Adjusted Time:

Time Charged:

120

134

Award DT:
10/03/2011

08/09/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/22/2013

N/A

Award Amt:

CO Amt: -112,982.45

6,119,569.48 Cont Total: 6,006,587.03

Time Used: 111.67%

IM 15-4(129)229Project Id

Project No 6531129001

I-15 : AUGUSTA INTCH - CRAIGProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

470306 / 1115944

229.1 / 233.5

685+50.00 / 916+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,081,536.89

6,109,027.62

-112,982.45

6,006,587.03

Award Amt $ 6,119,569.48

Est C.E. $
C.E. Costs $

489,565.56

268,357.53

Cntr Used %
C.E. Used %
C.E. Cost %

101.71

54.82

4.39

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04115

Adjusted Time:

Time Charged:

50

50

Award DT:
06/18/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2016

04/05/2016

Award Amt:

CO Amt: 213,389.30

2,521,715.78 Cont Total: 2,735,105.08

Time Used: 100%

HSIP 227-1(18)13Project Id

Project No 8041018000

SF 129 SFTY IMPR GIFFENProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-227

471826 / 1111044

13.4 / 13.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

41,501.00

18,408.45

0.00

22,256.03

Award Amt $ 22,256.03

Est C.E. $
C.E. Costs $

3,115.84

552.00

Cntr Used %
C.E. Used %
C.E. Cost %

82.71

17.72

3.00
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM04115

Adjusted Time:

Time Charged:

50

50

Award DT:
06/18/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2016

04/05/2016

Award Amt:

CO Amt: 213,389.30

2,521,715.78 Cont Total: 2,735,105.08

Time Used: 100%

STPP 60-2(110)29Project Id

Project No 8161110000

KINGS HILL-NEIHARTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-60

465331 / 1104118

28.65 / 38.0

100+00.00 / 594+93.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,380,873.25

2,733,125.66

213,389.30

2,712,849.05

Award Amt $ 2,499,459.75

Est C.E. $
C.E. Costs $

349,924.37

195,266.18

Cntr Used %
C.E. Used %
C.E. Cost %

100.75

55.80

7.14

Est C.E. $
C.E. Costs $

353,040.21

195,818.18

C.E. Used %
C.E. Cost % 7.12

55.47

100.60Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,422,374.25

2,751,534.11

2,521,715.78

213,389.30

2,735,105.08

Cont Pymnts $

Project Count:   2

Contract Totals for 04115 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04212

Adjusted Time:

Time Charged:

45

44

Award DT:
06/07/2012

02/21/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/22/2013

N/A

Award Amt:

CO Amt: 0.00

1,568,408.28 Cont Total: 1,568,408.28

Time Used: 97.78%

IM 15-5(120)248Project Id

Project No 7451120000

HARDY CREEK - NORTH - NBProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

471351 / 1114519

247.8 / 256.5

1659+00 / 2095+59

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,521,923.49

1,502,022.72

0.00

1,568,408.28

Award Amt $ 1,568,408.28

Est C.E. $
C.E. Costs $

125,472.66

58,221.74

Cntr Used %
C.E. Used %
C.E. Cost %

95.77

46.40

3.88

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM04313

Adjusted Time:

Time Charged:

30

7

Award DT:
05/13/2013

03/28/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/04/2013

N/A

Award Amt:

CO Amt: 0.00

173,515.25 Cont Total: 173,515.25

Time Used: 23.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM04313

Adjusted Time:

Time Charged:

30

7

Award DT:
05/13/2013

03/28/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/04/2013

N/A

Award Amt:

CO Amt: 0.00

173,515.25 Cont Total: 173,515.25

Time Used: 23.33%

HSIP 15-4(143)218Project Id

Project No 7827143000

SF 119-DELINEATION I-15Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473128 / 1111827

218.241 / 245.597

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

218,310.00

166,142.60

0.00

173,515.25

Award Amt $ 173,515.25

Est C.E. $
C.E. Costs $

26,027.29

7,646.40

Cntr Used %
C.E. Used %
C.E. Cost %

95.75

29.38

4.60

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM04513

Adjusted Time:

Time Charged:

60

55

Award DT:
07/24/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2014

N/A

Award Amt:

CO Amt: 0.00

428,705.80 Cont Total: 428,705.80

Time Used: 91.67%

SFCU 5210(25)Project Id

Project No 7748025000

2ND AVE N - GTF/MT11-1Project Descr

Project Engineer/Phone N/A / null

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5210

473025 / 1111305

6.0 / 6.1

0+50.00 / 4+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

425,382.45

407,421.10

0.00

428,705.80

Award Amt $ 428,705.80

Est C.E. $
C.E. Costs $

34,296.46

2,204.49

Cntr Used %
C.E. Used %
C.E. Cost %

95.04

6.43

0.54

Contr Time:

CO Days:

20 Wrk

5

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05218

Adjusted Time:

Time Charged:

25

26

Award DT:
06/04/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2018

04/04/2019

Award Amt:

CO Amt: 178,753.74

998,179.05 Cont Total: 1,176,932.79

Time Used: 104%

STPS 227-1(24)9Project Id

Project No 9308024000

STOCKETT - SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-227

472024 / 1111035

8.5 / 13.4

450+50.00 / 709+74.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,022,605.00

980,744.01

178,753.74

1,176,932.79

Award Amt $ 998,179.05

Est C.E. $
C.E. Costs $

99,817.91

78,544.08

Cntr Used %
C.E. Used %
C.E. Cost %

83.33

78.69

8.01

Contr Time:

CO Days:

115 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05311

Adjusted Time:

Time Charged:

115

95

Award DT:
04/25/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

04/16/2013

N/A

Award Amt:

CO Amt: 53,773.50

2,106,106.00 Cont Total: 2,159,879.50

Time Used: 82.61%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

115 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05311

Adjusted Time:

Time Charged:

115

95

Award DT:
04/25/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

04/16/2013

N/A

Award Amt:

CO Amt: 53,773.50

2,106,106.00 Cont Total: 2,159,879.50

Time Used: 82.61%

STPP 68-1(2)0Project Id

Project No 5758002000

CASCADE - N & SProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-68

471615 / 1114203

0.1 / 1.5

568+55.88 / 646+20.86

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,784,606.70

2,124,882.54

53,773.50

2,159,879.50

Award Amt $ 2,106,106.00

Est C.E. $
C.E. Costs $

168,488.48

214,199.56

Cntr Used %
C.E. Used %
C.E. Cost %

98.38

127.13

10.08

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05915

Adjusted Time:

Time Charged:

45

45

Award DT:
04/20/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/06/2017

04/06/2017

Award Amt:

CO Amt: 41,457.00

847,978.48 Cont Total: 889,435.48

Time Used: 100%

UPP 5202(2)Project Id

Project No 8587002000

25th AVE NE - GTFProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5202

473142 / 1111704

0.0 / 0.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

409,601.75

383,923.80

41,457.00

395,035.58

Award Amt $ 353,578.58

Est C.E. $
C.E. Costs $

53,036.79

17,694.46

Cntr Used %
C.E. Used %
C.E. Cost %

97.19

33.36

4.61

UPP 5216(2)Project Id

Project No 8588002000

8TH AVE N - 6TH TO 15TH - GTFProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5216

473050 / 1111723

0.0 / 0.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

573,074.50

447,848.44

0.00

494,399.90

Award Amt $ 494,399.90

Est C.E. $
C.E. Costs $

74,159.99

41,282.03

Cntr Used %
C.E. Used %
C.E. Cost %

90.58

55.67

9.22

Est C.E. $
C.E. Costs $

127,196.78

58,976.49

C.E. Used %
C.E. Cost % 7.09

46.37

93.52Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

982,676.25

831,772.24

847,978.48

41,457.00

889,435.48

Cont Pymnts $

Project Count:   2

Contract Totals for 05915 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05A17

Adjusted Time:

Time Charged:

40

37

Award DT:
04/24/2018

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/19/2019

04/29/2019

Award Amt:

CO Amt: 2,205.00

492,427.00 Cont Total: 494,632.00

Time Used: 92.5%

TA 5299(124)Project Id

Project No 8694124000

OVERLOOK DRIVE PATH - GTFProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    /

472931 / 1111822

0.0 / 0.3

18+81.00 / 33+41.28

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

453,041.00

454,072.05

2,205.00

494,632.00

Award Amt $ 492,427.00

Est C.E. $
C.E. Costs $

73,864.05

88,903.52

Cntr Used %
C.E. Used %
C.E. Cost %

91.80

120.36

19.58

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM06217

Adjusted Time:

Time Charged:

15

11

Award DT:
04/24/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2018

04/19/2018

Award Amt:

CO Amt: 0.00

134,220.14 Cont Total: 134,220.14

Time Used: 73.33%

UPP 5299(126)Project Id

Project No 8980126000

GREAT FALLS URBAN (PHASE II)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr CRACK SEAL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5203, U-5226, U-52

472929 / 1111825

0.99 / 1.76

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

139,452.54

137,845.95

0.00

134,220.14

Award Amt $ 134,220.14

Est C.E. $
C.E. Costs $

13,422.01

29,093.80

Cntr Used %
C.E. Used %
C.E. Cost %

102.70

216.76

21.11

Contr Time:

CO Days:

100 Wrk

6

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM06314

Adjusted Time:

Time Charged:

106

105

Award DT:
07/14/2014

03/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2016

05/05/2016

Award Amt:

CO Amt: 230,735.86

7,950,000.00 Cont Total: 8,180,735.86

Time Used: 99.06%

STPS-CM-STPU 225-1(3)0Project Id

Project No 4826003000

2 KM N OF GREAT FALLS-NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-225, U-5213

473635 / 1111705

0.0 / 11.5

10+00.00 / 617+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,815,931.90

8,089,179.29

230,735.86

8,180,735.85

Award Amt $ 7,949,999.99

Est C.E. $
C.E. Costs $

636,000.00

602,620.01

Cntr Used %
C.E. Used %
C.E. Cost %

98.88

94.75

7.45

Contr Time:

CO Days:

100 Wrk

36

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM06611

Adjusted Time:

Time Charged:

136

137

Award DT:
08/01/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2012

N/A

Award Amt:

CO Amt: 22,045.00

3,027,078.20 Cont Total: 3,049,123.20

Time Used: 100.74%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

100 Wrk

36

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM06611

Adjusted Time:

Time Charged:

136

137

Award DT:
08/01/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2012

N/A

Award Amt:

CO Amt: 22,045.00

3,027,078.20 Cont Total: 3,049,123.20

Time Used: 100.74%

STPU 5204(4)Project Id

Project No 6589004000

SMELTER AVENUE - BLACK EAGLEProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5204

473129 / 1111710

0.00 / 0.85

6+38.42 / 51+51.98

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,212,099.05

3,084,265.11

22,045.00

3,049,123.20

Award Amt $ 3,027,078.20

Est C.E. $
C.E. Costs $

242,166.26

296,513.91

Cntr Used %
C.E. Used %
C.E. Cost %

101.15

122.44

9.61

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM06B13

Adjusted Time:

Time Charged:

20

20

Award DT:
04/07/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2014

N/A

Award Amt:

CO Amt: 0.00

234,366.70 Cont Total: 234,366.70

Time Used: 100%

HSIP 226-1(8)3Project Id

Project No 7503008000

SF 109-WIDEN SHOULDERS, CHEVRONS-S226Project Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-226

472440 / 1111550

2.7 / 2.5

116+50.10 / 127+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

264,724.60

239,481.71

0.00

234,366.70

Award Amt $ 234,366.70

Est C.E. $
C.E. Costs $

23,436.67

52,664.15

Cntr Used %
C.E. Used %
C.E. Cost %

102.18

224.71

21.99

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM07215

Adjusted Time:

Time Charged:

30

17

Award DT:
07/05/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/01/2016

04/01/2016

Award Amt:

CO Amt: 0.00

39,850.00 Cont Total: 39,850.00

Time Used: 56.67%

HSIP 5299(107)Project Id

Project No 7981107000

SF 129 - GTFLS SIGNAL BORDERSProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-60, U-5210

472938 / 1111604

90.366 / 95.716

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

58,285.00

35,325.00

0.00

39,850.00

Award Amt $ 39,850.00

Est C.E. $
C.E. Costs $

11,955.00

5,754.29

Cntr Used %
C.E. Used %
C.E. Cost %

88.64

48.13

16.29

Contr Time:

CO Days:

85 Wrk

54

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM07512

Adjusted Time:

Time Charged:

139

130

Award DT:
07/24/2012

05/22/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2015

N/A

Award Amt:

CO Amt: 46,684.44

2,975,735.15 Cont Total: 3,022,419.59

Time Used: 93.53%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

85 Wrk

54

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM07512

Adjusted Time:

Time Charged:

139

130

Award DT:
07/24/2012

05/22/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2015

N/A

Award Amt:

CO Amt: 46,684.44

2,975,735.15 Cont Total: 3,022,419.59

Time Used: 93.53%

STPU-CM 5201(19)Project Id

Project No 6442019000

SMELTER AVE - 3RD ST- DIV RD - GTFProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5201

473128 / 1111837

3.0 / 3.4

9+16.11 / 31+84.97

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,162,577.90

3,005,801.20

46,684.44

3,022,419.59

Award Amt $ 2,975,735.15

Est C.E. $
C.E. Costs $

297,573.52

354,197.33

Cntr Used %
C.E. Used %
C.E. Cost %

99.45

119.03

11.78

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM07716

Adjusted Time:

Time Charged:

30

30

Award DT:
09/23/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/12/2017

11/03/2017

Award Amt:

CO Amt: 0.00

159,343.00 Cont Total: 159,343.00

Time Used: 100%

TA 5299(122)Project Id

Project No 8695122000

WEST BANK TRAIL IMPROVEMENTS-GTFProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

     /

473039 / 1111846

  /

14+00.00 / 23+14.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

228,426.50

148,462.64

0.00

159,343.00

Award Amt $ 159,343.00

Est C.E. $
C.E. Costs $

15,934.30

28,091.16

Cntr Used %
C.E. Used %
C.E. Cost %

93.17

176.29

18.92

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM07A10

Adjusted Time:

Time Charged:

100

100

Award DT:
03/14/2011

11/03/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

08/03/2012

N/A

Award Amt:

CO Amt: 46,713.50

6,246,723.77 Cont Total: 6,293,437.27

Time Used: 100%

IM 15-4(125)234Project Id

Project No 6531125000

I-15: CRAIG-STICKNEY CRProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

470512 / 1115739

233.5 / 236.8

916+00.00 / 1090+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,724,845.20

6,571,430.98

46,713.50

6,293,437.27

Award Amt $ 6,246,723.77

Est C.E. $
C.E. Costs $

562,205.14

357,462.37

Cntr Used %
C.E. Used %
C.E. Cost %

104.42

63.58

5.44

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM08217

Adjusted Time:

Time Charged:

60

60

Award DT:
05/16/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/24/2019

09/13/2019

Award Amt:

CO Amt: 0.00

1,021,111.66 Cont Total: 1,021,111.66

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM08217

Adjusted Time:

Time Charged:

60

60

Award DT:
05/16/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/24/2019

09/13/2019

Award Amt:

CO Amt: 0.00

1,021,111.66 Cont Total: 1,021,111.66

Time Used: 100%

UPP 5201(25)Project Id

Project No 8978025000

SMELTER - 1ST TO 5TH NW (GTF)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5201

473128 / 1111901

2.5 / 3.0

100+45.00 / 123+37.15

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

323,924.35

301,617.36

0.00

295,040.11

Award Amt $ 295,040.11

Est C.E. $
C.E. Costs $

29,504.01

34,211.59

Cntr Used %
C.E. Used %
C.E. Cost %

102.23

115.96

11.34

UPP 5216(4)Project Id

Project No 8979004000

8TH AVE N - 15TH TO 26TH (GTF)Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5216

473050 / 1111619

0.7 / 1.6

48+97.50 / 95+45.41

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

728,360.65

672,010.30

0.00

726,071.55

Award Amt $ 726,071.55

Est C.E. $
C.E. Costs $

72,607.16

107,371.28

Cntr Used %
C.E. Used %
C.E. Cost %

92.55

147.88

15.98

Est C.E. $
C.E. Costs $

102,111.17

141,582.87

C.E. Used %
C.E. Cost % 14.54

138.66

95.35Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,052,285.00

973,627.66

1,021,111.66

0.00

1,021,111.66

Cont Pymnts $

Project Count:   2

Contract Totals for 08217 SM

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM08613

Adjusted Time:

Time Charged:

50

50

Award DT:
09/09/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2014

N/A

Award Amt:

CO Amt: 33,342.82

1,181,586.00 Cont Total: 1,214,928.82

Time Used: 100%

UPP-CM 5242(4)Project Id

Project No 7721004000

9TH ST N - RIVER DR TO 2ND N - GTFProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5242

473044 / 1111731

1.2 / 1.8

11+20.49 / 43+19.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,003,701.05

1,186,234.27

33,342.82

1,214,928.82

Award Amt $ 1,181,586.00

Est C.E. $
C.E. Costs $

141,790.32

130,045.24

Cntr Used %
C.E. Used %
C.E. Cost %

97.64

91.72

10.96
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM09C10

Adjusted Time:

Time Charged:

35

34

Award DT:
07/18/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2012

N/A

Award Amt:

CO Amt: 654.00

528,843.90 Cont Total: 529,497.90

Time Used: 97.14%

NH 102-1(4)3Project Id

Project No 6953004000

RIVER DR - 15TH TO 25TH (GTFLS)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-102

473128 / 1111827

3.4 / 4.3

100+00.00 / 147+15.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

597,005.75

516,614.16

654.00

529,497.90

Award Amt $ 528,843.90

Est C.E. $
C.E. Costs $

42,307.51

48,808.52

Cntr Used %
C.E. Used %
C.E. Cost %

97.57

115.37

9.45

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11215

Adjusted Time:

Time Charged:

25

26

Award DT:
06/29/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2016

03/10/2016

Award Amt:

CO Amt: 0.00

205,927.25 Cont Total: 205,927.25

Time Used: 104%

UPP 5224(4)Project Id

Project No 8591004000

5TH ST N & S - GREAT FALLSProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5224

473011 / 1111756

1.3 / 0.0

33+11.81 / 100+36.48

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

150,301.90

126,710.60

0.00

130,374.10

Award Amt $ 130,374.10

Est C.E. $
C.E. Costs $

19,556.12

20,727.25

Cntr Used %
C.E. Used %
C.E. Cost %

97.19

105.99

16.36

UPP 5242(6)Project Id

Project No 8589006000

9TH STREET S - 10TH TO 2ND - GREAT FALLSProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5242

472955 / 1111731

0.2 / 0.8

10+40.00 / 41+55.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

89,373.60

67,089.00

0.00

75,553.15

Award Amt $ 75,553.15

Est C.E. $
C.E. Costs $

11,332.97

9,385.52

Cntr Used %
C.E. Used %
C.E. Cost %

88.80

82.82

13.99

Est C.E. $
C.E. Costs $

30,889.09

30,112.77

C.E. Used %
C.E. Cost % 15.54

97.49

94.10Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

239,675.50

193,799.60

205,927.25

0.00

205,927.25

Cont Pymnts $

Project Count:   2

Contract Totals for 11215 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM13915

Adjusted Time:

Time Charged:

90

71

Award DT:
11/09/2015

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

10/12/2017

11/03/2017

Award Amt:

CO Amt: 0.00

1,747,777.80 Cont Total: 1,747,777.80

Time Used: 78.89%

CMGF 5299(108)Project Id

Project No 6862108000

SUN RIVER CONNECTOR TRAIL - GTFProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-60

472931 / 1111920

95.2 / 95.7

16+35.13 / 44+71.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,562,959.90

1,746,856.30

0.00

1,747,777.80

Award Amt $ 1,747,777.80

Est C.E. $
C.E. Costs $

209,733.34

235,519.97

Cntr Used %
C.E. Used %
C.E. Cost %

99.95

112.29

13.48

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM14913

Adjusted Time:

Time Charged:

85

87

Award DT:
05/12/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/24/2014

04/03/2015

Award Amt:

CO Amt: 500.00

3,151,135.00 Cont Total: 3,151,635.00

Time Used: 102.35%

STPX-HSIP 7(51)Project Id

Project No 6697051000

SF 089 VAUGHN FRONTAGE ROAD - GUARDRAIL,Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-07611

473153 / 1112508

4.3 / 7.9

18+29.66 / 207+32.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,487,148.25

3,184,408.95

500.00

3,151,635.00

Award Amt $ 3,151,135.00

Est C.E. $
C.E. Costs $

315,113.50

258,030.92

Cntr Used %
C.E. Used %
C.E. Cost %

101.04

81.89

8.10

Contr Time:

CO Days:

20 Wrk

5

Contract No: Contractor Nm: GERANIOS ENTERPRISES, INC.SM14915

Adjusted Time:

Time Charged:

25

25

Award DT:
04/18/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2016

12/16/2016

Award Amt:

CO Amt: 0.00

139,273.44 Cont Total: 139,273.44

Time Used: 100%

TA 8(30)Project Id

Project No 8697030000

S-228 PATH-HIGHWOODProject Descr

Project Engineer/Phone PIERCE-CHARLES / 406 444-7435

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-228

473459 / 1104815

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

140,947.60

137,206.97

0.00

139,273.44

Award Amt $ 139,273.44

Est C.E. $
C.E. Costs $

13,927.34

42,296.58

Cntr Used %
C.E. Used %
C.E. Cost %

98.52

303.69

30.83

Contr Time:

CO Days:

140 Wrk

5

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM19216

Adjusted Time:

Time Charged:

145

146

Award DT:
04/18/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/30/2019

Award Amt:

CO Amt: 0.00

4,121,459.83 Cont Total: 4,121,459.83

Time Used: 100.69%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

140 Wrk

5

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM19216

Adjusted Time:

Time Charged:

145

146

Award DT:
04/18/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/30/2019

Award Amt:

CO Amt: 0.00

4,121,459.83 Cont Total: 4,121,459.83

Time Used: 100.69%

MT-CMGF 5299(97)Project Id

Project No 4566097000

SO CENTRAL ARTERIALS-GTFProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5215, U-5226, L-7-

472847 / 1111624

0.978 / 0.019

201+25.50 / 251+83.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,029,166.97

3,666,073.84

0.00

4,121,459.83

Award Amt $ 4,121,459.83

Est C.E. $
C.E. Costs $

412,145.98

523,231.41

Cntr Used %
C.E. Used %
C.E. Cost %

88.95

126.95

14.27

Contr Time:

CO Days:

102 Cal

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SMDB513

Adjusted Time:

Time Charged:

102

102

Award DT:
06/26/2013

05/24/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/21/2014

N/A

Award Amt:

CO Amt: 0.00

1,626,276.00 Cont Total: 1,626,276.00

Time Used: 100%

CM 5299(102)Project Id

Project No 7992102000

GTF ADA CURB RAMPS - PHASE IProject Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-5226, U-5219, U-52

473128 / 1111827

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,626,276.00

1,604,620.00

0.00

1,626,276.00

Award Amt $ 1,626,276.00

Est C.E. $
C.E. Costs $

0.00

182,385.70

Cntr Used %
C.E. Used %
C.E. Cost %

98.67

0.00

11.37

Contr Time:

CO Days:

09/07/2010 Cmplt

394

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSME0209

Adjusted Time:

Time Charged:

10/06/2011

353

Award DT:
01/08/2010

07/28/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

07/28/2012

N/A

Award Amt:

CO Amt: 329,750.00

3,648,299.50 Cont Total: 3,978,049.50

Time Used: 102.81%

ARRA 15-4(89)240Project Id

Project No 4320089000

DEARBORN REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

470514 / 1115740

  /

239+60 / 239+96

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,648,299.50

3,992,941.51

329,750.00

3,978,049.50

Award Amt $ 3,648,299.50

Est C.E. $
C.E. Costs $

200,656.47

278,081.04

Cntr Used %
C.E. Used %
C.E. Cost %

100.37

138.59

6.96

541Page 348 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contract Count: 29

Project Count:   38

Project Manager Totals for Manderle, Kasidy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 60,046,346.19

1,326,995.51

58,719,350.68

59,006,416.87

59,755,780.34

Award Amt $
Est C.E. $

C.E. Costs $ 4,999,328.16

5,338,012.06

C.E. Used %
C.E. Cost %

Cntr Used %

8.47

93.66

98.27
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM05518

Adjusted Time:

Time Charged:

20

18

Award DT:
07/17/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

09/17/2018

11/27/2018

Award Amt:

CO Amt: 0.00

55,894.00 Cont Total: 55,894.00

Time Used: 90%

HSIP STWD(447)Project Id

Project No 9100447000

SF 159 HAVRE SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-232, N-10, S-234,

473128 / 1111827

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

78,839.00

56,156.00

0.00

55,894.00

Award Amt $ 55,894.00

Est C.E. $
C.E. Costs $

5,589.40

10,208.67

Cntr Used %
C.E. Used %
C.E. Cost %

100.47

182.64

18.18

Contr Time:

CO Days:

100 Wrk

3

Contract No: Contractor Nm: COP CONSTRUCTION, LLCSM07917

Adjusted Time:

Time Charged:

103

104

Award DT:
03/26/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2018

02/25/2019

Award Amt:

CO Amt: 5,946.00

2,811,194.00 Cont Total: 2,817,140.00

Time Used: 100.97%

STPB 9003(50)Project Id

Project No 6290050000

MILK RIVER - 4 M W OF ZURICHProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-3-308

483441 / 1090635

0.4 / 0.7

15+00.00 / 33+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,903,097.11

2,777,103.25

5,946.00

2,817,140.00

Award Amt $ 2,811,194.00

Est C.E. $
C.E. Costs $

253,007.46

281,334.38

Cntr Used %
C.E. Used %
C.E. Cost %

98.58

111.20

10.13

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SMER818

Adjusted Time:

Time Charged:

20

21

Award DT:
09/25/2018

09/07/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

11/29/2018

02/19/2019

Award Amt:

CO Amt: 65,444.14

793,899.15 Cont Total: 859,343.29

Time Used: 105%

STPS 448-1(4)28Project Id

Project No 9626004000

S-448 CULVERT - S OF GILDFORDProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-448

483142 / 1101808

27.5 / 28.0

767+00.00 / 771+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

825,841.00

854,301.27

65,444.14

859,343.29

Award Amt $ 793,899.15

Est C.E. $
C.E. Costs $

95,267.90

50,972.83

Cntr Used %
C.E. Used %
C.E. Cost %

99.41

53.50

5.97
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contract Count: 3

Project Count:   3

Project Manager Totals for Moore, Michael Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 3,732,377.29

71,390.14

3,660,987.15

3,687,560.52

3,807,777.11

Award Amt $
Est C.E. $

C.E. Costs $ 342,515.88

353,864.76

C.E. Used %
C.E. Cost %

Cntr Used %

9.29

96.79

98.80
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03117

Adjusted Time:

Time Charged:

45

45

Award DT:
04/17/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2018

03/21/2018

Award Amt:

CO Amt: 0.00

1,053,097.11 Cont Total: 1,053,097.11

Time Used: 100%

NH 10-2(41)65Project Id

Project No 8973041000

NORTH OF LOMA - BIG SANDYProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

480526 / 1101754

65.0 / 72.3

3308+92.00 / 3689+05.43

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

355,625.50

324,496.91

0.00

339,480.73

Award Amt $ 339,480.73

Est C.E. $
C.E. Costs $

33,948.07

23,306.22

Cntr Used %
C.E. Used %
C.E. Cost %

95.59

68.65

7.18

NH 10-2(43)43Project Id

Project No 8974043000

FORT BENTON - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-10

475404 / 1103323

43.4 / 52.1

2174+47.22 / 2635+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

586,548.10

666,811.58

0.00

713,616.38

Award Amt $ 713,616.38

Est C.E. $
C.E. Costs $

71,361.64

72,228.93

Cntr Used %
C.E. Used %
C.E. Cost %

93.44

101.22

10.83

Est C.E. $
C.E. Costs $

105,309.71

95,535.15

C.E. Used %
C.E. Cost % 9.64

90.72

94.13Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

942,173.60

991,308.49

1,053,097.11

0.00

1,053,097.11

Cont Pymnts $

Project Count:   2

Contract Totals for 03117 SM

Contr Time:

CO Days:

120 Wrk

34

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03C16

Adjusted Time:

Time Charged:

154

154

Award DT:
04/25/2017

12/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2019

05/17/2019

Award Amt:

CO Amt: 94,017.88

8,748,541.48 Cont Total: 8,842,559.36

Time Used: 100%

IM 15-5(124)282Project Id

Project No 7621124000

EMERSON JCT - MANCHESTERProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473207 / 1112447

282.2 / 285.9

776+00.00 / 964+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,228,753.43

8,798,109.38

94,017.88

8,842,559.36

Award Amt $ 8,748,541.48

Est C.E. $
C.E. Costs $

699,883.32

801,770.59

Cntr Used %
C.E. Used %
C.E. Cost %

99.50

114.56

9.11
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contr Time:

CO Days:

140 Wrk

0

Contract No: Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.SM04218

Adjusted Time:

Time Charged:

140

140

Award DT:
04/09/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

07/09/2019

09/13/2019

Award Amt:

CO Amt: -56,598.96

3,882,056.00 Cont Total: 3,825,457.04

Time Used: 100%

IM 15-4(156)223Project Id

Project No 7619156000

D3 ROCKFALL MITIGATION (PH 3)Project Descr

Project Engineer/Phone MILLER-BRYAN / 406 444-9413

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

470441 / 1115752

222.9 / 245.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,776,412.00

3,516,206.68

-56,598.96

3,825,457.04

Award Amt $ 3,882,056.00

Est C.E. $
C.E. Costs $

388,205.60

537,357.39

Cntr Used %
C.E. Used %
C.E. Cost %

91.92

138.42

15.28

Contr Time:

CO Days:

35 Wrk

2

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCSM07A17

Adjusted Time:

Time Charged:

37

37

Award DT:
05/31/2018

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/16/2019

04/04/2019

Award Amt:

CO Amt: -10,151.25

480,480.00 Cont Total: 470,328.75

Time Used: 100%

HSIP 227-1(22)2Project Id

Project No 8923022000

SF 149 STOCKETT SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-227

472643 / 1110844

2.3 / 2.7

46+82.67 / 68+42.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

600,951.45

423,495.98

-10,151.25

470,328.75

Award Amt $ 480,480.00

Est C.E. $
C.E. Costs $

57,657.60

74,873.53

Cntr Used %
C.E. Used %
C.E. Cost %

90.04

129.86

17.68

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM09517

Adjusted Time:

Time Charged:

40

43

Award DT:
09/06/2017

06/06/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/12/2019

Award Amt:

CO Amt: -8,980.08

3,498,677.78 Cont Total: 3,489,697.70

Time Used: 107.5%

STPP 60-2(118)38Project Id

Project No 9171118000

NEIHART-MONARCH HILLProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-60

470124 / 1104627

38.4 / 53.4

594+93.00 / 1406+96.84

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,507,235.40

3,297,278.88

-8,980.08

3,489,697.69

Award Amt $ 3,498,677.77

Est C.E. $
C.E. Costs $

349,867.78

218,121.17

Cntr Used %
C.E. Used %
C.E. Cost %

94.49

62.34

6.62

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: ASPHALT SURFACE TECHNOLOGIES CORPORATION DBA ASTECH CORP.SM10217

Adjusted Time:

Time Charged:

25

40

Award DT:
08/21/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

09/25/2018

10/12/2018

Award Amt:

CO Amt: 0.00

1,046,111.29 Cont Total: 1,046,111.29

Time Used: 160%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: ASPHALT SURFACE TECHNOLOGIES CORPORATION DBA ASTECH CORP.SM10217

Adjusted Time:

Time Charged:

25

40

Award DT:
08/21/2017

03/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

09/25/2018

10/12/2018

Award Amt:

CO Amt: 0.00

1,046,111.29 Cont Total: 1,046,111.29

Time Used: 160%

STPP 80-1(29)4Project Id

Project No 8975029000

FORT BENTON - SOUTHEASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr MICROSURFACING

Claim Status None

County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

474706 / 1103223

4.1 / 14.7

77+42.49 / 635+21.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,258,334.50

1,108,388.13

0.00

1,046,111.29

Award Amt $ 1,046,111.29

Est C.E. $
C.E. Costs $

104,611.13

43,717.90

Cntr Used %
C.E. Used %
C.E. Cost %

105.95

41.79

3.94

Contr Time:

CO Days:

140 Wrk

53

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM13116

Adjusted Time:

Time Charged:

193

187

Award DT:
04/05/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

02/13/2019

Award Amt:

CO Amt: 462,040.46

4,262,522.65 Cont Total: 4,724,563.11

Time Used: 96.89%

IM-G 15-4(155)225Project Id

Project No 7619155000

D3 ROCK FALL MITIGATION (PH 2)Project Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

470527 / 1115734

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,493,855.23

4,710,251.43

462,040.46

4,724,563.10

Award Amt $ 4,262,522.64

Est C.E. $
C.E. Costs $

426,252.26

661,551.83

Cntr Used %
C.E. Used %
C.E. Cost %

99.70

155.20

14.04

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM13A16

Adjusted Time:

Time Charged:

30

19

Award DT:
05/19/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2018

03/29/2018

Award Amt:

CO Amt: 0.00

665,262.25 Cont Total: 665,262.25

Time Used: 63.33%

IM 15-5(137)291Project Id

Project No 8968137000

VAUGHN - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

473741 / 1113455

291.3 / 301.4

1250+00.00 / 1782+18.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

788,554.89

624,913.92

0.00

665,262.25

Award Amt $ 665,262.25

Est C.E. $
C.E. Costs $

99,789.34

55,592.84

Cntr Used %
C.E. Used %
C.E. Cost %

93.93

55.71

8.90

541Page 354 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 454-5920 Email: jsullivan@mt.gov Crew 3188

Contract Count: 8

Project Count:   9

Project Manager Totals for Sullivan, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 24,117,076.59

480,328.05

23,636,748.54

23,469,952.89

27,596,270.50

Award Amt $
Est C.E. $

C.E. Costs $ 2,488,520.40

2,231,576.74

C.E. Used %
C.E. Cost %

Cntr Used %

10.60

111.51

97.32
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov Crew 3283

Contr Time:

CO Days:

40 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01117

Adjusted Time:

Time Charged:

42

39

Award DT:
04/27/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2017

03/16/2018

Award Amt:

CO Amt: 89,496.15

1,171,294.84 Cont Total: 1,260,790.99

Time Used: 92.86%

IM 15-7(43)343Project Id

Project No 8967043000

PONDERA COUNTY LINE-SOUTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

481832 / 115507

343.3 / 354.6

478+48.90 / 1064+97.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,360,331.90

1,205,322.59

89,496.15

1,260,790.99

Award Amt $ 1,171,294.84

Est C.E. $
C.E. Costs $

117,129.48

53,109.95

Cntr Used %
C.E. Used %
C.E. Cost %

95.60

45.34

4.41

Contr Time:

CO Days:

100 Wrk

10

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02816

Adjusted Time:

Time Charged:

110

112

Award DT:
03/20/2017

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/27/2018

12/03/2018

Award Amt:

CO Amt: -49,616.71

4,260,140.20 Cont Total: 4,210,523.49

Time Used: 101.82%

STPP 3-2(53)56Project Id

Project No 5805053000

NORTH OF BYNUM - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

480042 / 1121947

55.8 / 59.6

95+64.09 / 294+78.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,954,409.93

4,351,006.83

-49,616.71

4,210,523.49

Award Amt $ 4,260,140.20

Est C.E. $
C.E. Costs $

426,014.02

505,347.28

Cntr Used %
C.E. Used %
C.E. Cost %

103.34

118.62

11.61

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.SM06418

Adjusted Time:

Time Charged:

30

33

Award DT:
06/16/2018

04/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/11/2019

05/17/2019

Award Amt:

CO Amt: 0.00

215,757.00 Cont Total: 215,757.00

Time Used: 110%

TA 37(39)Project Id

Project No 9146039000

SAFE SIDEWALKS - CONRADProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-21

481012 / 1115646

  /

9+97.27 / 24+98.37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

208,554.50

209,877.00

0.00

215,757.00

Award Amt $ 215,757.00

Est C.E. $
C.E. Costs $

38,836.26

32,579.18

Cntr Used %
C.E. Used %
C.E. Cost %

97.27

83.89

15.52

Contr Time:

CO Days:

120 Wrk

6

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM07115

Adjusted Time:

Time Charged:

126

136

Award DT:
03/25/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

03/19/2019

07/09/2019

Award Amt:

CO Amt: 275,910.01

6,902,357.75 Cont Total: 7,178,267.76

Time Used: 107.94%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov Crew 3283

Contr Time:

CO Days:

120 Wrk

6

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM07115

Adjusted Time:

Time Charged:

126

136

Award DT:
03/25/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

03/19/2019

07/09/2019

Award Amt:

CO Amt: 275,910.01

6,902,357.75 Cont Total: 7,178,267.76

Time Used: 107.94%

STPP-HSIP 3-2(65)60Project Id

Project No 4051065000

PENDROY - N & SProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

480348 / 1122027

59.5 / 64.7

495+69.12 / 751+56.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,984,836.65

7,232,915.00

275,910.01

7,178,267.76

Award Amt $ 6,902,357.75

Est C.E. $
C.E. Costs $

552,188.62

952,674.76

Cntr Used %
C.E. Used %
C.E. Cost %

100.76

172.53

13.17

Contr Time:

CO Days:

150 Wrk

12

Contract No: Contractor Nm: SCARSELLA BROTHERS, INC.SM12812

Adjusted Time:

Time Charged:

162

238

Award DT:
12/10/2012

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/16/2019

07/26/2019

Award Amt:

CO Amt: 269,901.25

6,771,275.65 Cont Total: 7,041,176.90

Time Used: 146.91%

STPP-NHTSA 3-3(23)65Project Id

Project No 4051023000

SE OF DUPUYER - SEProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

480740 / 1122226

64.6 / 70.5

72+50.00 / 362+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,072,399.68

6,710,606.89

269,901.25

7,041,176.89

Award Amt $ 6,771,275.64

Est C.E. $
C.E. Costs $

677,127.56

1,324,507.93

Cntr Used %
C.E. Used %
C.E. Cost %

95.31

195.61

19.74

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM17A16

Adjusted Time:

Time Charged:

120

96

Award DT:
03/24/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/09/2017

02/16/2018

Award Amt:

CO Amt: 0.00

2,495,647.32 Cont Total: 2,495,647.32

Time Used: 80%

IM 15-7(39)328Project Id

Project No 7959039000

D-3 FENCING - BRADY NORTHProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr FENCING

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / C000015

483101 / 1115232

327.9 / 397.1

220+54.00 / 3871+47.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,473,612.00

2,432,828.13

0.00

2,495,647.32

Award Amt $ 2,495,647.32

Est C.E. $
C.E. Costs $

149,738.84

195,170.70

Cntr Used %
C.E. Used %
C.E. Cost %

97.48

130.34

8.02
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov Crew 3283

Contract Count: 6

Project Count:   6

Project Manager Totals for Thielmann, Kevin Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 22,402,163.45

585,690.70

21,816,472.75

22,142,556.44

26,054,144.66

Award Amt $
Est C.E. $

C.E. Costs $ 3,063,389.80

1,961,034.78

C.E. Used %
C.E. Cost %

Cntr Used %

13.83

156.21

98.84

Project Manager: Uljua, Camaree Work Phone: 444-9320 Cell Phone: 431-0074 Email: culjua@mt.gov Crew 3187

Contr Time:

CO Days:

15 Wrk

-1

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM09220

Adjusted Time:

Time Charged:

14

8

Award DT:
04/28/2020

03/10/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

10/20/2020

11/13/2020

Award Amt:

CO Amt: 0.00

78,220.85 Cont Total: 78,220.85

Time Used: 57.14%

HSIP 8-2(118)41Project Id

Project No 9648118000

SF 179 EUCLID AVE PED IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U / N-8

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

84,044.56

74,511.00

0.00

78,220.85

Award Amt $ 78,220.85

Est C.E. $
C.E. Costs $

11,733.13

20,522.87

Cntr Used %
C.E. Used %
C.E. Cost %

95.26

174.91

27.54

Contract Count: 1

Project Count:   1

Project Manager Totals for Uljua, Camaree Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 78,220.85

0.00

78,220.85

74,511.00

84,044.56

Award Amt $
Est C.E. $

C.E. Costs $ 20,522.87

11,733.13

C.E. Used %
C.E. Cost %

Cntr Used %

27.54

174.91

95.00
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM01111

Adjusted Time:

Time Charged:

150

143

Award DT:
04/04/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/23/2013

N/A

Award Amt:

CO Amt: 3,960.10

1,605,009.90 Cont Total: 1,608,970.00

Time Used: 95.33%

BR 9007(43)Project Id

Project No 4811043000

BELT CREEK-BRIDGE STREET-BELTProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

M    / M-7-8

472313 / 1105535

  /

1+29.00 / 3+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,871,038.47

1,562,835.94

16,010.00

1,561,055.40

Award Amt $ 1,545,045.40

Est C.E. $
C.E. Costs $

123,603.63

428,948.01

Cntr Used %
C.E. Used %
C.E. Cost %

100.11

347.04

27.45

STPE 7(46)Project Id

Project No 6322046000

SIDEWALKS - BELTProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SAFETY

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

M    / S-331

472321 / 1105536

1.0 / 1.5

100+00.31 / 106+86.54

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

58,959.00

52,464.98

-12,049.90

47,914.60

Award Amt $ 59,964.50

Est C.E. $
C.E. Costs $

4,797.16

4,638.50

Cntr Used %
C.E. Used %
C.E. Cost %

109.50

96.69

8.84

Est C.E. $
C.E. Costs $

128,400.79

433,586.51

C.E. Used %
C.E. Cost % 26.84

337.68

100.39Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,929,997.47

1,615,300.92

1,605,009.90

3,960.10

1,608,970.00

Cont Pymnts $

Project Count:   2

Contract Totals for 01111 SM

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM01417

Adjusted Time:

Time Charged:

15

12

Award DT:
07/25/2017

04/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/19/2018

11/16/2018

Award Amt:

CO Amt: 0.00

83,386.28 Cont Total: 83,386.28

Time Used: 80%

HSIP 24-3(57)102Project Id

Project No 8920057000

SF 149 SFTY IMPRV N-24Project Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

471441 / 1121325

102.0 / 106.2

1072+67.40 / 1294+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

94,906.50

77,561.09

0.00

83,386.28

Award Amt $ 83,386.28

Est C.E. $
C.E. Costs $

16,677.26

29,155.13

Cntr Used %
C.E. Used %
C.E. Cost %

93.01

174.82

37.59
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM01612

Adjusted Time:

Time Charged:

30

31

Award DT:
07/23/2012

06/19/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2013

N/A

Award Amt:

CO Amt: 22,465.30

618,739.32 Cont Total: 641,204.62

Time Used: 103.33%

NH 24-2(22)56Project Id

Project No 7608022000

JCT HWY 141 - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465549 / 1125115

55.6 / 67.7

10+00.00 / 653+33.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

576,517.96

627,451.69

22,465.30

641,204.62

Award Amt $ 618,739.32

Est C.E. $
C.E. Costs $

49,499.15

53,175.66

Cntr Used %
C.E. Used %
C.E. Cost %

97.86

107.43

8.47

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM01817

Adjusted Time:

Time Charged:

55

52

Award DT:
04/17/2018

08/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2019

11/26/2019

Award Amt:

CO Amt: 0.00

2,238,549.00 Cont Total: 2,238,549.00

Time Used: 94.55%

IM 15-6(42)309Project Id

Project No 9167042000

DUTTON - N & S (NB)Project Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr OVERLAYS

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

475312 / 1114242

309.2 / 322.7

409+50.30 / 1074+70.93

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,142,660.05

2,390,383.56

0.00

2,238,549.00

Award Amt $ 2,238,549.00

Est C.E. $
C.E. Costs $

111,927.45

200,004.13

Cntr Used %
C.E. Used %
C.E. Cost %

106.78

178.69

8.37

Contr Time:

CO Days:

25 Wrk

10

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM01914

Adjusted Time:

Time Charged:

35

24

Award DT:
04/14/2015

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2015

12/08/2015

Award Amt:

CO Amt: 140,865.16

461,902.25 Cont Total: 602,767.41

Time Used: 68.57%

HSIP 3-1(37)10Project Id

Project No 7826037000

SF 119-GR NW OF SUN RIVERProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

473405 / 1114721

11.0 / 12.9

1343+11.29 / 1453+74.13

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

472,401.75

561,538.62

140,865.16

602,767.41

Award Amt $ 461,902.25

Est C.E. $
C.E. Costs $

60,047.29

94,796.98

Cntr Used %
C.E. Used %
C.E. Cost %

93.16

157.87

16.88

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM01B15

Adjusted Time:

Time Charged:

25

17

Award DT:
05/16/2016

12/01/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2016

02/02/2017

Award Amt:

CO Amt: 4,694.38

239,239.00 Cont Total: 243,933.38

Time Used: 68%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM01B15

Adjusted Time:

Time Charged:

25

17

Award DT:
05/16/2016

12/01/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/17/2016

02/02/2017

Award Amt:

CO Amt: 4,694.38

239,239.00 Cont Total: 243,933.38

Time Used: 68%

HSIP-G 24-3(51)90Project Id

Project No 8038051000

SF 129 - ITS/VMS ROGERS PASSProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-24

470517 / 1122204

90.0 / 91.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

202,099.00

245,391.84

4,694.38

243,933.38

Award Amt $ 239,239.00

Est C.E. $
C.E. Costs $

23,923.90

95,336.87

Cntr Used %
C.E. Used %
C.E. Cost %

100.60

398.50

38.85

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02209

Adjusted Time:

Time Charged:

60

59

Award DT:
05/08/2009

02/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/05/2009

N/A

Award Amt:

CO Amt: 0.00

849,337.24 Cont Total: 849,337.24

Time Used: 98.33%

IM 15-4(122)217Project Id

Project No 6226122000

SIEBEN - AUGUSTA INTCHProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

465739 / 1120540

217.4 / 229.0

73+59.2 / 685+50.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,038,030.65

791,771.44

0.00

849,337.24

Award Amt $ 849,337.24

Est C.E. $
C.E. Costs $

101,920.47

61,380.58

Cntr Used %
C.E. Used %
C.E. Cost %

93.22

60.22

7.75

Contr Time:

CO Days:

35 Wrk

7

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM02213

Adjusted Time:

Time Charged:

42

35

Award DT:
07/08/2013

02/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 92,610.78

874,848.80 Cont Total: 967,459.58

Time Used: 83.33%

STPP 3-1(32)9Project Id

Project No 7361032000

JCT MT 200 - CHOTEAUProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr CRACK SEAL

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-3

473632 / 1115746

8.508 / 40.77

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

248,449.13

286,289.74

35,116.73

284,727.29

Award Amt $ 249,610.56

Est C.E. $
C.E. Costs $

29,953.27

41,735.21

Cntr Used %
C.E. Used %
C.E. Cost %

100.55

139.33

14.58
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

35 Wrk

7

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM02213

Adjusted Time:

Time Charged:

42

35

Award DT:
07/08/2013

02/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 92,610.78

874,848.80 Cont Total: 967,459.58

Time Used: 83.33%

STPP 3-2(76)28Project Id

Project No 7639076000

N FAIRFIELD - CHOTEAUProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

474214 / 1120238

40.8 / 28.4

20+00.00 / 683+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

666,564.60

636,580.06

57,494.05

682,732.29

Award Amt $ 625,238.24

Est C.E. $
C.E. Costs $

75,028.59

65,452.65

Cntr Used %
C.E. Used %
C.E. Cost %

93.24

87.24

10.28

Est C.E. $
C.E. Costs $

104,981.86

107,187.86

C.E. Used %
C.E. Cost % 11.61

102.10

95.39Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

915,013.73

922,869.80

874,848.80

92,610.78

967,459.58

Cont Pymnts $

Project Count:   2

Contract Totals for 02213 SM

Contr Time:

CO Days:

150 Wrk

23

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM03114

Adjusted Time:

Time Charged:

173

166

Award DT:
03/25/2014

01/28/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/28/2015

05/03/2016

Award Amt:

CO Amt: 674,510.88

10,630,000.00 Cont Total: 11,304,510.88

Time Used: 95.95%

NH-NHTSA-NHPB-HSIP 24-3(30)76Project Id

Project No 4322030000

LINCOLN - EASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465849 / 1123308

75.8 / 83.1

11+20.00 / 393+77.45

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,509,462.05

11,340,855.93

674,510.88

11,304,510.86

Award Amt $ 10,629,999.98

Est C.E. $
C.E. Costs $

1,063,000.00

1,539,068.60

Cntr Used %
C.E. Used %
C.E. Cost %

100.32

144.79

13.57

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM03318

Adjusted Time:

Time Charged:

50

55

Award DT:
06/05/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/01/2019

05/17/2019

Award Amt:

CO Amt: 0.00

685,289.10 Cont Total: 685,289.10

Time Used: 110%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM03318

Adjusted Time:

Time Charged:

50

55

Award DT:
06/05/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/01/2019

05/17/2019

Award Amt:

CO Amt: 0.00

685,289.10 Cont Total: 685,289.10

Time Used: 110%

STPS-TA 330-1(24)37Project Id

Project No 9040024000

CASCADE - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-330

471613 / 1114155

36.9 / 36.8

11+04.5 / 19+55.96

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

574,145.15

497,212.63

0.00

531,390.10

Award Amt $ 531,390.10

Est C.E. $
C.E. Costs $

63,766.81

136,747.50

Cntr Used %
C.E. Used %
C.E. Cost %

93.57

214.45

27.50

TA 7(69)Project Id

Project No 9156069000

SIDEWALKS - CASCADEProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-7-3137, L-7-2749

471637 / 1114201

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

162,212.20

131,827.00

0.00

153,899.00

Award Amt $ 153,899.00

Est C.E. $
C.E. Costs $

18,467.88

19,090.35

Cntr Used %
C.E. Used %
C.E. Cost %

85.66

103.37

14.48

Est C.E. $
C.E. Costs $

82,234.69

155,837.85

C.E. Used %
C.E. Cost % 24.77

189.50

91.79Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

736,357.35

629,039.63

685,289.10

0.00

685,289.10

Cont Pymnts $

Project Count:   2

Contract Totals for 03318 SM

Contr Time:

CO Days:

45 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03B12

Adjusted Time:

Time Charged:

47

50

Award DT:
04/23/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 35,966.00

1,945,322.32 Cont Total: 1,981,288.32

Time Used: 106.38%

NH 24-3(47)117Project Id

Project No 7459047000

SIMMS SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

472610 / 1115933

116.9 / 127.5

412+26.80 / 975+32.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

569,444.54

552,737.91

9,942.40

534,065.74

Award Amt $ 524,123.34

Est C.E. $
C.E. Costs $

41,929.87

46,302.53

Cntr Used %
C.E. Used %
C.E. Cost %

103.50

110.43

8.38
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

45 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03B12

Adjusted Time:

Time Charged:

47

50

Award DT:
04/23/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 35,966.00

1,945,322.32 Cont Total: 1,981,288.32

Time Used: 106.38%

NH 24-4(19)127Project Id

Project No 7462019000

SIMMS-JCT US 89Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

473023 / 1114835

127.5 / 139.4

1+20.30 / 633+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

774,957.07

667,438.88

11,552.00

705,699.74

Award Amt $ 694,147.74

Est C.E. $
C.E. Costs $

55,531.82

53,488.52

Cntr Used %
C.E. Used %
C.E. Cost %

94.58

96.32

8.01

NH-MT 3-1(34)0Project Id

Project No 7457034000

VAUGHN-SUN RIVERProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-3

473246 / 1113744

0.1 / 8.2

13+46.82 / 417.58.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

780,333.23

718,151.53

14,471.60

741,522.83

Award Amt $ 727,051.23

Est C.E. $
C.E. Costs $

58,164.10

45,654.13

Cntr Used %
C.E. Used %
C.E. Cost %

96.85

78.49

6.36

Est C.E. $
C.E. Costs $

155,625.79

145,445.18

C.E. Used %
C.E. Cost % 7.50

93.46

97.83Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,124,734.84

1,938,328.32

1,945,322.31

35,966.00

1,981,288.31

Cont Pymnts $

Project Count:   3

Contract Totals for 03B12 SM

Contr Time:

CO Days:

25 Wrk

4

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04117

Adjusted Time:

Time Charged:

29

28

Award DT:
04/24/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2017

02/16/2018

Award Amt:

CO Amt: 118,148.46

1,293,747.50 Cont Total: 1,411,895.96

Time Used: 96.55%

IM 15-5(139)256Project Id

Project No 8969139000

CASCADE-ULMProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

472040 / 1113708

256.5 / 270.8

2095+59.00 / 769+84.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,097,257.53

1,145,085.61

133,461.90

1,230,697.21

Award Amt $ 1,097,235.31

Est C.E. $
C.E. Costs $

131,668.24

73,257.47

Cntr Used %
C.E. Used %
C.E. Cost %

93.04

55.64

6.40
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

25 Wrk

4

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04117

Adjusted Time:

Time Charged:

29

28

Award DT:
04/24/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2017

02/16/2018

Award Amt:

CO Amt: 118,148.46

1,293,747.50 Cont Total: 1,411,895.96

Time Used: 96.55%

MT-IM 15-5(135)271Project Id

Project No 8966135000

GREAT FALLS - N & SProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr CRACK SEAL

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

472721 / 1112348

270.8 / 282.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

214,062.05

151,349.87

-15,313.44

181,198.75

Award Amt $ 196,512.19

Est C.E. $
C.E. Costs $

23,581.46

12,028.25

Cntr Used %
C.E. Used %
C.E. Cost %

83.53

51.01

7.95

Est C.E. $
C.E. Costs $

155,249.70

85,285.72

C.E. Used %
C.E. Cost % 6.58

54.93

91.82Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,311,319.58

1,296,435.48

1,293,747.50

118,148.46

1,411,895.96

Cont Pymnts $

Project Count:   2

Contract Totals for 04117 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM04209

Adjusted Time:

Time Charged:

30

11

Award DT:
06/17/2009

01/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/31/2009

N/A

Award Amt:

CO Amt: 13,856.00

460,753.18 Cont Total: 474,609.18

Time Used: 36.67%

NH 8-2(74)34Project Id

Project No 6230074000

WEST OF HELENA - EASTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463444 / 1120854

34.4 / 40.8

589+50 / 1121+94.21

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

509,172.67

450,654.01

13,856.00

474,609.18

Award Amt $ 460,753.18

Est C.E. $
C.E. Costs $

46,075.32

29,045.40

Cntr Used %
C.E. Used %
C.E. Cost %

94.95

63.04

6.45

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM04316

Adjusted Time:

Time Charged:

15

12

Award DT:
06/14/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/25/2016

01/05/2017

Award Amt:

CO Amt: 0.00

138,228.25 Cont Total: 138,228.25

Time Used: 80%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM04316

Adjusted Time:

Time Charged:

15

12

Award DT:
06/14/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/25/2016

01/05/2017

Award Amt:

CO Amt: 0.00

138,228.25 Cont Total: 138,228.25

Time Used: 80%

HSIP-G 279-1(19)19Project Id

Project No 8621019000

SF 139-FLESHER PASS SFTY-IMPProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-279

465911 / 1123130

19.0 / 32.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

196,942.50

151,928.25

0.00

138,228.25

Award Amt $ 138,228.25

Est C.E. $
C.E. Costs $

13,822.83

36,439.51

Cntr Used %
C.E. Used %
C.E. Cost %

109.91

263.62

23.98

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM04415

Adjusted Time:

Time Charged:

45

45

Award DT:
07/06/2015

04/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

03/30/2016

06/03/2016

Award Amt:

CO Amt: 0.00

766,766.00 Cont Total: 766,766.00

Time Used: 100%

NH 24-3(55)83Project Id

Project No 8740055000

ROGERS PASS - N & SProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

470243 / 1123312

83.1 / 91.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

430,252.70

345,496.90

0.00

379,872.53

Award Amt $ 379,872.53

Est C.E. $
C.E. Costs $

37,987.25

34,190.66

Cntr Used %
C.E. Used %
C.E. Cost %

90.95

90.01

9.90

STPS 279-1(21)30Project Id

Project No 8750021000

FLESHER PASS - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-279

465935 / 1122451

30.4 / 38.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

453,543.90

333,477.85

0.00

386,893.47

Award Amt $ 386,893.47

Est C.E. $
C.E. Costs $

38,689.35

39,326.16

Cntr Used %
C.E. Used %
C.E. Cost %

86.19

101.65

11.79

Est C.E. $
C.E. Costs $

76,676.60

73,516.82

C.E. Used %
C.E. Cost % 10.83

95.88

88.55Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

883,796.60

678,974.75

766,766.00

0.00

766,766.00

Cont Pymnts $

Project Count:   2

Contract Totals for 04415 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

40 Wrk

8

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCSM04517

Adjusted Time:

Time Charged:

48

46

Award DT:
09/05/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

09/14/2018

10/03/2018

Award Amt:

CO Amt: 134,783.78

815,340.00 Cont Total: 950,123.78

Time Used: 95.83%

HSIP 57-1(9)1Project Id

Project No 8644009000

SF 139 - ARMINGTON SLOPE FLATTENINGProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471956 / 1105214

1.3 / 3.7

18+00.00 / 142+43.99

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

812,848.75

941,933.99

134,783.78

950,123.78

Award Amt $ 815,340.00

Est C.E. $
C.E. Costs $

81,534.00

214,750.57

Cntr Used %
C.E. Used %
C.E. Cost %

99.14

263.39

22.80

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM05211

Adjusted Time:

Time Charged:

45

38

Award DT:
07/12/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/26/2012

N/A

Award Amt:

CO Amt: 12,108.00

1,067,067.00 Cont Total: 1,079,175.00

Time Used: 84.44%

NH 24-3(38)100Project Id

Project No 6963038000

SIMMS - JCT S - 434Project Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

471724 / 1120948

99.4 / 116.8

936+52.00 / 412+26.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,262,340.43

1,076,629.08

12,108.00

1,079,175.00

Award Amt $ 1,067,067.00

Est C.E. $
C.E. Costs $

106,706.70

63,981.38

Cntr Used %
C.E. Used %
C.E. Cost %

99.76

59.96

5.94

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM05318

Adjusted Time:

Time Charged:

15

10

Award DT:
05/23/2018

03/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/22/2019

06/25/2019

Award Amt:

CO Amt: 13,913.00

56,455.00 Cont Total: 70,368.00

Time Used: 66.67%

HSIP-G 24-3(60)83Project Id

Project No 9096060000

SF 159 S OF ROGERS PASS SAFETYProject Descr

Project Engineer/Phone N/A / null

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-24

470238 / 1122602

82.9 / 88.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,003.00

65,905.70

13,913.00

70,368.00

Award Amt $ 56,455.00

Est C.E. $
C.E. Costs $

14,113.75

13,447.46

Cntr Used %
C.E. Used %
C.E. Cost %

93.66

95.28

20.40

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM05615

Adjusted Time:

Time Charged:

15

10

Award DT:
08/28/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2016

03/25/2016

Award Amt:

CO Amt: 0.00

99,565.65 Cont Total: 99,565.65

Time Used: 66.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM05615

Adjusted Time:

Time Charged:

15

10

Award DT:
08/28/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2016

03/25/2016

Award Amt:

CO Amt: 0.00

99,565.65 Cont Total: 99,565.65

Time Used: 66.67%

HSIP 57-2(30)12Project Id

Project No 8046030000

SF 129 - GUARDRAIL RAYNESFORD EASTProject Descr

Project Engineer/Phone CARTER-DWAIN / 406 444-9217

Work Descr GUARDRAIL

Claim Status None

County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471545 / 1104137

11.8 / 12.3

648+70.00 / 674+51.19

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

140,221.25

100,926.90

0.00

99,565.65

Award Amt $ 99,565.65

Est C.E. $
C.E. Costs $

11,947.88

26,207.22

Cntr Used %
C.E. Used %
C.E. Cost %

101.37

219.35

25.97

Contr Time:

CO Days:

20 Wrk

6

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM06812

Adjusted Time:

Time Charged:

26

29

Award DT:
04/29/2013

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 12,212.82

2,924,190.83 Cont Total: 2,936,403.65

Time Used: 111.54%

NH 57-1(7)0Project Id

Project No 7453007000

ARMINGTON JCT - EASTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

472011 / 1105226

0.275 / 7.072

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,114,189.72

1,040,108.21

126.42

1,007,043.43

Award Amt $ 1,006,917.01

Est C.E. $
C.E. Costs $

80,553.36

136,724.02

Cntr Used %
C.E. Used %
C.E. Cost %

103.28

169.73

13.15

NH 60-2(96)71Project Id

Project No 7454096000

ARMINGTON JCT - BELT HILLProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472200 / 1105436

0.275 / 74.612

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,317,652.13

1,259,127.06

-150.00

1,289,331.45

Award Amt $ 1,289,481.45

Est C.E. $
C.E. Costs $

103,158.52

119,086.16

Cntr Used %
C.E. Used %
C.E. Cost %

97.66

115.44

9.46

STPP 60-2(98)60Project Id

Project No 7463098000

RICEVILLE HILL - ARMINGTON JCTProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-60

471628 / 1105421

60.298 / 71.038

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

605,687.65

646,846.34

12,236.40

640,028.77

Award Amt $ 627,792.37

Est C.E. $
C.E. Costs $

50,223.39

40,210.90

Cntr Used %
C.E. Used %
C.E. Cost %

101.07

80.06

6.22
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

20 Wrk

6

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM06812

Adjusted Time:

Time Charged:

26

29

Award DT:
04/29/2013

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: 12,212.82

2,924,190.83 Cont Total: 2,936,403.65

Time Used: 111.54%

Est C.E. $
C.E. Costs $

233,935.27

296,021.08

C.E. Used %
C.E. Cost % 10.05

126.54

100.33Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,037,529.50

2,946,081.61

2,924,190.83

12,212.82

2,936,403.65

Cont Pymnts $

Project Count:   3

Contract Totals for 06812 SM

Contr Time:

CO Days:

28 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM07214

Adjusted Time:

Time Charged:

28

14

Award DT:
06/10/2014

03/11/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/13/2015

06/12/2015

Award Amt:

CO Amt: 0.00

159,538.20 Cont Total: 159,538.20

Time Used: 50%

HSIP 3-1(39)20Project Id

Project No 7828039000

SF 119-JCT US89/S-431Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-3

473548 / 1115521

19.9 / 20.3

14+00.00 / 36+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

152,613.35

145,837.12

0.00

159,538.20

Award Amt $ 159,538.20

Est C.E. $
C.E. Costs $

15,953.82

19,501.55

Cntr Used %
C.E. Used %
C.E. Cost %

91.41

122.24

13.37

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08418

Adjusted Time:

Time Charged:

40

40

Award DT:
06/25/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

04/12/2019

Award Amt:

CO Amt: 46,885.26

1,412,735.61 Cont Total: 1,459,620.87

Time Used: 100%

IM 15-5(145)248Project Id

Project No 9390145000

CASCADE - SOUTH (SB)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

471436 / 1114325

247.8 / 256.5

1659+00.00 / 2095+77.75

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

526,535.25

523,464.35

31,147.70

523,282.18

Award Amt $ 492,134.48

Est C.E. $
C.E. Costs $

59,056.14

48,638.46

Cntr Used %
C.E. Used %
C.E. Cost %

100.03

82.36

9.29
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08418

Adjusted Time:

Time Charged:

40

40

Award DT:
06/25/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

04/12/2019

Award Amt:

CO Amt: 46,885.26

1,412,735.61 Cont Total: 1,459,620.87

Time Used: 100%

IM 15-7(45)334Project Id

Project No 9392045000

CONRAD - N & SProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

481050 / 1115608

334.3 / 343.3

0+00.00 / 474+77.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

980,737.20

907,437.03

15,737.56

936,338.69

Award Amt $ 920,601.13

Est C.E. $
C.E. Costs $

110,472.14

81,387.75

Cntr Used %
C.E. Used %
C.E. Cost %

96.91

73.67

8.97

Est C.E. $
C.E. Costs $

169,528.28

130,026.21

C.E. Used %
C.E. Cost % 9.09

76.70

98.03Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,507,272.45

1,430,901.38

1,412,735.61

46,885.26

1,459,620.87

Cont Pymnts $

Project Count:   2

Contract Totals for 08418 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08510

Adjusted Time:

Time Charged:

20

23

Award DT:
08/24/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2010

N/A

Award Amt:

CO Amt: 0.00

455,934.92 Cont Total: 455,934.92

Time Used: 115%

NH 8-1(35)27Project Id

Project No 6959035000

MACDONALD PASS - EASTProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463519 / 1121611

27.319 / 34.396

235+00.00 / 602+60.73

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

462,608.60

459,229.87

0.00

455,934.92

Award Amt $ 455,934.92

Est C.E. $
C.E. Costs $

45,593.49

39,190.87

Cntr Used %
C.E. Used %
C.E. Cost %

100.72

85.96

8.53

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08710

Adjusted Time:

Time Charged:

75

70

Award DT:
11/10/2010

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2012

N/A

Award Amt:

CO Amt: -2,942.50

2,889,084.69 Cont Total: 2,886,142.19

Time Used: 93.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08710

Adjusted Time:

Time Charged:

75

70

Award DT:
11/10/2010

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2012

N/A

Award Amt:

CO Amt: -2,942.50

2,889,084.69 Cont Total: 2,886,142.19

Time Used: 93.33%

NH 60-2(90)82Project Id

Project No 6958090000

JCT S-227/228 - MEHMKE HILLProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-60

472728 / 1110540

81.5 / 87.3

170+00 / 475+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,202,372.61

2,711,679.98

-2,942.50

2,886,142.19

Award Amt $ 2,889,084.69

Est C.E. $
C.E. Costs $

288,908.47

131,949.71

Cntr Used %
C.E. Used %
C.E. Cost %

93.96

45.67

4.87

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM09116

Adjusted Time:

Time Charged:

20

12

Award DT:
05/16/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2017

02/02/2017

Award Amt:

CO Amt: 0.00

600,596.00 Cont Total: 600,596.00

Time Used: 60%

IM 15-5(132)266Project Id

Project No 8738132000

ULM SOUTH-NBProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

472107 / 1113252

266.5 / 268.7

514+00.00 / 658+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

803,894.10

641,507.17

0.00

600,596.00

Award Amt $ 600,596.00

Est C.E. $
C.E. Costs $

60,059.60

52,886.52

Cntr Used %
C.E. Used %
C.E. Cost %

106.81

88.06

8.24

Contr Time:

CO Days:

160 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC., DBA GILMAN CONSTRUCTIONSM09208

Adjusted Time:

Time Charged:

160

2

Award DT:
04/10/2008

03/10/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/02/2010

N/A

Award Amt:

CO Amt: 0.00

6,358,075.09 Cont Total: 6,358,075.09

Time Used: 1.25%

STPP 9-1(12)32Project Id

Project No 4048012001

AUGUSTA - SOUTHProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-9

472658 / 1122126

31.66 / 38.55

269+80.85 / 379+83.36

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,821,068.76

6,654,662.19

0.00

6,358,075.06

Award Amt $ 6,358,075.06

Est C.E. $
C.E. Costs $

635,807.51

929,999.12

Cntr Used %
C.E. Used %
C.E. Cost %

104.66

146.27

13.98

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: WHARTON ASPHALT, LLCSM09412

Adjusted Time:

Time Charged:

30

21

Award DT:
09/19/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/30/2012

N/A

Award Amt:

CO Amt: 0.00

151,992.78 Cont Total: 151,992.78

Time Used: 70%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: WHARTON ASPHALT, LLCSM09412

Adjusted Time:

Time Charged:

30

21

Award DT:
09/19/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/30/2012

N/A

Award Amt:

CO Amt: 0.00

151,992.78 Cont Total: 151,992.78

Time Used: 70%

STPS 408-1(8)0Project Id

Project No 7643008000

FAIRFIELD - JCT US 287Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr CRACK SEAL

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-408

473428 / 1120926

0.077 / 19.587

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

185,611.00

131,140.96

0.00

151,992.78

Award Amt $ 151,992.78

Est C.E. $
C.E. Costs $

15,199.28

15,427.61

Cntr Used %
C.E. Used %
C.E. Cost %

86.28

101.50

11.76

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: (OBS)WESTERN TRAFFIC CONTROL INCSM09609

Adjusted Time:

Time Charged:

20

20

Award DT:
08/20/2009

07/07/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

04/19/2010

N/A

Award Amt:

CO Amt: 0.00

37,166.75 Cont Total: 37,166.75

Time Used: 100%

ARRA 279-1(13)4Project Id

Project No 6061013000

SF069 - FLASHER - N OF HELENAProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-279

464213 / 1120623

3.8 / 4.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

22,806.00

16,530.50

0.00

17,089.50

Award Amt $ 17,089.50

Est C.E. $
C.E. Costs $

4,272.38

9,182.27

Cntr Used %
C.E. Used %
C.E. Cost %

96.73

214.92

55.55

ARRA 280-1(19)5Project Id

Project No 6084019000

SF069 - FLASHER - YORK RD. - NE OF HELENAProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-280

463847 / 1115339

4.5 / 4.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

21,938.50

19,063.50

0.00

20,077.25

Award Amt $ 20,077.25

Est C.E. $
C.E. Costs $

5,019.31

7,866.88

Cntr Used %
C.E. Used %
C.E. Cost %

94.95

156.73

41.27

Est C.E. $
C.E. Costs $

9,291.69

17,049.15

C.E. Used %
C.E. Cost % 47.90

183.49

95.80Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

44,744.50

35,594.00

37,166.75

0.00

37,166.75

Cont Pymnts $

Project Count:   2

Contract Totals for 09609 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM10116

Adjusted Time:

Time Charged:

30

27

Award DT:
07/19/2016

02/02/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/15/2017

04/14/2017

Award Amt:

CO Amt: 0.00

363,363.00 Cont Total: 363,363.00

Time Used: 90%

NH 24-3(53)68Project Id

Project No 8741053000

LINCOLN - EAST & WESTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

465718 / 1124008

67.709 / 75.760

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

448,697.00

343,637.04

0.00

363,363.00

Award Amt $ 363,363.00

Est C.E. $
C.E. Costs $

36,336.30

40,078.24

Cntr Used %
C.E. Used %
C.E. Cost %

94.57

110.30

11.66

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM12610

Adjusted Time:

Time Charged:

35

35

Award DT:
09/10/2010

07/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/31/2011

N/A

Award Amt:

CO Amt: -1,460.00

382,785.85 Cont Total: 381,325.85

Time Used: 100%

NH 24-3(36)100Project Id

Project No 6440036000

CULVERT-NE OF ROGERS PASSProject Descr

Project Engineer/Phone BUNTON-SCOTT / 406 444-4188

Work Descr DRAINAGE

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

471115 / 1121658

99.534 /

39+70 /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

448,122.55

358,599.84

-1,460.00

381,325.85

Award Amt $ 382,785.85

Est C.E. $
C.E. Costs $

57,417.88

89,166.45

Cntr Used %
C.E. Used %
C.E. Cost %

94.04

155.29

24.87

Contr Time:

CO Days:

30 Cal

4

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM12813

Adjusted Time:

Time Charged:

34

31

Award DT:
04/14/2014

09/10/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/12/2015

05/05/2015

Award Amt:

CO Amt: 8,540.00

1,734,000.00 Cont Total: 1,742,540.00

Time Used: 91.18%

STPP 9-1(20)40Project Id

Project No 7640020000

AUGUSTA - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-9

473424 / 1122046

39.9 / 52.2

0+00.00 / 649+38.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,458,240.28

1,738,101.84

8,540.00

1,742,540.00

Award Amt $ 1,734,000.00

Est C.E. $
C.E. Costs $

173,400.00

142,438.00

Cntr Used %
C.E. Used %
C.E. Cost %

99.75

82.14

8.20

Contr Time:

CO Days:

50 Wrk

6

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM12909

Adjusted Time:

Time Charged:

56

52

Award DT:
03/01/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/16/2010

N/A

Award Amt:

CO Amt: 73,299.68

682,387.30 Cont Total: 755,686.98

Time Used: 92.86%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

50 Wrk

6

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM12909

Adjusted Time:

Time Charged:

56

52

Award DT:
03/01/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/16/2010

N/A

Award Amt:

CO Amt: 73,299.68

682,387.30 Cont Total: 755,686.98

Time Used: 92.86%

STPHS-HSIP 25(52)Project Id

Project No 5384052000

2002 - SAFETY IMPROVEMENT - L&C COUNTYProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / L-25-7, L-25-602

464359 / 1121044

10.0 / 10.4

24+72.79 / 42+95.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

739,483.13

698,235.81

73,299.68

755,686.98

Award Amt $ 682,387.30

Est C.E. $
C.E. Costs $

68,238.73

167,592.34

Cntr Used %
C.E. Used %
C.E. Cost %

92.40

245.60

24.00

Contr Time:

CO Days:

40 Wrk

8

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCSM13609

Adjusted Time:

Time Charged:

48

48

Award DT:
08/03/2009

07/07/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2010

N/A

Award Amt:

CO Amt: 132,389.00

847,280.51 Cont Total: 979,669.51

Time Used: 100%

ARRA 25(50)Project Id

Project No 4724050000

2000-SFTY-WYLIE DR-N EAST HELENAProject Descr

Project Engineer/Phone ROUSE-DUSTIN / 406 444-6005

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / LOCAL

463616 / 1115559

0.7 / 1.5

10+00.00 / 22+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

876,919.05

1,000,429.79

132,389.00

979,669.51

Award Amt $ 847,280.51

Est C.E. $
C.E. Costs $

84,728.05

160,527.14

Cntr Used %
C.E. Used %
C.E. Cost %

102.12

189.46

16.05

Contr Time:

CO Days:

120 Wrk

11

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM15609

Adjusted Time:

Time Charged:

131

133

Award DT:
09/09/2009

07/07/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2011

N/A

Award Amt:

CO Amt: 47,451.73

1,374,110.53 Cont Total: 1,421,562.26

Time Used: 101.53%

BR-STPE 9025(47)Project Id

Project No 4910047000

TENMILE CREEK-2 KM WEST OF HELENAProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-25-976

463620 / 1120517

0.0 / 0.2

13+39.51 / 4+41.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,280,287.29

1,174,682.31

43,637.53

1,188,904.70

Award Amt $ 1,145,267.17

Est C.E. $
C.E. Costs $

160,337.40

342,954.05

Cntr Used %
C.E. Used %
C.E. Cost %

98.80

213.90

29.20
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

120 Wrk

11

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM15609

Adjusted Time:

Time Charged:

131

133

Award DT:
09/09/2009

07/07/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2011

N/A

Award Amt:

CO Amt: 47,451.73

1,374,110.53 Cont Total: 1,421,562.26

Time Used: 101.53%

HSIP 8-2(66)41Project Id

Project No 5877066000

2003 - SIGNAL - WILLIAMS ST. - HELENAProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SIGNALS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-8

463612 / 1120513

40.689 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

234,160.31

233,409.12

3,814.21

232,657.56

Award Amt $ 228,843.35

Est C.E. $
C.E. Costs $

32,038.07

50,868.72

Cntr Used %
C.E. Used %
C.E. Cost %

100.32

158.78

21.79

Est C.E. $
C.E. Costs $

192,375.47

393,822.77

C.E. Used %
C.E. Cost % 27.97

204.72

99.05Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,514,447.60

1,408,091.43

1,374,110.52

47,451.74

1,421,562.26

Cont Pymnts $

Project Count:   2

Contract Totals for 15609 SM

Contr Time:

CO Days:

65 Wrk

6

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM19311

Adjusted Time:

Time Charged:

71

70

Award DT:
04/27/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/19/2013

N/A

Award Amt:

CO Amt: 295,371.22

1,916,916.00 Cont Total: 2,212,287.22

Time Used: 98.59%

STPP 9-1(16)39Project Id

Project No 5757016000

AUGUSTA - NEProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-9

472952 / 1122301

38.5 / 39.9

0+07.82 / 74+86.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,006,365.68

2,119,606.35

295,371.22

2,212,287.22

Award Amt $ 1,916,916.00

Est C.E. $
C.E. Costs $

153,353.28

289,768.01

Cntr Used %
C.E. Used %
C.E. Cost %

95.81

188.95

13.67

Contr Time:

CO Days:

85 Wrk

10

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM19412

Adjusted Time:

Time Charged:

95

90

Award DT:
06/10/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: -19,560.56

1,667,950.75 Cont Total: 1,648,390.19

Time Used: 94.74%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

85 Wrk

10

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM19412

Adjusted Time:

Time Charged:

95

90

Award DT:
06/10/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2013

N/A

Award Amt:

CO Amt: -19,560.56

1,667,950.75 Cont Total: 1,648,390.19

Time Used: 94.74%

ER 228-1(9)15Project Id

Project No 7817009000

S-228 - S OF HIGHWOOD/MT11-1Project Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-228

473330 / 1105141

15.5 / 21.4

14+40.00 / 364+57.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,993,809.20

1,723,287.66

-19,560.56

1,648,390.19

Award Amt $ 1,667,950.75

Est C.E. $
C.E. Costs $

133,436.06

373,695.76

Cntr Used %
C.E. Used %
C.E. Cost %

104.54

280.06

21.69

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM20211

Adjusted Time:

Time Charged:

20

20

Award DT:
04/27/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

10/06/2011

N/A

Award Amt:

CO Amt: 2,000.00

251,041.88 Cont Total: 253,041.88

Time Used: 100%

HSIP-NH 24-3(32)98Project Id

Project No 6064032000

SF069-GUARDRAIL-WEST OF JCT S-434Project Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

471001 / 1121840

97.6 / 98.1

839+42.64 / 866+69.04

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

292,295.75

256,032.68

2,000.00

253,041.88

Award Amt $ 251,041.88

Est C.E. $
C.E. Costs $

45,187.54

70,503.08

Cntr Used %
C.E. Used %
C.E. Cost %

101.18

156.02

27.54

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SMER118

Adjusted Time:

Time Charged:

15

17

Award DT:
07/30/2018

07/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/22/2019

06/14/2019

Award Amt:

CO Amt: 0.00

427,368.00 Cont Total: 427,368.00

Time Used: 113.33%

STPB 81022(5)Project Id

Project No 7938005000

MT-21 ELK CREEK OVERFLOW REPAIRSProject Descr

Project Engineer/Phone N/A / null

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81022

473008 / 1122201

0.16 / 0.70

109+00.00 / 222+29.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

237,867.00

385,415.15

0.00

427,368.00

Award Amt $ 427,368.00

Est C.E. $
C.E. Costs $

51,284.16

65,840.85

Cntr Used %
C.E. Used %
C.E. Cost %

90.18

128.38

17.08

Contr Time:

CO Days:

21 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SMER318

Adjusted Time:

Time Charged:

21

9

Award DT:
09/18/2018

09/07/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/12/2019

08/16/2019

Award Amt:

CO Amt: 0.00

349,344.40 Cont Total: 349,344.40

Time Used: 42.86%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

21 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SMER318

Adjusted Time:

Time Charged:

21

9

Award DT:
09/18/2018

09/07/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/12/2019

08/16/2019

Award Amt:

CO Amt: 0.00

349,344.40 Cont Total: 349,344.40

Time Used: 42.86%

NH 24-3(62)95Project Id

Project No 9631062000

MT - 200 CULVERT - ROGERS PASSProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr DRAINAGE

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-24

470825 / 1121947

95.5 / 95.5

729+00.00 / 729+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

244,634.80

331,755.50

0.00

349,344.40

Award Amt $ 349,344.40

Est C.E. $
C.E. Costs $

41,921.33

54,163.28

Cntr Used %
C.E. Used %
C.E. Cost %

94.97

129.20

16.33

Contract Count: 39

Project Count:   51

Project Manager Totals for Woodhouse, Harold G Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 51,777,477.31

1,862,068.50

49,915,408.81

51,423,708.37

57,391,423.04

Award Amt $
Est C.E. $

C.E. Costs $ 6,937,297.17

4,916,321.64

C.E. Used %
C.E. Cost %

Cntr Used %

13.49

141.11

99.32
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Bacon, Dave Work Phone: 345-8244 Crew 4185

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM02309

Adjusted Time:

Time Charged:

45

38

Award DT:
06/02/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2010

N/A

Award Amt:

CO Amt: 76,699.85

2,188,560.69 Cont Total: 2,265,260.54

Time Used: 84.44%

STPS 253-1(19)37Project Id

Project No 6529019000

BROCKWAY - SOUTHProject Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-253

471515 / 1054716

36.65 / 46.57

1+60.00 / 490+58.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,272,053.88

2,216,300.22

76,699.85

2,265,260.54

Award Amt $ 2,188,560.69

Est C.E. $
C.E. Costs $

262,627.28

118,826.33

Cntr Used %
C.E. Used %
C.E. Cost %

97.84

45.25

5.36

Contr Time:

CO Days:

160 Wrk

0

Contract No: Contractor Nm: HEAVY CONSTRUCTORS INCSM08308

Adjusted Time:

Time Charged:

160

162

Award DT:
07/03/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/04/2010

N/A

Award Amt:

CO Amt: 7,796.00

1,986,497.69 Cont Total: 1,994,293.69

Time Used: 101.25%

BR 9038(11)Project Id

Project No 5436011000

BIG POWDER R-3 KM E POWDERVILLEProject Descr

Project Engineer/Phone ROBERTS-DEVIN / 406 444-7611

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-38-3

454508 / 1050514

22.5 / 22.9

14+00.00 / 31+87.32

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,211,823.65

1,935,029.58

7,796.00

1,994,293.68

Award Amt $ 1,986,497.68

Est C.E. $
C.E. Costs $

238,379.72

362,875.51

Cntr Used %
C.E. Used %
C.E. Cost %

97.03

152.23

18.75

Contr Time:

CO Days:

06/30/2010 Cmplt

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.SM11B09

Adjusted Time:

Time Charged:

06/30/2010

18

Award DT:
04/08/2010

11/03/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

07/16/2010

N/A

Award Amt:

CO Amt: 0.00

49,580.00 Cont Total: 49,580.00

Time Used: 87.74%

STPX 6(15)Project Id

Project No 6714015000

WATERSHED 16-WETLAND REPAIRProject Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr DRAINAGE

Claim Status None

County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

     / LOCAL

450014 / 1043544

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

50,710.00

50,583.40

0.00

49,580.00

Award Amt $ 49,580.00

Est C.E. $
C.E. Costs $

7,437.00

26,525.78

Cntr Used %
C.E. Used %
C.E. Cost %

102.02

356.67

52.44

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: FRANZ CONSTRUCTION, INC.SM12609

Adjusted Time:

Time Charged:

150

151

Award DT:
09/15/2009

07/07/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/29/2011

N/A

Award Amt:

CO Amt: 0.00

2,714,672.95 Cont Total: 2,714,672.95

Time Used: 100.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Bacon, Dave Work Phone: 345-8244 Crew 4185

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: FRANZ CONSTRUCTION, INC.SM12609

Adjusted Time:

Time Charged:

150

151

Award DT:
09/15/2009

07/07/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/29/2011

N/A

Award Amt:

CO Amt: 0.00

2,714,672.95 Cont Total: 2,714,672.95

Time Used: 100.67%

ARRA 27-1(9)2Project Id

Project No 5145009000

STRUCTURES - NE OF EKALAKAProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-27

455434 / 1043208

2.3 / 6.8

158+46.00 / 358+73.47

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,918,864.25

2,101,668.12

0.00

2,092,635.02

Award Amt $ 2,092,635.02

Est C.E. $
C.E. Costs $

209,263.50

156,031.00

Cntr Used %
C.E. Used %
C.E. Cost %

100.43

74.56

7.42

ARRA 9013(15)Project Id

Project No 4828015000

STRUCTURES - NW OF BAKERProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr DRAINAGE

Claim Status None

TIED County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-13-12

462259 / 1041024

  /

7+05.64 / 34+74.41

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

723,263.45

614,872.60

0.00

622,037.91

Award Amt $ 622,037.91

Est C.E. $
C.E. Costs $

62,203.79

74,213.97

Cntr Used %
C.E. Used %
C.E. Cost %

98.85

119.31

12.07

Est C.E. $
C.E. Costs $

271,467.29

230,244.97

C.E. Used %
C.E. Cost % 8.48

84.81

100.07Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,642,127.70

2,716,540.72

2,714,672.93

0.00

2,714,672.93

Cont Pymnts $

Project Count:   2

Contract Totals for 12609 SM

Contr Time:

CO Days:

04/16/2010 Cmplt

24

Contract No: Contractor Nm: TCA, INC.SM14909

Adjusted Time:

Time Charged:

05/10/2010

196

Award DT:
11/19/2009

09/29/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2010

N/A

Award Amt:

CO Amt: 0.00

1,115,675.50 Cont Total: 1,115,675.50

Time Used: 106.82%

BR 277-1(8)21Project Id

Project No 6856008000

WHITETAIL CREEK-21 MILES NW HAMMONDProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-277

452408 / 1043718

20.5 / 20.6

12+62.77 / 16+75.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

682,511.00

533,642.68

0.00

551,395.29

Award Amt $ 551,395.29

Est C.E. $
C.E. Costs $

55,139.53

67,811.80

Cntr Used %
C.E. Used %
C.E. Cost %

96.78

122.98

12.71
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Bacon, Dave Work Phone: 345-8244 Crew 4185

Contr Time:

CO Days:

04/16/2010 Cmplt

24

Contract No: Contractor Nm: TCA, INC.SM14909

Adjusted Time:

Time Charged:

05/10/2010

196

Award DT:
11/19/2009

09/29/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2010

N/A

Award Amt:

CO Amt: 0.00

1,115,675.50 Cont Total: 1,115,675.50

Time Used: 106.82%

BR 9006(17)Project Id

Project No 7006017000

BOXELDER CREEK - 18 MILES NE HAMMONDProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-6-47

452229 / 1044042

0.3 / 0.4

11+33.58 / 14+65.91

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

649,787.60

557,085.51

0.00

564,280.21

Award Amt $ 564,280.21

Est C.E. $
C.E. Costs $

56,428.02

57,383.55

Cntr Used %
C.E. Used %
C.E. Cost %

98.72

101.69

10.30

Est C.E. $
C.E. Costs $

111,567.55

125,195.35

C.E. Used %
C.E. Cost % 11.48

112.21

97.76Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,332,298.60

1,090,728.19

1,115,675.50

0.00

1,115,675.50

Cont Pymnts $

Project Count:   2

Contract Totals for 14909 SM

Contract Count: 5

Project Count:   7

Project Manager Totals for Bacon, Dave Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 8,139,482.65

84,495.85

8,054,986.80

8,009,182.11

8,509,013.83

Award Amt $
Est C.E. $

C.E. Costs $ 863,667.94

891,478.84

C.E. Used %
C.E. Cost %

Cntr Used %

10.78

96.88

98.40
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: J & S CONSTRUCTION, INC.SM01717

Adjusted Time:

Time Charged:

45

38

Award DT:
08/22/2018

09/05/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

08/08/2019

03/23/2020

Award Amt:

CO Amt: -3,032.01

723,435.32 Cont Total: 720,403.31

Time Used: 84.44%

NH 57-7(23)323Project Id

Project No 8825023000

MT 200S - GLENDIVEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr GUARDRAIL

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470632 / 1044632

323.3 / 325.9

2315+00.00 / 2455+91.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

741,672.68

750,713.50

-3,032.01

720,403.31

Award Amt $ 723,435.32

Est C.E. $
C.E. Costs $

86,812.24

88,240.90

Cntr Used %
C.E. Used %
C.E. Cost %

104.21

101.65

11.75

Contr Time:

CO Days:

125 Wrk

123

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM01910

Adjusted Time:

Time Charged:

248

236

Award DT:
04/11/2011

09/21/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 4,979,970.05

6,336,528.34 Cont Total: 11,316,498.39

Time Used: 95.16%

NH 20-1(9)19Project Id

Project No 4053009000

30 KM NE OF GLENDIVE-NEProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

472019 / 1042834

18.6 / 24.6

6+00.00 / 311+47.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,959,811.31

11,097,093.65

4,979,970.05

11,316,498.38

Award Amt $ 6,336,528.33

Est C.E. $
C.E. Costs $

633,652.83

755,141.33

Cntr Used %
C.E. Used %
C.E. Cost %

98.06

119.17

6.80

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: TCA, LLCSM02312

Adjusted Time:

Time Charged:

80

82

Award DT:
05/02/2012

03/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/17/2014

N/A

Award Amt:

CO Amt: 0.00

679,100.38 Cont Total: 679,100.38

Time Used: 102.5%

BH 253-1(21)1Project Id

Project No 6838021000

YELLOWSTONE RIVER - 1 MILE NORTH TERRYProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-253

464811 / 1051743

1.208 / 1.268

42+51.84 / 45+70.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

735,786.73

662,136.84

0.00

679,100.38

Award Amt $ 679,100.38

Est C.E. $
C.E. Costs $

135,820.08

80,808.96

Cntr Used %
C.E. Used %
C.E. Cost %

97.50

59.50

12.20

Contr Time:

CO Days:

11/30/2012 Cmplt

0

Contract No: Contractor Nm: J & S CONSTRUCTION, INC.SM02712

Adjusted Time:

Time Charged:

11/30/2012

64

Award DT:
08/09/2012

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/08/2013

N/A

Award Amt:

CO Amt: 3,733.76

683,131.65 Cont Total: 686,865.41

Time Used: 52.46%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

11/30/2012 Cmplt

0

Contract No: Contractor Nm: J & S CONSTRUCTION, INC.SM02712

Adjusted Time:

Time Charged:

11/30/2012

64

Award DT:
08/09/2012

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/08/2013

N/A

Award Amt:

CO Amt: 3,733.76

683,131.65 Cont Total: 686,865.41

Time Used: 52.46%

NH-ER 20-1(16)13Project Id

Project No 7771016000

SLIDE REPAIR-NE OF GLENDIVE/MT11-1Project Descr

Project Engineer/Phone ZEIGLER-LIZA / 406 444-6905

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

471617 / 1043620

13.2 / 13.4

52+00.00 / 58+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

773,964.00

741,852.94

3,733.76

686,865.41

Award Amt $ 683,131.65

Est C.E. $
C.E. Costs $

68,313.17

46,972.44

Cntr Used %
C.E. Used %
C.E. Cost %

108.01

68.76

6.33

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM03314

Adjusted Time:

Time Charged:

50

48

Award DT:
06/09/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/15/2015

12/18/2015

Award Amt:

CO Amt: -13,800.00

1,338,331.40 Cont Total: 1,324,531.40

Time Used: 96%

STPP 26-1(16)0Project Id

Project No 7947016000

JCT MT 16 - EASTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-26

474025 / 1040929

0.0 / 2.8

3+87.89 / 151+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,257,869.63

1,393,606.97

-13,800.00

1,324,531.40

Award Amt $ 1,338,331.40

Est C.E. $
C.E. Costs $

173,983.08

153,368.44

Cntr Used %
C.E. Used %
C.E. Cost %

105.22

88.15

11.01

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM06413

Adjusted Time:

Time Charged:

40

30

Award DT:
06/01/2013

05/07/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/08/2014

N/A

Award Amt:

CO Amt: 0.00

1,931,400.00 Cont Total: 1,931,400.00

Time Used: 75%

STPS 254-3(2)17Project Id

Project No 7907002000

BLOOMFIELD - NORTH & SOUTHProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-254

472310 / 1045502

17.37 / 25.52

913+01.10 / 1340+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,036,007.00

2,029,688.57

0.00

1,931,400.00

Award Amt $ 1,931,400.00

Est C.E. $
C.E. Costs $

193,140.00

95,811.69

Cntr Used %
C.E. Used %
C.E. Cost %

105.09

49.61

4.72

Contr Time:

CO Days:

80 Wrk

4

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM07413

Adjusted Time:

Time Charged:

84

71

Award DT:
06/24/2013

05/07/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/06/2015

N/A

Award Amt:

CO Amt: 195,056.65

5,272,407.43 Cont Total: 5,467,464.08

Time Used: 84.52%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

80 Wrk

4

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM07413

Adjusted Time:

Time Charged:

84

71

Award DT:
06/24/2013

05/07/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/06/2015

N/A

Award Amt:

CO Amt: 195,056.65

5,272,407.43 Cont Total: 5,467,464.08

Time Used: 84.52%

MT 323-1(32)0Project Id

Project No 7559032000

EKALAKA TO ALZADAProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-323

452952 / 1042941

0.0 / 65.9

688+27.40 / 298+43.38

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,170,413.00

5,455,354.37

195,056.65

5,467,464.08

Award Amt $ 5,272,407.43

Est C.E. $
C.E. Costs $

790,861.11

276,066.09

Cntr Used %
C.E. Used %
C.E. Cost %

99.78

34.91

5.06

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM07613

Adjusted Time:

Time Charged:

40

38

Award DT:
10/11/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/16/2015

10/05/2015

Award Amt:

CO Amt: -150.00

308,504.85 Cont Total: 308,354.85

Time Used: 95%

IM-NH STWD(134)Project Id

Project No 7703134000

MCS SITES - CIRCLE & FORSYTHProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr MISCELLANEOUS

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / N-57, I-94

461559 / 1063842

98.6 / 98.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

341,505.20

332,722.46

-150.00

308,354.85

Award Amt $ 308,504.85

Est C.E. $
C.E. Costs $

55,530.87

79,737.59

Cntr Used %
C.E. Used %
C.E. Cost %

107.90

143.59

23.97

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM07714

Adjusted Time:

Time Charged:

45

52

Award DT:
03/24/2015

07/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2016

02/17/2017

Award Amt:

CO Amt: -28,950.00

973,638.45 Cont Total: 944,688.45

Time Used: 115.56%

HSIP 62-2(22)37Project Id

Project No 7859022000

SIGNALS - W HOLLY ST - SIDNEYProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-62

474305 / 1041026

36.7 / 37.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

671,661.25

972,296.38

-28,950.00

944,688.45

Award Amt $ 973,638.45

Est C.E. $
C.E. Costs $

77,891.08

201,095.22

Cntr Used %
C.E. Used %
C.E. Cost %

102.92

258.17

20.68

Contr Time:

CO Days:

60 Wrk

16

Contract No: Contractor Nm: PRINCE, INC.SM08215

Adjusted Time:

Time Charged:

76

74

Award DT:
07/14/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/28/2016

03/07/2017

Award Amt:

CO Amt: 53,963.00

1,247,618.23 Cont Total: 1,301,581.23

Time Used: 97.37%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

60 Wrk

16

Contract No: Contractor Nm: PRINCE, INC.SM08215

Adjusted Time:

Time Charged:

76

74

Award DT:
07/14/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/28/2016

03/07/2017

Award Amt:

CO Amt: 53,963.00

1,247,618.23 Cont Total: 1,301,581.23

Time Used: 97.37%

NH 62-2(24)37Project Id

Project No 7946024000

SIDNEY - NORTHWESTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-62

474305 / 1041004

36.65 / 38.04

127+06.00 / 71+52.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,479,364.70

1,265,474.54

53,963.00

1,301,581.23

Award Amt $ 1,247,618.23

Est C.E. $
C.E. Costs $

124,761.82

212,179.26

Cntr Used %
C.E. Used %
C.E. Cost %

97.23

170.07

16.77

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM08812

Adjusted Time:

Time Charged:

45

14

Award DT:
03/13/2013

10/23/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/24/2014

N/A

Award Amt:

CO Amt: 28,328.89

456,897.00 Cont Total: 485,225.89

Time Used: 31.11%

STPS-ER 323-1(34)7Project Id

Project No 7737034000

SLIDE REPAIR-7 MILES SOUTH OF EKALAKA/MT11-1Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-323

454952 / 1042648

6.8 / 6.9

326+75 / 324+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

348,569.75

447,439.19

28,328.89

485,225.89

Award Amt $ 456,897.00

Est C.E. $
C.E. Costs $

91,379.40

81,815.19

Cntr Used %
C.E. Used %
C.E. Cost %

92.21

89.53

18.29

Contr Time:

CO Days:

40 Wrk

27

Contract No: Contractor Nm: PRINCE, INC.SM08B12

Adjusted Time:

Time Charged:

67

52

Award DT:
05/29/2013

11/20/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/22/2014

N/A

Award Amt:

CO Amt: 945,804.06

2,285,310.07 Cont Total: 3,231,114.13

Time Used: 77.61%

IM-MT 94-6(54)224Project Id

Project No 7566054000

HODGES INTERCHANGE - WESTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470337 / 1042638

223.8 / 231.4

704+71.90 / 1107+91.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,286,237.10

3,177,770.73

945,804.06

3,231,114.13

Award Amt $ 2,285,310.07

Est C.E. $
C.E. Costs $

205,677.91

152,459.75

Cntr Used %
C.E. Used %
C.E. Cost %

98.35

74.13

4.80

Contr Time:

CO Days:

60 Wrk

7

Contract No: Contractor Nm: PRINCE, INC.SM09314

Adjusted Time:

Time Charged:

67

68

Award DT:
08/11/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

02/23/2016

Award Amt:

CO Amt: 102,113.94

2,558,285.80 Cont Total: 2,660,399.74

Time Used: 101.49%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

60 Wrk

7

Contract No: Contractor Nm: PRINCE, INC.SM09314

Adjusted Time:

Time Charged:

67

68

Award DT:
08/11/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

02/23/2016

Award Amt:

CO Amt: 102,113.94

2,558,285.80 Cont Total: 2,660,399.74

Time Used: 101.49%

STPP 2-2(41)77Project Id

Project No 7948041000

BAKER - WESTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-2

462204 / 1042010

77.2 / 82.6

1502+26.96 / 1793+95.48

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,748,309.20

2,486,418.30

102,113.94

2,660,399.73

Award Amt $ 2,558,285.79

Est C.E. $
C.E. Costs $

204,662.86

139,908.93

Cntr Used %
C.E. Used %
C.E. Cost %

93.46

68.36

5.63

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: PRINCE, INC.SM09512

Adjusted Time:

Time Charged:

49

21

Award DT:
08/14/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 110,257.81

1,617,749.20 Cont Total: 1,728,007.01

Time Used: 42.86%

STPS 254-1(26)9Project Id

Project No 7571026000

SOUTH OF BLOOMFIELD - SOUTHProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr SEAL & COVER

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-254

471650 / 1045419

9.42 / 17.37

913+01.1 / 497+98.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,538,372.44

1,743,503.42

110,257.82

1,728,007.02

Award Amt $ 1,617,749.20

Est C.E. $
C.E. Costs $

161,774.92

49,434.11

Cntr Used %
C.E. Used %
C.E. Cost %

100.90

30.56

2.84

Contr Time:

CO Days:

11/15/2010 Cmplt

0

Contract No: Contractor Nm: (OBS)PENHALL COMPANY  - ROGERS MNSM10410

Adjusted Time:

Time Charged:

11/15/2010

120

Award DT:
07/12/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2011

N/A

Award Amt:

CO Amt: 218,431.49

4,445,932.32 Cont Total: 4,664,363.81

Time Used: 100%

IM 94-6(51)210Project Id

Project No 6532051000

GLENDIVE-EAST & WEST (EB)Project Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470655 / 1044408

210.0 / 217.91

11+08.2 / 427+93

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,571,919.55

4,629,491.08

218,431.49

4,664,363.81

Award Amt $ 4,445,932.32

Est C.E. $
C.E. Costs $

444,593.23

188,017.97

Cntr Used %
C.E. Used %
C.E. Cost %

99.25

42.29

4.06

Contr Time:

CO Days:

12/07/2012 Cmplt

0

Contract No: Contractor Nm: WILLIAMS CIVIL CONSTRUCTION, INC.SM10812

Adjusted Time:

Time Charged:

12/07/2012

28

Award DT:
11/05/2012

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/25/2013

N/A

Award Amt:

CO Amt: 0.00

243,069.50 Cont Total: 243,069.50

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

12/07/2012 Cmplt

0

Contract No: Contractor Nm: WILLIAMS CIVIL CONSTRUCTION, INC.SM10812

Adjusted Time:

Time Charged:

12/07/2012

28

Award DT:
11/05/2012

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/25/2013

N/A

Award Amt:

CO Amt: 0.00

243,069.50 Cont Total: 243,069.50

Time Used: 100%

IM-ER 94-6(56)228Project Id

Project No 7743056000

SLIDE REPAIR-13 MILES EAST GLENDIVE/MT11-1Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470400 / 1042727

228.1 / 228.2

934+50 / 941+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

201,488.00

265,569.09

0.00

243,069.50

Award Amt $ 243,069.50

Est C.E. $
C.E. Costs $

24,306.95

26,985.79

Cntr Used %
C.E. Used %
C.E. Cost %

109.26

111.02

10.16

Contr Time:

CO Days:

175 Wrk

0

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM11410

Adjusted Time:

Time Charged:

175

175

Award DT:
07/20/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

04/22/2013

N/A

Award Amt:

CO Amt: 10.00

7,068,979.64 Cont Total: 7,068,989.64

Time Used: 100%

MT-NH 20-2(24)25Project Id

Project No 4053024000

SW OF SAVAGE - SWProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

472317 / 1042430

24.387 / 28.9

101+91.89 / 170+04.81

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,048,439.91

7,023,969.02

10.00

7,068,989.62

Award Amt $ 7,068,979.62

Est C.E. $
C.E. Costs $

706,897.96

497,648.17

Cntr Used %
C.E. Used %
C.E. Cost %

99.36

70.40

7.08

Contr Time:

CO Days:

175 Wrk

0

Contract No: Contractor Nm: FOOTHILLS CONTRACTING INCSM16T09

Adjusted Time:

Time Charged:

175

192

Award DT:
07/16/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2012

N/A

Award Amt:

CO Amt: 94,722.81

11,639,238.83 Cont Total: 11,733,961.64

Time Used: 109.71%

ARRA-MT-PLH 323-1(29)35Project Id

Project No 4138029000

40 KM S OF EKALAKA - S (PH III)Project Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-323

454538 / 1042525

50.54 / 35.19

1081+49.00 / 1892+22.19

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,677,712.83

12,146,725.75

94,722.81

11,733,961.64

Award Amt $ 11,639,238.83

Est C.E. $
C.E. Costs $

1,163,923.88

804,590.91

Cntr Used %
C.E. Used %
C.E. Cost %

103.52

69.13

6.62

Contr Time:

CO Days:

200 Wrk

26

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM18915

Adjusted Time:

Time Charged:

226

205

Award DT:
03/24/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

07/23/2018

02/06/2019

Award Amt:

CO Amt: 438,423.02

7,430,869.11 Cont Total: 7,869,292.13

Time Used: 90.71%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

200 Wrk

26

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM18915

Adjusted Time:

Time Charged:

226

205

Award DT:
03/24/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

07/23/2018

02/06/2019

Award Amt:

CO Amt: 438,423.02

7,430,869.11 Cont Total: 7,869,292.13

Time Used: 90.71%

STPS 336-1(3)0Project Id

Project No 4881003000

JCT MT 7 - EASTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-336

463409 / 1040840

0.0 / 7.9

0+15.35 / 414+45.49

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,148,004.75

7,889,455.25

438,423.02

7,869,292.12

Award Amt $ 7,430,869.10

Est C.E. $
C.E. Costs $

743,086.91

1,026,563.75

Cntr Used %
C.E. Used %
C.E. Cost %

100.26

138.15

13.01

Contr Time:

CO Days:

06/29/2015 Cmplt

-42

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSMJC914

Adjusted Time:

Time Charged:

05/18/2015

18

Award DT:
10/14/2014

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

07/20/2015

10/05/2015

Award Amt:

CO Amt: 10,907.22

248,107.20 Cont Total: 259,014.42

Time Used: 0%

HSIP 94-3(70)78Project Id

Project No 8003070000

SF 129-GLENDIVE WRONG WAY-PH 1Project Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County DISTRICT WIDE, GLENDIVE

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470636 / 1044251

81.969 / 248.852

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

293,290.80

232,944.60

10,907.22

259,014.42

Award Amt $ 248,107.20

Est C.E. $
C.E. Costs $

44,659.30

60,423.55

Cntr Used %
C.E. Used %
C.E. Cost %

89.93

135.30

25.94

Contr Time:

CO Days:

15 Wrk

4

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESMPO010

Adjusted Time:

Time Charged:

19

19

Award DT:
11/08/2013

10/29/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/02/2014

N/A

Award Amt:

CO Amt: 192,824.00

151,305.00 Cont Total: 344,129.00

Time Used: 100%

STPS 493-1(5)0Project Id

Project No 8187005000

CULVERTS - NW OF BAKERProject Descr

Project Engineer/Phone N/A / null

Work Descr DRAINAGE

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-493

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

338,752.04

192,824.00

344,129.00

Award Amt $ 151,305.00

Est C.E. $
C.E. Costs $

0.00

60,688.26

Cntr Used %
C.E. Used %
C.E. Cost %

98.44

0.00

17.92
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contract Count: 21

Project Count:   21

Project Manager Totals for Baisch, Kevin C Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 64,968,454.37

7,328,614.70

57,639,839.67

65,082,978.69

61,030,399.83

Award Amt $
Est C.E. $

C.E. Costs $ 5,077,958.30

6,131,729.60

C.E. Used %
C.E. Cost %

Cntr Used %

7.80

82.81

100.18
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Crew 4284

Contr Time:

CO Days:

45 Wrk

-20

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01614

Adjusted Time:

Time Charged:

25

22

Award DT:
04/20/2015

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2015

01/04/2016

Award Amt:

CO Amt: -805.60

2,751,414.10 Cont Total: 2,750,608.50

Time Used: 88%

STPS-CM 201-2(13)48Project Id

Project No 8155013000

GIRARD - E & WProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / S-201

475205 / 1042426

47.6 / 57.8

85+00.00 / 634+86.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,879,645.20

2,780,231.32

-805.60

2,750,608.50

Award Amt $ 2,751,414.10

Est C.E. $
C.E. Costs $

275,141.41

119,104.89

Cntr Used %
C.E. Used %
C.E. Cost %

101.08

43.29

4.28

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM01815

Adjusted Time:

Time Charged:

40

27

Award DT:
05/02/2016

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

01/13/2017

Award Amt:

CO Amt: 109,667.75

2,134,352.20 Cont Total: 2,244,019.95

Time Used: 67.5%

STPP 42-2(6)52Project Id

Project No 8649006000

MT 24 - FORT PECK DAMProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-42

475956 / 1062543

52.2 / 59.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,117,422.00

2,066,992.30

109,667.75

2,244,019.95

Award Amt $ 2,134,352.20

Est C.E. $
C.E. Costs $

256,122.26

142,532.97

Cntr Used %
C.E. Used %
C.E. Cost %

92.11

55.65

6.90

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02A16

Adjusted Time:

Time Charged:

60

57

Award DT:
07/20/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2018

03/07/2018

Award Amt:

CO Amt: 0.00

2,977,865.35 Cont Total: 2,977,865.35

Time Used: 95%

STPS 438-1(20)0Project Id

Project No 8946020000

NASHUA - NORTHProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-438

481414 / 1061819

0.0 / 13.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,859,216.50

2,622,633.22

0.00

2,977,865.35

Award Amt $ 2,977,865.35

Est C.E. $
C.E. Costs $

297,786.54

144,737.18

Cntr Used %
C.E. Used %
C.E. Cost %

88.07

48.60

5.52

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM04713

Adjusted Time:

Time Charged:

40

37

Award DT:
07/23/2014

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/29/2014

03/27/2015

Award Amt:

CO Amt: -25,370.35

2,599,948.49 Cont Total: 2,574,578.14

Time Used: 92.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Crew 4284

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM04713

Adjusted Time:

Time Charged:

40

37

Award DT:
07/23/2014

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/29/2014

03/27/2015

Award Amt:

CO Amt: -25,370.35

2,599,948.49 Cont Total: 2,574,578.14

Time Used: 92.5%

STPP 51-3(12)49Project Id

Project No 7949012000

LAMBERT-EASTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-51

474223 / 1042824

49.25 / 59.91

2646+80.8 / 3208+88.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,830,444.60

2,523,215.00

-25,370.34

2,574,578.14

Award Amt $ 2,599,948.48

Est C.E. $
C.E. Costs $

259,994.85

95,783.95

Cntr Used %
C.E. Used %
C.E. Cost %

98.00

36.84

3.80

Contr Time:

CO Days:

210 Wrk

5

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM05610

Adjusted Time:

Time Charged:

215

212

Award DT:
07/29/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/06/2013

N/A

Award Amt:

CO Amt: 81,140.10

10,478,372.01 Cont Total: 10,559,512.11

Time Used: 98.6%

STPP 22-1(11)15Project Id

Project No 2024011000

REDSTONE - E & WProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Daniels

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-22

484857 / 1050251

14.8 / 24.0

236+50 / 323+58.55

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,397,567.12

10,830,504.11

81,140.10

10,559,512.11

Award Amt $ 10,478,372.01

Est C.E. $
C.E. Costs $

838,269.76

799,169.49

Cntr Used %
C.E. Used %
C.E. Cost %

102.57

95.34

7.38

Contr Time:

CO Days:

210 Wrk

21

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM07910

Adjusted Time:

Time Charged:

231

231

Award DT:
05/05/2011

10/05/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2013

N/A

Award Amt:

CO Amt: 1,221,133.20

12,184,982.12 Cont Total: 13,406,115.32

Time Used: 100%

NH 1-10(48)626Project Id

Project No 4058048000

BROCKTON - EASTProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480954 / 1045019

626.15 / 632.88

2+00.00 / 335+34.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,527,162.30

13,022,124.61

1,221,133.20

13,406,115.32

Award Amt $ 12,184,982.12

Est C.E. $
C.E. Costs $

1,218,498.21

1,071,876.22

Cntr Used %
C.E. Used %
C.E. Cost %

97.14

87.97

8.23

Contr Time:

CO Days:

11/05/2018 Cmplt

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM08917

Adjusted Time:

Time Charged:

11/05/2018

124

Award DT:
05/01/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2019

03/18/2019

Award Amt:

CO Amt: 13,245.00

1,245,724.50 Cont Total: 1,258,969.50

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Crew 4284

Contr Time:

CO Days:

11/05/2018 Cmplt

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM08917

Adjusted Time:

Time Charged:

11/05/2018

124

Award DT:
05/01/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2019

03/18/2019

Award Amt:

CO Amt: 13,245.00

1,245,724.50 Cont Total: 1,258,969.50

Time Used: 0%

HSIP STWD(525)Project Id

Project No 9369525000

SF 169 GLENDIVE NORTH CLRSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr RUMBLE STRIPS

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1, N-61, S-246, P-

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,324,290.00

956,227.29

13,245.00

1,258,969.50

Award Amt $ 1,245,724.50

Est C.E. $
C.E. Costs $

99,657.96

178,416.58

Cntr Used %
C.E. Used %
C.E. Cost %

75.95

179.03

18.66

Contr Time:

CO Days:

60 Wrk

6

Contract No: Contractor Nm: PRINCE, INC.SM09916

Adjusted Time:

Time Charged:

66

78

Award DT:
06/15/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2018

04/12/2019

Award Amt:

CO Amt: -485,153.19

5,273,918.00 Cont Total: 4,788,764.81

Time Used: 118.18%

STPP 25-1(32)26Project Id

Project No 8714032000

VIDA - NORTH & SOUTHProject Descr

Project Engineer/Phone BRADLEY-TIFANI / 406 444-7208

Work Descr OVERLAYS

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-25

475610 / 1053024

26.2 / 47.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,120,120.34

4,687,743.16

-485,153.19

4,788,764.81

Award Amt $ 5,273,918.00

Est C.E. $
C.E. Costs $

527,391.80

287,135.53

Cntr Used %
C.E. Used %
C.E. Cost %

97.89

54.44

6.13

Contr Time:

CO Days:

50 Wrk

13

Contract No: Contractor Nm: PRINCE, INC.SM09C11

Adjusted Time:

Time Charged:

63

78

Award DT:
09/12/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 14,741.10

3,392,227.47 Cont Total: 3,406,968.57

Time Used: 123.81%

NH 62-1(13)0Project Id

Project No 6972013000

CULBERTSON - SOUTHProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-62

480527 / 1042830

0.43 / 12.20

234+65.00 / 477+22.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,554,231.55

3,536,448.41

14,741.10

3,406,968.57

Award Amt $ 3,392,227.47

Est C.E. $
C.E. Costs $

508,834.12

156,826.12

Cntr Used %
C.E. Used %
C.E. Cost %

103.80

30.82

4.43

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11513

Adjusted Time:

Time Charged:

40

29

Award DT:
09/03/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

N/A

Award Amt:

CO Amt: 43,642.88

2,474,410.20 Cont Total: 2,518,053.08

Time Used: 72.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Crew 4284

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11513

Adjusted Time:

Time Charged:

40

29

Award DT:
09/03/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

N/A

Award Amt:

CO Amt: 43,642.88

2,474,410.20 Cont Total: 2,518,053.08

Time Used: 72.5%

CBI 1-10(73)603Project Id

Project No 7943073000

POPLAR-WESTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

48118 / 105267

603.0 / 611.5

686+30.00 / 1134+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,945,780.90

2,453,320.67

43,642.88

2,518,053.08

Award Amt $ 2,474,410.20

Est C.E. $
C.E. Costs $

247,441.02

93,302.35

Cntr Used %
C.E. Used %
C.E. Cost %

97.43

37.71

3.80

Contr Time:

CO Days:

70 Wrk

27

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCSM11A17

Adjusted Time:

Time Charged:

97

81

Award DT:
12/19/2017

10/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

04/24/2020

05/05/2020

Award Amt:

CO Amt: 51,606.05

1,220,179.25 Cont Total: 1,271,785.30

Time Used: 83.51%

TA 36(30)Project Id

Project No 8699030000

HWY 2 PED BRIDGE - MALTAProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

     / N-1

482142 / 1075233

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,145,412.10

1,255,645.72

51,606.05

1,271,785.30

Award Amt $ 1,220,179.25

Est C.E. $
C.E. Costs $

183,026.89

276,767.98

Cntr Used %
C.E. Used %
C.E. Cost %

98.73

151.22

22.04

Contr Time:

CO Days:

200 Wrk

2

Contract No: Contractor Nm: SCARSELLA BROTHERS, INC.SM13513

Adjusted Time:

Time Charged:

202

256

Award DT:
08/12/2013

06/04/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/16/2019

07/25/2019

Award Amt:

CO Amt: 57,338.48

9,747,747.47 Cont Total: 9,805,085.95

Time Used: 126.73%

STPS 254-1(21)44Project Id

Project No 4483021000

WEST OF RICHEY - WESTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-254

474206 / 1050859

44.4 / 55.0

8+00.00 / 566+10.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,056,032.56

9,301,109.01

57,338.48

9,805,085.95

Award Amt $ 9,747,747.47

Est C.E. $
C.E. Costs $

974,774.75

1,592,246.49

Cntr Used %
C.E. Used %
C.E. Cost %

94.86

163.35

17.12

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM13909

Adjusted Time:

Time Charged:

30

30

Award DT:
06/01/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

07/27/2010

N/A

Award Amt:

CO Amt: 0.00

89,604.12 Cont Total: 89,604.12

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Crew 4284

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM13909

Adjusted Time:

Time Charged:

30

30

Award DT:
06/01/2010

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

07/27/2010

N/A

Award Amt:

CO Amt: 0.00

89,604.12 Cont Total: 89,604.12

Time Used: 100%

HSIP 32-2(15)47Project Id

Project No 6414015000

SF079 SOUTH OF SCOBEYProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Daniels

Lat/Long
System/Route

Beg/End Term
Begin / End

     / P-32

484326 / 1052529

RP 46.6 / RP 46.7

2469+63.73 / 2476+36.27

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

127,030.00

78,713.12

0.00

89,604.12

Award Amt $ 89,604.12

Est C.E. $
C.E. Costs $

10,752.49

15,016.65

Cntr Used %
C.E. Used %
C.E. Cost %

87.85

139.66

19.08

Contr Time:

CO Days:

240 Wrk

29

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM14109

Adjusted Time:

Time Charged:

269

263

Award DT:
03/12/2009

02/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/03/2012

N/A

Award Amt:

CO Amt: 1,819,314.00

17,498,166.91 Cont Total: 19,317,480.91

Time Used: 97.77%

NH-MT 1-10(47)656Project Id

Project No 2145047000

BAINVILLE - E & WProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-1

480836 / 1040835

656.30 / 667.15

0+00.00 / 575+37.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,732,715.67

19,455,759.82

1,819,314.00

19,317,480.90

Award Amt $ 17,498,166.90

Est C.E. $
C.E. Costs $

1,399,853.35

1,618,573.96

Cntr Used %
C.E. Used %
C.E. Cost %

100.72

115.62

8.32

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.SM14408

Adjusted Time:

Time Charged:

100

115

Award DT:
08/12/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

08/26/2009

N/A

Award Amt:

CO Amt: 13,628.55

2,097,357.58 Cont Total: 2,110,986.13

Time Used: 115%

NH-STPS-STPP 0002(838)Project Id

Project No 6104838000

D4 - CULVERTS - PHASE IProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr DRAINAGE

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / N-5

472009 / 1061806

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,753,301.00

2,022,058.95

13,628.55

2,110,986.13

Award Amt $ 2,097,357.58

Est C.E. $
C.E. Costs $

314,603.64

258,521.16

Cntr Used %
C.E. Used %
C.E. Cost %

95.79

82.17

12.79

Contr Time:

CO Days:

10/24/2008 Cmplt

217

Contract No: Contractor Nm: FOUR BEERS INC DBA STILLWATER EXCAVATINGSM17408

Adjusted Time:

Time Charged:

05/29/2009

259

Award DT:
06/25/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

07/24/2009

N/A

Award Amt:

CO Amt: 189,020.31

938,650.50 Cont Total: 1,127,670.81

Time Used: 99.17%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Charette, Anthony Work Phone: 653-6720 Crew 4284

Contr Time:

CO Days:

10/24/2008 Cmplt

217

Contract No: Contractor Nm: FOUR BEERS INC DBA STILLWATER EXCAVATINGSM17408

Adjusted Time:

Time Charged:

05/29/2009

259

Award DT:
06/25/2008

05/05/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

07/24/2009

N/A

Award Amt:

CO Amt: 189,020.31

938,650.50 Cont Total: 1,127,670.81

Time Used: 99.17%

IM 94-4(76)119Project Id

Project No 6179076001

CULVERT REHAB - STATEWIDEProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr DRAINAGE

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,167,606.00

1,029,909.62

189,020.31

1,127,670.81

Award Amt $ 938,650.50

Est C.E. $
C.E. Costs $

122,024.57

233,649.06

Cntr Used %
C.E. Used %
C.E. Cost %

91.33

191.48

22.69

Contr Time:

CO Days:

180 Wrk

77

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM17915

Adjusted Time:

Time Charged:

257

254

Award DT:
11/03/2015

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2018

04/20/2018

Award Amt:

CO Amt: 1,474,088.04

12,329,719.51 Cont Total: 13,803,807.55

Time Used: 98.83%

STPP-FLA 17-1(9)0Project Id

Project No 5157009000

FORT PECK - NORTHEASTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-17

480352 / 1062535

0.0 / 11.2

10+50.00 / 584+36.97

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,650,539.03

14,004,414.02

1,474,088.04

13,803,807.55

Award Amt $ 12,329,719.51

Est C.E. $
C.E. Costs $

1,232,971.95

1,323,977.91

Cntr Used %
C.E. Used %
C.E. Cost %

101.45

107.38

9.45

Contract Count: 17

Project Count:   17

Project Manager Totals for Charette, Anthony Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 94,011,876.09

4,577,236.33

89,434,639.76

92,627,050.35

94,188,516.87

Award Amt $
Est C.E. $

C.E. Costs $ 8,407,638.49

8,767,145.57

C.E. Used %
C.E. Cost %

Cntr Used %

9.08

95.90

98.53
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Davies, Peter Work Phone: 653-6725 Cell Phone: 939-2131 Email: pdavies@mt.gov Crew 4283

Contr Time:

CO Days:

145 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM16319

Adjusted Time:

Time Charged:

145

127

Award DT:
05/28/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

11/30/2020

12/10/2020

Award Amt:

CO Amt: 67,014.26

4,777,715.20 Cont Total: 4,844,729.46

Time Used: 87.59%

STPP-STPB 32-1(25)20Project Id

Project No 7954025000

BOX ELDER CREEK BRIDGE (MT-13)Project Descr

Project Engineer/Phone BERG-DONALD / 406 444-2067

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-32

0 / 0

20.0 / 20.6

1065+11.15 / 1096+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,907,676.60

4,833,186.79

67,014.26

4,844,729.46

Award Amt $ 4,777,715.20

Est C.E. $
C.E. Costs $

573,325.82

227,727.51

Cntr Used %
C.E. Used %
C.E. Cost %

99.76

39.72

4.71

Contract Count: 1

Project Count:   1

Project Manager Totals for Davies, Peter Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 4,844,729.46

67,014.26

4,777,715.20

4,833,186.79

2,907,676.60

Award Amt $
Est C.E. $

C.E. Costs $ 227,727.51

573,325.82

C.E. Used %
C.E. Cost %

Cntr Used %

4.71

39.72

99.76
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Davis, Walter R Work Phone: 653-6725 Crew 4283

Contr Time:

CO Days:

12/03/2010 Cmplt

12

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.SM01D09

Adjusted Time:

Time Charged:

12/15/2010

202

Award DT:
04/09/2010

01/26/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2011

N/A

Award Amt:

CO Amt: 53,061.26

2,270,081.58 Cont Total: 2,323,142.84

Time Used: 78.38%

ARRA 0002(874)Project Id

Project No 6104874000

D4-CULVERTS-PHASE IIIProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr DRAINAGE

Claim Status None

County STATEWIDE

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / DIST WIDE

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,651,889.65

2,333,403.40

53,061.27

2,323,142.85

Award Amt $ 2,270,081.58

Est C.E. $
C.E. Costs $

272,409.79

254,446.49

Cntr Used %
C.E. Used %
C.E. Cost %

100.44

93.41

10.90

Contr Time:

CO Days:

210 Wrk

5

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM06910

Adjusted Time:

Time Charged:

215

213

Award DT:
11/17/2010

10/19/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

05/07/2013

N/A

Award Amt:

CO Amt: 850,980.27

13,396,719.55 Cont Total: 14,247,699.82

Time Used: 99.07%

NH-ARRA 1-10(62)633Project Id

Project No 4058062000

BIG MUDDY CREEK - WESTProject Descr

Project Engineer/Phone PRIEBE-GABE / 406 444-9252

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480957 / 1044147

632.88 / 639.64

355+34.00 / 714+20.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,833,726.70

14,255,091.73

850,980.27

14,247,699.82

Award Amt $ 13,396,719.55

Est C.E. $
C.E. Costs $

1,339,671.96

650,962.00

Cntr Used %
C.E. Used %
C.E. Cost %

100.05

48.59

4.57

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM19512

Adjusted Time:

Time Charged:

60

36

Award DT:
09/18/2012

06/19/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/26/2013

N/A

Award Amt:

CO Amt: -1,748.06

593,494.00 Cont Total: 591,745.94

Time Used: 60%

STPP 20-2(27)63Project Id

Project No 7832027000

FAIRVIEW INTERSECTION IMPROVEMENTSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-20

475106 / 1040241

63.1 / 63.8

12+66.03 / 258+33.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

525,996.30

524,525.84

-1,748.06

591,745.94

Award Amt $ 593,494.00

Est C.E. $
C.E. Costs $

59,349.40

106,528.15

Cntr Used %
C.E. Used %
C.E. Cost %

88.64

179.49

20.31
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Davis, Walter R Work Phone: 653-6725 Crew 4283

Contract Count: 3

Project Count:   3

Project Manager Totals for Davis, Walter R Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 17,162,588.61

902,293.48

16,260,295.13

17,113,020.97

16,011,612.65

Award Amt $
Est C.E. $

C.E. Costs $ 1,011,936.64

1,671,431.15

C.E. Used %
C.E. Cost %

Cntr Used %

5.91

60.54

99.71
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM01813

Adjusted Time:

Time Charged:

60

67

Award DT:
04/25/2014

08/27/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/06/2015

N/A

Award Amt:

CO Amt: 0.00

916,899.41 Cont Total: 916,899.41

Time Used: 111.67%

NHPB-NH 57-6(13)255Project Id

Project No 7281013000

DRAINAGE - 13M W OF BROCKWAYProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471928 / 1060151

254.7 / 254.8

2204+50.00 / 2211+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

882,744.25

915,150.64

0.00

916,899.41

Award Amt $ 916,899.41

Est C.E. $
C.E. Costs $

91,689.94

100,009.09

Cntr Used %
C.E. Used %
C.E. Cost %

99.81

109.07

10.93

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM02514

Adjusted Time:

Time Charged:

40

36

Award DT:
10/01/2014

06/03/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

04/14/2015

06/02/2015

Award Amt:

CO Amt: 0.00

147,539.30 Cont Total: 147,539.30

Time Used: 90%

HSIP 252-1(6)1Project Id

Project No 8054006000

SF 129 - SIGNING BRIDGE TREATMENT - CIRCLEProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr SIGNS

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-252

472512 / 1053617

1.0 / 1.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

177,351.40

132,249.50

0.00

147,539.30

Award Amt $ 147,539.30

Est C.E. $
C.E. Costs $

29,507.86

46,206.97

Cntr Used %
C.E. Used %
C.E. Cost %

89.64

156.59

34.94

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM04812

Adjusted Time:

Time Charged:

45

34

Award DT:
04/25/2013

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 24,236.43

1,524,079.32 Cont Total: 1,548,315.75

Time Used: 75.56%

HSIP 340-1(4)4Project Id

Project No 7277004000

SF 099 SIGNING, SLOPE FLATTENProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr SIGNS

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-340

464526 / 1050021

3.7 / 18.0

194+90.30 / 950+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

170,105.10

133,555.19

-16,085.23

142,148.15

Award Amt $ 158,233.38

Est C.E. $
C.E. Costs $

15,823.34

11,996.15

Cntr Used %
C.E. Used %
C.E. Cost %

93.95

75.81

8.98
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM04812

Adjusted Time:

Time Charged:

45

34

Award DT:
04/25/2013

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: 24,236.43

1,524,079.32 Cont Total: 1,548,315.75

Time Used: 75.56%

IM 94-5(36)178Project Id

Project No 7296036001

TERRY-EAST (WB)Project Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr SEAL & COVER

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

464830 / 1051218

117.90 / 184.50

1593+00.00 / 1940.00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,440,548.70

1,363,535.47

40,321.66

1,406,167.60

Award Amt $ 1,365,845.94

Est C.E. $
C.E. Costs $

136,584.59

59,918.08

Cntr Used %
C.E. Used %
C.E. Cost %

96.97

43.87

4.39

Est C.E. $
C.E. Costs $

152,407.93

71,914.23

C.E. Used %
C.E. Cost % 4.80

47.19

96.69Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,610,653.80

1,497,090.66

1,524,079.32

24,236.43

1,548,315.75

Cont Pymnts $

Project Count:   2

Contract Totals for 04812 SM

Contr Time:

CO Days:

09/16/2016 Cmplt

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.SM05416

Adjusted Time:

Time Charged:

09/16/2016

43

Award DT:
06/28/2016

05/03/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2016

02/23/2017

Award Amt:

CO Amt: 0.00

374,281.12 Cont Total: 374,281.12

Time Used: 0%

NH 5099(6)Project Id

Project No 8984006000

TOWNE STREET - GLENDIVEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr SEAL & COVER

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-98, N-57

470605 / 1044500

0.3 / 327.10

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

468,787.70

363,442.22

0.00

374,281.12

Award Amt $ 374,281.12

Est C.E. $
C.E. Costs $

37,428.11

33,411.79

Cntr Used %
C.E. Used %
C.E. Cost %

97.10

89.27

9.19

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM05517

Adjusted Time:

Time Charged:

60

59

Award DT:
07/18/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/04/2019

04/12/2019

Award Amt:

CO Amt: 13,260.00

3,697,659.00 Cont Total: 3,710,919.00

Time Used: 98.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM05517

Adjusted Time:

Time Charged:

60

59

Award DT:
07/18/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

02/04/2019

04/12/2019

Award Amt:

CO Amt: 13,260.00

3,697,659.00 Cont Total: 3,710,919.00

Time Used: 98.33%

IM 94-6(63)231Project Id

Project No 8983063000

WIBAUX - E & W (EB LANES)Project Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470022 / 1041705

231.4 / 243.7

1107+91.00 / 465+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,150,592.53

3,502,575.56

13,260.00

3,710,919.00

Award Amt $ 3,697,659.00

Est C.E. $
C.E. Costs $

443,719.08

221,517.64

Cntr Used %
C.E. Used %
C.E. Cost %

94.39

49.92

6.32

Contr Time:

CO Days:

45 Wrk

9

Contract No: Contractor Nm: J & S CONSTRUCTION, INC.SM05813

Adjusted Time:

Time Charged:

54

46

Award DT:
09/13/2013

08/27/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/24/2014

N/A

Award Amt:

CO Amt: 178,265.09

1,435,448.39 Cont Total: 1,613,713.48

Time Used: 85.19%

ER 2-2(43)70Project Id

Project No 7978043000

SLIDE REPAIR-WEST OF PLEVNA/MT11-1Project Descr

Project Engineer/Phone BERG-DONALD / 406 444-2067

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-2

462454 / 1043133

69.90 / 70.00

1121+00.00 / 1126+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,231,782.00

1,596,059.54

178,265.09

1,613,713.48

Award Amt $ 1,435,448.39

Est C.E. $
C.E. Costs $

143,544.84

122,720.64

Cntr Used %
C.E. Used %
C.E. Cost %

98.91

85.49

7.69

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM05C17

Adjusted Time:

Time Charged:

50

36

Award DT:
06/04/2018

12/19/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2019

08/02/2019

Award Amt:

CO Amt: 100,302.05

1,198,115.20 Cont Total: 1,298,417.25

Time Used: 72%

STPP 25-1(34)0Project Id

Project No 8985034000

CIRCLE - NORTHProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr SEAL & COVER

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-25

473604 / 1053038

0.0 / 26.2

10+07.00 / 981+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,297,087.18

1,259,846.05

100,302.05

1,298,417.25

Award Amt $ 1,198,115.20

Est C.E. $
C.E. Costs $

119,811.52

102,943.04

Cntr Used %
C.E. Used %
C.E. Cost %

97.03

85.92

8.17

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: PRINCE, INC.SM06218

Adjusted Time:

Time Charged:

49

60

Award DT:
09/04/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/13/2020

02/14/2020

Award Amt:

CO Amt: 92,837.40

2,090,107.67 Cont Total: 2,182,945.07

Time Used: 122.45%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

45 Wrk

4

Contract No: Contractor Nm: PRINCE, INC.SM06218

Adjusted Time:

Time Charged:

49

60

Award DT:
09/04/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/13/2020

02/14/2020

Award Amt:

CO Amt: 92,837.40

2,090,107.67 Cont Total: 2,182,945.07

Time Used: 122.45%

STPS 254-1(29)32Project Id

Project No 9161029000

RICHEY-SOUTHEASTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-254

473614 / 1045717

31.5 / 43.3

1659+71.00 / 2282+51.86

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,388,954.40

2,053,297.29

92,837.40

2,182,945.06

Award Amt $ 2,090,107.66

Est C.E. $
C.E. Costs $

167,208.61

133,705.48

Cntr Used %
C.E. Used %
C.E. Cost %

94.06

79.96

6.51

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM07313

Adjusted Time:

Time Charged:

40

13

Award DT:
07/11/2013

03/28/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

09/16/2013

N/A

Award Amt:

CO Amt: 29,733.00

224,217.50 Cont Total: 253,950.50

Time Used: 32.5%

HSIP STWD (145)Project Id

Project No 7834145000

SF 119 GLENDIVE RUMBLE STRIPSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-20

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

194,229.50

29,733.00

253,950.50

Award Amt $ 224,217.50

Est C.E. $
C.E. Costs $

22,421.75

13,611.52

Cntr Used %
C.E. Used %
C.E. Cost %

76.48

60.71

7.01

Contr Time:

CO Days:

70 Wrk

6

Contract No: Contractor Nm: PRINCE, INC.SM07414

Adjusted Time:

Time Charged:

76

85

Award DT:
08/25/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2016

08/29/2016

Award Amt:

CO Amt: -66,540.54

4,246,439.25 Cont Total: 4,179,898.71

Time Used: 111.84%

IM 94-5(38)163Project Id

Project No 7941038000

PRAIRIE CO LINE - EAST (EB)Project Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

464141 / 1052639

163.4 / 169.7

758+93.90 / 1091+90.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,647,291.45

2,666,712.20

-71,088.72

2,643,880.50

Award Amt $ 2,714,969.22

Est C.E. $
C.E. Costs $

162,898.15

210,863.82

Cntr Used %
C.E. Used %
C.E. Cost %

100.86

129.45

7.91
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

70 Wrk

6

Contract No: Contractor Nm: PRINCE, INC.SM07414

Adjusted Time:

Time Charged:

76

85

Award DT:
08/25/2014

04/22/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2016

08/29/2016

Award Amt:

CO Amt: -66,540.54

4,246,439.25 Cont Total: 4,179,898.71

Time Used: 111.84%

IM 94-5(40)170Project Id

Project No 7942040000

TERRY - EAST & WEST (WB)Project Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

464558 / 1052059

169.8 / 178.0

1096+71.10 / 1527+61.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,504,895.10

1,341,234.31

4,548.18

1,536,018.21

Award Amt $ 1,531,470.03

Est C.E. $
C.E. Costs $

91,888.20

64,391.03

Cntr Used %
C.E. Used %
C.E. Cost %

87.32

70.08

4.80

Est C.E. $
C.E. Costs $

254,786.35

275,254.85

C.E. Used %
C.E. Cost % 6.87

108.03

95.89Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,152,186.55

4,007,946.51

4,246,439.25

-66,540.54

4,179,898.71

Cont Pymnts $

Project Count:   2

Contract Totals for 07414 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM08515

Adjusted Time:

Time Charged:

45

40

Award DT:
09/28/2015

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2016

02/17/2017

Award Amt:

CO Amt: 7,050.10

2,095,799.69 Cont Total: 2,102,849.79

Time Used: 88.89%

STPP 26-1(19)3Project Id

Project No 8712019000

JUNCTION SECONDARY 261 - EASTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-26

473848 / 1040451

2.8 / 7.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,401,421.70

2,100,558.28

7,050.10

2,102,849.79

Award Amt $ 2,095,799.69

Est C.E. $
C.E. Costs $

251,495.96

198,940.03

Cntr Used %
C.E. Used %
C.E. Cost %

99.89

79.10

9.47

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09614

Adjusted Time:

Time Charged:

30

15

Award DT:
09/02/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/29/2014

01/02/2015

Award Amt:

CO Amt: 0.00

179,690.25 Cont Total: 179,690.25

Time Used: 50%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09614

Adjusted Time:

Time Charged:

30

15

Award DT:
09/02/2014

06/24/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/29/2014

01/02/2015

Award Amt:

CO Amt: 0.00

179,690.25 Cont Total: 179,690.25

Time Used: 50%

NH 57-6(15)258Project Id

Project No 8188015000

SLIDE REPAIR - WEST OF BROCKWAYProject Descr

Project Engineer/Phone N/A / null

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471914 / 1055922

257.7 /

2363+00.27 / 2367+43.83

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

238,396.00

187,348.44

0.00

179,690.25

Award Amt $ 179,690.25

Est C.E. $
C.E. Costs $

26,953.54

32,229.75

Cntr Used %
C.E. Used %
C.E. Cost %

104.26

119.58

17.20

Contr Time:

CO Days:

100 Wrk

55

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM09812

Adjusted Time:

Time Charged:

155

138

Award DT:
10/09/2012

09/18/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2014

N/A

Award Amt:

CO Amt: 304,202.00

2,093,386.33 Cont Total: 2,397,588.33

Time Used: 89.03%

IM-ER 94-4(85)151Project Id

Project No 7738085000

SLD RPR - E OF MILES CITY / MT11-1Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

TIED County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

462643 / 1054622

151.8 / 154.1

1112+00 / 1235+51

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,407,238.05

2,368,055.13

304,202.00

2,365,984.88

Award Amt $ 2,061,782.88

Est C.E. $
C.E. Costs $

206,178.29

316,772.17

Cntr Used %
C.E. Used %
C.E. Cost %

100.09

153.64

13.38

STPP-ER 2-1(60)20Project Id

Project No 7745060000

SLIDE REPAIR-20M E OF MILES CITY/MT11-1Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

TIED County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-2

462432 / 1053030

20.0 / 20.1

823+73.00 / 826+38.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

33,447.50

28,878.22

0.00

31,603.45

Award Amt $ 31,603.45

Est C.E. $
C.E. Costs $

3,160.35

5,148.48

Cntr Used %
C.E. Used %
C.E. Cost %

91.38

162.91

17.83

Est C.E. $
C.E. Costs $

209,338.64

321,920.65

C.E. Used %
C.E. Cost % 13.43

153.78

99.97Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,440,685.55

2,396,933.35

2,093,386.33

304,202.00

2,397,588.33

Cont Pymnts $

Project Count:   2

Contract Totals for 09812 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

60 Wrk

20

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09815

Adjusted Time:

Time Charged:

80

79

Award DT:
06/06/2016

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/28/2016

02/08/2017

Award Amt:

CO Amt: 62,097.20

1,307,454.85 Cont Total: 1,369,552.05

Time Used: 98.75%

NHPB STWD(211)Project Id

Project No 8129211000

BRIDGE DECK GLENDIVE AREAProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / P-57, N-20, P-98

470532 / 1044513

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,425,970.40

1,231,259.50

62,097.20

1,369,552.05

Award Amt $ 1,307,454.85

Est C.E. $
C.E. Costs $

156,894.58

126,265.27

Cntr Used %
C.E. Used %
C.E. Cost %

89.90

80.48

10.25

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: JARRETT CONSTRUCTION, INC.SM10713

Adjusted Time:

Time Charged:

60

57

Award DT:
09/25/2013

08/06/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/15/2014

N/A

Award Amt:

CO Amt: 0.00

488,844.00 Cont Total: 488,844.00

Time Used: 95%

ER 489-1(6)9Project Id

Project No 7979006000

SUNDAY CREEK/MT11-1Project Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

TIED County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-489

462959 / 1054457

9.2 / 9.3

485+07.96 / 490+15.62

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

311,357.50

145,022.80

0.00

143,882.80

Award Amt $ 143,882.80

Est C.E. $
C.E. Costs $

14,388.28

35,912.74

Cntr Used %
C.E. Used %
C.E. Cost %

100.79

249.60

24.76

ER 94-4(89)130Project Id

Project No 7744089000

EROSION REPAIR-W MILES CITY/MT11-1Project Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

TIED County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

462025 / 1055656

130.085 / 131.564

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

411,770.80

342,542.00

0.00

344,961.20

Award Amt $ 344,961.20

Est C.E. $
C.E. Costs $

34,496.12

64,003.90

Cntr Used %
C.E. Used %
C.E. Cost %

99.30

185.54

18.68

Est C.E. $
C.E. Costs $

48,884.40

99,916.64

C.E. Used %
C.E. Cost % 20.49

204.39

99.70Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

723,128.30

487,564.80

488,844.00

0.00

488,844.00

Cont Pymnts $

Project Count:   2

Contract Totals for 10713 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM11813

Adjusted Time:

Time Charged:

50

50

Award DT:
03/20/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

05/11/2015

07/02/2015

Award Amt:

CO Amt: 19,340.00

768,236.42 Cont Total: 787,576.42

Time Used: 100%

SF 81020(2)Project Id

Project No 7819002000

SLIDE REPAIR-3M SW FALLON/MT11-1Project Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81020

464826 / 1051254

26.8 / 27.3

20+50.00 / 45+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

696,776.27

755,136.93

19,340.00

787,576.42

Award Amt $ 768,236.42

Est C.E. $
C.E. Costs $

92,188.37

139,563.46

Cntr Used %
C.E. Used %
C.E. Cost %

95.88

151.39

18.48

Contr Time:

CO Days:

60 Wrk

3

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM13316

Adjusted Time:

Time Charged:

63

61

Award DT:
05/03/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2017

03/31/2017

Award Amt:

CO Amt: 0.00

1,891,584.05 Cont Total: 1,891,584.05

Time Used: 96.83%

NH-G 20-1(18)0Project Id

Project No 7952018000

GLENDIVE - NORTHProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

470636 / 1044408

0.0 / 0.6

100+31.50 / 27+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,175,780.60

1,909,865.27

0.00

1,891,584.05

Award Amt $ 1,891,584.05

Est C.E. $
C.E. Costs $

189,158.41

230,110.66

Cntr Used %
C.E. Used %
C.E. Cost %

100.97

121.65

12.05

Contr Time:

CO Days:

150 Wrk

19

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM14916

Adjusted Time:

Time Charged:

169

169

Award DT:
04/17/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/14/2019

09/13/2019

Award Amt:

CO Amt: 780,702.95

10,117,639.97 Cont Total: 10,898,342.92

Time Used: 100%

IMIP 94-6(58)218Project Id

Project No 7940058000

EAST OF GLENDIVE - EASTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470627 / 1043510

217.9 / 223.8

392+79.3 / 704+71.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,873,258.59

10,721,373.19

780,702.95

10,898,342.90

Award Amt $ 10,117,639.95

Est C.E. $
C.E. Costs $

708,234.80

1,026,767.48

Cntr Used %
C.E. Used %
C.E. Cost %

98.38

144.98

9.58
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Eisenzimer, Brian Work Phone: 345-8239 Cell Phone: 989-0146 Email: beisenzimer@mt.gov Crew 4183

Contract Count: 18

Project Count:   22

Project Manager Totals for Eisenzimer, Brian Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 36,342,907.37

1,545,485.68

34,797,421.69

35,311,927.23

39,335,557.22

Award Amt $
Est C.E. $

C.E. Costs $ 3,297,009.19

3,145,674.69

C.E. Used %
C.E. Cost %

Cntr Used %

9.34

104.81

97.16

Project Manager: Goroski, Adrian Work Phone: 345-8240 Crew

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: NORTHERN IMPROVEMENT CO - FARGOSM10110

Adjusted Time:

Time Charged:

45

40

Award DT:
07/29/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/06/2011

N/A

Award Amt:

CO Amt: 0.00

1,127,975.90 Cont Total: 1,127,975.90

Time Used: 88.89%

IM 94-7(30)244Project Id

Project No 6968030000

NORTH DAKOTA LINE - WEST (WB)Project Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Wibaux

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

465651 / 1040615

243.7 / 250.2

462+50 / 806+45.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

948,842.65

1,010,649.59

0.00

1,127,975.90

Award Amt $ 1,127,975.90

Est C.E. $
C.E. Costs $

90,238.07

51,014.15

Cntr Used %
C.E. Used %
C.E. Cost %

89.60

56.53

5.05

Contract Count: 1

Project Count:   1

Project Manager Totals for Goroski, Adrian Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 1,127,975.90

0.00

1,127,975.90

1,010,649.59

948,842.65

Award Amt $
Est C.E. $

C.E. Costs $ 51,014.15

90,238.07

C.E. Used %
C.E. Cost %

Cntr Used %

5.05

56.53

89.60
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

80 Wrk

5

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM01214

Adjusted Time:

Time Charged:

85

83

Award DT:
05/19/2014

03/11/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

11/06/2015

12/28/2015

Award Amt:

CO Amt: 2,265.63

2,427,475.48 Cont Total: 2,429,741.11

Time Used: 97.65%

STPU-STPE 8014(2)Project Id

Project No 7077002000

TATRO STREET - MILES CITYProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8014

462459 / 1055056

0.00 / 0.60

0+00.00 / 31+88.69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,227,280.15

2,340,259.56

2,265.63

2,429,741.12

Award Amt $ 2,427,475.49

Est C.E. $
C.E. Costs $

242,747.55

393,490.32

Cntr Used %
C.E. Used %
C.E. Cost %

96.32

162.10

16.81

Contr Time:

CO Days:

135 Wrk

2

Contract No: Contractor Nm: FOOTHILLS CONTRACTING INCSM01409

Adjusted Time:

Time Charged:

137

181

Award DT:
06/02/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2012

N/A

Award Amt:

CO Amt: 185,706.12

8,107,444.85 Cont Total: 8,293,150.97

Time Used: 132.12%

STPP-STPE 27-2(14)29Project Id

Project No 4052014000

BAKER - SOUTHProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-27

461937 / 1041705

28.98 / 35.36

95+60 / 198+51.06

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,546,813.98

8,275,275.78

185,706.12

8,293,150.97

Award Amt $ 8,107,444.85

Est C.E. $
C.E. Costs $

810,744.49

900,109.29

Cntr Used %
C.E. Used %
C.E. Cost %

99.78

111.02

10.88

Contr Time:

CO Days:

10/15/2010 Cmplt

0

Contract No: Contractor Nm: PRINCE, INC.SM02210

Adjusted Time:

Time Charged:

10/15/2010

114

Award DT:
08/05/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/13/2011

N/A

Award Amt:

CO Amt: 8,232.50

2,344,709.92 Cont Total: 2,352,942.42

Time Used: 227.54%

STPS 322-1(5)0Project Id

Project No 6820005000

JCT MT 7 - SOUTHProject Descr

Project Engineer/Phone ZEIGLER-LIZA / 406 444-6905

Work Descr OVERLAYS

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-322

461318 / 1041426

0.00 / 13.00

14+78.30 / 708+51.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,585,309.35

2,081,456.25

8,232.50

2,352,942.42

Award Amt $ 2,344,709.92

Est C.E. $
C.E. Costs $

211,023.89

110,891.87

Cntr Used %
C.E. Used %
C.E. Cost %

88.46

52.55

5.33

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM02211

Adjusted Time:

Time Charged:

45

49

Award DT:
06/29/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/04/2011

N/A

Award Amt:

CO Amt: 13,720.00

1,859,556.33 Cont Total: 1,873,276.33

Time Used: 108.89%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM02211

Adjusted Time:

Time Charged:

45

49

Award DT:
06/29/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/04/2011

N/A

Award Amt:

CO Amt: 13,720.00

1,859,556.33 Cont Total: 1,873,276.33

Time Used: 108.89%

IM 94-3(61)116Project Id

Project No 6969061000

HATHAWAY - E & W (WB)Project Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr SEAL & COVER

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

461849 / 1060644

115.5 / 129.5

95+61.30 / 1486+72.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,978,463.27

1,919,036.73

13,720.00

1,873,276.33

Award Amt $ 1,859,556.33

Est C.E. $
C.E. Costs $

148,764.51

141,160.56

Cntr Used %
C.E. Used %
C.E. Cost %

102.44

94.89

7.36

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM02809

Adjusted Time:

Time Charged:

180

170

Award DT:
09/28/2009

08/25/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/05/2012

N/A

Award Amt:

CO Amt: 5,372.18

6,595,967.64 Cont Total: 6,601,339.82

Time Used: 94.44%

ARRA 27-2(19)24Project Id

Project No 4052019000

JUNCTION S-322 - SOUTHProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-27

461439 / 1042012

23.64 / 28.94

10+00.00 / 1565+65.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,425,057.05

6,690,233.83

5,372.18

6,601,339.82

Award Amt $ 6,595,967.64

Est C.E. $
C.E. Costs $

659,596.76

485,457.03

Cntr Used %
C.E. Used %
C.E. Cost %

101.35

73.60

7.26

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM02B15

Adjusted Time:

Time Charged:

40

36

Award DT:
05/23/2016

12/01/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

01/06/2017

Award Amt:

CO Amt: 0.00

1,127,022.48 Cont Total: 1,127,022.48

Time Used: 90%

IM-G 94-3(74)78Project Id

Project No 8648074000

RESERVATION CREEK - E & W (EB & WB)Project Descr

Project Engineer/Phone BRADLEY-TIFANI / 406 444-7208

Work Descr SEAL & COVER

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

461539 / 1065601

78.3 / 83.7

1387+98.8 / 1672+54.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,291,753.80

1,111,515.34

0.00

1,127,022.48

Award Amt $ 1,127,022.48

Est C.E. $
C.E. Costs $

90,161.80

78,437.22

Cntr Used %
C.E. Used %
C.E. Cost %

98.62

87.00

7.06

Contr Time:

CO Days:

230 Wrk

12

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM03313

Adjusted Time:

Time Charged:

242

236

Award DT:
05/08/2013

03/28/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/27/2015

N/A

Award Amt:

CO Amt: 608,101.39

12,497,175.92 Cont Total: 13,105,277.31

Time Used: 97.52%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

230 Wrk

12

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM03313

Adjusted Time:

Time Charged:

242

236

Award DT:
05/08/2013

03/28/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/27/2015

N/A

Award Amt:

CO Amt: 608,101.39

12,497,175.92 Cont Total: 13,105,277.31

Time Used: 97.52%

STPP 54-1(12)9Project Id

Project No 7570012000

NORTH OF BIDDLE - NORTHProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr OVERLAYS

Claim Status None

TIED County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-54

451424 / 1051946

9.1 / 22.0

481+55.0 / 1156+58.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,904,114.65

2,085,927.27

309,248.56

2,035,996.16

Award Amt $ 1,726,747.60

Est C.E. $
C.E. Costs $

138,139.81

129,397.95

Cntr Used %
C.E. Used %
C.E. Cost %

102.45

93.67

6.20

STPP-HSIP 54-1(10)4Project Id

Project No 5744010000

BIDDLE - NORTH & SOUTHProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-54

450544 / 1052019

4.4 / 9.1

230+00.00 / 483+08.48

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,170,292.95

10,831,983.30

298,852.84

11,069,281.16

Award Amt $ 10,770,428.32

Est C.E. $
C.E. Costs $

861,634.27

631,097.87

Cntr Used %
C.E. Used %
C.E. Cost %

97.86

73.24

5.83

Est C.E. $
C.E. Costs $

999,774.08

760,495.82

C.E. Used %
C.E. Cost % 5.89

76.07

98.57Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

13,074,407.60

12,917,910.57

12,497,175.92

608,101.40

13,105,277.32

Cont Pymnts $

Project Count:   2

Contract Totals for 03313 SM

Contr Time:

CO Days:

08/16/2019 Cmplt

32

Contract No: Contractor Nm: MILLENNIUM CONSTRUCTION & CONSULTING, INC.SM03A18

Adjusted Time:

Time Charged:

09/17/2019

110

Award DT:
04/23/2019

10/23/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2020

02/14/2020

Award Amt:

CO Amt: 41,172.18

748,982.05 Cont Total: 790,154.23

Time Used: 0%

TA 44(37)Project Id

Project No 9152037000

MULTI-USE PATH - LAME DEERProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-44-684

453540 / 1063905

  /

200+13.99 / 225+74.06

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

851,643.70

783,121.38

41,172.18

790,154.23

Award Amt $ 748,982.05

Est C.E. $
C.E. Costs $

112,347.31

169,231.23

Cntr Used %
C.E. Used %
C.E. Cost %

99.11

150.63

21.61
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM04613

Adjusted Time:

Time Charged:

40

36

Award DT:
04/03/2014

07/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

11/06/2014

N/A

Award Amt:

CO Amt: 0.00

2,953,366.93 Cont Total: 2,953,366.93

Time Used: 90%

STPP 18-3(16)53Project Id

Project No 7354016000

COHAGEN-NORTH & SOUTHProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-18

470230 / 1063611

63.4 / 53.4

539+75.80 / 1050+82.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,998,494.27

2,655,326.87

0.00

2,953,366.93

Award Amt $ 2,953,366.93

Est C.E. $
C.E. Costs $

295,336.69

116,824.49

Cntr Used %
C.E. Used %
C.E. Cost %

89.91

39.56

4.40

Contr Time:

CO Days:

200 Wrk

11

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM04B16

Adjusted Time:

Time Charged:

211

209

Award DT:
03/24/2017

11/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2018

02/26/2019

Award Amt:

CO Amt: 132,998.67

14,180,294.10 Cont Total: 14,313,292.77

Time Used: 99.05%

NHIP 37-3(17)70Project Id

Project No 4338017000

EAST OF ASHLAND-EASTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453359 / 1063359

69.6 / 76.9

369+50.00 / 755+77.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,512,330.65

14,639,440.06

132,998.67

14,313,292.77

Award Amt $ 14,180,294.10

Est C.E. $
C.E. Costs $

1,134,423.53

1,564,588.94

Cntr Used %
C.E. Used %
C.E. Cost %

102.28

137.92

10.69

Contr Time:

CO Days:

110 Wrk

21

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM05317

Adjusted Time:

Time Charged:

131

147

Award DT:
05/15/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

11/13/2018

10/18/2019

Award Amt:

CO Amt: 79,523.76

4,758,557.00 Cont Total: 4,838,080.76

Time Used: 112.21%

NH-HSIP 37-2(36)42Project Id

Project No 8053036000

SF 129 - ROUNDABOUT LAME DEERProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453724 / 1063959

41.9 / 42.3

918+00.00 / 939+39.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,425,712.80

4,729,818.13

79,523.76

4,838,080.76

Award Amt $ 4,758,557.00

Est C.E. $
C.E. Costs $

571,026.84

619,139.52

Cntr Used %
C.E. Used %
C.E. Cost %

97.76

108.43

13.09

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: TIMBERLINE CONTRACTING, INC.CM05319

Adjusted Time:

Time Charged:

40

27

Award DT:
06/03/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2019

02/14/2020

Award Amt:

CO Amt: 9,850.00

118,439.20 Cont Total: 128,289.20

Time Used: 67.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: TIMBERLINE CONTRACTING, INC.CM05319

Adjusted Time:

Time Charged:

40

27

Award DT:
06/03/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2019

02/14/2020

Award Amt:

CO Amt: 9,850.00

118,439.20 Cont Total: 128,289.20

Time Used: 67.5%

HSIP 57-5(52)230Project Id

Project No 9189052000

SF - 169 MT200 SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

230.2 / 267.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

137,745.35

118,714.00

9,850.00

128,289.20

Award Amt $ 118,439.20

Est C.E. $
C.E. Costs $

41,453.72

21,876.68

Cntr Used %
C.E. Used %
C.E. Cost %

92.54

52.77

18.43

Contr Time:

CO Days:

200 Wrk

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM05515

Adjusted Time:

Time Charged:

200

205

Award DT:
09/21/2015

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2018

03/16/2018

Award Amt:

CO Amt: -107,140.25

12,913,069.56 Cont Total: 12,805,929.31

Time Used: 102.5%

STPP 27-2(18)16Project Id

Project No 5743018000

JCT S-494 - N & SProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-27

460726 / 1042445

15.8 / 23.9

869+50.00 / 1285+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

14,212,412.00

12,546,747.34

-107,140.25

12,805,929.31

Award Amt $ 12,913,069.56

Est C.E. $
C.E. Costs $

1,033,045.56

1,096,199.91

Cntr Used %
C.E. Used %
C.E. Cost %

97.98

106.11

8.74

Contr Time:

CO Days:

12/17/2018 Cmplt

0

Contract No: Contractor Nm: MIDLAND ELECTRIC & CONTRACTING, INC.SM05818

Adjusted Time:

Time Charged:

12/17/2018

33

Award DT:
10/09/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/22/2019

04/12/2019

Award Amt:

CO Amt: 0.00

268,637.98 Cont Total: 268,637.98

Time Used: 0%

HSIP-NH-G 23-2(32)76Project Id

Project No 9084032000

SF 159 BROADUS SFTY IMPProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-23

453000 / 1054101

  /

80.1 / 103.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

220,278.35

263,906.66

0.00

268,637.98

Award Amt $ 268,637.98

Est C.E. $
C.E. Costs $

40,295.70

48,305.68

Cntr Used %
C.E. Used %
C.E. Cost %

98.24

119.88

18.30

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM06717

Adjusted Time:

Time Charged:

70

60

Award DT:
09/20/2017

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

05/29/2018

11/05/2018

Award Amt:

CO Amt: 0.00

1,088,523.43 Cont Total: 1,088,523.43

Time Used: 85.71%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM06717

Adjusted Time:

Time Charged:

70

60

Award DT:
09/20/2017

07/25/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

05/29/2018

11/05/2018

Award Amt:

CO Amt: 0.00

1,088,523.43 Cont Total: 1,088,523.43

Time Used: 85.71%

NH 37-2(38)47Project Id

Project No 8601038000

SLIDE REPAIR - 5 MI E LAME DEERProject Descr

Project Engineer/Phone BERG-DONALD / 406 444-2067

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453807 / 1063356

47.3 / 47.4

18+91.00 / 22+99.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

963,630.25

1,078,374.51

0.00

1,088,523.44

Award Amt $ 1,088,523.44

Est C.E. $
C.E. Costs $

108,852.34

81,085.07

Cntr Used %
C.E. Used %
C.E. Cost %

99.07

74.49

7.52

Contr Time:

CO Days:

45 Wrk

10

Contract No: Contractor Nm: PRINCE, INC.SM07315

Adjusted Time:

Time Charged:

55

50

Award DT:
07/24/2015

04/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

01/06/2017

Award Amt:

CO Amt: 58,862.50

1,635,799.23 Cont Total: 1,694,661.73

Time Used: 90.91%

NH 23-2(30)92Project Id

Project No 8647030000

EAST OF BROADUS - EASTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-23

451956 / 1051132

91.8 / 97

685+00 / 951+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,602,706.23

1,755,988.02

58,862.50

1,694,661.73

Award Amt $ 1,635,799.23

Est C.E. $
C.E. Costs $

130,863.94

169,295.47

Cntr Used %
C.E. Used %
C.E. Cost %

103.62

129.37

9.64

Contr Time:

CO Days:

150 Wrk

14

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM07812

Adjusted Time:

Time Charged:

164

159

Award DT:
10/26/2012

09/18/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/27/2015

N/A

Award Amt:

CO Amt: 518,939.59

8,747,860.20 Cont Total: 9,266,799.79

Time Used: 96.95%

STPP 54-1(9)0Project Id

Project No 5744009000

WYOMING LINE - NORTHProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-54

450148 / 1052253

0.00 / 4.55

0+00.00 / 230+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,047,032.24

9,016,041.56

518,939.59

9,266,799.79

Award Amt $ 8,747,860.20

Est C.E. $
C.E. Costs $

874,786.02

550,338.19

Cntr Used %
C.E. Used %
C.E. Cost %

97.29

62.91

6.10

Contr Time:

CO Days:

10/15/2019 Cmplt

4

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM08618

Adjusted Time:

Time Charged:

10/19/2019

208

Award DT:
09/04/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2020

03/23/2020

Award Amt:

CO Amt: 9,138.08

3,933,777.80 Cont Total: 3,942,915.88

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

10/15/2019 Cmplt

4

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM08618

Adjusted Time:

Time Charged:

10/19/2019

208

Award DT:
09/04/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2020

03/23/2020

Award Amt:

CO Amt: 9,138.08

3,933,777.80 Cont Total: 3,942,915.88

Time Used: 0%

NHPB-STPB STWD(213)Project Id

Project No 8130213000

BRIDGE DECK MILES CITY AREAProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / X-09005, X-09201, I-

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,938,176.65

4,141,205.31

9,138.08

3,942,915.88

Award Amt $ 3,933,777.80

Est C.E. $
C.E. Costs $

393,377.78

323,752.80

Cntr Used %
C.E. Used %
C.E. Cost %

105.03

82.30

7.82

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM08811

Adjusted Time:

Time Charged:

10

3

Award DT:
09/12/2011

08/26/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

04/24/2014

N/A

Award Amt:

CO Amt: -8,773.50

1,919,205.16 Cont Total: 1,910,431.66

Time Used: 30%

NH 37-2(31)52Project Id

Project No 7735031000

SLIDE REPAIR - EAST OF LAME DEER/MT 11-1Project Descr

Project Engineer/Phone N/A / null

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-37

453754 / 1062833

52.00 / 52.00

11+16.10 / 18+97.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

799,781.85

1,552,619.99

-8,773.50

1,910,431.66

Award Amt $ 1,919,205.16

Est C.E. $
C.E. Costs $

191,920.52

98,909.29

Cntr Used %
C.E. Used %
C.E. Cost %

81.27

51.54

6.37

Contr Time:

CO Days:

50 Wrk

39

Contract No: Contractor Nm: PRINCE, INC.SM08911

Adjusted Time:

Time Charged:

89

85

Award DT:
06/06/2012

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/30/2013

N/A

Award Amt:

CO Amt: 239,327.73

3,560,980.43 Cont Total: 3,800,308.16

Time Used: 95.51%

NH 37-3(19)77Project Id

Project No 7353019000

CAMPS PASS - EASTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453243 / 1055043

76.8 / 84.8

35+87.93 / 459+73.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,072,111.40

3,620,887.62

239,327.73

3,800,308.16

Award Amt $ 3,560,980.43

Est C.E. $
C.E. Costs $

356,098.04

157,894.95

Cntr Used %
C.E. Used %
C.E. Cost %

95.28

44.34

4.36

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM08A16

Adjusted Time:

Time Charged:

60

65

Award DT:
04/21/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2017

03/12/2018

Award Amt:

CO Amt: -76,004.11

2,432,518.87 Cont Total: 2,356,514.76

Time Used: 108.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM08A16

Adjusted Time:

Time Charged:

60

65

Award DT:
04/21/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/20/2017

03/12/2018

Award Amt:

CO Amt: -76,004.11

2,432,518.87 Cont Total: 2,356,514.76

Time Used: 108.33%

STPP 2-1(63)6Project Id

Project No 8713063000

MILES CITY - EASTProject Descr

Project Engineer/Phone BRADLEY-TIFANI / 406 444-7208

Work Descr OVERLAYS

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-2

462522 / 1054237

6.2 / 13.1

85+60.20 / 387+09.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,279,042.95

2,312,557.73

-76,004.11

2,356,514.76

Award Amt $ 2,432,518.87

Est C.E. $
C.E. Costs $

291,902.26

171,327.77

Cntr Used %
C.E. Used %
C.E. Cost %

98.13

58.69

7.41

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM09215

Adjusted Time:

Time Charged:

40

33

Award DT:
06/22/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/29/2015

12/18/2015

Award Amt:

CO Amt: 0.00

220,260.36 Cont Total: 220,260.36

Time Used: 82.5%

HSIP 335-1(17)7Project Id

Project No 8056017000

SF 129-SAFETY FENCING GLENDIVEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr FENCING

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-335

465939 / 1044431

7.4 / 8.6

317+60.00 / 380+14.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

238,173.50

214,573.51

0.00

220,260.36

Award Amt $ 220,260.36

Est C.E. $
C.E. Costs $

33,039.05

56,165.42

Cntr Used %
C.E. Used %
C.E. Cost %

97.42

170.00

26.18

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: INTERSTATE IMPROVEMENT, INC.SM09414

Adjusted Time:

Time Charged:

60

66

Award DT:
08/25/2014

05/06/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2015

04/03/2015

Award Amt:

CO Amt: 13,893.63

583,221.25 Cont Total: 597,114.88

Time Used: 110%

UPP 8009(6)Project Id

Project No 7991006000

8TH/STOWER-MILES CITYProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8009

462409 / 1055017

0.25 / 1.2

30+00.00 / 78+80.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

590,685.00

574,605.93

13,893.63

597,114.88

Award Amt $ 583,221.25

Est C.E. $
C.E. Costs $

104,979.83

110,488.82

Cntr Used %
C.E. Used %
C.E. Cost %

96.23

105.25

19.23

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM09A18

Adjusted Time:

Time Charged:

45

45

Award DT:
05/30/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2020

02/18/2020

Award Amt:

CO Amt: -127,219.71

3,959,649.91 Cont Total: 3,832,430.20

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM09A18

Adjusted Time:

Time Charged:

45

45

Award DT:
05/30/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2020

02/18/2020

Award Amt:

CO Amt: -127,219.71

3,959,649.91 Cont Total: 3,832,430.20

Time Used: 100%

NH 57-5(41)201Project Id

Project No 8708041000

JORDAN - WESTProject Descr

Project Engineer/Phone ZEIGLER-LIZA / 406 444-6905

Work Descr OVERLAYS

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

201.0 / 212.4

1091+00 / 1686+78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,206,183.89

3,806,176.29

-127,219.71

3,832,430.20

Award Amt $ 3,959,649.91

Est C.E. $
C.E. Costs $

475,157.99

192,834.67

Cntr Used %
C.E. Used %
C.E. Cost %

99.31

40.58

5.07

Contr Time:

CO Days:

11/02/2012 Cmplt

0

Contract No: Contractor Nm: QUARTER CIRCLE R FENCINGSM19912

Adjusted Time:

Time Charged:

11/02/2012

24

Award DT:
09/19/2012

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/15/2012

N/A

Award Amt:

CO Amt: 0.00

62,939.66 Cont Total: 62,939.66

Time Used: 52.17%

SFCN 37-3(20)70Project Id

Project No 4338020000

EAST OF ASHLAND - EAST (FENCE)Project Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr FENCING

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-37

453417 / 1060212

RP 69.6 / RP 76.8

803+73.89 / 417+37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

54,910.00

65,928.80

0.00

62,939.66

Award Amt $ 62,939.66

Est C.E. $
C.E. Costs $

6,293.97

9,233.39

Cntr Used %
C.E. Used %
C.E. Cost %

104.75

146.70

14.01

Contr Time:

CO Days:

05/25/2012 Cmplt

164

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSMDBA11

Adjusted Time:

Time Charged:

10/21/2012

216

Award DT:
01/12/2012

11/17/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

06/10/2013

N/A

Award Amt:

CO Amt: 684,840.00

3,510,490.00 Cont Total: 4,195,330.00

Time Used: 96.92%

NH-STPP-IM STWD (107)Project Id

Project No 7756107000

D3-D4-D5 SOIL NAILS/MT 11-1Project Descr

Project Engineer/Phone N/A / null

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County STATEWIDE

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / 94,39,22,78,1,57

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,510,490.00

4,095,330.00

684,840.00

4,195,330.00

Award Amt $ 3,510,490.00

Est C.E. $
C.E. Costs $

0.00

378,022.22

Cntr Used %
C.E. Used %
C.E. Cost %

97.62

0.00

9.23
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contract Count: 26

Project Count:   27

Project Manager Totals for Mader, Melvin Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 104,848,732.16

2,292,806.40

102,555,925.76

103,307,051.77

104,790,626.28

Award Amt $
Est C.E. $

C.E. Costs $ 8,805,556.62

9,358,014.17

C.E. Used %
C.E. Cost %

Cntr Used %

8.52

94.10

98.53

Project Manager: Pedersen, Jiro Work Phone: 653-6725 Crew

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM01609

Adjusted Time:

Time Charged:

50

68

Award DT:
06/01/2010

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/19/2010

N/A

Award Amt:

CO Amt: 0.00

2,671,154.57 Cont Total: 2,671,154.57

Time Used: 136%

ARRA 34-1(9)0Project Id

Project No 6526009000

PLENTYWOOD - NORTHProject Descr

Project Engineer/Phone GUTOWSKY-JERRY / 406 444-6232

Work Descr OVERLAYS

Claim Status None

County Sheridan

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-34

485305 / 1043446

 0.0 /  15.4

0+00.0 / 811+91.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,527,570.72

0.00

2,671,154.57

Award Amt $ 2,671,154.57

Est C.E. $
C.E. Costs $

347,250.09

110,248.04

Cntr Used %
C.E. Used %
C.E. Cost %

94.62

31.75

4.36

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM04B09

Adjusted Time:

Time Charged:

60

50

Award DT:
06/07/2010

10/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/19/2010

N/A

Award Amt:

CO Amt: 0.00

2,561,225.26 Cont Total: 2,561,225.26

Time Used: 83.33%

NH 62-2(20)12Project Id

Project No 6976020000

SOUTH OF CULBERTSON - SOUTHProject Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-62

475747 / 1041830

12.175 / 21.226

0+00 / 477+52.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,707,241.60

2,555,805.38

0.00

2,561,225.26

Award Amt $ 2,561,225.26

Est C.E. $
C.E. Costs $

307,347.03

90,235.09

Cntr Used %
C.E. Used %
C.E. Cost %

99.79

29.36

3.53

Contract Count: 2

Project Count:   2

Project Manager Totals for Pedersen, Jiro Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 5,232,379.83

0.00

5,232,379.83

5,083,376.10

2,707,241.60

Award Amt $
Est C.E. $

C.E. Costs $ 200,483.13

654,597.12

C.E. Used %
C.E. Cost %

Cntr Used %

3.94

30.63

97.15
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pedersen, Luke Work Phone: 653-6725 Crew 4283

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM01114

Adjusted Time:

Time Charged:

45

46

Award DT:
08/08/2014

01/28/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2014

03/20/2015

Award Amt:

CO Amt: 0.00

2,668,986.07 Cont Total: 2,668,986.07

Time Used: 102.22%

NH 22-2(23)64Project Id

Project No 7944023000

MEDICINE LAKE-SOUTHProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr OVERLAYS

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-22

482612 / 1042949

73.85 / 64.21

780+38.30 / 1290+92.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,960,352.40

2,757,720.74

0.00

2,668,986.06

Award Amt $ 2,668,986.06

Est C.E. $
C.E. Costs $

266,898.61

100,299.93

Cntr Used %
C.E. Used %
C.E. Cost %

103.32

37.58

3.64

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: TCA, INC.SM01317

Adjusted Time:

Time Charged:

70

70

Award DT:
06/21/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

02/21/2018

Award Amt:

CO Amt: -1,700.00

883,879.85 Cont Total: 882,179.85

Time Used: 100%

STPB 9010(21)Project Id

Project No 8095021000

BUTTE CREEK - 1M N FOUR BUTTESProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Daniels

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-10-201

484255 / 1053620

  /

14+10.00 / 26+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

921,313.00

868,297.39

-1,700.00

882,179.85

Award Amt $ 883,879.85

Est C.E. $
C.E. Costs $

159,098.37

209,886.99

Cntr Used %
C.E. Used %
C.E. Cost %

98.43

131.92

24.17

Contr Time:

CO Days:

50 Wrk

1

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM01414

Adjusted Time:

Time Charged:

51

49

Award DT:
06/01/2015

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2016

08/27/2016

Award Amt:

CO Amt: 307,694.55

1,461,675.15 Cont Total: 1,769,369.70

Time Used: 96.08%

NH 22-3(12)81Project Id

Project No 7945012000

CULBERTSON-NORTH (MT-16)Project Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr SEAL & COVER

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-22

481220 / 1042953

88.7 / 81.3

0+12.00 / 385+15.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,259,939.26

1,818,049.69

307,694.55

1,769,369.70

Award Amt $ 1,461,675.15

Est C.E. $
C.E. Costs $

190,017.77

162,263.35

Cntr Used %
C.E. Used %
C.E. Cost %

102.75

85.39

8.93

Contr Time:

CO Days:

12/01/2017 Cmplt

0

Contract No: Contractor Nm: TRAFFIC SAFETY SERVICES, INC.SM02817

Adjusted Time:

Time Charged:

12/01/2017

15

Award DT:
10/06/2017

08/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

11/27/2017

02/05/2018

Award Amt:

CO Amt: 0.00

38,918.45 Cont Total: 38,918.45

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pedersen, Luke Work Phone: 653-6725 Crew 4283

Contr Time:

CO Days:

12/01/2017 Cmplt

0

Contract No: Contractor Nm: TRAFFIC SAFETY SERVICES, INC.SM02817

Adjusted Time:

Time Charged:

12/01/2017

15

Award DT:
10/06/2017

08/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

11/27/2017

02/05/2018

Award Amt:

CO Amt: 0.00

38,918.45 Cont Total: 38,918.45

Time Used: 0%

HSIP-G 201-2(17)28Project Id

Project No 8901017000

SF 149 - S-201 SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-201

475204 / 1041657

27.6 / 47.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

56,478.40

34,234.50

0.00

38,918.45

Award Amt $ 38,918.45

Est C.E. $
C.E. Costs $

4,670.21

19,986.32

Cntr Used %
C.E. Used %
C.E. Cost %

87.96

427.95

58.38

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM04413

Adjusted Time:

Time Charged:

150

144

Award DT:
06/12/2013

05/07/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2015

06/02/2015

Award Amt:

CO Amt: 353,260.24

9,236,918.35 Cont Total: 9,590,178.59

Time Used: 96%

CBI-HSIP 1-10(50)639Project Id

Project No 4334050000

BIG MUDDY CREEK-EASTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480921 / 1043436

639.21 / 644.26

714+20.61 / 953+68.94

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,459,191.91

10,070,530.21

353,260.24

9,590,178.59

Award Amt $ 9,236,918.35

Est C.E. $
C.E. Costs $

738,953.47

691,114.42

Cntr Used %
C.E. Used %
C.E. Cost %

105.01

93.53

6.86

Contr Time:

CO Days:

12/16/2016 Cmplt

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.SM05716

Adjusted Time:

Time Charged:

12/16/2016

41

Award DT:
10/18/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2017

03/22/2017

Award Amt:

CO Amt: 0.00

107,660.00 Cont Total: 107,660.00

Time Used: 0%

NH 1-10(80)590Project Id

Project No 8706080000

US-2 LIGHTING-WOLF POINTProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr LIGHTING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480528 / 1053857

590.0 / 590.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

132,995.00

102,461.90

0.00

107,660.00

Award Amt $ 107,660.00

Est C.E. $
C.E. Costs $

21,532.00

57,706.82

Cntr Used %
C.E. Used %
C.E. Cost %

95.17

268.00

56.32

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06115

Adjusted Time:

Time Charged:

40

40

Award DT:
06/19/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2015

02/08/2016

Award Amt:

CO Amt: 74,792.99

996,896.90 Cont Total: 1,071,689.89

Time Used: 100%

541Page 418 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pedersen, Luke Work Phone: 653-6725 Crew 4283

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06115

Adjusted Time:

Time Charged:

40

40

Award DT:
06/19/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/16/2015

02/08/2016

Award Amt:

CO Amt: 74,792.99

996,896.90 Cont Total: 1,071,689.89

Time Used: 100%

STPB 32-1(17)38Project Id

Project No 7282017000

NELSON CREEK - 13M S SCOBEYProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr DRAINAGE

Claim Status None

County Daniels

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-32

483621 / 1052557

38.0 / 38.2

2016+47.41 / 2029+77.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,092,723.35

1,057,551.70

74,792.99

1,071,689.89

Award Amt $ 996,896.90

Est C.E. $
C.E. Costs $

99,689.69

81,448.61

Cntr Used %
C.E. Used %
C.E. Cost %

98.68

81.70

7.70

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HALL CONSTRUCTION SERVICES, LLPSM06814

Adjusted Time:

Time Charged:

20

5

Award DT:
05/04/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/22/2015

08/14/2015

Award Amt:

CO Amt: -800.00

81,800.00 Cont Total: 81,000.00

Time Used: 25%

HSIP 405-1(4)27Project Id

Project No 7833004000

SF 119-SLOPE FLATTENING EAST OF FROIDProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-405

482043 / 1042835

27.29 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

64,457.00

82,236.48

-800.00

81,000.00

Award Amt $ 81,800.00

Est C.E. $
C.E. Costs $

20,450.00

26,212.69

Cntr Used %
C.E. Used %
C.E. Cost %

101.53

128.18

31.87

Contr Time:

CO Days:

12/01/2017 Cmplt

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM06817

Adjusted Time:

Time Charged:

12/01/2017

19

Award DT:
10/16/2017

08/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/27/2017

02/23/2018

Award Amt:

CO Amt: 0.00

12,962.00 Cont Total: 12,962.00

Time Used: 0%

HSIP 32-1(21)17Project Id

Project No 8943021000

SF 149-WOLF POINT SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-32

481901 / 1052810

17.3 / 18.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,050.00

11,934.00

0.00

12,962.00

Award Amt $ 12,962.00

Est C.E. $
C.E. Costs $

1,555.44

12,814.31

Cntr Used %
C.E. Used %
C.E. Cost %

92.07

823.84

107.38

Contr Time:

CO Days:

12/16/2016 Cmplt

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM08716

Adjusted Time:

Time Charged:

12/16/2016

10

Award DT:
09/15/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/29/2016

01/24/2017

Award Amt:

CO Amt: 0.00

123,925.29 Cont Total: 123,925.29

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pedersen, Luke Work Phone: 653-6725 Crew 4283

Contr Time:

CO Days:

12/16/2016 Cmplt

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM08716

Adjusted Time:

Time Charged:

12/16/2016

10

Award DT:
09/15/2016

07/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/29/2016

01/24/2017

Award Amt:

CO Amt: 0.00

123,925.29 Cont Total: 123,925.29

Time Used: 0%

HSIP-G STWD(291)Project Id

Project No 8607291000

SF 139-SIDNEY SAFETY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

474240 / 1040935

51.4 / 52.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

141,602.80

118,946.25

0.00

123,925.29

Award Amt $ 123,925.29

Est C.E. $
C.E. Costs $

24,785.06

29,347.81

Cntr Used %
C.E. Used %
C.E. Cost %

95.98

118.41

24.67

Contr Time:

CO Days:

60 Wrk

10

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09813

Adjusted Time:

Time Charged:

70

74

Award DT:
04/01/2014

10/08/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/20/2016

09/16/2016

Award Amt:

CO Amt: 199,988.92

3,070,692.65 Cont Total: 3,270,681.57

Time Used: 105.71%

CBI-NH-STPE 62-1(11)0Project Id

Project No 5997011000

MT 16 - CULBERTSONProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-62

480843 / 1043102

0.5 / 0.0

234+89.69 / 259+15.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,695,659.82

3,394,914.28

199,988.92

3,270,681.57

Award Amt $ 3,070,692.65

Est C.E. $
C.E. Costs $

307,069.27

492,207.26

Cntr Used %
C.E. Used %
C.E. Cost %

103.80

160.29

14.50

Contr Time:

CO Days:

12/07/2012 Cmplt

0

Contract No: Contractor Nm: FOUR BEERS INC DBA STILLWATER EXCAVATINGSM10212

Adjusted Time:

Time Charged:

12/07/2012

130

Award DT:
05/16/2012

03/06/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/15/2013

N/A

Award Amt:

CO Amt: 47,280.00

2,037,307.50 Cont Total: 2,084,587.50

Time Used: 124.5%

STPS-NH-STPP-IM 0002(960)Project Id

Project No 6104960000

D4 CULVERTS - PHASE IVProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr DRAINAGE

Claim Status None

County DISTRICT WIDE, GLENDIVE

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-2, P-31, S-261, N-

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,116,846.45

2,173,432.29

47,280.00

2,084,587.50

Award Amt $ 2,037,307.50

Est C.E. $
C.E. Costs $

244,476.90

389,144.62

Cntr Used %
C.E. Used %
C.E. Cost %

104.26

159.17

17.90

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM10415

Adjusted Time:

Time Charged:

45

42

Award DT:
07/23/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

03/01/2016

Award Amt:

CO Amt: -668.25

2,490,111.06 Cont Total: 2,489,442.81

Time Used: 93.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pedersen, Luke Work Phone: 653-6725 Crew 4283

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM10415

Adjusted Time:

Time Charged:

45

42

Award DT:
07/23/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

03/01/2016

Award Amt:

CO Amt: -668.25

2,490,111.06 Cont Total: 2,489,442.81

Time Used: 93.33%

NH 22-3(15)74Project Id

Project No 8651015000

FROID - NORTH & SOUTHProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-22

481850 / 1042952

81.4 / 73.8

383+15.30 / 782+38.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,698,562.25

2,655,896.59

-668.25

2,489,442.81

Award Amt $ 2,490,111.06

Est C.E. $
C.E. Costs $

298,813.33

113,324.98

Cntr Used %
C.E. Used %
C.E. Cost %

106.69

37.93

4.27

Contr Time:

CO Days:

09/30/2016 Cmplt

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM13216

Adjusted Time:

Time Charged:

09/30/2016

2

Award DT:
06/20/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

08/08/2016

09/20/2016

Award Amt:

CO Amt: 0.00

33,483.95 Cont Total: 33,483.95

Time Used: 0%

HSIP-G 258-1(7)2Project Id

Project No 8055007000

SF 129 - CURVE SIGNING RESERVEProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Sheridan

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-258

483627 / 1042424

2.4 / 2.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

25,842.00

27,983.95

0.00

33,483.95

Award Amt $ 33,483.95

Est C.E. $
C.E. Costs $

6,696.79

7,502.77

Cntr Used %
C.E. Used %
C.E. Cost %

83.57

112.04

26.81

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM20915

Adjusted Time:

Time Charged:

100

73

Award DT:
04/18/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2016

01/13/2017

Award Amt:

CO Amt: 25,716.38

938,577.20 Cont Total: 964,293.58

Time Used: 73%

NHPB-STPB STWD(215)Project Id

Project No 8128215000

BRIDGE DECK SACO-HINSDALE AREAProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / S-243, N-1, S-537

482825 / 1072641

471.7 / 515.0

957+05 / 2317+50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

901,278.20

996,197.63

25,716.38

964,293.58

Award Amt $ 938,577.20

Est C.E. $
C.E. Costs $

234,644.30

227,777.69

Cntr Used %
C.E. Used %
C.E. Cost %

103.31

97.07

22.86

Contr Time:

CO Days:

11/01/2016 Cmplt

3

Contract No: Contractor Nm: CORLAND CONSTRUCTION, LLCSMPO816

Adjusted Time:

Time Charged:

11/04/2016

27

Award DT:
09/29/2016

08/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2017

03/31/2017

Award Amt:

CO Amt: 2,625.00

81,402.00 Cont Total: 84,027.00

Time Used: 36.99%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pedersen, Luke Work Phone: 653-6725 Crew 4283

Contr Time:

CO Days:

11/01/2016 Cmplt

3

Contract No: Contractor Nm: CORLAND CONSTRUCTION, LLCSMPO816

Adjusted Time:

Time Charged:

11/04/2016

27

Award DT:
09/29/2016

08/24/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/12/2017

03/31/2017

Award Amt:

CO Amt: 2,625.00

81,402.00 Cont Total: 84,027.00

Time Used: 36.99%

SPCX 62-1(11)0Project Id

Project No 5997011000

Culbertson ADA Ramp AlterationsProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr MISCELLANEOUS

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

     / MT16

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,695,659.82

76,497.50

2,625.00

84,027.00

Award Amt $ 81,402.00

Est C.E. $
C.E. Costs $

0.00

492,207.26

Cntr Used %
C.E. Used %
C.E. Cost %

91.04

0.00

643.43

Contract Count: 16

Project Count:   16

Project Manager Totals for Pedersen, Luke Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 25,273,386.24

1,008,189.83

24,265,196.41

26,246,885.10

27,239,951.66

Award Amt $
Est C.E. $

C.E. Costs $ 3,113,245.83

2,619,351.21

C.E. Used %
C.E. Cost %

Cntr Used %

11.86

118.86

103.85
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

10/27/2017 Cmplt

0

Contract No: Contractor Nm: DIAMOND J CONSTRUCTION, LLCSM01217

Adjusted Time:

Time Charged:

10/27/2017

45

Award DT:
05/08/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

08/10/2017

09/15/2017

Award Amt:

CO Amt: 0.00

383,626.70 Cont Total: 383,626.70

Time Used: 0%

IM 94-3(76)114Project Id

Project No 8874076000

CULVERTS  - EAST OF ROSEBUDProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr DRAINAGE

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

461645 / 1061101

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

660,483.00

344,288.27

0.00

383,626.70

Award Amt $ 383,626.70

Est C.E. $
C.E. Costs $

95,906.68

44,715.79

Cntr Used %
C.E. Used %
C.E. Cost %

89.75

46.62

12.99

Contr Time:

CO Days:

200 Wrk

8

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM03712

Adjusted Time:

Time Charged:

208

210

Award DT:
08/24/2012

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2014

N/A

Award Amt:

CO Amt: 221,945.57

12,326,886.60 Cont Total: 12,548,832.17

Time Used: 100.96%

NH 37-2(27)63Project Id

Project No 4338027000

ASHLAND - EASTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453257 / 1061251

62.71 / 69.59

10+00.00 / 369+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

14,054,968.23

12,237,798.61

221,945.57

12,548,832.17

Award Amt $ 12,326,886.60

Est C.E. $
C.E. Costs $

986,150.93

1,005,028.44

Cntr Used %
C.E. Used %
C.E. Cost %

97.52

101.91

8.21

Contr Time:

CO Days:

11/05/2018 Cmplt

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM04A17

Adjusted Time:

Time Charged:

11/05/2018

39

Award DT:
04/19/2018

11/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

10/18/2018

11/28/2018

Award Amt:

CO Amt: 29,657.00

561,380.00 Cont Total: 591,037.00

Time Used: 0%

HSIP STWD(527)Project Id

Project No 9370527000

SF 169 GLENDIVE SOUTH SFTYProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr RUMBLE STRIPS

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / S-335, U-5004, N-57,

470636 / 1044251

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

663,772.00

463,263.96

29,657.00

591,037.00

Award Amt $ 561,380.00

Est C.E. $
C.E. Costs $

44,910.40

103,529.65

Cntr Used %
C.E. Used %
C.E. Cost %

78.38

230.52

22.35

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM04B08

Adjusted Time:

Time Charged:

50

42

Award DT:
04/30/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/02/2009

N/A

Award Amt:

CO Amt: -66,054.22

1,907,880.98 Cont Total: 1,841,826.76

Time Used: 84%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM04B08

Adjusted Time:

Time Charged:

50

42

Award DT:
04/30/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/02/2009

N/A

Award Amt:

CO Amt: -66,054.22

1,907,880.98 Cont Total: 1,841,826.76

Time Used: 84%

IM 94-4(78)154Project Id

Project No 6239078000

EAST OF MILES CITY - EAST (EB)Project Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

463657 / 1053224

154.2 / 163.4

269+91.90 / 758+93.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,357,077.65

1,630,445.89

-66,054.22

1,841,826.76

Award Amt $ 1,907,880.98

Est C.E. $
C.E. Costs $

228,945.72

156,764.34

Cntr Used %
C.E. Used %
C.E. Cost %

88.52

68.47

9.61

Contr Time:

CO Days:

75 Wrk

3

Contract No: Contractor Nm: PRINCE, INC.SM05407

Adjusted Time:

Time Charged:

78

69

Award DT:
06/18/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/02/2009

N/A

Award Amt:

CO Amt: 181,757.12

4,495,059.00 Cont Total: 4,676,816.12

Time Used: 88.46%

NH 37-2(29)55Project Id

Project No 6240029000

ASHLAND - WESTProject Descr

Project Engineer/Phone GUTOWSKY-JERRY / 406 444-6232

Work Descr OVERLAYS

Claim Status None

TIED County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453709 / 1062424

54.77 / 62.79

17+50.0 / 14+50.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,709,985.35

1,796,207.03

187,709.77

1,761,960.41

Award Amt $ 1,574,250.64

Est C.E. $
C.E. Costs $

157,425.06

136,836.94

Cntr Used %
C.E. Used %
C.E. Cost %

101.94

86.92

7.62

SFCS 484-1(10)0Project Id

Project No 5162010000

JCT US 212 - SOUTHProject Descr

Project Engineer/Phone GUTOWSKY-JERRY / 406 444-6232

Work Descr OVERLAYS

Claim Status None

TIED County Powder River

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-484

452201 / 1060859

0.00 / 19.88

567+82.00 / 1119+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,964,334.05

3,045,102.26

-5,952.65

2,914,855.70

Award Amt $ 2,920,808.35

Est C.E. $
C.E. Costs $

292,080.84

142,217.91

Cntr Used %
C.E. Used %
C.E. Cost %

104.47

48.69

4.67

Est C.E. $
C.E. Costs $

449,505.90

279,054.85

C.E. Used %
C.E. Cost % 5.76

62.08

103.52Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,674,319.40

4,841,309.29

4,495,058.99

181,757.12

4,676,816.11

Cont Pymnts $

Project Count:   2

Contract Totals for 05407 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM05B11

Adjusted Time:

Time Charged:

20

20

Award DT:
07/24/2012

11/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/26/2012

N/A

Award Amt:

CO Amt: 0.00

85,231.50 Cont Total: 85,231.50

Time Used: 100%

RRS 2-1(56)3Project Id

Project No 7268056000

MAIN STREET - OVERHEIGHT DETECTORS - MILESProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr MISCELLANEOUS

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-2

462430 / 1055026

.09 / .09

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

145,475.00

86,955.80

0.00

85,231.50

Award Amt $ 85,231.50

Est C.E. $
C.E. Costs $

8,523.15

10,077.58

Cntr Used %
C.E. Used %
C.E. Cost %

102.02

118.24

11.59

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07312

Adjusted Time:

Time Charged:

80

75

Award DT:
06/12/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2013

N/A

Award Amt:

CO Amt: 0.00

854,928.80 Cont Total: 854,928.80

Time Used: 93.75%

BR 14-6(19)246Project Id

Project No 6840019000

DRAINAGE - 6 MI NW VANANDAProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462634 / 1070531

246.27 / 246.36

2252+97.74 / 2258+02.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

891,840.40

860,294.89

0.00

854,928.80

Award Amt $ 854,928.80

Est C.E. $
C.E. Costs $

85,492.88

66,367.06

Cntr Used %
C.E. Used %
C.E. Cost %

100.63

77.63

7.71

Contr Time:

CO Days:

10/14/2011 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08610

Adjusted Time:

Time Charged:

10/14/2011

96

Award DT:
06/29/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/08/2011

N/A

Award Amt:

CO Amt: -96,064.64

4,299,363.55 Cont Total: 4,203,298.91

Time Used: 88.89%

STPP 39-1(41)24Project Id

Project No 6973041000

COLSTRIP - NORTHProject Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-39

455742 / 1063859

23.55 / 35.00

112+00.00 / 716+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,258,229.45

3,744,624.68

-96,064.64

4,203,298.91

Award Amt $ 4,299,363.55

Est C.E. $
C.E. Costs $

386,942.72

158,999.91

Cntr Used %
C.E. Used %
C.E. Cost %

89.09

41.09

4.25

Contr Time:

CO Days:

10/15/2010 Cmplt

0

Contract No: Contractor Nm: PRINCE, INC.SM08809

Adjusted Time:

Time Charged:

10/15/2010

208

Award DT:
07/22/2010

08/25/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/24/2011

N/A

Award Amt:

CO Amt: -19,976.00

2,128,659.93 Cont Total: 2,108,683.93

Time Used: 167.61%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

10/15/2010 Cmplt

0

Contract No: Contractor Nm: PRINCE, INC.SM08809

Adjusted Time:

Time Charged:

10/15/2010

208

Award DT:
07/22/2010

08/25/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/24/2011

N/A

Award Amt:

CO Amt: -19,976.00

2,128,659.93 Cont Total: 2,108,683.93

Time Used: 167.61%

IM 94-4(81)154Project Id

Project No 6819081000

DIAMOND RING - E & W (WB)Project Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

463635 / 1053247

154.15 / 163.40

269+91.90 / 785+93.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,177,484.75

1,673,914.55

-19,976.00

2,108,683.93

Award Amt $ 2,128,659.93

Est C.E. $
C.E. Costs $

212,865.99

98,619.88

Cntr Used %
C.E. Used %
C.E. Cost %

79.38

46.33

5.89

Contr Time:

CO Days:

12/08/2017 Cmplt

0

Contract No: Contractor Nm: REEVERTS FENCING, LLCSM08817

Adjusted Time:

Time Charged:

12/08/2017

35

Award DT:
09/25/2017

09/05/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

11/27/2017

01/30/2018

Award Amt:

CO Amt: 25,014.60

151,916.20 Cont Total: 176,930.80

Time Used: 0%

NH 57-5(54)161Project Id

Project No 9518054000

LODGEPOLE COMPLEX FIRE REPAIRSProject Descr

Project Engineer/Phone N/A / null

Work Descr FENCING

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470110 / 1074414

161.0 / 171.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

219,127.60

184,910.60

25,014.60

176,930.80

Award Amt $ 151,916.20

Est C.E. $
C.E. Costs $

15,191.62

36,630.97

Cntr Used %
C.E. Used %
C.E. Cost %

104.51

241.13

19.81

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM08912

Adjusted Time:

Time Charged:

45

58

Award DT:
08/21/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2014

N/A

Award Amt:

CO Amt: -65,865.26

2,053,889.63 Cont Total: 1,988,024.37

Time Used: 128.89%

NH 23-2(28)97Project Id

Project No 7567028000

BOYES-EAST & WESTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr SEAL & COVER

Claim Status None

County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-23

451636 / 1050241

97.0 / 104.5

951+00.0 / 1349+11.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,917,242.61

2,013,879.74

-65,865.27

1,988,024.35

Award Amt $ 2,053,889.62

Est C.E. $
C.E. Costs $

164,311.17

88,467.91

Cntr Used %
C.E. Used %
C.E. Cost %

101.30

53.84

4.39

Contr Time:

CO Days:

60 Wrk

16

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM09110

Adjusted Time:

Time Charged:

76

115

Award DT:
03/29/2011

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/03/2011

N/A

Award Amt:

CO Amt: 773,158.55

3,060,151.84 Cont Total: 3,833,310.39

Time Used: 151.32%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

60 Wrk

16

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM09110

Adjusted Time:

Time Charged:

76

115

Award DT:
03/29/2011

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/03/2011

N/A

Award Amt:

CO Amt: 773,158.55

3,060,151.84 Cont Total: 3,833,310.39

Time Used: 151.32%

NH 23-3(14)109Project Id

Project No 6970014000

HAMMOND-SEProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-23

451005 / 1044551

108.5 / 119.5

0+00 / 580+86.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,888,373.56

3,657,737.41

773,158.55

3,833,310.39

Award Amt $ 3,060,151.84

Est C.E. $
C.E. Costs $

275,413.67

146,936.59

Cntr Used %
C.E. Used %
C.E. Cost %

95.42

53.35

4.02

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM09411

Adjusted Time:

Time Charged:

45

61

Award DT:
06/09/2011

05/03/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

09/07/2012

N/A

Award Amt:

CO Amt: 0.00

3,230,310.66 Cont Total: 3,230,310.66

Time Used: 135.56%

STPP 39-1(45)35Project Id

Project No 7352045000

NORTH OF COLSTRIP - NORTHProject Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-39

460610 / 1064538

35.00 / 45.3

716+00.00 / 1332+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,516,821.38

3,235,280.19

0.00

3,230,310.66

Award Amt $ 3,230,310.66

Est C.E. $
C.E. Costs $

258,424.85

145,056.56

Cntr Used %
C.E. Used %
C.E. Cost %

100.15

56.13

4.48

Contr Time:

CO Days:

110 Cal

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09515

Adjusted Time:

Time Charged:

110

78

Award DT:
07/27/2015

06/09/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2016

04/19/2016

Award Amt:

CO Amt: 0.00

1,007,438.99 Cont Total: 1,007,438.99

Time Used: 70.91%

STPB 44303(2)Project Id

Project No 8074001000

BUTTE CREEK - E OF ROSEBUDProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-44303

461623 / 1062630

1.1 / 1.2

12+50.00 / 19+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,013,892.50

994,808.35

0.00

1,007,438.99

Award Amt $ 1,007,438.99

Est C.E. $
C.E. Costs $

151,115.85

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

98.75

0.00

0.00

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09713

Adjusted Time:

Time Charged:

80

52

Award DT:
09/25/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

05/19/2014

N/A

Award Amt:

CO Amt: 0.00

350,770.50 Cont Total: 350,770.50

Time Used: 65%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09713

Adjusted Time:

Time Charged:

80

52

Award DT:
09/25/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

05/19/2014

N/A

Award Amt:

CO Amt: 0.00

350,770.50 Cont Total: 350,770.50

Time Used: 65%

STPB 9009(17)Project Id

Project No 7702017000

MOON CREEK-9 MILES SW MILES CITYProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / X-09005

461907 / 1060036

1.5 /

240+69.25 / 242+64.25

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

464,774.73

334,070.04

0.00

350,770.50

Award Amt $ 350,770.50

Est C.E. $
C.E. Costs $

35,077.05

55,496.70

Cntr Used %
C.E. Used %
C.E. Cost %

95.24

158.21

16.61

Contr Time:

CO Days:

75 Wrk

111

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.SM10318

Adjusted Time:

Time Charged:

186

186

Award DT:
07/13/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/24/2020

04/17/2020

Award Amt:

CO Amt: 2,613,977.32

1,644,139.28 Cont Total: 4,258,116.60

Time Used: 100%

IMIP 94-4(94)152Project Id

Project No 9352094000

I-94 SLIDE - EAST OF MILES CITYProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

TIED County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

463219 / 1653838

151.8 / 152.0

1112+00 / 1124+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,034,405.30

3,892,536.78

2,613,977.32

4,104,804.32

Award Amt $ 1,490,827.00

Est C.E. $
C.E. Costs $

223,624.05

403,451.76

Cntr Used %
C.E. Used %
C.E. Cost %

94.83

180.42

10.36

STPS-MT 494-1(5)1Project Id

Project No 8568005000

SLIDE REPAIR - S OF PLEVNAProject Descr

Project Engineer/Phone BERG-DONALD / 406 444-2067

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

TIED County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-494

462319 / 1043024

1.3 / 1.2

372+60.00 / 374+69.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

155,678.05

146,620.33

0.00

153,312.29

Award Amt $ 153,312.29

Est C.E. $
C.E. Costs $

22,996.84

36,401.39

Cntr Used %
C.E. Used %
C.E. Cost %

95.64

158.29

24.83

Est C.E. $
C.E. Costs $

246,620.89

439,853.15

C.E. Used %
C.E. Cost % 10.89

178.35

94.86Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,190,083.35

4,039,157.11

1,644,139.29

2,613,977.32

4,258,116.61

Cont Pymnts $

Project Count:   2

Contract Totals for 10318 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

180 Wrk

36

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM11606

Adjusted Time:

Time Charged:

216

204

Award DT:
08/10/2009

07/07/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/01/2011

N/A

Award Amt:

CO Amt: 654,761.93

4,844,530.10 Cont Total: 5,499,292.03

Time Used: 94.44%

ARRA 94-3(59)88Project Id

Project No 4830059000

D4 - INTERSTATE STRUCTURE REHABProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County DISTRICT WIDE, GLENDIVE

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

463314 / 1053755

88.10 / 248.85

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,260,988.00

5,500,511.30

654,761.94

5,499,292.04

Award Amt $ 4,844,530.10

Est C.E. $
C.E. Costs $

484,453.01

408,419.44

Cntr Used %
C.E. Used %
C.E. Cost %

100.02

84.31

7.43

Contr Time:

CO Days:

200 Wrk

36

Contract No: Contractor Nm: PRINCE, INC.SM11913

Adjusted Time:

Time Charged:

236

257

Award DT:
01/30/2014

10/08/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

02/17/2017

Award Amt:

CO Amt: 404,169.10

8,987,040.99 Cont Total: 9,391,210.09

Time Used: 108.9%

IM 94-3(63)84Project Id

Project No 7051063000

COLSTRIP INTERCHANGE - WESTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

461500 / 4065156

83.7 / 87.0

1672+45.50 / 1849+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,162,221.02

9,424,755.69

404,169.10

9,391,210.09

Award Amt $ 8,987,040.99

Est C.E. $
C.E. Costs $

718,963.28

998,290.91

Cntr Used %
C.E. Used %
C.E. Cost %

100.36

138.85

10.59

Contr Time:

CO Days:

70 Wrk

7

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSM12916

Adjusted Time:

Time Charged:

77

77

Award DT:
07/25/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/01/2018

04/13/2018

Award Amt:

CO Amt: 45,080.00

397,331.78 Cont Total: 442,411.78

Time Used: 100%

HSIP 94-3(72)88Project Id

Project No 8606072000

SF 139 - FORSYTH SKID TREATMENTProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

461521 / 1064510

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

667,615.00

434,336.03

45,080.00

442,411.78

Award Amt $ 397,331.78

Est C.E. $
C.E. Costs $

59,599.77

100,709.33

Cntr Used %
C.E. Used %
C.E. Cost %

98.17

168.98

23.19

Contr Time:

CO Days:

10/09/2009 Cmplt

0

Contract No: Contractor Nm: PRINCE, INC.SM12B08

Adjusted Time:

Time Charged:

10/09/2009

81

Award DT:
06/12/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2009

N/A

Award Amt:

CO Amt: -536.40

1,748,151.33 Cont Total: 1,747,614.93

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

10/09/2009 Cmplt

0

Contract No: Contractor Nm: PRINCE, INC.SM12B08

Adjusted Time:

Time Charged:

10/09/2009

81

Award DT:
06/12/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2009

N/A

Award Amt:

CO Amt: -536.40

1,748,151.33 Cont Total: 1,747,614.93

Time Used: 100%

ARRA 39-1(39)4Project Id

Project No 5917039000

NORTH OF LAME DEER - NORTHProject Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-39

454345 / 1063935

4.2 / 12.3

0+00.00 / 430+25.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,659,044.35

1,272,814.70

-536.40

1,747,614.93

Award Amt $ 1,748,151.33

Est C.E. $
C.E. Costs $

157,333.62

87,440.50

Cntr Used %
C.E. Used %
C.E. Cost %

72.83

55.58

6.87

Contr Time:

CO Days:

160 Wrk

8

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM12C11

Adjusted Time:

Time Charged:

168

173

Award DT:
02/09/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2013

N/A

Award Amt:

CO Amt: 725,237.26

12,253,119.75 Cont Total: 12,978,357.01

Time Used: 102.98%

STPP 14-6(10)259Project Id

Project No 4059010000

FORSYTH - NORTHWESTProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

461910 / 1065013

258.60 / 270.51

10+75.00 / 200+97.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,307,941.15

12,786,072.47

725,237.26

12,978,357.01

Award Amt $ 12,253,119.75

Est C.E. $
C.E. Costs $

1,225,311.98

845,016.70

Cntr Used %
C.E. Used %
C.E. Cost %

98.52

68.96

6.61

Contr Time:

CO Days:

60 Wrk

4

Contract No: Contractor Nm: PRINCE, INC.SM14A16

Adjusted Time:

Time Charged:

64

52

Award DT:
06/06/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

02/26/2018

04/20/2018

Award Amt:

CO Amt: 801,378.91

2,499,889.00 Cont Total: 3,301,267.91

Time Used: 81.25%

NH 57-5(45)179Project Id

Project No 8711045000

SAND SPRINGS - EASTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470807 / 1072205

179.4 / 192.2

0+00.00 / 617+45.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,550,623.60

3,366,338.67

801,378.91

3,301,267.91

Award Amt $ 2,499,889.00

Est C.E. $
C.E. Costs $

274,987.79

213,168.34

Cntr Used %
C.E. Used %
C.E. Cost %

101.97

77.52

6.33

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM15216

Adjusted Time:

Time Charged:

220

205

Award DT:
04/06/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

04/13/2018

Award Amt:

CO Amt: 107,682.50

13,792,022.71 Cont Total: 13,899,705.21

Time Used: 93.18%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

220 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM15216

Adjusted Time:

Time Charged:

220

205

Award DT:
04/06/2016

02/16/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

04/13/2018

Award Amt:

CO Amt: 107,682.50

13,792,022.71 Cont Total: 13,899,705.21

Time Used: 93.18%

NH-G 57-5(32)221Project Id

Project No 4339032000

12 KM EAST OF JORDAN-EASTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

472014 / 1064025

220.5 / 230.2

395+95.20 / 904+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,372,074.66

14,318,424.37

107,682.50

13,899,705.21

Award Amt $ 13,792,022.71

Est C.E. $
C.E. Costs $

1,103,361.82

1,340,409.22

Cntr Used %
C.E. Used %
C.E. Cost %

103.01

121.48

9.36

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM18412

Adjusted Time:

Time Charged:

180

154

Award DT:
06/26/2012

05/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2013

N/A

Award Amt:

CO Amt: 14,467.00

3,510,505.40 Cont Total: 3,524,972.40

Time Used: 85.56%

NH-BR 57-5(34)226Project Id

Project No 4339034000

BIG DRY CREEK - 14 MILES EAST OF JORDANProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471955 / 1063633

225.95 / 226.86

681+65.00 / 729+78.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,782,834.49

3,502,662.90

14,467.00

3,524,972.40

Award Amt $ 3,510,505.40

Est C.E. $
C.E. Costs $

526,575.81

239,265.88

Cntr Used %
C.E. Used %
C.E. Cost %

99.37

45.44

6.83

Contr Time:

CO Days:

65 Cal

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM18912

Adjusted Time:

Time Charged:

65

64

Award DT:
11/08/2012

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

09/16/2013

N/A

Award Amt:

CO Amt: 36,636.00

1,043,550.00 Cont Total: 1,080,186.00

Time Used: 98.46%

BR 57-5(36)235Project Id

Project No 7962036000

MAXWELL COULEE - 22 MILES EAST JORDANProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

472044 / 1062631

235.69 /

1191+35.00 / 1197+45.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

834,903.00

1,075,895.01

36,636.00

1,080,186.00

Award Amt $ 1,043,550.00

Est C.E. $
C.E. Costs $

156,532.50

136,885.05

Cntr Used %
C.E. Used %
C.E. Cost %

99.60

87.45

12.72

Contr Time:

CO Days:

04/15/2017 Cmplt

76

Contract No: Contractor Nm: THOMPSON CONTRACTING, INC.SMPOC16

Adjusted Time:

Time Charged:

06/30/2017

40

Award DT:
02/25/2017

12/14/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/02/2017

12/05/2017

Award Amt:

CO Amt: 0.00

59,520.00 Cont Total: 59,520.00

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 233-3612 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4384

Contr Time:

CO Days:

04/15/2017 Cmplt

76

Contract No: Contractor Nm: THOMPSON CONTRACTING, INC.SMPOC16

Adjusted Time:

Time Charged:

06/30/2017

40

Award DT:
02/25/2017

12/14/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

11/02/2017

12/05/2017

Award Amt:

CO Amt: 0.00

59,520.00 Cont Total: 59,520.00

Time Used: 0%

STPX-STWD 0002(401)Project Id

Project No 3370401000

2016-D4-Wetland Feas/MonitoringProject Descr

Project Engineer/Phone N/A / null

Work Descr
Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

     / 12

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

64,924.01

0.00

59,520.00

Award Amt $ 59,520.00

Est C.E. $
C.E. Costs $

0.00

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

109.08

0.00

0.00

Contract Count: 26

Project Count:   28

Project Manager Totals for Phillips, Jerry Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 94,063,721.55

6,386,426.34

87,677,295.21

92,089,474.53

95,692,210.88

Award Amt $
Est C.E. $

C.E. Costs $ 7,205,204.75

8,352,519.05

C.E. Used %
C.E. Cost %

Cntr Used %

7.82

86.26

97.90
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pisk, Randal Work Phone: 228-9478 Crew 4282

Contr Time:

CO Days:

11/30/2012 Cmplt

0

Contract No: Contractor Nm: J & S CONSTRUCTION, INC.SM01712

Adjusted Time:

Time Charged:

11/30/2012

43

Award DT:
08/24/2012

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/05/2013

N/A

Award Amt:

CO Amt: 42,338.50

482,261.50 Cont Total: 524,600.00

Time Used: 68.63%

NH-ER 1-9(50)543Project Id

Project No 7739050000

GLASGOW SLIDE REPAIR/MT 11-1Project Descr

Project Engineer/Phone BERG-DONALD / 406 444-2067

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

481118 / 1063553

542.8 / 543.6

504+50 / 706+00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

576,475.25

511,268.61

42,338.50

524,600.00

Award Amt $ 482,261.50

Est C.E. $
C.E. Costs $

48,226.15

41,212.77

Cntr Used %
C.E. Used %
C.E. Cost %

97.46

85.46

8.06

Contr Time:

CO Days:

210 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM05B09

Adjusted Time:

Time Charged:

210

190

Award DT:
03/29/2010

11/03/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/10/2012

N/A

Award Amt:

CO Amt: 122,786.23

7,865,927.44 Cont Total: 7,988,713.67

Time Used: 90.48%

ARRA-STPS 208-1(6)0Project Id

Project No 4481006000

JCT US 191 - WHITEWATERProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-208

484243 / 1073957

0.0 / 9.4

10+00.00 / 161+75.49

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,579,775.05

7,874,110.05

122,786.23

7,988,713.67

Award Amt $ 7,865,927.44

Est C.E. $
C.E. Costs $

786,592.74

555,773.27

Cntr Used %
C.E. Used %
C.E. Cost %

98.57

70.66

7.06

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM07308

Adjusted Time:

Time Charged:

150

150

Award DT:
05/06/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

10/06/2010

N/A

Award Amt:

CO Amt: 0.00

3,067,429.46 Cont Total: 3,067,429.46

Time Used: 100%

NH 0002(699)Project Id

Project No 3457699000

D4-NON-INTERSTATE-STRUCTURE REPLACEMENTProject Descr

Project Engineer/Phone KELLER-SCOTT / 406 994-1843

Work Descr DRAINAGE

Claim Status None

County McCone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / DIST WIDE

480858 / 1080803

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,817,972.85

3,143,242.95

0.00

3,067,429.44

Award Amt $ 3,067,429.44

Est C.E. $
C.E. Costs $

460,114.42

506,270.28

Cntr Used %
C.E. Used %
C.E. Cost %

102.47

110.03

16.11

Contr Time:

CO Days:

12/04/2009 Cmplt

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.SM07409

Adjusted Time:

Time Charged:

12/04/2009

181

Award DT:
05/27/2009

05/05/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2011

N/A

Award Amt:

CO Amt: -750.00

2,474,344.99 Cont Total: 2,473,594.99

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pisk, Randal Work Phone: 228-9478 Crew 4282

Contr Time:

CO Days:

12/04/2009 Cmplt

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.SM07409

Adjusted Time:

Time Charged:

12/04/2009

181

Award DT:
05/27/2009

05/05/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2011

N/A

Award Amt:

CO Amt: -750.00

2,474,344.99 Cont Total: 2,473,594.99

Time Used: 100%

STPS-NH-STPP 0002(873)Project Id

Project No 6104873000

D-4 CULVERTS - PHASE IIProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr DRAINAGE

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-528

470638 / 1044459

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,371,178.00

2,565,939.14

-750.00

2,473,594.98

Award Amt $ 2,474,344.98

Est C.E. $
C.E. Costs $

247,434.50

352,725.87

Cntr Used %
C.E. Used %
C.E. Cost %

103.73

142.55

13.75

Contr Time:

CO Days:

45 Wrk

14

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07C10

Adjusted Time:

Time Charged:

59

94

Award DT:
09/07/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2012

N/A

Award Amt:

CO Amt: 182,782.52

3,153,122.50 Cont Total: 3,335,905.02

Time Used: 159.32%

NH 1-9(48)565Project Id

Project No 6971048000

EAST OF NASHUA - EASTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480426 / 1060617

564.8 / 573.1

1214+29.2 / 1646+35.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,879,458.50

3,095,049.59

182,782.53

3,335,905.03

Award Amt $ 3,153,122.50

Est C.E. $
C.E. Costs $

315,312.25

113,432.80

Cntr Used %
C.E. Used %
C.E. Cost %

92.78

35.97

3.66

Contr Time:

CO Days:

10/16/2009 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11T09

Adjusted Time:

Time Charged:

10/16/2009

44

Award DT:
06/29/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2009

N/A

Award Amt:

CO Amt: 0.00

471,539.57 Cont Total: 471,539.57

Time Used: 100%

ARRA 32-2(16)52Project Id

Project No 6241016001

SCOBEY-NORTH (PH II S & C)Project Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr SEAL & COVER

Claim Status None

County Daniels

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-32

485417 / 1052502

51.520 / 65.820

0+72.20 / 754+68.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

435,843.09

421,383.14

0.00

471,539.57

Award Amt $ 471,539.57

Est C.E. $
C.E. Costs $

47,153.96

28,890.06

Cntr Used %
C.E. Used %
C.E. Cost %

89.36

61.27

6.86

Contr Time:

CO Days:

10/16/2009 Cmplt

0

Contract No: Contractor Nm: PRINCE, INC.SM14T09

Adjusted Time:

Time Charged:

10/16/2009

47

Award DT:
07/13/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2009

N/A

Award Amt:

CO Amt: 0.00

2,096,638.61 Cont Total: 2,096,638.61

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Pisk, Randal Work Phone: 228-9478 Crew 4282

Contr Time:

CO Days:

10/16/2009 Cmplt

0

Contract No: Contractor Nm: PRINCE, INC.SM14T09

Adjusted Time:

Time Charged:

10/16/2009

47

Award DT:
07/13/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2009

N/A

Award Amt:

CO Amt: 0.00

2,096,638.61 Cont Total: 2,096,638.61

Time Used: 100%

ARRA 51-2(4)19Project Id

Project No 6527004000

RICHEY - WESTProject Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-51

473648 / 1050821

18.73 / 27.81

1036+54.6 / 1516+54.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,089,108.00

1,902,684.93

0.00

2,096,638.61

Award Amt $ 2,096,638.61

Est C.E. $
C.E. Costs $

209,663.86

87,180.87

Cntr Used %
C.E. Used %
C.E. Cost %

90.75

41.58

4.58

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM16911

Adjusted Time:

Time Charged:

35

19

Award DT:
10/25/2011

09/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/12/2012

N/A

Award Amt:

CO Amt: 436,709.67

557,135.00 Cont Total: 993,844.67

Time Used: 54.29%

STPS 438-1(18)1Project Id

Project No 7736018000

SLD RPR-3 M NE OF NASHUA/MT11-1Project Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-438

480801 / 1061905

1.50 / 1.50

99+00.00 / 102+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

466,204.00

957,642.12

436,709.67

993,844.67

Award Amt $ 557,135.00

Est C.E. $
C.E. Costs $

55,713.50

25,664.52

Cntr Used %
C.E. Used %
C.E. Cost %

96.36

46.07

2.68

Contract Count: 8

Project Count:   8

Project Manager Totals for Pisk, Randal Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 20,952,265.97

783,866.93

20,168,399.04

20,471,320.53

22,216,014.74

Award Amt $
Est C.E. $

C.E. Costs $ 1,711,150.44

2,170,211.38

C.E. Used %
C.E. Cost %

Cntr Used %

8.36

78.85

97.70
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Sgrignoli, Terry Work Phone: 345-8239 Crew 4183

Contr Time:

CO Days:

11/01/2012 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM01911

Adjusted Time:

Time Charged:

11/01/2012

258

Award DT:
05/14/2012

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2013

N/A

Award Amt:

CO Amt: -2,496.00

1,370,071.96 Cont Total: 1,367,575.96

Time Used: 118.37%

BR 9040(13)Project Id

Project No 4911013000

STRUCTURES - NE MILDREDProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

     / L-40-112

464433 / 1044517

  /

6+60.00 / 17+36.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,091,314.90

1,376,521.71

-2,496.00

1,367,575.96

Award Amt $ 1,370,071.96

Est C.E. $
C.E. Costs $

164,408.64

167,176.29

Cntr Used %
C.E. Used %
C.E. Cost %

100.65

101.68

12.14

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM01C10

Adjusted Time:

Time Charged:

70

72

Award DT:
05/23/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

02/11/2013

N/A

Award Amt:

CO Amt: 0.00

2,997,718.33 Cont Total: 2,997,718.33

Time Used: 102.86%

STPS 201-2(11)38Project Id

Project No 6974011000

W OF JCT MT 16 - WESTProject Descr

Project Engineer/Phone LUNDMAN-GARY / 406 345-8228

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-201

475206 / 1043848

38.0 / 47.5

2028+87.0 / 87+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,072,258.05

3,003,195.09

0.00

2,997,718.33

Award Amt $ 2,997,718.33

Est C.E. $
C.E. Costs $

239,817.47

157,280.30

Cntr Used %
C.E. Used %
C.E. Cost %

100.18

65.58

5.24

Contr Time:

CO Days:

11/11/2011 Cmplt

0

Contract No: Contractor Nm: DIAMOND SURFACE INCSM02710

Adjusted Time:

Time Charged:

11/11/2011

187

Award DT:
04/11/2011

07/27/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/29/2011

N/A

Award Amt:

CO Amt: 153,559.91

4,024,620.44 Cont Total: 4,178,180.35

Time Used: 92.98%

IM 94-6(52)210Project Id

Project No 6532052000

GLENDIVE - EAST & WEST (WB)Project Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr OVERLAYS

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

470655 / 1044408

210.0 / 217.91

11+08.20 / 427+93.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,035,795.25

4,068,371.96

153,559.91

4,178,180.34

Award Amt $ 4,024,620.43

Est C.E. $
C.E. Costs $

402,462.04

191,190.61

Cntr Used %
C.E. Used %
C.E. Cost %

97.37

47.51

4.70

Contr Time:

CO Days:

70 Wrk

20

Contract No: Contractor Nm: TCA, INC.SM02811

Adjusted Time:

Time Charged:

90

92

Award DT:
05/17/2012

09/06/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/07/2013

N/A

Award Amt:

CO Amt: -960.00

672,352.28 Cont Total: 671,392.28

Time Used: 102.22%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Sgrignoli, Terry Work Phone: 345-8239 Crew 4183

Contr Time:

CO Days:

70 Wrk

20

Contract No: Contractor Nm: TCA, INC.SM02811

Adjusted Time:

Time Charged:

90

92

Award DT:
05/17/2012

09/06/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/07/2013

N/A

Award Amt:

CO Amt: -960.00

672,352.28 Cont Total: 671,392.28

Time Used: 102.22%

BR 9055(10)Project Id

Project No 4829010000

SMITH CREEK - 47 KM N WIBAUXProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Wibaux

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-55-31

471317 / 1044024

  /

13+45.00 / 16+94.71

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

689,238.00

665,307.40

-960.00

671,392.28

Award Amt $ 672,352.28

Est C.E. $
C.E. Costs $

100,852.84

119,892.87

Cntr Used %
C.E. Used %
C.E. Cost %

99.09

118.88

18.02

Contr Time:

CO Days:

45 Wrk

8

Contract No: Contractor Nm: PRINCE, INC.SM05911

Adjusted Time:

Time Charged:

53

80

Award DT:
09/13/2012

09/20/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2013

N/A

Award Amt:

CO Amt: -2,400.00

1,499,609.35 Cont Total: 1,497,209.35

Time Used: 150.94%

IM 94-5(35)170Project Id

Project No 7296035000

TERRY - EAST & WEST (EB)Project Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr OVERLAYS

Claim Status None

County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

464608 / 1052039

169.82 / 177.90

1097+19.8 / 1527+57.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,299,642.85

1,295,377.17

-2,400.00

1,497,209.36

Award Amt $ 1,499,609.36

Est C.E. $
C.E. Costs $

179,953.12

64,510.96

Cntr Used %
C.E. Used %
C.E. Cost %

86.52

35.85

4.98

Contr Time:

CO Days:

95 Wrk

85

Contract No: Contractor Nm: CMG AC, LLC DBA CMG CONSTRUCTION, LLC& FIRSTMARK CONST., LLCSM10211

Adjusted Time:

Time Charged:

180

166

Award DT:
04/12/2011

02/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2013

N/A

Award Amt:

CO Amt: 928,579.00

3,850,280.00 Cont Total: 4,778,859.00

Time Used: 92.22%

NH 20-2(21)50Project Id

Project No 5151021000

SIDNEY - SOUTHWESTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr OVERLAYS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

474153 / 1041013

49.77 / 52.57

438+65.00 / 585+96.88

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,511,889.10

4,703,299.30

928,579.00

4,778,859.00

Award Amt $ 3,850,280.00

Est C.E. $
C.E. Costs $

462,033.60

467,091.80

Cntr Used %
C.E. Used %
C.E. Cost %

98.42

101.09

9.93
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Sgrignoli, Terry Work Phone: 345-8239 Crew 4183

Contract Count: 6

Project Count:   6

Project Manager Totals for Sgrignoli, Terry Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 15,490,935.27

1,076,282.91

14,414,652.36

15,112,072.63

13,700,138.15

Award Amt $
Est C.E. $

C.E. Costs $ 1,167,142.83

1,549,527.71

C.E. Used %
C.E. Cost %

Cntr Used %

7.72

75.32

97.55

Project Manager: Slaska, James Work Phone: 345-8240 Crew 4181

Contr Time:

CO Days:

10/16/2009 Cmplt

0

Contract No: Contractor Nm: PRINCE, INC.SM03609

Adjusted Time:

Time Charged:

10/16/2009

18

Award DT:
07/21/2009

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/22/2009

N/A

Award Amt:

CO Amt: 0.00

1,199,754.89 Cont Total: 1,199,754.89

Time Used: 67.05%

ARRA 94-7(28)244Project Id

Project No 6525028000

WIBAUX - EAST (EB)Project Descr

Project Engineer/Phone GUTOWSKY-JERRY / 406 444-6232

Work Descr OVERLAYS

Claim Status None

County Wibaux

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

465656 / 1040631

 243.7 /  250.2

465+00.00 / 806+69.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,037,094.86

0.00

1,199,754.89

Award Amt $ 1,199,754.89

Est C.E. $
C.E. Costs $

119,975.49

40,941.82

Cntr Used %
C.E. Used %
C.E. Cost %

86.44

34.13

3.95

Contract Count: 1

Project Count:   1

Project Manager Totals for Slaska, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 1,199,754.89

0.00

1,199,754.89

1,037,094.86

Award Amt $
Est C.E. $

C.E. Costs $ 40,941.82

119,975.49

C.E. Used %
C.E. Cost %

Cntr Used %

3.95

34.13

86.44
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

200 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM02A14

Adjusted Time:

Time Charged:

200

149

Award DT:
02/25/2015

10/21/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

02/17/2017

Award Amt:

CO Amt: 143,389.70

13,248,748.83 Cont Total: 13,392,138.53

Time Used: 74.5%

NH 99-1(6)7Project Id

Project No 4055006000

11 KM N OF MALTA - NORTHProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-99

483044 / 1074511

6.98 / 18.58

369+73.00 / 969+95.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,293,259.50

12,959,839.01

143,389.70

13,392,138.53

Award Amt $ 13,248,748.83

Est C.E. $
C.E. Costs $

1,059,899.91

1,120,016.50

Cntr Used %
C.E. Used %
C.E. Cost %

96.77

105.67

8.64

Contr Time:

CO Days:

70 Cal

0

Contract No: Contractor Nm: WILLIAMS CIVIL CONSTRUCTION, INC.SM06A14

Adjusted Time:

Time Charged:

70

41

Award DT:
12/17/2014

10/21/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/11/2015

09/09/2015

Award Amt:

CO Amt: 0.00

335,647.00 Cont Total: 335,647.00

Time Used: 58.57%

STPP 42-3(19)76Project Id

Project No 8188019000

GLASGOW STM DR RPR-MT 42Project Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr DRAINAGE

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-42

481129 / 1063736

75.5 /

24+97.30 / 25+47.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

290,662.00

274,399.03

0.00

335,647.00

Award Amt $ 335,647.00

Est C.E. $
C.E. Costs $

50,347.05

26,376.61

Cntr Used %
C.E. Used %
C.E. Cost %

81.75

52.39

9.61

Contr Time:

CO Days:

175 Wrk

42

Contract No: Contractor Nm: NELCON, INC.SM07511

Adjusted Time:

Time Charged:

217

246

Award DT:
08/22/2011

07/26/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2014

N/A

Award Amt:

CO Amt: 42,499.88

8,861,645.00 Cont Total: 8,904,144.88

Time Used: 113.36%

STPP 22-2(20)24Project Id

Project No 2024020000

JCT S-374-WESTProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Sheridan

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-22

484754 / 1045237

24.0 / 30.2

232+58.55 / 650+19.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,080,343.45

8,748,780.86

42,499.88

8,904,144.88

Award Amt $ 8,861,645.00

Est C.E. $
C.E. Costs $

886,164.50

916,189.02

Cntr Used %
C.E. Used %
C.E. Cost %

98.26

103.39

10.47

Contr Time:

CO Days:

225 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM07817

Adjusted Time:

Time Charged:

225

211

Award DT:
10/25/2017

09/05/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/02/2020

06/25/2020

Award Amt:

CO Amt: 376,983.61

12,689,481.90 Cont Total: 13,066,465.51

Time Used: 93.78%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

225 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM07817

Adjusted Time:

Time Charged:

225

211

Award DT:
10/25/2017

09/05/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/02/2020

06/25/2020

Award Amt:

CO Amt: 376,983.61

12,689,481.90 Cont Total: 13,066,465.51

Time Used: 93.78%

NH 1-9(52)555Project Id

Project No 9028052000

NASHUA - EAST & WESTProject Descr

Project Engineer/Phone BRADLEY-TIFANI / 406 444-7208

Work Descr OVERLAYS

Claim Status None

TIED County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1

480703 / 1061717

554.6 / 564.9

206+06.12 / 1214+29.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,846,339.92

3,430,346.57

168,471.13

3,325,520.58

Award Amt $ 3,157,049.45

Est C.E. $
C.E. Costs $

315,704.95

107,629.69

Cntr Used %
C.E. Used %
C.E. Cost %

103.15

34.09

3.14

STPIP 17-1(10)11Project Id

Project No 5157010000

MILK RIVER - NORTHProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 523-5830

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-17

480748 / 1062215

11.2 / 13.1

584+36.97 / 649+01.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,225,778.29

9,824,287.48

208,512.48

9,740,944.93

Award Amt $ 9,532,432.45

Est C.E. $
C.E. Costs $

953,243.25

1,071,907.51

Cntr Used %
C.E. Used %
C.E. Cost %

100.86

112.45

10.91

Est C.E. $
C.E. Costs $

1,268,948.20

1,179,537.20

C.E. Used %
C.E. Cost % 8.90

92.95

101.44Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

11,072,118.21

13,254,634.05

12,689,481.90

376,983.61

13,066,465.51

Cont Pymnts $

Project Count:   2

Contract Totals for 07817 SM

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: TCA, INC.SM08513

Adjusted Time:

Time Charged:

100

91

Award DT:
09/11/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/16/2014

N/A

Award Amt:

CO Amt: 0.00

869,270.98 Cont Total: 869,270.98

Time Used: 91%

BR 9053(104)Project Id

Project No 6287104000

ROCK CREEK-23 M W OPHEIMProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-53-201

485249 / 1065408

  /

5+50.00 / 14+01.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,185,062.75

861,957.73

0.00

869,270.98

Award Amt $ 869,270.98

Est C.E. $
C.E. Costs $

104,312.52

123,933.36

Cntr Used %
C.E. Used %
C.E. Cost %

99.16

118.81

14.38

541Page 440 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

120 Wrk

37

Contract No: Contractor Nm: MONTANA CIVIL CONTRACTORS, INC.SM09613

Adjusted Time:

Time Charged:

157

156

Award DT:
09/03/2013

07/09/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

12/22/2015

Award Amt:

CO Amt: 269,242.98

3,586,974.00 Cont Total: 3,856,216.98

Time Used: 99.36%

ER 66-1(4)6Project Id

Project No 7728004000

N OF DY JCT SLIDE REPAIR/MT11-1Project Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-66

475349 / 1084036

5.8 / 9.3

101+50.00 / 288+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,882,154.26

3,770,259.52

269,242.98

3,856,216.98

Award Amt $ 3,586,974.00

Est C.E. $
C.E. Costs $

430,436.88

435,965.51

Cntr Used %
C.E. Used %
C.E. Cost %

97.77

101.28

11.56

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09717

Adjusted Time:

Time Charged:

120

106

Award DT:
09/30/2017

08/08/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/08/2019

03/25/2019

Award Amt:

CO Amt: 21,520.00

2,436,667.35 Cont Total: 2,458,187.35

Time Used: 88.33%

STPB 31-1(18)39Project Id

Project No 8875018000

M FK PORCUPINE CK - 11 M S OPHEIMProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-31

484227 / 1062729

39.3 / 39.3

327+50.83 / 343+21.86

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,293,417.44

2,419,707.32

21,520.00

2,458,187.35

Award Amt $ 2,436,667.35

Est C.E. $
C.E. Costs $

365,500.10

261,186.19

Cntr Used %
C.E. Used %
C.E. Cost %

98.43

71.46

10.79

Contr Time:

CO Days:

07/01/2016 Cmplt

0

Contract No: Contractor Nm: MILLENNIUM CONSTRUCTION & CONSULTING, INC.SM10915

Adjusted Time:

Time Charged:

07/01/2016

24

Award DT:
05/02/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

07/11/2016

08/12/2016

Award Amt:

CO Amt: 0.00

213,596.60 Cont Total: 213,596.60

Time Used: 0%

TA 53(130)Project Id

Project No 8700130000

FAIRGROUNDS SIDEWALKS - GLASGOWProject Descr

Project Engineer/Phone PIERCE-CHARLES / 406 444-7435

Work Descr SIDEWALK

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

M    /

481209 / 1063833

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

208,611.00

207,474.90

0.00

213,596.60

Award Amt $ 213,596.60

Est C.E. $
C.E. Costs $

32,039.49

22,371.16

Cntr Used %
C.E. Used %
C.E. Cost %

97.13

69.82

10.78

Contr Time:

CO Days:

11/30/2015 Cmplt

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM11515

Adjusted Time:

Time Charged:

11/30/2015

97

Award DT:
11/09/2015

06/09/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

02/23/2016

Award Amt:

CO Amt: 0.00

28,579.50 Cont Total: 28,579.50

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

11/30/2015 Cmplt

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM11515

Adjusted Time:

Time Charged:

11/30/2015

97

Award DT:
11/09/2015

06/09/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2015

02/23/2016

Award Amt:

CO Amt: 0.00

28,579.50 Cont Total: 28,579.50

Time Used: 0%

NH STWD(298)Project Id

Project No 8645298000

D4 ANTELOPE SIGNINGProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SIGNS

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-1, N-99

482635 / 1071112

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

38,891.60

23,064.10

0.00

28,579.50

Award Amt $ 28,579.50

Est C.E. $
C.E. Costs $

2,857.95

9,630.57

Cntr Used %
C.E. Used %
C.E. Cost %

80.70

336.97

41.76

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM13218

Adjusted Time:

Time Charged:

60

60

Award DT:
07/24/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

05/20/2020

07/07/2020

Award Amt:

CO Amt: 0.00

1,440,040.40 Cont Total: 1,440,040.40

Time Used: 100%

STPP 31-1(16)48Project Id

Project No 8883016000

CULVERT - SOUTH OF OPHEIMProject Descr

Project Engineer/Phone ZEIGLER-LIZA / 406 444-6905

Work Descr DRAINAGE

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-31

484948 / 1062449

48.2 / 48.5

465+00.00 / 487+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,455,211.00

1,452,184.82

0.00

1,440,040.40

Award Amt $ 1,440,040.40

Est C.E. $
C.E. Costs $

259,207.27

124,359.86

Cntr Used %
C.E. Used %
C.E. Cost %

100.84

47.98

8.56

Contr Time:

CO Days:

135 Cal

0

Contract No: Contractor Nm: JACKSON CONTRACTOR GROUP INCSMDB314

Adjusted Time:

Time Charged:

135

128

Award DT:
08/07/2014

05/29/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

08/16/2016

04/11/2017

Award Amt:

CO Amt: 500.02

3,031,400.00 Cont Total: 3,031,900.02

Time Used: 94.81%

NH 57-5(28)249Project Id

Project No 5154028000

FLOWING WELLS REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

471932 / 1061014

248.6 / 248.6

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,031,400.00

2,932,303.29

500.01

3,031,900.01

Award Amt $ 3,031,400.00

Est C.E. $
C.E. Costs $

0.00

275,110.86

Cntr Used %
C.E. Used %
C.E. Cost %

96.72

0.00

9.38

Contr Time:

CO Days:

06/30/2017 Cmplt

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SME1C16

Adjusted Time:

Time Charged:

06/30/2017

91

Award DT:
04/03/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

01/02/2018

Award Amt:

CO Amt: -16,500.00

1,035,195.02 Cont Total: 1,018,695.02

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

06/30/2017 Cmplt

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SME1C16

Adjusted Time:

Time Charged:

06/30/2017

91

Award DT:
04/03/2017

01/31/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

01/02/2018

Award Amt:

CO Amt: -16,500.00

1,035,195.02 Cont Total: 1,018,695.02

Time Used: 0%

STPP 31-1(22)29Project Id

Project No 9309022000

MT-24 SLIDE REPAIRProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-31

483420 / 1063153

28.5 / 28.8

197+00.00 / 209+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,012,368.10

1,015,998.15

-16,500.00

1,018,695.02

Award Amt $ 1,035,195.02

Est C.E. $
C.E. Costs $

186,335.10

189,465.71

Cntr Used %
C.E. Used %
C.E. Cost %

99.74

101.68

18.65

Contract Count: 12

Project Count:   13

Project Manager Totals for Tihista, Duane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 48,614,882.76

837,636.18

47,777,246.58

47,920,602.78

49,843,499.31

Award Amt $
Est C.E. $

C.E. Costs $ 4,684,142.55

4,646,048.97

C.E. Used %
C.E. Cost %

Cntr Used %

9.77

100.82

98.57
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM01112

Adjusted Time:

Time Charged:

30

26

Award DT:
05/14/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

09/13/2013

N/A

Award Amt:

CO Amt: 0.00

113,695.63 Cont Total: 113,695.63

Time Used: 86.67%

STPS 23(22)Project Id

Project No 7371022000

HOBSON SIDEWALKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SIDEWALK

Claim Status None

County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-239

470002 / 1095229

0.3 / 0.5

10+00.00 / 21+58.25

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

135,124.30

107,756.89

0.00

113,695.63

Award Amt $ 113,695.63

Est C.E. $
C.E. Costs $

13,643.48

24,698.36

Cntr Used %
C.E. Used %
C.E. Cost %

94.78

181.03

22.92

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM02311

Adjusted Time:

Time Charged:

25

29

Award DT:
06/14/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

06/19/2012

N/A

Award Amt:

CO Amt: 0.00

450,895.55 Cont Total: 450,895.55

Time Used: 116%

UPP 7199(21)Project Id

Project No 7242021000

BRASSEY ST - CASINO CR - LWTNProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / 7108, 7114, 7112

470322 / 1092527

0.00 / 0.77

10+00.00 / 66+60.44

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

375,792.40

457,175.45

0.00

450,895.55

Award Amt $ 450,895.55

Est C.E. $
C.E. Costs $

67,634.33

44,593.64

Cntr Used %
C.E. Used %
C.E. Cost %

101.39

65.93

9.75

Contr Time:

CO Days:

100 Wrk

10

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM02413

Adjusted Time:

Time Charged:

110

108

Award DT:
06/11/2013

04/23/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2015

05/26/2015

Award Amt:

CO Amt: 0.00

2,949,500.33 Cont Total: 2,949,500.33

Time Used: 98.18%

NH-HSIP 57-3(43)83Project Id

Project No 4067043000

LEWISTOWN - EASTProject Descr

Project Engineer/Phone KRINGS-DAMIAN / 406 444-6225

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470711 / 1093750

83.2 / 86.0

10+00.00 / 158+99.91

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,779,169.30

3,063,049.75

0.00

2,949,500.33

Award Amt $ 2,949,500.33

Est C.E. $
C.E. Costs $

294,950.03

213,772.52

Cntr Used %
C.E. Used %
C.E. Cost %

103.85

72.48

6.98

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM02508

Adjusted Time:

Time Charged:

30

32

Award DT:
07/16/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2008

N/A

Award Amt:

CO Amt: -2,528.41

237,947.00 Cont Total: 235,418.59

Time Used: 106.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM02508

Adjusted Time:

Time Charged:

30

32

Award DT:
07/16/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2008

N/A

Award Amt:

CO Amt: -2,528.41

237,947.00 Cont Total: 235,418.59

Time Used: 106.67%

UPP 7104(4)Project Id

Project No 6284004000

ELM ST - MAIN TO BLVDProject Descr

Project Engineer/Phone NYE-JOSEPH / 406 444-6267

Work Descr OVERLAYS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7104

470417 / 1092512

1.48 / 1.62

10+48.80 / 19+01.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

145,744.70

196,911.74

-2,528.41

235,418.59

Award Amt $ 237,947.00

Est C.E. $
C.E. Costs $

35,692.05

16,573.70

Cntr Used %
C.E. Used %
C.E. Cost %

83.64

46.44

8.42

Contr Time:

CO Days:

90 Wrk

160

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM02511

Adjusted Time:

Time Charged:

250

253

Award DT:
07/16/2011

05/31/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

03/18/2014

N/A

Award Amt:

CO Amt: 4,184,903.60

3,133,525.22 Cont Total: 7,318,428.82

Time Used: 101.2%

NH 61-3(25)84Project Id

Project No 6754025000

US 191 SLIDES - S MOBRIDGEProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-61

473401 / 1084430

83.5 / 85.2

39+00.00 / 127+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,229,136.25

7,404,921.61

4,184,903.60

7,318,428.82

Award Amt $ 3,133,525.22

Est C.E. $
C.E. Costs $

250,682.02

447,717.63

Cntr Used %
C.E. Used %
C.E. Cost %

101.18

178.60

6.05

Contr Time:

CO Days:

75 Wrk

6

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM02513

Adjusted Time:

Time Charged:

81

82

Award DT:
07/12/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/20/2015

06/16/2015

Award Amt:

CO Amt: 23,465.44

1,372,813.19 Cont Total: 1,396,278.63

Time Used: 101.23%

HSIP-STPP 81-1(23)26Project Id

Project No 7179023000

SF 099 EAST OF DENTONProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SAFETY

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-81

471627 / 1094239

25.5 / 26.7

13+22.00 / 78+23.97

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,385,948.35

1,418,113.04

23,465.44

1,396,278.63

Award Amt $ 1,372,813.19

Est C.E. $
C.E. Costs $

109,825.06

96,220.31

Cntr Used %
C.E. Used %
C.E. Cost %

101.56

87.61

6.79

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM02915

Adjusted Time:

Time Charged:

30

16

Award DT:
03/21/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

06/24/2016

08/29/2016

Award Amt:

CO Amt: 1,900.00

149,341.52 Cont Total: 151,241.52

Time Used: 53.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM02915

Adjusted Time:

Time Charged:

30

16

Award DT:
03/21/2016

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

06/24/2016

08/29/2016

Award Amt:

CO Amt: 1,900.00

149,341.52 Cont Total: 151,241.52

Time Used: 53.33%

HSIP-G 57-3(55)88Project Id

Project No 8049055000

SF129 - CURVE SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr SAFETY

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    /

470336 / 1091815

88.0 / 88.6

279+30.00 / 312+72.24

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

181,356.40

139,051.13

1,900.00

151,241.52

Award Amt $ 149,341.52

Est C.E. $
C.E. Costs $

37,335.38

29,831.50

Cntr Used %
C.E. Used %
C.E. Cost %

91.94

79.90

21.45

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM03B15

Adjusted Time:

Time Charged:

50

51

Award DT:
06/23/2016

12/01/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2017

02/21/2018

Award Amt:

CO Amt: 0.00

295,961.70 Cont Total: 295,961.70

Time Used: 102%

TA 7199(27)Project Id

Project No 8702027000

7TH AVE ADA RAMPS - LEWISTOWNProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7105

470359 / 1092608

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

219,378.00

288,961.20

0.00

295,961.70

Award Amt $ 295,961.70

Est C.E. $
C.E. Costs $

35,515.40

48,670.33

Cntr Used %
C.E. Used %
C.E. Cost %

97.63

137.04

16.84

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: FOUR BEERS INC DBA STILLWATER EXCAVATINGSM04109

Adjusted Time:

Time Charged:

25

25

Award DT:
04/13/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

06/23/2009

N/A

Award Amt:

CO Amt: 0.00

171,750.00 Cont Total: 171,750.00

Time Used: 100%

STPS 426-2(8)15Project Id

Project No 5209008000

JUDITH RIVER SLIDEProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr DRAINAGE

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-426

470735 / 1094024

15.4 / 15.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

219,955.00

175,270.25

0.00

171,750.00

Award Amt $ 171,750.00

Est C.E. $
C.E. Costs $

42,937.50

36,100.89

Cntr Used %
C.E. Used %
C.E. Cost %

102.05

84.08

20.60

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM04213

Adjusted Time:

Time Charged:

120

118

Award DT:
03/15/2013

02/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/30/2014

N/A

Award Amt:

CO Amt: 0.00

2,748,765.35 Cont Total: 2,748,765.35

Time Used: 98.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM04213

Adjusted Time:

Time Charged:

120

118

Award DT:
03/15/2013

02/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

07/30/2014

N/A

Award Amt:

CO Amt: 0.00

2,748,765.35 Cont Total: 2,748,765.35

Time Used: 98.33%

STPS 426-2(12)15Project Id

Project No 7726012000

JUDITH RIVER SLIDE REPAIR / MT11-1Project Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-426

470739 / 1094003

15.1 / 15.7

47+05.06 / 78+67.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,502,599.40

2,650,412.38

0.00

2,748,765.35

Award Amt $ 2,748,765.35

Est C.E. $
C.E. Costs $

274,876.54

207,864.13

Cntr Used %
C.E. Used %
C.E. Cost %

96.42

75.62

7.84

Contr Time:

CO Days:

150 Wrk

72

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM04314

Adjusted Time:

Time Charged:

222

220

Award DT:
06/10/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/22/2019

03/05/2019

Award Amt:

CO Amt: 1,801,733.46

8,265,003.74 Cont Total: 10,066,737.20

Time Used: 99.1%

NH-MT 63-1(10)0Project Id

Project No 4072010000

HARLOWTON-NORTHProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-63

462805 / 1094601

0.0 / 7.1

10+06.71 / 117+51.59

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,621,425.56

10,491,329.41

1,801,733.46

10,066,737.19

Award Amt $ 8,265,003.73

Est C.E. $
C.E. Costs $

661,200.30

612,730.47

Cntr Used %
C.E. Used %
C.E. Cost %

104.22

92.67

5.84

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.SM05316

Adjusted Time:

Time Charged:

60

60

Award DT:
07/21/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/26/2019

04/29/2019

Award Amt:

CO Amt: 0.00

1,076,686.10 Cont Total: 1,076,686.10

Time Used: 100%

STPP 80-3(10)67Project Id

Project No 8723010000

HWY 80 - STANFORDProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

470905 / 1101317

67.3 / 66.5

10+00.00 / 50+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,094,523.26

1,023,359.32

0.00

1,076,686.10

Award Amt $ 1,076,686.10

Est C.E. $
C.E. Costs $

107,668.61

114,799.05

Cntr Used %
C.E. Used %
C.E. Cost %

95.05

106.62

11.22

Contr Time:

CO Days:

11/16/2018 Cmplt

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM05718

Adjusted Time:

Time Charged:

11/16/2018

42

Award DT:
09/25/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/05/2020

08/14/2020

Award Amt:

CO Amt: 0.00

319,198.40 Cont Total: 319,198.40

Time Used: 0%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

11/16/2018 Cmplt

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.SM05718

Adjusted Time:

Time Charged:

11/16/2018

42

Award DT:
09/25/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/05/2020

08/14/2020

Award Amt:

CO Amt: 0.00

319,198.40 Cont Total: 319,198.40

Time Used: 0%

STPP 80-2(6)47Project Id

Project No 9525006000

ARROW CREEK CHANNEL REPAIRProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr DRAINAGE

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

472417 / 1101102

46.8 / 48.5

255+64.00 / 349+21.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

528,878.00

353,794.81

0.00

319,198.40

Award Amt $ 319,198.40

Est C.E. $
C.E. Costs $

47,879.76

45,820.19

Cntr Used %
C.E. Used %
C.E. Cost %

110.84

95.70

12.95

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM05910

Adjusted Time:

Time Charged:

70

67

Award DT:
11/15/2010

10/05/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

07/16/2012

N/A

Award Amt:

CO Amt: 206,849.32

1,408,694.87 Cont Total: 1,615,544.19

Time Used: 95.71%

STPP 81-1(19)31Project Id

Project No 7008019000

CURVES-7 MILES WEST OF BROOKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-81

471337 / 1093229

31.1 / 35.8

30+35.00 / 217+10.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,537,397.79

1,578,599.92

206,849.33

1,615,544.18

Award Amt $ 1,408,694.85

Est C.E. $
C.E. Costs $

112,695.59

183,621.80

Cntr Used %
C.E. Used %
C.E. Cost %

97.71

162.94

11.63

Contr Time:

CO Days:

50 Wrk

4

Contract No: Contractor Nm: L.H.C., INCORPORATEDSM06113

Adjusted Time:

Time Charged:

54

52

Award DT:
06/24/2013

03/12/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/29/2014

N/A

Award Amt:

CO Amt: -127,490.31

1,262,756.54 Cont Total: 1,135,266.23

Time Used: 96.3%

STPP 80-3(8)60Project Id

Project No 7599008000

STANFORD - NORTHProject Descr

Project Engineer/Phone KRINGS-DAMIAN / 406 444-6225

Work Descr OVERLAYS

Claim Status None

County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

471104 / 1101143

59.9 / 66.059

9+97.00 / 340+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,309,810.00

1,023,841.61

-127,490.31

1,135,266.23

Award Amt $ 1,262,756.54

Est C.E. $
C.E. Costs $

126,275.65

199,559.19

Cntr Used %
C.E. Used %
C.E. Cost %

90.19

158.03

19.49

Contr Time:

CO Days:

275 Wrk

-50

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM06209

Adjusted Time:

Time Charged:

225

225

Award DT:
06/01/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2013

N/A

Award Amt:

CO Amt: -531,679.64

12,562,303.27 Cont Total: 12,030,623.63

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

275 Wrk

-50

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM06209

Adjusted Time:

Time Charged:

225

225

Award DT:
06/01/2009

04/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2013

N/A

Award Amt:

CO Amt: -531,679.64

12,562,303.27 Cont Total: 12,030,623.63

Time Used: 100%

NH 57-3(33)70Project Id

Project No 4066033000

LEWISTOWN - WESTProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470300 / 1093359

70.0 / 79.0

10+00.00 / 154+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,853,844.16

12,299,693.98

-531,679.64

12,030,623.63

Award Amt $ 12,562,303.27

Est C.E. $
C.E. Costs $

753,738.20

886,097.69

Cntr Used %
C.E. Used %
C.E. Cost %

102.24

117.56

7.20

Contr Time:

CO Days:

60 Wrk

35

Contract No: Contractor Nm: CENTRAL ELECTRIC, INC.SM06508

Adjusted Time:

Time Charged:

95

94

Award DT:
07/14/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/28/2009

N/A

Award Amt:

CO Amt: 68,488.58

725,182.43 Cont Total: 793,671.01

Time Used: 98.95%

STPP-NH 7199(15)Project Id

Project No 4133015000

MAIN ST & 1ST AVE - LEWISTOWNProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-43

470407 / 1092536

0.0 / 0.3

59+16.12 / 65+35.46

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

608,030.75

729,203.22

68,488.59

793,671.02

Award Amt $ 725,182.43

Est C.E. $
C.E. Costs $

108,777.36

104,809.37

Cntr Used %
C.E. Used %
C.E. Cost %

91.88

96.35

14.37

Contr Time:

CO Days:

65 Wrk

3

Contract No: Contractor Nm: MILLENNIUM CONSTRUCTION & CONSULTING, INC.SM06616

Adjusted Time:

Time Charged:

68

58

Award DT:
08/18/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2017

02/23/2018

Award Amt:

CO Amt: 31,628.00

689,507.25 Cont Total: 721,135.25

Time Used: 85.29%

HSIP-CMDP 57-3(53)82Project Id

Project No 8047053000

SF 129 - PED SFTY IMPR MAIN STProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-57

470355 / 1092533

82.0 / 82.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

789,251.10

712,865.04

31,628.00

721,135.25

Award Amt $ 689,507.25

Est C.E. $
C.E. Costs $

68,950.73

78,404.07

Cntr Used %
C.E. Used %
C.E. Cost %

98.85

113.71

11.00

Contr Time:

CO Days:

160 Wrk

4

Contract No: Contractor Nm: NELCON, INC.SM06909

Adjusted Time:

Time Charged:

164

158

Award DT:
03/29/2010

09/22/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/31/2014

N/A

Award Amt:

CO Amt: -24,519.00

3,790,379.14 Cont Total: 3,765,860.14

Time Used: 96.34%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

160 Wrk

4

Contract No: Contractor Nm: NELCON, INC.SM06909

Adjusted Time:

Time Charged:

164

158

Award DT:
03/29/2010

09/22/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/31/2014

N/A

Award Amt:

CO Amt: -24,519.00

3,790,379.14 Cont Total: 3,765,860.14

Time Used: 96.34%

NH-MT 63-1(16)18Project Id

Project No 4073016000

JUDITH GAPProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-63

464048 / 1094508

17.7 / 19.24

63+80.18 / 86+44.62

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,075,882.96

3,759,183.82

-24,519.00

3,765,860.14

Award Amt $ 3,790,379.14

Est C.E. $
C.E. Costs $

454,845.50

344,374.86

Cntr Used %
C.E. Used %
C.E. Cost %

99.82

75.71

9.16

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM07217

Adjusted Time:

Time Charged:

45

49

Award DT:
06/05/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

07/23/2018

03/25/2019

Award Amt:

CO Amt: 0.00

2,119,318.30 Cont Total: 2,119,318.30

Time Used: 108.89%

NH 43-1(37)35Project Id

Project No 8722037000

ROY - EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-43

472037 / 1085309

35.0 / 42.8

449+99.8 / 863+58.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,036,429.83

2,017,087.64

0.00

2,119,318.30

Award Amt $ 2,119,318.30

Est C.E. $
C.E. Costs $

211,931.83

130,353.76

Cntr Used %
C.E. Used %
C.E. Cost %

95.18

61.51

6.46

Contr Time:

CO Days:

110 Wrk

3

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM07309

Adjusted Time:

Time Charged:

113

111

Award DT:
09/03/2009

07/28/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2013

N/A

Award Amt:

CO Amt: 60,750.26

1,585,765.52 Cont Total: 1,646,515.78

Time Used: 98.23%

STPP-HSIP 43-1(25)14Project Id

Project No 4719025000

2000 - SAFETY IMPROVEMENT - HILGERProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-43

471517 / 1092136

14.4 / 16.0

6+17.70 / 30+24.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,864,888.91

1,693,472.83

60,750.26

1,646,515.78

Award Amt $ 1,585,765.52

Est C.E. $
C.E. Costs $

190,291.86

154,389.37

Cntr Used %
C.E. Used %
C.E. Cost %

102.85

81.13

9.12

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07811

Adjusted Time:

Time Charged:

60

49

Award DT:
09/22/2011

08/26/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2013

N/A

Award Amt:

CO Amt: 0.00

921,150.10 Cont Total: 921,150.10

Time Used: 81.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07811

Adjusted Time:

Time Charged:

60

49

Award DT:
09/22/2011

08/26/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/11/2013

N/A

Award Amt:

CO Amt: 0.00

921,150.10 Cont Total: 921,150.10

Time Used: 81.67%

BR 43-1(34)10Project Id

Project No 7691034000

WM SPGS CR-5 M SW HILGER/MT11-1Project Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-43

471140 / 1092412

10.00 / 10.12

435+29.29 / 440+74.71

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

762,588.83

950,548.38

0.00

921,150.10

Award Amt $ 921,150.10

Est C.E. $
C.E. Costs $

92,115.01

90,683.55

Cntr Used %
C.E. Used %
C.E. Cost %

103.19

98.45

9.54

Contr Time:

CO Days:

60 Wrk

29

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM08115

Adjusted Time:

Time Charged:

89

89

Award DT:
06/18/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

05/27/2016

07/08/2016

Award Amt:

CO Amt: 191,272.31

782,072.10 Cont Total: 973,344.41

Time Used: 100%

STPP 14-3(31)99Project Id

Project No 7912031000

HARLOWTON SIDEWALKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462611 / 1095008

99.2 / 100.3

44+00.00 / 101+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

586,056.30

969,567.41

191,272.31

973,344.41

Award Amt $ 782,072.10

Est C.E. $
C.E. Costs $

156,414.42

116,602.41

Cntr Used %
C.E. Used %
C.E. Cost %

99.61

74.55

12.03

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08518

Adjusted Time:

Time Charged:

80

52

Award DT:
07/19/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/26/2020

05/15/2020

Award Amt:

CO Amt: 185,643.70

1,491,568.09 Cont Total: 1,677,211.79

Time Used: 65%

STPS 236-1(16)0Project Id

Project No 9516016000

HILGER - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SEAL & COVER

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-236

471956 / 1092136

0.00 / 11.55

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

782,363.80

813,027.97

59,594.55

852,405.87

Award Amt $ 792,811.32

Est C.E. $
C.E. Costs $

55,496.79

48,554.23

Cntr Used %
C.E. Used %
C.E. Cost %

95.38

87.49

5.97
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08518

Adjusted Time:

Time Charged:

80

52

Award DT:
07/19/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/26/2020

05/15/2020

Award Amt:

CO Amt: 185,643.70

1,491,568.09 Cont Total: 1,677,211.79

Time Used: 65%

STPS 236-1(18)12Project Id

Project No 9517018000

WINIFRED - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SEAL & COVER

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-236

472939 / 1092038

11.55 / 23.1

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

701,853.45

785,173.87

126,049.15

824,805.92

Award Amt $ 698,756.77

Est C.E. $
C.E. Costs $

48,912.97

37,493.17

Cntr Used %
C.E. Used %
C.E. Cost %

95.19

76.65

4.78

Est C.E. $
C.E. Costs $

104,409.76

86,047.40

C.E. Used %
C.E. Cost % 5.38

82.41

95.29Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,484,217.25

1,598,201.84

1,491,568.09

185,643.70

1,677,211.79

Cont Pymnts $

Project Count:   2

Contract Totals for 08518 SM

Contr Time:

CO Days:

120 Wrk

30

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM08617

Adjusted Time:

Time Charged:

150

152

Award DT:
01/29/2018

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/23/2020

07/07/2020

Award Amt:

CO Amt: 718,418.70

8,381,641.58 Cont Total: 9,100,060.28

Time Used: 101.33%

NH 57-2(23)58Project Id

Project No 4368023000

HOBSON - EASTProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470002 / 1095010

57.7 / 62.8

10+00.00 / 262+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,568,550.55

8,887,626.43

718,418.71

9,011,446.42

Award Amt $ 8,293,027.71

Est C.E. $
C.E. Costs $

829,302.77

679,101.20

Cntr Used %
C.E. Used %
C.E. Cost %

98.63

81.89

7.64

STPS 426-1(2)0Project Id

Project No 8948002000

RRXING - MOCCASIN (S-426)Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-426

470313 / 1095412

0.0 / 0.05

0+58.61 / 3+59.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

86,386.80

64,470.55

0.00

88,613.86

Award Amt $ 88,613.86

Est C.E. $
C.E. Costs $

8,861.39

2,304.33

Cntr Used %
C.E. Used %
C.E. Cost %

72.75

26.00

3.57
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

120 Wrk

30

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM08617

Adjusted Time:

Time Charged:

150

152

Award DT:
01/29/2018

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/23/2020

07/07/2020

Award Amt:

CO Amt: 718,418.70

8,381,641.58 Cont Total: 9,100,060.28

Time Used: 101.33%

Est C.E. $
C.E. Costs $

838,164.16

681,405.53

C.E. Used %
C.E. Cost % 7.61

81.30

98.37Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

9,654,937.35

8,952,096.98

8,381,641.57

718,418.71

9,100,060.28

Cont Pymnts $

Project Count:   2

Contract Totals for 08617 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: (OBS)A SAND & GRAVEL INC DBA BLAHNIK CONSTRUCTION & READ MIXSM10210

Adjusted Time:

Time Charged:

45

37

Award DT:
06/14/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

08/29/2011

N/A

Award Amt:

CO Amt: 0.00

1,106,884.88 Cont Total: 1,106,884.88

Time Used: 82.22%

STPP 14-3(24)77Project Id

Project No 6823024000

WEST OF TWO DOT-WESTProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462710 / 1101030

77.2 / 82.9

108+19.40 / 409+15.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,199,216.90

1,057,076.40

0.00

1,106,884.88

Award Amt $ 1,106,884.88

Est C.E. $
C.E. Costs $

110,688.49

76,350.42

Cntr Used %
C.E. Used %
C.E. Cost %

95.50

68.98

7.22

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: J & S CONSTRUCTION, INC.SM10610

Adjusted Time:

Time Charged:

45

44

Award DT:
06/14/2010

06/01/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

11/02/2012

N/A

Award Amt:

CO Amt: 0.00

485,599.10 Cont Total: 485,599.10

Time Used: 97.78%

NH 61-3(26)41Project Id

Project No 6754026000

US 87 SLIDE-S GRASS RANGEProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-61

465923 / 1084704

41.0 / 41.3

45+00.00 / 62+46.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

444,516.13

502,987.21

0.00

485,599.10

Award Amt $ 485,599.10

Est C.E. $
C.E. Costs $

58,271.89

88,570.79

Cntr Used %
C.E. Used %
C.E. Cost %

103.58

152.00

17.61

Contr Time:

CO Days:

45 Wrk

18

Contract No: Contractor Nm: WHITE RESOURCES GROUP, INC.SM10611

Adjusted Time:

Time Charged:

63

61

Award DT:
08/23/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/14/2013

N/A

Award Amt:

CO Amt: 350,392.20

758,924.60 Cont Total: 1,109,316.80

Time Used: 96.83%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

45 Wrk

18

Contract No: Contractor Nm: WHITE RESOURCES GROUP, INC.SM10611

Adjusted Time:

Time Charged:

63

61

Award DT:
08/23/2011

07/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/14/2013

N/A

Award Amt:

CO Amt: 350,392.20

758,924.60 Cont Total: 1,109,316.80

Time Used: 96.83%

STPP 81-1(25)13Project Id

Project No 7357025000

DENTON SIDEWALKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-81

471910 / 1095647

13.06 / 13.59

30+24.21 / 58+37.06

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

755,190.10

1,172,642.23

350,392.20

1,109,316.80

Award Amt $ 758,924.60

Est C.E. $
C.E. Costs $

91,070.95

124,546.21

Cntr Used %
C.E. Used %
C.E. Cost %

105.71

136.76

10.62

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM11917

Adjusted Time:

Time Charged:

30

27

Award DT:
06/08/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

08/22/2019

09/13/2019

Award Amt:

CO Amt: 0.00

980,632.60 Cont Total: 980,632.60

Time Used: 90%

UPPIP 7105(5)Project Id

Project No 9001005000

1ST ST-7TH AVE (LEWISTOWN)Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7105

470401 / 1092611

0.2 / 0.7

30+00 / 60+12

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

558,297.80

641,816.58

0.00

702,115.80

Award Amt $ 702,115.80

Est C.E. $
C.E. Costs $

105,317.37

52,686.59

Cntr Used %
C.E. Used %
C.E. Cost %

91.41

50.03

8.21

UPPIP 7112(3)Project Id

Project No 9002003000

CASINO CREEK DRIVE (LEWISTOWN)Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-7112

470255 / 1092553

0.8 / 1.1

30+00 / 50+20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

226,607.40

279,312.36

0.00

278,516.80

Award Amt $ 278,516.80

Est C.E. $
C.E. Costs $

41,777.52

16,284.78

Cntr Used %
C.E. Used %
C.E. Cost %

100.29

38.98

5.83

Est C.E. $
C.E. Costs $

147,094.89

68,971.37

C.E. Used %
C.E. Cost % 7.49

46.89

93.93Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

784,905.20

921,128.94

980,632.60

0.00

980,632.60

Cont Pymnts $

Project Count:   2

Contract Totals for 11917 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

180 Wrk

91

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM12515

Adjusted Time:

Time Charged:

271

271

Award DT:
04/20/2016

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2020

11/18/2020

Award Amt:

CO Amt: 1,336,506.56

9,923,290.80 Cont Total: 11,259,797.36

Time Used: 100%

NH 57-3(36)79Project Id

Project No 4066036000

LEWISTOWN - WEST OVERPASSProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470320 / 1092735

79 / 81.1

300+00.00 / 587+77.94

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,472,142.95

8,639,368.84

1,089,477.74

8,919,199.51

Award Amt $ 7,829,721.77

Est C.E. $
C.E. Costs $

704,674.96

871,524.78

Cntr Used %
C.E. Used %
C.E. Cost %

96.86

123.68

10.09

NH 57-3(44)81Project Id

Project No 6380044000

LEWISTOWN-WEST SIDEWALKSProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr SIDEWALK

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470328 / 1092615

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

135,268.20

244,496.81

26,959.70

215,686.70

Award Amt $ 188,727.00

Est C.E. $
C.E. Costs $

16,985.43

62,325.04

Cntr Used %
C.E. Used %
C.E. Cost %

113.36

366.93

25.49

NH 57-3(46)81Project Id

Project No 7358046000

LEWISTOWN - SIDEWALKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SIDEWALK

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470338 / 1092600

81.5 / 82.8

10+00.00 / 80+91.32

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,217,210.28

2,021,373.53

197,704.13

1,951,704.23

Award Amt $ 1,754,000.10

Est C.E. $
C.E. Costs $

157,860.01

169,510.05

Cntr Used %
C.E. Used %
C.E. Cost %

103.57

107.38

8.39

TA 7199(25)Project Id

Project No 8703025000

CITY LOOP PATH - LEWISTOWNProject Descr

Project Engineer/Phone PIERCE-CHARLES / 406 444-7435

Work Descr BIKE AND PEDESTRIAN

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

     /

470351 / 1092616

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

138,141.50

162,225.50

22,365.00

173,206.93

Award Amt $ 150,841.93

Est C.E. $
C.E. Costs $

13,575.77

12,130.37

Cntr Used %
C.E. Used %
C.E. Cost %

93.66

89.35

7.48
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

180 Wrk

91

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM12515

Adjusted Time:

Time Charged:

271

271

Award DT:
04/20/2016

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2020

11/18/2020

Award Amt:

CO Amt: 1,336,506.56

9,923,290.80 Cont Total: 11,259,797.36

Time Used: 100%

Est C.E. $
C.E. Costs $

893,096.17

1,115,490.24

C.E. Used %
C.E. Cost % 10.08

124.90

98.29Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,962,762.93

11,067,464.68

9,923,290.80

1,336,506.57

11,259,797.37

Cont Pymnts $

Project Count:   4

Contract Totals for 12515 SM

Contr Time:

CO Days:

165 Wrk

82

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM12713

Adjusted Time:

Time Charged:

247

247

Award DT:
10/07/2013

09/10/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/27/2019

09/18/2019

Award Amt:

CO Amt: 2,583,892.15

15,552,004.46 Cont Total: 18,135,896.61

Time Used: 100%

ER 80-2(2)46Project Id

Project No 7727002000

ARROW CR SLIDE REPAIR/MT11-1Project Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

472406 / 1101105

48.7 / 46.4

249+00.00 / 370+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,624,277.35

16,914,563.62

2,282,851.27

16,614,831.01

Award Amt $ 14,331,979.74

Est C.E. $
C.E. Costs $

1,289,878.18

1,133,036.95

Cntr Used %
C.E. Used %
C.E. Cost %

101.80

87.84

6.70

STPP 80-1(27)43Project Id

Project No 7638027000

ARROW CREEK-SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

TIED County Chouteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-80

472608 / 1100800

43.1 / 46.4

202+90.80 / 25+79.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,336,426.60

1,395,475.58

301,040.88

1,521,065.60

Award Amt $ 1,220,024.72

Est C.E. $
C.E. Costs $

109,802.22

72,215.42

Cntr Used %
C.E. Used %
C.E. Cost %

91.74

65.77

5.17

Est C.E. $
C.E. Costs $

1,399,680.40

1,205,252.37

C.E. Used %
C.E. Cost % 6.58

86.11

100.96Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

16,960,703.95

18,310,039.20

15,552,004.46

2,583,892.15

18,135,896.61

Cont Pymnts $

Project Count:   2

Contract Totals for 12713 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM13A18

Adjusted Time:

Time Charged:

55

49

Award DT:
04/15/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/08/2020

04/30/2020

Award Amt:

CO Amt: 56,756.45

1,172,062.80 Cont Total: 1,228,819.25

Time Used: 89.09%

STPIP 81-1(30)0Project Id

Project No 8992030000

JCT MT 80 - EASTProject Descr

Project Engineer/Phone DEGENSTEIN-MICHAEL / 406 444-6254

Work Descr MICROSURFACING

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-81

0 / 0

0.0 / 8.0

0+02.10 / 423+84.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,122,563.70

1,135,312.01

56,756.45

1,228,819.25

Award Amt $ 1,172,062.80

Est C.E. $
C.E. Costs $

140,647.54

114,264.21

Cntr Used %
C.E. Used %
C.E. Cost %

92.39

81.24

10.06

Contr Time:

CO Days:

08/12/2011 Cmplt

278

Contract No: Contractor Nm: SCARSELLA BROTHERS, INC.SM15211

Adjusted Time:

Time Charged:

05/16/2012

110

Award DT:
05/13/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2014

N/A

Award Amt:

CO Amt: 583,378.74

669,003.36 Cont Total: 1,252,382.10

Time Used: 100%

STPS 236-1(13)45Project Id

Project No 7434013000

CLAGGET HILL SLIDEProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr MISCELLANEOUS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-236

474334 / 1093805

45.56 / 45.75

212+50.00 / 222+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,106,502.70

1,236,830.64

583,378.75

1,252,382.10

Award Amt $ 669,003.35

Est C.E. $
C.E. Costs $

66,900.34

184,973.51

Cntr Used %
C.E. Used %
C.E. Cost %

98.76

276.49

14.96

Contr Time:

CO Days:

60 Wrk

13

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM15713

Adjusted Time:

Time Charged:

73

98

Award DT:
10/08/2013

08/06/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/29/2015

05/26/2015

Award Amt:

CO Amt: 140,987.00

4,237,626.75 Cont Total: 4,378,613.75

Time Used: 134.25%

NH 61-3(31)83Project Id

Project No 8023031000

MISSOURI RIVER-N & SProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-61

482103 / 1075251

83.4 / 94.4

30+00.00 / 608+44.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,587,281.80

4,481,068.09

140,987.00

4,378,613.75

Award Amt $ 4,237,626.75

Est C.E. $
C.E. Costs $

423,762.68

223,005.70

Cntr Used %
C.E. Used %
C.E. Cost %

102.34

52.63

4.98

Contr Time:

CO Days:

60 Wrk

11

Contract No: Contractor Nm: NELCON, INC.SM16511

Adjusted Time:

Time Charged:

71

91

Award DT:
04/10/2012

09/06/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/31/2014

N/A

Award Amt:

CO Amt: 148,979.81

10,294,764.00 Cont Total: 10,443,743.81

Time Used: 128.17%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

60 Wrk

11

Contract No: Contractor Nm: NELCON, INC.SM16511

Adjusted Time:

Time Charged:

71

91

Award DT:
04/10/2012

09/06/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

07/31/2014

N/A

Award Amt:

CO Amt: 148,979.81

10,294,764.00 Cont Total: 10,443,743.81

Time Used: 128.17%

NH-HSIP 57-2(24)47Project Id

Project No 4845024000

7 KM EAST OF WINDHAM - EASTProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470318 / 1095803

47.248 / 57.848

10+00.00 / 556+73.67

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,150,992.45

10,544,521.27

148,979.81

10,443,743.81

Award Amt $ 10,294,764.00

Est C.E. $
C.E. Costs $

823,581.12

507,066.40

Cntr Used %
C.E. Used %
C.E. Cost %

100.96

61.57

4.81

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: NELCON, INC.SM16512

Adjusted Time:

Time Charged:

60

48

Award DT:
09/10/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2014

N/A

Award Amt:

CO Amt: 133,065.00

3,369,831.00 Cont Total: 3,502,896.00

Time Used: 80%

NH 57-2(28)34Project Id

Project No 7597028000

STANFORD - EAST & WESTProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470624 / 1101025

34.4 / 47.3

64+52.00 / 741+62.88

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,467,367.72

3,627,356.68

133,065.00

3,502,896.00

Award Amt $ 3,369,831.00

Est C.E. $
C.E. Costs $

269,586.48

124,699.76

Cntr Used %
C.E. Used %
C.E. Cost %

103.55

46.26

3.44

Contr Time:

CO Days:

30 Wrk

24

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SMPO915

Adjusted Time:

Time Charged:

54

54

Award DT:
06/26/2013

06/20/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2013

N/A

Award Amt:

CO Amt: 100,086.50

860,176.24 Cont Total: 960,262.74

Time Used: 100%

NH 61-3(32)73Project Id

Project No 7728032000

S OF DY JCT REPAIRProject Descr

Project Engineer/Phone N/A / null

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    /

0 / 0

73.327 / 73.502

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

839,784.49

100,086.50

960,262.74

Award Amt $ 860,176.24

Est C.E. $
C.E. Costs $

86,017.62

35,678.45

Cntr Used %
C.E. Used %
C.E. Cost %

87.45

41.48

4.25

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: CASINO CREEK CONCRETE INCSMPO970

Adjusted Time:

Time Charged:

45

43

Award DT:
11/13/2013

08/16/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/03/2015

07/02/2015

Award Amt:

CO Amt: 357,934.20

987,507.00 Cont Total: 1,345,441.20

Time Used: 95.56%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: CASINO CREEK CONCRETE INCSMPO970

Adjusted Time:

Time Charged:

45

43

Award DT:
11/13/2013

08/16/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/03/2015

07/02/2015

Award Amt:

CO Amt: 357,934.20

987,507.00 Cont Total: 1,345,441.20

Time Used: 95.56%

NH 61-3(34)84Project Id

Project No 6754034000

MOBRIDGE SLIDES - ARMELLS CRKProject Descr

Project Engineer/Phone N/A / null

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-61

0 / 0

           /

40+00.00 / 133+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,288,174.80

357,934.20

1,345,441.20

Award Amt $ 987,507.00

Est C.E. $
C.E. Costs $

98,750.70

71,199.93

Cntr Used %
C.E. Used %
C.E. Cost %

95.74

72.10

5.53

Contract Count: 38

Project Count:   45

Project Manager Totals for Dubbs, Kyle Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 119,984,545.13

12,580,814.67

107,403,730.46

120,238,856.29

113,524,369.73

Award Amt $
Est C.E. $

C.E. Costs $ 8,935,811.08

9,807,599.80

C.E. Used %
C.E. Cost %

Cntr Used %

7.43

91.11

100.21
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

30 Wrk

18

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM01311

Adjusted Time:

Time Charged:

48

43

Award DT:
08/04/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/14/2011

N/A

Award Amt:

CO Amt: 0.00

506,802.55 Cont Total: 506,802.55

Time Used: 89.58%

UPP 1004(10)Project Id

Project No 7238010000

GRAND - DIVISION TO 8TH - BLGSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1004

454703 / 1083132

3.9 / 4.9

10+00.00 / 62+66.01

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

603,818.90

444,521.93

0.00

506,802.55

Award Amt $ 506,802.55

Est C.E. $
C.E. Costs $

45,612.23

34,189.77

Cntr Used %
C.E. Used %
C.E. Cost %

87.71

74.96

7.69

Contr Time:

CO Days:

80 Cal

0

Contract No: Contractor Nm: COLSTRIP ELECTRIC INC DBA CEI ELECTRICAL CONTRACTORSSM01510

Adjusted Time:

Time Charged:

80

88

Award DT:
08/03/2010

05/04/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/20/2011

N/A

Award Amt:

CO Amt: 6,605.00

259,457.29 Cont Total: 266,062.29

Time Used: 110%

IM-HSIP 1011(6)Project Id

Project No 6691006000

SF089 SIGNAL FRONTAGE RD & ZOO DRIVEProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / U-1011

454345 / 1083636

0.70 / 0.91

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

329,576.40

271,694.04

6,605.00

266,062.29

Award Amt $ 259,457.29

Est C.E. $
C.E. Costs $

25,945.73

46,033.43

Cntr Used %
C.E. Used %
C.E. Cost %

102.12

177.42

16.94

Contr Time:

CO Days:

120 Wrk

39

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02910

Adjusted Time:

Time Charged:

159

157

Award DT:
10/15/2010

09/21/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2012

N/A

Award Amt:

CO Amt: 1,026,802.15

7,480,819.37 Cont Total: 8,507,621.52

Time Used: 98.74%

IM 90-8(155)437Project Id

Project No 5174155000

MOSSMAIN INTCH - EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr MISCELLANEOUS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454530 / 1082936

437.4 / 461.0

10+00.00 / 1246+08.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,018,012.65

4,512,951.11

1,027,653.15

4,383,681.85

Award Amt $ 3,356,028.70

Est C.E. $
C.E. Costs $

268,482.30

360,447.03

Cntr Used %
C.E. Used %
C.E. Cost %

102.95

134.25

7.99
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

120 Wrk

39

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02910

Adjusted Time:

Time Charged:

159

157

Award DT:
10/15/2010

09/21/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2012

N/A

Award Amt:

CO Amt: 1,026,802.15

7,480,819.37 Cont Total: 8,507,621.52

Time Used: 98.74%

IM 90-8(159)457Project Id

Project No 5749159000

PINEHILLS INTCH - SEProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454902 / 1082021

456.6 / 463.0

1193+69.7 / 1495+00.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,774,457.76

4,328,821.61

-851.00

4,123,939.67

Award Amt $ 4,124,790.67

Est C.E. $
C.E. Costs $

329,983.25

143,576.15

Cntr Used %
C.E. Used %
C.E. Cost %

104.97

43.51

3.32

Est C.E. $
C.E. Costs $

598,465.55

504,023.18

C.E. Used %
C.E. Cost % 5.70

84.22

103.93Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,792,470.41

8,841,772.72

7,480,819.37

1,026,802.15

8,507,621.52

Cont Pymnts $

Project Count:   2

Contract Totals for 02910 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM03115

Adjusted Time:

Time Charged:

45

48

Award DT:
03/25/2015

02/03/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

04/01/2016

07/01/2016

Award Amt:

CO Amt: 0.00

597,467.45 Cont Total: 597,467.45

Time Used: 106.67%

NH 16-2(17)30Project Id

Project No 7911017000

OLD DIVIDE RD APPROACHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-16

461548 / 1082303

29.5 / 30.1

100+00.00 / 18+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

620,363.57

594,266.21

0.00

597,467.45

Award Amt $ 597,467.45

Est C.E. $
C.E. Costs $

119,493.49

101,525.12

Cntr Used %
C.E. Used %
C.E. Cost %

99.46

84.96

17.08

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM03A10

Adjusted Time:

Time Charged:

30

27

Award DT:
05/16/2011

11/03/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2011

N/A

Award Amt:

CO Amt: 0.00

832,689.20 Cont Total: 832,689.20

Time Used: 90%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: INTERMOUNTAIN SLURRY SEAL, INC.SM03A10

Adjusted Time:

Time Charged:

30

27

Award DT:
05/16/2011

11/03/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/05/2011

N/A

Award Amt:

CO Amt: 0.00

832,689.20 Cont Total: 832,689.20

Time Used: 90%

NH 16-1(50)5Project Id

Project No 6975050000

BILLINGS - NORTHProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr MICROSURFACING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-16

455401 / 1082801

4.7 / 11.9

20+40.00 / 393+26.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

845,532.60

719,351.70

0.00

832,689.20

Award Amt $ 832,689.20

Est C.E. $
C.E. Costs $

108,249.60

44,146.82

Cntr Used %
C.E. Used %
C.E. Cost %

86.39

40.78

6.14

Contr Time:

CO Days:

40 Wrk

3

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04411

Adjusted Time:

Time Charged:

43

56

Award DT:
07/06/2011

04/19/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

03/27/2013

N/A

Award Amt:

CO Amt: 27,050.00

1,570,009.54 Cont Total: 1,597,059.54

Time Used: 130.23%

IM 90-8(168)427Project Id

Project No 7356168000

PARK CITY INTERCHANGE - EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454154 / 1084023

426.6 / 446.0

135+60.60 / 595+52.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,941,442.40

1,614,631.01

27,050.00

1,597,059.54

Award Amt $ 1,570,009.54

Est C.E. $
C.E. Costs $

125,600.76

85,016.39

Cntr Used %
C.E. Used %
C.E. Cost %

101.10

67.69

5.27

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM04610

Adjusted Time:

Time Charged:

35

30

Award DT:
07/27/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/07/2011

N/A

Award Amt:

CO Amt: 0.00

333,600.13 Cont Total: 333,600.13

Time Used: 85.71%

HSIP 1099(52)Project Id

Project No 6089052000

SF069-PARKHILL/13TH ST WEST - BILLINGSProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / M-10-87

454724 / 1083255

0.725 / 0.808

10+00.00 / 14+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

347,846.15

336,098.27

0.00

333,600.13

Award Amt $ 333,600.13

Est C.E. $
C.E. Costs $

46,704.02

19,515.22

Cntr Used %
C.E. Used %
C.E. Cost %

100.75

41.78

5.81

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06112

Adjusted Time:

Time Charged:

120

110

Award DT:
09/14/2012

02/21/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/12/2014

N/A

Award Amt:

CO Amt: 11,705.72

2,466,340.00 Cont Total: 2,478,045.72

Time Used: 91.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06112

Adjusted Time:

Time Charged:

120

110

Award DT:
09/14/2012

02/21/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

02/12/2014

N/A

Award Amt:

CO Amt: 11,705.72

2,466,340.00 Cont Total: 2,478,045.72

Time Used: 91.67%

HSIP 56788(9)Project Id

Project No 5028009000

2001 - SAFETY IMP - W OF HUNTLEYProject Descr

Project Engineer/Phone ERETH-STEVE / 406 594-5429

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-56788

455345 / 1082328

3.3 / 7.8

323+61.47 / 563+48.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,556,847.75

2,633,108.71

11,705.72

2,478,045.72

Award Amt $ 2,466,340.00

Est C.E. $
C.E. Costs $

234,302.30

382,678.15

Cntr Used %
C.E. Used %
C.E. Cost %

106.26

163.33

14.53

Contr Time:

CO Days:

170 Wrk

57

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM07411

Adjusted Time:

Time Charged:

227

232

Award DT:
09/13/2011

06/07/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

03/04/2014

N/A

Award Amt:

CO Amt: 229,607.52

11,555,516.81 Cont Total: 11,785,124.33

Time Used: 102.2%

NH 14-3(14)108Project Id

Project No 4075014000

SHAWMUT - WESTProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-14

462320 / 1093818

108.043 / 116.456

345+00.00 / 788+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,094,325.65

12,272,132.60

229,607.52

11,785,124.33

Award Amt $ 11,555,516.81

Est C.E. $
C.E. Costs $

1,039,996.51

840,502.19

Cntr Used %
C.E. Used %
C.E. Cost %

104.13

80.82

6.85

Contr Time:

CO Days:

60 Wrk

21

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08713

Adjusted Time:

Time Charged:

81

74

Award DT:
09/16/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

04/28/2015

06/16/2015

Award Amt:

CO Amt: 58,604.72

2,684,432.05 Cont Total: 2,743,036.77

Time Used: 91.36%

UPP 1020(19)Project Id

Project No 7720019000

LAUREL ROAD - BILLINGSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1020

454539 / 1083243

0.24 / 1.72

10+31.12 / 103+20.24

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,018,456.40

1,129,859.24

-2,667.40

1,106,093.00

Award Amt $ 1,108,760.40

Est C.E. $
C.E. Costs $

110,876.04

55,490.37

Cntr Used %
C.E. Used %
C.E. Cost %

102.15

50.05

4.91
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

60 Wrk

21

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08713

Adjusted Time:

Time Charged:

81

74

Award DT:
09/16/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

04/28/2015

06/16/2015

Award Amt:

CO Amt: 58,604.72

2,684,432.05 Cont Total: 2,743,036.77

Time Used: 91.36%

UPP 1020(21)Project Id

Project No 7719021000

MONTANA AVE - BILLINGSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1020

454644 / 1083034

2.1 / 4.3

30+00.00 / 149+79.53

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,409,420.00

1,774,644.35

61,272.12

1,636,943.77

Award Amt $ 1,575,671.65

Est C.E. $
C.E. Costs $

157,567.17

200,104.19

Cntr Used %
C.E. Used %
C.E. Cost %

108.41

127.00

11.28

Est C.E. $
C.E. Costs $

268,443.21

255,594.56

C.E. Used %
C.E. Cost % 8.80

95.21

105.89Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,427,876.40

2,904,503.59

2,684,432.05

58,604.72

2,743,036.77

Cont Pymnts $

Project Count:   2

Contract Totals for 08713 SM

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM09709

Adjusted Time:

Time Charged:

50

49

Award DT:
08/24/2009

07/28/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

10/06/2011

N/A

Award Amt:

CO Amt: -1,466.90

757,472.54 Cont Total: 756,005.64

Time Used: 98%

STPS 308-1(28)2Project Id

Project No 6544028000

SLIDE 4 MILES WEST OF BEARCREEKProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-308

451018 / 1091232

2.4 / 2.6

32+00.00 / 44+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,083,315.53

709,099.50

-1,466.90

756,005.64

Award Amt $ 757,472.54

Est C.E. $
C.E. Costs $

90,896.70

64,837.60

Cntr Used %
C.E. Used %
C.E. Cost %

93.80

71.33

9.14

Contr Time:

CO Days:

10/15/2010 Cmplt

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM09710

Adjusted Time:

Time Charged:

10/15/2010

2

Award DT:
09/13/2010

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/12/2011

N/A

Award Amt:

CO Amt: 0.00

88,376.35 Cont Total: 88,376.35

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

10/15/2010 Cmplt

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM09710

Adjusted Time:

Time Charged:

10/15/2010

2

Award DT:
09/13/2010

08/10/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/12/2011

N/A

Award Amt:

CO Amt: 0.00

88,376.35 Cont Total: 88,376.35

Time Used: 100%

HSIP 416-1(14)1Project Id

Project No 6058014000

SF069 - FLASHER/GUARDRAIL-S BLGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-416

454404 / 1083200

0.11 / 1.21

23+00.00 / 68+78.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

75,306.95

85,474.60

0.00

88,376.35

Award Amt $ 88,376.35

Est C.E. $
C.E. Costs $

8,837.64

10,911.62

Cntr Used %
C.E. Used %
C.E. Cost %

96.72

123.47

12.77

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM10508

Adjusted Time:

Time Charged:

90

108

Award DT:
09/04/2008

07/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/21/2011

N/A

Award Amt:

CO Amt: 271,849.67

2,423,305.77 Cont Total: 2,695,155.44

Time Used: 120%

CM 1034(1)Project Id

Project No 5035001000

RIMROCK RD-SHILOH TO 54TH-BLGSProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1034

454753 / 1083517

0.1 / 1.7

16+23.10 / 43+22.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,653,215.49

2,548,470.55

271,849.67

2,695,155.42

Award Amt $ 2,423,305.75

Est C.E. $
C.E. Costs $

339,262.81

494,639.34

Cntr Used %
C.E. Used %
C.E. Cost %

94.56

145.80

19.41

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: MILLENNIUM CONSTRUCTION & CONSULTING, INC.SM10514

Adjusted Time:

Time Charged:

50

51

Award DT:
07/25/2014

06/03/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2015

03/27/2015

Award Amt:

CO Amt: 14,572.00

297,266.20 Cont Total: 311,838.20

Time Used: 102%

STPS 238-2(10)68Project Id

Project No 7917010000

RYEGATE SIDEWALKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SIDEWALK

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-238

461755 / 1091528

68.7 / 68.5

10+00.00 / 19+49.87

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

290,875.40

306,087.60

14,572.00

311,838.20

Award Amt $ 297,266.20

Est C.E. $
C.E. Costs $

50,535.25

65,427.82

Cntr Used %
C.E. Used %
C.E. Cost %

98.16

129.47

21.38

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM10613

Adjusted Time:

Time Charged:

20

12

Award DT:
07/29/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/27/2014

N/A

Award Amt:

CO Amt: 0.00

226,632.74 Cont Total: 226,632.74

Time Used: 60%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM10613

Adjusted Time:

Time Charged:

20

12

Award DT:
07/29/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/27/2014

N/A

Award Amt:

CO Amt: 0.00

226,632.74 Cont Total: 226,632.74

Time Used: 60%

HSIP 4-1(64)43Project Id

Project No 7900064000

SF119 - SAFETY ROCKVALE - LAURELProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

453603 / 1085158

42.7 / 54.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

217,263.00

224,522.67

0.00

226,632.74

Award Amt $ 226,632.74

Est C.E. $
C.E. Costs $

33,994.91

24,678.77

Cntr Used %
C.E. Used %
C.E. Cost %

99.07

72.60

10.99

Contr Time:

CO Days:

115 Wrk

42

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM10909

Adjusted Time:

Time Charged:

157

163

Award DT:
11/13/2009

10/06/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2011

N/A

Award Amt:

CO Amt: 184,869.07

5,199,668.16 Cont Total: 5,384,537.23

Time Used: 103.82%

ARRA 1031(11)Project Id

Project No 4666011000

SHILOH ROAD CORRIDOR-BILLINGSProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1031

454544 / 1083703

1.938 / 2.912

48+67.96 / 32+96.42

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,816,616.69

5,393,591.41

184,869.06

5,384,537.21

Award Amt $ 5,199,668.15

Est C.E. $
C.E. Costs $

623,960.18

340,127.60

Cntr Used %
C.E. Used %
C.E. Cost %

100.17

54.51

6.31

Contr Time:

CO Days:

190 Wrk

-1

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM13309

Adjusted Time:

Time Charged:

189

219

Award DT:
06/15/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/20/2011

N/A

Award Amt:

CO Amt: -8,819.24

8,478,131.62 Cont Total: 8,469,312.38

Time Used: 115.87%

ARRA 1031(9)Project Id

Project No 4666009001

CANYON CREEK NORTH - BILLINGSProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1031

474405 / 1083703

4.762 / 2.912

3+13.05 / 32+96.42

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,582,573.37

8,687,516.23

-8,819.24

8,469,312.38

Award Amt $ 8,478,131.62

Est C.E. $
C.E. Costs $

847,813.16

734,121.20

Cntr Used %
C.E. Used %
C.E. Cost %

102.58

86.59

8.45

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM14308

Adjusted Time:

Time Charged:

60

59

Award DT:
05/27/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

03/02/2009

N/A

Award Amt:

CO Amt: -98,095.39

974,546.77 Cont Total: 876,451.38

Time Used: 98.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM14308

Adjusted Time:

Time Charged:

60

59

Award DT:
05/27/2008

04/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

03/02/2009

N/A

Award Amt:

CO Amt: -98,095.39

974,546.77 Cont Total: 876,451.38

Time Used: 98.33%

UPP 1006(10)Project Id

Project No 6274010000

BROADWATER - DIV TO 12TH ST WESTProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1006

454637 / 1083150

3.45 / 4.94

10+00.00 / 88+67.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

722,582.30

383,325.51

-64,224.43

425,637.34

Award Amt $ 489,861.77

Est C.E. $
C.E. Costs $

58,783.41

50,030.54

Cntr Used %
C.E. Used %
C.E. Cost %

90.06

85.11

13.05

UPP 1006(8)Project Id

Project No 6273008000

BROADWATER - 28TH TO SHILOH ROADProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1006

454636 / 1083609

0.00 / 1.52

0+25.00 / 80+31.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

463,497.00

240,913.25

-46,117.97

269,282.88

Award Amt $ 315,400.85

Est C.E. $
C.E. Costs $

37,848.10

44,926.73

Cntr Used %
C.E. Used %
C.E. Cost %

89.46

118.70

18.65

UPP 1027(7)Project Id

Project No 6275007000

YELLOWSTONE RIVER - BENCH - IRISTANProject Descr

Project Engineer/Phone NYE-JOSEPH / 406 444-6267

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1027

484905 / 1082730

2.62 / 3.73

10+00.00 / 68+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

229,321.65

180,394.13

12,247.01

181,531.16

Award Amt $ 169,284.15

Est C.E. $
C.E. Costs $

20,314.10

34,753.09

Cntr Used %
C.E. Used %
C.E. Cost %

99.37

171.08

19.27

Est C.E. $
C.E. Costs $

116,945.61

129,710.36

C.E. Used %
C.E. Cost % 16.12

110.92

91.81Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,415,400.95

804,632.89

974,546.77

-98,095.39

876,451.38

Cont Pymnts $

Project Count:   3

Contract Totals for 14308 SM

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM14415

Adjusted Time:

Time Charged:

20

9

Award DT:
07/27/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2015

11/13/2015

Award Amt:

CO Amt: 0.00

36,129.75 Cont Total: 36,129.75

Time Used: 45%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM14415

Adjusted Time:

Time Charged:

20

9

Award DT:
07/27/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/09/2015

11/13/2015

Award Amt:

CO Amt: 0.00

36,129.75 Cont Total: 36,129.75

Time Used: 45%

HSIP 308-1(33)9Project Id

Project No 8051033000

SF129 - GUARDRAIL BEARCREEKProject Descr

Project Engineer/Phone NELSON-JENNIFER M / 406 444-6097

Work Descr GUARDRAIL

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-308

450950 / 1090551

9.3 / 9.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

64,725.70

30,468.10

0.00

36,129.75

Award Amt $ 36,129.75

Est C.E. $
C.E. Costs $

5,419.46

4,486.50

Cntr Used %
C.E. Used %
C.E. Cost %

84.33

82.79

14.73

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: ASPHALT SURFACE TECHNOLOGIES CORPORATION DBA ASTECH CORP.SM14512

Adjusted Time:

Time Charged:

30

42

Award DT:
08/25/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/04/2013

N/A

Award Amt:

CO Amt: 0.00

883,435.00 Cont Total: 883,435.00

Time Used: 140%

NH 61-1(16)7Project Id

Project No 7592016000

NORTH OF ROUNDUP - NORTHProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr MICROSURFACING

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-61

463509 / 1083529

7.08 / 13.08

322+84.80 / 639+64.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

826,382.90

773,733.99

0.00

883,435.00

Award Amt $ 883,435.00

Est C.E. $
C.E. Costs $

70,674.80

46,560.28

Cntr Used %
C.E. Used %
C.E. Cost %

87.58

65.88

6.02

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM14B08

Adjusted Time:

Time Charged:

60

33

Award DT:
05/05/2009

11/17/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

03/08/2010

N/A

Award Amt:

CO Amt: 0.00

331,815.48 Cont Total: 331,815.48

Time Used: 55%

IM 90-8(165)455Project Id

Project No 6755165000

JOHNSON LANE I 90 SIGNALProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454854 / 1082450

455 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

253,923.25

191,613.76

0.00

198,131.16

Award Amt $ 198,131.16

Est C.E. $
C.E. Costs $

35,663.61

35,946.97

Cntr Used %
C.E. Used %
C.E. Cost %

96.71

100.79

18.76
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM14B08

Adjusted Time:

Time Charged:

60

33

Award DT:
05/05/2009

11/17/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

03/08/2010

N/A

Award Amt:

CO Amt: 0.00

331,815.48 Cont Total: 331,815.48

Time Used: 55%

STPU 1033(1)Project Id

Project No 5574001000

SIGNAL-MIDLAND ROAD-BILLINGSProject Descr

Project Engineer/Phone NORDHAGEN-BLAIR / 406 444-9128

Work Descr SIGNALS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1033

454457 / 1083208

0.189 /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

189,743.25

124,474.93

0.00

133,684.32

Award Amt $ 133,684.32

Est C.E. $
C.E. Costs $

24,063.18

32,719.65

Cntr Used %
C.E. Used %
C.E. Cost %

93.11

135.97

26.29

Est C.E. $
C.E. Costs $

59,726.79

68,666.62

C.E. Used %
C.E. Cost % 21.72

114.97

95.26Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

443,666.50

316,088.69

331,815.48

0.00

331,815.48

Cont Pymnts $

Project Count:   2

Contract Totals for 14B08 SM

Contr Time:

CO Days:

90 Wrk

12

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM18512

Adjusted Time:

Time Charged:

102

110

Award DT:
08/02/2012

06/19/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/05/2014

N/A

Award Amt:

CO Amt: 31,007.65

5,578,407.45 Cont Total: 5,609,415.10

Time Used: 107.84%

NH 16-1(52)12Project Id

Project No 7593052000

NORTH OF BILLINGS - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-16

460152 / 1082800

11.85 / 23.27

8+00.00 / 610+18.89

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,339,871.72

5,048,062.55

26,007.65

5,039,712.50

Award Amt $ 5,013,704.85

Est C.E. $
C.E. Costs $

401,096.39

191,106.52

Cntr Used %
C.E. Used %
C.E. Cost %

100.17

47.65

3.79

NH 4-2(37)53Project Id

Project No 7594037000

LAUREL-SOUTHProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-4

453947 / 1084612

53.5 / 54.3

138+84.00 / 180+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

593,426.19

569,356.11

5,000.00

569,702.60

Award Amt $ 564,702.60

Est C.E. $
C.E. Costs $

45,176.21

64,906.87

Cntr Used %
C.E. Used %
C.E. Cost %

99.94

143.67

11.40
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dyekman, Jeff Work Phone: 657-0246 Email: jdyekman@mt.gov Crew 5182

Contr Time:

CO Days:

90 Wrk

12

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM18512

Adjusted Time:

Time Charged:

102

110

Award DT:
08/02/2012

06/19/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/05/2014

N/A

Award Amt:

CO Amt: 31,007.65

5,578,407.45 Cont Total: 5,609,415.10

Time Used: 107.84%

Est C.E. $
C.E. Costs $

446,272.60

256,013.39

C.E. Used %
C.E. Cost % 4.56

57.37

100.14Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

5,933,297.91

5,617,418.66

5,578,407.45

31,007.65

5,609,415.10

Cont Pymnts $

Project Count:   2

Contract Totals for 18512 SM

Contract Count: 22

Project Count:   28

Project Manager Totals for Dyekman, Jeff Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 55,316,614.15

1,754,291.96

53,562,322.19

56,129,185.67

57,962,740.62

Award Amt $
Est C.E. $

C.E. Costs $ 4,553,405.93

5,307,153.31

C.E. Used %
C.E. Cost %

Cntr Used %

8.11

85.80

101.47
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Felton, Bill Work Phone: 281-3668 Email: wfelton@mt.gov Crew

Contr Time:

CO Days:

140 Wrk

8

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM09615

Adjusted Time:

Time Charged:

148

155

Award DT:
02/22/2016

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/30/2017

03/20/2018

Award Amt:

CO Amt: 385,752.77

8,525,565.13 Cont Total: 8,911,317.90

Time Used: 104.73%

CMBL-STPU 1036(4)Project Id

Project No 6041004000

BENCH BLVD - HILLTOP/PEMBERTONProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1036

454938 / 1082757

0.1 / 2.0

57+33.18 / 155+87.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,473,148.58

8,910,605.36

385,752.77

8,911,317.90

Award Amt $ 8,525,565.13

Est C.E. $
C.E. Costs $

1,023,067.82

759,215.48

Cntr Used %
C.E. Used %
C.E. Cost %

99.99

74.21

8.52

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM10A17

Adjusted Time:

Time Charged:

30

19

Award DT:
04/17/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/14/2019

08/16/2019

Award Amt:

CO Amt: 17,812.30

92,615.42 Cont Total: 110,427.72

Time Used: 63.33%

HSIP-G 6999(9)Project Id

Project No 8608009000

SF 139 - LAUREL GUARD RAILProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr GUARDRAIL

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-56683

454111 / 1084146

0.5 / 0.7

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

28,935.00

53,483.60

17,812.30

48,579.10

Award Amt $ 30,766.80

Est C.E. $
C.E. Costs $

15,383.40

7,720.65

Cntr Used %
C.E. Used %
C.E. Cost %

110.10

50.19

14.44

HSIP-G STWD(355)Project Id

Project No 8905355000

SF 149 - BLGS SOUTH SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

TIED County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

454536 / 1083217

38.2 / 39.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

59,244.15

54,854.97

0.00

61,848.62

Award Amt $ 61,848.62

Est C.E. $
C.E. Costs $

30,924.31

27,314.67

Cntr Used %
C.E. Used %
C.E. Cost %

88.69

88.33

49.79

Est C.E. $
C.E. Costs $

46,307.71

35,035.32

C.E. Used %
C.E. Cost % 32.34

75.66

98.11Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

88,179.15

108,338.57

92,615.42

17,812.30

110,427.72

Cont Pymnts $

Project Count:   2

Contract Totals for 10A17 SM

541Page 471 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Felton, Bill Work Phone: 281-3668 Email: wfelton@mt.gov Crew

Contr Time:

CO Days:

10/01/2019 Cmplt

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SMJC418

Adjusted Time:

Time Charged:

10/01/2019

84

Award DT:
10/17/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

03/10/2020

04/08/2020

Award Amt:

CO Amt: 39,616.77

130,183.44 Cont Total: 169,800.21

Time Used: 0%

HSIP-G STWD(180)Project Id

Project No 7990180000

SF 129-BILLINGS HRZNTL CRV SIGNProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

     /

454536 / 1083217

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

184,250.00

117,658.92

39,616.77

169,800.21

Award Amt $ 130,183.44

Est C.E. $
C.E. Costs $

15,622.01

88,440.72

Cntr Used %
C.E. Used %
C.E. Cost %

69.29

566.13

75.17

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SOLUTIONS, INC.CM10A18

Adjusted Time:

Time Charged:

15

8

Award DT:
07/25/2019

11/05/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2020

02/18/2020

Award Amt:

CO Amt: 0.00

488,301.94 Cont Total: 488,301.94

Time Used: 53.33%

STPP 28-2(62)56Project Id

Project No 9409062000

RED LODGE - SOUTHProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr SEAL & COVER

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-28

0 / 0

56.3 / 67.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

602,853.30

483,543.60

0.00

488,301.94

Award Amt $ 488,301.94

Est C.E. $
C.E. Costs $

39,064.16

25,960.50

Cntr Used %
C.E. Used %
C.E. Cost %

99.03

66.46

5.37

STPP 28-2(62)56Project Id

Project No 9409062000

RED LODGE - SOUTHProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr SEAL & COVER

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-28

0 / 0

56.3 / 67.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

602,853.30

483,543.60

0.00

488,301.94

Award Amt $ 488,301.94

Est C.E. $
C.E. Costs $

39,064.16

25,960.50

Cntr Used %
C.E. Used %
C.E. Cost %

99.03

66.46

5.37

Est C.E. $
C.E. Costs $

78,128.32

51,921.00

C.E. Used %
C.E. Cost % 5.40

66.50

99.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,205,706.60

967,087.20

976,603.88

0.00

976,603.88

Cont Pymnts $

Project Count:   2

Contract Totals for 10A18 CM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Felton, Bill Work Phone: 281-3668 Email: wfelton@mt.gov Crew 5188

Contract Count: 4

Project Count:   6

Project Manager Totals for Felton, Bill Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 10,168,149.71

443,181.84

9,724,967.87

10,103,690.05

9,951,284.33

Award Amt $
Est C.E. $

C.E. Costs $ 934,612.52

1,163,125.86

C.E. Used %
C.E. Cost %

Cntr Used %

9.25

80.35

99.37
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

25 Wrk

6

Contract No: Contractor Nm: DONNES, INC.SM02118

Adjusted Time:

Time Charged:

31

31

Award DT:
03/26/2018

01/30/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2019

01/28/2019

Award Amt:

CO Amt: 0.00

517,819.72 Cont Total: 517,819.72

Time Used: 100%

HSIP 48(47)Project Id

Project No 8609047000

SF 139 - SHANE CR RD SFTYProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr SAFETY

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-48-200

453529 / 1091531

16.9 / 22.0

100+00.00 / 367+46.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

506,821.25

509,551.61

0.00

517,819.72

Award Amt $ 517,819.72

Est C.E. $
C.E. Costs $

62,138.37

81,843.97

Cntr Used %
C.E. Used %
C.E. Cost %

98.40

131.71

16.06

Contr Time:

CO Days:

70 Wrk

35

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM02216

Adjusted Time:

Time Charged:

105

118

Award DT:
05/20/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

12/21/2017

Award Amt:

CO Amt: 324,685.63

5,385,523.04 Cont Total: 5,710,208.67

Time Used: 112.38%

IM 90-8(178)399Project Id

Project No 7591178000

COLUMBUS-WESTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454011 / 1092032

398.5 / 408.3

30+00.00 / 546+17.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,211,036.51

6,057,237.79

324,685.63

5,710,208.67

Award Amt $ 5,385,523.04

Est C.E. $
C.E. Costs $

430,841.84

236,007.45

Cntr Used %
C.E. Used %
C.E. Cost %

106.08

54.78

3.90

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM03B14

Adjusted Time:

Time Charged:

75

74

Award DT:
03/16/2015

11/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

09/10/2015

10/05/2015

Award Amt:

CO Amt: 0.00

968,186.85 Cont Total: 968,186.85

Time Used: 98.67%

STPB 81018(3)Project Id

Project No 8793003000

SARPY CREEK - 5 MILES EAST OF HYSHAMProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81018

461727 / 1070610

4.2 / 4.3

16+70.90 / 22+05.27

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,009,754.80

932,693.30

0.00

968,186.85

Award Amt $ 968,186.85

Est C.E. $
C.E. Costs $

116,182.42

146,162.45

Cntr Used %
C.E. Used %
C.E. Cost %

96.33

125.80

15.67

Contr Time:

CO Days:

75 Wrk

8

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04B12

Adjusted Time:

Time Charged:

83

83

Award DT:
07/23/2013

01/15/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2015

N/A

Award Amt:

CO Amt: 297,279.27

9,247,837.56 Cont Total: 9,545,116.83

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

75 Wrk

8

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04B12

Adjusted Time:

Time Charged:

83

83

Award DT:
07/23/2013

01/15/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/14/2015

N/A

Award Amt:

CO Amt: 297,279.27

9,247,837.56 Cont Total: 9,545,116.83

Time Used: 100%

HSIP 39-1(43)2Project Id

Project No 7189043000

SF 099 NORTH OF LAME DEERProject Descr

Project Engineer/Phone GILBERT-KEVIN / 406 444-6230

Work Descr SAFETY

Claim Status None

TIED County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-39

453932 / 1064136

0.40 / 4.24

21+00.80 / 223+77.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

284,735.00

139,506.94

-81,906.48

158,332.52

Award Amt $ 240,239.00

Est C.E. $
C.E. Costs $

24,023.90

18,394.32

Cntr Used %
C.E. Used %
C.E. Cost %

88.11

76.57

13.19

IM 90-9(112)544Project Id

Project No 7015112000

WYOMING LINE - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

450338 / 1072010

543.50 / 554.48

634+04.00 / 1214+18.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,002,160.40

9,809,469.12

379,185.75

9,386,784.31

Award Amt $ 9,007,598.56

Est C.E. $
C.E. Costs $

900,759.86

316,613.60

Cntr Used %
C.E. Used %
C.E. Cost %

104.50

35.15

3.23

Est C.E. $
C.E. Costs $

924,783.76

335,007.92

C.E. Used %
C.E. Cost % 3.37

36.23

104.23Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

9,286,895.40

9,948,976.06

9,247,837.56

297,279.27

9,545,116.83

Cont Pymnts $

Project Count:   2

Contract Totals for 04B12 SM

Contr Time:

CO Days:

70 Wrk

12

Contract No: Contractor Nm: NELCON, INC.SM05513

Adjusted Time:

Time Charged:

82

87

Award DT:
08/22/2013

05/21/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/15/2015

N/A

Award Amt:

CO Amt: -43,175.95

3,908,707.00 Cont Total: 3,865,531.05

Time Used: 106.1%

STPS 314-1(21)7Project Id

Project No 7895021000

JCT 566-SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-314

450621 / 1064915

6.8 / 17.5

10+00.00 / 578+65.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,505,767.05

3,926,174.68

-43,175.95

3,865,531.05

Award Amt $ 3,908,707.00

Est C.E. $
C.E. Costs $

390,870.70

211,940.67

Cntr Used %
C.E. Used %
C.E. Cost %

101.57

54.22

5.40
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM05817

Adjusted Time:

Time Charged:

20

7

Award DT:
10/10/2017

08/22/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

11/06/2017

12/15/2017

Award Amt:

CO Amt: 0.00

31,870.90 Cont Total: 31,870.90

Time Used: 35%

HSIP-G 421-1(11)3Project Id

Project No 8942011000

SF 149-COLUMBUS SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

TIED County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-421

453616 / 1091219

3.2 / 3.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

24,584.00

14,782.00

0.00

15,814.40

Award Amt $ 15,814.40

Est C.E. $
C.E. Costs $

1,265.15

6,307.89

Cntr Used %
C.E. Used %
C.E. Cost %

93.47

498.59

42.67

HSIP-G 91-1(9)3Project Id

Project No 8903009000

SF-149 BIG TIMBER SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

TIED County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-91

455005 / 1095609

2.5 / 2.9

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

24,159.00

14,496.00

0.00

16,056.50

Award Amt $ 16,056.50

Est C.E. $
C.E. Costs $

1,284.52

8,353.38

Cntr Used %
C.E. Used %
C.E. Cost %

90.28

650.31

57.63

Est C.E. $
C.E. Costs $

2,549.67

14,661.27

C.E. Used %
C.E. Cost % 50.08

575.03

92.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

48,743.00

29,278.00

31,870.90

0.00

31,870.90

Cont Pymnts $

Project Count:   2

Contract Totals for 05817 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM06415

Adjusted Time:

Time Charged:

45

44

Award DT:
03/21/2016

09/08/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/28/2016

11/18/2016

Award Amt:

CO Amt: 32,199.85

476,630.50 Cont Total: 508,830.35

Time Used: 97.78%

STPS-STPP 48(41)Project Id

Project No 7916041000

COLUMBUS SIDEWALKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SIDEWALK

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-78, S-306

453812 / 1091508

1.3 / 47.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

450,705.00

534,664.61

32,199.85

508,830.35

Award Amt $ 476,630.50

Est C.E. $
C.E. Costs $

47,663.05

68,382.71

Cntr Used %
C.E. Used %
C.E. Cost %

105.08

143.47

12.79

541Page 476 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06913

Adjusted Time:

Time Charged:

40

33

Award DT:
07/07/2014

09/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/10/2014

N/A

Award Amt:

CO Amt: 0.00

1,974,504.88 Cont Total: 1,974,504.88

Time Used: 82.5%

IM 94-1(81)7Project Id

Project No 7589081000

BALLANTINE-WESTProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

455426 / 1081507

7.0 / 13.4

1523+10 / 1862+11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,285,017.60

2,049,340.90

0.00

1,974,504.88

Award Amt $ 1,974,504.88

Est C.E. $
C.E. Costs $

197,450.49

57,045.40

Cntr Used %
C.E. Used %
C.E. Cost %

103.79

28.89

2.78

Contr Time:

CO Days:

238 Cmplt

0

Contract No: Contractor Nm: FACTION CONSTRUCTORS, LLCCM07120

Adjusted Time:

Time Charged:

238

0

Award DT:
03/23/2020

02/04/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2020

06/11/2020

Award Amt:

CO Amt: 0.00

58,801.60 Cont Total: 58,801.60

Time Used: 0%

STPS 297-1(12)2Project Id

Project No 9414012000

SNOW FENCE - NORTH OF SHAWMUTProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr FENCING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

L / S-297

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

97,780.00

56,062.80

0.00

58,801.60

Award Amt $ 58,801.60

Est C.E. $
C.E. Costs $

4,704.13

12,103.69

Cntr Used %
C.E. Used %
C.E. Cost %

95.34

257.30

21.59

Contr Time:

CO Days:

40 Wrk

53

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM07218

Adjusted Time:

Time Charged:

93

89

Award DT:
06/13/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/15/2019

04/29/2019

Award Amt:

CO Amt: 1,780,252.75

1,320,924.78 Cont Total: 3,101,177.53

Time Used: 95.7%

HSIP-G STWD(353)Project Id

Project No 8902353000

SF - 149 ROUNDUP SAFETY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14, N-57

463229 / 1080437

193.3 / 194.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,074.00

13,449.16

1,830.00

16,664.99

Award Amt $ 14,834.99

Est C.E. $
C.E. Costs $

2,225.25

10,263.96

Cntr Used %
C.E. Used %
C.E. Cost %

80.70

461.25

76.32
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

40 Wrk

53

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM07218

Adjusted Time:

Time Charged:

93

89

Award DT:
06/13/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/15/2019

04/29/2019

Award Amt:

CO Amt: 1,780,252.75

1,320,924.78 Cont Total: 3,101,177.53

Time Used: 95.7%

STPP 14-5(39)160Project Id

Project No 8991039000

WEST OF ROUNDUP - WESTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462252 / 1083744

159.8 / 165.6

30+00.00 / 335+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,273,973.85

3,024,235.71

1,778,422.75

3,084,512.54

Award Amt $ 1,306,089.79

Est C.E. $
C.E. Costs $

195,913.47

183,046.69

Cntr Used %
C.E. Used %
C.E. Cost %

98.05

93.43

6.05

Est C.E. $
C.E. Costs $

198,138.72

193,310.65

C.E. Used %
C.E. Cost % 6.36

97.56

97.95Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,285,047.85

3,037,684.87

1,320,924.78

1,780,252.75

3,101,177.53

Cont Pymnts $

Project Count:   2

Contract Totals for 07218 SM

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07314

Adjusted Time:

Time Charged:

35

34

Award DT:
07/19/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/03/2015

04/28/2015

Award Amt:

CO Amt: 40,102.70

701,667.45 Cont Total: 741,770.15

Time Used: 97.14%

NH 37-1(40)37Project Id

Project No 7909040000

MUDDY CREEK ROAD TURN LANESProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453730 / 1064500

36.9 / 37.2

35+89.35 / 52+94.64

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

656,430.50

699,368.43

40,102.70

741,770.15

Award Amt $ 701,667.45

Est C.E. $
C.E. Costs $

70,166.75

54,344.21

Cntr Used %
C.E. Used %
C.E. Cost %

94.28

77.45

7.77

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM07317

Adjusted Time:

Time Charged:

40

110

Award DT:
10/06/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2019

07/25/2019

Award Amt:

CO Amt: 1,980.00

2,797,065.77 Cont Total: 2,799,045.77

Time Used: 275%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM07317

Adjusted Time:

Time Charged:

40

110

Award DT:
10/06/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2019

07/25/2019

Award Amt:

CO Amt: 1,980.00

2,797,065.77 Cont Total: 2,799,045.77

Time Used: 275%

NH 61-3(38)34Project Id

Project No 8719038000

GRASS RANGE - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-61

465755 / 1084524

33.8 / 45.1

6+42.8 / 588+11.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,270,572.49

2,597,048.64

1,980.00

2,799,045.75

Award Amt $ 2,797,065.75

Est C.E. $
C.E. Costs $

251,735.92

234,826.55

Cntr Used %
C.E. Used %
C.E. Cost %

92.78

93.28

9.04

Contr Time:

CO Days:

120 Wrk

13

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM07713

Adjusted Time:

Time Charged:

133

131

Award DT:
09/09/2013

07/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

02/15/2015

04/28/2015

Award Amt:

CO Amt: 193,121.13

10,641,259.00 Cont Total: 10,834,380.13

Time Used: 98.5%

IM 94-1(79)47Project Id

Project No 7590079000

CUSTER TO HYSHAMProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

461120 / 1071647

46.7 / 67.0

30+00.00 / 1076+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,944,210.88

10,914,352.95

193,121.13

10,834,380.13

Award Amt $ 10,641,259.00

Est C.E. $
C.E. Costs $

851,300.72

525,200.83

Cntr Used %
C.E. Used %
C.E. Cost %

100.74

61.69

4.81

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCECM08219

Adjusted Time:

Time Charged:

150

108

Award DT:
11/12/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2020

08/21/2020

Award Amt:

CO Amt: 0.00

502,259.83 Cont Total: 502,259.83

Time Used: 72%

NH 57-2(40)59Project Id

Project No 4368040000

HOBSON - EAST (SNOW FENCE)Project Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr FENCING

Claim Status None

TIED County Judith Basin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

58.6 / 63.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

357,895.00

193,235.80

0.00

163,818.60

Award Amt $ 163,818.60

Est C.E. $
C.E. Costs $

8,190.93

14,917.07

Cntr Used %
C.E. Used %
C.E. Cost %

117.96

182.12

7.72
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCECM08219

Adjusted Time:

Time Charged:

150

108

Award DT:
11/12/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2020

08/21/2020

Award Amt:

CO Amt: 0.00

502,259.83 Cont Total: 502,259.83

Time Used: 72%

NH 63-1(24)0Project Id

Project No 9412024000

SNOW FENCE-NORTH OF HARLOWTONProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr FENCING

Claim Status None

TIED County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-63

0 / 0

0.4 / 3.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

52,428.00

52,481.77

0.00

39,397.77

Award Amt $ 39,397.77

Est C.E. $
C.E. Costs $

1,969.89

7,876.02

Cntr Used %
C.E. Used %
C.E. Cost %

133.21

399.82

15.01

STPP 45-1(28)23Project Id

Project No 9413028000

SNOW FENCE-N OF BIG TIMBERProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr FENCING

Claim Status None

TIED County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-45

0 / 0

22.6 / 42.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

652,560.00

301,772.46

0.00

299,043.46

Award Amt $ 299,043.46

Est C.E. $
C.E. Costs $

14,952.17

30,764.34

Cntr Used %
C.E. Used %
C.E. Cost %

100.91

205.75

10.19

Est C.E. $
C.E. Costs $

25,112.99

53,557.43

C.E. Used %
C.E. Cost % 9.78

213.27

109.01Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,062,883.00

547,490.03

502,259.83

0.00

502,259.83

Cont Pymnts $

Project Count:   3

Contract Totals for 08219 CM

Contr Time:

CO Days:

140 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08314

Adjusted Time:

Time Charged:

140

135

Award DT:
06/09/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

12/18/2015

Award Amt:

CO Amt: 265,298.25

10,964,270.49 Cont Total: 11,229,568.74

Time Used: 96.43%

IM 90-9(124)486Project Id

Project No 8152124000

TOLUCA - EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454449 / 1074436

486.3 / 492.5

1583+81.5 / 1914+01.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,363,913.17

4,003,419.09

7,515.60

3,980,405.65

Award Amt $ 3,972,890.05

Est C.E. $
C.E. Costs $

317,831.20

91,882.73

Cntr Used %
C.E. Used %
C.E. Cost %

100.58

28.91

2.30
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

140 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08314

Adjusted Time:

Time Charged:

140

135

Award DT:
06/09/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2015

12/18/2015

Award Amt:

CO Amt: 265,298.25

10,964,270.49 Cont Total: 11,229,568.74

Time Used: 96.43%

IM-STPX 90-9(122)493Project Id

Project No 8151122000

HARDIN - E & WProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454418 / 1073438

492.5 / 502.9

1914+01.9 / 451+75.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,299,792.24

7,589,112.86

257,782.65

7,249,163.09

Award Amt $ 6,991,380.44

Est C.E. $
C.E. Costs $

559,310.44

322,580.04

Cntr Used %
C.E. Used %
C.E. Cost %

104.69

57.67

4.25

Est C.E. $
C.E. Costs $

877,141.64

414,462.77

C.E. Used %
C.E. Cost % 3.58

47.25

103.23Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

11,663,705.41

11,592,531.95

10,964,270.49

265,298.25

11,229,568.74

Cont Pymnts $

Project Count:   2

Contract Totals for 08314 SM

Contr Time:

CO Days:

90 Wrk

14

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09518

Adjusted Time:

Time Charged:

104

102

Award DT:
07/09/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/13/2020

02/05/2020

Award Amt:

CO Amt: -259,866.03

8,166,569.18 Cont Total: 7,906,703.15

Time Used: 98.08%

MT 1001(6)Project Id

Project No 6040006000

ZIMMERMAN TRAIL - BILLINGSProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1001

454807 / 1083551

0.0 / 0.9

10+46.48 / 58+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,548,698.57

4,278,064.43

-48,244.03

4,025,311.62

Award Amt $ 4,073,555.65

Est C.E. $
C.E. Costs $

407,355.57

190,083.48

Cntr Used %
C.E. Used %
C.E. Cost %

106.28

46.66

4.44

MT-HSIP-NH-G 53-1(34)6Project Id

Project No 8888034000

MT3-ZIMMERMAN TR INTRSCT IMPRVProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-53

454808 / 1083605

6.1 / 6.4

109+25 / 123+29.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,639,751.12

3,826,990.30

-211,622.00

3,881,391.53

Award Amt $ 4,093,013.53

Est C.E. $
C.E. Costs $

409,301.35

345,503.83

Cntr Used %
C.E. Used %
C.E. Cost %

98.60

84.41

9.03
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

90 Wrk

14

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09518

Adjusted Time:

Time Charged:

104

102

Award DT:
07/09/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

01/13/2020

02/05/2020

Award Amt:

CO Amt: -259,866.03

8,166,569.18 Cont Total: 7,906,703.15

Time Used: 98.08%

Est C.E. $
C.E. Costs $

816,656.92

535,587.31

C.E. Used %
C.E. Cost % 6.61

65.58

102.51Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

7,188,449.69

8,105,054.73

8,166,569.18

-259,866.03

7,906,703.15

Cont Pymnts $

Project Count:   2

Contract Totals for 09518 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MIDLAND ELECTRIC & CONTRACTING, INC.SM09617

Adjusted Time:

Time Charged:

30

23

Award DT:
09/25/2017

07/11/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2017

02/16/2018

Award Amt:

CO Amt: 0.00

77,098.00 Cont Total: 77,098.00

Time Used: 76.67%

HSIP-G 1099(98)Project Id

Project No 8610098000

SF 139 - SIGNAL 13TH & PARKHILLProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / L-56-2409

454724 / 1083254

.755 / .776

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

113,620.00

70,609.70

0.00

77,098.00

Award Amt $ 77,098.00

Est C.E. $
C.E. Costs $

23,129.40

22,919.89

Cntr Used %
C.E. Used %
C.E. Cost %

91.58

99.09

32.46

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HIGHWAY SPECIALTIES, INC.CM09619

Adjusted Time:

Time Charged:

20

14

Award DT:
08/06/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2019

11/07/2019

Award Amt:

CO Amt: 0.00

197,411.25 Cont Total: 197,411.25

Time Used: 70%

HSIP 298-1(17)0Project Id

Project No 9111017000

SF 159 BIG TIMBER SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-298

0 / 0

0.0 / 25.564

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

183,031.70

179,468.35

0.00

197,411.25

Award Amt $ 197,411.25

Est C.E. $
C.E. Costs $

19,741.13

18,809.20

Cntr Used %
C.E. Used %
C.E. Cost %

90.91

95.28

10.48

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09814

Adjusted Time:

Time Charged:

60

57

Award DT:
04/28/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

09/04/2015

10/05/2015

Award Amt:

CO Amt: 0.00

725,332.90 Cont Total: 725,332.90

Time Used: 95%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM09814

Adjusted Time:

Time Charged:

60

57

Award DT:
04/28/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

09/04/2015

10/05/2015

Award Amt:

CO Amt: 0.00

725,332.90 Cont Total: 725,332.90

Time Used: 95%

STPB 9002(964)Project Id

Project No 6858964000

LODGE GRASS CR - S LODGE GRASSProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / X-02332

451835 / 1072139

0.2 / 0.3

9+55.00 / 14+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

656,746.60

710,356.24

0.00

725,332.90

Award Amt $ 725,332.90

Est C.E. $
C.E. Costs $

108,799.94

82,231.11

Cntr Used %
C.E. Used %
C.E. Cost %

97.94

75.58

11.58

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09A16

Adjusted Time:

Time Charged:

40

40

Award DT:
04/24/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

12/21/2017

Award Amt:

CO Amt: 149,344.56

2,967,558.50 Cont Total: 3,116,903.06

Time Used: 100%

NH-MT 53-1(32)6Project Id

Project No 8721032000

BILLINGS - NWProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-53

455122 / 1083901

6.4 / 16.5

374+34.12 / 915+24.81

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,435,520.30

3,257,553.88

149,344.56

3,116,903.06

Award Amt $ 2,967,558.50

Est C.E. $
C.E. Costs $

237,404.68

168,295.74

Cntr Used %
C.E. Used %
C.E. Cost %

104.51

70.89

5.17

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM10215

Adjusted Time:

Time Charged:

60

41

Award DT:
04/22/2015

03/10/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2015

12/18/2015

Award Amt:

CO Amt: 0.00

3,325,464.35 Cont Total: 3,325,464.35

Time Used: 68.33%

STPS 314-1(23)0Project Id

Project No 8172023000

DECKER-NORTH AND SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-314

450112 / 1065051

0.0 / 6.8

0+00.00 / 357+55.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,514,728.40

3,155,616.47

0.00

3,325,464.35

Award Amt $ 3,325,464.35

Est C.E. $
C.E. Costs $

266,037.15

144,914.00

Cntr Used %
C.E. Used %
C.E. Cost %

94.89

54.47

4.59

Contr Time:

CO Days:

120 Wrk

5

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM10312

Adjusted Time:

Time Charged:

125

126

Award DT:
05/15/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2014

N/A

Award Amt:

CO Amt: 101,226.25

3,611,552.00 Cont Total: 3,712,778.25

Time Used: 100.8%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

120 Wrk

5

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM10312

Adjusted Time:

Time Charged:

125

126

Award DT:
05/15/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2014

N/A

Award Amt:

CO Amt: 101,226.25

3,611,552.00 Cont Total: 3,712,778.25

Time Used: 100.8%

NH 63-1(14)0Project Id

Project No 4072014000

US 12/ US 191 - INTERSECTION IMPROVEMENTProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-63, P-14, N-14

462612 / 1094850

100.5 / 101.4

30+50.00 / 44+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,491,335.18

3,640,476.76

101,226.25

3,712,778.25

Award Amt $ 3,611,552.00

Est C.E. $
C.E. Costs $

288,924.16

326,703.49

Cntr Used %
C.E. Used %
C.E. Cost %

98.05

113.08

8.97

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM11A16

Adjusted Time:

Time Charged:

40

84

Award DT:
06/12/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2018

01/18/2019

Award Amt:

CO Amt: 440.00

1,896,617.00 Cont Total: 1,897,057.00

Time Used: 210%

STPS 297-1(10)20Project Id

Project No 8076010000

CARELESS CREEK-NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / C000297

463111 / 1093139

20.3 / 25.7

352+00.00 / 336+17.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,378,361.38

1,851,979.56

440.00

1,897,057.00

Award Amt $ 1,896,617.00

Est C.E. $
C.E. Costs $

227,594.04

190,906.06

Cntr Used %
C.E. Used %
C.E. Cost %

97.62

83.88

10.31

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM12A16

Adjusted Time:

Time Charged:

25

24

Award DT:
04/24/2017

11/09/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

12/21/2017

Award Amt:

CO Amt: 0.00

794,635.42 Cont Total: 794,635.42

Time Used: 96%

NH 53-1(36)3Project Id

Project No 8987036000

AIRPORT RD - ZIMMERMAN TRAILProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-53

454814 / 1083343

3.2 / 6.1

96+10.00 / 360+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,081,611.08

743,638.50

0.00

794,635.41

Award Amt $ 794,635.41

Est C.E. $
C.E. Costs $

79,463.54

68,779.55

Cntr Used %
C.E. Used %
C.E. Cost %

93.58

86.55

9.25

Contr Time:

CO Days:

180 Wrk

21

Contract No: Contractor Nm: NELCON, INC.SM13215

Adjusted Time:

Time Charged:

201

198

Award DT:
07/10/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2017

04/14/2017

Award Amt:

CO Amt: 332,666.76

12,493,869.00 Cont Total: 12,826,535.76

Time Used: 98.51%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

180 Wrk

21

Contract No: Contractor Nm: NELCON, INC.SM13215

Adjusted Time:

Time Charged:

201

198

Award DT:
07/10/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2017

04/14/2017

Award Amt:

CO Amt: 332,666.76

12,493,869.00 Cont Total: 12,826,535.76

Time Used: 98.51%

IM 90-7(110)369Project Id

Project No 7591110000

BIG TIMBER - EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454358 / 1094212

368.8 / 398.5

30+00.00 / 1587+22.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,514,296.30

10,055,446.95

179,034.83

9,938,537.87

Award Amt $ 9,759,503.04

Est C.E. $
C.E. Costs $

780,760.24

462,652.66

Cntr Used %
C.E. Used %
C.E. Cost %

101.18

59.26

4.60

NHPB 90-7(107)357Project Id

Project No 8091107000

I-90 BRIDGE DECKS MP 357-391 D5Project Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454752 / 1095346

357.2 / 388.7

1175+94.5 / 1076+84.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,392,594.25

3,029,922.31

153,631.94

2,887,997.90

Award Amt $ 2,734,365.96

Est C.E. $
C.E. Costs $

218,749.28

252,134.48

Cntr Used %
C.E. Used %
C.E. Cost %

104.91

115.26

8.32

Est C.E. $
C.E. Costs $

999,509.52

714,787.14

C.E. Used %
C.E. Cost % 5.46

71.51

102.02Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

14,906,890.55

13,085,369.26

12,493,869.00

332,666.77

12,826,535.77

Cont Pymnts $

Project Count:   2

Contract Totals for 13215 SM

Contr Time:

CO Days:

100 Wrk

33

Contract No: Contractor Nm: RMD HOLDINGS, LTD.SM14215

Adjusted Time:

Time Charged:

133

131

Award DT:
04/09/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/23/2015

01/25/2016

Award Amt:

CO Amt: 110,906.88

1,233,024.80 Cont Total: 1,343,931.68

Time Used: 98.5%

IM STWD(301)Project Id

Project No 8131301000

D5 IM FENCING - CHAIN LINKProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr FENCING

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94, I-90

454735 / 1082814

426.0 / 457.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,036,858.00

1,294,975.63

110,906.88

1,343,931.68

Award Amt $ 1,233,024.80

Est C.E. $
C.E. Costs $

147,962.98

84,779.36

Cntr Used %
C.E. Used %
C.E. Cost %

96.36

57.30

6.55
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

11/15/2019 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMDB818

Adjusted Time:

Time Charged:

11/15/2019

133

Award DT:
12/28/2018

10/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2020

11/13/2020

Award Amt:

CO Amt: 0.00

4,210,472.00 Cont Total: 4,210,472.00

Time Used: 0%

CMDO STWD(590)Project Id

Project No 9528590000

BILLINGS DISTRICT ADA UPGRADESProject Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / P-91, N-14, N-61, P-

454536 / 1083217

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

4,373,387.10

0.00

4,210,472.00

Award Amt $ 4,210,472.00

Est C.E. $
C.E. Costs $

421,047.20

377,023.74

Cntr Used %
C.E. Used %
C.E. Cost %

103.87

89.54

8.62

Contr Time:

CO Days:

12/01/2016 Cmplt

0

Contract No: Contractor Nm: CDM CONSTRUCTORS, INC.SMDBC15

Adjusted Time:

Time Charged:

12/01/2016

216

Award DT:
01/05/2016

12/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/19/2019

01/16/2020

Award Amt:

CO Amt: 550,913.30

6,540,000.00 Cont Total: 7,090,913.30

Time Used: 0%

IM 90-8(175)419Project Id

Project No 8199175000

COLUMBUS REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453553 / 1090355

419.0 / 419.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,540,000.00

7,079,799.42

550,913.30

7,090,913.30

Award Amt $ 6,540,000.00

Est C.E. $
C.E. Costs $

0.00

409,124.86

Cntr Used %
C.E. Used %
C.E. Cost %

99.84

0.00

5.78

Contract Count: 28

Project Count:   36

Project Manager Totals for Johnson, Shane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 99,614,309.10

3,877,375.36

95,736,933.74

100,980,742.22

98,812,524.62

Award Amt $
Est C.E. $

C.E. Costs $ 5,783,719.42

8,087,051.83

C.E. Used %
C.E. Cost %

Cntr Used %

5.73

71.52

101.37
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Leligdowicz, Joe Work Phone: 657-0277 Cell Phone: 670-3738 Email: jleligdowicz@mt.gov Crew 5184

Contr Time:

CO Days:

120 Wrk

40

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM02509

Adjusted Time:

Time Charged:

160

161

Award DT:
07/30/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/16/2011

N/A

Award Amt:

CO Amt: 282,625.16

4,589,176.24 Cont Total: 4,871,801.40

Time Used: 100.63%

HSIP-STPP-STPE 4-2(26)54Project Id

Project No 5186026000

LAUREL - NORTHEASTProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-4

454036 / 1084426

54.3 / 58.2

6+00.00 / 208+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,177,049.38

4,940,927.85

282,625.16

4,871,801.40

Award Amt $ 4,589,176.24

Est C.E. $
C.E. Costs $

458,917.62

743,926.23

Cntr Used %
C.E. Used %
C.E. Cost %

101.42

162.10

15.06

Contr Time:

CO Days:

90 Wrk

4

Contract No: Contractor Nm: PRINCE, INC.SM02C09

Adjusted Time:

Time Charged:

94

108

Award DT:
09/21/2010

04/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/27/2011

N/A

Award Amt:

CO Amt: 245,603.96

6,184,834.45 Cont Total: 6,430,438.41

Time Used: 114.89%

ARRA-IM 94-1(68)24Project Id

Project No 5178068000

POMPEYS PILLAR - WACO INTCHProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

460049 / 1075201

23.91 / 26.03

0+03.80 / 667+20.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,063,460.20

6,224,542.85

245,603.96

6,430,438.40

Award Amt $ 6,184,834.44

Est C.E. $
C.E. Costs $

494,786.76

143,033.18

Cntr Used %
C.E. Used %
C.E. Cost %

96.80

28.91

2.30

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06810

Adjusted Time:

Time Charged:

150

128

Award DT:
09/21/2010

08/24/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

06/18/2012

N/A

Award Amt:

CO Amt: 591,154.11

10,333,333.33 Cont Total: 10,924,487.44

Time Used: 85.33%

NH 4-1(19)13 FProject Id

Project No 3179019000

BRIDGER - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

451217 / 1085159

12.6 / 25.7

217+00.00 / 428+12.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,108,738.63

11,420,903.51

591,154.11

10,924,487.44

Award Amt $ 10,333,333.33

Est C.E. $
C.E. Costs $

826,666.67

557,444.68

Cntr Used %
C.E. Used %
C.E. Cost %

104.54

67.43

4.88

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM12911

Adjusted Time:

Time Charged:

25

24

Award DT:
09/27/2011

09/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

04/17/2012

N/A

Award Amt:

CO Amt: 31,990.00

699,003.40 Cont Total: 730,993.40

Time Used: 96%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Leligdowicz, Joe Work Phone: 657-0277 Cell Phone: 670-3738 Email: jleligdowicz@mt.gov Crew 5184

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM12911

Adjusted Time:

Time Charged:

25

24

Award DT:
09/27/2011

09/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

04/17/2012

N/A

Award Amt:

CO Amt: 31,990.00

699,003.40 Cont Total: 730,993.40

Time Used: 96%

IM-SFCI 90-9(116)506Project Id

Project No 7730116000

BATTLEFIELD INT FLOOD REPAIR/MT11-1Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453502 / 1072723

509.6 / 511.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

462,921.75

731,031.75

31,990.00

730,993.40

Award Amt $ 699,003.40

Est C.E. $
C.E. Costs $

69,900.34

49,288.25

Cntr Used %
C.E. Used %
C.E. Cost %

100.01

70.51

6.74

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM15311

Adjusted Time:

Time Charged:

30

21

Award DT:
05/16/2011

04/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2011

N/A

Award Amt:

CO Amt: 0.00

237,811.85 Cont Total: 237,811.85

Time Used: 70%

UPP 6903(2)Project Id

Project No 7239002000

E RAILROAD ST - EAST - LAURELProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6903

454006 / 1084608

0.00 / 1.00

30+00.00 / 82+45.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

304,086.20

224,597.11

0.00

237,811.85

Award Amt $ 237,811.85

Est C.E. $
C.E. Costs $

19,024.95

23,824.84

Cntr Used %
C.E. Used %
C.E. Cost %

94.44

125.23

10.61

Contract Count: 5

Project Count:   5

Project Manager Totals for Leligdowicz, Joe Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 23,195,532.49

1,151,373.23

22,044,159.26

23,542,003.07

23,116,256.16

Award Amt $
Est C.E. $

C.E. Costs $ 1,517,517.18

1,869,296.34

C.E. Used %
C.E. Cost %

Cntr Used %

6.45

81.18

101.49

541Page 488 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Mork, Dave Work Phone: 657-0267 Email: dmork@mt.gov Crew 5182

Contr Time:

CO Days:

160 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03315

Adjusted Time:

Time Charged:

160

161

Award DT:
06/22/2015

04/07/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

03/09/2018

09/26/2018

Award Amt:

CO Amt: 191,787.14

8,224,667.09 Cont Total: 8,416,454.23

Time Used: 100.63%

STPP 78-1(11)1Project Id

Project No 4890011000

RED LODGE - NORTHWESTProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-78

451248 / 1091616

0.5 / 5.1

34+80.66 / 275+88.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,024,460.75

8,844,150.26

191,787.15

8,416,454.24

Award Amt $ 8,224,667.09

Est C.E. $
C.E. Costs $

740,220.04

758,564.52

Cntr Used %
C.E. Used %
C.E. Cost %

105.08

102.48

8.58

Contr Time:

CO Days:

180 Wrk

31

Contract No: Contractor Nm: (OBS)GORAN, LLCSM03C13

Adjusted Time:

Time Charged:

211

337

Award DT:
05/12/2014

01/28/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

07/17/2017

Award Amt:

CO Amt: 20,123.80

6,782,006.45 Cont Total: 6,802,130.25

Time Used: 159.72%

MT 28-2(49)70Project Id

Project No 4375049000

RED LODGE - 8TH - ROBINSONProject Descr

Project Engineer/Phone KLOBERDANZ-CAMERON / 406 444-9210

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-28

451134 / 1091448

69.8 / 70.4

17+14.40 / 46+05.95

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,086,489.90

3,923,292.94

13,051.69

3,960,271.91

Award Amt $ 3,947,220.22

Est C.E. $
C.E. Costs $

394,722.02

898,710.30

Cntr Used %
C.E. Used %
C.E. Cost %

99.07

227.68

22.91

STPP 28-2(42)64Project Id

Project No 7600042000

RED LODGE - SOUTHProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr OVERLAYS

Claim Status None

TIED County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-28

450930 / 1091603

64.15 / 69.79

231+36.00 / 17+14.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,321,624.25

1,829,695.09

-3,195.48

1,866,982.83

Award Amt $ 1,870,178.31

Est C.E. $
C.E. Costs $

187,017.83

231,732.06

Cntr Used %
C.E. Used %
C.E. Cost %

98.00

123.91

12.67

STPP 78-1(17)0Project Id

Project No 4890017000

RED LODGE - BREWERY HILLProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-78

451139 / 1091508

0.1 / 0.5

14+46.51 / 34+80.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,153,085.25

1,160,707.49

10,267.59

974,875.49

Award Amt $ 964,607.90

Est C.E. $
C.E. Costs $

96,460.79

202,150.89

Cntr Used %
C.E. Used %
C.E. Cost %

119.06

209.57

17.42

541Page 489 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Mork, Dave Work Phone: 657-0267 Email: dmork@mt.gov Crew 5182

Contr Time:

CO Days:

180 Wrk

31

Contract No: Contractor Nm: (OBS)GORAN, LLCSM03C13

Adjusted Time:

Time Charged:

211

337

Award DT:
05/12/2014

01/28/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/12/2016

07/17/2017

Award Amt:

CO Amt: 20,123.80

6,782,006.45 Cont Total: 6,802,130.25

Time Used: 159.72%

Est C.E. $
C.E. Costs $

678,200.64

1,332,593.25

C.E. Used %
C.E. Cost % 19.27

196.49

101.64Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

7,561,199.40

6,913,695.52

6,782,006.43

20,123.80

6,802,130.23

Cont Pymnts $

Project Count:   3

Contract Totals for 03C13 SM

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: ARROW STRIPING AND MANUFACTURING, INC.SM07516

Adjusted Time:

Time Charged:

90

81

Award DT:
08/09/2016

06/07/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/25/2018

08/28/2018

Award Amt:

CO Amt: -544,236.88

2,461,488.20 Cont Total: 1,917,251.32

Time Used: 90%

HSIP-G STWD(357)Project Id

Project No 8906357000

SF 149-CLRS BILLINGS NORTHProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-16, P-14, N-57, N-

454536 / 1083217

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,210,903.00

1,725,607.48

-544,236.88

1,917,251.32

Award Amt $ 2,461,488.20

Est C.E. $
C.E. Costs $

196,919.06

158,381.87

Cntr Used %
C.E. Used %
C.E. Cost %

90.00

80.43

9.18

Contr Time:

CO Days:

20 Wrk

2

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM07916

Adjusted Time:

Time Charged:

22

44

Award DT:
04/25/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

10/26/2018

12/24/2018

Award Amt:

CO Amt: 38,698.65

281,013.29 Cont Total: 319,711.94

Time Used: 200%

TA 1099(105)Project Id

Project No 8701105000

BROADWATER AVE PATH-BILLINGSProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1006

454636 / 1083626

0.02 / 1.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

390,813.50

266,163.26

38,698.65

319,711.94

Award Amt $ 281,013.29

Est C.E. $
C.E. Costs $

33,721.59

80,898.61

Cntr Used %
C.E. Used %
C.E. Cost %

83.25

239.90

30.39

Contr Time:

CO Days:

50 Wrk

18

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11317

Adjusted Time:

Time Charged:

68

70

Award DT:
05/10/2017

04/12/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/22/2018

04/30/2018

Award Amt:

CO Amt: -13,680.00

4,757,256.50 Cont Total: 4,743,576.50

Time Used: 102.94%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Mork, Dave Work Phone: 657-0267 Email: dmork@mt.gov Crew 5182

Contr Time:

CO Days:

50 Wrk

18

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11317

Adjusted Time:

Time Charged:

68

70

Award DT:
05/10/2017

04/12/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/22/2018

04/30/2018

Award Amt:

CO Amt: -13,680.00

4,757,256.50 Cont Total: 4,743,576.50

Time Used: 102.94%

STPP 28-2(54)45Project Id

Project No 8725054000

BEARTOOTH HWYProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / P-28

450231 / 1092319

45.0 / 56.4

643+75.00 / 1262+03.69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,153,695.85

4,802,818.59

-13,680.00

4,743,576.50

Award Amt $ 4,757,256.50

Est C.E. $
C.E. Costs $

475,725.65

283,156.05

Cntr Used %
C.E. Used %
C.E. Cost %

101.25

59.52

5.90

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM12318

Adjusted Time:

Time Charged:

10

1

Award DT:
05/29/2018

04/10/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

09/14/2018

11/16/2018

Award Amt:

CO Amt: 0.00

9,973.75 Cont Total: 9,973.75

Time Used: 10%

HSIP-G 90-8(182)446Project Id

Project No 8941182000

SF 149-KING INTCH SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

460000 / 1090000

446.1 / 446.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,925.00

8,848.80

0.00

9,973.75

Award Amt $ 9,973.75

Est C.E. $
C.E. Costs $

997.38

3,724.90

Cntr Used %
C.E. Used %
C.E. Cost %

88.72

373.47

42.09

Contr Time:

CO Days:

35 Wrk

2

Contract No: Contractor Nm: AV CONSTRUCTION, INC.SM12915

Adjusted Time:

Time Charged:

37

40

Award DT:
04/21/2016

10/06/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

06/08/2018

08/22/2018

Award Amt:

CO Amt: 24,219.00

241,664.40 Cont Total: 265,883.40

Time Used: 108.11%

STPP 28-2(47)95Project Id

Project No 7929047000

JOLIET SIDEWALKSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SIDEWALK

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-28

452906 / 1085816

95.4 / 96.4

704+00.00 / 760+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

239,903.80

250,004.64

24,219.00

265,883.40

Award Amt $ 241,664.40

Est C.E. $
C.E. Costs $

48,332.88

71,317.64

Cntr Used %
C.E. Used %
C.E. Cost %

94.03

147.56

28.53

Contr Time:

CO Days:

110 Wrk

6

Contract No: Contractor Nm: YELLOWSTONE ELECTRIC CO.SM16916

Adjusted Time:

Time Charged:

116

136

Award DT:
04/03/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/03/2018

01/28/2019

Award Amt:

CO Amt: 1,379,094.00

2,488,296.91 Cont Total: 3,867,390.91

Time Used: 117.24%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Mork, Dave Work Phone: 657-0267 Email: dmork@mt.gov Crew 5182

Contr Time:

CO Days:

110 Wrk

6

Contract No: Contractor Nm: YELLOWSTONE ELECTRIC CO.SM16916

Adjusted Time:

Time Charged:

116

136

Award DT:
04/03/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

07/03/2018

01/28/2019

Award Amt:

CO Amt: 1,379,094.00

2,488,296.91 Cont Total: 3,867,390.91

Time Used: 117.24%

CMDP-G 1099(100)Project Id

Project No 8036100000

DOWNTOWN STATE SIGNALS - BILLINGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-115, N-114, N-113

454654 / 1083022

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,486,824.24

3,854,798.26

1,379,094.00

3,867,390.90

Award Amt $ 2,488,296.90

Est C.E. $
C.E. Costs $

248,829.69

461,242.82

Cntr Used %
C.E. Used %
C.E. Cost %

99.67

185.36

11.97

Contract Count: 8

Project Count:   10

Project Manager Totals for Mork, Dave Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 26,342,372.28

1,096,005.72

25,246,366.56

26,666,086.81

27,084,725.54

Award Amt $
Est C.E. $

C.E. Costs $ 3,149,879.66

2,422,946.93

C.E. Used %
C.E. Cost %

Cntr Used %

11.81

130.00

101.23
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Muhlbeier, Jay Work Phone: 657-0275 Email: jmuhlbeier@mt.gov Crew 5181

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM01912

Adjusted Time:

Time Charged:

20

7

Award DT:
03/27/2013

10/23/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/26/2013

N/A

Award Amt:

CO Amt: 0.00

100,807.00 Cont Total: 100,807.00

Time Used: 35%

HSIP 45-2(11)33Project Id

Project No 7525011000

SF109-BRIDGE RAIL-S OF HARLOWTONProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-45

461652 / 1095300

  /

1726+30.0 / 1736+30.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

156,168.00

97,807.00

0.00

100,807.00

Award Amt $ 100,807.00

Est C.E. $
C.E. Costs $

18,145.26

8,004.01

Cntr Used %
C.E. Used %
C.E. Cost %

97.02

44.11

8.18

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM03C10

Adjusted Time:

Time Charged:

45

31

Award DT:
06/24/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2011

N/A

Award Amt:

CO Amt: 3,117.50

807,845.00 Cont Total: 810,962.50

Time Used: 68.89%

STPP 78-1(5)20Project Id

Project No 4071005000

ROSCOE - NORTHProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr OVERLAYS

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-78

452241 / 1092850

20.149 / 25.070

10+00.00 / 270+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

932,452.95

744,281.16

3,117.50

810,962.50

Award Amt $ 807,845.00

Est C.E. $
C.E. Costs $

64,627.60

32,771.95

Cntr Used %
C.E. Used %
C.E. Cost %

91.78

50.71

4.40

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05313

Adjusted Time:

Time Charged:

40

32

Award DT:
06/18/2013

03/28/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2013

N/A

Award Amt:

CO Amt: 0.00

2,163,526.25 Cont Total: 2,163,526.25

Time Used: 80%

IM 90-9(114)503Project Id

Project No 7588114000

DUNMORE-EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453845 / 1074740

502.9 / 508.7

32+80.84 / 338+76.84

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,104,935.30

2,255,529.52

0.00

2,163,526.25

Award Amt $ 2,163,526.25

Est C.E. $
C.E. Costs $

259,623.15

99,505.64

Cntr Used %
C.E. Used %
C.E. Cost %

104.25

38.33

4.41

Contr Time:

CO Days:

150 Wrk

30

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM06309

Adjusted Time:

Time Charged:

180

178

Award DT:
04/15/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/25/2011

N/A

Award Amt:

CO Amt: 88,721.30

7,718,155.42 Cont Total: 7,806,876.72

Time Used: 98.89%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Muhlbeier, Jay Work Phone: 657-0275 Email: jmuhlbeier@mt.gov Crew 5181

Contr Time:

CO Days:

150 Wrk

30

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM06309

Adjusted Time:

Time Charged:

180

178

Award DT:
04/15/2009

03/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/25/2011

N/A

Award Amt:

CO Amt: 88,721.30

7,718,155.42 Cont Total: 7,806,876.72

Time Used: 98.89%

MT-STPU-CM 1031(8)Project Id

Project No 4666008002

POLY DRIVE SOUTH-BILLINGSProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1031

454700 / 1085452

1.938 / 0.245

48+67.75 / 75+94.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,113,132.05

7,944,601.90

88,721.30

7,806,876.72

Award Amt $ 7,718,155.42

Est C.E. $
C.E. Costs $

1,157,723.31

679,607.31

Cntr Used %
C.E. Used %
C.E. Cost %

101.76

58.70

8.55

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM06809

Adjusted Time:

Time Charged:

120

119

Award DT:
10/23/2009

09/08/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/08/2011

N/A

Award Amt:

CO Amt: -4,507.07

3,450,648.16 Cont Total: 3,446,141.09

Time Used: 99.17%

ARRA 421-1(4)6Project Id

Project No 4486004000

7 KM EAST OF COLUMBUS - EASTProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr OVERLAYS

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-421

453339 / 1090858

5.89 / 8.47

10+60.00 / 54+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,133,483.00

3,377,769.15

-4,507.07

3,446,141.07

Award Amt $ 3,450,648.14

Est C.E. $
C.E. Costs $

345,064.81

178,316.00

Cntr Used %
C.E. Used %
C.E. Cost %

98.02

51.68

5.28

Contr Time:

CO Days:

240 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06B09

Adjusted Time:

Time Charged:

240

240

Award DT:
11/13/2009

10/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

03/15/2012

N/A

Award Amt:

CO Amt: -12,934.95

12,989,151.27 Cont Total: 12,976,216.32

Time Used: 100%

STPP 78-2(9)30Project Id

Project No 0920009000

ABSAROKEE - N & SProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-78

453245 / 1092239

29.85 / 36.98

10+74.76 / 126+77.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,682,772.22

13,318,800.83

-12,934.95

12,976,216.32

Award Amt $ 12,989,151.27

Est C.E. $
C.E. Costs $

1,298,915.13

922,511.48

Cntr Used %
C.E. Used %
C.E. Cost %

102.64

71.02

6.93

Contr Time:

CO Days:

200 Wrk

15

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM07810

Adjusted Time:

Time Charged:

215

202

Award DT:
10/17/2010

09/07/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/15/2013

N/A

Award Amt:

CO Amt: 544,693.84

7,720,148.12 Cont Total: 8,264,841.96

Time Used: 93.95%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Muhlbeier, Jay Work Phone: 657-0275 Email: jmuhlbeier@mt.gov Crew 5181

Contr Time:

CO Days:

200 Wrk

15

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM07810

Adjusted Time:

Time Charged:

215

202

Award DT:
10/17/2010

09/07/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/15/2013

N/A

Award Amt:

CO Amt: 544,693.84

7,720,148.12 Cont Total: 8,264,841.96

Time Used: 93.95%

STPP 72-1(13)12Project Id

Project No 1016013000

2 KM NORTH OF BELFRY - NORTHProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-72

451132 / 1085903

12.06 / 16.06

41+00.00 / 105+15.09

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,822,524.49

8,454,416.46

544,693.84

8,264,841.96

Award Amt $ 7,720,148.12

Est C.E. $
C.E. Costs $

694,813.33

582,542.87

Cntr Used %
C.E. Used %
C.E. Cost %

102.29

83.84

6.89

Contr Time:

CO Days:

140 Wrk

12

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM08311

Adjusted Time:

Time Charged:

152

146

Award DT:
10/03/2011

08/23/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

11/06/2013

N/A

Award Amt:

CO Amt: -183,075.50

9,411,872.38 Cont Total: 9,228,796.88

Time Used: 96.05%

NH 63-1(12)7Project Id

Project No 4072012000

11 KM N OF HARLOWTON - NORTHProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-63

463417 / 1094557

7.0 / 14.2

108+97.78 / 225+15.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,939,614.54

9,094,334.21

-183,075.50

9,228,796.87

Award Amt $ 9,411,872.37

Est C.E. $
C.E. Costs $

658,831.07

442,212.41

Cntr Used %
C.E. Used %
C.E. Cost %

98.54

67.12

4.86

Contr Time:

CO Days:

120 Wrk

20

Contract No: Contractor Nm: TRAPPER PEAK CONSTRUCTION INCSM11110

Adjusted Time:

Time Charged:

140

235

Award DT:
04/23/2010

02/23/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

10/31/2013

N/A

Award Amt:

CO Amt: 312,163.35

2,579,150.07 Cont Total: 2,891,313.42

Time Used: 167.86%

STPS 421-2(3)9Project Id

Project No 4487003000

CARBON CO. LINE - EASTProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-421

453246 / 1090652

8.6 / 10.7

54.00 / 87+20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,775,347.20

2,669,232.05

312,163.35

2,891,313.41

Award Amt $ 2,579,150.06

Est C.E. $
C.E. Costs $

206,332.00

511,041.70

Cntr Used %
C.E. Used %
C.E. Cost %

92.32

247.68

19.15

Contr Time:

CO Days:

75 Wrk

2

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM13812

Adjusted Time:

Time Charged:

77

80

Award DT:
10/11/2012

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2013

N/A

Award Amt:

CO Amt: 67,958.00

3,293,293.00 Cont Total: 3,361,251.00

Time Used: 103.9%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Muhlbeier, Jay Work Phone: 657-0275 Email: jmuhlbeier@mt.gov Crew 5181

Contr Time:

CO Days:

75 Wrk

2

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.SM13812

Adjusted Time:

Time Charged:

77

80

Award DT:
10/11/2012

09/04/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2013

N/A

Award Amt:

CO Amt: 67,958.00

3,293,293.00 Cont Total: 3,361,251.00

Time Used: 103.9%

STPS 238-2(4)61Project Id

Project No 4850004000

4 KM NORTH OF RYGATE-NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-238

462329 / 1091526

60.7 / 63+1.96

10+00.00 / 218+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,551,280.30

3,305,296.58

67,958.00

3,361,251.00

Award Amt $ 3,293,293.00

Est C.E. $
C.E. Costs $

329,329.30

345,976.16

Cntr Used %
C.E. Used %
C.E. Cost %

98.34

105.05

10.47

Contract Count: 10

Project Count:   10

Project Manager Totals for Muhlbeier, Jay Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 51,050,733.10

816,136.47

50,234,596.63

51,262,068.86

52,211,710.05

Award Amt $
Est C.E. $

C.E. Costs $ 3,802,489.53

5,033,404.96

C.E. Used %
C.E. Cost %

Cntr Used %

7.42

75.55

100.41
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.SM01315

Adjusted Time:

Time Charged:

20

9

Award DT:
05/18/2015

03/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/17/2015

10/28/2015

Award Amt:

CO Amt: 0.00

20,205.00 Cont Total: 20,205.00

Time Used: 45%

HSIP 419-1(13)1Project Id

Project No 7892013000

SF 119 - SIGN IMP - FISHTAILProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-419

452713 / 1093048

1.3 / 7.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

24,946.00

18,597.00

0.00

20,205.00

Award Amt $ 20,205.00

Est C.E. $
C.E. Costs $

3,030.75

4,209.90

Cntr Used %
C.E. Used %
C.E. Cost %

92.04

138.91

22.64

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01709

Adjusted Time:

Time Charged:

30

30

Award DT:
08/08/2009

07/28/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2009

N/A

Award Amt:

CO Amt: 0.00

1,127,776.96 Cont Total: 1,127,776.96

Time Used: 100%

ARRA 90-8(157)446Project Id

Project No 5572157000

PINEHILLS INTERCHANGE - WESTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454734 / 1082818

445.97 / 456.58

472+32.97 / 1157+15.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,317,930.00

1,072,903.87

0.00

1,127,776.96

Award Amt $ 1,127,776.96

Est C.E. $
C.E. Costs $

101,499.93

76,290.73

Cntr Used %
C.E. Used %
C.E. Cost %

95.13

75.16

7.11

Contr Time:

CO Days:

07/31/2015 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM01A14

Adjusted Time:

Time Charged:

07/31/2015

132

Award DT:
02/20/2015

12/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

02/12/2016

07/08/2016

Award Amt:

CO Amt: 0.00

1,927,111.65 Cont Total: 1,927,111.65

Time Used: 0%

MT-STPU-CMBL 1036(3)Project Id

Project No 6041003000

BENCH BLVD - US 87 INTERSECTIONProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1036

455032 / 1082758

0.1 / 0.0

155+86.00 / 161+67.75

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,783,259.21

1,881,241.66

0.00

1,927,111.65

Award Amt $ 1,927,111.65

Est C.E. $
C.E. Costs $

231,253.40

271,623.84

Cntr Used %
C.E. Used %
C.E. Cost %

97.62

117.46

14.44

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM01B10

Adjusted Time:

Time Charged:

40

30

Award DT:
07/11/2011

11/03/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2012

N/A

Award Amt:

CO Amt: 0.00

1,225,730.11 Cont Total: 1,225,730.11

Time Used: 75%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM01B10

Adjusted Time:

Time Charged:

40

30

Award DT:
07/11/2011

11/03/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/10/2012

N/A

Award Amt:

CO Amt: 0.00

1,225,730.11 Cont Total: 1,225,730.11

Time Used: 75%

STPP 48-1(24)12Project Id

Project No 4161024000

19 KM NORTH OF HARDIN - NORTHProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-48

455624 / 1073532

11.664 / 18.321

481+97.4 / 833+93.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,285,727.05

1,250,983.19

0.00

1,225,730.11

Award Amt $ 1,225,730.11

Est C.E. $
C.E. Costs $

98,058.41

63,819.44

Cntr Used %
C.E. Used %
C.E. Cost %

102.06

65.08

5.10

Contr Time:

CO Days:

140 Wrk

18

Contract No: Contractor Nm: (OBS)GORAN, LLCSM01B13

Adjusted Time:

Time Charged:

158

225

Award DT:
02/14/2014

11/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

10/27/2016

01/06/2017

Award Amt:

CO Amt: 547,298.44

5,458,715.58 Cont Total: 6,006,014.02

Time Used: 142.41%

STPP-MT-HSIP 78-2(28)27Project Id

Project No 4071028000

JCT 419 - SOUTHProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-78

452727 / 1092656

26.8 / 29.8

360+00.00 / 514+46.72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,764,166.75

5,261,137.58

547,298.44

6,006,014.03

Award Amt $ 5,458,715.59

Est C.E. $
C.E. Costs $

545,871.56

912,712.12

Cntr Used %
C.E. Used %
C.E. Cost %

87.60

167.20

17.35

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM01C09

Adjusted Time:

Time Charged:

120

96

Award DT:
12/02/2009

11/17/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

03/16/2012

N/A

Award Amt:

CO Amt: 398,695.25

6,397,446.21 Cont Total: 6,796,141.46

Time Used: 80%

IM 94-1(69)36Project Id

Project No 5179069000

WACO INTERCHANGE - CUSTERProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr OVERLAYS

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

460528 / 1073859

36.03 / 46.70

667+20.70 / 243+71.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,041,673.89

6,782,234.81

398,695.25

6,796,141.45

Award Amt $ 6,397,446.20

Est C.E. $
C.E. Costs $

511,795.70

271,953.97

Cntr Used %
C.E. Used %
C.E. Cost %

99.80

53.14

4.01

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM03C11

Adjusted Time:

Time Charged:

20

10

Award DT:
04/02/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2012

N/A

Award Amt:

CO Amt: 0.00

193,936.00 Cont Total: 193,936.00

Time Used: 50%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM03C11

Adjusted Time:

Time Charged:

20

10

Award DT:
04/02/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2012

N/A

Award Amt:

CO Amt: 0.00

193,936.00 Cont Total: 193,936.00

Time Used: 50%

HSIP 90-9(108)481Project Id

Project No 6694108000

SF089 HARDIN-ROADSIDE IMPROVEMENTProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr SAFETY

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454603 / 1075500

480.8 / 481.1

1281+50.00 / 1295+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

189,729.00

191,707.55

0.00

193,936.00

Award Amt $ 193,936.00

Est C.E. $
C.E. Costs $

38,787.20

23,404.23

Cntr Used %
C.E. Used %
C.E. Cost %

98.85

60.34

12.21

Contr Time:

CO Days:

300 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04708

Adjusted Time:

Time Charged:

300

290

Award DT:
10/16/2008

09/08/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

10/11/2011

N/A

Award Amt:

CO Amt: 277,453.50

24,171,706.47 Cont Total: 24,449,159.97

Time Used: 96.67%

MT-CM-STPU (009)Project Id

Project No 4743009000

BILLINGS AIRPORT ROADProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1014

454807 / 1083207

2+1.217 / 2.90

240+25.36 / 154+75.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

20,358,069.62

24,436,852.30

277,453.50

24,449,159.97

Award Amt $ 24,171,706.47

Est C.E. $
C.E. Costs $

1,933,736.52

1,670,820.58

Cntr Used %
C.E. Used %
C.E. Cost %

99.95

86.40

6.84

Contr Time:

CO Days:

110 Wrk

13

Contract No: Contractor Nm: NELCON, INC.SM04814

Adjusted Time:

Time Charged:

123

108

Award DT:
03/02/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

08/16/2016

01/24/2017

Award Amt:

CO Amt: 47,922.74

6,847,801.00 Cont Total: 6,895,723.74

Time Used: 87.8%

NH-HSIP-CM 4-1(22)43Project Id

Project No 4070022000

ROCKVALE - NORTH (US-212/310)Project Descr

Project Engineer/Phone TAYLOR-JEREMY / 406 444-7636

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4, P-28

453138 / 1015108

42.4 / 43.6

25+00.00 / 71+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,135,276.58

6,690,451.93

47,922.74

6,895,723.73

Award Amt $ 6,847,800.99

Est C.E. $
C.E. Costs $

479,346.07

593,861.38

Cntr Used %
C.E. Used %
C.E. Cost %

97.02

123.89

8.88

Contr Time:

CO Days:

45 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04C09

Adjusted Time:

Time Charged:

52

43

Award DT:
12/02/2009

11/17/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/29/2011

N/A

Award Amt:

CO Amt: 121,670.16

2,164,627.75 Cont Total: 2,286,297.91

Time Used: 82.69%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

45 Wrk

7

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04C09

Adjusted Time:

Time Charged:

52

43

Award DT:
12/02/2009

11/17/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

08/29/2011

N/A

Award Amt:

CO Amt: 121,670.16

2,164,627.75 Cont Total: 2,286,297.91

Time Used: 82.69%

NH 37-1(31)33Project Id

Project No 5751031000

BIG HORN COUNTY LINE-SWProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453641 / 1064650

33.0 / 38.7

452+00 / 750+04.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,155,440.05

2,303,395.55

121,670.16

2,286,297.91

Award Amt $ 2,164,627.75

Est C.E. $
C.E. Costs $

194,816.50

131,765.69

Cntr Used %
C.E. Used %
C.E. Cost %

100.75

67.64

5.72

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM05110

Adjusted Time:

Time Charged:

40

35

Award DT:
06/11/2010

02/09/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2010

N/A

Award Amt:

CO Amt: 0.00

1,458,666.35 Cont Total: 1,458,666.35

Time Used: 87.5%

NH 53-1(28)28Project Id

Project No 6821028000

BROADVIEW - N & SProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-53

460801 / 1085322

28.0 / 40.5

1516+76.67 / 2178+53.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,504,784.54

1,352,433.47

0.00

1,458,666.35

Award Amt $ 1,458,666.35

Est C.E. $
C.E. Costs $

116,693.31

82,350.42

Cntr Used %
C.E. Used %
C.E. Cost %

92.72

70.57

6.09

Contr Time:

CO Days:

95 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM05214

Adjusted Time:

Time Charged:

95

100

Award DT:
06/23/2014

03/11/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/18/2015

04/25/2016

Award Amt:

CO Amt: 500.00

1,843,904.05 Cont Total: 1,844,404.05

Time Used: 105.26%

HSIP 532-1(16)8Project Id

Project No 7182016000

SF 099 RECONSTRUCT N OF LAURELProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-532

454621 / 1084718

8.1 / 9.3

10+00.00 / 66+21.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,301,486.40

1,657,806.05

500.00

1,844,404.06

Award Amt $ 1,843,904.06

Est C.E. $
C.E. Costs $

129,073.28

130,655.54

Cntr Used %
C.E. Used %
C.E. Cost %

89.88

101.23

7.88

Contr Time:

CO Days:

100 Cal

49

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM05413

Adjusted Time:

Time Charged:

149

142

Award DT:
06/03/2013

05/07/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2015

N/A

Award Amt:

CO Amt: 275,478.00

4,168,908.50 Cont Total: 4,444,386.50

Time Used: 95.3%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

100 Cal

49

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM05413

Adjusted Time:

Time Charged:

149

142

Award DT:
06/03/2013

05/07/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2015

N/A

Award Amt:

CO Amt: 275,478.00

4,168,908.50 Cont Total: 4,444,386.50

Time Used: 95.3%

MT-STPU 1036(1)Project Id

Project No 6041001000

BENCH BOULEVARD - BILLINGSProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1036

454830 / 1082756

2.8 / 2.0

13+58.34 / 57+33.17

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,335,347.03

4,271,382.11

275,478.00

4,444,386.50

Award Amt $ 4,168,908.50

Est C.E. $
C.E. Costs $

416,890.85

306,958.37

Cntr Used %
C.E. Used %
C.E. Cost %

96.11

73.63

7.19

Contr Time:

CO Days:

70 Wrk

-2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05712

Adjusted Time:

Time Charged:

68

43

Award DT:
08/14/2012

07/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2013

N/A

Award Amt:

CO Amt: 0.00

2,706,385.60 Cont Total: 2,706,385.60

Time Used: 63.24%

ER 384-2(12)36Project Id

Project No 7732012000

SARPY CREEK SLIDE REPAIR/MT11-1Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

TIED County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-384

455830 / 1070830

36.2 / 37.8

10+75.00 / 116+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

227,519.95

238,238.15

0.00

206,679.55

Award Amt $ 206,679.55

Est C.E. $
C.E. Costs $

16,534.36

19,944.84

Cntr Used %
C.E. Used %
C.E. Cost %

115.27

120.63

8.37

STPS 384-2(10)31Project Id

Project No 7538010000

TREASURE COUNTY LINE - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-384

455830 / 1070830

31.5 / 40.5

7+31.30 / 459+93.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,159,368.00

2,450,154.38

0.00

2,499,706.05

Award Amt $ 2,499,706.05

Est C.E. $
C.E. Costs $

199,976.48

81,531.23

Cntr Used %
C.E. Used %
C.E. Cost %

98.02

40.77

3.33

Est C.E. $
C.E. Costs $

216,510.84

101,476.07

C.E. Used %
C.E. Cost % 3.77

46.87

99.34Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,386,887.95

2,688,392.53

2,706,385.60

0.00

2,706,385.60

Cont Pymnts $

Project Count:   2

Contract Totals for 05712 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM05B08

Adjusted Time:

Time Charged:

90

81

Award DT:
03/19/2009

12/15/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2010

N/A

Award Amt:

CO Amt: 2,329.32

6,064,209.93 Cont Total: 6,066,539.25

Time Used: 90%

IM 90-9(100)517Project Id

Project No 5177100000

GARRYOWEN - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

452635 / 1072237

516.640 / 524.000

73+15.20 / 624+15.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,028,254.34

6,138,730.59

2,329.32

6,066,539.25

Award Amt $ 6,064,209.93

Est C.E. $
C.E. Costs $

848,989.39

258,756.96

Cntr Used %
C.E. Used %
C.E. Cost %

101.19

30.48

4.22

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.SM06410

Adjusted Time:

Time Charged:

15

6

Award DT:
07/09/2010

04/20/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/23/2010

N/A

Award Amt:

CO Amt: 0.00

236,734.68 Cont Total: 236,734.68

Time Used: 40%

STPS 314-1(19)25Project Id

Project No 6979019000

NORTH OF JCT S-566 - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SEAL & COVER

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-314

450824 / 1035310

25.4 / 31.9

10+00.00 / 761+66.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

259,633.22

212,509.89

0.00

236,734.68

Award Amt $ 236,734.68

Est C.E. $
C.E. Costs $

21,306.12

9,141.74

Cntr Used %
C.E. Used %
C.E. Cost %

89.77

42.91

4.30

Contr Time:

CO Days:

80 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06610

Adjusted Time:

Time Charged:

82

68

Award DT:
08/04/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2012

N/A

Award Amt:

CO Amt: 67,405.25

2,250,850.25 Cont Total: 2,318,255.50

Time Used: 82.93%

STPP 48-1(29)0Project Id

Project No 6822029000

HARDIN TO JCT S-384Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-48

454353 / 1073622

0.08 / 1.20

148+91.10 / 29+20.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

650,343.58

910,991.35

64,092.75

873,933.02

Award Amt $ 809,840.27

Est C.E. $
C.E. Costs $

64,787.22

64,956.65

Cntr Used %
C.E. Used %
C.E. Cost %

104.24

100.26

7.13
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

80 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM06610

Adjusted Time:

Time Charged:

82

68

Award DT:
08/04/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

02/09/2012

N/A

Award Amt:

CO Amt: 67,405.25

2,250,850.25 Cont Total: 2,318,255.50

Time Used: 82.93%

STPS 313-1(22)34Project Id

Project No 6978022000

SW OF SAINT XAVIER - SWProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-313

452031 / 1074835

34.3 / 38.8

10+00.00 / 246+57.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,234,134.05

1,374,839.88

3,312.50

1,444,322.48

Award Amt $ 1,441,009.98

Est C.E. $
C.E. Costs $

115,280.80

65,689.33

Cntr Used %
C.E. Used %
C.E. Cost %

95.19

56.98

4.78

Est C.E. $
C.E. Costs $

180,068.02

130,645.98

C.E. Used %
C.E. Cost % 5.72

72.55

98.60Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,884,477.63

2,285,831.23

2,250,850.25

67,405.25

2,318,255.50

Cont Pymnts $

Project Count:   2

Contract Totals for 06610 SM

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM06C10

Adjusted Time:

Time Charged:

150

149

Award DT:
04/05/2011

02/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

05/08/2013

N/A

Award Amt:

CO Amt: -48,155.23

5,959,869.33 Cont Total: 5,911,714.10

Time Used: 99.33%

MT-CM 1099 (32)Project Id

Project No 4553032000

6TH AVE N TO BENCH BLVD - BLGSProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1029

454804 / 1082834

3.4 / 2.8

100+15.91 / 130+52.78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,218,819.15

5,811,921.47

-48,155.23

5,911,714.09

Award Amt $ 5,959,869.32

Est C.E. $
C.E. Costs $

595,986.93

576,735.29

Cntr Used %
C.E. Used %
C.E. Cost %

98.31

96.77

9.92

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM07212

Adjusted Time:

Time Charged:

35

29

Award DT:
06/18/2012

03/06/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

05/08/2013

N/A

Award Amt:

CO Amt: 0.00

1,236,310.22 Cont Total: 1,236,310.22

Time Used: 82.86%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM07212

Adjusted Time:

Time Charged:

35

29

Award DT:
06/18/2012

03/06/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

05/08/2013

N/A

Award Amt:

CO Amt: 0.00

1,236,310.22 Cont Total: 1,236,310.22

Time Used: 82.86%

STPS 421-1(8)0Project Id

Project No 7445008000

COLUMBUS - EASTProject Descr

Project Engineer/Phone NEMFAKOS-CHARLES / 406 444-9323

Work Descr SEAL & COVER

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-421

453656 / 1091226

0.000 / 5.961

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,229,279.50

1,305,848.16

0.00

1,236,310.22

Award Amt $ 1,236,310.22

Est C.E. $
C.E. Costs $

123,631.02

44,699.07

Cntr Used %
C.E. Used %
C.E. Cost %

105.62

36.16

3.42

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: H.L. OSTERMILLER CONSTRUCTION, INC.SM07610

Adjusted Time:

Time Charged:

60

60

Award DT:
08/03/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

05/08/2013

N/A

Award Amt:

CO Amt: 27,209.40

785,110.81 Cont Total: 812,320.21

Time Used: 100%

HSIP 1099(43)Project Id

Project No 5390043000

2002 - SAFETY IMPVMT - BILLINGSProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1005, U-1024, U-10

454612 / 1083036

0.1 / 1.5

4+00.00 / 95+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

813,846.65

799,056.02

27,209.40

812,320.19

Award Amt $ 785,110.79

Est C.E. $
C.E. Costs $

78,511.08

148,924.09

Cntr Used %
C.E. Used %
C.E. Cost %

98.37

189.69

18.64

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM08212

Adjusted Time:

Time Charged:

120

117

Award DT:
04/30/2012

02/21/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

04/02/2013

N/A

Award Amt:

CO Amt: 0.00

872,288.60 Cont Total: 872,288.60

Time Used: 97.5%

BR 9056(63)Project Id

Project No 4886063000

CROOKED CR - 3 KM NE SHEPHERDProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-56-790

455657 / 1081900

0.3 / 0.5

38+00.00 / 54+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

924,469.45

878,447.70

0.00

872,288.60

Award Amt $ 872,288.60

Est C.E. $
C.E. Costs $

104,674.63

129,384.83

Cntr Used %
C.E. Used %
C.E. Cost %

100.71

123.61

14.73

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: H.L. OSTERMILLER CONSTRUCTION, INC.SM08312

Adjusted Time:

Time Charged:

30

22

Award DT:
04/30/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2012

N/A

Award Amt:

CO Amt: 0.00

209,801.40 Cont Total: 209,801.40

Time Used: 73.33%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: H.L. OSTERMILLER CONSTRUCTION, INC.SM08312

Adjusted Time:

Time Charged:

30

22

Award DT:
04/30/2012

04/03/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

11/20/2012

N/A

Award Amt:

CO Amt: 0.00

209,801.40 Cont Total: 209,801.40

Time Used: 73.33%

STPE 6999(7)Project Id

Project No 7704007000

EAST MAIN ST SIDEWALKS - LAURELProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr SIDEWALK

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-4

454014 / 1084559

54.8 / 55.3

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

124,093.50

211,572.25

0.00

209,801.40

Award Amt $ 209,801.40

Est C.E. $
C.E. Costs $

20,980.14

26,360.27

Cntr Used %
C.E. Used %
C.E. Cost %

100.84

125.64

12.46

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM08609

Adjusted Time:

Time Charged:

45

31

Award DT:
07/21/2009

07/07/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2009

N/A

Award Amt:

CO Amt: 0.00

2,098,756.45 Cont Total: 2,098,756.45

Time Used: 68.89%

ARRA 37-1(33)27Project Id

Project No 5750033000

BUSBY - NEProject Descr

Project Engineer/Phone NYE-JOSEPH / 406 444-6267

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453432 / 1065253

27.138 / 33.061

143+20.00 / 451+73.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,910,182.45

2,065,660.43

0.00

2,098,756.45

Award Amt $ 2,098,756.45

Est C.E. $
C.E. Costs $

188,888.08

78,830.60

Cntr Used %
C.E. Used %
C.E. Cost %

98.42

41.73

3.82

Contr Time:

CO Days:

03/01/2012 Cmplt

0

Contract No: Contractor Nm: NEAL STRUCTURAL REPAIR LLCSM10B11

Adjusted Time:

Time Charged:

03/01/2012

17

Award DT:
02/13/2012

12/05/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

03/30/2012

N/A

Award Amt:

CO Amt: 0.00

475,900.00 Cont Total: 475,900.00

Time Used: 92.11%

BH 9049(30)Project Id

Project No 7818030000

YELLOWSTONE-GREYCLIFF-SCOURProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-49-1

454535 / 1094618

0.8 /

14+28.50 /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

225,200.00

392,250.00

0.00

475,900.00

Award Amt $ 475,900.00

Est C.E. $
C.E. Costs $

71,385.00

20,043.50

Cntr Used %
C.E. Used %
C.E. Cost %

82.42

28.08

5.11

Contr Time:

CO Days:

60 Wrk

8

Contract No: Contractor Nm: H.L. OSTERMILLER CONSTRUCTION, INC.SM11109

Adjusted Time:

Time Charged:

68

68

Award DT:
06/26/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/14/2010

N/A

Award Amt:

CO Amt: 2,519.00

496,911.12 Cont Total: 499,430.12

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

60 Wrk

8

Contract No: Contractor Nm: H.L. OSTERMILLER CONSTRUCTION, INC.SM11109

Adjusted Time:

Time Charged:

68

68

Award DT:
06/26/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

09/14/2010

N/A

Award Amt:

CO Amt: 2,519.00

496,911.12 Cont Total: 499,430.12

Time Used: 100%

ARRA 1028(4)Project Id

Project No 6276004000

LOCKWOOD - SOUTHEASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1028

454754 / 1082627

0.12 / 1.46

29+20 / 496+75

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

527,625.50

417,526.27

2,519.00

499,430.12

Award Amt $ 496,911.12

Est C.E. $
C.E. Costs $

59,629.33

68,681.68

Cntr Used %
C.E. Used %
C.E. Cost %

83.60

115.18

16.45

Contr Time:

CO Days:

60 Wrk

6

Contract No: Contractor Nm: PLAIN FEATHER CONSTRUCTION LLCSM11C10

Adjusted Time:

Time Charged:

66

73

Award DT:
05/04/2011

12/14/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

01/17/2012

N/A

Award Amt:

CO Amt: 70,642.00

2,638,676.00 Cont Total: 2,709,318.00

Time Used: 110.61%

STPS 451-1(4)26Project Id

Project No 7013004000

JCT 457 - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-451

450452 / 1072223

26.32 / 38.00

1564+39.40 / 2150+82.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,365,387.90

2,542,939.21

70,642.00

2,709,318.00

Award Amt $ 2,638,676.00

Est C.E. $
C.E. Costs $

211,094.08

106,210.06

Cntr Used %
C.E. Used %
C.E. Cost %

93.86

50.31

4.18

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM13508

Adjusted Time:

Time Charged:

120

113

Award DT:
06/27/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2010

N/A

Award Amt:

CO Amt: 258,189.30

11,213,292.09 Cont Total: 11,471,481.39

Time Used: 94.17%

IM 90-9(102)510Project Id

Project No 5177102000

LODGE GRASS - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

452129 / 1072103

524.000 / 531.810

624+15.00 / 1035+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,139,933.80

9,977,620.39

255,639.30

9,981,937.14

Award Amt $ 9,726,297.84

Est C.E. $
C.E. Costs $

1,167,155.74

361,741.32

Cntr Used %
C.E. Used %
C.E. Cost %

99.96

30.99

3.63
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM13508

Adjusted Time:

Time Charged:

120

113

Award DT:
06/27/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2010

N/A

Award Amt:

CO Amt: 258,189.30

11,213,292.09 Cont Total: 11,471,481.39

Time Used: 94.17%

SFCS 463-1(5)6Project Id

Project No 5977005000

WEST OF LODGE GRASS - SWProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-463

451427 / 1073033

5.69 / 14.187

1454+00.00 / 1902+64.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,317,759.55

1,213,706.54

2,550.00

1,489,544.25

Award Amt $ 1,486,994.25

Est C.E. $
C.E. Costs $

178,439.31

30,694.95

Cntr Used %
C.E. Used %
C.E. Cost %

81.48

17.20

2.53

Est C.E. $
C.E. Costs $

1,345,595.05

392,436.27

C.E. Used %
C.E. Cost % 3.51

29.16

97.56Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

9,457,693.35

11,191,326.93

11,213,292.09

258,189.30

11,471,481.39

Cont Pymnts $

Project Count:   2

Contract Totals for 13508 SM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM13512

Adjusted Time:

Time Charged:

45

29

Award DT:
08/14/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

04/28/2014

N/A

Award Amt:

CO Amt: 77,672.85

2,072,659.59 Cont Total: 2,150,332.44

Time Used: 64.44%

NH 16-2(13)30Project Id

Project No 7595013000

TUMBLE WEED - NORTHProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr OVERLAYS

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-16

461437 / 1082741

29.8 / 38.2

2+50.00 / 443+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,185,127.50

2,111,218.67

77,672.85

2,150,332.44

Award Amt $ 2,072,659.59

Est C.E. $
C.E. Costs $

165,812.77

76,050.56

Cntr Used %
C.E. Used %
C.E. Cost %

98.18

45.87

3.60

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM14211

Adjusted Time:

Time Charged:

75

50

Award DT:
06/01/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2013

N/A

Award Amt:

CO Amt: 24,636.88

2,486,678.98 Cont Total: 2,511,315.86

Time Used: 66.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM14211

Adjusted Time:

Time Charged:

75

50

Award DT:
06/01/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/09/2013

N/A

Award Amt:

CO Amt: 24,636.88

2,486,678.98 Cont Total: 2,511,315.86

Time Used: 66.67%

IM 94-1(72)13Project Id

Project No 5747072000

BALLANTINE - EAST & WESTProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

455752 / 1080334

13.1 / 23.9

1862+34.00 / 2416+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,800,973.06

2,338,299.45

24,636.88

2,511,315.86

Award Amt $ 2,486,678.98

Est C.E. $
C.E. Costs $

198,934.32

86,936.46

Cntr Used %
C.E. Used %
C.E. Cost %

93.11

43.70

3.72

Contr Time:

CO Days:

70 Wrk

4

Contract No: Contractor Nm: FOUR BEERS INC DBA STILLWATER EXCAVATINGSM14713

Adjusted Time:

Time Charged:

74

49

Award DT:
10/01/2013

08/06/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

06/23/2014

N/A

Award Amt:

CO Amt: 193,690.00

1,284,718.00 Cont Total: 1,478,408.00

Time Used: 66.22%

ER STWD(158)Project Id

Project No 7961158000

D5 FLOOD RESTORATION/MT11-1Project Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr MISCELLANEOUS

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-53, P-81, N-14

454543 / 1083215

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

837,191.25

1,489,486.23

193,690.00

1,478,408.00

Award Amt $ 1,284,718.00

Est C.E. $
C.E. Costs $

128,471.80

168,567.02

Cntr Used %
C.E. Used %
C.E. Cost %

100.75

131.21

11.32

Contr Time:

CO Days:

80 Wrk

21

Contract No: Contractor Nm: PRINCE, INC.SM15B08

Adjusted Time:

Time Charged:

101

101

Award DT:
08/13/2009

05/19/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2010

N/A

Award Amt:

CO Amt: 668,236.90

7,214,767.30 Cont Total: 7,883,004.20

Time Used: 100%

ARRA 90-9(98)473Project Id

Project No 5175098000

BIG HORN COUNTY LINE - EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454603 / 1075529

473.2 / 486.5

881+59.43 / 1583+81.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,914,763.07

7,962,842.43

668,236.90

7,883,004.20

Award Amt $ 7,214,767.30

Est C.E. $
C.E. Costs $

721,476.73

244,999.00

Cntr Used %
C.E. Used %
C.E. Cost %

101.01

33.96

3.08

Contr Time:

CO Days:

11/28/2013 Cmplt

0

Contract No: Contractor Nm: DIAMOND CONSTRUCTION, INC.SMDBB12

Adjusted Time:

Time Charged:

11/28/2013

190

Award DT:
01/14/2013

11/01/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

N/A

Award Amt:

CO Amt: 146,258.00

4,410,000.00 Cont Total: 4,556,258.00

Time Used: 98.16%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Ramaeker, Timothy Work Phone: 657-0268 Email: tramaeker@mt.gov Crew

Contr Time:

CO Days:

11/28/2013 Cmplt

0

Contract No: Contractor Nm: DIAMOND CONSTRUCTION, INC.SMDBB12

Adjusted Time:

Time Charged:

11/28/2013

190

Award DT:
01/14/2013

11/01/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2014

N/A

Award Amt:

CO Amt: 146,258.00

4,410,000.00 Cont Total: 4,556,258.00

Time Used: 98.16%

IM 90-8(90)380Project Id

Project No 6870090000

GREYCLIFF REST AREAProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454609 / 1094736

380.0 / 380.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,410,000.00

4,443,495.00

146,258.00

4,556,258.00

Award Amt $ 4,410,000.00

Est C.E. $
C.E. Costs $

220,500.00

507,990.57

Cntr Used %
C.E. Used %
C.E. Cost %

97.53

230.38

11.43

Contract Count: 32

Project Count:   35

Project Manager Totals for Ramaeker, Timothy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 114,880,107.71

3,159,651.76

111,720,455.95

112,458,481.53

107,701,741.59

Award Amt $
Est C.E. $

C.E. Costs $ 7,717,296.23

10,303,298.81

C.E. Used %
C.E. Cost %

Cntr Used %

6.86

74.90

97.89

Project Manager: Rieger, Paul Work Phone: 208-4363 Cell Phone: 461-8124 Email: prieger@mt.gov Crew

Contr Time:

CO Days:

06/13/2014 Cmplt

0

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSM14514

Adjusted Time:

Time Charged:

06/13/2014

27

Award DT:
05/14/2014

05/09/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

07/25/2014

10/10/2014

Award Amt:

CO Amt: 106,824.00

718,219.68 Cont Total: 825,043.68

Time Used: 0%

MT 1001(5)Project Id

Project No 6040005000

ZIMMERMAN - ROCKFALL MITIGATIONProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1001

484521 / 1083540

0.00 / 0.99

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

785,500.00

870,930.92

106,824.00

825,043.68

Award Amt $ 718,219.68

Est C.E. $
C.E. Costs $

107,732.95

34,970.66

Cntr Used %
C.E. Used %
C.E. Cost %

105.56

32.46

4.02

Contract Count: 1

Project Count:   1

Project Manager Totals for Rieger, Paul Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 825,043.68

106,824.00

718,219.68

870,930.92

785,500.00

Award Amt $
Est C.E. $

C.E. Costs $ 34,970.66

107,732.95

C.E. Used %
C.E. Cost %

Cntr Used %

4.02

32.46

105.56
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Shefelbine, Jason Work Phone: 657-0277 Crew 5184

Contr Time:

CO Days:

11/19/2010 Cmplt

0

Contract No: Contractor Nm: FOUR BEERS INC DBA STILLWATER EXCAVATINGSM03610

Adjusted Time:

Time Charged:

11/19/2010

69

Award DT:
08/16/2010

06/22/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

04/01/2011

N/A

Award Amt:

CO Amt: 0.00

348,002.10 Cont Total: 348,002.10

Time Used: 119.23%

IM 94-2(34)55Project Id

Project No 7004034000

CULVERT - E OF BIGHORNProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr DRAINAGE

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

460943 / 1072451

55.1 /

160+25.00 / 160+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

674,625.25

330,185.60

0.00

348,002.10

Award Amt $ 348,002.10

Est C.E. $
C.E. Costs $

34,800.21

29,195.40

Cntr Used %
C.E. Used %
C.E. Cost %

94.88

83.89

8.84

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM03808

Adjusted Time:

Time Charged:

65

47

Award DT:
03/13/2009

09/08/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

01/28/2010

N/A

Award Amt:

CO Amt: 0.00

1,537,072.15 Cont Total: 1,537,072.15

Time Used: 72.31%

NH 57-4(12)156Project Id

Project No 5182012000

SLIDE - WEST OF MOSBYProject Descr

Project Engineer/Phone NYE-JOSEPH / 406 444-6267

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Petroleum

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

465940 / 1075515

155.9 / 156.7

20+00.00 / 60+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,646,678.85

1,428,688.76

0.00

1,537,072.15

Award Amt $ 1,537,072.15

Est C.E. $
C.E. Costs $

184,448.66

180,230.79

Cntr Used %
C.E. Used %
C.E. Cost %

92.95

97.71

12.62

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM03C09

Adjusted Time:

Time Charged:

40

19

Award DT:
05/10/2010

11/17/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/01/2010

N/A

Award Amt:

CO Amt: 0.00

1,478,822.05 Cont Total: 1,478,822.05

Time Used: 47.5%

NH 4-1(41)26Project Id

Project No 5752041000

BRIDGER - FROMBERGProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

452024 / 1085457

26.2 / 33.8

0+00.00 / 395+29.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,637,677.10

1,471,371.83

0.00

1,478,822.05

Award Amt $ 1,478,822.05

Est C.E. $
C.E. Costs $

147,882.21

60,286.70

Cntr Used %
C.E. Used %
C.E. Cost %

99.50

40.77

4.10

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04609

Adjusted Time:

Time Charged:

40

53

Award DT:
04/05/2010

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/22/2010

N/A

Award Amt:

CO Amt: 0.00

2,862,127.36 Cont Total: 2,862,127.36

Time Used: 132.5%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Shefelbine, Jason Work Phone: 657-0277 Crew 5184

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM04609

Adjusted Time:

Time Charged:

40

53

Award DT:
04/05/2010

06/23/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

11/22/2010

N/A

Award Amt:

CO Amt: 0.00

2,862,127.36 Cont Total: 2,862,127.36

Time Used: 132.5%

ARRA 90-7(89)364Project Id

Project No 5748089000

BOULDER RIVER - WESTProject Descr

Project Engineer/Phone NYE-JOSEPH / 406 444-6267

Work Descr OVERLAYS

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454933 / 1095739

364.00 / 368.99

1536+43.00 / 1798+95.82

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,860,166.86

2,632,348.39

0.00

2,862,127.36

Award Amt $ 2,862,127.36

Est C.E. $
C.E. Costs $

343,455.28

99,626.33

Cntr Used %
C.E. Used %
C.E. Cost %

91.97

29.01

3.78

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: ARROW STRIPING AND MANUFACTURING, INC.SM06608

Adjusted Time:

Time Charged:

25

24

Award DT:
08/11/2008

07/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

06/12/2009

N/A

Award Amt:

CO Amt: 0.00

84,457.59 Cont Total: 84,457.59

Time Used: 96%

IM 94-1(76)24Project Id

Project No 6648076000

I-94 RUMBLE STRIPSProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

460344 / 1074328

23.905 / 46.906

23.9 / 46.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

68,805.00

81,483.03

0.00

84,457.59

Award Amt $ 84,457.59

Est C.E. $
C.E. Costs $

4,222.88

18,943.08

Cntr Used %
C.E. Used %
C.E. Cost %

96.48

448.58

23.25

Contr Time:

CO Days:

45 Wrk

-3

Contract No: Contractor Nm: CENTURY COMPANIES, INC.SM11508

Adjusted Time:

Time Charged:

42

30

Award DT:
08/28/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

11/19/2009

N/A

Award Amt:

CO Amt: 476,519.50

2,897,830.30 Cont Total: 3,374,349.80

Time Used: 71.43%

NH 37-1(38)9Project Id

Project No 6283038000

14 KM EAST OF BATTLEFIELD EASTProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-37

453146 / 1071438

8.899 / 18.885

457+00.00 / 984+50.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,586,954.55

3,648,421.33

476,519.50

3,374,349.80

Award Amt $ 2,897,830.30

Est C.E. $
C.E. Costs $

347,739.64

120,734.45

Cntr Used %
C.E. Used %
C.E. Cost %

108.12

34.72

3.31

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM12508

Adjusted Time:

Time Charged:

30

20

Award DT:
07/26/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

02/24/2010

N/A

Award Amt:

CO Amt: 0.00

1,077,752.00 Cont Total: 1,077,752.00

Time Used: 66.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Shefelbine, Jason Work Phone: 657-0277 Crew 5184

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM12508

Adjusted Time:

Time Charged:

30

20

Award DT:
07/26/2008

06/09/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

02/24/2010

N/A

Award Amt:

CO Amt: 0.00

1,077,752.00 Cont Total: 1,077,752.00

Time Used: 66.67%

IM 90-9(104)532Project Id

Project No 6244104000

LODGE GRASS - SOUTHProject Descr

Project Engineer/Phone NYE-JOSEPH / 406 444-6267

Work Descr SEAL & COVER

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

451426 / 1072126

531.8 / 543.5

16+00.0 / 633+92.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,113,902.05

1,082,594.96

0.00

1,077,752.00

Award Amt $ 1,077,752.00

Est C.E. $
C.E. Costs $

129,330.24

40,750.46

Cntr Used %
C.E. Used %
C.E. Cost %

100.45

31.51

3.76

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM13B08

Adjusted Time:

Time Charged:

30

24

Award DT:
07/06/2009

05/26/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/23/2009

N/A

Award Amt:

CO Amt: 28,010.00

1,267,402.90 Cont Total: 1,295,412.90

Time Used: 80%

ARRA 308-1(26)7Project Id

Project No 6245026000

BELFRY - WESTProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-308

450933 / 1090525

6.6 / 14.6

293+00.00 / 729+66.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,499,470.40

1,177,839.51

28,010.00

1,295,412.90

Award Amt $ 1,267,402.90

Est C.E. $
C.E. Costs $

177,436.41

94,221.91

Cntr Used %
C.E. Used %
C.E. Cost %

90.92

53.10

8.00

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM17T09

Adjusted Time:

Time Charged:

60

60

Award DT:
09/08/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2010

N/A

Award Amt:

CO Amt: 16,717.54

1,507,085.30 Cont Total: 1,523,802.84

Time Used: 100%

STPP 45-2(8)38Project Id

Project No 5188008000

HARLOWTON - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-45

462325 / 1095043

37.9 / 43.9

10+00.00 / 331+37.79

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,673,553.19

1,487,111.53

16,717.54

1,523,802.84

Award Amt $ 1,507,085.30

Est C.E. $
C.E. Costs $

180,850.24

68,633.12

Cntr Used %
C.E. Used %
C.E. Cost %

97.59

37.95

4.62
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Shefelbine, Jason Work Phone: 657-0277 Crew 5184

Contract Count: 9

Project Count:   9

Project Manager Totals for Shefelbine, Jason Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 13,581,798.79

521,247.04

13,060,551.75

13,340,044.94

13,761,833.25

Award Amt $
Est C.E. $

C.E. Costs $ 712,622.24

1,550,165.77

C.E. Used %
C.E. Cost %

Cntr Used %

5.34

45.97

98.22
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

160 Wrk

73

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.SM03112

Adjusted Time:

Time Charged:

233

229

Award DT:
07/09/2012

04/24/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

05/12/2015

N/A

Award Amt:

CO Amt: 139,703.35

6,308,624.69 Cont Total: 6,448,328.04

Time Used: 98.28%

STPP 72-1(5)10Project Id

Project No 1016005000

BELFRY - NORTHProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-72

450902 / 1090021

10.36 / 12.57

10+00.00 / 41+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,631,928.63

6,303,865.62

139,703.36

6,448,328.06

Award Amt $ 6,308,624.70

Est C.E. $
C.E. Costs $

630,862.47

630,442.91

Cntr Used %
C.E. Used %
C.E. Cost %

97.76

99.93

10.00

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03419

Adjusted Time:

Time Charged:

50

53

Award DT:
06/27/2019

04/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

08/24/2020

09/10/2020

Award Amt:

CO Amt: 333,505.50

2,773,932.59 Cont Total: 3,107,438.09

Time Used: 106%

STPS 463-1(7)6Project Id

Project No 9594007000

SW OF LODGE GRASS - SWProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-463

0 / 0

5.7 / 14.2

1454+00.00 / 1902+64.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,261,453.35

3,241,820.81

333,505.50

3,107,438.09

Award Amt $ 2,773,932.59

Est C.E. $
C.E. Costs $

277,393.26

173,033.29

Cntr Used %
C.E. Used %
C.E. Cost %

104.32

62.38

5.34

Contr Time:

CO Days:

190 Wrk

24

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07B13

Adjusted Time:

Time Charged:

214

205

Award DT:
02/12/2014

12/17/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

12/16/2015

02/12/2016

Award Amt:

CO Amt: 503,254.79

9,127,799.29 Cont Total: 9,631,054.08

Time Used: 95.79%

NHPB STWD(44)Project Id

Project No 6837044000

BRIDGE DECK REHAB/REPAIR 11Project Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454107 / 1092143

390.9 / 414.8

51+51.4 / 371+01.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,325,247.75

9,507,279.01

503,254.79

9,631,054.08

Award Amt $ 9,127,799.29

Est C.E. $
C.E. Costs $

912,779.93

449,313.19

Cntr Used %
C.E. Used %
C.E. Cost %

98.71

49.22

4.73

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM08516

Adjusted Time:

Time Charged:

90

71

Award DT:
08/26/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

04/17/2018

06/15/2018

Award Amt:

CO Amt: -20,673.90

1,845,585.80 Cont Total: 1,824,911.90

Time Used: 78.89%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.SM08516

Adjusted Time:

Time Charged:

90

71

Award DT:
08/26/2016

06/28/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

04/17/2018

06/15/2018

Award Amt:

CO Amt: -20,673.90

1,845,585.80 Cont Total: 1,824,911.90

Time Used: 78.89%

HSIP STWD(359)Project Id

Project No 8907359000

SF-149 CLRS BILLINGS SOUTHProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-308, P-78, S-420,

454536 / 1083217

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,283,284.00

1,299,857.12

-20,673.90

1,824,911.90

Award Amt $ 1,845,585.80

Est C.E. $
C.E. Costs $

147,646.86

139,447.01

Cntr Used %
C.E. Used %
C.E. Cost %

71.23

94.45

10.73

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM09917

Adjusted Time:

Time Charged:

60

55

Award DT:
06/01/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

03/06/2020

04/06/2020

Award Amt:

CO Amt: 35,244.50

1,216,575.78 Cont Total: 1,251,820.28

Time Used: 91.67%

UPPIP 1017(2)Project Id

Project No 9004002000

DIVISION STREET - BILLINGSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1017

454650 / 1083055

0.1 / 0.6

13+12.47 / 37+89.66

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

696,353.20

577,161.10

20,806.70

677,754.19

Award Amt $ 656,947.49

Est C.E. $
C.E. Costs $

78,833.70

88,332.75

Cntr Used %
C.E. Used %
C.E. Cost %

85.16

112.05

15.30

UPPIP 1029(4)Project Id

Project No 9003004000

6TH AVE N-27TH TO 32ND (BLGS)Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1029

454707 / 1083042

1.9 / 1.6

37+89.66 / 56+19.56

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

551,676.10

477,427.72

14,437.80

574,066.09

Award Amt $ 559,628.29

Est C.E. $
C.E. Costs $

67,155.39

52,417.46

Cntr Used %
C.E. Used %
C.E. Cost %

83.17

78.05

10.98

Est C.E. $
C.E. Costs $

145,989.09

140,750.21

C.E. Used %
C.E. Cost % 13.35

96.41

84.24Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,248,029.30

1,054,588.82

1,216,575.78

35,244.50

1,251,820.28

Cont Pymnts $

Project Count:   2

Contract Totals for 09917 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM11418

Adjusted Time:

Time Charged:

45

46

Award DT:
06/26/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/03/2019

06/18/2019

Award Amt:

CO Amt: 28,706.00

2,778,156.49 Cont Total: 2,806,862.49

Time Used: 102.22%

STPP 28-2(60)91Project Id

Project No 9410060000

JOLIET - N & SProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-28

452922 / 1085738

90.8 / 101.2

10+00.00 / 552+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,090,575.44

3,029,733.48

28,706.00

2,806,862.49

Award Amt $ 2,778,156.49

Est C.E. $
C.E. Costs $

194,470.95

170,801.04

Cntr Used %
C.E. Used %
C.E. Cost %

107.94

87.83

5.64

Contr Time:

CO Days:

09/29/2017 Cmplt

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SMDB716

Adjusted Time:

Time Charged:

09/29/2017

4

Award DT:
04/25/2017

02/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

06/26/2019

01/31/2020

Award Amt:

CO Amt: 0.00

2,397,941.59 Cont Total: 2,397,941.59

Time Used: 0%

CMDP 114-1(1)0Project Id

Project No 9082001000

1ST AVE SOUTH - ADA (BLGS)Project Descr

Project Engineer/Phone N/A / null

Work Descr SIDEWALK

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / N-114

454536 / 1083217

0.418 / 2.042

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,397,941.59

2,479,080.77

0.00

2,397,941.59

Award Amt $ 2,397,941.59

Est C.E. $
C.E. Costs $

239,794.16

405,772.41

Cntr Used %
C.E. Used %
C.E. Cost %

103.38

169.22

16.37

Contract Count: 7

Project Count:   8

Project Manager Totals for Sienko, Jacob Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 27,468,356.49

1,019,740.25

26,448,616.24

26,916,225.63

25,238,460.06

Award Amt $
Est C.E. $

C.E. Costs $ 2,109,560.06

2,548,936.72

C.E. Used %
C.E. Cost %

Cntr Used %

7.84

82.76

97.99
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

30 Wrk

15

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM01316

Adjusted Time:

Time Charged:

45

43

Award DT:
05/13/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/18/2017

03/31/2017

Award Amt:

CO Amt: 94,329.50

178,080.80 Cont Total: 272,410.30

Time Used: 95.56%

HSIP-G 57-3(57)120Project Id

Project No 8050057000

SF 129 - SAFETY IMPRV GRASS RANGEProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470315 / 1084016

119.9 / 120.4

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

24,929.80

10,624.50

0.00

11,747.40

Award Amt $ 11,747.40

Est C.E. $
C.E. Costs $

1,174.74

2,913.89

Cntr Used %
C.E. Used %
C.E. Cost %

90.44

248.05

27.43

HSIP-G 81016(3)Project Id

Project No 7185003000

SF 099 E OF BILLINGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / X-81016

454601 / 1082331

3.0 / 4.2

280+90.00 / 369+31.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

261,811.80

256,055.77

94,329.50

260,662.90

Award Amt $ 166,333.40

Est C.E. $
C.E. Costs $

16,633.34

50,054.84

Cntr Used %
C.E. Used %
C.E. Cost %

98.23

300.93

19.55

Est C.E. $
C.E. Costs $

17,808.08

52,968.73

C.E. Used %
C.E. Cost % 19.86

297.44

97.90Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

286,741.60

266,680.27

178,080.80

94,329.50

272,410.30

Cont Pymnts $

Project Count:   2

Contract Totals for 01316 SM

Contr Time:

CO Days:

140 Wrk

40

Contract No: Contractor Nm: MJ HUGHES CONSTRUCTION, INC.SM01B14

Adjusted Time:

Time Charged:

180

169

Award DT:
04/20/2015

11/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/21/2016

03/03/2017

Award Amt:

CO Amt: 443,011.35

2,942,565.74 Cont Total: 3,385,577.09

Time Used: 93.89%

NHPB 90-8(172)457Project Id

Project No 8092172000

I-90 BR DECKS MP 455-496 D5Project Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454650 / 1080717

455.6 / 484.5

1164+00.4 / 1479+27.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,129,783.85

3,380,355.86

443,011.35

3,385,577.09

Award Amt $ 2,942,565.74

Est C.E. $
C.E. Costs $

294,256.57

257,339.70

Cntr Used %
C.E. Used %
C.E. Cost %

99.85

87.45

7.61
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

200 Wrk

0

Contract No: Contractor Nm: SCARSELLA BROTHERS, INC.SM03813

Adjusted Time:

Time Charged:

200

217

Award DT:
11/15/2013

08/27/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

03/01/2016

08/29/2016

Award Amt:

CO Amt: 500.00

9,876,543.21 Cont Total: 9,877,043.21

Time Used: 108.5%

NH-HSIP 4-2(35)52Project Id

Project No 4070035000

SOUTH OF LAUREL - RR OVERPASSProject Descr

Project Engineer/Phone TAYLOR-JEREMY / 406 444-7636

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

453835 / 1084536

52.0 / 53.1

567+91.11 / 626+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,991,134.80

9,684,155.01

500.00

9,877,043.20

Award Amt $ 9,876,543.20

Est C.E. $
C.E. Costs $

790,123.46

699,249.95

Cntr Used %
C.E. Used %
C.E. Cost %

98.05

88.50

7.22

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM03A14

Adjusted Time:

Time Charged:

100

91

Award DT:
04/07/2015

10/21/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2015

04/15/2016

Award Amt:

CO Amt: 2,095.20

1,571,722.61 Cont Total: 1,573,817.81

Time Used: 91%

STPB 14-5(30)166Project Id

Project No 6857030000

POLE CREEK - 3M SW ROUNDUPProject Descr

Project Engineer/Phone NELSON-JIN / 406 444-9218

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462455 / 1083532

165.6 / 166.0

10+05.00 / 28+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,435,166.60

1,581,144.26

2,095.20

1,573,817.81

Award Amt $ 1,571,722.61

Est C.E. $
C.E. Costs $

157,172.26

139,106.99

Cntr Used %
C.E. Used %
C.E. Cost %

100.47

88.51

8.80

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SM06416

Adjusted Time:

Time Charged:

120

117

Award DT:
06/24/2016

05/03/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

09/26/2017

11/29/2017

Award Amt:

CO Amt: 3,123.68

1,478,613.45 Cont Total: 1,481,737.13

Time Used: 97.5%

STPB 9033(25)Project Id

Project No 6291025000

MUSSELSHELL RIVER - 7 MILES NE ROUNDUPProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-33-104

462816 / 1082333

0.5 / 0.1

10+25.00 / 26+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,674,013.01

1,416,799.70

3,123.68

1,481,737.13

Award Amt $ 1,478,613.45

Est C.E. $
C.E. Costs $

177,433.61

249,839.71

Cntr Used %
C.E. Used %
C.E. Cost %

95.62

140.81

17.63

Contr Time:

CO Days:

185 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07814

Adjusted Time:

Time Charged:

185

141

Award DT:
04/16/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2016

02/02/2017

Award Amt:

CO Amt: -389,949.39

6,435,777.80 Cont Total: 6,045,828.41

Time Used: 76.22%

541Page 518 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

185 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM07814

Adjusted Time:

Time Charged:

185

141

Award DT:
04/16/2015

09/02/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2016

02/02/2017

Award Amt:

CO Amt: -389,949.39

6,435,777.80 Cont Total: 6,045,828.41

Time Used: 76.22%

NHPB 90-8(170)418Project Id

Project No 8090170000

I-90 BR DECKS MP 415-431 D-5Project Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453730 / 1085715

416.9 / 432.1

452+59.7 / 425+84.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,714,421.90

5,937,132.50

-389,949.39

6,045,828.41

Award Amt $ 6,435,777.80

Est C.E. $
C.E. Costs $

643,577.78

328,401.25

Cntr Used %
C.E. Used %
C.E. Cost %

98.20

51.03

5.53

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM08719

Adjusted Time:

Time Charged:

20

14

Award DT:
09/09/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/11/2020

11/18/2020

Award Amt:

CO Amt: 0.00

129,035.60 Cont Total: 129,035.60

Time Used: 70%

HSIP STWD(431)Project Id

Project No 9118431000

SF 159 BLGS DIST SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-381, X-81016

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,531.40

19,557.03

0.00

12,777.23

Award Amt $ 12,777.23

Est C.E. $
C.E. Costs $

1,533.27

6,878.69

Cntr Used %
C.E. Used %
C.E. Cost %

153.06

448.63

35.17

HSIP STWD(433)Project Id

Project No 9121433000

SF 159 S-384 S-401 SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-384, S-401

0 / 0

0.0 / 56.81

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

67,147.00

75,517.70

0.00

81,084.70

Award Amt $ 81,084.70

Est C.E. $
C.E. Costs $

9,730.16

12,310.21

Cntr Used %
C.E. Used %
C.E. Cost %

93.13

126.52

16.30

HSIP STWD(435)Project Id

Project No 9122435000

SF 159 S-419 S-421 SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-419, S-421

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,041.00

11,776.94

0.00

7,901.93

Award Amt $ 7,901.93

Est C.E. $
C.E. Costs $

948.23

3,484.84

Cntr Used %
C.E. Used %
C.E. Cost %

149.04

367.51

29.59
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM08719

Adjusted Time:

Time Charged:

20

14

Award DT:
09/09/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/11/2020

11/18/2020

Award Amt:

CO Amt: 0.00

129,035.60 Cont Total: 129,035.60

Time Used: 70%

HSIP STWD(455)Project Id

Project No 9119455000

SF 159 BLGS DIST SIGN DELINProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNS

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

N / S-311, N-16, N-57, P

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

27,173.80

11,332.33

0.00

27,271.74

Award Amt $ 27,271.74

Est C.E. $
C.E. Costs $

3,272.61

6,819.40

Cntr Used %
C.E. Used %
C.E. Cost %

41.55

208.38

60.18

Est C.E. $
C.E. Costs $

15,484.27

29,493.14

C.E. Used %
C.E. Cost % 24.96

190.47

91.59Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

113,893.20

118,184.00

129,035.60

0.00

129,035.60

Cont Pymnts $

Project Count:   4

Contract Totals for 08719 CM

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM10317

Adjusted Time:

Time Charged:

120

115

Award DT:
05/30/2017

04/12/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/07/2018

02/27/2019

Award Amt:

CO Amt: 19,973.83

1,393,777.95 Cont Total: 1,413,751.78

Time Used: 95.83%

STPB 9033(27)Project Id

Project No 6293027000

MUSSELSHELL RV - 6 M SW MELSTONEProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-33-124

463334 / 1075840

0.9 / 0.4

12+00.00 / 38+35.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,570,447.00

1,419,843.61

19,973.83

1,413,751.78

Award Amt $ 1,393,777.95

Est C.E. $
C.E. Costs $

139,377.80

156,078.95

Cntr Used %
C.E. Used %
C.E. Cost %

100.43

111.98

10.99

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLCSM10418

Adjusted Time:

Time Charged:

25

26

Award DT:
07/09/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2019

04/19/2019

Award Amt:

CO Amt: 0.00

422,428.00 Cont Total: 422,428.00

Time Used: 104%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLCSM10418

Adjusted Time:

Time Charged:

25

26

Award DT:
07/09/2018

05/08/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

02/06/2019

04/19/2019

Award Amt:

CO Amt: 0.00

422,428.00 Cont Total: 422,428.00

Time Used: 104%

STPB 9005(48)Project Id

Project No 8869048000

FIVE MILE CR-1 M NE EDGARProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr DRAINAGE

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-5-346

452819 / 1084959

0.5 / 0.6

12+00.00 / 15+82.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

412,261.50

410,307.45

0.00

422,428.00

Award Amt $ 422,428.00

Est C.E. $
C.E. Costs $

50,691.36

42,982.20

Cntr Used %
C.E. Used %
C.E. Cost %

97.13

84.79

10.48

Contr Time:

CO Days:

90 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM15916

Adjusted Time:

Time Charged:

92

91

Award DT:
04/12/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/31/2018

04/13/2018

Award Amt:

CO Amt: 84,162.50

5,826,335.44 Cont Total: 5,910,497.94

Time Used: 98.91%

IM 94-1(83)0Project Id

Project No 8986083000

PINEHILLS INTCH-PRYOR CR INTCHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

455139 / 1082125

0.0 / 7.0

30+00 / 394+19.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,804,649.80

5,728,756.90

84,162.50

5,910,497.94

Award Amt $ 5,826,335.44

Est C.E. $
C.E. Costs $

582,633.54

318,213.66

Cntr Used %
C.E. Used %
C.E. Cost %

96.93

54.62

5.55

Contr Time:

CO Days:

07/15/2016 Cmplt

2

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSM20815

Adjusted Time:

Time Charged:

07/17/2016

137

Award DT:
10/14/2015

08/28/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

11/22/2016

02/17/2017

Award Amt:

CO Amt: 731,122.23

4,719,471.54 Cont Total: 5,450,593.77

Time Used: 0%

STPP 28-2(52)49Project Id

Project No 8188052000

BEARTOOTH PASS - SLOPE REPAIRSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-28

45235 / 1092456

51.0 / 55.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,556,301.60

5,386,015.01

731,122.23

5,450,593.77

Award Amt $ 4,719,471.54

Est C.E. $
C.E. Costs $

471,947.15

179,737.38

Cntr Used %
C.E. Used %
C.E. Cost %

98.82

38.08

3.34

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESME1516

Adjusted Time:

Time Charged:

20

21

Award DT:
10/04/2016

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/28/2017

05/12/2017

Award Amt:

CO Amt: 0.00

250,659.00 Cont Total: 250,659.00

Time Used: 105%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESME1516

Adjusted Time:

Time Charged:

20

21

Award DT:
10/04/2016

08/23/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

03/28/2017

05/12/2017

Award Amt:

CO Amt: 0.00

250,659.00 Cont Total: 250,659.00

Time Used: 105%

STPX 02047(2)Project Id

Project No 8666002000

AGENCY CANAL-SOUTH OF HARDINProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-02047

473720 / 1072755

8.97 / 9.03

30+25.26 / 34+02.51

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

192,867.50

241,943.27

0.00

250,659.00

Award Amt $ 250,659.00

Est C.E. $
C.E. Costs $

50,131.80

51,353.55

Cntr Used %
C.E. Used %
C.E. Cost %

96.52

102.44

21.23

Contract Count: 12

Project Count:   16

Project Manager Totals for Stevenson, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 36,213,380.03

988,368.90

35,225,011.13

35,571,317.84

39,881,682.36

Award Amt $
Est C.E. $

C.E. Costs $ 2,504,765.21

3,390,637.68

C.E. Used %
C.E. Cost %

Cntr Used %

7.04

73.87

98.23
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Thronson, Ted Work Phone: 657-0210 Email: tthronson@mt.gov Crew

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM01B09

Adjusted Time:

Time Charged:

120

120

Award DT:
01/22/2010

10/20/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

06/29/2012

N/A

Award Amt:

CO Amt: 26,234.92

3,316,850.24 Cont Total: 3,343,085.16

Time Used: 100%

ARRA 6905(2)Project Id

Project No 3927002000

8TH AVE - MAIN TO 9TH - LAURELProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6905

454024 / 1084655

0.0 / 0.7

0+00.00 / 10+55.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,520,071.76

3,323,773.40

26,234.92

3,343,085.15

Award Amt $ 3,316,850.23

Est C.E. $
C.E. Costs $

398,022.03

203,471.56

Cntr Used %
C.E. Used %
C.E. Cost %

99.42

51.12

6.12

Contr Time:

CO Days:

07/30/2010 Cmplt

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM03908

Adjusted Time:

Time Charged:

07/30/2010

296

Award DT:
03/03/2009

10/06/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

08/16/2011

N/A

Award Amt:

CO Amt: 168,552.41

9,714,412.09 Cont Total: 9,882,964.50

Time Used: 100%

MT-NH 63-1(11)14Project Id

Project No 4073011000

JUDITH GAP - NORTH & SOUTHProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-63

463852 / 1094540

14.240 / 17.832

6+00.00 / 63+80.18

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,600,033.82

9,488,653.51

168,552.41

9,882,964.50

Award Amt $ 9,714,412.09

Est C.E. $
C.E. Costs $

1,165,729.45

679,623.86

Cntr Used %
C.E. Used %
C.E. Cost %

96.01

58.30

7.16

Contr Time:

CO Days:

35 Wrk

7

Contract No: Contractor Nm: YELLOWSTONE ELECTRIC CO.SM04311

Adjusted Time:

Time Charged:

42

42

Award DT:
06/07/2011

03/22/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

06/01/2012

N/A

Award Amt:

CO Amt: 58,615.00

181,934.94 Cont Total: 240,549.94

Time Used: 100%

SFCN 16-1(48)0Project Id

Project No 6071048000

SF069 - SIGNAL - N FRONTAGE - BILLINGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-16

454751 / 1082738

0.2 / 0.3

11+60.25 / 14+05.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

227,266.00

207,309.60

58,615.00

240,549.94

Award Amt $ 181,934.94

Est C.E. $
C.E. Costs $

18,193.49

32,668.73

Cntr Used %
C.E. Used %
C.E. Cost %

86.18

179.56

15.76

Contr Time:

CO Days:

11/14/2008 Cmplt

227

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM05608

Adjusted Time:

Time Charged:

06/29/2009

139

Award DT:
08/13/2008

07/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/01/2009

N/A

Award Amt:

CO Amt: -6,247.50

1,115,767.70 Cont Total: 1,109,520.20

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Thronson, Ted Work Phone: 657-0210 Email: tthronson@mt.gov Crew

Contr Time:

CO Days:

11/14/2008 Cmplt

227

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM05608

Adjusted Time:

Time Charged:

06/29/2009

139

Award DT:
08/13/2008

07/07/2008

Work Beg:

Final Accpt:

Fnl Est Rls:

09/01/2009

N/A

Award Amt:

CO Amt: -6,247.50

1,115,767.70 Cont Total: 1,109,520.20

Time Used: 100%

STPRR-STPRP 1099(33)Project Id

Project No 4847033000

RR XING-MOORE LANE-BILLINGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / M-10-857

454547 / 1083232

0.00 / 0.67

10+10.00 / 21+34.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,330,008.70

1,015,271.36

-6,247.50

1,109,520.20

Award Amt $ 1,115,767.70

Est C.E. $
C.E. Costs $

167,365.16

145,141.62

Cntr Used %
C.E. Used %
C.E. Cost %

91.51

86.72

14.30

Contr Time:

CO Days:

10/15/2011 Cmplt

26

Contract No: Contractor Nm: TCA, LLCSM06711

Adjusted Time:

Time Charged:

11/10/2011

192

Award DT:
08/03/2011

07/14/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/01/2012

N/A

Award Amt:

CO Amt: 0.00

1,386,125.00 Cont Total: 1,386,125.00

Time Used: 249.55%

SFCS 522-1(7)0Project Id

Project No 7690007000

PRYOR CREEK - 1 MILE SOUTH HUNTLEY/MT11-1Project Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-522

455313 / 1081841

0.1 / 0.2

109+94.09 / 115+12.19

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,242,592.65

1,207,325.65

0.00

1,386,125.00

Award Amt $ 1,386,125.00

Est C.E. $
C.E. Costs $

166,335.00

116,020.14

Cntr Used %
C.E. Used %
C.E. Cost %

87.10

69.75

9.61

Contr Time:

CO Days:

110 Cal

0

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SM06811

Adjusted Time:

Time Charged:

110

108

Award DT:
10/14/2011

08/26/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

04/03/2013

N/A

Award Amt:

CO Amt: 0.00

685,397.95 Cont Total: 685,397.95

Time Used: 98.18%

BR 9019(12)Project Id

Project No 5166012000

MUSSELSHELL RIVER - 2 KM NE CUSHMANProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / L-19-203

461752 / 1090209

0.0 / 0.1

10+00.00 / 15+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

806,789.25

667,775.53

0.00

685,397.95

Award Amt $ 685,397.95

Est C.E. $
C.E. Costs $

68,539.80

90,615.97

Cntr Used %
C.E. Used %
C.E. Cost %

97.43

132.21

13.57

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: CMG AC, LLC DBA CMG CONSTRUCTION, LLC& FIRSTMARK CONST., LLCSM06C09

Adjusted Time:

Time Charged:

150

145

Award DT:
05/14/2010

04/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2012

N/A

Award Amt:

CO Amt: 37,409.29

3,179,797.00 Cont Total: 3,217,206.29

Time Used: 96.67%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Thronson, Ted Work Phone: 657-0210 Email: tthronson@mt.gov Crew

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: CMG AC, LLC DBA CMG CONSTRUCTION, LLC& FIRSTMARK CONST., LLCSM06C09

Adjusted Time:

Time Charged:

150

145

Award DT:
05/14/2010

04/06/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

12/13/2012

N/A

Award Amt:

CO Amt: 37,409.29

3,179,797.00 Cont Total: 3,217,206.29

Time Used: 96.67%

NH 14-3(19)101Project Id

Project No 4978019000

HARLOWTON REST AREAProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-14

462614 / 1094900

100.898 / 100.898

82+38.46 / 82+38.46

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,911,509.09

3,219,039.58

37,409.30

3,217,206.30

Award Amt $ 3,179,797.00

Est C.E. $
C.E. Costs $

381,575.64

349,999.87

Cntr Used %
C.E. Used %
C.E. Cost %

100.06

91.72

10.87

Contr Time:

CO Days:

80 Wrk

1

Contract No: Contractor Nm: EDWARD T COPPS CONSTRUCTION INCSM07509

Adjusted Time:

Time Charged:

81

86

Award DT:
07/14/2009

06/09/2009

Work Beg:

Final Accpt:

Fnl Est Rls:

01/27/2010

N/A

Award Amt:

CO Amt: 2,200.00

484,870.88 Cont Total: 487,070.88

Time Used: 106.17%

BR 9049(25)Project Id

Project No 4840025000

SWEET GRASS CR-10 KM SE MELVILLEProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

L    / L-49-7

460342 / 1095114

  /

11+60.00 / 14+95.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

605,527.95

472,344.10

2,200.00

487,070.88

Award Amt $ 484,870.88

Est C.E. $
C.E. Costs $

72,730.63

81,019.30

Cntr Used %
C.E. Used %
C.E. Cost %

96.98

111.40

17.15

Contr Time:

CO Days:

50 Wrk

1

Contract No: Contractor Nm: (OBS)RIVERSIDE SAND & GRAVEL INCSM08410

Adjusted Time:

Time Charged:

51

51

Award DT:
07/14/2010

04/20/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

09/15/2011

N/A

Award Amt:

CO Amt: 687.50

537,666.20 Cont Total: 538,353.70

Time Used: 100%

UPP-STPE 6904(3)Project Id

Project No 6280003000

MAIN ST. - 3RD TO 8THProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6904

454006 / 1084632

0.000 / 0.496

0+67.00 / 35+69.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

633,271.70

524,398.10

687.50

538,353.70

Award Amt $ 537,666.20

Est C.E. $
C.E. Costs $

48,389.96

47,517.90

Cntr Used %
C.E. Used %
C.E. Cost %

97.41

98.20

9.06

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM08712

Adjusted Time:

Time Charged:

25

21

Award DT:
09/17/2012

08/07/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/06/2013

N/A

Award Amt:

CO Amt: 0.00

134,228.64 Cont Total: 134,228.64

Time Used: 84%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Thronson, Ted Work Phone: 657-0210 Email: tthronson@mt.gov Crew

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM08712

Adjusted Time:

Time Charged:

25

21

Award DT:
09/17/2012

08/07/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/06/2013

N/A

Award Amt:

CO Amt: 0.00

134,228.64 Cont Total: 134,228.64

Time Used: 84%

HSIP 308-1(31)3Project Id

Project No 7208031000

SF 099 EAST OF RED LODGEProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr SAFETY

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-308

451021 / 1091251

2.7 / 3.1

39+09.44 / 61+12.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

154,742.35

132,281.40

0.00

134,228.64

Award Amt $ 134,228.64

Est C.E. $
C.E. Costs $

13,422.86

13,133.26

Cntr Used %
C.E. Used %
C.E. Cost %

98.55

97.84

9.93

Contr Time:

CO Days:

240 Wrk

9

Contract No: Contractor Nm: TRAPPER PEAK CONSTRUCTION INCSM08910

Adjusted Time:

Time Charged:

249

313

Award DT:
03/15/2011

10/05/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

04/10/2013

N/A

Award Amt:

CO Amt: -51,047.79

5,989,857.25 Cont Total: 5,938,809.46

Time Used: 125.7%

STPP 72-1(14)16Project Id

Project No 1016014000

JCT US 310 - SOUTHProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-72

451448 / 1085633

16.18 / 20.87

105+15.09 / 180+55.09

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,268,141.14

5,759,518.48

-51,047.80

5,938,809.41

Award Amt $ 5,989,857.21

Est C.E. $
C.E. Costs $

479,188.58

844,181.92

Cntr Used %
C.E. Used %
C.E. Cost %

96.98

176.17

14.66

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM10A10

Adjusted Time:

Time Charged:

45

37

Award DT:
11/05/2010

10/21/2010

Work Beg:

Final Accpt:

Fnl Est Rls:

03/19/2012

N/A

Award Amt:

CO Amt: 0.00

408,355.10 Cont Total: 408,355.10

Time Used: 82.22%

SFCX 81018(1)Project Id

Project No 7440001000

CANAL - 9 MI E OF HYSHAMProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-81018

461727 / 1070314

8.3 /

462+15.89 / 465+97.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

395,459.20

380,971.31

0.00

408,355.10

Award Amt $ 408,355.10

Est C.E. $
C.E. Costs $

61,253.27

49,419.06

Cntr Used %
C.E. Used %
C.E. Cost %

93.29

80.68

12.97

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SM17211

Adjusted Time:

Time Charged:

120

107

Award DT:
05/12/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/25/2013

N/A

Award Amt:

CO Amt: 0.00

765,655.30 Cont Total: 765,655.30

Time Used: 89.17%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Thronson, Ted Work Phone: 657-0210 Email: tthronson@mt.gov Crew

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: TAMIETTI CONSTRUCTION CO.SM17211

Adjusted Time:

Time Charged:

120

107

Award DT:
05/12/2011

03/08/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

01/25/2013

N/A

Award Amt:

CO Amt: 0.00

765,655.30 Cont Total: 765,655.30

Time Used: 89.17%

BR 9054(10)Project Id

Project No 4885010000

MUSSELSHELL R - 10 KM W TWO DOTProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

     / L-54-3

462718 / 1101150

  /

10+90.00 / 12+65.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

857,509.45

742,492.47

0.00

765,655.30

Award Amt $ 765,655.30

Est C.E. $
C.E. Costs $

91,878.64

123,141.09

Cntr Used %
C.E. Used %
C.E. Cost %

96.97

134.03

16.58

Contr Time:

CO Days:

13 Wrk

0

Contract No: Contractor Nm: LIBERTY MUTUAL SURETY WESTERN REGION SURETY CLAIMSSM8910A

Adjusted Time:

Time Charged:

13

27

Award DT:
04/03/2013

03/26/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/02/2014

N/A

Award Amt:

CO Amt: 1,250.00

80,049.97 Cont Total: 81,299.97

Time Used: 207.69%

STPP 72-1(14)16Project Id

Project No 101601400A

JCT US 310 - SOUTHProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-72

451448 / 1085633

16.18 / 20.87

105+15.09 / 180+55.09

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

-77,915.75

1,250.00

81,299.97

Award Amt $ 80,049.97

Est C.E. $
C.E. Costs $

6,404.00

844,181.92

Cntr Used %
C.E. Used %
C.E. Cost %

-95.84

13,182.10

-1,083.45

Contr Time:

CO Days:

07/07/2014 Cmplt

20

Contract No: Contractor Nm: COP CONSTRUCTION, LLCSMDB713

Adjusted Time:

Time Charged:

07/27/2014

126

Award DT:
12/10/2013

09/19/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/31/2015

N/A

Award Amt:

CO Amt: 0.00

3,920,245.00 Cont Total: 3,920,245.00

Time Used: 102.02%

SF 14(39)Project Id

Project No 8133039000

JUDITH RIVER TRESTLEProject Descr

Project Engineer/Phone N/A / null

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

     /

471014 / 1093858

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,920,245.00

3,799,918.00

0.00

3,920,245.00

Award Amt $ 3,920,245.00

Est C.E. $
C.E. Costs $

0.00

152,024.40

Cntr Used %
C.E. Used %
C.E. Cost %

96.93

0.00

4.00
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Thronson, Ted Work Phone: 657-0210 Email: tthronson@mt.gov Crew

Contract Count: 15

Project Count:   15

Project Manager Totals for Thronson, Ted Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 32,138,867.04

237,653.83

31,901,213.21

30,863,156.74

36,473,168.06

Award Amt $
Est C.E. $

C.E. Costs $ 3,772,160.60

3,139,028.51

C.E. Used %
C.E. Cost %

Cntr Used %

12.22

120.17

96.03
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSM01C14

Adjusted Time:

Time Charged:

25

24

Award DT:
03/17/2015

12/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2015

02/23/2016

Award Amt:

CO Amt: 0.00

169,103.40 Cont Total: 169,103.40

Time Used: 96%

HSIP 90-7(103)390Project Id

Project No 7777103000

SF 119 - SPRINGTIME INT - E & WProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SIGNALS

Claim Status None

County VARIOUS

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454204 / 1092325

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

224,142.50

171,370.89

0.00

169,103.40

Award Amt $ 169,103.40

Est C.E. $
C.E. Costs $

42,275.85

34,603.27

Cntr Used %
C.E. Used %
C.E. Cost %

101.34

81.85

20.19

Contr Time:

CO Days:

30 Wrk

2

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM02112

Adjusted Time:

Time Charged:

32

28

Award DT:
03/12/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

06/11/2012

N/A

Award Amt:

CO Amt: 40,201.20

469,071.80 Cont Total: 509,273.00

Time Used: 87.5%

STPP 14-5(32)165Project Id

Project No 7733032000

W ROUNDUP ROCKFALL REPR/MT11-1Project Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

462438 / 1083530

165.4 / 165.5

10+50.00 / 13+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

618,078.00

490,997.74

40,201.20

509,273.00

Award Amt $ 469,071.80

Est C.E. $
C.E. Costs $

56,288.62

48,972.46

Cntr Used %
C.E. Used %
C.E. Cost %

96.41

87.00

9.97

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM02316

Adjusted Time:

Time Charged:

75

36

Award DT:
05/02/2016

03/22/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/09/2016

12/21/2016

Award Amt:

CO Amt: 0.00

1,998,970.50 Cont Total: 1,998,970.50

Time Used: 48%

STPS 314-1(25)18Project Id

Project No 8726025000

JCT 566 - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-314

451314 / 1065655

17.5 / 25.4

0+00.00 / 420+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,495,406.88

2,039,466.45

0.00

1,998,970.50

Award Amt $ 1,998,970.50

Est C.E. $
C.E. Costs $

159,917.64

107,974.44

Cntr Used %
C.E. Used %
C.E. Cost %

102.03

67.52

5.29

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM02416

Adjusted Time:

Time Charged:

45

45

Award DT:
07/05/2016

05/03/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2016

03/03/2017

Award Amt:

CO Amt: 0.00

496,105.33 Cont Total: 496,105.33

Time Used: 100%

541Page 529 of



Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM02416

Adjusted Time:

Time Charged:

45

45

Award DT:
07/05/2016

05/03/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/15/2016

03/03/2017

Award Amt:

CO Amt: 0.00

496,105.33 Cont Total: 496,105.33

Time Used: 100%

IM 90-9(126)510Project Id

Project No 8537126000

I-90 SCALE SITE REMOVALProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr MISCELLANEOUS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453519 / 1072731

509.6 / 510.4

18+00.00 / 61+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

618,587.10

505,755.04

0.00

496,105.33

Award Amt $ 496,105.33

Est C.E. $
C.E. Costs $

49,610.53

50,986.09

Cntr Used %
C.E. Used %
C.E. Cost %

101.95

102.77

10.08

Contr Time:

CO Days:

06/01/2016 Cmplt

0

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM02715

Adjusted Time:

Time Charged:

06/01/2016

57

Award DT:
08/21/2015

07/21/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

09/08/2016

10/03/2016

Award Amt:

CO Amt: 0.00

896,286.08 Cont Total: 896,286.08

Time Used: 0%

STPX STWD(56)Project Id

Project No 7286056000

WS #14 - AQUATIC MITIGATIONProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

X    /

485151 / 1073636

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

974,304.96

891,904.32

0.00

896,286.09

Award Amt $ 896,286.09

Est C.E. $
C.E. Costs $

89,628.61

63,419.90

Cntr Used %
C.E. Used %
C.E. Cost %

99.51

70.76

7.11

Contr Time:

CO Days:

40 Wrk

7

Contract No: Contractor Nm: NELCON, INC.SM02912

Adjusted Time:

Time Charged:

47

38

Award DT:
06/26/2013

10/02/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/08/2013

N/A

Award Amt:

CO Amt: 0.00

2,039,000.00 Cont Total: 2,039,000.00

Time Used: 80.85%

NH 14-3(29)116Project Id

Project No 7596029000

SHAWMUT - EASTProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-14

461918 / 1092632

116.5 / 125.0

1+09.00 / 449+43.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,856,381.84

2,098,425.57

0.00

2,039,000.00

Award Amt $ 2,039,000.00

Est C.E. $
C.E. Costs $

203,900.00

117,415.25

Cntr Used %
C.E. Used %
C.E. Cost %

102.91

57.58

5.60

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM02C11

Adjusted Time:

Time Charged:

40

26

Award DT:
07/09/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2012

N/A

Award Amt:

CO Amt: 0.00

1,791,868.15 Cont Total: 1,791,868.15

Time Used: 65%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM02C11

Adjusted Time:

Time Charged:

40

26

Award DT:
07/09/2012

12/13/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

12/06/2012

N/A

Award Amt:

CO Amt: 0.00

1,791,868.15 Cont Total: 1,791,868.15

Time Used: 65%

NH 16-2(11)38Project Id

Project No 7444011000

SOUTH OF ROUNDUP - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-16

462229 / 1083054

38.2 / 46.2

443+00.00 / 868+29.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,862,873.45

1,742,902.30

0.00

1,791,868.15

Award Amt $ 1,791,868.15

Est C.E. $
C.E. Costs $

179,186.82

68,236.10

Cntr Used %
C.E. Used %
C.E. Cost %

97.27

38.08

3.92

Contr Time:

CO Days:

80 Wrk

2

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM03715

Adjusted Time:

Time Charged:

82

76

Award DT:
08/13/2015

07/21/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/06/2017

03/22/2017

Award Amt:

CO Amt: 157,939.55

2,915,900.52 Cont Total: 3,073,840.07

Time Used: 92.68%

STPP 48-1(32)1Project Id

Project No 4064032000

HARDIN NORTH- WHITMAN COULEEProject Descr

Project Engineer/Phone MALONE-KEVIN / 406 444-9369

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-48

454525 / 1073643

1.15 / 2.37

61+94.76 / 126+26.54

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,278,760.62

3,088,944.84

157,939.55

3,073,840.07

Award Amt $ 2,915,900.52

Est C.E. $
C.E. Costs $

349,908.06

255,019.76

Cntr Used %
C.E. Used %
C.E. Cost %

100.49

72.88

8.26

Contr Time:

CO Days:

90 Wrk

6

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSSM03716

Adjusted Time:

Time Charged:

96

93

Award DT:
04/20/2017

10/26/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

05/22/2018

12/27/2018

Award Amt:

CO Amt: -162,614.12

1,992,945.73 Cont Total: 1,830,331.61

Time Used: 96.88%

HSIP 37-1(42)22Project Id

Project No 8579042000

SF 139 - US 212 SAFETY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / C000037

453747 / 1063833

22.2 / 62.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,789,774.10

1,879,848.20

-162,614.12

1,830,331.61

Award Amt $ 1,992,945.73

Est C.E. $
C.E. Costs $

179,365.12

243,676.98

Cntr Used %
C.E. Used %
C.E. Cost %

102.71

135.86

12.96

Contr Time:

CO Days:

60 Wrk

13

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03A11

Adjusted Time:

Time Charged:

73

72

Award DT:
04/03/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/28/2013

N/A

Award Amt:

CO Amt: 116,614.28

9,135,265.10 Cont Total: 9,251,879.38

Time Used: 98.63%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

60 Wrk

13

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM03A11

Adjusted Time:

Time Charged:

73

72

Award DT:
04/03/2012

02/08/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

10/28/2013

N/A

Award Amt:

CO Amt: 116,614.28

9,135,265.10 Cont Total: 9,251,879.38

Time Used: 98.63%

IM 90-9(110)532Project Id

Project No 7014110000

LODGE GRASS - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

451225 / 1072128

531.7 / 543.5

16+00.00 / 633+92.91

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,181,671.60

8,885,625.06

116,614.28

9,251,879.38

Award Amt $ 9,135,265.10

Est C.E. $
C.E. Costs $

730,821.21

277,678.35

Cntr Used %
C.E. Used %
C.E. Cost %

96.04

38.00

3.13

Contr Time:

CO Days:

130 Wrk

15

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM04118

Adjusted Time:

Time Charged:

145

139

Award DT:
03/23/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

08/10/2020

09/03/2020

Award Amt:

CO Amt: 334,152.25

5,874,159.40 Cont Total: 6,208,311.65

Time Used: 95.86%

STPS 311-2(11)3Project Id

Project No 5200011000

HYSHAM - WESTProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Treasure

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-311

461549 / 1071616

9.2 / 3.0

108+00.00 / 435+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,508,334.90

6,350,692.51

334,152.25

6,208,311.65

Award Amt $ 5,874,159.40

Est C.E. $
C.E. Costs $

469,932.75

635,714.34

Cntr Used %
C.E. Used %
C.E. Cost %

102.29

135.28

10.01

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYSM04715

Adjusted Time:

Time Charged:

120

100

Award DT:
09/02/2015

08/04/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

05/10/2017

07/11/2017

Award Amt:

CO Amt: -2,410.31

1,366,304.78 Cont Total: 1,363,894.47

Time Used: 83.33%

STPB 9056(86)Project Id

Project No 8795086000

FLY CREEK - POMPEYS PILLARProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-56788

455959 / 1075656

27.9 / 28.1

12+75.00 / 25+33.43

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,180,305.30

1,331,716.45

-2,410.31

1,363,894.47

Award Amt $ 1,366,304.78

Est C.E. $
C.E. Costs $

136,630.48

172,359.69

Cntr Used %
C.E. Used %
C.E. Cost %

97.64

126.15

12.94

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: EHC, LLCSM05617

Adjusted Time:

Time Charged:

45

40

Award DT:
09/07/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2018

06/06/2018

Award Amt:

CO Amt: 0.00

388,799.99 Cont Total: 388,799.99

Time Used: 88.89%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: EHC, LLCSM05617

Adjusted Time:

Time Charged:

45

40

Award DT:
09/07/2017

06/27/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2018

06/06/2018

Award Amt:

CO Amt: 0.00

388,799.99 Cont Total: 388,799.99

Time Used: 88.89%

TA 2(980)Project Id

Project No 8704980000

MAKAWASHA AVE WALKS - CROW AGENCYProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr SIDEWALK

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

L    /

453606 / 1072738

  /

10+16.5 / 29+63.28

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

358,620.15

403,035.25

0.00

388,799.99

Award Amt $ 388,799.99

Est C.E. $
C.E. Costs $

58,320.00

61,562.94

Cntr Used %
C.E. Used %
C.E. Cost %

103.66

105.56

15.27

Contr Time:

CO Days:

180 Wrk

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM06912

Adjusted Time:

Time Charged:

180

67

Award DT:
12/10/2012

10/23/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

05/14/2013

N/A

Award Amt:

CO Amt: 0.00

994,962.50 Cont Total: 994,962.50

Time Used: 37.22%

STPX 56(56)Project Id

Project No 5034056000

KINDSFATER WETLANDProject Descr

Project Engineer/Phone DALSOGLIO-MICHAEL / 406 444-6250

Work Descr ENVIRONMENTAL AND WETLAND

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

R    / OFF

454144 / 1084146

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,391,677.00

1,013,277.90

0.00

994,962.50

Award Amt $ 994,962.50

Est C.E. $
C.E. Costs $

79,597.00

84,169.15

Cntr Used %
C.E. Used %
C.E. Cost %

101.84

105.74

8.31

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCSM06914

Adjusted Time:

Time Charged:

10

6

Award DT:
10/13/2014

09/23/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

06/01/2015

07/07/2015

Award Amt:

CO Amt: 5,185.00

1,198,961.50 Cont Total: 1,204,146.50

Time Used: 60%

STPB 300-1(9)1Project Id

Project No 8188009000

FISH CREEK BRIDGE-1 M S RYEGATEProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-300

461646 / 1091528

1.4 / 1.2

657+50.00 / 668+30.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,093,640.45

1,199,421.05

5,185.00

1,204,146.50

Award Amt $ 1,198,961.50

Est C.E. $
C.E. Costs $

215,813.07

103,040.47

Cntr Used %
C.E. Used %
C.E. Cost %

99.61

47.75

8.59

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM07615

Adjusted Time:

Time Charged:

30

18

Award DT:
08/14/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/22/2015

03/18/2016

Award Amt:

CO Amt: 0.00

975,985.81 Cont Total: 975,985.81

Time Used: 60%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM07615

Adjusted Time:

Time Charged:

30

18

Award DT:
08/14/2015

06/23/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/22/2015

03/18/2016

Award Amt:

CO Amt: 0.00

975,985.81 Cont Total: 975,985.81

Time Used: 60%

NH STWD(321)Project Id

Project No 8720321000

ROUNDUP - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-16

462524 / 1083400

46.2 / 47.8

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,059,261.10

954,623.60

0.00

975,985.81

Award Amt $ 975,985.81

Est C.E. $
C.E. Costs $

97,598.58

37,201.22

Cntr Used %
C.E. Used %
C.E. Cost %

97.81

38.12

3.90

Contr Time:

CO Days:

60 Wrk

3

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM07915

Adjusted Time:

Time Charged:

63

61

Award DT:
04/22/2006

09/22/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

10/07/2016

01/18/2017

Award Amt:

CO Amt: 57,490.42

1,744,385.80 Cont Total: 1,801,876.22

Time Used: 96.83%

UPP 1018(10)Project Id

Project No 8593010000

4TH AVE N - 13TH ST TO MAIN - BLGProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1018

454744 / 1082907

1.5 / 2.0

30+68.80 / 56+93.24

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

439,034.40

476,378.14

11,630.84

500,664.44

Award Amt $ 489,033.60

Est C.E. $
C.E. Costs $

48,903.36

16,118.96

Cntr Used %
C.E. Used %
C.E. Cost %

95.15

32.96

3.38

UPP 1022(9)Project Id

Project No 8592009000

1ST AVE S - MINN AVE - 13 ST - BLGSProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-1022

454707 / 1082937

2.0 / 3.4

46+13.00 / 117+65.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,097,813.90

1,278,227.35

45,859.59

1,301,211.79

Award Amt $ 1,255,352.20

Est C.E. $
C.E. Costs $

125,535.22

150,166.55

Cntr Used %
C.E. Used %
C.E. Cost %

98.23

119.62

11.75

Est C.E. $
C.E. Costs $

174,438.58

166,285.51

C.E. Used %
C.E. Cost % 9.48

95.33

97.38Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,536,848.30

1,754,605.49

1,744,385.80

57,490.43

1,801,876.23

Cont Pymnts $

Project Count:   2

Contract Totals for 07915 SM
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM07A14

Adjusted Time:

Time Charged:

20

1

Award DT:
11/20/2014

10/17/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

05/26/2015

06/22/2015

Award Amt:

CO Amt: 4,444.40

967,269.68 Cont Total: 971,714.08

Time Used: 5%

STPS 500-2(21)25Project Id

Project No 8188021000

FLATWILLOW CREEK - 6 M S MOSBYProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Petroleum

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-500

465526 / 1075603

25.4 / 25.6

33+00.00 / 42+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,346,284.50

963,026.12

4,444.40

971,714.08

Award Amt $ 967,269.68

Est C.E. $
C.E. Costs $

145,090.45

146,381.81

Cntr Used %
C.E. Used %
C.E. Cost %

99.11

100.89

15.20

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM08214

Adjusted Time:

Time Charged:

20

10

Award DT:
07/08/2014

03/11/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

08/04/2014

N/A

Award Amt:

CO Amt: 0.00

56,362.50 Cont Total: 56,362.50

Time Used: 50%

HSIP 6902(3)Project Id

Project No 7891003000

SF119 - RAILROAD ST GR & SIGNProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr GUARDRAIL

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-6902

453937 / 1084656

0.8 / 1.0

0+00.00 / 15+16.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

78,676.50

51,048.00

0.00

56,362.50

Award Amt $ 56,362.50

Est C.E. $
C.E. Costs $

6,763.50

13,261.41

Cntr Used %
C.E. Used %
C.E. Cost %

90.57

196.07

25.98

Contr Time:

CO Days:

60 Wrk

6

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSSM08512

Adjusted Time:

Time Charged:

66

52

Award DT:
08/13/2012

06/05/2012

Work Beg:

Final Accpt:

Fnl Est Rls:

07/19/2013

N/A

Award Amt:

CO Amt: 314,374.25

1,988,255.15 Cont Total: 2,302,629.40

Time Used: 78.79%

STPP 28-2(40)56Project Id

Project No 7598040000

SOUTH OF RED LODGE - SProject Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr OVERLAYS

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-28

450511 / 109210

56.358 / 64.154

645+41.00 / 231+36.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,810,096.80

2,210,863.29

314,374.25

2,302,629.40

Award Amt $ 1,988,255.15

Est C.E. $
C.E. Costs $

159,060.41

97,654.00

Cntr Used %
C.E. Used %
C.E. Cost %

96.01

61.39

4.42

Contr Time:

CO Days:

06/15/2012 Cmplt

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM08B11

Adjusted Time:

Time Charged:

06/15/2012

53

Award DT:
04/24/2012

11/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2012

N/A

Award Amt:

CO Amt: 13,924.35

525,738.00 Cont Total: 539,662.35

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

06/15/2012 Cmplt

0

Contract No: Contractor Nm: T & T CONTRACTING, INC.SM08B11

Adjusted Time:

Time Charged:

06/15/2012

53

Award DT:
04/24/2012

11/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2012

N/A

Award Amt:

CO Amt: 13,924.35

525,738.00 Cont Total: 539,662.35

Time Used: 100%

NH 57-4(15)148Project Id

Project No 7729015000

E OF WINNETT - SLIDE REPAIR/MT 11-1Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Petroleum

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-57

470045 / 1080605

148.1 / 148.3

12+00.00 / 15+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

689,351.10

494,211.13

13,924.35

539,662.35

Award Amt $ 525,738.00

Est C.E. $
C.E. Costs $

63,088.56

82,584.57

Cntr Used %
C.E. Used %
C.E. Cost %

91.58

130.90

16.71

Contr Time:

CO Days:

65 Wrk

7

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.SM09317

Adjusted Time:

Time Charged:

72

72

Award DT:
08/14/2017

03/28/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/03/2019

04/04/2019

Award Amt:

CO Amt: 69,894.76

675,344.43 Cont Total: 745,239.19

Time Used: 100%

NH-STPP 14-3(35)122Project Id

Project No 9059035000

US 12 - BANK STABILIZATIONProject Descr

Project Engineer/Phone TAYLOR-MICHAEL / 406 657-0233

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-14, P-14

461633 / 1084158

121.7 / 184.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,243,274.30

742,031.29

69,894.76

745,239.19

Award Amt $ 675,344.43

Est C.E. $
C.E. Costs $

81,041.33

101,656.67

Cntr Used %
C.E. Used %
C.E. Cost %

99.57

125.44

13.70

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM09818

Adjusted Time:

Time Charged:

55

53

Award DT:
04/26/2019

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/02/2020

05/05/2020

Award Amt:

CO Amt: 27,577.40

1,919,997.00 Cont Total: 1,947,574.40

Time Used: 96.36%

SFCX 02200(15)Project Id

Project No 5836015000

COUNTY RD 02200 - W CROW AGENCYProject Descr

Project Engineer/Phone NEVILLE-GARY / 406 345-8209

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

X    / X-02200

453616 / 1072803

0.70 / 0.00

26+37.02 / 4+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,687,588.95

1,906,218.20

27,577.40

1,947,574.40

Award Amt $ 1,919,997.00

Est C.E. $
C.E. Costs $

172,799.73

91,932.10

Cntr Used %
C.E. Used %
C.E. Cost %

97.88

53.20

4.82

Contr Time:

CO Days:

06/15/2012 Cmplt

14

Contract No: Contractor Nm: MONTANA CIVIL CONTRACTORS, INC.SM09B11

Adjusted Time:

Time Charged:

06/29/2012

77

Award DT:
04/03/2012

11/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/28/2012

N/A

Award Amt:

CO Amt: 81,374.70

835,658.40 Cont Total: 917,033.10

Time Used: 110%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

06/15/2012 Cmplt

14

Contract No: Contractor Nm: MONTANA CIVIL CONTRACTORS, INC.SM09B11

Adjusted Time:

Time Charged:

06/29/2012

77

Award DT:
04/03/2012

11/29/2011

Work Beg:

Final Accpt:

Fnl Est Rls:

08/28/2012

N/A

Award Amt:

CO Amt: 81,374.70

835,658.40 Cont Total: 917,033.10

Time Used: 110%

STPS 298-1(14)25Project Id

Project No 7731014000

S OF MCLEOD SLIDE REPAIR/MT 11-1Project Descr

Project Engineer/Phone DAHLKE-RYAN / 406 444-7292

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-298

453545 / 1101026

24.5 / 24.9

52+16.17 / 34+16.17

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

964,538.50

898,191.97

81,374.70

917,033.10

Award Amt $ 835,658.40

Est C.E. $
C.E. Costs $

83,565.84

190,117.15

Cntr Used %
C.E. Used %
C.E. Cost %

97.95

227.51

21.17

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.SM10314

Adjusted Time:

Time Charged:

90

80

Award DT:
06/16/2014

04/08/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

12/08/2015

12/22/2015

Award Amt:

CO Amt: 24,975.00

3,731,425.81 Cont Total: 3,756,400.81

Time Used: 88.89%

STPP 45-1(26)0Project Id

Project No 8153026000

BIG TIMBER - NORTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / P-45

455407 / 1095809

0.0 / 8.0

0+00.00 / 421+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,668,070.60

3,774,423.66

24,975.00

3,756,400.81

Award Amt $ 3,731,425.81

Est C.E. $
C.E. Costs $

223,885.55

161,793.52

Cntr Used %
C.E. Used %
C.E. Cost %

100.48

72.27

4.29

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: HL CONSTRUCTION, INC.SM10815

Adjusted Time:

Time Charged:

15

7

Award DT:
09/25/2015

08/18/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

01/13/2016

02/19/2016

Award Amt:

CO Amt: -6,406.80

47,452.50 Cont Total: 41,045.70

Time Used: 46.67%

HSIP-G 302-1(10)7Project Id

Project No 7181010000

SF 099 SE OF MOLTProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-302

454955 / 1084324

7.0 / 5.9

542+25.00 / 590+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

44,391.00

39,559.29

-6,406.80

41,045.70

Award Amt $ 47,452.50

Est C.E. $
C.E. Costs $

9,490.50

6,783.32

Cntr Used %
C.E. Used %
C.E. Cost %

96.38

71.47

17.15

Contr Time:

CO Days:

150 Wrk

10

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM11613

Adjusted Time:

Time Charged:

160

152

Award DT:
08/13/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2015

04/09/2015

Award Amt:

CO Amt: 296,251.18

5,497,847.78 Cont Total: 5,794,098.96

Time Used: 95%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

150 Wrk

10

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.SM11613

Adjusted Time:

Time Charged:

160

152

Award DT:
08/13/2013

06/25/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

01/30/2015

04/09/2015

Award Amt:

CO Amt: 296,251.18

5,497,847.78 Cont Total: 5,794,098.96

Time Used: 95%

STPP-HSIP 45-2(9)33Project Id

Project No 4074009000

LEBO CREEK - N & SProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-45

461958 / 1095302

33.4 / 37.9

305+00.00 / 541+23.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,742,722.04

5,884,018.70

296,251.18

5,794,098.96

Award Amt $ 5,497,847.78

Est C.E. $
C.E. Costs $

549,784.78

500,676.47

Cntr Used %
C.E. Used %
C.E. Cost %

101.55

91.07

8.51

Contr Time:

CO Days:

15 Wrk

20

Contract No: Contractor Nm: CMG AC, LLC DBA CMG CONSTRUCTION, LLC& FIRSTMARK CONST., LLCSM15515

Adjusted Time:

Time Charged:

35

34

Award DT:
07/14/2015

05/26/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

02/22/2016

04/27/2016

Award Amt:

CO Amt: 83,801.00

718,787.00 Cont Total: 802,588.00

Time Used: 97.14%

NH 4-2(42)55Project Id

Project No 8187042000

RAILROAD UNDERPASS - LAURELProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

454006 / 1084617

54.7 / 54.8

29+77.76 / 33+95.51

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,261,633.00

915,456.40

83,801.00

802,588.00

Award Amt $ 718,787.00

Est C.E. $
C.E. Costs $

143,757.40

67,502.76

Cntr Used %
C.E. Used %
C.E. Cost %

114.06

46.96

7.37

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.SM17916

Adjusted Time:

Time Charged:

50

35

Award DT:
04/05/2017

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/14/2017

02/23/2018

Award Amt:

CO Amt: 68,519.34

2,131,131.25 Cont Total: 2,199,650.59

Time Used: 70%

STPIP 314-1(27)25Project Id

Project No 8993027000

RESERVATION LINE - SOUTHProject Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr OVERLAYS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-314

451810 / 1065855

25.4 / 31.8

420+00.00 / 758+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,310,980.02

2,205,703.83

68,519.34

2,199,650.59

Award Amt $ 2,131,131.25

Est C.E. $
C.E. Costs $

170,490.50

142,377.36

Cntr Used %
C.E. Used %
C.E. Cost %

100.28

83.51

6.45

Contr Time:

CO Days:

130 Wrk

2

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM22216

Adjusted Time:

Time Charged:

132

129

Award DT:
04/18/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

05/12/2017

08/04/2017

Award Amt:

CO Amt: 24,875.00

2,159,156.66 Cont Total: 2,184,031.66

Time Used: 97.73%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

130 Wrk

2

Contract No: Contractor Nm: MILD FENCE, GREAT FALLS FENCE, BRIDGER FENCE, FRONTIER FENCESM22216

Adjusted Time:

Time Charged:

132

129

Award DT:
04/18/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

05/12/2017

08/04/2017

Award Amt:

CO Amt: 24,875.00

2,159,156.66 Cont Total: 2,184,031.66

Time Used: 97.73%

IM 90-9(129)462Project Id

Project No 8131129000

I-90 FARM FENCE - RP 480-517Project Descr

Project Engineer/Phone NELSON-RODNEY / 406 657-0229

Work Descr FENCING

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

454259 / 1073221

462.3 / 517.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,225,080.80

2,039,674.28

24,875.00

2,184,031.66

Award Amt $ 2,159,156.66

Est C.E. $
C.E. Costs $

151,140.97

147,584.63

Cntr Used %
C.E. Used %
C.E. Cost %

93.39

97.65

7.24

Contr Time:

CO Days:

14 Wrk

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCSMER518

Adjusted Time:

Time Charged:

14

8

Award DT:
06/18/2018

05/22/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/26/2018

08/31/2018

Award Amt:

CO Amt: 0.00

55,300.00 Cont Total: 55,300.00

Time Used: 57.14%

IM 90-9(132)528Project Id

Project No 9617132000

I-90 CULVERT - LODGE GRASSProject Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr MISCELLANEOUS

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

452016 / 1072104

528.46 / 528.47

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

123,500.00

51,800.00

0.00

55,300.00

Award Amt $ 55,300.00

Est C.E. $
C.E. Costs $

5,530.00

8,987.22

Cntr Used %
C.E. Used %
C.E. Cost %

93.67

162.52

17.35

Contr Time:

CO Days:

10/31/2014 Cmplt

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSMJCC13

Adjusted Time:

Time Charged:

10/31/2014

54

Award DT:
05/28/2014

03/25/2014

Work Beg:

Final Accpt:

Fnl Est Rls:

01/23/2015

03/20/2015

Award Amt:

CO Amt: -4,473.00

386,824.96 Cont Total: 382,351.96

Time Used: 0%

HSIP STWD(198)Project Id

Project No 8004198000

SF 129-BILLINGS WRONG WAY-PH 1Project Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-1280

Work Descr SAFETY

Claim Status None

County DISTRICT WIDE, BILLINGS

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90, I-94

454536 / 1083217

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

663,746.00

371,076.70

-4,473.00

382,351.96

Award Amt $ 386,824.96

Est C.E. $
C.E. Costs $

30,946.00

57,869.34

Cntr Used %
C.E. Used %
C.E. Cost %

97.05

187.00

15.59

Contr Time:

CO Days:

06/30/2014 Cmplt

0

Contract No: Contractor Nm: (OBS)POLY-CARB INCSMPO918

Adjusted Time:

Time Charged:

06/30/2014

15

Award DT:
06/16/2014

10/11/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/04/2014

N/A

Award Amt:

CO Amt: 0.00

283,296.77 Cont Total: 283,296.77

Time Used: 100%
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Completed Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

06/30/2014 Cmplt

0

Contract No: Contractor Nm: (OBS)POLY-CARB INCSMPO918

Adjusted Time:

Time Charged:

06/30/2014

15

Award DT:
06/16/2014

10/11/2013

Work Beg:

Final Accpt:

Fnl Est Rls:

08/04/2014

N/A

Award Amt:

CO Amt: 0.00

283,296.77 Cont Total: 283,296.77

Time Used: 100%

HSIP 16-2(15)48Project Id

Project No 7893015000

SF119-SKID TRTMNT S OF ROUNDUPProject Descr

Project Engineer/Phone OLSEN-JEFF / 406 444-6261

Work Descr SAFETY

Claim Status None

TIED County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / NH 16

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

86,262.58

0.00

86,262.58

Award Amt $ 86,262.58

Est C.E. $
C.E. Costs $

0.00

7,825.16

Cntr Used %
C.E. Used %
C.E. Cost %

100.00

0.00

9.07

HSIP 52-2(39)49Project Id

Project No 7507039000

SF109 SKD TRTMNT - E OF KALISPELLProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr SAFETY

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P    /

0 / 0

           /

                     /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

197,047.70

0.00

197,034.19

Award Amt $ 197,034.19

Est C.E. $
C.E. Costs $

0.00

7,984.32

Cntr Used %
C.E. Used %
C.E. Cost %

100.01

0.00

4.05

Est C.E. $
C.E. Costs $

0.00

15,809.48

C.E. Used %
C.E. Cost % 5.58

0.00

100.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $
283,310.28

283,296.77

0.00

283,296.77

Cont Pymnts $

Project Count:   2

Contract Totals for PO918 SM

Contract Count: 33

Project Count:   35

Project Manager Totals for Trautmann, Chris Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 57,973,614.15

1,545,689.86

56,427,924.29

57,633,225.80

59,888,602.36

Award Amt $
Est C.E. $

C.E. Costs $ 4,361,287.73

5,269,668.44

C.E. Used %
C.E. Cost %

Cntr Used %

7.57

82.76

99.41
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Date : 05/13/2021

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
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99.13

114.00

9.35

C.E. Used %
Cntr Used %

C.E. Cost %

682,733,596.90

665,924,838.06 46,971,587.36

624,771,228.77

671,742,816.13

54,628,755.54

62,276,075.86

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 1 - Missoula
Contract Count: 295

Project Count:   391

100.16

92.29

8.87

C.E. Used %
Cntr Used %

C.E. Cost %

562,819,446.72

556,606,055.06 28,434,779.85

527,255,337.38

555,690,117.23

53,521,901.96

49,394,688.61

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 2 - Butte
Contract Count: 227

Project Count:   285

98.33

101.52

8.90

C.E. Used %
Cntr Used %

C.E. Cost %

604,591,424.29

592,091,704.32 28,227,923.52

573,923,978.56

602,151,902.08

51,934,630.45

52,722,256.22

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 3 - Great Falls
Contract Count: 274

Project Count:   340

98.71

90.39

8.57

C.E. Used %
Cntr Used %

C.E. Cost %

539,121,302.27

535,255,874.03 26,890,348.89

515,383,724.23

542,274,073.12

50,741,268.84

45,864,820.19

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 4 - Glendive
Contract Count: 163

Project Count:   173

99.67

83.15

7.48

C.E. Used %
Cntr Used %

C.E. Cost %

666,394,598.73

666,576,016.37 29,298,354.89

639,455,068.96

668,753,423.85

60,000,047.91

49,890,098.05

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 5 - Billings
Contract Count: 224

Project Count:   259

99.21

96.06

8.62C.E. Cost %
C.E. Used %
Cntr Used %3,055,660,368.91

3,016,454,487.84 159,822,994.51

2,880,789,337.90

3,040,612,332.41

270,826,604.70

260,147,938.93C.E. Costs $
Est C.E. $Award Amt $

Tot CO Amt $
Total Amt $

Engineer Est $
Cont Payments $

Statewide Totals
Contract Count: 1183

Project Count:   1448

District & Statewide Summary


